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E x e c u t i v e  S u m m a r y  
i. The external evaluation of the United Nations Collaborative Programme on Reducing Emissions from 

Deforestation and Forest Degradation in Developing Countries (UN-REDD Programme) was 
requested at the 9th UN-REDD Policy Board meeting in 2012. It was conducted by an independent 
team of consultants (Alain Frechette, Minoli de Bresser, and Robert Hofstede) and managed by a 
joint Evaluation Management Group (EMG), consisting of the Evaluation Offices of the three 
participating UN agencies.  

ii. The purpose of the evaluation was to: 

(i) Provide evidence of results achieved to meet accountability requirements;  

(ii) Promote learning, feedback, and knowledge sharing through results and lessons learned 
among the Policy Board, participating UN organisations, member countries, and other 
partners; and  

(iii) Inform the revision of the UN-REDD Programme Strategy beyond 2015. 

iii. To this end, the evaluation assessed programme performance, including the relevance, effectiveness 
and efficiency, sustainability of results and the likelihood of impact. It covered the Programme’s  
entire range of activities and geographic scope, from June 2008 to the end of 2013.  

Overview of the UN-REDD Programme 

iv. The concept of reducing emissions from deforestation and forest degradation (or REDD) to help 
stabilise atmospheric CO2 concentrations was formally endorsed by the United Nations Framework 
Convention on Climate Change (UNFCCC) at the 13th Conference of the Parties (COP) in Bali, in 2007. 
Several months later, the UN-REDD Programme was launched as a joint effort of the Food and 
Agriculture Organisation (FAO), the United Nations Development Programme (UNDP), and the 
United Nations Environment Programme (UNEP) to strengthen the institutional and technical 
capacities of developing countries to reduce forest-related emissions and eventually participate in a 
performance-based payment mechanism in order to achieve so-called  “REDD+  readiness.”   

v. Drawing on lessons learned from early experimentation in nine country pilots during a quick start 
phase, the Programme formalised its approach with a five-year strategy (2011-2015), designed to 
“promote  the  elaboration  and  implementation  of  National  REDD+  Strategies  to  achieve  REDD+  
readiness, including the transformation of land use and sustainable forest management and 
performance-based payments.”1 To this end, two complementary sets of interventions are used:  

� National Programmes (NP), which provide comprehensive technical assistance to countries 
with the aim of preparing and implementing national REDD+ strategies or action plans; and  

� Support to National Action – Global Programme (SNA-GP), which provides on-demand targeted 
technical assistance, including normative and standardised approaches to REDD+.  

vi. As of April 2014, the Programme includes 51 registered partner countries of which 18 receive 
National Programme support and 29 have accessed SNA-GP support. In 2013, the Programme also 

                                                           
1 The UN-REDD Programme Strategy 2011-2015, p. 6  
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began coordinating Tier II investments (direct bilateral REDD+ investments) on behalf of the 
Norwegian government with Vietnam and DRC. 

vii. The Programme is structured around the core competencies of the three UN partner agencies that 
aim  to  “Deliver  as  One.”  It  is  governed  by  a  Policy  Board,  consisting  of  representatives  from  nine  NP  
countries,  donors,  civil  society  (CS)  and  Indigenous  Peoples’  (IPs)  organisations,  and  the three UN 
partner agencies. Representatives from related initiatives, such as the Forest Carbon Partnership 
Facility (FCPF) and collaborating agencies, are invited to participate as observers. Programme 
management is assured by: (i) the Strategic Group (SG), which oversees inter-agency coordination; 
(ii) the Management Group (MG), which is primarily responsible for the delivery and management of 
the overall Programme; (iii) the Secretariat, which oversees coordination, communications, 
knowledge management functions, the delivery of SNA-GP, and the preparation/delivery of PB 
sessions; and (iv) the Multi-Partner Trust Fund (MPTF) Office, which acts as the administrative agent 
of the UN-REDD Programme fund. As of December 2013, slightly more than USD 215 million had 
been received from Norway (the founding and largest REDD+ donor to date), the European Union, 
Denmark, Spain, Japan, and Luxemburg (by order of contribution). 

Methodology 

viii. The evaluation Terms of Reference (ToR) were drafted by the UN-REDD Secretariat with guidance 
from the Evaluation Offices of the three participating UN agencies. They were discussed at the 10th 
PB meeting in Lombok, Indonesia. The Evaluation Team was selected by the EMG following an 
independent, open process and contracted by the UNEP Evaluation Office.  

ix. Though independent, the evaluation was conducted as a highly consultative and transparent 
process with several opportunities for evaluation stakeholders to discuss the evaluation questions, 
approach, findings, and recommendations. The evaluation relied on mixed methods of data 
collection and analysis, including an in-depth desk review, key informant interviews, an on-line 
survey, and country visits. Likelihood of sustainability and impact were assessed using a 
reconstructed Theory of Change (ToC) of the Programme, with particular attention paid to the 
rapidly evolving context. The ToC was developed by the Evaluation Team and discussed with 
Programme proponents during the inception phase. 

x. The evaluation involved three phases. The inception phase was initiated with a Team mission to UN-
REDD Secretariat headquarters in Geneva, in October 2013, to validate the issues and concerns to 
be addressed, develop a draft ToC, delineate the boundaries of the assignment, and obtain relevant 
documents, including a detailed list of all key stakeholders to be interviewed. The draft Inception 
Report was made available for comments prior to finalisation. 

xi. Data collection involved: (i) an in-depth desk studies of Programme documents, including recently 
evaluated NPs (Indonesia, Panama, Tanzania, and Vietnam); (ii) a comprehensive review of the 
available literature on REDD+; (iii) key stakeholder interviews with country, CSO and IPO 
representatives, Programme staff, and associated donors and partners; (iv) a web-based survey; and 
(v) field visits to a sample of NP countries (Cambodia, the Democratic Republic of the Congo, 
Ecuador, Kenya, Paraguay, and Zambia) and UN-REDD offices in Bangkok, Geneva, Nairobi, New 
York, Panama, and Rome. 

xii. Data analysis and reporting followed an iterative process. Preliminary evaluation findings were 
shared with all Policy Board members and a short list of 10 external reviewers for feedback. The 
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Evaluation Team then produced a full draft report that was again shared with key audiences 
(Programme staff and PB members) for comments. The EMG provided guidance and quality 
assurance on the evaluation approach and key outputs.  

xiii. The UN-REDD Programme is a complex endeavour, composed of two inter-linked sets of 
interventions, acting at multiple levels and involving a broad range of stakeholders. In carrying out 
this evaluation, the Team met with a number of limitations related to data collection, data analysis, 
and logistics. In all cases, efforts were made to ensure reliability and broad validity of data collected 
– either through complementary literature review or interviews.  

Key Findings 

Strategic Relevance 

xiv. The UN-REDD Programme is a relevant response to UNFCCC negotiations and the emerging REDD+ 
agenda, but uncertainty over the future of REDD+ financing and slower-than-expected progress on 
most aspects of the proposed mechanism are creating new challenges. While UN-REDD appears to 
be adapting to these, there is as yet no emerging consensus on what an alternative scenario for 
REDD+ might entail.  

xv. Valued for its integrated approach to sustainable resource use, the UN-REDD Programme is largely 
consistent with country needs and priorities, as expressed in relevant forestry, environment, and 
climate adaptation and mitigation policies, plans, and sector frameworks. However, the Programme 
is primarily driven by the UN agencies and the requirements of the mechanism (in alignment with 
the phased approach to REDD+), as opposed to the challenges that country partners are facing. 

xvi. UN-REDD enjoys strong buy-in from host ministries downward (environment or forestry 
departments), but country ownership remains weak overall, with limited involvement from policy-
makers, non-forest-related  ministries,  and  the  private  sector.  The  Programme’s  emphasis  on  
safeguards and the need for the free, prior and informed consent of forest-dependent populations 
has created  more  sustained  support  amongst  civil  society  and  Indigenous  Peoples’  organisations,  
though effective participation in local decision-making fora and contentious issues such as tenure 
and benefit distribution remain unresolved challenges.  

xvii. Thanks to its normative and technical contributions and responsiveness to country demands, the 
Programme’s  comparative  advantage  is  becoming  progressively  clearer  in  the  global  REDD+  arena.  
While coordination with other initiatives is steadily increasing at the national level, the co-
occurrence of two multilateral readiness programmes (FCPF and UN-REDD) with limited joint 
programming and implementation efforts points to a strong potential for further efficiency gains. 
The adoption of a common definition for REDD+ readiness and its implications would be a step in 
the right direction.  

xviii. While UN-REDD has the potential to become a fundamental game changer, there appears to be a 
growing disconnect between the evolution of the Programme and the way resources are allocated 
on the one hand, and the evolving context on the other. Compounded by the absence of a clear 
theory  of  change  (ToC)  that  weakens  the  Programme’s  ability  to  ensure  that  it  is  doing  the  right  
things to achieve its intended results, UN-REDD’s  focus  on  a  post-2012 scenario is no longer aligned 
with ongoing UNFCCC negotiations, the evolving nature of REDD+, and the needs of country 
partners in particular. 
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xix. Based on these considerations, the evaluation rated the strategic relevance of the Programme as 
Satisfactory. 

Effectiveness 

xx. Overall, the UN-REDD Programme is effective in terms of producing key outputs, and progress 
towards outcomes is improving. Specifically, notable achievements are being made in terms of 
forest monitoring, reporting and verification (MRV), stakeholder engagement, and the development 
of national REDD+ governance systems. With regards to outcomes, the Programme is credited with 
raising awareness on the critical importance of forests and the need for stakeholder engagement, as 
well as providing forest-dependent communities with a unique platform to voice their rights, needs, 
and concerns.  

xxi. While contributing to the expansion of the sustainable development paradigm and the development 
of country capacities in a number of areas (most notably in MRV), achieving and sustaining 
outcome-level results is an ongoing challenge. Countries participating in National Programmes are 
not progressing as planned. The time, effort, and resources needed to achieve REDD+ readiness 
were greatly under-estimated. Though countries differ considerably in terms of their initial capacity 
and ability to achieve stated objectives, all face considerable challenges, and none of the reviewed 
countries have so far achieved satisfactory ratings in all outcome areas. 

xxii. Key to understanding the challenges that participating countries face are the inherently complex 
nature of the REDD+ agenda and the unrealised expectation that financial incentives would help 
drive change. In essence, instead of building on the capacities and motivation of in-country 
stakeholders to ensure the maintenance of forest resource systems, the performance-based 
architecture of REDD+ has made progress dependent on the continuation of technical and financial 
support coming from abroad. 

xxiii. Hence, the evaluation rated the delivery of outputs as Moderately Satisfactory and Programme 
effectiveness as Moderately Unsatisfactory.  

Efficiency 

xxiv. At the global level, the Programme relies on a transparent open-access framework – the Multi-
Partner Trust Fund – to report on the use and distribution of funds across the three UN partner 
agencies. While the Fund is managed in accordance with applicable Policy Board decisions on joint 
annual work plans and budgets for SNA-GP and NP activities, how resources are then allocated and 
used by each UN agency partner is less clear. Individual agency work plans and budgetary allocations 
are not shared, and though strict guidelines are used to ensure accountable and transparent use of 
funds, each agency uses distinct accounting and contracting rules that inevitably lead to increased 
inefficiencies. 

xxv. The distribution of resources across the Programme is not linked to a clearly articulated strategy. 
While NP budgets are developed by countries with the support of Programme staff, there are no 
clear strategic guidelines for the development of these budgets, and the rationale for investing the 
bulk of available resources in SNA-GP is likewise unspecified. Available evidence suggests that UN 
agency partners face strong incentives to promote activities that favour their interests, as well as in-
house capacities in lieu of local solutions.  
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xxvi. UN-REDD does not rely on an integrated management system to track and monitor the use of 
available resources and quality of Programme results, making it difficult to undertake more complex 
analyses and decide how best to allocate available resources to achieve objectives. 

xxvii. Though inter-agency coordination is perceived to be improving, with increasing evidence of joint 
planning efforts in the regions, the challenges to joint programming and implementation remain 
considerable, especially at the country level. Despite clear intentions to deliver as one, the three UN 
partners continue to rely on distinct planning, implementation, and accounting requirements that 
tend to increase transaction costs and reduce delivery effectiveness.  

xxviii. The complexity of the UN-REDD governance structure is generally considered essential for 
maintaining  trust  amongst  UN  partner  agencies  and  across  the  Programme’s  diverse  range  of  
constituencies, but it also creates high transaction costs, delays in implementation, and 
administrative  redundancies.  The  Programme’s  overlapping  structures  make  it  difficult  to  track  the  
rationale for decisions and establish linkages between proposed interventions and programmatic 
objectives. 

xxix. Based on this, the evaluation rated Programme efficiency as Unsatisfactory.  

Impact 

xxx. As currently designed, the likelihood of broader development impact (i.e., emission reductions) 
largely  lies  beyond  the  Programme’s  reach.  To  achieve  emission reductions and implement solutions 
that will address the underlying drivers of deforestation and forest degradation, the Programme 
posits that partner countries that graduate from the readiness phase will be able to secure long-
term financial support from either market or non-market sources. The future of such financing is 
unclear, and the road to REDD+ readiness and implementation faces important challenges.  

xxxi. The UN-REDD Programme is helping to create enabling conditions for collective action at the 
country level. It remains too early to tell what effects the Programme will have in terms of reduced 
deforestation, sustainable forest resource use, and improved socio-economic conditions. While it is 
assumed that the key drivers of deforestation will be more effectively addressed during the 
implementation phase, evidence drawn from both past and present efforts to achieve sustainable 
outcomes suggests that this may not be the best approach.  

xxxii. The UN-REDD Programme has contributed to the development of more inclusive and transparent 
forms of stakeholder engagement, as well as some policy and regulatory reforms. Changes in the 
rules that condition the use, management, and governance of forests at national and sub-national 
levels will take longer to achieve and require higher levels of commitment. 

xxxiii. The evaluation therefore rated the likelihood of impact as Moderately Unlikely.  

Sustainability 

xxxiv. In a context of growing uncertainty over the future of REDD+ financing, the extent to which partner 
countries will be able to sustain activities once Programme interventions end is unclear. This places 
the sustainability of Programme results at risk.  

xxxv. The Programme is helping countries to develop comprehensive REDD+ strategies. The capacities 
needed to support and sustain such efforts are proving more difficult to develop. Among other 
things, staff turnover, the leakage of trained resources, and incidences of capacity substitution by 
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international consultants have been observed to affect the ability of participating countries to 
manage their own affairs.  

xxxvi. The lack of inter-sectoral buy-in and country ownership also places limitations on the sustainability 
of Programme results at the national level. 

xxxvii. Overall, the evaluation rated sustainability as Unlikely.  

Cross-Cutting Issues 

xxxviii. The importance of, and need for, gender mainstreaming in UN-REDD is reflected in most policy and 
programmatic documents and guidelines, but the implementation of gender mainstreaming 
activities at the country level is not taking place in a cohesive and systematic way throughout the 
Programme. Attention to integrating gender concerns, especially at the local level, will be important 
if the Programme is to better address all the drivers of deforestation. 

xxxix. The  Programme  provides  an  enabling  platform  for  Indigenous  Peoples’  and  civil  society  
organisations to influence global discussions on REDD+. The ability of forest-dependent populations 
to influence REDD+ processes has so far proven to be more limited at the country level, and non-
indigenous communities are not well represented in the Programme, overall. The recognition of 
land and resource rights, clear benefit distribution mechanisms, and the monitoring and 
enforcement of safeguards remain contentious issues.  

xl. Institutional uptake and mainstreaming of newly acquired capacities constitute important 
challenges for most countries, with noted difficulties in terms of mainstreaming knowledge and 
tools into existing national institutions.  

xli. The UN-REDD Programme has been a strong voice in the prioritisation of free, prior and informed 
consent  (FPIC)  principles  and  the  recognition  of  Indigenous  Peoples’  rights  in  the  implementation  of  
UNFCCC safeguards, especially in decision-making fora. Programme contributions to social and 
environmental safeguards are helping to raise awareness at national and global levels, but it 
remains a challenge to put such principles into practice, notably due to the high number of 
safeguards and the lack of clear guidance on how to implement, monitor, and enforce these.  

xlii. Through its work on anti-corruption and participatory governance assessment, the UN-REDD 
Programme is helping to establish more robust standards for REDD+ governance. 

Factors Affecting Performance 

xliii. Programme Design and Structure. The performance of the UN-REDD Programme is affected by its 
ambitious nature and corresponding absence of a clear and explicit theory of change. This places 
limitations on the ability of the Programme to develop a coherent strategy for achieving results, set 
priorities, efficiently allocate resources, adaptively manage implementation, and develop sufficiently 
robust design principles for achieving sustainable outcomes in different social-ecological 
environments.  

xliv. Though countries are successfully engaging in REDD-related processes, the sustainability of 
Programme results and their appropriation by the partner countries crucially depend upon the 
maintenance of dedicated international structures (i.e., financial and technical assistance). 
Overreliance on the promise of REDD+ financing exposes UN-REDD to potential risks and hinders the 
resilience of Programme results. 
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xlv. The drivers of deforestation and forest degradation are being identified in the readiness phase, but 
the Programme has so far paid inadequate attention to these concerns, and viable strategies to 
overcome such challenges are not forthcoming. Though theoretical contributions are being 
produced, progress in terms of actionable solutions is slow, and few countries have drawn a clear 
path for tackling the drivers of deforestation once concrete REDD+ support becomes available. 

xlvi. Cooperation and Partnerships. The convening authority, legitimacy, and credibility of the three UN 
agencies are seen as key Programme strengths. By successfully forging partnerships and mutually 
beneficial cooperation with key development partners (e.g., FCPF) and REDD+ initiatives or 
implementing  bodies  more  broadly,  the  Programme’s  efforts  are  helping  to  strengthen its 
comparative advantage and value-added at all levels of interaction. Many of these relationships are 
being initiated through informal channels, especially at the country level. Formal collaboration is 
strongest at the global and regional levels. 

xlvii. Programme Organisation and Management. Management and coordination functions have 
improved over time, but the ability of the different administrative bodies to meaningfully contribute 
to the objectives of the Programme is affected by overlapping roles and responsibilities between the 
Management Group, Strategy Group, and Secretariat; insufficient decision-making autonomy; and 
close attention to inter-agency equity, as opposed to strategy. This leads to a duplication of efforts, 
slows down decision-making processes, and raises transaction costs. 

xlviii. Human and Financial Resource Administration. Resource allocations are broadly consistent with 
programmatic objectives and priorities, and they are rigorously managed and monitored by the 
three partner agencies. However, the process used is neither openly accessible nor clear from a 
strategic point of view. The absence of a joint accountability and reporting mechanism by the three 
partner agencies and general oversight capacity by the Policy Board make it difficult to track the 
relative efficiency, effectiveness, and soundness of Programme investments. 

xlix. Monitoring, Reporting, and Evaluation. The Programme monitors progress and reports on the 
achievement of outputs, and a results-based  framework,  linked  to  the  Programme’s management 
cycle, is currently being developed. Linkages between outputs and the achievement of expected 
outcomes are not always clear. The purpose and intended results of the Programme will need to be 
clarified before the benefits of a results-based approach are realised, including the relationship 
between NP and SNA-GP components.  

Conclusions 

l. The global urgency to reduce emissions from deforestation is undisputed, and the UN-REDD 
Programme is a relevant response to the requirements of the REDD+ mechanism, in alignment with 
UNFCCC requirements. However, contrary to initial assumptions, REDD+ has so far proven to be 
more complex and far more difficult to implement than what early proponents had envisioned.  

li. While the Programme is a relevant response to the requirements of the REDD+ agenda and what 
participating countries need in order to be compliant with the proposed mechanism, it only partially 
addresses the challenges that countries face in order to reduce emissions from deforestation. For 
the most part, the focus is on the technical requirements of the phased approach to REDD+, not on 
developing tangible solutions to address the resource dilemmas country partners face.  

lii. The global context has changed considerably since REDD+ was first introduced. The implicit theory 
and assumptions that guided the creation and development of the UN-REDD Programme no longer 
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appear to hold. While the Programme generates a wide range of residual benefits, the achievement 
of emission reductions remains heavily tied to the outcome of future UNFCCC discussions and the 
continued availability of REDD+ financing. In a dynamic and unpredictable world, this places 
limitations  on  the  Programme’s  resilience  vis-à-vis unforeseen developments. 

liii. The Programme is effective in achieving output-level results in most, if not all, of the areas wherein 
it operates. However, achieving system-wide change is a long-term process. Though some work 
areas are more developed than others, the changes that the Programme aims to initiate are 
substantial. Given the incremental nature of policy and institutional change in sovereign political-
economic systems, the expectation that countries would be able to comply with the exacting 
requirements of the Programme within a three- to five-year cycle was overambitious.  

liv. Pursuit of the REDD+ agenda and UN involvement in the delivery of such a mechanism have helped 
to bring global attention to the fundamental importance of forests for the achievement of a 
sustainable future. UN partner agencies send a powerful signal that forests are critical for the future. 
While success is harder to achieve than expected, the absence of UN involvement in the delivery of 
such an ideal would likely have limited the political appeal and legitimacy of the REDD+ framework.  

lv. In the current context of economic austerity and subdued interest in supporting global public goods, 
efforts to increase (let alone sustain) results will remain a challenge. Unless UN-REDD works to 
include key players and develop alternative pathways that limit country dependency on continuous 
REDD+ financing and external technical assistance, the ability of any country to sustain results will 
be limited.  

lvi. Despite the myriad challenges that UN-REDD is facing – which are the same across all REDD+ 
processes – it has nevertheless managed to establish important precedents that are worth 
acknowledging. The litmus test will come when the Programme either succeeds or fails to heed the 
warnings contained in this evaluation and adopts a more resilient framework for achieving emission 
reductions from deforestation and forest degradation.  

lvii. The rating for overall Programme performance is Moderately Satisfactory.  

Recommendations 

lviii. Recommendation 1: The Policy Board should re-examine the overall purpose and strategic 
objectives of UN-REDD, to address both the significant challenges that REDD+ faces and the dynamic 
context within which it operates. This should include a focus on more flexible and country-driven 
solutions to achieving emission reductions; the need to address the underlying factors that 
condition land use and land cover change; and the development of a more resilient and therefore 
less resource-dependent Programme. 

lix. Recommendation 2: In consultation with country partners and other stakeholders, the UN-REDD 
Management Group should develop a robust Theory of Change that explains what the Programme 
aims to accomplish and how it will achieve such ends (i.e., link theory to action). 

lx. Recommendation 3: UN  partner  agencies  should  further  their  collaboration  with  the  WB’s  FCPF  
with a view to fully harmonise standards and approaches, eliminate the duplication of effort, and 
strengthen joint delivery on the basis of core agency competencies.  
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lxi. Recommendation 4: UN partner agencies should work with partner countries to strengthen 
country ownership over all aspects of national REDD+ efforts, including the development of a more 
bottom-up approach.  

lxii. Recommendation 5: As  part  of  the  revision  to  the  Programme’s Strategy, UN partner agencies 
and participating countries should place greater emphasis on integrated cross-sectoral approaches 
to REDD+ and should advocate for higher-level political support and capacity building across 
national government entities. 

lxiii. Recommendation 6: UN partner agencies and country partners should initiate joint actions to 
address the key drivers of deforestation and forest degradation, by tackling issues and engaging 
relevant stakeholders  (especially the private sector) early in the REDD+ readiness phase. 

lxiv. Recommendation 7: The PB should make resource rights a priority area for Programme 
interventions, building on existing tenure-related efforts at the national, regional, and global levels. 
To this end, the Programme should support country efforts to clarify the land and resource rights of 
forest-dependent populations, including carbon rights and the related distribution of benefits.  

lxv. Recommendation 8: Responsible units within the UN partner agencies, with the support of 
partner countries, should continue efforts to streamline social and environmental safeguards for 
REDD+, especially with regards to benefit sharing mechanisms, and support country efforts to 
provide information on how safeguards are addressed and respected. 

lxvi. Recommendation 9: Responsible units within the UN partner agencies, with the support of 
partner countries, should intensify efforts to mainstream gender equity across the Programme, 
providing sufficient resources and relevant training to ensure a more comprehensive and systematic 
approach. 

lxvii. Recommendation 10: Country partners and UN partner agencies should strive to ensure fair and 
verifiable representation of CSOs, IPs, and other forest-dependent populations in NP decision-
making.  

lxviii. Recommendation 11: The Policy Board and UN partner agencies should revise and simplify the 
UN-REDD governance structure to reduce overlap, strengthen the strategic and substantive 
functions of the PB, and clarify the roles and responsibilities of the MG and Secretariat.  

lxix. Recommendation 12: The UN-REDD Secretariat should continue efforts to develop and 
implement results-based planning, monitoring, and reporting tools across the breadth of the 
Programme, to draw lessons from ongoing implementation efforts, support adaptive management 
needs, and report achievements to both internal and external audience
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A c r o n y m s  
AWG-LCA Ad Hoc Working Group on Long Term Cooperative Action  

BDS Benefit Distribution System 

CAST Country Approach to Safeguards Tool 

CBFF Congo Basin Forest Fund 

CCBA Climate, Community and Biodiversity Alliance 

CDM Clean Development Mechanism 

CN-REDD Coordination nationale REDD (National REDD Coordination, in DRC) 

COP Conference of the Parties 

CS Civil Society 

CSO Civil Society Organisation 

DRC Democratic Republic of the Congo 

DSA Daily Subsistence Allowance 

EEG Environment and Energy Group 

EMG Evaluation Management Group 

FAO Food and Agriculture Organisation of the United Nations 

FCPF Forest Carbon Partnership Facility  

FIP Forest Investment Programme 

FLEGT Forest Law Enforcement, Governance, and Trade 

FPIC Free, Prior and Informed Consent 

GCF Green Climate Fund 

GEF Global Environment Facility 

GHG Greenhouse Gas 

HQ Headquarters 

IAG Advisory Group on Forests, Rights and Climate Change (IAG 

ICA Institutional and Context Analysis 

ICDP Integrated Conservation and Development Projects 

IFF Interim Forest Finance 

IPCC Intergovernmental Panel on Climate Change 

IPO Indigenous  Peoples’  Organisation 

IPs Indigenous Peoples 

IWG-IFR Informal Working Group on Interim Finance for REDD+ 
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E x t e r n a l  E v a l u a t i o n  o f  t h e  U n i t e d  N a t i o n s  C o l l a b o r a t i v e  
P r o g r a m m e  o n  R e d u c i n g  E m i s s i o n s  f r o m  D e f o r e s t a t i o n  a n d  
F o r e s t  D e g r a d a t i o n  i n  D e v e l o p i n g  C o u n t r i e s  ( t h e  U N - R E D D  
P r o g r a m m e )  

1. Introduction 

1. In response to established accountability requirements, the need to capture lessons learned from the first 
years of implementation, and draw recommendations on the way forward, the external evaluation of the United 
Nations Collaborative Programme on Reducing Emissions from Deforestation and Forest Degradation in 
Developing Countries (the UN-REDD Programme) was requested at the Ninth UN-REDD Policy Board meeting in 
2012, in Brazzaville, Congo. 

2. The evaluation was conducted by an independent team of consultants (Alain Frechette, Minoli de Bresser, 
and Robert Hofstede), with technical and research support provided by Melissa Rodrigue and Laura de Bresser. 
The evaluation was managed by a joint Evaluation Management Group (EMG) consisting of the Evaluation 
Offices of the three participating UN agencies. 

1.1 Nature and Structure of this Report 

3. The Evaluation Team is proud to present this report to the UN-REDD Policy Board and three participating 
UN agencies (FAO, UNDP, and UNEP), in support of their decision-making  needs.  It  is  the  Team’s  hope  that  
relevant institutions in all countries participating in UN-REDD interventions, other REDD+ initiatives, and the 
broader REDD+ community will also benefit from the analysis and recommendations herein.  

4. This report is organised as follows: 

� Section 2 covers the purpose, scope, and objectives of the evaluation; 

� Section 3 details the reporting process and methodology, including data sources and methods, as well as 
evaluation limitations;  

� Section 4 provides an overview of REDD+ and, as a result, some insight into the external context 
surrounding the UN-REDD Programme;  

� Section 5 explores the UN-REDD Programme structure, scope, and underlying theory of change;   

� Section 6 contains the findings, evidence, and associated analysis of the evaluation; 

� Section  7  includes  the  report’s  conclusions; 

� Section 8 presents lessons learned from the experience; and 

� Section 9 outlines recommendations for the Programme, moving forward. 

5. Appended to this report are: (i) the references cited in the report; (ii) the list of documents consulted; (iii) 
the names, title, and organisation of interviewed stakeholders; and (iv) the evolution of REDD+, as captured in 
the UNFCCC processes. Volume II includes: (i) Terms of Reference; (ii) data collection instruments; and (iii) 
survey results. 
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2. Purpose 

6. As articulated in the Terms of Reference (ToR), the evaluation’s  purpose  is  to  make a broad and 
representative  assessment  of  the  Programme’s  performance, including the relevance, effectiveness, efficiency of 
related interventions, sustainability of current investments, and likelihood of impact in the near to long-term 
future.  

2.1 Scope and Objectives 

7. The  evaluation  covers  the  Programme’s  entire  range  of  activities  and  geographic  reach,  from  its  inception  in  
June 2008 to the end of 2013. More specifically, it seeks to:  

� Provide evidence of results to meet accountability requirements;  

� Promote learning, feedback, and knowledge sharing through results and lessons learned among the 
Policy Board, participating UN organisations, and other partners; and  

� Inform the revision of the UN-REDD Programme Strategy.  

8. As per the ToR, the evaluation focused on a core set of OECD-DAC criteria (relevance, effectiveness, 
efficiency, likelihood of impact, and sustainability), as well as cross-cutting issues and factors affecting 
performance. These criteria are defined in each sub-section, where the core questions addressed are also 
provided.  In  the  end,  the  evaluation  sought  to  articulate  lessons  learned  on  the  Programme’s  strategic  direction,  
including operational and technical aspects, to improve future programming activities at the national and global 
levels. 

3. Methodology 

9. The  overall  design  of  this  evaluation  is  based  on  the  use  of  the  Programme’s  theory  of  change  (ToC).  
Following Funnell and Rogers (2011), the evaluation uses the Programme theory to assess how the different 
contexts wherein UN-REDD  operates  affect  the  Programme’s  performance;  whether  or  not  the  proposed  logic  of  
results hold at the country level; and whether the assumptions made in terms of external factors needed to 
enable and sustain change are valid, and if not, how such discrepancies affect performance. While firmly 
grounded  in  the  use  of  the  Programme  ToC,  the  Evaluation  Team’s  approach  was  also  evidence-based, 
utilisation-focused, and participatory.  

10. Evidence-based: In addition to data triangulation from evidence collated during this evaluation, the Team 
cross-referenced its findings and areas of recommendation with relevant scientific literature to search for 
commonalities as well as areas of convergence and divergence. Though findings integrate the views of key 
stakeholders, they are likewise fact-based and informed by triangulated sources of evidence. 

11. Utilisation-focused: The Evaluation Team maintained close communication with the EMG, Secretariat, and 
Management Group (MG) to ensure that the assessment supported the information needs of UN-REDD 
management and the Policy Board. These interactions served to ensure the usefulness of the evaluation findings 
and  recommendations,  and  did  not  decrease  the  evaluation’s  independence,  as  the  Team  maintained  the  final  
say on the content of the evaluation report. 

12. Consultative and Participatory: In order to build a positive precedent for the evaluation, create a sense of 
ownership, and foster shared understanding of the study results, the Evaluation Team maintained strong 
communication with Programme staff, both at global level and at regional and national levels, throughout the 
evaluation. 
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3.1 Evaluation Process, Data Collection, and Reporting 

3.1.1 Inception Phase 

13. The inception mission (Rome and Geneva, October-November 2013) allowed for the development of 
mutual trust among Evaluation Team members, UN-REDD Secretariat staff and other key stakeholders. It helped 
ensure that the EMG and consultants had a shared understanding of the UN-REDD evaluation, and was used to 
validate the issues and concerns to be addressed by the Evaluation Team, through interviews with UN-REDD 
Programme staff, members of the MG and Strategy Group (SG), and discussions with the EMG. The inception 
mission was used to develop a draft ToC, delineate the boundaries of the assignment, and obtain relevant 
documents, including a detailed list of all key stakeholders to be interviewed. 

14. As part of the inception phase, the consultants conducted a preliminary review of available documents, 
developed an Inception Report and evaluation matrix, which were reviewed by the EMG, Secretariat and MG, 
and finalised the proposed methodological approach.2  

3.1.2 Data Collection Phase 

15. In-Depth Desk Study and Literature Review: The consultants reviewed key documents identified by the 
MG, and relevant sources of information were extracted for report writing and as references to validate during 
key stakeholder interviews. These included general background documentation and websites; strategy 
documents; relevant reports; Programme management notes; design documents, work plans, and budgets; as 
well as monitoring and evaluation reports, policy documents, and sector plans. To validate observations, 
findings, and areas of recommendation, the Team also carried out a detailed review of relevant sources of 
scholarship and documentation of related initiatives (especially the FCPF programme). A complete list of 
references is provided in Appendix I.  

16. Semi-Structured Interviews of Key Stakeholders: The evaluation consultants conducted a series of semi-
structured interviews and focus group sessions, for a total of 190 interviewees. The EMG helped set up meetings 
with key informants identified by the Secretariat, MG and agency teams, and the Secretariat helped to arrange 
the country and regional visits. Informants included a sample of Policy Board members; government 
stakeholders; members of civil society and Indigenous Peoples’  organisations;  current  and  potential  donors;  
country, regional, and HQ staff members from the three associate UN agencies; UN-REDD Secretariat and 
Programme management staff; as well as representatives from other bilateral or multilateral initiatives. A 
complete list of interviewees is included in Appendix III. 

17. E-Survey: To collect further data on Programme performance, an online survey was conducted among UN-
REDD Programme staff and country representatives (focal points, programme directors/coordinators, 
government representatives, civil society and Indigenous Peoples’  organisations,  permanent  observers  and  ex  
officios of the Policy Board [PB], as well as consultants). The instrument was developed in consultation with the 
EMG and programmed into Fluid Survey, an online software in which data is protected under Canadian privacy 
laws. The survey was made available in English, French, and Spanish and sent to 398 potential respondents: 32 
emails bounced, 94 respondents initiated the survey, 81 completed the survey, and 285 chose to ignore it – 
yielding a response rate of 20%. The survey was made available for three weeks. In all, three invitations to 
participate  were  sent  on  the  Evaluation  Team’s  behalf  by  the  Head  of  the  UN-REDD Secretariat. For a complete 
view of survey results, please see Volume II.  

                                                           
2 The Inception Report is available on Workspace website at: 
http://www.unredd.net/index.php?option=com_docman&task=doc_download&gid=12048&Itemid=53 
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18. Field Missions: Building on the input of key stakeholders and documented sources of evidence, countries 
were selected on the basis of previous levels of investments (i.e., technical support), the degree of completion 
of the National Programme (NP) or targeted support, and the relative involvement of UN agencies in furthering 
the readiness of participating countries. Missions were conducted in Cambodia, the Democratic Republic of the 
Congo, Ecuador, Kenya, Paraguay, and Zambia. Each field mission lasted three to five days. Relevant information 
was also drawn from recently evaluated NPs (i.e., Indonesia, Panama, Tanzania, and Vietnam), complemented 
by interviews (in person and by phone / Skype) on specific issues (especially in Panama and Bolivia). In addition 
to country-level information, the Team gathered data at regional and global levels through visits to the UN-REDD 
offices in Bangkok, Geneva, Nairobi, New York, Panama, and Rome. 

3.2 Analysis and Reporting 

19. Throughout the evaluation – including data collection, analysis, and report writing – the Team adhered to 
the UNEG Norms and Standards. Depending on the nature of documented sources of evidence and the methods 
used for collecting data, qualitative and/or quantitative methods of analysis were used. The Team also rated 
evaluation criteria according to a six-point scale, as outlined in the ToR. 

� Descriptive analysis served to understand the contexts in which the UN-REDD Programme operates; 
how the Programme functions and coordinates with country partners, donors and other initiatives; and 
how it monitors and tracks its progress.  

� Content analysis was used to collate and analyse documents and interview notes in order to identify 
emerging trends and patterns, as well as diverging perspectives.  

� Quantitative analysis was used to interpret survey results and other sources of data as required.  

20. Comparative analysis was used to triangulate multiple data sources and methods to ensure the validity of 
findings and minimise the risk of spurious correlations.  

21. As a preliminary step to the draft report, the Evaluation Team worked to develop and substantiate the 
major findings  relevant  to  the  report’s  purpose  and  objectives.  Preliminary evaluation findings were shared 
with the EMG, the Policy Board, the MG, and the SG. The MG provided direct (Skype session) and written (joint) 
responses. Of the Policy Board, only Norway, the European Commission, the MPTF Office, and Papua New 
Guinea provided feedback. The preliminary findings were also reviewed by an external group of 10 experts 
(academics, opinion leaders and representatives from leading economic, conservation and rights-based 
organisations), yielding valuable comments and constructive criticisms that have been fully incorporated in the 
report findings and arguments.  

22. Following the preliminary review of the draft evaluation statements, a full draft report was developed and 
submitted to the PB for its review. This Final Report takes into consideration all of the feedback received during 
the final round of review, which included comments and observations from the MG, Norway, Japan, Denmark, 
and the MPTF Office.  

3.3 Limitations 

23. The UN-REDD Programme is a complex endeavour, composed of two inter-linked programmes (i.e., the 
SNA-GP and the National Programmes) and multiple levels of intervention (global, regional, national, local) that 
require the involvement of a broad range of stakeholder groups. It aims to address numerous complex and 
sensitive inter-related issues (governance, anti-corruption, forest rights, land tenure rights, IP rights and 
participation, MRV/REL definitions, equitable benefit sharing, private sector involvement, etc.) through a novel 
and continuously evolving framework. Differentiating critiques of the REDD+ agenda from the performance of 
UN-REDD is complicated  by  the  Programme’s  strong  normative  role in defining the many facets of REDD+. In 
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carrying out this evaluation, the Evaluation Team met with a number of challenges and limitations, some of 
which were raised during the inception phase, but others emerged during implementation of the assignment.  

3.3.1 Data Collection Challenges 

24. In order to evaluate the performance of such a large and complex programme, one must have a 
comprehensive amount of quantitative and qualitative data and information, and the Team has faced challenges 
in this respect. Three main reasons were: (i) of the 50+ partner countries (18 of which are NP countries), 
available resources allowed the Team to visit only 7 countries, and due to timing conflicts, some visits were very 
short (i.e., 3 days) and could not include visits to pilot initiatives. Support for scheduling and logistics was 
inadequate in some instances, leading to a precious loss of time and missed opportunities to meet with key 
stakeholders, including collaborators; (ii) opportunities to engage with key partners, such  as  the  WB’s  FCPF and 
Norway’s  International Climate and Forest Initiative have likewise been limited due to timing constraints and/or 
unavailability of stakeholders; (ii) the response rate to the online survey was acceptable (20%), but most 
responses came from the UN agencies (62%), with considerably lower contributions from country partners and 
civil society/government representatives (18% each); and (iii) annual budgets and work plans for each of the UN 
partner agencies were never obtained.  

25. Even though the Team fully understood that the focus of the evaluation was on the entire Programme and 
not the performance of specific components, such as the National Programmes, to avoid duplicating existing or 
planned evaluations. However, the ToR also specifically required the Evaluation Team to assess the current 
readiness status of supported countries. This made it necessary to dig deeper and make judgements, largely on 
the basis of documented evidence, since country visits were often too short to draw useful conclusions. 
Moreover,  the  Team’s  questions  were  necessarily  aimed  at  understanding  the  overall  scope  of  engagement,  not  
the performance of NPs per se.   

26. To compensate for the lack of input and the complex nature of the Programme, the Team did a thorough 
review of Programme documents and relevant sources of scholarship to assert and validate inferences. This 
information is captured in the footnotes, and complete references are provided in Appendices I and II of this 
report.  

3.3.2 Analytical Challenges 

27. The focus of the Evaluation Team has been on outcomes and results, rather than outputs. Although the 
SNA-GP and the individual NPs have a monitoring results framework, collected information does not readily 
translate into measurable progress towards stated outcomes. For example, numerous training activities and 
workshops are held on many topics, but there is limited evidence of how this capacity is incorporated into the 
work of the trained individuals and into existing national systems. 

28. Secondly, there is as yet no clear definition of what REDD+ readiness implies. Though the end goal is to 
move participating countries towards implementation (i.e., institutional reforms and experimentation with 
emission reduction efforts), there is no agreed-upon definition of the intended result, nor are there clearly 
stated performance indicators for measuring such progress. The SNA-GP and NP documents effectively identify 
performance indicators. Yet, SNA-GP achievements do not readily translate into individual country readiness, 
and  the  development  of  a  strategy  or  roadmap  does  not  signify  that  a  country  is  necessarily  “ready.”  To  its  
credit, the UN-REDD Programme arguably requires the demonstration of higher levels of achievement than the 
drafting of a national strategy (e.g., see monitoring framework for SNA-GP), but the Programme does not rely on 
a single cohesive framework that ties all the different levels of results together. This made it difficult for the 
Evaluation Team to assess the degree to which progress was being made. To this end, the evaluators based their 
analysis on stakeholder input, evidence drawn from literature, and their professional experience and expertise. 
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29. Finally, as noted above, survey results are heavily slanted towards the perspective of Programme staff, 
which suggests a possible built-in bias. Though survey results are used in the report, the views expressed cannot 
be regarded as being consistent with the perception of all other stakeholder groups. To this end, survey 
comments  were  found  to  be  more  insightful  of  the  Programme’s  strengths  and  challenges  (see  Volume  II  for  all  
comments and results). 

3.3.3 Logistical Aspects 

30. The coordination of this global evaluation involved the Evaluation Team, the EMG, the MG, and the UN-
REDD Secretariat. Decisions on country selection and field visits involved these four groups and required 
validation by regional and country staff. Therefore, planning of country missions took much longer than 
anticipated, and missions ran into the end-year period. 
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4. Context 

31. This  section  presents  the  concept  of  REDD+,  as  well  as  the  Programme’s  context  and  design.  For  an  
overview of the evolution of REDD+, see Appendix IV. 

4.1 Forest and Climate Change 

32. Tropical deforestation and forest degradation, whether from wood harvesting, shifting agriculture or 
conversion  to  alternative  land  uses,  represent  “the  largest  and  most  variable  single  contributor”  to  emissions  
from land use change.3 Collectively, land use change (i.e., agriculture, deforestation, and other land uses) 
accounts for about a quarter of net anthropogenic greenhouse gas (GHG) emissions.4  

33. According to the latest IPCC data,5 net emissions from deforestation and forest degradation have 
diminished slightly since the 1990s, both in absolute terms (from 1.5 ± 0.8 GtC yr–1 between 1990-1999 to 0.9 ± 
0.8 GtC yr–1 between 2002-2011)6 and in proportion to fossil fuel combustion and cement production, which 
have increased from a decadal mean of 6.4 ± 0.5 GtC yr–1 in the 1990s to 8.3 ± 0.7 GtC yr–1 for 2002-2011.7 
Though net emissions from deforestation currently represent less than 10% of the total annual carbon influx, 
gross emissions from tropical deforestation and forest degradation remain relatively high (i.e., 3.0 ± 0.5 GtC yr–1 
for the 1990s and 2.8 ± 0.5 GtC yr–1 for the 2000s).8 Were it not for the terrestrial land sink, which cumulatively 
captures some 27% of all GHG, net emissions from deforestation would be much greater.9 Hence, when the 
mitigation potential of forests is combined with the near equivalent  sequestration  capacity  of  the  world’s  
oceans,  it  is  clear  that  “any  significant  change  in  the  function  of  [these  two]  carbon  sinks”  would  directly  “affect  
the  excess  carbon  dioxide  remaining  in  the  atmosphere,”  and  the  ability  of  the  international community to limit 
the mean rise in global temperatures to 2 degrees Celsius, as per the second objective of the United Nations 
Framework Convention on Climate Change (UNFCCC).10  

34. By bringing an end to deforestation and forest degradation, protecting forest regrowth, and actively 
promoting reforestation efforts on unproductive and previously forested lands, CO2 uptake by the terrestrial 
land sink could potentially increase by as much as 3 to 5 GtC yr-1.11 To  put  it  more  sharply,  “no  other  processes  or  
procedures alone have the potential for stopping and reversing the accumulation of CO2 in the atmosphere at 
the  speed  necessary  to  stabilize  concentrations  at  450  ppm  or  less.”12 The importance of forests for dealing with 
climate change, the loss of biological diversity, poverty, and indeed the maintenance of life on Earth as we know 
it cannot be overstated.13 As  emphasised  in  the  UNFCCC,  all  “Parties  should  collectively  aim  to  slow,  halt  and  
reverse forest cover  and  carbon  loss.”14 

                                                           
3 Le Quéré et al. (2013, p. 703); IPCC (2013, p. 50) 
4 IPCC (2014) 
5 IPCC (2013a, Table 6.1, p. 486)  
6 1 GtC = 1 Gigatonne or 1 billion tonnes of carbon = 1 Petagram of carbon (PgC) = 3.664 billion tonnes of carbon dioxide (CO2) 
7 Net emission reductions in the last decade are attributed to increased afforestation/reforestation (IPCC, 2013, p. 491) and reduced rates 
of global deforestation (FAO, 2012).   
8 IPCC (2013, p. 491) 
9 According to the IPCC (2013, p. 50), forest regrowth absorbs about 2 GtC per year. Gross emissions from deforestation and forest 
degradation represent roughly 33% of all human-generated GHG (Houghton, 2012, p. 601).  
10 Le Quéré et al. (2013, p. 730) 
11 Houghton (2013) 
12 Houghton (2012, p. 601). 450 parts per million (ppm) is the proximate threshold for maintaining global temperature within a 2°C 
stabilisation target. 
13  Agrawal et al. (2013, p. 82) 
14 UNFCCC (2010) 
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4.2 REDD+: Responding to a Global Challenge 

35. The idea that reducing emissions from deforestation and forest degradation (or REDD) could potentially 
stabilise atmospheric concentrations of CO2 below the anticipated threshold of 450 ppm was formally adopted 
as an agenda item of the UNFCCC at the thirteenth session of the Conference of the Parties (COP) in Bali, in 
December 2007 (see text box). Designed to offer a performance-based mechanism for reducing emissions from 
forest-related sources, REDD aims to compensate developing countries that successfully limit the loss, 
conversion or degradation of forests 
within their jurisdictional boundaries. 
By attributing a market value to the 
carbon captured and stored in forest 
biomass, REDD seeks to enhance the 
terrestrial land sink via the use of 
payments for ecosystem services (PES). 
Accordingly, countries that take 
remedial actions to reduce aggregate 
pressure on forests would be rewarded 
relative to achieved emission 
reductions, thus creating a system 
where the long-term interests of forest 
conservation would be able to compete 
with the short-term gains of less 
sustainable land use alternatives.17 

36. Conditioned by ongoing 
negotiations and experiences, the basic 
contours of the REDD-plus (REDD+) 
agenda were established with the 2010 
Cancun Agreements (COP-16). 
Henceforth,  the  “plus”  (+)  in  REDD+  
would refer to: (i) the conservation of forest carbon stocks; (ii) the sustainable management of forests; and (iii) 
efforts to enhance forest carbon stocks. The Agreements also included the adoption of a broad set of safeguards 
and guidelines, highlighting the need to implement REDD in the context of a sustainable development agenda 
focused on poverty reduction, country-driven strategies, and the inclusion of social and environmental 
considerations, such as participatory processes, the protection of indigenous rights, and the conservation of 
biological diversity.18  

37. With COP-17 (Durban), guidance on safeguard information systems and modalities for forest reference 
levels were refined.19 Finally, the recently adopted Warsaw Framework on REDD+ (COP-19, November 2013) 
brings together all the final elements needed for REDD+ implementation, including decisions on: (i) a results-
based financing work programme for forests; (ii) the coordination of support for implementing activities; (iii) 
national forest monitoring; (iv) MRV systems; (v) the development of a viable safeguard information system; (vi) 
guidelines and procedures for the technical assessment of reference (emission) levels; and (vii) the need to 
                                                           
15 Extract from interviews with Kevin Conrad, Special Envoy and Ambassador for PNG, and Carlos Manuel Rodriguez, former Minister of 
the Environment for Costa Rica  
16 UNFCCC (2008) 
17 Parker et al. (2009) 
18 UNFCCC (2011, Annex I) 
19 UNFCCC (2012) 

REDD within UNFCCC 

The concept of a results-based mechanism for protecting forests in 
developing countries was first introduced at the 11th COP in Montreal, in 
2005. Spearheaded by Papua New Guinea and Costa Rica, on behalf of the 
Coalition for Rainforest Nations, the idea of reducing emissions from 
deforestation  emerged  from  Costa  Rica’s  early  experiments  with  PES  and  
the recognition that the exchange value of natural capital, particularly the 
carbon storage services rendered by forests, was unrecognised as a 
potential mechanism of the Convention. To this end, a proposal of 
"Reducing Emissions from Deforestation in Developing Countries: 
Approaches  to  Stimulate  Action"  was  submitted  for  the  Convention’s  
consideration.15  

Following a detailed review by the Subsidiary Body for Scientific and 
Technological Advice (SBSTA), REDD was adopted at the 13th COP in Bali, 
Indonesia. With Decision 1/COP 13 – the so-called Bali Action Plan – the 
need  to  develop  “[p]olicy approaches and positive incentives on issues 
relating to reducing emissions from deforestation and forest degradation 
in developing countries; and the role of conservation, sustainable 
management of forests and enhancement of forest carbon stocks in 
developing countries”  became  a  permanent  agenda  item  of  the  
Convention. The Bali COP called on all parties to support the technical and 
institutional capacity-building needs of developing countries.16  
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proactively address the drivers  of  deforestation  and  forest  degradation.  By  finalising  the  “rulebook”  for  REDD+,  
the Warsaw Framework effectively helped to reinvigorate climate change talks and the hopes of a new climate 
deal in 2015.20 

4.3 REDD+ Support 

38. Though the operational meaning and implications of REDD+ continue to evolve,21 the inherent challenge of 
designing and implementing nation-wide PES systems has since led to the widespread acceptance of the need 
for a phased approach towards REDD+.22 As proposed by the Meridian Institute,23 and later adopted by the 
UNFCCC,24 the phased approach consists of a linear and iterative process that aims to: (i) build institutional 
capacities  and  support  the  development  of  national  REDD+  strategies  (i.e.,  Phase  1  or  “readiness  phase”);  (ii)  
implement national REDD+ strategies, including the enactment and enforcement of required policy reforms and 
measures  (i.e.,  Phase  2  or  “implementation  phase”);  and  (iii)  undertake  a  full-scale implementation of the 
proposed performance-based payment mechanism on the basis of measurable emission reductions from 
established reference levels (i.e., Phase 3  or  “investment  phase”).   

39. Support for REDD+ readiness is provided by a number of multilateral, bilateral, and non-governmental 
organisations,  including  the  World  Bank’s  Forest Carbon Partnership Facility (FCPF) and Forest Investment 
Programme (FIP), the United Nations Collaborative Programme on Reducing Emissions from Deforestation and 
Forest Degradation in Developing Countries (UN-REDD),  Norway’s  International  Climate  and Forest Initiative 
(NICFI),25 Germany’s  REDD  Early  Movers  programme  (REM),  USAID’s  programme  for  Lowering  Emissions  in  Asia’s  
Forest (LEAF),26 the United Kingdom and Norwegian Congo Basin Forest Fund (CBFF), and a host of other 
initiatives by such groups as the World Wide Fund for Nature (WWF), The Nature Conservancy (TNC), and the 
Climate, Community and Biodiversity Alliance (CCBA), to name but a few.27  

40. Though the financing needed to operate at scale (via the Green Climate Fund) has yet to materialise, 
results-based emission reduction schemes are currently being developed outside the auspices of the UNFCCC 
processes, both independently (e.g., voluntary markets) and in anticipation of a formal REDD+ mechanism (e.g., 
FCPF Carbon Fund). Examples include significant progress by Costa Rica28 towards a fully operational REDD+ 
mechanism  in  September  2013;  the  creation  of  the  world’s  first  sub-national carbon registry in the state of 
Amapá, Brazil in 2011-12; and large-scale FCPF-supported projects such as Mai Ndombe in the Democratic 
Republic of the Congo (DRC). Similarly, discussions in Warsaw (COP-19) led to further international coordination 
and coherence around the issue of forest financing (through the Standing Committee on Finance), pledges of 
USD 280 million by Norway,  the  United  Kingdom  and  the  United  States  to  capitalise  the  World  Bank’s  BioCarbon  
Fund initiative to support forest landscapes, as well as an additional grant of USD 40 million to the UN-REDD 
Programme by the Norwegian government.  

41. After several years of uncertainty, the momentum for a new global climate change agreement in 2015 
seems to have picked up. Whether or not such an agreement comes to fruition is hard to say. While COP-19 

                                                           
20 UNFCCC (2014) 
21 Angelsen and McNeil (2012); Buizer et al. (2014); den Besten et al. (2014); Pistorius (2012) 
22 Angelsen (2013, pp. 3-4) 
23 Streck et al. (2009) 
24 UNFCCC (2011, art. 73) 
25 www.regjeringen.no 
26 LEAF supports REDD+ efforts in Cambodia, Laos, Malaysia, Papua New Guinea, Thailand, and Vietnam. 
27 For a summary of these various initiatives, please see REDD+ in the International Context in Appendix IV. 
28 On September 10, 2013, Costa Rica was the first country in the FCPF to access large-scale performance-based payments for conserving 
its forests, regenerating degraded lands, and scaling up agro-forestry systems for sustainable landscapes and livelihoods. See: 
https://www.forestcarbonpartnership.org/letter-intent-signed-costa-rica 
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announcements offer signs of hope, the proposed pledges fall short of the USD 23-38 billion that the Informal 
Working Group on Interim Finance for REDD+ (IWG-IFR) estimated would be required in order to secure a 25% 
reduction in the global rates of deforestation between 2010 and 2015.29 

4.4 Challenges to REDD+ 

42. When REDD was first introduced in 2005, it attracted a great deal of hope, including early prognostics of a 
low-cost  “win-win”  solution  for  climate  change  mitigation,  tropical  forest  and  biodiversity  conservation,  and  
increased resource flows to developing countries, in support of poverty reduction efforts and sustainable 
development initiatives.30 If fully implemented and respected, the potential for tangible emission reductions and 
improved human-environment interactions is real and substantial.31 However, REDD+ has so far proven more 
difficult to achieve, slower to materialise, and costlier to implement than what early proponents had 
envisioned.32 The low-hanging fruit analogy is increasingly challenged by the stark realities of implementation. 

43. Though REDD+ is credited with increasing the level of awareness and commitment of government and 
private sector actors around the importance of forests, it faces many of the same struggles that previous 
international efforts, such as sustainable forest management (SFM), integrated conservation and development 
projects (ICDP) or forest certification schemes have faced.33 To its credit, the ever-expanding agricultural domain 
is recognised as a fundamental driver of deforestation in most REDD+ countries,34 but gaining a foothold in the 
political-economic decision-making processes that affect large-scale land use change will require an ongoing 
expansion of REDD+ target audiences. As recent studies have shown, economic growth does not necessarily lead 
to better forest conservation and improved land management;35 it merely implies that countries with excess 
financial capital can outsource the social, economic, and environmental costs of production to territories that 
have not achieved the same level of development.36 Such observations hold significance in terms of the actions 
needed to reduce the pace and extent of deforestation and forest degradation. 

44. Apart from the complexities of setting up a performance-based payment mechanism, REDD+ is also 
challenged by the fact  that  “[t]he  commodity  is  hard  to  quantify,  the  sellers  are  not  well  defined,  the  big  buyers  
do  not  exist  and  the  rules  of  the  game  are  not  established.”37 From the potential for cross-border leakage to the 
contentious issues of land tenure and carbon rights,38 benefit sharing, and non-market valuation; the lack of 
local/national capacities; weak national and international commitments to address the underlying drivers of 
deforestation (e.g., perverse subsidies and local/international pressure for trade and economic growth); the high 
costs of REDD+; the inherent difficulty of changing ideas, values, beliefs, and associated behaviours; and the 
slow pace of climate change negotiations – to name but a few major challenges – the problems identified in the 

                                                           
29 IWG (2009)  
30 Eliasch (2008); Stern (2006) 
31 IPCC (2013b) 
32 Brockhaus and Angelsen (2012); Buizer et al. (2014); McDermott (2014); Phelps et al. (2012) 
33 Angelsen (2013); Boyd (2010); Buizer (2014); McDermott (2014)  
34 Boucher et al. (2011); DeFries et al. (2010); Geist and Lambin (2002); Houghton (2012); Kissinger et al. (2012); Rademaekers et al. 
(2010); M. Williams (2003). In the latest Gap Emissions Report by UNEP (2013), agriculture is viewed as the critical point of entry for 
drastically  reducing  emissions  from  land  use  change,  with  only  passing  references  to  “other”  initiatives  such  as  REDD+. 
35 FAO (2012, pp. 15-18) 
36 Meyfroidt and Lambin (2011); Meyfroidt et al. (2013); M. Williams (2003) 
37 Angelsen and McNeil (2012, p. 44, cited in Bray, 2013) 
38 Following Peskett and Brodnig (2011), carbon  rights  refer  to    “intangible assets created by legislative and contractual arrangements 
that allow the recognition of separate benefits arising from the sequestration of carbon in the biomass.”  In  other  words,  carbon  rights  
refer to a distinct class of assets, which can be purchased and transferred separately from forest rights. Very few countries have legally 
defined tenure rights to carbon, an issue that stands to affect the right to trade and benefit from forest conservation efforts (see RRI, 
2014).  
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literature are many and varied.39 Ultimately, the future of forests depends on the ability of societies everywhere 
to understand how these systems contribute to their social, cultural, and economic well-being and their 
consequent ability to negotiate equitable benefit sharing mechanisms.40 Cash alone will not solve these issues.41  
Some of the key challenges for REDD+, identified in relevant sources of scholarship, are presented in Exhibit 4.1 
below. 

Exhibit 4.1 Key Challenges to REDD+  

Key Challenges 

x Lack of clear performance indicators or benchmarks for measuring progress towards REDD+ readiness;42 

x Inadequate key stakeholder participation and political ownership of REDD+ processes at the country level;43 

x Entrenched path dependencies and lack of political will to alter existing power structures and distribution of benefits;44  

x Corruption, weak governance structures, lack of transparency, and complacent monitoring and enforcement;45 

x Absence of regulatory frameworks to integrate safeguards and benefit sharing into PES schemes;46  

x Non-permanence and leakage at national, regional, and global scales;47  

x Absent or weak willingness to engage in tenure reforms, lack of clarity over carbon rights, and the absence of safeguards 
and regulatory frameworks to protect the rights of indigenous and local communities with respect to tenure and benefit 
sharing;48  

x Overly complex configurations of actors, processes, frameworks, guidelines, and tools;49 

x High opportunity/implementation/transaction costs and the lack of credible models for decision-making purposes;50  

x Externalisation of the incentives for reform (phase 2) and to achieve measurable results (phase 3), which risks undermining 
normative arguments for change and opportunities for solutions that do not require long-term financing, while neglecting 
the failures of past experiments with conditional aid and results-based assistance;51 

x Gaps in data and the technical requirements of REDD+, including uncertainty over historical rates and processes of 
deforestation and related inability to predict future trends (population, economic demands, climate feedbacks, etc.);52  

x Uncertainty over the development, regulation, and performance of carbon markets;53 

x Increasing population, affluence, trade liberalisation, demand for food, energy and resources, expanding agribusiness (e.g., 
maze, soybean, oil palm, cocoa, cattle, rubber), and the so-called global land grab.54  

                                                           
39 See for example: Angelsen (2013); Boer (2013); Bray (2013); Fosci (2013b); McDermott (2014); W. D. Sunderlin et al. (2014). 
40 Agrawal et al. (2013) 
41 White (2011) 
42 Fosci (2013b); Wertz-Kanounnikoff and McNeill (2012) 
43 Di Gregorio et al. (2012); Evans et al. (2014); Luttrell et al. (2014)  
44 Brockhaus et al. (2013) 
45 Ascher (1999); Humphreys (2006); Korhonen-Kurki et al. (2014); Luttrell et al. (2014); Repetto and Gillis (1988)  
46 Buizer et al. (2014); McDermott (2014); McDermott et al. (2012) 
47 Karsenty et al. (2014); Lambin and Meyfroidt (2011) 
48 Evans et al. (2014); Karsenty et al. (2014); Naughton-Treves and Wendland (2014); Phelps et al. (2012); RRI (2013, 2014) 
49 McDermott (2014); Visseren-Hamakers et al. (2012)  
50 Fosci (2013a); Gregersen et al. (2010); Lubowski and Rose (2013) 
51 Angelsen (2013); Bray (2013); McAfee (2012); Seymour and Angelsen (2012); Vatn and Vedeld (2013); White (2011) 
52 Seymour and Angelsen (2012) 
53 Angelsen (2013); Seymour and Angelsen (2012) 
54 Hudson et al. (2013); Meyfroidt et al. (2013); Weinzettel et al. (2013) 
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5. UN-REDD Programme 

45. The United Nations Collaborative Programme on Reducing Emissions from Deforestation and Forest 
Degradation  (hereafter  “UN-REDD  Programme”)  is  a  joint  programme  of  the  United  Nations  Environment  
Programme (UNEP), the United Nations Development Programme (UNDP), and the Food and Agriculture 
Organisation (FAO). Grounded in the assumption that a post-2012 climate regime would be adopted at the 
Copenhagen COP, the UN-REDD  Programme  was  launched  in  2008  “to  assess  whether  carefully  structured  
payment structures and capacity support can create the incentives to ensure actual, lasting, achievable, reliable 
and measurable emission reductions while maintaining and improving the other ecosystem services forests 
provide.”55 The scope of the Programme was iteratively refined, and following the adoption of its 2011-2015 
Strategy, emphasis was placed on supporting national REDD-readiness efforts,56 focusing on phase 1 of the 
phased approach to REDD+ implementation. To this end, the Programme seeks to strengthen the institutional 
and technical capacities of developing countries to reduce forest-related emissions and participate in an 
eventual REDD+ mechanism.  

5.1 Structure and Scope 

46. The UN-REDD Programme principally operates through two complementary sets of interventions:  

� National Programmes (NP), which provide comprehensive technical assistance to countries with the 
aim of preparing and implementing national REDD+ strategies or action plans and building the 
necessary capacities; and  

� Support to National Action – Global Programme (SNA-GP), which provides on-demand targeted 
technical assistance, including normative and standardised approaches to REDD+. 

47. Programme implementation began in March 2009 with an initial nine-country pilot phase (i.e., Quick Start 
Pilot programmes in Bolivia, DRC, Indonesia, Panama, Papua New Guinea, Paraguay, Tanzania, Vietnam, and 
Zambia) that was designed to experiment with tools and methodologies, and to draw early lessons for the 
development of a more sustainable strategy.57 Since then, the Programme has grown to include 51 registered 
partner countries, including 18 countries receiving support to NPs, and 29 that have received SNA-GP support. In 
2013, the Programme also began coordinating direct bilateral REDD+ investments on behalf of the Norwegian 
government with Vietnam and DRC. These so-called Tier II investments are designed to build country experience 
with implementation modalities for REDD+.  

48. Operating  in  accordance  with  the  “Delivering  as  One  UN”  principle, the Programme is structured around 
the core competencies of the three UN partner agencies. FAO is responsible for giving technical assistance in 
measurement, reporting and verification (MRV) systems and related technical issues. UNDP advises on the 
development of institutional capacities related to governance, stakeholder engagement, safeguards, and fund 
management. UNEP provides normative guidance in areas related to sector transformation (green economic 
development), safeguards, and the realisation of multiple benefits (MB) from avoided deforestation.  

49. The Programme is governed by the PB, composed of representatives from (i) nine NP countries, (ii) donors, 
(iii)  civil  society  (CS)  and  Indigenous  Peoples’  (IPs)  organisations,  and  (iv)  the  three  UN  partner agencies. 

                                                           
55 UN-REDD Framework Document (2008, p. 5) 
56 www.un-redd.org 
57 UN-REDD Programme Strategy 2011-2015, p. 1 
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Representatives from regional constituencies, including the UNFCCC, the World Bank, and international NGOs, 
as well as Programme staff may participate as observers.58 

50. Management functions are assured by (i) the SG, which oversees inter-agency coordination, and the hiring 
and performance of the Head of the Secretariat; (ii) the MG, which serves as the primary coordinating body for 
the development, delivery, and management of the overall Programme; (iii) the Secretariat, which assumes 
overall responsibility for the management of the SNA-GP, agency coordination, communications, knowledge 
management, and the preparation, coordination, and delivery of PB sessions;59 and (iv) the Multi-Partner Trust 
Fund (MPTF) Office, which acts as the administrative agent of the UN-REDD Programme fund. As of 
December 2013, USD 215,237,959 had been received from the following set of donors: Norway (the founding 
and largest REDD+ donor to date), the European Union, Denmark, Spain, Japan, and Luxemburg.60 

5.2 Programme Theory 

51. As articulated in its 2011-2015 Strategy document, the goal of the UN-REDD  Programme  is  to  “promote  the  
elaboration and implementation of National REDD+ Strategies to achieve REDD+ readiness, including the 
transformation of land use and sustainable forest management and performance-based  payments.”61 By 
pursuing a change agenda that extends beyond the limited scope of a readiness focus, the Programme 
effectively straddles phases 1 and 2 (readiness and implementation) of the phased approach to REDD+ 
implementation.62 However, like the limited definition of REDD+ readiness itself,63 the meaning and implications 
of the Programme goal – in terms of result expectations and performance indicators – are broad and not well 
defined.  

52. Pursuant to the evaluation ToR, a proximate  outline  of  the  Programme’s  theory  of  change  was  produced  in  
light of relevant Programme documents and the input of stakeholders during the Inception Phase (see Exhibit 
5.1 below). Though preliminary and designed to be updated on the basis of emerging evidence, the Evaluation 
Team was not able to refine the coarse logic of the proposed theory, nor the assumptions that support the 
suggested causal inferences. Despite such caveats, the basic elements of the UN-REDD Programme remain 
thoroughly aligned  with  the  normative  framework  of  the  UNFCCC.  The  implications  of  the  Programme’s  theory  
of change form a critical point of analysis in the report.  

53. Lastly, the Programme also subscribes to the five inter-related principles of the United Nations 
Development Assistance Framework (UNDAF), namely: a human rights-based approach to programming, gender 
equality, environmental sustainability, results-based management, and capacity development.64 

  

                                                           
58 Idem. 
59 Idem., p. 19 
60 By order of decreasing contribution amount, as per the MPTF Gateway. Accessed 04/11/2014 at 
http://mptf.undp.org/factsheet/fund/CCF00?fund_status_month_to=&fund_status_year_to=2013 
61 UN-REDD Programme Strategy 2011-2015, p. 6  
62 Streck et al. (2009) 
63 Wertz-Kanounnikoff and McNeill (2012)  
64 UN-REDD Programme Strategy 2011-2015, p. 16 
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Exhibit 5.1 Reconstructed Theory of Change 

 

5.3 Programme Logic 

54. As per the Programme Strategy for 2011-2015, UN-REDD is guided by an evolving set of core result areas, 
structured around seven major outcomes and associated outputs (see Exhibit 5.2, below ).65 While governed by 
the needs and priorities of national partners, programmatic interventions essentially focus on six core work 
areas: (i) MRV capacity development; (ii) credible and inclusive governance systems; (iii) stakeholder 
engagement; (iv) social and environmental safeguards; (v) multiple benefits; and (vi) green economy 
transformation. 

55. At the output level, the Programme aims to: (i) develop various tools, frameworks, and knowledge 
products; (ii) promote inclusive, equitable, and transparent processes and mechanisms; (iii) assess the drivers of 
deforestation and identify REDD+ actions; and (iv) provide technical and advisory support in a wide range of 
areas, including forest monitoring and MRV, governance, stakeholder engagement, multi-sectoral coordination, 
and so on.  

                                                           
65 In addition to the six work areas of the Programme Strategy, the outcomes listed under the SNA-GP results framework identify 
knowledge management (outcome 7) and effective Secretariat services (outcome 8). See the Draft Monitoring Framework for the Support 
to National REDD+ Actions, UN-REDD PB10, June 2013, Lombok, Indonesia. 
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56. The achievement of programmatic outputs rests on a number of assumptions. The Programme assumes 
that national partners will contribute knowledge and expertise and provide enabling conditions for social, 
political, and economic engagement. It further assumes that national collaborators and participants will retain 
their roles and responsibilities both during and after technical and capacity-building support is provided, that 
knowledge is effectively created and shared, and that Programme services are provided when and where they 
are needed. 

57. At the outcome level, the Programme aims to develop monitoring systems, enhance governance 
mechanisms, increase participation and realise multiple benefits for REDD. It also works to ensure that REDD+ 
and green economy transformations are mutually reinforcing. The Programme assumes that countries will 
integrate, disseminate and apply the knowledge, tools and methodologies gained from the Programme. 
Critically, the Programme posits that participating countries will be able to access market and non-market 
sources of funding to experiment with, and engage in, results-based emission reductions from avoided 
deforestation. 

58. To reach these results, the Programme assumes that national governments will engage with, and respect 
the rights and interests of Indigenous Peoples’ and civil society organisations. More fundamentally, the 
Programme posits that REDD+-related capacities, including stakeholder engagement, transparent and inclusive 
governance, and the equitable sharing of benefits will be achieved, monitored and enforced once external 
funding support ends. In other words, the Programme assumes that participating countries are committed to 
social and economic transformations, and that they will engage in the requisite policy reforms. To this end, the 
Programme anticipates that participating countries will commit to low-carbon, climate-resilient 
development pathways and undertake system-wide change as required. Lastly but not least, the achievement 
of longer-term change hinges on the assumption that the external drivers of deforestation will be addressed and 
kept at bay. 

59. Overall, the Programme posits that key inputs (i.e., technical support from the three UN agencies, donor 
investments and country-level capacities) and programmatic outputs will be leveraged to: (i) strengthen 
institutional capacities; (ii) develop national REDD+ strategies; (iii) support institutional and policy reforms; and 
(iv) deliver results-based emission reductions through experimentation and subsequent scale-up. Barring access 
to market and non-market financing opportunities, the Programme aims  to  “reduce  emissions  from  
deforestation and forest degradation through national REDD+ strategies that transform their forest sectors so as 
to contribute to human well-being  and  meet  climate  change  mitigation  and  adaptation  aspirations.”   

60. The level of achievement of these results is analysed within the Effectiveness section of this evaluation 
report. 
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Exhibit 5.2 UN-REDD Results Framework66 

Outcomes Outputs 

1. REDD+ countries have systems and capacities to 
develop and implement MRV and monitoring 

1.1 Activities, tools, and methods for MRV and Monitoring are developed at country level.  

1.2 Country-level capacities to implement monitoring and MRV functions are developed.  

2. Credible, inclusive national governance systems are 
developed for REDD+ implementation 

2.1 Nationally owned credible and inclusive systems of analysing, assessing, and addressing governance challenges are established. 

2.2 National implementation of REDD+ readiness is strengthened through National Programme support. 

2.3 Forest-related legal frameworks are analysed and strengthened for implementing REDD+ programmes and strategies at country level. 

2.4 National capacity for performance-based payments and inclusive benefit distribution systems is enhanced.  

2.5 Policies and measures related to sustainable forest management are identified and promoted at national level.  

2.6 Corruption risks in REDD+ are assessed and managed.  

2.7 Institutional capacity for land tenure (with a view to also address drivers of deforestation and forest degradation) is strengthened.  

2.8 REDD+ strategies are gender sensitive and women participate effectively in national REDD+ systems.  

4. Indigenous Peoples, local communities, civil society 
organisations and other stakeholders participate 
effectively in national and international REDD+ 
decision-making, strategy development and 
implementation 

4.1 Indigenous Peoples, local communities, civil society organisations, and other relevant stakeholders are informed of national and 
international REDD+ processes, policies, and activities.  

4.2 Principles, guidelines, and procedures for stakeholder engagement in national and international REDD+ processes are developed.  

4.3 Implementation of effective stakeholder engagement practices and guidelines is supported in REDD+ countries.  

4.4 Stakeholders are supported to engage in and influence national and international REDD+ processes.  

4.5 Private sector engagement in REDD+ readiness and broad stakeholder consensus on private sector engagement is built.  
4.6 Community-Based REDD+ (CBR+) is initiated to strengthen community capacity and engagement in REDD+ (recently adopted work area).  

5. Safeguards are addressed and respected and 
multiple benefits of REDD+ are realised 

5.1 Countries make use of tools, guidance, and support to develop approaches to capture multiple benefits.  

5.2 Countries make use of support to develop approaches to address and respect safeguards.  

5.3 Countries make use of support to provide information on how safeguards are addressed and respected.  

6. Green economy transformation and REDD+ 
strategies and investments are mutually reinforcing 

6.1 A strong business case for REDD+ is made.  

6.2 Countries develop investment options and strategies for REDD+, with technical advice provided.  

6.3 Countries make use of technical advice and support to develop transition strategies for addressing drivers of deforestation. 

7. UN-REDD Programme knowledge is developed, 
managed, analysed and shared to support REDD+ 
efforts at all levels 

7.1 Knowledge management (KM) resources and systems are developed and improved.  

7.2 REDD+ knowledge is continuously generated, adapted, and shared for learning, advocacy, promotion, and capacity development.  

                                                           
66 As outlined in the Draft Monitoring Framework for Support to National REDD+ Action 2013-2014, UN-REDD Tenth Policy Board Meeting (June 2013). Due to their managerial and 
process-related focus, outcome 8 (timely and effective Secretariat support) is omitted from the present framework. The missing outcome 3 (i.e., Safeguards) was integrated with 
outcome 5, even though official numbering remains unchanged.       
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6. Findings 

61. This section presents the core findings of the UN-REDD Programme evaluation, as per the requirements of 
the ToR. Findings in this section of the report are presented as succinct evaluative statements, derived from 
relevant sources of collated data, which attempt to provide an answer (key message or response) to one or 
more evaluation questions. They are based on evidence, focused on core issues, and  attempt  to  tell  the  “whole  
story”  in  one  or  two  sentences.  They  are  symbolised  by  a  capital  “F”  followed  by  the  reference  number.   

6.1 Relevance 

62. Following the OECD-DAC definition, relevance is used here to imply the extent to which the objectives of 
the UN-REDD Programme are consistent with the needs and priorities of key stakeholders. This section examines 
the relevance of the UN-REDD Programme from global and national perspectives, including its linkages to other 
REDD+ initiatives, its responsiveness to country needs, the appropriateness of its primary objective, and the 
soundness of its intended causal relationships. To assess the relevance of the UN-REDD Programme, the 
evaluators relied mostly on stakeholder perceptions, documented sources of evidence, and applicable 
scholarship.  

6.1.1 Global Context 

F1: The UN-REDD Programme is a relevant response to UNFCCC negotiations and the emerging REDD+ 
agenda, but adapting to the dynamic state of the global environment is a continuous challenge. 

63. UN-REDD’s  integrated  approach  to  reducing  emissions  from  land  use  change  processes  and  strong  linkages  
to ongoing UNFCCC negotiations make it a highly relevant programme. Its objectives and Strategy for 2011-2015 
are consistent with the global REDD+ agenda67 and  related  efforts  to  improve  the  governance  of  the  world’s  
tropical and sub-tropical forest biomes, including the multiple benefits that these systems provide. By doing so, 
the Programme exerts a positive influence on the need to: (i) reposition the critical importance of forest 
ecosystem services and benefits in national, regional, and global policy arenas; (ii) strengthen the rigour of the 
REDD+ agenda (e.g., MRV, safeguards, and stakeholder engagement); and (iii) build the capacity of partner 
countries to develop sustainable economic pathways that support the maintenance of forest resource systems.  

64. Developed in the wake of the Bali COP and the assumption that a new climate protocol and results-based 
payment mechanism would be adopted before the end of the decade, the original memorandum of 
understanding (MoU) between the UN partner agencies focused on supporting country efforts to deliver actual, 
reliable, and measurable emission reductions. While a post-2012 agreement failed to materialise at the 
Copenhagen COP, developed countries nevertheless pledged to secure USD 30 billion between 2010 and 2012 
and an additional USD 100 billion by 2020 for adaptation and mitigation purposes.68 Building on the positive 
precedent of the Copenhagen Accord, UN partner agencies reciprocated their confidence in UNFCCC 
negotiations by extending their own commitment to supporting national readiness efforts to at least 2015.69  

65. While the commitments of the fast-start period70 and subsequent negotiations are helping to create a 
favourable momentum for ongoing climate change negotiations, culminating with a possible international 

                                                           
67 More than 80% of survey respondents believe that the UN-REDD Programme is consistent with the broader REDD+ agenda. 
68 The Copenhagen Accord (UNFCCC, 2010, art. 8)  
69 UN-REDD Programme Strategy 2011-2015  
70 Collectively, the commitments made between 2010 and 2012, including the creation of the Green Climate Fund in Cancun (UNFCCC, 
2011,  art.  102)  have  come  to  be  known  as  the  “fast-start  finance”  period. 
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agreement by 2015 (in conformity with the Durban Platform),71 recent evidence suggests the need for a more 
critical appreciation of the evolving global context and the future of REDD+ financing.  

66. Of the original commitments for 2010-2012, pledges of USD 3.1 billion were made for REDD+, a little more 
than half (USD 1.9 billion) has been deposited, and only USD 268 million have so far been disbursed.72 In 2013, 
new pledges for climate-related financing decreased by as much as 71% (compared to 2012),73 and a recent 
report by the Interim Forest Finance (IFF) Project74 suggests that overall market demand for carbon offsets and 
related investments in climate change mitigation programmes and projects is at an all-time low, with 
investments under the Clean Development Mechanism (CDM) literally grinding to a halt since Warsaw.  

67. Moreover, despite the fundamental importance of REDD+ as a core mitigation strategy to combat climate 
change,75 progress on nearly every aspect of the proposed mechanism is slower than expected (see Section 4.4). 
In particular, the likelihood of a viable performance-based financing mechanism remains a moving target. Even if 
a new climate agreement is reached in 2015, there is no clear global financing strategy for REDD+ until the new 
protocol takes effect in 2020. Assuming that a fully operational carbon market is in place by then – a proposition 
that is raising increasing scepticism amongst scholars and observers76 – the  IFF  report  warns  that  “[t]here  is  
currently no source of demand to pay for medium to long-term emission reductions from REDD+ at the scale 
needed  to  meet  emission  reduction  targets  in  tropical  forest  countries  before  2020.”77  

68. Given that the integration of REDD+ credits in any market (whether national, regional or global) would likely 
reduce the value of carbon offsets and crowd out other mitigation efforts, Parties to the Convention would 
either have to: (i) increase global emission reduction targets; (ii) discount the value of REDD+ credits; (iii) limit 
the volume of allowable emission reductions from REDD+; or (iv) invite donors and international financial 
institutions to fill the gap between supply and demand.78 The absence of an emerging Pareto-optimal solution 
for both Annex 1 and non-Annex 1 countries points to difficult negotiations in the lead-up to Paris and 
potentially, the lack of an early agreement on the integration of REDD+ credits in a future global carbon market 
system.79   

69. Admittedly, the Warsaw Framework for REDD+ (COP 19) provides technical guidance for the full 
implementation of REDD+80 and includes a decision on results-based payments81 that clarifies the diversification 
of  potential  sources  of  REDD+  finance,  including  the  role  of  the  Green  Climate  Fund.  However,  the  “promise  of  
predictable, results-based  finance  by  the  international  community,”  as  per  the  commitments  of  Cancun  and  
Warsaw, has yet to be realised.82 The complexity of setting up a PES system and the difficult task of ensuring the 

                                                           
71 UNFCCC (2012, decision 2/CP.17, art. 4) 
72 See GCP et al. (2014, Table 1) and Fransen et al. (2013). Readers should note that there is no consistent accounting of actual REDD+ 
financing. For instance, GCP et al. (2014) indicate that USD 4.5 to 6.1 billion may have been pledged, whereas Streck and Parker (2012, p. 
124) report pledges of USD 4.17 billion at the end of 2011, with allocations of USD 446 million.  
73 Fransen et al. (2013, p. 10) 
74 GCP et al. (2014, p. 6) 
75 IPCC (2014) 
76 For example, see Angelsen (2013); Fosci (2013b); Lubowski and Rose (2013); Munden-Project (2011); Vatn and Vedeld (2013) 
77 GCP et al. (2014, p. 6). The authors of the report estimate that the supply of REDD+ credits is 13 to 39 times greater than the potential 
demand, for a 50% reduction in the rate of global deforestation by year 2020 (p. 8). 
78 Beltran et al. (2013); GCP et al. (2014) 
79 A Pareto-optimal or Pareto-efficient  solution  refers  to  a  situation  where  everyone’s  interest  or  payoff  can  be  improved  without  making  
at least one person, group or – as in this case – country worse off.   
80 Climate Law &  Policy.  2014.  Briefing  note.  Unpacking  the  ‘Warsaw  Framework  for  REDD+’.  The  requirements  for  implementing  REDD+  
under the United Nations Framework Convention on Climate Change. 
81 UNFCCC (2014, Decision 9) 
82 GCP et al. (2014, p. 6). See also REDD+ Negotiations under de UNFCCC: from Marrakesh to Warsaw. Available at: 
http://theredddesk.org/what-is-redd#toc-4 
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permanence and additionality of avoided deforestation efforts are far from being resolved.83 Moreover, 
agriculture – the leading cause of tropical deforestation – has not been a central focus of UNFCCC negotiations 
processes nor of REDD+ efforts in general.  

70. Amidst the need to sustain and even fuel optimism for a global agreement at the 2015 Paris COP, most 
evaluation respondents, including senior UN representatives, reluctantly admit that a near-term agreement on 
the terms of a carbon financing mechanism is anything but certain. Within the current political-economic 
landscape,  the  continuing  relevance  of  the  Programme’s  goal  to  support  country  efforts to achieve REDD+ 
readiness for results-based financing faces a challenging prognosis. Though the Programme appears to be 
adapting to the changing context (e.g., increasing focus on sustainable land management, green economy 
transformation, non-market solutions, policy reforms, secure and equitable resource rights, multiple benefits, 
etc.), there is as yet no emerging narrative, vision or consensus on what an alternative scenario for REDD+ might 
entail for UN-REDD. The need for positive incentives and long-term support (e.g., financing through voluntary or 
compliance markets, increased ODA, technical assistance, favourable trade agreements) is a truism recognised 
by all evaluation respondents, but assuming that societies will only change if they are paid to do so invariably 
limits the scope of allowable actions.  

71. The dynamic landscape within which UN-REDD operates and the changes outlined in this finding point to 
important challenges in the road ahead and the need for global leadership on these issues. The upcoming 
Climate Summit in September 2014 might help to set the stage for positive action on climate change and efforts 
to address the funding gap that risks undermining the future of REDD+. The GEF-6 replenishment fund of USD 
4.43  billion  to  tackle  “the  underlying  drivers  of  environmental  degradation”  is  another  positive  sign.84 However, 
as emphasised  in  the  press  release,  “issues… can only be effectively addressed if broad coalitions of stakeholders 
across countries and sectors can be brought together around a  common  action  agenda.”  The  findings  of  this  
report suggest that the UN-REDD Programme is well positioned to become a critical player in such a global 
coalition for change. The question is whether more of the same will necessarily lead to better results.  

6.1.2 National Context 

F2: The UN-REDD Programme, though primarily UN-driven, is largely consistent with country needs and 
priorities, as expressed in relevant forestry, environment, and climate adaptation and mitigation 
policies, plans, and sector frameworks. 

72. The objectives of the UN-REDD Programme are broadly consistent with the needs and interests of 
developing country partners. As evidenced by the strong willingness of national representatives to incorporate 
the REDD+ agenda in sector policies, plans, and related frameworks, the relevance of the UN-REDD Programme 
is strongest within the forestry and/or environment ministries. In Ecuador for instance, the REDD+ agenda 
responds directly to the state’s  constitutional  requirement  to  adopt  “adequate  and  transversal  measures for 
climate  change  mitigation,  through  the  limitation  of  GHG  emissions  and  of  deforestation.”  Consistency  of  this  
finding was noted across all the countries visited and the results of the Panama mid-term evaluation and 
completed NP evaluations for Indonesia and Vietnam. 

                                                           
83 Angelsen (2013, p. 2); Angelsen and Rudel (2013); Lubowski and Rose (2013) 
84 See GEF-6 press release (April 14, 2014), available at: http://www.thegef.org/gef/node/10428. 
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73. Interestingly, none of the countries 
visited regarded the UN-REDD Programme 
as a strict framework for developing 
national capacities to engage in a future 
results-based payment mechanism. 
Recognising the slow and uncertain progress 
of climate change negotiations, country 
representatives tend to view the potential 
for results-based financing as an unplanned 
windfall, rather than the central purpose of 
their efforts. According to most 
stakeholders, the essential value of the Programme lies in the integrated approach it offers for achieving 
sustainable development outcomes. For instance, the Bolivian National Forest Management Plan of 2008, which 
forms the basis of current forest policy and the preamble of the UN-REDD national document, has the goal of 
“[e]ncouraging actions for the conservation, restoration and recovery of forests, not only with the aim of 
obtaining the goods they provide, but also towards their environmental function at a local and global level for 
reducing the risks deriving from climate change.”  Similarly,  in  DRC, Nigeria, and Zambia, REDD+ is first and 
foremost viewed as a forest-management tool for realising multiple benefits, including meeting the needs of 
forest-dependent populations and managing resources at the landscape level. As one senior UN representative 
opined,  “REDD+  in  Africa  tends  to  be  viewed  as  a  gateway  to  green  development  and  integrated  rural  
development. Mitigation is simply the key 
point of entry for sector-wide 
transformation.” 

74. While the relevance of the Programme 
is broadly acknowledged,85 a wide range of 
observers (CSOs, government 
representatives, and Programme staff) 
questioned both the reliability and validity 
of the process used to define country needs. 
Evaluation respondents note for instance 
that it is not clear who conducts national 
needs assessments, how reports are 
completed (i.e., based on what data), and 
what (if any) process is used to validate 
information and assumptions. A number of observers went so far as to suggest that National  “[P]rogrammes are 
largely  disconnected  from  the  realities  in  the  field”  or  that  “UN-REDD agencies are  arrogant,”  imposing  “their  
vision  on  countries”  instead  of  supporting  national  goals  and  aspirations  of  country  members.  Given  that  the  
global REDD+ agenda and the conditional requirements it imposes upon participating countries are broadly 
defined by the existing multilateral and bilateral initiatives and not the participating countries,86 such 
perceptions can hardly be considered surprising. To achieve REDD+ readiness and access related financing 
opportunities, countries must conform to a common set of institutional reforms and apply similar tools, 
frameworks, guidelines, and principles that leave little or no room for self-determination or country-driven 

                                                           
85 Over  80%  of  survey  respondents  agree  to  some  extent  that  the  Programme’s  objectives  are  relevant  to  country  needs. 
86 Angelsen (2013); Buizer et al. (2014); Gallemore and Munroe (2013); Jagger et al. (2012); Thompson et al. (2011) 

Stakeholder Perceptions on Programme Relevance 

“REDD  provides  options  to  address  the  many  challenges  we  face,  including  
forest sector management, improving livelihoods, governance, capacity 
building, and forest protection.” 

“We  need  greater emphasis on multiple benefits – carbon message is 
weak and of low relevance for the poor. We need to tell them how REDD+ 
will help feed them and improve their livelihoods.” 

“UN-REDD has provided meaningful support to Vietnam in its forest 
protection  and  development  mission.” 

Stakeholder Perceptions on the Central Role of UN Agencies 

“Toute  la  vision  est  tracée  à  l’avance,  sans  l’implication  des  pays.” 

“Power  lies  with  the  agencies,  not  the  countries.” 

“… dans la plupart des cas, le Plan d'activités du Programme ONU-REDD 
est unilatéralement élaboré.”   

“Le  programme  gagnerait  à  montrer  une  souplesse  pour  prendre  en  
considération les besoins différenciés des pays et régions.”   

“Some  of  the  early  interventions  at  national  level  were  designed in a 
vacuum without proper guidance from the negotiations and without a 
basic  understanding  at  the  country  level.” 
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variation, though the absence of an international agreement will likely make it easier for alternative approaches 
to emerge over time.87   

75. Developing country partners (including CSO and IP representatives) can influence REDD+ negotiations at 
the global level through the UNFCCC, and across the UN-REDD Programme via the Policy Board, but the fact 
remains that the three UN agencies are the primary custodians of the Programme, and what is offered largely 
depends upon the choices of the UN partner agencies. Formally, countries decide how resources are allocated at 
the PB, but in practice, investment priorities and objectives are determined by the agencies and submitted to 
country representatives for their approval, not for input and debate – an observation that UN partner agencies 
attribute to the very nature of joint programme arrangements. Input and debate are said to be far greater at the 
country level.  

6.1.3 Relevance to Key Stakeholders 

F3: The UN-REDD Programme enjoys strong buy-in from host ministries downward. Support at higher 
policy-making levels, across sectors, and at the community level is more variable. 

Policy-Makers 

76. In nearly every country where it operates (whether through NPs or the SNA-GP), the UN-REDD Programme 
can count on the support of the highest-ranking civil servants of its host institution (usually the Ministry of 
Environment, Natural Resources or the National  Forest  Authority).  This  is  crucial  for  ensuring  the  Programme’s  
success and ongoing relevance. Beyond this, support by public administrators (whether elected or appointed) 
varies across NPs. In DRC, the national REDD+ strategy was adopted by ministerial decree, and the Minister of 
Finance presides over the Inter-Ministerial Committee, which oversees the implementation of the country 
strategy and the capitalisation of the National Fund. Yet, implementation partners, CSO representatives, and 
Programme staff all expressed strong reservations regarding the actual commitment of policy-makers, 
underscoring the fact that the committee largely exists on paper only. Such observations are consistent with the 
results of a recent comparative study, which points to weak political ownership in DRC.88 Similarly, despite an 
oft-cited presidential commitment to reduce emissions from deforestation in Indonesia, recent empirical data 
suggests that political support for REDD+ is considerably weaker than what some analysts argue.89 Specifically, 
the  president’s  ability  to  drive  change  is  limited  by  the  lack  of  support  from  parliamentarians  and  bureaucrats, 
who control national decision-making processes and maintain fairly strong relationships with land-based 
industries and agribusiness that have a stake in maintaining the status quo.90 

77. By contrast, REDD+ in Vietnam enjoys strong buy-in at the highest levels of government, cross-sectoral 
support, and political commitment to change.91 In Nigeria, interview respondents confirmed the national 
government’s  intent  to  support  REDD+  efforts  (e.g.,  declared  a  moratorium  on  forest  exploitation)  and  the  
crucial backing of the governor in whose jurisdiction the most densely forested areas of the country lie. While 
high-level political support is not sufficient to ensure strong national commitment to REDD+, it is necessary. 
Without it, as the case of Tanzania reveals,92 movement away from business-as-usual trajectories towards 

                                                           
87 Buizer et al. (2014, p. 5) 
88 Korhonen-Kurki et al. (2014) 
89 Larrabure and Moeliono (2013) 
90 Luttrell et al. (2014) 
91 Korhonen-Kurki et al. (2014); Stewart and Swan (2013) 
92 Gapare and William (2013) 
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transformational change93 risks being slow and arduous (see further discussion under “Cross-Sectoral Support,” 
below).  

Cross-Sectoral Support 

78. Despite a handful of examples that appear to demonstrate stronger political support for the pursuit of a 
national REDD+ agenda, evidence from the seven countries visited during this evaluation, inquiries conducted at 
regional and international levels, as well as reviews of relevant sources of scholarship all point to weak overall 
political commitment to REDD+ action. In addition to the lack of wider political engagement in the UN-REDD 
Policy Board and questionable support at the country level, the evaluation notes that for the most part, 
ministries or departments dealing with finance, national planning, agriculture, industry, commerce, and 
education are conspicuously absent from the relevant discussion tables. For instance, the REDD roundtable in 
Ecuador does not have any representation from ministries other than that of the Environment. There is an inter-
ministerial committee on Climate Change, but according to participants, it meets irregularly and is attended by 
representatives that are low in the hierarchy of their ministries. In several other partner countries (e.g., DRC, the 
Philippines, and Zambia), key ministries are invited to the REDD+ coordination and consultation committees, but 
do not attend regularly, if at all. 

79. Reasons for the lack of political engagement and cross-sectoral support for REDD+ include: (i) the limited 
convening power of the forestry and/or environment ministries where the Programme is usually located; (ii) the 
entrenched path dependencies of vested interests; (iii) collusive government-business nexus; (iv) weak or absent 
domestic coalitions that can challenge the distributional outcomes of business-as-usual policies; (v) weak 
political ownership over the development and implementation of REDD+ policies; (vi) failure to link the purpose 
of REDD+ to the broader development interests of participating countries; and (vii) limited international efforts 
to tackle the liberalisation dynamics of trade, market demand, and the need for growth, which compel 
governments everywhere to limit barriers to domestic and foreign investments (e.g., investor-friendly policies, 
pro-development subsidies, exclusive resource rights, and weak social-environmental regulatory frameworks or 
enforcement thereof).94 Though acknowledged to some degree in the design of the Programme (e.g., anti-
corruption work, the creation of national roundtable discussions, green economy transformation), these 
observations and those previously noted (see “Policy-Makers”) raise the need for a more cautious appreciation.   

80. Achieving political commitment to sustainability and equity-enhancing institutional change is an arduous 
process under the best of circumstances. As any cursory review of history would reveal, the difficulty of securing 
and sustaining such support betrays the longstanding challenge of achieving system-level change. Moreover, as 
one of several REDD+ initiatives operating in a country at any given time, it would be disingenuous to attribute 
such challenges solely to UN-REDD. Still, difficult questions need to be asked. To what extent are programmatic 
investments attentive to, and aligned with, the national needs and interests of participating countries, as 
opposed to the requirements of REDD+ itself? As one senior UN official phrased it, “we  are  developing  REDD+  
for whom  and  for  what?”  At  a  rhetorical  level,  nearly any country will support the idea of increased 
sustainability, and given the opportunity, most will engage in low-cost activities that bring in resources to 
strengthen capacities and potentially deliver long-term gains. Moving beyond the sphere of good intentions to 
that of actual change can be a major leap. Though the issues outlined above and throughout the remainder of 
this report could be interpreted to mean that readiness simply requires more time and that the fruits of change 
will arise when countries enter into the implementation and investment phases, such a strategy is not risk-free 
(see F1) and could potentially limit incentives to overcome the political and cross-sectoral challenges discussed 

                                                           
93 Brockhaus and Angelsen (2012) 
94 Brockhaus et al. (2013); Costanza et al. (2013); Di Gregorio et al. (2012); Meyfroidt and Lambin (2011); Weinzettel et al. (2013) 
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above. As a programme created to test various risk formulae and develop country-level experience with REDD+ 
processes, UN-REDD is well positioned to take a leadership role on these issues.   

Private Sector 

81. The need for private sector involvement in the development of REDD+ solutions is the subject of various 
UN-REDD publications, in addition to being listed as a priority area for stakeholder engagement in the SNA-GP 
results framework. For the most part however, relations with the private sector have been slower to materialise, 
both at the national and international levels. Considering the slow pace of private sector engagement in REDD+ 
in  general,  the  Programme’s  situation  does  not  appear to be unusual. Other than the technical service providers 
and firms95 involved in the provision of consultancy services and/or carbon offsets through voluntary markets – 
such as those operating in DRC, Ecuador, and Vietnam96 –, examples of private sector engagement in REDD+ 
processes remain limited overall.97 Though some interview respondents suggest that this is because the 
“business  case  for  REDD+  has  yet  to  be  
made,”  our  analysis  points  to  a  more  
complex set of reasons.  

82. Within the scope of the UN-REDD 
Programme,  the  term  “private  sector”  is  
used in reference to three categorically 
different sets of actors: resource-intensive 
industries, small to medium enterprises 
serving mostly domestic markets, and 
prospective investors for carbon offsets, 
including banks and micro-credit providers. This section focuses on the first two interpretations only.   

83. With respect to more traditional resource-intensive industries (e.g., mining, logging, pulp and paper 
producers) and agribusiness engaged in large-scale commodity production, disincentives to REDD+ involvement 
include: (i) the high opportunity costs of REDD+;98 (ii) the predominance of path-dependent processes and the 
absence of any demonstrated political will to alter the existing distribution of benefits;99 (iii) the related ability of 
elite actors to direct political-economic decisions in their favour (i.e., engage in rent-seeking behaviour – 
whether through legal or extra-legal means);100 and (iv) compared with the World Bank, UN agencies do not 
have as strong a history of engagement with the private sector. While such factors help rationalise the absence 
of large industrial players in REDD+ processes in general, they do not explain why local engagement in UN-REDD-
supported efforts remains relatively weak or why the Policy Board should still be deprived of a private sector 
representative. Because the private sector includes some of the principle instigators of deforestation, it is clear 
that private sector engagement is crucial to the development of viable country strategies.  

                                                           
95 The  “private  sector”  tends  to  be  interpreted  very  loosely  by  REDD+  proponents  at  the  country  level.  As  in  the  case  of DRC,  the  “private  
sector”  refers  to  any  organisation  that  complies  with  the  national  registry  for  commercial  operators  and  can  thus  receive  and manage 
funds  through  verifiable  accounts  in  an  established  financial  institution.  As  such,  the  “private  sector” in DRC is used to designate NGOs, 
firms, or contractors that can provide payable services to the government or any one of the active REDD+ funds. 
96 Examples worth highlighting include  Vietnam’s  PFES  (Payment  for  Forest  Ecosystem  Services)  programme,  which is funded in part from 
national government and private sector contributions, and the Mai Ndombe REDD Project in DRC, which is financially supported by the 
German-based company Forest Carbon Group AG. It should be noted that the UN-REDD Programme does not specifically engage with 
service providers and firms involved in the provision of carbon offsets through voluntary markets. 
97 According to survey results, only 25% of respondents agree to some extent that the private sector is adequately involved in national 
REDD+ decision-making processes.   
98 Angelsen and McNeil (2012); Fosci (2013a)  
99 See also North (1990); North (1994) 
100 Brockhaus et al. (2013); Knight (1992); Luttrell et al. (2014) 

Survey Responses on Private Sector Involvement 

“Private  sector  involvement  has  been  minimal  at  [the]  country [level], as 
most [operators] do not understand how their interest will be covered, 
especially from [an] economic  point  of  view.” 

“The  private  sector  has  been  marginalised  from  the  process  in  various  
countries and at the global level. There has not been to date a private 
sector observer at the Policy Board.” 
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84. There are some who argue that private sector involvement in REDD+ discussions will be accelerated once 
countries move into the implementation phase, but changing the trajectory of business-as-usual will take time. 
In the same way that UN-REDD has been successful in harnessing the confidence and involvement of civil society 
and Indigenous Peoples’  organisations,  there  is  reason  to  believe  that  early  involvement of private sector 
representatives  at  the  national  and  global  levels  (e.g.,  Policy  Board)  would  be  to  everyone’s  advantage.101 A 
recent addition to  the  Programme’s  green  economy  outcome  for  2014-2015 (i.e., a global initiative aimed at 
strengthening ties  with  the  “Private  Sector  and  Private  Sector  Finance  to  Achieve  REDD+,”  including  ways  to  
address agriculture and forest risks associated with commodity supply chains) is a step in the right direction.102  

85. Country-level stakeholders report that small and medium enterprises operating in domestic markets have 
not been as actively solicited for input in national REDD+ discussions and the search for viable policy solutions. 
Yet, there are many puzzles to solve in order to make small industries (e.g., charcoal, timber and non-timber 
forest products, food production) sustainable and viable under REDD+ scenarios.   

86. As recent experiences in LAC demonstrate, cases where investments to conserve forests have been 
effective  (e.g.,  ‘FONAFIFO’  in  Cost  Rica,  and  ‘Socio  Bosque’  in  Ecuador)  could  not  rely  solely  on  market-based 
incentives to compensate for opportunity costs. They required additional measures to stimulate voluntary forest 
conservation efforts. In marginal forests, some have reported that payments (and other benefits) can sometimes 
tip the balance in favour of forest maintenance activities,103 but so can the decentralisation of collective choice 
rights or the statutory recognition and enforcement of community ownership.104 Designing efficient context-
specific solutions for achieving desired ends at the least cost requires considerable experimentation and 
learning. Delaying such activities to later stages of the phased approach would not be an advisable strategy. 

Civil Society and Indigenous Peoples’  Organisations 

87. For CSOs and IPOs, the relevance of UN-REDD primarily rests on the convening authority of the Programme, 
and the unique platform it has given them to voice the equal rights and interests of their respective 
constituencies, in local or global decision-making arenas. The implementation of safeguards (including free, prior 
and informed consent) and related veto rights are regarded as significant contributions to the democratisation 
of the REDD+ regime. Within this overall positive appreciation, several challenges remain. 

88. At the country level, the general view is that CSO and IPO consultations have noticeably increased over the 
years, but participation in public decision-making and policy revision processes remains limited. For instance, in 
Ecuador, the REDD+ roundtable provides seats to two Indigenous Peoples’  organisations, but the table itself only 
has consultative functions. In the end, decisions are solely made by the government. Similar situations have also 
been noted or reported for other partner countries, including Cambodia, Nepal, the Philippines, Tanzania, 
Vietnam, and Zambia. According to interviewed stakeholders, the main stumbling block to CSO participation in 
DRC was not the government, but Programme appointed staff, though the latter shared a different opinion.105 
Yet, as the case of Panama amply demonstrates, if a civil society or Indigenous Peoples’  organisation (in this 

                                                           
101 The private sector is inherently risk-averse, and learning how businesses make decisions, minimise their exposure to risk, and ensure 
profitability is critical to guiding the development of successful policy reforms, including issues related to tenure and resource rights for 
local and indigenous communities. The potential to address unmet needs (e.g., risk mitigation, assurance mechanisms, investment 
strategies that minimise deforestation and increase socio-economic well-being) and use the convening authority and neutrality of the UN 
to address fundamental issues, such as the relative absence of agriculture in REDD+ and UNFCCC processes, and full disclosure protocols 
for global supply chains and deforestation-free products are just some of the actions that UN-REDD could proactively support. 
102 See UNREDD_PB11_III_3a_Annex _SNA Budget Revision.pdf. 
103 Arriagada et al. (2012) 
104 Larson et al. (2010); Ostrom (1990); White (2011) 
105 See  “Mémorandum de la société civile environnementale congolaise sur le processus REDD en R.D. Congo.”  Available at: 
http://www.forestpeoples.org/sites/fpp/files/publication/2013/05/memorandum-de-la-sc-au-fcpf.pdf 
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case, COONAPIP) fundamentally disagrees with the turn of events in a National Programme, it can literally grind 
operations to a halt until the underlying issues are addressed. This landmark event in the evolution of the 
Programme firmly tested the resolve of the UN partner agencies to uphold the principles by which UN-REDD is 
governed – in Panama, it has helped to strengthen the position of IPs in REDD+ decision-making processes.106  

89. Another challenging aspect of civil society engagement is the question of representation: the groups in 
whose name they speak and the constituencies they represent are more diffuse compared to Indigenous 
Peoples’  organisations.  Consequently,  the  comparatively  less  organised  non-IP communities, composed of 
mostly poor migrant and rural households, are neither well identified in UN-REDD Programme documents nor as 
clearly represented in national and global arenas. In Paraguay, the national IP representation (FAPI) is part of 
national implementation. While non-IP groups should be represented in the National REDD+ Committee 
(CONAREDD), this is still not in place. In the Ecuador national REDD+ roundtable, there is one non-IP forest-
dependent community representative (and two seats for IP representatives), but in the absence of a dedicated 
national or regional organisation, this non-IP seat is occupied by a local group with no direct regional or national 
affiliation. In Cambodia, the Programme is making efforts to engage non-IP communities in community-
protected areas, community forestry, and through the existing Community Fisheries Network. Across UN-REDD, 
the relatively weak representation of non-IP communities is recognised by Programme staff and rationalised in 
terms of a conscious effort to initially target historically marginalised constituencies. Outreach to non-IP 
communities is expected to increase in the near to mid-term future. 

90. Lastly, and perhaps more importantly, relatively little has been done so far regarding the most contentious 
issues affecting IPs and forest-dependent communities, namely land rights, carbon rights, tenure reform, and 
benefit sharing mechanisms under REDD+ scenarios. Modest efforts to address the rights of local populations 
are being observed in a number of countries supported by the UN-REDD Programme (mostly at the project 
level).107 New  policy  frameworks  such  as  FAO’s  Voluntary  Guidelines  on  Responsible Governance of Land, 
Forests, and Fisheries have been endorsed by over 100 countries, and as of 2013, strengthening institutional 
capacity to address tenure (Output 2.7) has been added to the SNA-GP results framework for immediate action. 
These are positive developments, but more will be needed to change the deep-seated political-economic 
interests and power structures that underlie the right to use, manage, and exclude others from a designated 
common-pool resource system.108 Without such reforms, as Australia’s  experience  with  the  Kalimantan  Forest  
Carbon Partnership109 and detailed scholarship on these issues demonstrate,110 efforts to reduce forest-related 
emissions are unlikely to achieve their intended impact. REDD+ and the recent push to secure related carbon 
rights now threaten to recentralise forest rights and benefits altogether.111 Strengthening safeguards, clarifying 
benefit sharing mechanisms, and adopting a rights-based approach to REDD+ implementation are just some of 
the issues that will need to be addressed in order to secure the interests and continuing support of IPs and 
forest-dependent communities.112 To this end, the Evaluation Team recognises UN-REDD’s  significant  
contributions to stakeholder engagement and FPIC (as a means of familiarising IPs and local communities with 
their rights) and encourages the Programme to continue its innovative leadership in these areas.   
                                                           
106 See Mid-term evaluation report of National Programme Document (August 2013), and several press releases dealing with the situation 
of the UN-REDD Programme in Panama (e.g., Thomson Reuters Foundation – June 13, 2013; www.mongabay.com – June 25, 2013; 
.www.redd-monitor.org – August 30, 2012;  www.rtcc.org – December 13, 2012;  www.un-redd.org – December 10, 2013) 
107 Larson et al. (2013); William D. Sunderlin et al. (2014) 
108 See Larson et al. (2010); Schlager and Ostrom (1992)  
109 See http://www.redd-monitor.org/2013/07/04/australia-shuts-down-the-kalimantan-forest-carbon-partnership-a-lot-of-funds-spent-
and-very-little-progress/. 
110 See Section 4.4 on REDD+ Challenges, footnote 108 below and the recent study by W. D. Sunderlin et al. (2014) 
111 Boer (2013); Phelps et al. (2010); RRI (2013, 2014); See also GLOBE International (2013) The GLOBE Forest Legislation Study. Available 
at: www.globeinternational.org/ index.php/legislation-studies/publications/forest-legislation-study  
112 Ribot and Larson (2012); Schroeder and McDermott (2014) 
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6.1.4 Linkages to Other REDD+ Initiatives 

F4: The  Programme’s  comparative  advantage  in  the  global  REDD+  arena  is  becoming  clearer, and 
coordination with other REDD+ initiatives is steadily increasing at the national level. 

91. Since its creation in  2008,  the  Programme’s  comparative  advantage  has  become  progressively  clearer,  and  
today, it is broadly recognised for its normative and technical contributions to the global REDD+ agenda. As 
noted by interview respondents in all three regions, the Programme is praised for its standard-setting approach 
to: (i) stakeholder engagement; (ii) safeguards and free, prior and informed consent; (iii) governance and anti-
corruption efforts; and (iv) forest measurement, reporting, and verification. It is responsive to the demands of 
its country partners (i.e., ten-day response period for SNA requests) and stands alone in terms of its ability to 
rapidly initiate NPs and disburse funds as required. Presence at the country level and use of resident technical 
experts to support NP implementation were likewise considered important by country representatives for 
building national capacities.  

92. Within the global REDD+ arena, the UN-REDD Programme shares similarities with a number of other 
initiatives,  particularly  with  the  World  Bank’s  Forest  Carbon  Partnership  Facility  (FCPF).  In  effect, the two 
initiatives have played a critical role in shaping the emerging REDD+ agenda,113 leading to the adoption of 
common frameworks (e.g., Readiness Preparation Proposals or R-PPs), tools (e.g., the Joint FCPF and UN-REDD 
Programme Country Needs Assessment), and processes (e.g., the phased approach to REDD+ implementation) 
that have come to define the standards by which participating countries will be judged. With shared decision-
making venues (i.e., back-to-back meetings of the UN-REDD Policy Board and the FCPF Participants Committee), 
increasing efforts to engage in joint programming and delivery through UNDP (e.g., DRC, Cambodia, Congo-
Brazzaville, Indonesia, Peru, and Vietnam), and the production of joint reports and action plans, the improving 
levels of coordination between the two framework approaches were praised and encouraged by observers in all 
three regions. In addition to the recognition of UNDP as a delivery partner of the FCPF,  the  UN’s approach to 
rights-based programming and historic role as a neutral actor are increasingly being solicited to support FCPF 
work in sensitive socio-economic and cultural settings (e.g., Cambodia, Honduras, Papua New Guinea, and 
Suriname). 

93. While such developments are encouraging, several observers argued that the co-occurrence of the two 
readiness programmes within the multilateral system creates confusion and possible inefficiencies through the 
duplication of efforts. Overlaps are more obvious for the readiness phase than for implementation, where the 
FCPF and others (e.g., the Forest Investment Programme) have a clear comparative advantage (i.e., well-
resourced funds and experience managing a results-based payment mechanism).114 Yet, similarities with other 
organisations and initiatives do not end with the FCPF. REDD+ readiness efforts are also supported by NGOs 
(e.g., World Wide Fund for Nature, The Nature Conservancy, Conservation International, and Winrock 
International), dedicated bilateral funds and institutions (e.g., Australia, Finland, Germany, Japan, Norway, the 
UK, and the USA), and multilateral arrangements (e.g., Forest Investment Programme, GEF). With many of these 
efforts occurring in the same countries where the UN-REDD Programme operates, the need for coordination and 
joint-programming approaches is clear. Though governments have a critical role to play in coordinating the 
broad range of players involved in REDD+ processes, development agencies and associated contributors to 
national or local REDD+ efforts also bear responsibility in making sure their contributions add value.  
                                                           
113 L. G. Williams (2013) 
114 Though the World Bank houses the Readiness Fund, the Carbon Fund, and the BioCarbon Fund, it is also plagued with significant time 
lags in the disbursement of funds, and comparatively higher transaction costs than UN-REDD. For instance, according to the recent Global 
Program Review of FCPF (August 2012, pp. 26-29), grant disbursements (for a total of USD 4.9 million in grants) took on average 14.5 
months to deliver, between 2010 and 2012 (at a cost of USD 22 million). The report is available at: 
http://ieg.worldbankgroup.org/Data/reports/fcpf_gpr.pdf. 
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94. Along similar lines, many countries have been engaged in sustainable forest management efforts over the 
past decades. While communication between the bearers of past efforts and the champions of REDD-related 
interventions may be less than adequate for a number of countries, as some have emphasised to the Evaluation 
Team (e.g., as one interviewee summed up,  “we  don’t  talk  to  each  other,  we  simply  build another silo called 
REDD+”), there is mounting evidence that harmonisation across these efforts is occurring. For instance, in places 
where REDD+ and other processes coincide (e.g., Forest Law Enforcement, Governance, and Trade – FLEGT in 
Cameroun, the Central African Republic, Côte  d’Ivoire  or  Ghana),  country  leaders  are  actively  seeking  ways  to  
leverage the lessons, tools, and processes derived from related efforts to increase the impact of prior 
investments. The FAO FLEGT team has recently been called upon to explicitly strengthen linkages between 
REDD+ and FLEGT national processes. Building on the positive precedent of these and other similar efforts, the 
Evaluation Team expects that coordination between related initiatives will increase over time.  

95. Currently, some efforts are made at country level to coordinate the different initiatives, but there is little 
evidence of actual joint programming and joint implementation. Such a role has been played by UN-REDD in 
DRC, for instance, whereas in other places (e.g., Colombia and Ecuador), REDD+ national coordinating 
committees or taskforces were established prior to the arrival of UN-REDD. The general consensus amongst 
consulted stakeholders is that more coordination and joint programming are needed at all levels of REDD+, with 
an emphasis on using existing coordination mechanisms. It was not uncommon for the observation to be made 
that UN agencies do not engage with others at the country level and build on existing efforts – this remains fully 
dependent upon individuals, as no formal process for doing so exists within the UN-REDD Programme. Placing 
the national REDD+ focal point or coordinator at the head of such structures would be a step in the right 
direction. 

96. One critical component to coordination and improving the delivery of REDD+ capacity-building efforts, 
technical assistance or other related products is the need to clarify what national and international partners aim 
to achieve. The absence of a common definition or interpretation of REDD+ readiness and what it implies 
constitutes a serious drawback to improving coordination. 

6.1.5 Appropriateness 

F5: The  Programme’s  strategy  no  longer appears sufficient to address the evolving needs of country 
partners. 

97. In the absence of a climate change agreement to operationalise REDD+ in accordance with UNFCCC 
principles, efforts to achieve emission reductions from avoided deforestation are unlikely to yield their desired 
impact. Moreover, evidence suggests that the idea of REDD+ has consistently acquired new meanings since 
2008, and few countries today see it as a strict performance-based mechanism for securing emission 
reductions.115 These developments create both challenges and opportunities for the UN-REDD Programme. On 
the one hand, the level of effort needed to reduce the rate of global deforestation is greater than what early 
advocates had assumed, and the financing for achieving such ends never materialised.116 Yet, the scientific 
consensus on the need to safeguard tropical forests to meet IPCC targets for a maximum increase of 2oC before 
the end of the century – to which we should add climate change adaptation efforts, the protection of biological 
diversity, and the sustainable development goals of the international community – points to an unprecedented 
demand for REDD-related reforms, along with a fundamental shift from the current business-as-usual trajectory.  

98. Given the emerging context of REDD+ and uncertainties over future developments, is the UN-REDD 
Programme – in terms of its design, strategy, and result expectations – appropriate for achieving its end goal of 
                                                           
115 Angelsen and McNeil (2012); Buizer et al. (2014); den Besten et al. (2014); McDermott (2014); Pistorius (2012) 
116 GCP et al. (2014); IWG (2009) 
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reducing emissions through avoided deforestation? Tentative answers to such a question varied significantly 
across the populations of interviewed stakeholders. However, without the development of compliance markets 
that actually recognise or accept REDD+ emission credits; robust commitments by the international community 
to meet the projected funding gap for 2015-2020; and solutions to such complex problems as land and carbon 
rights – including measurement, reporting, and verification thereof – efforts to achieve tangible results (i.e., 
reduced emissions and reduced deforestation) will likely remain a struggle.  

99. With negotiations not progressing at their desired pace, the impetus to achieve REDD+ readiness for a strict 
emissions reduction scheme appears to be losing ground in some countries. During the evaluation, this was 
perceived by high-level representatives of the three UN agencies (one  of  whom  pointed  out  that  “REDD+  has  
become a moving target, and I sincerely doubt if the Programme is flexible enough to keep up with the pace of 
change  in  the  target”), and in the strict mandate that some government representatives are given  (e.g.,  “We 
have been given two years by our president to achieve REDD+ readiness. If at that time there are no concrete 
external investments, we must stop our efforts.”).   

100. Views on the most appropriate course of action for the UN-REDD Programme differed substantially. Though 
many suggestions may be gleaned from relevant sources of scholarship, there is no emerging consensus on how 
emission reduction targets will be met, with or without a new climate deal. Given the complexity of REDD+ and 
the many uncertainties that underpin its achievement, some of the interviewees argued that a stronger case for 
forests and the multiple benefits they provide has to be made in order to fully integrate such values in the 
sustainable development strategies of participating countries. Some suggested that a no-regrets117 strategy 
would offer a more appropriate course of action for the so-called interim period, assuming that a new 
climate change agreement comes into force in 2020. Others insisted that any movement away from 
emissions  reduction  to  “low-carbon, climate-resilient  development  options”  would  result  in  “another  set  of  
vague policy ideas that  could  be  used  to  justify  nearly  anything,”  while  losing  sight  of  REDD’s  “simple”  and  clear  
goal  of  “using  performance-based payments  to  reduce  deforestation.” 

101. Of course, policy and tenure reforms, effective governance, green economic development, as well as forest 
mapping and monitoring are all vital for reducing emissions from deforestation. But if the end goal remains tied 
to securing access to performance-based payments (whether from market or non-market sources), and this 
either fails to materialise or proves insufficient to meet the emerging demand, then the incentive to pursue such 
strategies may wither away (see F1). Re-examining the value-added of the UN-REDD Programme so as to 
strengthen its appropriateness in the current post-Cancun and post-Warsaw context appears more critical than 
ever.  

102. At the output level, the UN-REDD Programme has steadily adapted to the shifting global and national 
contexts wherein it operates. Today, the Programme offers a broader conceptualisation of REDD+ than that of a 
strict performance-based system. As articulated in National Programme documents and by country-level 
representatives, the Programme is ambitious in seeking to undertake the transformation of entire socio-
economic development pathways away from deforestation. To do so, it uses a variety of means that are not all 
subordinate to the outcome of future climate change negotiations. For instance, better forest governance and 
benefit sharing mechanisms are fundamental to any viable conservation effort, and neither is dependent on 
UNFCCC processes. In Ecuador, contributions to the green economy component aim to identify the sectors that 
are more likely to decrease deforestation as a result of cost-benefit comparisons, including full-cost accounting 
of the multiple benefits that such forests provide. As part of a nationwide anti-corruption effort, Indonesia is 
now emphasising the need for strict anti-corruption measures in REDD+. 

                                                           
117 The  term  “no-regrets”  refers  to  activities,  which  – regardless of future decisions or outcomes in terms of REDD+ financing or the 
creation of carbon markets – are needed to ensure sustainable resource governance.  
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103. As country partners highlight, REDD+ has the potential to become a fundamental game changer in the way 
land and resources are used, managed, and governed throughout the developing world. The problem, according 
to most interviewed stakeholders, is that changes in the underlying context are not apparent in the design and 
end goal of the Programme, including the allocation of resources. Though there is no actual consensus on what 
readiness means, the predominant focus of the Programme remains strongly anchored in developing national 
capacities to access performance-based payments for reduced deforestation (i.e., MRV, reference levels and the 
administration of [future] funds, and adequate stakeholder participation to achieve such ends). Meanwhile, 
evidence suggests that creating enabling conditions for transformational change (e.g., forest management and 
governance, tenure, national and international trade and investment policies, agricultural reforms, equitable 
benefit sharing mechanisms, safeguard enforcement) is far more important to achieving emission reductions 
than learning how to measure such changes or manage potential market returns. While the 2011-15 Strategy 
may no longer be consistent with the evolving needs of national partners and the contexts within which they 
operate, the Programme is adapting to changing circumstances. By modulating its investments and support in 
light of rich and varied data sets (e.g., institutional and context analyses [ICAs], the recent development of the 
country approach to safeguards tool [CAST], participatory governance assessments, emerging efforts to address 
tenure), the UN-REDD Programme is helping to ensure that its contributions remain relevant to the needs of 
country partners and the challenges they face in terms of achieving sustainable outcomes.  

6.1.6 Programme Logic 

F6: Though the  Programme’s  logic  is  anchored in the global REDD+ agenda, the absence of a clear theory of 
change  weakens  the  Programme’s  ability  to  ensure  that  it  is  doing the right things to achieve its 
intended results.  

104. The UN-REDD Programme and its 2011-2015 Strategy aim to build the capacities of partner countries to 
achieve REDD+ readiness. It is broadly aligned with the global REDD+ agenda, the results of UNFCCC 
negotiations, and the joint UN-REDD/FCPF framework for assessing country readiness. Yet, the Programme itself 
is not structured around an explicitly stated theory of change (ToC). This makes it difficult to assess the rigour of 
the proposed causal relationships among the six work areas outlined in the Strategy or the eight result outcomes 
specified in the Global Programme. Therefore, the extent to which these joint outcomes are sufficient to 
graduate countries from the preparation to the investment phase is difficult to assess. 

105. During the inception stage, the Evaluation Team developed a proximate ToC based on their best 
understanding of the Programme’s design, logical framework, and assumptions. The emerging theory (Exhibit 
5.1) assumes that with key inputs from the Programme (technical and financial support), countries will be able 
to achieve immediate outcomes in the form of increased capacities and mechanisms (MRV, safeguards, 
stakeholder engagement, governance, green economy alternatives) that attract REDD+ financing from market 
and non-market sources and contribute to human well-being. Collectively, such efforts should lead to avoided 
deforestation and related emission reductions. The theory is focused on a post-2012 scenario that is no longer 
fully aligned with current UNFCCC negotiations and the evolving nature of REDD+, including the need for non-
market incentives. Such changes are acknowledged by Programme staff, but have not been formally recognised 
in Policy Board decisions.  

106. Moreover, a number of the assumptions needed to support the underlying logic do not appear to hold. 
Crucially, in order for the theory to work, one must assume that developing countries will commit to low-
carbon, climate-resilient development practices. However, public declarations and signed commitments do 
not make the world turn (see F3). Buy-in from policy-makers and sector representatives is conspicuously low in 
most countries. For the most part, development priorities – even in places that show relatively strong progress 
towards REDD+ readiness (e.g., DRC, Ecuador, Indonesia, and Vietnam) – continue to be based on business-as-
usual trajectories that give priority to agribusiness development, mining, and conventional forestry concessions, 
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with subdued responses to the need for tenure reform or other progressive measures. Where visible changes 
are occurring, the problems of deforestation have not necessarily disappeared: more often than not, they are 
exported to a less progressive state.118 The lack of clarity on what the Programme intends to achieve, low 
country ownership, and the unrealistic expectations it creates are identified as core challenges to the 
achievement of results by well over half of survey respondents.  

107. There is a need to carefully reconsider whether the underlying logic of the Programme is robust enough to 
achieve the goal of REDD+ readiness. In accordance with the UN-REDD Framework Document, the Programme 
intended to: (i) assist developing countries in the preparation and implementation of national REDD strategies 
and mechanisms; and (ii) support the development of normative solutions and standardised approaches to 
REDD. As currently implemented, however, the Programme does not aim to develop, test, and implement viable 
solutions to the context-specific drivers of deforestation and forest degradation until the implementation or 
investment phase. Drawing on the insights gained from this, completed NP evaluations and other emerging 
sources such as the preliminary findings of the Independent Evaluation of the Climate Investment Fund,119 
evaluation data suggests that the continuing soundness of the current approach needs to be re-examined. The 
fact that no country has been able to achieve the planned level of development within the allotted timeframe 
and/or budget, as discussed in the next section, is a revealing lesson for all REDD-related efforts. 

6.2 Effectiveness 

108. Effectiveness relates to the extent to which the objectives of the UN-REDD Programme were achieved or 
are likely to be achieved.120 To this end, the evaluation focused analytical attention on the eight work areas of 
the Programme and sought to measure progress relative to the following set of parameters:  

� The degree to which programmatic results are being achieved as planned;  

� Whether the Programme is effective in moving countries towards REDD+ Readiness; and 

� Whether the Programme is yielding unintended effects or results. 

109. This section aims to provide evidence of results achieved (at the outcome level) to meet accountability 
requirements and to foster discussion and learning around the factors that have shaped or conditioned such 
achievements. However, one should keep in mind that in a context marked by overlapping investments and 
programmes, attribution of results is a critical issue for all REDD+ investments. Many of the countries supported 
by the Programme are also supported by other initiatives (e.g., FCPF, FIP, GEF, FAO/FIN, bilateral funds, NGOs). 
As such, the UN-REDD Programme is but a part of a larger constellation of actors, and the extent to which 
successes or challenges can be borne entirely by the Programme is difficult to determine. 

                                                           
118 Meyfroidt and Lambin (2011); Meyfroidt et al. (2013) 
119 On  the  Forest  Investment  Programme  (FIP),  the  report  notes  in  Section  4.4  that  (i)  “most  FIP  plans  fail  to  show  clearly  how  individual 
projects [will] jointly achieve sectoral transformation and associated institutional and policy changes, shifts in forest management 
paradigms, and re-orientation  of  sector  strategies  and  investment  priorities,  all  crucial  for  scaling  up  and  sustainability;”  (ii)  most  “FIP  
investment  plans  fail  to  address  drivers”;  and,  in  Exhibit  5.7,  that  (iii)  “FIP  investment  plans  give  insufficient  consideration  to challenges, 
risks and trade-offs  to  achieve…  developmental  benefits,”  including  “a  logical  theory  of  change.”  See  Independent  Evaluation of the 
Climate Investment Fund (version for public comment), consulted May 31, 2014 at: 
http://www.cifevaluation.org/cif_eval_for_comment.pdf. 
120 OECD-DAC (2002). Glossary of Key Terms in Evaluation and Results Based Management. 



UN-REDD Programme Evaluation – Final Report | July 2014 

31 

6.2.1 Programme Results 

F7: The UN-REDD Programme is effective in terms of producing key outputs, and progress towards 
outcomes is improving. 

110. Overall, the evaluation finds that results are being achieved across the entire spectrum of the Programme 
(NPs and the SNA-GP), with relatively high degrees of achievement at the output level and more modest gains in 
terms of outcomes. This perspective is consistent with the results of the survey, where 67% of respondents 
agree to some extent that the Programme is achieving its intended results.121 At the output level, notable 
achievements have been made in the areas of forest monitoring and MRV, stakeholder engagement, and the 
development of national REDD+ governance systems, including the introduction of social and environmental 
safeguards (SES), FPIC, and work on anti-corruption measures. In terms of multiple benefits and green economy 
transformations, achievements to date have mostly centred on knowledge products, with some country-specific 
analyses of emerging opportunities. As more and more countries graduate from readiness to implementation, 
demand for these two work areas is expected to increase.  

111. In terms of outcomes, progress has been observed on a number 
of fronts. In addition to raising awareness on the need for 
stakeholder engagement, the Programme has been instrumental in 
helping Indigenous Peoples’ and civil society organisations to have a 
stronger voice in national forest policy dialogues and global debates 
around the REDD+ agenda. It is widely praised for its capacity-
building support in the area of MRV and forest monitoring and for its 
efforts to ensure that safeguards, FPIC, and inclusive governance 
systems and processes are applied. Finally, the Programme has also 
helped to expand the paradigm of development to include forest 
valuation, the sustainable use of ecosystem services and products, 
and the need for inter-sectoral collaboration.  

112. The evidence supporting stated achievements (see Exhibit 6.1) 
stems from a number of sources. Among survey respondents, the 
three most commonly identified strengths of the Programme are, by 
order of importance: (i) technical assistance, capacity building, and 
the creation of related knowledge products; (ii) stakeholder engagement and cooperation (especially with IPs 
and CSOs); and (iii) awareness-raising and advocacy on REDD/REDD+ concepts, including climate change. 
Similarly, country visits in Latin America revealed that the Programme played an important role in instigating 
active discussions around FPIC principles, and securing their integration in national REDD+ efforts and forest 
governance in general. Most of the countries supported by UN-REDD (e.g., Cambodia, DRC, Ecuador, Nigeria, 
Panama, and Paraguay) report considerable progress in terms of including IP considerations in national REDD+ 
efforts. Lastly, advances in the area of MRV, notably in DRC, Panama, and Vietnam, were regarded as some of 
the  Programme’s  leading  contributions  to  national  readiness  efforts. 

113. Despite the many successes listed herein, progress towards outcome-level achievements remains a 
challenge. The importance for getting REDD+ on national policy agendas is recognised by all, and some countries 
have been successful in securing high-level approval from policy-makers (e.g., DRC, Indonesia, Peru, and 
Vietnam). However, according to recent studies, only Vietnam shows signs that it is actually willing to implement 
and enforce such changes.122 Similarly, inter-sectoral coordination is increasingly recognised as a necessary 
                                                           
121 Regarding survey results, see comment in the Limitations section (3.3).   
122 Brockhaus et al. (2013); Korhonen-Kurki et al. (2014) 

Survey Responses on Key UN-REDD 
Programme Achievements 

“Increased  awareness  of  the  need  for  
cooperation between all sectors and 
the necessity to involve all stakeholders 
at all levels, providing them with 
appropriate and full information and 
safeguards.” 

“Mobilizing  and  involving  different  
stakeholders in the sector including 
CSOs  and  IPs.” 

“Raising  awareness  of  the  importance  
of placing REDD+ within the broader 
development agenda as a mean[s] to 
deliver REDD+ and to secure its long-
term  impact.” 
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condition to achieving measurable and permanent emission reductions, and some partner countries (as above) 
are actively trying to set up multi-stakeholder platforms or inter-ministerial committees to support dialogue.123 
However, such coordination is likewise proving difficult to achieve or maintain.124 Moving from rules in form to 
rules in use is a giant leap for most countries. In addition to the variable commitments and shifting priorities of 
country partners, interviewees indicated that Programme implementation is also hampered by procedural 
delays (e.g., needs/situational analyses, hiring of staff, establishment of a functional coordination mechanism). 
For their part, survey respondents note agency-related management and coordination difficulties, poor 
coordination and collaboration at the country level, inadequate implementation, weak communication, and the 
absence of a clear focus or sense of direction.   

114. Drawing on evidence from country visits, completed evaluations, survey results, and relevant Programme 
documents, Exhibit 6.1 below presents a summary  of  the  Programme’s  main  achievements, relative to each of 
its work areas. Outcome statements are derived from the SNA-GP framework and work areas identified in the 
Strategy for 2011-2015. 

 
Performance Grading Scale for Exhibits 6.1 to 6.3 

4-point scale (FCPF) 6-point scale (UN-REDD Evaluation ToR) 

Green – Significant progress  HS – Highly Satisfactory 

Yellow – Progressing well, further development required  S – Satisfactory 
MS – Moderately Satisfactory 

Orange – Further development required  MU – Moderately Unsatisfactory 

  U – Unsatisfactory 

Red – Not yet demonstrating  HU – Highly Unsatisfactory 

 

 

                                                           
123 According to the 2012 Mid-term evaluation of the DRC NP, the national coordination unit is actively engaged in agricultural reform 
processes in support of REDD+ requirements, and the World Bank is reportedly financing two large agroforestry projects.   
124 See Brockhaus et al. (2013); Di Gregorio et al. (2012); Korhonen-Kurki et al. (2014); Luttrell et al. (2014); Murdiyarso et al. (2012) 
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Exhibit 6.1 Observations on Outcome-Related Achievements 

OUTCOMES OBSERVATIONS 

Outcome 1: REDD+ 
countries have systems 
and capacities to 
develop and implement 
MRV and monitoring.  
Overall score: MS 

Nearly 80% of survey respondents feel that the Programme is effective in meeting this outcome. The evaluation notes that technical capacities are indeed 
improving, but whether countries will have the resources/means to sustain such achievements over time remains a point of concern. These findings concur 
with the evaluation of Norway-supported MRV activities, of which UN-REDD MRV activities form part.125 
A key issue for MRV and other technical areas of the Programme is the strong reliance on international experts, and the tendency to engage in capacity 
substitution, instead of capacity building. Capacity-building efforts are generally focused on a limited number of individuals, rather than on institutional 
capacity  building  or  “training-of-trainers”  approaches.  Retaining  capacity  after  funding  ends  is  uncertain  because  of  high  staff  turnover  in  most  
countries.126  
There is also a strong focus on carbon accounting, to the detriment of other forest values. Apart from forest ecotypes, other characteristics such as forest 
functions (ecosystem services), biodiversity, customary/commercial/industrial/agricultural land uses and drivers are not actively mapped, though parallel 
efforts are undertaken under the rubric of multiple benefits to address this lacuna. Tanzania has reportedly engaged in carbon and biodiversity mapping, 
and thorough open-access systems are being developed for DRC, PNG, and Paraguay. 
The technical qualities of the work associated with this outcome and the heavy reliance on international experts (FAO Rome, WCMC) render it susceptible 
to isolation from the greater purpose of the Programme and potential complementarities with other result areas. Also, progress depends largely on the 
initial situation, which explains why Ecuador for instance (with significant previous mapping progress) has much more tangible results than Paraguay (with 
no mapping experience).  

Outcome 2: Credible, 
inclusive national 
governance systems 
are developed for 
REDD+ 
implementation. 
Overall score: MU 

Overall, only 38% of survey respondents feel that the Programme is effective in achieving this outcome. This is an ambitious outcome, given that the 
meaning, implications, and process used for improving REDD+ governance are not well defined.  
REDD+ Corruption Risk Assessments have been carried out in a number of countries, leading to: (i) the creation of a dedicated inter-sectoral Task Force in 
Kenya; (ii) the recognition of corruption risks in Nepal; (iii) the integration of safeguards in  DRC’s  REDD+  framework  strategy,  and  REDD+  Fund  and  
Investment Plan; (iv) and an initiative to strengthen the capacities of IPOs to monitor illegal logging in Peru.  
Multi-stakeholder platforms have been established in most NP countries, expanding the dialogue on REDD/REDD+, but as shown in DRC, Ecuador, and 
Panama, representation is unclear and incomplete, and these  platforms’ role in governance is limited. 
In most countries, REDD+ is primarily dealt with through the environment/forest sector. While fully integrated national governance systems do not yet 
exist (see Relevance), the Programme is proactively seeking the engagement of all concerned actors through the creation of inter-ministerial committees. 
Policy Board advice on how this could be strengthened is lacking, however. 
The Programme has brought considerable attention to the interests of vulnerable groups, but their ability to influence national REDD+ agendas remains 
limited. 
Progress has been made in terms of fiduciary arrangements to mitigate fund management risks (noted in DRC and Vietnam), thanks to extensive UNDP 
support. The need for such arrangements stands to vary from one country to another.  
Nationwide assessments of the drivers of deforestation are conducted in a few countries, but strategies for addressing these, including related governance 
implications, are absent.  

                                                           
125 LTS International et al. (2013) 
126 Ibid. 
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OUTCOMES OBSERVATIONS 

Outcome 4: IPs, CSOs, 
local communities, and 
other stakeholders 
participate effectively 
in national and 
international REDD+ 
decision-making, 
strategy development 
and implementation. 
Overall score: MS 

67% of survey respondents believe the Programme is effective in securing stakeholder participation, especially of IPs and CSOs. The evaluation notes high 
degrees of participation by IPs and CSOs in international decision-making processes (e.g., Policy Board) and increased engagement in national-level 
consultations.  
However, the integration of IPO and CSO perspectives in actual REDD+-related national decisions and policies is not evident in many countries (e.g., 
Ecuador, Indonesia, Vietnam); is developing favourably in some (e.g., DRC, Panama); and is positive in others (e.g., Paraguay).  
Selection criteria and processes for IPO and CSO involvement are variable at the national level. In some countries (e.g., Cambodia, Ecuador, Paraguay), a 
transparent process to select and include major IPOs was used, while in others (e.g., DRC), the process was more ad hoc.  
The representation and involvement of non-IP forest-dependent communities, smallholders and rural populations in general (including migrant 
communities) are as yet limited. This is because the initial focus of the Programme has been on forest-dependent IPs and CSOs (see Relevance).  

Outcome 5: Safeguards 
are addressed and 
respected and multiple 
benefits of REDD+ are 
realised. 
Overall score: MS 

Nearly 53% of survey respondents consider the Programme effective in terms of introducing the notion of social and environmental safeguards. The 
evaluation observes that safeguards are developed and being considered in various pilot activities, though their practical/operational applications are 
unclear or they are too cumbersome (e.g., 70+ indicators) to be realistically applied. The new reporting requirement under COP 19 should help streamline 
implementation, including the newly developed country approach to safeguards tool (CAST).  
Just over 50% of survey respondents consider that the Programme is effective in incorporating multiple benefits in national REDD+ strategies and decision-
making processes.  
The evaluation notes that multiple benefits are increasingly being considered (e.g., participatory mapping and studies on ecosystem services in DRC, 
Panama, Tanzania, and Zambia), but operational, statutory or customary implications (including safeguards for benefit sharing) have not yet been defined 
for any of the countries. Given the absence of formal change in the forest management practices of partnering countries, including tenure and resource 
rights more broadly, the extent to which safeguards, benefit sharing and other related considerations are actually respected and/or realised cannot yet be 
evaluated. 
Some countries, such as Nigeria, have placed the realisation of multiple benefits at the centre of their national REDD+ efforts, making the generation of 
immediate and tangible benefits for forest-dependent communities a precondition to the advancement of REDD+ readiness. Ecuador relies on a strong set 
of safeguards that were defined by a participatory safeguards committee, prior to the UN-REDD Programme. Now, however, several members of that 
committee consider that the existing safeguards are overly detailed and unfeasible to implement completely, which constitutes an important lesson for the 
Programme about the possible trade-off between the completeness of safeguards and the feasibility of their effective implementation. 

Outcome 6: Green 
economy 
transformation and 
REDD+ strategies and 
investments are 
mutually reinforcing. 
Overall score: MU 

Discussions on green economy opportunities have just begun to take place in some countries and at the global level. Accordingly, only 36% of survey 
respondents feel that the Programme is effective in pursuing this outcome.  
Work in this area remains limited to a few studies, and currently, there are no REDD+ investments supporting green economy transformation, nor are 
there concrete mechanisms that would lead to such changes. This is expected to change as more and more countries graduate to implementation.  
At both the national and global levels, the direct (e.g., the private sector in general, large-scale agro-industries; timber, paper, and mining industries; 
forest-dependent rural and migrant communities) and indirect (e.g., ministries of finance, trade, agriculture, industry, rural development) drivers of 
deforestation are absent from the negotiating table. 
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OUTCOMES OBSERVATIONS 

Outcome 7: UN-REDD 
Programme knowledge 
is developed, managed, 
analysed, and shared to 
support REDD+ efforts 
at all levels. 
Overall score: MS 

Knowledge management and dissemination is a shared responsibility of the three UN agencies and the Secretariat, with the Secretariat taking the lead 
role.127 In the case of UN-REDD,  knowledge  management  is  defined  as  “the  process  whereby  the  Programme  reflects  on  and  shares  experiences  and  then  
collectively builds on them to improve the way the Programme works.”   
Over the past four years, the Programme has generated an impressive number of high-quality knowledge products in the form of policy briefs, lessons 
learned studies, synthesis studies, and best practice guidelines. These have covered many critical topics: legal issues on REDD+, tenure of IP territories, 
gender mainstreaming, safeguards and FPIC, private sector involvement, and benefit distribution, to name a few. Global and regional workshops in all 
three continents have been held to share global best practices and country experiences. A REDD+ community of practice is also being built via online 
workspace platforms (i.e., UNREDD.net and UNREDD.org). Accordingly, 58% of survey respondents noted that the Programme is effective in achieving this 
outcome. 
While the Programme is relatively effective in producing REDD+ knowledge products, it is viewed as being comparatively weaker in terms of producing 
knowledge for decision-making purposes. To this end, nearly all MG and SG members noted that the Programme is relatively weak in terms of providing 
the information they need to manage the Programme effectively.  
Feedback from regional and country interviewees noted that learning exchanges should continue to focus on South-South learning and should be more 
reiterative. The evaluation also noted that the heavy emphasis on output reporting at all levels is not conducive to generating the kind of knowledge that is 
needed for strategic or programmatic-related decision-making purposes.   

 

 

                                                           
127 SNA-GP Framework Document, p. 70 
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6.2.2 REDD+ Readiness 

F8: Countries participating in National Programmes are not progressing as planned. Achieving REDD+ 
readiness is a long-term process requiring sustained efforts, investments, and technical support.  

115. According to nearly 80% of survey respondents, the UN-REDD Programme is effective in moving partner 
countries towards REDD+ readiness. Yet, only a third believe that the duration of NPs is sufficient for developing 
REDD+ strategies. As acknowledge by the broader REDD+ community as whole – including countries, delivery 
partners, experts, and scholars – the time, effort, and resources needed to achieve REDD+ readiness were 
greatly  underestimated.  Even  countries  that  are  considered  “highly  motivated”  and  relatively  well  advanced  
within the UN-REDD Programme face important challenges. For instance, the terminal evaluation of the Vietnam 
NP128 states  that    “Vietnam  is  not  REDD+  ready  […]  some  systems  essential  to  NRAP  implementation  such  as  BDS  
and  MRV  have  been  explored  [...]  but  key  pieces  of  REDD+  architecture  are  not  yet  in  place”  and  that  “several  
more years of piloting and capacity building will be required.”  In  Ecuador,  after two years of implementation and 
with several other major initiatives supporting readiness, this evaluation observed that MRV and safeguards are 
well implemented; green economy issues are theoretically developed, but stakeholder participation is still 
partial. There is no inter-sectoral coordination, and future investment strategies are not concrete. In DRC, after 
years of effort and considerable investments from both bilateral and multilateral sources, national management 
arrangements and coordinating bodies are in a precarious state. Many readiness requirements have been 
fulfilled, and the country is now entering into Phase II arrangements, but the national coordination body no 
longer has the technical resources129 needed to support such ends; political commitment is unclear; national and 
inter-ministerial committees are inoperative; there is growing distrust between CSOs and UN representatives; 
and though the drivers of deforestation have been identified, solutions are not forthcoming. Finally, with 
regards to MRV, an extension of the financial 
support allowed the team to consolidate its 
achievements. As of April 2014, the system was 
not yet fully operational. 

116. In accordance with the requirements of this 
evaluation, Exhibits 6.2 and 6.3 below present 
summary assessments of readiness efforts for 
each of the countries visited during this 
evaluation, including NPs that were recently 
reviewed (please refer to the colour legend 
shown above in Section 6.2.1). To this end, output-level results, contained in NP strategy documents, were used 
as proxies for measuring progress towards national REDD+ readiness. The resulting table clearly illustrates the 
different rates of progress, with some countries demonstrating satisfactory achievements in many areas, while 
others pale in comparison, despite receiving similar levels of support. Overall, none of the countries reviewed 
achieved satisfactory ratings in all programming areas. Though DRC comes close, progress was achieved, as one 
senior  officer  put  it,  “through  intense  accompaniment.” 

                                                           
128 Vietnam Terminal Evaluation Report, p. 16, section 6 (Impact) 
129 Towards  the  end  of  DRC’s  NP  in  2012,  core  technical  team  members  either  left  the  national  coordination  unit  (CN-REDD) or were 
relieved of their duties for misconduct. As of December 2013, none of the remaining staff – with the exception of the director – had been 
paid in 2013. According to the remaining staff, none have benefited from training opportunities or technical support from the 
Programme. The functional resilience and capacity of the CN-REDD is unclear.    

“…  the  average  progress  of  the  program  is  moderately  
unsatisfactory with most satisfactory progress in terms of 
Outcome 2 (technical capacity to monitor, measure, report and 
verify emissions reductions from deforestation and forest 
degradation) and less satisfactory progress in terms of Outcome 1 
(institutional capacity established for the efficient coordination 
and  implementation  of  the  REDD+  National  Strategy  in  Panama).”   

 Panama – Mid-term Evaluation Report, Draft, p. 15. 
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Exhibit 6.2 REDD+ Readiness Assessment (Part 1) 

PARAGUAY ECUADOR PANAMA VIETNAM 

(evaluators' assessment) (evaluators' assessment) (external review assessment) (external review assessment) 

Outcome 1: Improved institutional and 
technical capacity of Government and Civil 
Society organisations to manage REDD 
activities in Paraguay 

Outcome 1: National forest monitoring system 
designed and implemented 

  

Result 1: Institutional capacity established for 
the efficient coordination and execution of 
the REDD+ national strategy in Panama  

Outcome 1: Improved institutional and 
technical capacity for national coordination 
to manage REDD activities in VN – S   

1.1 REDD National Action Plan – U 1.1 National Forest Assessment – HS  

  
1.1 Validated legal frame for the 
implementation of the National REDD+ 
Strategy – U  

1.1 National coordination mechanism 
established  (Original  Output:  “National  
coordination  mechanism”)  – HS  

1.2 National Environmental (SEAM) and 
Forest (INFONA) Information System to 
measure and evaluate reduction of emissions 
from deforestation and forest degradation –
MU  

1.2 Historical Map of deforestation, 
degradation, and carbon sequestration-related 
activities – HS  

1.2 Operational Framework for the 
implementation of the National REDD+ 
Strategy – U 

1.2 Data and information for national REL/RL 
for REDD available (Original Output: 
“National  reference  scenario  for  REDD”)  – MS  

1.3 National carbon accounting and data 
management system – U  

1.3 Reference Scenario for emissions from 
deforestation, degradation, and carbon 
sequestration activities – MS  

  

1.3 Sectoral, institutional, municipal, and 
individual capacities strengthened for the 
implementation of REDD+ National Strategy – 
U 

1.3 Framework National REDD+ Action 
Programme  Strategy  (“Framework  National  
REDD Program [Strategy]”)  – MS  

1.4 Equitable and transparent payments and 
benefit sharing system – MU  

1.4 National GHG MRV Monitoring System 
for the Forestry Sector – S  

1.4 One system for payment and distribution 
of benefits was validated and made 
operational – MU 

1.4 Performance-based, transparent benefit 
sharing payment system from national to 
local levels (Original Output: Same) – MU  

Outcome 2: Capacity established to 
implement REDD at local level 

Outcome 2: Process of consultation with and 
involvement of civil society, communities, 
Indigenous Peoples and nationalities, Afro-
Ecuadorian people, Motubio people and 
communes for REDD+ implemented 
nationwide 

  

Result 2: Technical capacity to monitor, 
measure, inform, and verify the reduction of 
the emissions of deforestation and the 
degradation of the forests  

1.5 Communications material produced for 
sharing lessons nationally and internationally 
(Original  Output:  “Communications  material  
for  sharing  lessons  internationally”)  – MS  

2.1 REDD Demonstration project – HU  2.1 Dissemination of REDD+ information 
among key stakeholders – S  

  

2.1 A national forests and carbon inventory 
and monitoring system – S 

1.6 National MRV system designed (Original 
Output: Not in original Log frame) – S  

2.2 REDD project proposals designed for 
other forest areas – HU  

2.2 Development and implementation of the 
"Civil Society Involvement Program" – MS  

  

2.2 Establish national reference levels – S Outcome 2: Improved capacity to manage 
REDD and provide other payment for 
Ecological Services at provincial and district 
levels through sustainable development 
planning and implementation – MS  
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PARAGUAY ECUADOR PANAMA VIETNAM 

Outcome 3: Increased knowledge and 
capacity building on REDD for forest-
dependent communities, especially 
Indigenous Peoples and other relevant 
stakeholders in the country  

2.3 Monitoring System to assess the 
effectiveness of the engagement of key 
stakeholders and good governance – HU  

  

2.3 An  accounting system for carbon and the 
generation of emission information – MS 

2.1 District-level forest land-use plan 
mainstreaming REDD potential (Original 
Output:  “REDD  potential  mainstreamed  in  
provincial and district-level forest land-use 
plan”)  – MS   

3.1 National REDD campaign – U  Outcome 3: Policies and instruments for the 
implementation of REDD + developed 

  

  2.2 Participatory C-stock monitoring (PCM) 
system operational (Original Output: 
“Participatory  C-stock  monitoring  system”)  –
MU  

3.2 Training and consultation on REDD with 
Indigenous Peoples – MS  

3.1 Socio-economic analysis of the 
implementation of a REDD+ mechanism in 
Ecuador – MS  

  

  2.3 Equitable and transparent benefit sharing 
payment systems defined (Original Output: 
“Equitable  and transparent benefit sharing 
payment  systems”)  – MS  

3.3 Training and consultation on REDD with 
small, medium, and large producers, and 
other stakeholders – MU  

3.2 Design of policies and actions for the 
effective implementation of REDD+ – S   

  2.4 Awareness on REDD+ created at district 
and  local  levels  (Original  Output:  “Awareness  
raising  at  provincial,  district  and  local  levels”)  
– MS  

  Outcome 4: Development of the necessary 
operational framework for the implementation 
of the REDD+ mechanism 

  

  Outcome 3: Improved knowledge of 
approaches to reduce regional displacement 
of emissions – U  

  4.1 Module for tracking and monitoring 
REDD+ initiatives, developed within the 
national registration system – S  

  3.1 Drivers of regional emissions 
displacement and inter-sectoral leakage 
assessed  (Original  Output:  “Quantification  of  
regional  displacement  of  emissions  risk”)  – U 

  Outcome 5: Multiple
 
environmental and 

social benefits guaranteed 
 

  5.1 Multiple benefits monitoring system – HS  

  
  3.2 Regional synergies and collaboration on 

REDD+ enhanced (Original Outputs 3.2, 3.3: 
“Regional  dialogue  on  displacement  of  
emissions risk,”  “Analysis  of  opportunities  for  
linkage with non-REDD initiatives to reduce 
cross-border  flow  of  illegal  timber”)  – U  

  5.2 Definition of the multiple benefits to 
leverage strategy – S  

    

  Outcome 6: Design and implementation of the 
benefits distribution system 

    

 6.1 Mechanism for benefits distribution 
validated and in process of implementation – 
MU  
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Exhibit 6.3 REDD+ Readiness Assessment (Part 2) 

CAMBODIA DRC ZAMBIA INDONESIA 

(evaluators' assessment) (evaluators' assessment) (evaluators' assessment) (external review assessment) 

Outcome 1: Effective national management 
of REDD+ readiness process and stakeholder 
engagement 

Component 1: Organise and consult in 
preparation for REDD+ 

Outcome 1: Capacity to manage REDD+ 
readiness strengthened 

Outcome 1: Strengthened multi-stakeholder 
participation and consensus at national level 

1.1 National REDD+ readiness coordination 
mechanism established – HS 

1a. National readiness management 
arrangements – MU 

1.1 REDD+ readiness coordination and 
management bodies established and 
functioning – HS 

1.1 Consensus on key issues for national 
REDD+ policy development – S 

1.2 Stakeholders are engaged in REDD+ 
readiness process – HS 

1b. Stakeholder consultations and 
participation – S 
   

1.2 REDD+ readiness process integrated into 
national development planning process – U 

1.2 REDD lessons learned disseminated – S 

1.3 Stakeholders are accessing information 
on REDD+ and the readiness process – HS 

Component 2: Prepare the REDD Strategy 1.3 Communication and advocacy strategy for 
REDD+ developed and implemented – S 

1.3 Communications programme developed 
and implemented – U 

Outcome 2: Development of the REDD+ 
national strategy and implementation 
framework 

2a. Assessment of Land Use, Forest Policy and 
Governance – MS 

Output 1.4 Mapping and gap analysis of 
relevant REDD+-related initiatives – S 

Outcome 2: Demonstration of REL, MRV, and 
fair payment systems for REDD 

2.1 Development of individual REDD+ 
strategies and implementation modalities – 
MS 

2b. REDD strategy options – S Outcome 2: Broad-based stakeholder support 
for REDD+ established 

2.1 Improved capacity and methodology 
design for forest carbon inventory, including 
sub-national pilot implementation – S 

2.2 Evaluation of REDD+ co-benefits and 
studies on revenue and benefit sharing – MS 

2c. REDD implementation framework – MS 2.1 Stakeholder engagement process 
functioning – HS 

2.2 REL proposed at provincial level (central 
Sulawesi) – S 

2.3 Options developed for a REDD+ funding 
mechanism and revenue sharing – MS 

2d. Social and environmental impacts – S 2.2 Conflict resolution and redress 
mechanism reviewed – MU 

2.3 Harmonised fair and equitable payment 
mechanism at provincial level – U 

2.4 Policy and legal framework developed for 
REDD+ implementation – abandoned due to 
lack of funding.  

Component 3: Develop reference emission 
level and reference levels 

Outcome 3: National governance framework 
and institutional capacities for REDD+ 
strengthened 

2.4 Toolkit for priority setting towards 
maximising potential carbon benefits and 
incorporating co-benefits (e.g., poverty 
reduction – MS 

2.5 Safeguards and monitoring of co-benefits 
developed – MS 

3a. Evaluation of historic data – HS  3.1 National REDD+ strategy and institutional 
capacity to implement it developed (ongoing) 
– MS 

Outcome 3: Capacity established to 
implement REDD at decentralised levels 

Outcome 3: Improved capacity to manage 
REDD+ projects at sub-national level 

3b. Assessment of DRC national 
circumstances – HS  

3.2 REDD+ strategy integrated into national 
development planning process – U 

3.1 Capacity for spatial socio-economic 
planning incorporating REDD at district level – 
MS 

3.1 REDD+ pilot project guidelines developed 
and approval of funding for demonstration 
sites selected – MS 

Component 4: Design a monitoring system 3.3 Legislative framework to enable REDD+ 
implementation strengthened – U 

3.2 Empowered local stakeholders are able to 
benefit from REDD – U 
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CAMBODIA DRC ZAMBIA INDONESIA 

3.2 Implementation of pilot project activities 
– HS (Three ongoing pilots have been 
supported) 

4a. Design a measurement/monitoring, 
reporting, and verification system – HS  

3.4 Mechanism to administer REDD+ finance 
established – MS 

3.3 Multi-stakeholder engagement in district 
REDD implementation plans – U 

Outcome 4: MRV monitoring system and REL 
framework designed and capacity built for 
implementation 

  3.5 Benefit sharing model developed and 
approved – MU 

 4.1 MRV capacity built – MRV/REL technical 
team established – S 

  Outcome 4: National REDD+ strategies 
identified 

 

4.2 Cambodia monitoring system plan 
developed – S 

  4.1 Study on drivers of deforestation 
completed – S 

 

4.3 Review of forest-cover assessment 
completed – S 

  4.2 Candidate activities for REDD+ 
implementation identified – U 

 

4.4 National forest inventory designed to 
enable measurement of emissions and 
removal factors for REDD+ – HS 

  Outcome 5: MRV capacity to implement 
REDD+ strengthened 

 

4.5 Support for the establishment of REDD+ 
GHG reporting system – MU 

  5.1 REDD+ integrated into forest inventory 
system (ILUA) – S 

 

4.6 Cambodia RL/REL framework developed – 
U 

  5.2 Operational land monitoring system 
established and institutionalised – MS 

 

  5.3 An estimate of GHG emissions and 
removals from forest land completed – HS 

 

  Outcome 6: Assessment of RL and REL levels  

  6.1 Historical rates of forest area and carbon 
stock changes reviewed – MS 
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6.2.3 Unplanned Results 

F9: The UN-REDD Programme is helping to reposition the critical importance of forests in national and 
global policy arenas and provides forest-dependent communities with a unique platform to voice their 
rights, needs, and concerns. 

117. The UN-REDD Programme has helped to put forest governance and conservation back into global and 
national policy arenas (see Relevance). In particular, it has helped to highlight the importance of forest 
ecosystem services, not only for climate change, but also for the broader sustainable development agenda as a 
whole. Through its close linkages to UNFCCC negotiations, the Programme has contributed to making the REDD+ 
agenda a critical rallying point for climate change negotiations – a perspective that is widely shared by survey 
respondents, who consider awareness-raising  and  advocacy  to  be  amongst  the  Programme’s  key  
achievements.130  

118. By striving to integrate a rights-based approach to programming, the Programme has also contributed to 
the democratisation of forest policy and climate change arenas at national and global levels. It has effectively 
provided an unprecedented platform for Indigenous Peoples’ and civil society organisations to voice not only 
their concerns, needs, and interests, but in fact their rights – whether to free, prior and informed consent, 
customary or statutory land rights, resource rights, or equity in benefit sharing processes.  

6.2.4 Unintended Effects 

F10: The UN-REDD Programme has unintentionally contributed to the development of a complex and 
externally driven change agenda.  

119. Instead of internalising incentives and building on the energy, capacities, and willingness of individuals, 
communities, and societies to address the problems they face relative to the maintenance of forest resource 
systems, the complexity of the REDD+ agenda and its performance-based architecture tends to externalise the 
incentives, knowledge, and capacities needed to achieve change. By reducing the utility of a complex whole (i.e., 
forest-related social-ecological systems) to a single measurable variable (i.e., carbon), REDD+ creates risks. 
Efforts to deal with such risks have brought about unparalleled levels of complexity in the global thrust to 
reduce emission-causing deforestation and forest degradation.131 From debated technical matters (e.g., 
reference levels), to the safeguards and guidelines needed to navigate the contested boundaries of rights and 
benefits, REDD+ effectively multiplies the number of actors and structures needed to address the myriad issues 
that come from monetising and maximising a single element across a complex set of ideas, values, interests, and 
beliefs. In short, the espoused simplicity of the REDD+ ideal (i.e., a low-cost win-win solution for climate change 
mitigation) is turning out to be  “by  far  the  most  complex  international  forest governance venture ever 
attempted.”132 

120. The complexity of the REDD+ agenda means that the solutions for dealing with the direct and indirect 
causes of deforestation also tend to be beyond the reach of developing countries. Reliance on external technical 
assistance becomes necessary, as does the financial backing that is required to support the sought-after 
transformations. Moreover, as per the central premise of REDD+, whether financing is met by an eventual 

                                                           
130 62% of survey respondents believe that the Programme is successful in terms of creating a sense of shared commitment towards the 
global objectives of the Programme. Similarly, 57% think that the Programme is making notable contributions towards changing 
stakeholder values, beliefs, and behaviours regarding forests. 
131 McDermott (2014) 
132 Ibid., p. 18; see also Angelsen (2013); Visseren-Hamakers et al. (2012) 



UN-REDD Programme Evaluation – Final Report | July 2014 

42 

compliance market or performance-based assistance,133 as is currently the case, the basic assumption is that 
“external incentives  will  provide  the  necessary  impetus  for  reforms.”134 While many correctly argue that the 
reason why REDD+ has gained such prominence in national and global policy agendas is precisely because of the 
incentive mechanism that lies at the heart of the proposed framework, the cost135 and complexity of achieving 
REDD+ also means that success is inextricably tied to the continuation of externally provided technical and 
financial support.  

121. As revealed in the survey and interview responses, the task of achieving REDD+ readiness is formidable, and 
perspectives on what the Programme aims to achieve vary widely. The lack of focus or clear sense of direction 
and the necessity to manage country-level expectations were likewise highlighted as key challenges for the 
Programme. How UN-REDD and others decide to confront these challenges is a question that lies beyond the 
scope of this evaluation. Social, economic, and political solutions to the maintenance of forest ecosystems 
necessarily require national buy-in. Country-driven solutions might take more time and different forms of 
incentives and support, but they might also prove more effective, in the end.  

6.3 Efficiency 

122. The term efficiency refers to how well the UN-REDD Programme uses available resources – including both 
financial and human resources, time, and other organisational capacities – to meet its objectives. By convention, 
efficiency is defined in terms of costs per unit of output, and measurement is determined by the extent to which 
aggregated outputs (and, by extension, outcomes) represent a reasonable return on investment.136 Thus, 
efficiency focuses attention on the means used to achieve valued ends and whether these were delivered at the 
least possible costs and risks or with the greatest amount of benefit per unit of resource used.  

123. In this section, efficiency is drawn from the perceptions of stakeholders and their alignment with budgetary 
expenditures. Specifically, the evaluation sought to determine:  

� The degree to which the Programme relies on sound management systems to track, monitor, and 
evaluate the use of resources;  

� Whether the distribution of resources appears reasonable or appropriate, relative to:  

– National and Global Programme components; 

– The quality and timeliness of key outputs; 

– The contributions of the three UN partner agencies. 

� Whether inter-agency coordination is contributing to improved efficiency gains; and  

� Whether agency capacities are being fully leveraged.   

6.3.1 Management Systems 

F11: At the global level, the Programme relies on a transparent open-access framework – the Multi-Partner 
Trust Fund – to report on the use and distribution of funds across the three UN partner agencies. How 

                                                           
133 Angelsen and McNeil (2012); Angelsen (2013)  
134 Angelsen (2013, p. 7); see also Karsenty and Ongolo (2012). It  is  important  to  note  that  Angelsen’s  point  about  external  incentives  
specifically  refers  to  what  he  calls  “performance-based  aid.”  However,  there  is  no  theoretical  difference  between  a  payment  that  fulfills  a  
market condition and one that responds to donor conditionalities. In either case, the motive for performance rests on the anticipated 
gains.    
135 GCP et al. (2014); IWG (2009) 
136 Lusthaus, Charles, et al. (2002). Organizational Assessment: A Framework for Improving Performance, IDRC/IADB, Ottawa/New York 
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such resources are allocated and used by each UN agency is less clear to everyone, both within and 
outside the three partner agencies. 

124. The Multi-Partner Trust Fund (MPTF) is a pass-through fund management mechanism used to administer 
funds committed by participating donors, on behalf of the UN-REDD Programme and the three participating UN 
agencies in particular. As such, it strictly follows the decisions of the Policy Board on the management of 
Programme funds and provides transparent reporting on these funds. The GATEWAY, which is the MPTF open-
access financial reporting system,137 provides a clear overview of the distribution and use of funds across the 
three partner agencies, and between the SNA-GP and NP components, including spending and rates of 
disbursement in each of the NP countries. In addition, the Secretariat, in collaboration with the MPTF Office, 
prepares a consolidated annual progress report containing a general narrative and financial information on the 
Programme, including a short description of key achievements by country. However, the information in these 
documents is cumulative, and the UN agencies are expected to maintain a record of these allocations and report 
in more detail on their respective budget allocations. 

125. As such, available budgets and the planning of spending are clear and detailed for both the SNA-GP and the 
country partners, with regards to their respective NPs. For the SNA-GP, a consolidated annual budget and work 
plan is prepared and submitted to the Policy Board for approval. The work plan presents, for the different 
outcome areas, the expected outputs and activities, the agency responsible for each one, and the budget 
allocation according to five categories (i.e., staff and personnel, supplies/materials, contractual services, travel, 
and general operating costs). It also outlines the percentages of funds for the SNA-GP that are allocated to 
international support functions, country specific functions, and the Secretariat. For example, in the last 
budget/work plan from December 2013, the respective percentages were 21%, 55%, and 23%. Lastly, one of the 
Programme’s  central  challenges  is  its de facto reliance on annual funding allocations that limit long-term 
planning efforts on the basis of predictable resource flows. Though funder commitment has been relatively 
stable, the exact amount of available resources is never known ahead of time, making it nearly impossible to 
plan with confidence.  

126. At the country level, there is a detailed annual budget planning process involving the government and the 
three UN agencies jointly. NP annual budgets and work plans identify for each outcome the planned activities, 
amounts allocated to each UN agency, and their description according to the above-mentioned budget 
categories. How much money is allocated to a specific country or project can generally be found in the agency-
managed websites set up for such purposes (e.g., open.undp.org).   

127. Beyond this, the management of funds is more elusive. Countries and UN agencies provide annual reports 
in a general manner, only reporting on outputs. Therefore, when and where resources are spent, on what, by 
whom, and why are not clear to the Evaluation Team or between the different partner agencies, as this 
information is not shared internally. This is a noted point of contention between the agencies, as confirmed by a 
number of key informants. More than one of the budget holders directly declared: “I  do  not  know  where  the  
other agencies spend their money.” The UN-REDD Secretariat does not have any insight on the available budget, 
beyond general categories, and an NP coordinator said: “I  have  no  idea  what  the  individual  agencies  spend  and  
what money they have available at a given point, for a given kind of activity.” Another international advisor in an 
NP country asked one of the UN agencies for an explanation of its budgeting and accounting processes and 
could not get a clear response. Even though each of the partner agencies is required to report expenditures in 
accordance with the UNDG budget categories, none of them share their work plans and detailed budgetary 
allocations for the portion of money they receive. Being a tripartite (i.e., separate and independent) 
arrangement, no centralised accountability mechanism is used, other than the MPTF, to: (i) plan, monitor, and 

                                                           
137 http://mptf.undp.org/factsheet/fund/CCF00 



UN-REDD Programme Evaluation – Final Report | July 2014 

44 

evaluate the use of resources; (ii) identify and mitigate cost drivers; (iii) ensure the strategic and operational 
relevance of outputs; and (iv) annually account for/report on the use and distribution of funds (e.g., compare 
administrative and operational costs, the efficiency of different delivery mechanisms, the use or relevance of 
direct technical assistance versus theoretical or knowledge-related contributions). 

128. An additional problem is that UN agencies use different contracting and accounting rules and procedures. 
For example, for UNDP, the UN-REDD National Project Document is a legal document, whereas for UNEP, a 
separate grant agreement with the country needs to be developed. The UN agencies also have different ways of 
making decisions. UNDP devolves decision-making on specific activities  to  country  offices;  FAO’s  decisions  are  
taken in Rome or by regional heads; and with respect to UNEP, decisions are usually taken by headquarters, but 
budgets may be administered by other agencies (mostly UNDP) at country level. As it stands, each agency 
follows distinct delivery modalities, with the implication that instead of having a unique UN-REDD 
delivery/management mechanism for the Programme as a whole, partner countries are obliged to contract 
separately  with  each  agency  of  a  “One-UN”  system. Furthermore, interview and survey respondents both 
underscored the fact that the absence of a uniform resource management framework has led to perceived (or 
real) impressions of differential treatment across the Programme, depending on which agency one works for. 

129. Finally, each agency abides by strict management guidelines and firewalls that are designed to ensure 
accountable and transparent use of funds. None of the senior Programme managers hold direct oversight over 
the use and allocation of funds. All are subject to strict agency procedures, requiring the approval of accounting 
offices and the signature of division or department heads. Nevertheless, as sustained by NP interviewees, the 
procedures in place tend to create inefficiencies and delays that ultimately affect the overall progress and 
performance of the Programme.138 

6.3.2 Resource Distribution 

F12: The distribution of resources across the Programme is not linked to a clearly articulated strategy. 

130. Based on available data, it is not possible to link the distribution of resources to a clearly articulated 
strategy, the recommendations of partner countries, PB debates, programmatic results, or any other strategic 
decision-making procedure, mechanism or instrument. While NP budgets are developed by countries with the 
support of Programme staff, there are no clear strategic guidelines for the development of these budgets. 
Moreover,  in  spite  of  the  fact  that  countries  are  placed  in  the  driver’s  seat,  several  government  officials  and  
agency staff members that participated in the development of National Programme documents admitted that in 
practice,  directions  mostly  come  from  the  passenger’s  seat  (i.e.,  the  UN  agencies).  Informants  point  to  the  
existence of lobbying and competition among the agencies for activities in the budget, leading to activities that 
might  not  always  be  aligned  with  intended  results.  As  one  regional  staff  member  put  it:  “Apart from the friendly 
joint meetings, you have to be smart and find the country reps in their private time to convince them to have 
your  [agency]  contribution  enhanced.”  Another  openly  remarked  that  “X  didn’t do a good job in country Y; she is 
keen and knowledgeable on technical issues, but not senior enough to get out a big enough piece of the cake for 
us.”   

131. Likewise, for a country-led programme whose primary goal is to build the capacity of participating countries 
to achieve REDD+ readiness, the rationale for committing the bulk of available resources (approx. 60%) to the 
SNA-GP instead of sustained investments (i.e., NPs) is not well substantiated.  

                                                           
138 This finding is supported by the evaluation of Norway’s  contribution  to MRV activities (LTS International et. al. 2013), which notes 
that while MRV activities are “well-aligned with [...] national priorities; multilateral channels have not been sufficiently adaptive to 
national  circumstances”  and  “given the wide dispersal of funding, the level of progress [of MRV activities channelled through UN-REDD 
and FCPF] is generally more limited  compared  with  that  achieved  through  the  bilateral  partnerships.” 
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132. Finally, nearly 80% of survey respondents consider that the Programme is effective in terms of building on 
existing capacities and knowledge at the country level. However, during country visits, interviewees emphasised 
strongly that the quality of technical experts is variable and that not enough consideration is given to using 
national and regional experts. Informants explained that partner agencies face strong incentives to promote in-
house capacities in lieu of local solutions. To this end, the evaluation notes that no apparent mechanism is used 
to weigh the efficiency gains of Programme delivery through agency staff or international technical consultants 
versus locally/regionally established experts/specialised NGOs. For instance, in both Paraguay and Ecuador, 
locally established NGOs and private companies with considerable expertise in REDD+ and related technical 
areas confirmed that getting recognised, let alone invited, by the Programme – once it comes in the country – is 
a challenge. Although these experts now take part in national roundtable discussions in Ecuador and even 
engage in joint project delivery with UN-REDD (through external funding), none of the experts consulted have 
been recognised as delivery partners of the Programme,  even  though  it  would  be  in  the  latter’s  long-term 
interest to do so (i.e., to ensure the sustainability of NP results).  

133. Obviously, such observations cannot be generalised, as the case of DRC demonstrates, where the joint 
development of the national MRV system is viewed as an unequivocal success. Similarly, in the Asian region, 
several countries (e.g., Bangladesh, Indonesia, Sri Lanka)139 have a long and rich experience in collaborative 
engagement.  

6.3.3 Costs and Value 

F13: There is no system in place to track and monitor the quality and value of Programme results 
(output/outcome levels). 

134. As alluded to above, the UN-REDD Programme does not rely on an integrated management system to track 
and monitor the use of available resources, nor the quality and value of results achieved at the output and 
outcome levels. This makes it difficult to undertake more complex analyses (i.e., value-for-money or cross-
agency comparisons), let alone make decisions on how best to allocate available resources to achieve 
established objectives. 

6.3.4 Inter-Agency Coordination 

F14: Coordination between the three partner agencies is improving, but the challenges to joint programming 
and implementation remain considerable. 

135. At the management level, inter-agency coordination is thought to have improved significantly since the 
Programme was first created. Management-level discussions are viewed as being open, constructive, and 
productive. Programme coordination is principally achieved through the MG, which sets the tone of the 
relationship as well as the agenda for action and achievement of programming results. As noted by senior 
officials from all three agencies, the commitment and capacity of the current MG is unprecedented in the 
Programme’s  short  history.  In  moving  ahead with the challenges posed by joint programming and 
implementation,  senior  officials  iterated  their  confidence  in  the  Group’s  ability  to  solve  emerging  issues  and  
build a stronger and more unified Programme, capable  of  “delivering  as  one.” 

136. Overall, the joint coordination meetings of the MG are regarded as being helpful for identifying areas of 
complementarity, knowledge sharing, and pursuing joint strategies. While a joint UN approach does not imply 
that agency capacities are jointly leveraged (e.g., technical experts from two or more agencies working jointly 

                                                           
139 The Philippines is viewed as an exceptional case, as the entire implementation was sub-contracted to NGOs for certain reasons. 
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towards the delivery of a common result), it does mean that areas of intervention may be jointly decided upon, 
and the potential for duplication or overlap, avoided.  

137. However, beyond the core management structure, views on the efficacy of inter-agency coordination differ 
considerably. For Programme staff and country partners alike, inter-agency coordination implies higher 
transaction costs in terms of meetings and redundant verification and validation processes that seldom translate 
into  improved  delivery  mechanisms  at  the  country  level.  In  addition  to  the  MG’s  oversight  functions,  which  are  
perceived to be too broad and requiring too many people (see F32), National Programme documents and 
reports have to be signed by three agencies; the three agencies each have different budgeting and budget 
expenditure arrangements; the administration is done by three financial departments with different procedures; 
and monitoring is done separately by each agency. These issues are also raised in the final evaluation of the 
Tanzania and Vietnam NPs.   

138. Regarding the UN-REDD Programme, the added value of experts outside of responsible units from the same 
agencies has not been optimally leveraged. For instance, FAO has extensive experience with forest financing and 
governance, but this expertise is not availed by UN-REDD. Similarly, UNDP has substantial expertise with 
economic development sectors as well as with biodiversity monitoring, but the division of tasks or 
responsibilities appears to make the evaluation of such expertise more difficult.  

139. In some cases, REDD funding has led to the development of parallel structures (e.g., FAO Forestry vs. 
Natural Resources Departments), though potential overlaps are gradually being addressed (e.g., engagement 
between GEF-UNDP and the Environment and Energy Group [EEG]) at the agency level, with increasing overall 
collaboration at the global level (e.g., on green economic transformation between UNEP and UNDP, on 
governance and tenure between UNDP and FAO).  

140. Global expertise, mostly located in Rome (FAO), Geneva, New York and Oslo (UNDP), as well as Cambridge 
(WCMC/UNEP) and Nairobi (UNEP), is either channelled through the regional hubs or provided directly to the 
partner country. When the latter occurs, incidences of unannounced and therefore uncoordinated interventions 
were noted in every country visited. 

141. Due to the proximity of peers from the 
different agencies, more consistent efforts 
to coordinate were observed at the regional 
level. In spite of the fact that not all 
agencies have a regional coordinator 
position (e.g., until recently – FAO in LAC 
and UNEP in Africa) and that regional staff 
have different positions within the agency 
system (implying more or less autonomy), 
amiable coordination, meetings, and joint 
mission planning are taking place (in some 
regions more frequently than in others). 

142. At the country level, the benefits of 
inter-agency coordination and collaboration 
have yet to affect implementation. Working 
with the UN-REDD Programme entails 
inescapable transaction costs, such as the need to operate through three distinct budget lines, internal 
procedures, and complex decision-making. In this context, coordination among the three UN agencies is in 
practice a matter of inter-personal dynamics. Although there are positive examples of inter-agency coordination 
(e.g., Cambodia, Colombia, Indonesia, Zambia), in most countries, it is a challenge. In Paraguay, there is an 

Interview Responses on Inter-Agency Coordination 

“Overkill  of  sharing  of  information,  of  exchanges  and  consultations that 
slow  down  the  pace  and  process.” 

“Cohesion  within  the  inter-agency safeguard group is improving, but 
coordination  creates  inevitable  transaction  costs.”   

“Coordination  incentives  are  low.  People  want  ownership  of  results  and  
outputs, which makes it a disincentive to collaborate or cooperate. Much 
relies on personal relationships at the moment. Corrections will require 
changes  in  the  underlying  incentives.” 

“Collaboration  needs  to  be  integrated  in  performance  management  – 
make it part of the evaluation  process.” 

“Right  now,  everything  hinges  on  people  knowing  each  other  personally.” 

“Delivering  as  One  is  forced.” 
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evident conflict in the coordination between FAO and UNDP/UNEP. In part, this is due to the different 
governmental agencies they are associated with, but the UN agencies have not succeeded in improving 
coordination. In Bolivia, after the government requested a change of focus for the NP, in parallel to a high-level 
joint mission to Bolivia, the agencies lobbied the government separately. According to a Bolivian government 
representative who witnessed the entire episode, this caused distrust in one agency and boosted confidence in 
another agency to such an extent that the remainder of the Programme will be executed by practically only one 
agency. For its part, the conflict situation in Panama prompted the launch of a high-level mission by two 
agencies, but the third decided not to participate and was therefore only marginally involved in conflict 
resolution. Finally, in Ecuador, there is a coherent, well-structured management unit, but different members 
have different response lines, and the national coordinator can only partially fulfil her task in supervising the 
team. Also, different contractual arrangements have resulted in very different labour conditions among peers. 
Interestingly, such inter-agency conflicts were not observed in the countries visited in the Asian and African 
regions, perhaps due to differing socio-cultural contexts. The final evaluation of the Vietnam Quick Start 
Initiative indicated that during the Programme, the UN Agencies mostly learned to work together, rather than 
adapt and improve their operations. 

143. Evidence related to this finding leads the Evaluation Team to conclude that, in the absence of improved 
harmonisation and more clearly defined, formal coordination mechanisms, inter-agency coordination will 
remain a challenge. Though the Secretariat should, in principle, provide the glue that holds all the moving parts 
of the UN-REDD Programme together – facilitating communications and interactions among the three agencies 
and between these and country partners –, it does not have the clarity of mandate to fully take on such a role 
(see F32). This observation is largely consistent with one of the emerging lessons of the Independent Evaluation 
of Delivering as One, which points  to  “a lack of clarity and shared vision among UN organizations and 
stakeholders concerning the desirable extent of integration and how it can best be achieved, including […] how 
coordination is perceived and approaches to enhance it.”140  

F15: The complexity of the UN-REDD governance structure is generally considered essential for maintaining 
trust  amongst  UN  partner  agencies  and  across  the  Programme’s  diverse  range  of  constituencies,  but  it  
also creates high transaction costs, delays in implementation, and administrative redundancies. 

144. The UN-REDD Programme is supported by an expensive and time-consuming decision-making structure that 
includes weekly inter-agency Management Group meetings, quarterly Strategy Group meetings, large bi-annual 
Policy Board sessions, and agency-specific management teams for each of the UN partners. Apart from these 
formal decision-making bodies, there are several decision-making processes within each agency, which differ 
across the agencies. As a result, key Programme documents, such as National Programme Documents, may be 
reviewed, commented, and approved by up to ten different offices (including national and regional UN agency 
offices, the MG, the Secretariat, department heads, the PB, and occasionally the SG), before they are formally 
endorsed. 

145. Amidst all of these decision arenas is an administrative Secretariat with the main tasks to support the 
delivery of Programme services, including administrative and logistical support to the other bodies, facilitate 
knowledge sharing, manage partnerships and external relations, and develop a donor relations strategy. 
According to its Terms of Reference, the Secretariat principally has a support and liaison role and no 
coordination authority or executive functions to streamline processes, or provide administrative oversight to the 
Programme. It has no decision-making role, but it develops plans, strategies, and monitoring frameworks, all of 
which need to be approved by the MG or SG. The members of the Secretariat are contracted by the three 
different agencies and have double reporting lines. The Head of the Secretariat is a member of the panel for 
                                                           
140 See http://www.un.org/en/ga/deliveringasone/pdf/mainreport.pdf, p. 83. 
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recruitment of Secretariat staff and provides input to performance evaluations, but the final recruitment 
decisions are taken by the agencies. The limited authority of the Secretariat is not only apparent from the Terms 
of  Reference,  but  was  confirmed  by  interviews  with  Secretariat  staff  (e.g.,  “We cannot decide on anything.”)  and  
Programme staff in all three regions.  

146. Whether  the  Programme’s  heavy  governance structure and cumbersome decision-making arrangement are 
needed to ensure transparency, accountability, and stakeholder buy-in is a question that needs to be seriously 
considered. For external and even internal stakeholders, it is unclear who actually  “runs  the  show”  and  makes  
strategic and programmatic decisions on priority areas and the allocation of resources. Though the PB is tasked 
with making the final decision on nearly all aspects of the Programme, votes are on motions and previously 
decided budgetary plans. Budgetary allocations within each of the partner agencies are not openly shared or 
discussed. Both past and present national representatives in the PB commented that they did not have enough 
information to provide a balanced judgement on budgetary plans. Also, as one representative said: “Budget 
plans are always the first to be approved during PB meetings and [take] the group by surprise.”  These  various  
facets of the current governance structure raise doubts over the ability of the Board to fulfil its fiduciary 
responsibilities, including the setting of priorities in alignment with strategies, objectives, and trade-offs. In this 
regard, the evaluation seconds the findings and recommendations of the PB external review. 

147. Viewed as a whole, the overlapping structures of the UN-REDD Programme make it difficult to track the 
rationale for decisions, link these to a clear and overarching theory of change, make adjustments in light of 
changing circumstances, and monitor how the additionality of a given intervention contributes to the 
achievement of clearly articulated programmatic results. Moreover, they create high transaction costs.141 
According to survey respondents, operational issues related to inter-agency coordination, administration, and 
overhead (including staffing and consultancies) are the most important cost drivers of the Programme.142 
Though  some  qualify  such  burdens  as  “the  cost  of  doing  business  in  a  One-UN  system,”  others  point  out  that  
there is considerable  room  for  improvement,  but  that  this  may  also  require  a  “political  will  to  push  beyond  the  
structural  constraints  of  the  UN,”  whether  real  or  perceived. 

6.4 Impact 

148. Impacts  are  broadly  defined  as  “the  positive  and  negative  changes  produced  by  a  development 
intervention, [whether] directly or indirectly, intended or unintended.”143 Within the scope of this evaluation, a 
prospective approach to the likelihood of impact was used. The evaluation sought to understand, first, whether 
the internal logic of the Programme is valid and likely to support the achievement of its intended impact, and 
second, whether current investments are helping to create the necessary conditions for achieving net positive 
benefits in terms of: 

� Reduced deforestation and forest degradation;  

� Improved integration and application of sustainable forest management practices;  

� Changes in the values, beliefs, and actions of national actors, including government, the private sector, 
civil society, and resource-dependent populations;  

� Improved socio-economic conditions and opportunities for poor and resource-dependent populations; 
and  

                                                           
141 According to survey results, less than 30% of respondents believe that the Programme exerts low transaction costs. 
142 Costs relating to the Programme itself, whether in terms of scope (number of activities, work areas, countries) or processes (types of 
activities, including stakeholder engagement, MRV, capacity development), accounted for a third of responses.  
143 OECD-DAC (2002). Criteria for Evaluating Development Assistance. 
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� Cross-sectoral reforms and changes in the institutions that directly and indirectly affect the use, 
management, and governance of forests. 

6.4.1 Programme Logic 

F16: As currently designed, the likelihood of broader development impact largely lies beyond the 
Programme’s  reach.  

149. The UN-REDD Programme was initiated as a catalyst for achieving REDD+ readiness, at which point 
countries would be in better position to undertake measures to reduce deforestation, gain social, economic, and 
environmental benefits, and be rewarded for the resulting reduction in emissions. Until a global climate 
agreement is reached, the success of REDD+, within the current logic of the Programme, will depend upon the 
ability of partner countries to secure long-term financial support from either market or non-market sources (i.e., 
carbon funds, bilateral or multilateral investments, and the private sector). Therefore, a key assumption of the 
Programme is that financial incentives will drive change. However, the future of such financing is unclear (see 
F1), and the road to REDD+ readiness (Phase I) and implementation (Phase II) faces numerous challenges (see 
Sections 4.4, 6.1, and 6.2).  Within  its  current  design  therefore,  the  Programme’s  ability  to  achieve  its  stated  
impact (i.e., emission reductions through avoided deforestation) rests on external conditions that lie beyond its 
reach or capacity to influence. 

150. As many participating countries are now beginning to realise, financial incentives alone will not bring about 
the level of social, political, and economic transformations needed to achieve the REDD+ agenda. When survey 
respondents were asked about the main challenges of UN-REDD, the lack of financial resources scored 
surprisingly low (10 out of 150+ responses), while over half of all responses mentioned management and 
coordination (within the UN, between the UN and government, and across government sectors) and uncertainty 
(on the future of REDD+, the concept of readiness, governance) as main constraints to the success of UN-
REDD.144 

151. Both  inside  and  outside  of  the  UN,  the  logic  of  the  REDD+  agenda  and  the  Programme’s  related  theory  for  
achieving impacts are increasingly being questioned: “There  is  little  evidence  to  date  regarding  the  effectiveness  
of  REDD+  in  achieving  emissions  reductions,  let  alone  the  many  other  objectives  it  holds  for  diverse  actors.”145 
As stated in a recent internal review of the FCPF,146 given the scale, cross-sectoral nature, and uncertain 
prospects  of  future  REDD+  financing,  “the  Bank  [and  arguably  the  UN]  needs  to  step  back  and  think  about  where  
it  is  going  with  REDD+.”  And  “until  there  is  greater  clarity  about  the  contours  of  future  REDD+  financing,”  priority  
should  be  given  to  “no regrets investments  and  activities”  (e.g., land tenure reform and improved forest 
governance) that stand to create positive benefits, independently of future developments regarding REDD+ 
financing. While this approach provides a median solution between what was anticipated in 2008 and what 
might emerge from future UNFCCC negotiations, it does not solve the more fundamental challenge of defining a 
robust theory for emission reductions that can be operationalised and sustained indefinitely. 

                                                           
144 Readers should note that the survey was conducted in January 2014, after the Warsaw COP. 
145 McDermott (2014, p. 18). Among many others, see also Agrawal et al. (2011); Buizer et al. (2014)  
146 IEG (2012, pp. 38-39) 
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6.4.2 Sustainable Forest Governance 

F17: The UN-REDD Programme is helping to create enabling conditions for collective action at the country 
level, but it remains too early to tell what effects the Programme will have in terms of reduced 
deforestation, sustainable forest resource use, and improved socio-economic conditions.  

152. The UN-REDD Programme seeks to develop robust institutional environments that are aligned with the 
safeguards, standards, and principles of the REDD+ agenda, wherein the drivers of deforestation and forest 
degradation can be addressed in an inclusive, transparent, and equitable setting. While it is generally accepted 
that the UN-REDD Programme helps to create favourable conditions for the adoption of more sustainable forest 
management practices and for addressing the 
drivers of forest loss, it remains too early to tell 
what effects the Programme will have in terms 
of reducing deforestation, improving sustainable 
forest management or increasing socio-
economic benefits. When asked to comment on 
this, survey and interview respondents tend to 
rationalise achievements to date by commenting 
that five years is too short a period to realise 
such results, or that the purpose of this first 
phase is  to  establish  the  “building  blocks”  for  
readiness, not implementation. To this end, only 
36% of survey respondents believe that the 
Programme is successful in testing and scaling 
up strategies. 

153. The Evaluation Team concurs with stakeholder observations on this point. Within the current design of the 
Programme, the drivers of deforestation are generally identified early on during the readiness phase, but efforts 
to tackle some of these issues tend to begin relatively late in the process, usually through pilot initiatives and 
theoretical  contributions.  The  Programme’s  rationale is that the drivers will be more effectively addressed 
during the implementation phase, but evidence from ongoing efforts suggests that this might not always be an 
efficient or effective approach. In Ecuador for instance, one of the most advanced partner countries in terms of 
readiness, negotiations for funding from the REDD+ Early Movers Programme were recently put on hold after 
the country failed to show actual reductions in deforestation trends. In other jurisdictions such as DRC, 
Indonesia, and Paraguay, land rights constitute critical underlying issues for dealing with shifting cultivation or 
concessionary land-holds by agribusiness and timbering industries. Yet these issues will not be resolved 
overnight: early and sustained engagement for funding viable solutions is crucial. In the case of DRC, tenure is 
identified in the national REDD+ strategy as a key area for action.  

154. Efforts to identify the underlying drivers and issues that affect deforestation or forest degradation are 
occurring in the various NPs, such as in Zambia, where the NP recently organised  an  “indaba”  or  national  
consultation with charcoal producers – an important direct driver of deforestation in the country. However, such 
initiatives remain timid in light of the structural forces (i.e., social, political, and economic) that underlie 
deforestation in the world today.147 Moreover, even though the Programme promotes a multi-sectoral 
approach, evidence from the countries and PB indicates that the Programme has had limited success in terms of 
effectively engaging policy-makers and cross-sectoral representatives, including the private sector, on REDD+ 
and the factors that affect forest trends (see F3). If history is any indication of the hurdles that lie ahead, 
                                                           
147 Kissinger et al. (2012); Lambin and Meyfroidt (2011); Meyfroidt and Lambin (2011); Meyfroidt et al. (2013) 

Survey Responses on the Achievement of Programme Objectives 

“In  my  view,  it  is  too soon to assess the Programme's contribution 
to these long-term objectives. The absorption capacity of 
recipient countries was highly overestimated and the readiness 
process will take many more years before these long-term goals 
can be effectively tackled.” 

“UN-REDD program contributed in raising awareness and 
changing people's altitude toward forest governance. However, 
some of project impacts e.g. contribution in biodiversity 
conservation, reducing deforestation rate and poverty reduction 
need cannot be easily assessed in the short life span of the 
project.” 
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postponing the search for viable solutions with key stakeholders that have the power to shift the business-as-
usual trajectory of continuous deforestation is unlikely to bring the Programme closer to achieving its impact. 
The absence of credible commitment and context-specific efforts to reduce human pressure on forest resource 
systems represents a serious impediment to the achievement of net positive benefits. 

155. Notwithstanding the many challenges that will need to be addressed in order to secure demonstrable 
impacts in terms of sustainable forest governance, the fact remains that REDD+ is a work in progress for all 
involved countries as well as bilateral and multilateral supporting agencies. Difficulties in the implementation of 
such a bold and innovative agenda are to be expected. While the Programme is helping to inform readiness 
efforts and REDD+ processes more generally – creating a legacy of knowledge and experience on which to build, 
the evaluators also note  that  as  a  result  of  the  Programme’s  strong  emphasis  on  setting up the technical 
components to REDD+ readiness (MRV, stakeholder engagement, fund management, safeguards), the lessons of 
past and present efforts to achieve sustainable resource governance have only recently begun to be explored. 
Conceptual work on multiple benefits, tenure, and green economy transformation has been initiated, but 
evidence suggests that the wealth of existing scholarship and experiences on such matters as sustainable forest 
governance and management, conservation, land tenure, poverty alleviation, rural development, sustainable 
agriculture, structural reforms, and even corporate risk management have yet to percolate through the 
Programme’s  overall  approach.  As  some  scholars  argue,  “[u]sing available evidence obviates the need to 
reinvent  the  wheel.”148 

6.4.3 Institutional Change 

F18: The UN-REDD Programme has contributed to the development of more inclusive and transparent forms 
of stakeholder engagement, as well as some policy and regulatory reforms. Changes in the rules that 
condition the use, management, and governance of forests at national and sub-national levels will take 
longer to achieve and require higher levels of commitment. 

156. As used here, institutions refer to the formal and informal rules people use to coordinate their actions and 
improve joint outcomes. Such rules are informed by the values, ideas, and beliefs that shape the contexts 
wherein they are applied. As experienced by the UN-REDD Programme, changes in these underlying variables 
are inherently difficult to achieve within short timeframes.  

157. As mentioned earlier, the Programme is credited with raising awareness and multi-sectoral coordination at 
the country level, especially amongst representatives from the environment, conservation, and natural resource 
sectors, as well as among IPs and CSOs. The Programme has also promoted transparent and inclusive 
governance mechanisms at the national level in some countries, and successfully championed the necessary 
guidelines, principles, and safeguards for achieving REDD+ readiness. A successfully resolved case in point is the 
crisis that emerged in Panama as a result of disagreements between the government and IP groups. Today, 
coordination between these actors is actually considered to have improved as a result of the application of the 
Programme’s  core  principles of transparency, integrity, and free, prior and informed consent of all stakeholder 
groups.149   

158. Contributions to policy and regulatory reforms have also been noted in many NP countries. Ministerial and 
even presidential decrees officiating national engagement in REDD+ processes and the creation of various 
instruments, tools or committees have been observed in Bolivia, DRC, Ecuador, Indonesia, and Vietnam, among 
others.  Bolivia’s  efforts  to  adjust  the  NP  to  match  changes  in  its approach to climate change mitigation and 
                                                           
148 Agrawal et al. (2011, p. 390);  see also Blom et al. (2010); Bray (2013); McDermott (2014); Murdiyarso et al. (2012); White (2011) 
149 To address the Panama case and the validity of the claims made by COONAPIP, UN-REDD relied on a compliance review investigation 
and complementary programmatic evaluation to understand the issues and address emerging concerns.  
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adaptation posed considerable challenges for UN-REDD, but it did nevertheless confirm the high level of 
importance that the country placed on REDD+ as a key component of its overarching strategy.  

159. Together, these elements help to create increasingly recognised multi-stakeholder platforms for discussing 
REDD+ issues, and demonstrate the willingness of national governments to create enabling conditions for 
achieving the changes sought by the Programme. Yet, evidence that the Programme is able to influence the 
institutions that directly and indirectly affect forests and land use is more limited. Ministerial decrees are a step 
in the right direction, but such contributions lie within the discretionary authority of a government and do not, 
therefore, require political debate and discussion, leading to legislative enactments and parliamentary 
approval.150 Secondly, the bigger challenge is in implementation (i.e., actually applying and enforcing said rules), 
which necessitates resources and political commitment. Finally, recent studies151 show that instead of increasing 
the willingness of national governments to address the fundamental issue of land rights and solicit the 
involvement of local governments or sub-national decision-making bodies, REDD+ appears to have a negative 
effect on what appeared to be a global trend towards greater decentralisation and community land rights, up 
until 2007.152 Despite the recognition by countries and leading international REDD+ initiatives of the need to 
clarify tenure, progress towards increased IP and local community ownership decreased fivefold between 2008-
2013, compared to 2002-2008 – a trend that RRI argues is linked to the increasing reluctance of national 
governments to cede the potential rewards of carbon rights as well as to the absence of international standards 
in this area.153 

160. While institutional changes lie beyond the immediate control of the Programme, engagement with those 
who hold collective choice rights over the use and management of natural resources is well within its sphere of 
influence. The absence of key political and economic actors (e.g., policy-makers, planning and finance ministries, 
the  private  sector)  from  the  Programme’s  various  decision-making arenas is a serious risk factor for the 
achievement of net positive benefits and will invariably limit the prospects of long-term change and impact. The 
promise of REDD+ financing has so far shown to be a weak incentive to secure meaningful engagement from 
policy actors.154 

6.5 Sustainability 

161. Sustainability focuses attention on the degree to which the benefits (i.e., results) of an intervention are 
likely to continue, once formal arrangements come to an end. Within the context of this evaluation, 
sustainability was considered in light of: (i) the global context of the REDD+ agenda and its implications for the 
UN-REDD Programme; and (ii) the more specific country-level contexts wherein the Programme operates. 

6.5.1 Global Context 

F19: Uncertainty over the future of REDD+ financing places the sustainability of Programme results at risk. 

162. The Government of Norway recently confirmed its intention to support the UN-REDD Programme until at 
least 2020.155 Though this is good news for the Programme, no comparable core funding commitments have 
been made by others, and the situation for REDD+ financing in general is anything but certain at the moment. 
There are credible concerns regarding the projected funding gap for 2015-2020, and the integration of REDD+ 
                                                           
150 Indonesia and Vietnam are particularly striking examples. See Brockhaus et al. (2013); Korhonen-Kurki et al. (2014); Luttrell et al. 
(2014). 
151 RRI (2013, 2014); L. G. Williams (2013) 
152 Agrawal et al. (2008) 
153 RRI (2014) 
154 Angelsen (2013); Karsenty and Ongolo (2012); McDermott (2014) 
155 See http://www.un-redd.org/Newsletter43/FifthAnniversaryatOsloREDDExchange/tabid/131876/Default.aspx. 
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emission offsets in either compliance or volunteer markets faces a number of unresolved challenges (see F1). In 
a context where existing and projected demand for REDD+ financing far exceeds available supplies, and the 
demand for carbon offsets appears to be diminishing,156 the extent to which partner countries will be able to 
sustain REDD+ activities once Programme interventions end (i.e., implementation and investment phases) 
appears to be at risk. 

163. Ultimately, the sustainability of REDD+, and  the  Programme’s  results  in  particular, will depend to a large 
extent on the outcomes of UNFCCC negotiations and the confidence that countries place in these processes. 
Failure to achieve progress in this regard could dampen the momentum for REDD+ actions. However, this would 
not  bring  an  end  to  the  global  imperative  to  protect  the  world’s  remaining  tropical  forests  and  the many services 
they provide. 

6.5.2 National Context 

F20: The Programme is helping countries to develop comprehensive REDD+ strategies, but the capacities 
needed to support and sustain such efforts are proving more difficult to develop.  

164. Thanks to considerable technical and financial support from the Programme, countries are able to progress 
in their efforts to develop REDD+ roadmaps. A few countries – namely DRC, Ecuador, Indonesia, and Vietnam – 
have nearly graduated from the readiness process and are actively seeking funding to support implementation. 
While evidence that UN-REDD is helping country partners achieve their readiness objectives can be gleaned 
from nearly any NP, the extent to which such capacities are being institutionalised and sustained is less evident. 
Based on available  data,  three  factors  appear  to  affect  the  “readiness”  of  participating  countries  to  manage  their  
own affairs.  

165. Capacity substitution. The exigencies of the Programme are considerable. Within a relatively limited 
timeframe, countries are expected to develop a broad range of tools, studies, and capacities that cumulatively 
lead to the development of a roadmap or strategy for the implementation phase. Managing such a process, 
including organising the many different levels of consultations while producing the requisite deliverables, 
requires a great deal of effort and resources. To achieve such ends, the Programme tends to employ 
international consultants with the demonstrated expertise to deliver such products and services on time. The 
problem that arises is that instead of supporting the national government to achieve these ends, the appointed 
experts sometimes find themselves drawn into situations where they need to assume greater leadership and 
responsibility for the production of Programme deliverables than what would otherwise be advisable. Such a 
situation was highlighted in DRC, where the NP experience proved to be a missed opportunity. Pressure to 
produce key outputs collided with growing tensions between national and international staff over wage 
considerations. This produced a situation where the bulk of the work was carried out by internationals, with 
limited national staff support. Though views on the reasons underlying the turn of events differed considerably 
amongst interviewed respondents, the end result was just the same. As one senior government official summed 
it up: “Nous  avons  dépensé  USD  7,3  millions  et  l’on  ne  sent  pas  l’impact.” 

166. Far from being an isolated example, this problem was underscored by national representatives who 
consistently emphasised the need to hire, work with, and support more national and regional resources, who 
also have a long-term interest in the realisation of the desired results. But in a field that is dominated by an 
incessant thirst for short-term results, capacity substitution is a common and difficult issue to manage. Technical 
support by nationals is reportedly occurring in places like Bangladesh and Myanmar, but more needs to be done 
to encourage investments in local/regional capacities. International experts offer an expedient means of 
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ensuring the achievement of Programme outputs, but the process is just as important (if not more) than the 
short-term results of completed reports and strategies. 

167. Turnover and leakage. Finding, recruiting, and maintaining well-qualified national staff is a challenge in 
many developing countries, and in particular on the African continent. Confronted with poor wages, limited 
career advancement opportunities, and job insecurity, civil servants often face strong incentives to use the 
opportunities emanating from international development projects in order to move up the professional ladder 
and out of their current situation. Such dynamics create a number of challenges. 

168. Working for a Programme like UN-REDD clearly boosts the credentials of national staff. Training and 
international exposure from the Programme improve their capacities, create potential for higher wages, and 
enhance their career advancement opportunities, including horizontal movements to other donor-funded 
projects. As NPs near final stages of implementation, hired national staff face strong incentives to find 
alternative opportunities.  

169. More problematic are the potential conflicts and tensions regarding the differential pay scales and what 
some  call  “double  standards”  for  local  versus  international  staff.  The  near  dissolution  of  the  national  
coordination unit in DRC and the subsequent leakage of the technical workforce were essentially triggered 
(rightly or wrongly) by perceived inequities among staff. A similar situation was raised by national staff on 
Programme contracts in Cambodia and government representatives from the Environment Ministry: while the 
latter noted their lower salaries, the former highlighted the challenge of developing trust and collaboration, as a 
result. Discontent over wages and benefits, between civil servants and NP teams, was noted in most of the 
countries visited. Similarly, reliance on financial incentives, either in the form of supplements to the base salary 
of government employees or inducements for stakeholder participation and engagement, was also a source of 
contention (including the holding of workshops in luxury hotels and DSAs [Daily Subsistence Allowances] for 
study tours). 

170. The lack of clarity concerning future REDD+ financing, especially as NPs near the end of their allocated 
funds under Phase 1, is another source of concern. Faced with uncertainty about their future, some staff will 
invariably search for alternative employment opportunities. As one reviewer commented: “There’s  a  high  
turnover  of  government  officers  working  on  REDD.  This  isn’t  something  UN-REDD can necessarily address – it is 
symptomatic of the fading interest in REDD because long-term  finance  isn’t  committed  yet.”  Moreover,  staff  
seconded to the UN-REDD Programme are always subject to government-initiated reallocations or transfers to 
other units or departments (e.g., the REDD+ focal points in Ecuador and Paraguay), which can lead to a precious 
loss of capacity. Of course, such observations are not unique to UN-REDD. They are symptomatic of international 
development support in general, though efforts can always be made to lessen their impact (e.g., fully 
decentralised government ownership of the REDD+ agenda).  

171. Given these constraints, it is difficult to determine conclusively whether the capacities and processes 
developed by the Programme will be sustained over time. Apart from MRV, which requires continuous technical 
assistance through dedicated teams of specialists, the evaluators found few examples where ongoing capacity-
building efforts could be taken over or institutionalised by governments in their programmes and strategies. 
Reliance on international consultants to head REDD+ coordination units or the delivery of key Programme 
components, along with the absence of strategic capacity development efforts (i.e., clear career paths or 
opportunities for skilled resources), can only exacerbate such problems.  

F21: Due to the lack of sufficient inter-sectoral buy-in and country ownership, the sustainability of national 
REDD+ efforts largely depends upon external support. 

172. The achievements of the Programme in relation to norms and standards, capacities, and institutional 
processes are likely to be absorbed into existing work processes, but will largely be limited to the forestry and 
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environment ministries, where the NP is housed. REDD-related efforts to reduce the human impacts on forests 
are unlikely to continue, if external investments are not maintained. Two factors lead the Evaluation Team to 
this conclusion. 

173. First, few countries involved in the UN-REDD 
Programme provide either direct (budgetary allocations) 
or indirect (in-kind contributions) support to move their 
national REDD+ agendas (other than the time, 
dedication, and salaries of several civil servants). Based 
on feedback from country interviews, government 
expectations were that donor funds would become 
available under the UNFCCC negotiations for the 
purchase of carbon offsets, and that these funds could 
be used to support REDD+ actions (e.g., forest 
conservation, and implementation mechanisms at the 
country level). In effect, the provisioning costs 
associated with efforts to build country capacities for 
REDD+ readiness are fully assumed by the international 
community.  This  is  hardly  surprising,  given  the  underlying  narrative  of  REDD+  (i.e.,  “payment”  for  ecosystem  
services),  the  perception  by  many  least  developed  countries  of  a  “climate  debt”  by  developed countries,157 and 
the way the Programme has so far been promoted in developing country contexts (i.e., financial rewards for 
growing and preserving trees). Though the end goal of REDD+ is to reduce forest-related emissions through both 
market and non-market financing, entry into the REDD+ arena is treated as a public good (i.e., it is accessible to 
all and non-subtractable [conceptually, at least]). This creates fundamental tensions for UN-REDD. In the 
absence of clear incentives to share the provisioning costs of the Programme, actors (whether individuals or 
governments) will invariably tend to withhold from making substantive contributions, in the expectation that 
others (i.e., donors) will foot the costs. Ultimately, this weakens the sense of ownership and the incentives for 
maintaining results. 

174. As formulated, this ownership 
proposition goes against one of the central 
premises of REDD+, namely that developing 
countries will only act if they are paid to do 
so (see text box). In addition to being 
challenged by both defenders and sceptics 
of REDD+, the pursuit of this principle raises 
fundamental questions about the 
sustainability of such efforts. For instance, 
what happens if resource flows do not 
materialise and/or unforeseen changes in the global political-economic context bring an end to such an 
experiment? Observations noted in findings 1, 3, 5, 10, 16, 19, and 29 question the plausibility of achieving and 
sustaining social transformation without a demonstrated show of commitment. This point was also made in 
recent NP evaluations (i.e., Panama, Tanzania, and Vietnam), which observed that the lack of commitment and 
ownership from stakeholders would likely hamper the sustainability of Programme results. As long as there is 
external funding, countries will continue to support REDD+. If resources diminish, the incentive to maintain 
results will likewise fade, unless the fundamental message of REDD becomes institutionalised and championed 

                                                           
157 http://climate-debt.org/wp-content/uploads/2009/11/Bolivia-Climate-Debt-Proposal.pdf 

“The  UN-REDD [P]rogramme takes on the enormous 
breadth and depth of issues that REDD+ entails based on 
country demands and needs. [Two] issues that we may 
need to spend more [time] thinking [about:] Green 
investments to include REDD+, so REDD+ is implemented 
within the context of the economic and development 
trajectory at the national level; [D]emand for REDD+ 
credits, right now supply will exceed demand. This is the 
main motivating factor for countries to engage in 
REDD+. If this incentive falls through, the momentum for 
the multiple benefits beyond carbon to be realised is 
also  threatened.” 

- Survey respondent 

“[…]  Intact  forests  are  worth  much  more  to  the  global  community  (for  
their climate change, biodiversity values, etc.) than to national 
governments, especially in developing countries that lack capacity and 
funds. It would be naïve to expect national governments to fund forest 
protection. REDD is helping to transform the agenda in some countries 
[…].  But  I  assume  it's  a  10-20 year process to achieve that transformation 
in  many  countries.” 

-  External Reviewer 
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by communities and governments alike. As one senior UN economist observed: “We need self-interested 
[national] motivation and incentives for building country commitment to change, not hand-outs! Money can be 
distracting  and  the  source  of  moral  hazards.”   

175. The second and related challenge concerns the fact that national governments are not homogenous 
entities. Forestry and environment ministries may be committed to the Programme and fully grasp the potential 
of REDD+ (as noted in the country interviews).158 However, in order to create a sense of national ownership, 
such enthusiasm and awareness need to be shared by others, both across sectors and vertically, from national 
to local governments and communities. As shown in a recent study of 32 REDD+ readiness proposals (R-PPs), 
horizontal and vertical coordination were considered important in the vast majority of reviewed submissions.159 
While 59% of R-PPs state the importance of high-level political buy-in for managing cross-sectoral challenges, 
only 25% propose mechanisms to coordinate REDD+ across scales, such as including sub-national governments 
in REDD+ decision-making bodies.  

176. The need for cross-sectoral  coordination  is  broadly  undisputed,  as  are  the  Programme’s  efforts  towards  
“stakeholder  engagement.”  However,  without  a  vertically  integrated  approach  that  involves  local  decision-
making bodies in whose jurisdiction forests are principally located, the likelihood that any forest conservation 
effort succeeds is minimal – especially if financial resources remain centralised, as is currently the case. Finally, 
vertically integrated approaches also signify the willingness to address claims related to territorial rights and 
tenure in general. Less than a third of the reviewed R-PPs proposed concrete steps to address these concerns. 

177. Such levels of support have not been achieved by any of the countries considered in this evaluation. Even 
countries that are seen as having made successful progress (e.g., DRC, Ecuador, and Vietnam) still have limited 
political buy-in. The external evaluation of Vietnam reads: “The  programme  cannot  yet  claim  [political] 
sustainability of REDD+ in Viet Nam. Crucial political backing from the Vice-Minister level, and above, […] 
remains  elusive.”  In  Ecuador,  the  National  Programme  has  not  yet  managed  to  actively  engage  with  the  most  
obvious sector outside environment (i.e., agriculture). In both countries, the governments’  own  contribution  to  
the Programme was limited to in-kind contributions, as is the case for most other countries. 

6.6 Cross-Cutting Issues 

178. As per the requirements of the ToR, this evaluation considered the performance of the UN-REDD 
Programme relative to the following cross-cutting issues, including: (i) gender mainstreaming; (ii) resource-
dependent communities; (iii) capacity development; and (iv) norms, guidelines, and safeguards. This section 
explores these different facets of the Programme. 

6.6.1 Gender Mainstreaming 

F22: The importance of, and need for, gender mainstreaming in UN-REDD is reflected in most policy and 
programmatic documents and guidelines, but the implementation of gender mainstreaming activities at 
the country level is not taking place in a cohesive and systematic way throughout the Programme. 

179. Given  that  the  Programme’s  initial  focus  was  on  capacity  building  for  MRV,  inter-sectoral coordination, and 
stakeholder engagement mainly at the national level, it is understandable that limited attention was paid to 
gender mainstreaming in the readiness phase. As a result, only 25% of survey respondents commented on 
gender, and of these comments, the majority focused on gender balance within the staffing of the Programme 

                                                           
158 On the issue of poor cross-sectoral buy-in,  one  external  reviewer  noted  that  “keeping  others  out  may  also  be  a  strategy  to  keep  the  
REDD-readiness  money  within  the  institution.” 
159 L. G. Williams (2013) 
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itself, rather than on substantive gender mainstreaming in the Programme. Several UN-REDD policy and 
Programme  documents  refer  to  the  need  for  “mainstreaming  gender  concerns”  (e.g.,  the National Programmes, 
R-PP, FPIC, and SEPC guidelines). Two global studies and one situation analysis of the UN-REDD Programme have 
been undertaken;160 a regional scoping study was conducted in the Asian region in fall 2013,161 involving multi-
sectoral and stakeholder dialogues within country-specific case studies in Cambodia and Sri Lanka; and some 
local activities in pilot initiatives at the country level have been carried out as well. However, whether 
recommendations from these studies and the various guidelines have been implemented in the form of 
concrete gender mainstreaming activities in Programme countries appears limited. This occurs only when a UN-
REDD gender-sensitive advocate is  “on  the  ground”  and  sensitising stakeholders on the benefits of gender 
mainstreaming (e.g., in Vietnam). As it stands, the lesser focus on gender is partially due to the fact that there 
are no dedicated gender focal points in the Programme (even the UNDP gender focal point has other 
responsibilities) at global, regional, and country levels. Secondly, government partners do not see gender as a 
priority aspect of the Programme that requires their immediate attention. 

180. In Indonesia, gender aspects were incorporated into social safeguards in the pilot project site (WOCAN). In 
Zambia, Finland recently financed a gender specialist, located in the FAO office, to partly support UN-REDD. In 
Vietnam,  an  “equality  of  payments  for  REDD  coefficient”  was  developed  to  measure  the  effect  of  multiple  
benefits according to different criteria, including gender. In Ecuador, a gender specialist position is included in 
the stakeholder participation component of the Programme, and gender is integrated into the design of 
participatory tools. During country interviews, very limited information was shared about gender concerns, and 
related mostly to stakeholder engagement (i.e., for some pilot projects, both men and women were involved 
and consulted regarding their needs and priorities). 

181. With regard to Programme staffing, the balance between women and men appears to be generally equal, 
according to survey results (60% of respondents feel that Programme staffing is gender-balanced, though some 
comments suggest that this is less the case for management) and the evidence collected during country visits. In 
some countries (e.g., Ecuador and Paraguay), women outnumber men at many levels of the NP, including 
management. In other countries (e.g., Cambodia and Zambia) women are well represented in UN-REDD 
Programme teams. 

182. Drawing on the insights of relevant sources of scholarship focused on the gender/natural resources 
interface,  it  is  clear  that  Criterion  8  of  the  Programme’s  Social  and  Environmental  Principles  needs  to  be  put  into  
action  “on  the  ground.”  Given  the  UN’s  extensive  expertise  on  gender,  ongoing  work programmes that consider 
gender in the forest sector (e.g., ENERGIA, Global Alliance for Clean Cookstoves, The Forests Dialogue/WOCAN, 
Rights and Resources Initiative), and the existence of relatively robust research on gender and natural resource 
governance (e.g., see contributions to the International Association for the Study of the Commons), there are 
already sufficient lessons, expertise, and capacity that the Programme can use and build on in the 
implementation phase. 

183. As the Programme shifts its attention towards implementation, attention to integrating gender concerns, 
especially at the local level, will be important if the Programme is to better address all the drivers of 
deforestation. This will also be important for ensuring sustainable livelihoods and agricultural practices, and 
promoting greater equity in the sharing of burdens and benefits at the household and community levels. As one 

                                                           
160 The Business Case for Mainstreaming Gender in REDD+ (December 2011); Guidance Note on Gender Sensitive REDD+; Gender 
Situation Analysis Report, Jaime Webb (2013) 
161 Scoping Study on Gender Mainstreaming in UN-REDD in Asia and the Pacific (2012) – a joint initiative with WOCAN  and  USAID’s  LEAF  
programme, designed to  identify  practical  entry  points  for  women’s  inclusion  in  REDD+. A similar USAID LEAF study was also completed in 
the Philippines as part of the joint initiative. 
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reviewer  commented,  “failure  to  understand  women's  specific  uses  and  needs  will  lead  to  greater  burdens  and  
losses for women.” 

6.6.2 Resource-Dependent Communities162 

F23: The Programme provides an enabling platform for Indigenous Peoples’ and civil society organisations to 
influence global discussions on REDD+. Influence at the country level is more limited. Non-indigenous 
communities are not well represented as yet.   

184. This finding considers the participation of resource-dependent communities through three distinct 
constituencies: (i) Indigenous Peoples; (ii) non-indigenous populations (including both forest- and non-forest-
dependent communities); and (iii) civil society. 

185. The UN-REDD Programme is recognised for its ground-breaking effort to bring Indigenous Peoples and civil 
society into the global decision-making arena of the Policy Board, and for granting them veto rights equal to 
those held by all other Board members. In this way, the Programme has given these previously marginalised 
groups an invaluable platform to express their ideas, values, and concerns regarding the development and 
implementation of the Programme. Such a level of engagement constitutes a significant achievement for forest-
dependent populations the world over.  

186. At the global level, the general consensus is that the concerns of IPs and CSOs are well received and fairly 
treated. Respect for due process has helped to build the trust and confidence of IPO and CSO representatives 
within the Policy Board. At the national level, CSO and IPO representatives are more cautious in their 
assessments. While they may have a seat in the discussions surrounding REDD+, whether or not their voice is 
heard and heeded by the relevant authorities – including both government and Programme representatives – 
remains a point of contention. Follow-up on their input tends to be partial at best, and participation is generally 
taken to imply consultation, as opposed to joint deliberation and decision-making. For instance, the well-
organised REDD+ roundtable in Ecuador has balanced participation of all stakeholder groups, but is formally 
considered by the government as a consultative group with no decision-making authority (see F3). Similar 
situations were noted in nearly all NP countries visited (the obvious exception being Panama, for the time 
being).  

187. For their part, some national representatives and Programme staff openly question the legitimacy, 
representativeness, and motivations of some local CSOs and, to a much lesser extent, IPOs. Some even go so far 
as to suggest that REDD+ has literally opened the door to the development of self-appointed  “professional”  CSO  
representatives, with ill-defined constituencies and mandates. Such perceptions are not helpful in building trust 
and commitment amongst actors, but they do illustrate fundamental tensions in the way the Programme seeks 
to engage CSO and IPO representatives. As reported by civil society representatives in DRC, CSOs are asked to 
comment on more or less everything that is related to REDD+ in the country. Yet, such contributions are entirely 
voluntary and the absence of feedback, interaction or integration gives the impression that they are more 
procedural than consequential.  

188. One critical constituency that is not satisfactorily represented or engaged in the various UN-REDD policy 
arenas are the non-indigenous communities that are likewise dependent on forests and/or agriculture. More 
heterogeneous in character, with less clearly defined customary or legal claims to land and resources, the term 
“non-indigenous” is used here to define settlers, migrants or transient individuals, households or communities 

                                                           
162 In  the  opinion  of  the  evaluators,  “resource-dependent  communities”  should  be  favoured  over  “forest-dependent  communities,”  which  
falsely subsumes that only the needs and interests of those with more or less clear linkages to forests matter, when in fact agriculture 
(and therefore land use) is the primary driver of deforestation.  
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that exercise different forms of pressure on forests, whether directly or indirectly. As pressure for land and 
resources increase due to climate change, ecosystem degradation, social conflict or even perverse subsidies (i.e., 
road building across previously closed forested landscapes), attending to the legitimate needs and concerns of 
such populations is likely to become increasingly important for the protection of forests in tropical and sub-
tropical climates.  

189. Up to now, there are only a few examples where other forest-dependent communities are being engaged 
and consulted in the REDD+ readiness process (e.g., national REDD+ platforms in Ecuador, Honduras, and 
Paraguay include campesinos; in Zambia, charcoal producers have been recently engaged in the process). Even 
though it may be challenging, more efforts will need to be made to systematically engage these groups in the 
REDD+ implementation phase.163  

190. UN-REDD has a clear comparative 
advantage in promoting a rights-based 
approach for IPs and other forest-
dependent communities. The 
Programme has raised government 
awareness on the inalienable rights of 
IPs (land, livelihoods, resource, and 
customary rights) in the context of 
REDD+ implementation. While slightly 
more than half of survey respondents 
indicate that the Programme has been 
effective in terms of establishing national social and environmental safeguards, the recognition and 
enforcement of such rights remain a challenge. Clearly, land and resource rights, the development of clear 
benefit distribution mechanisms, and the monitoring and enforcement of safeguards will require more work and 
indeed, a stronger political will. The need to provide summary information on how safeguards are being 
addressed and respected, as required in the Warsaw Framework,164 is a step in the right direction, but more 
effort will be required,165 and the Programme is well positioned to support such efforts. 

                                                           
163 Recent studies suggest that FPIC inherently disfavours those without property rights, asserting that FPIC is not designed to promote 
equal opportunity for landless and fully disenfranchised members of society (McDermitt et al., 2012, p. 407). See also Vatn and Vedeld 
(2013). 
164 UNFCCC (2014) 
165 Mahanty and McDermott (2013); Murdiyarso et al. (2012); Naughton-Treves and Wendland (2014); Ribot and Larson (2012); RRI 
(2013, 2014); Schroeder and McDermott (2014) 

Programme Contributions to Long-Term Change – Survey Responses 

Support land and forest tenure reform:    36%  

Help address contentious resource rights issues:   32%  

Test and scale up successful strategies:    36%  

Provide viable economic development alternatives:  32%  

Establish clear benefit sharing mechanisms:    29%  

Livelihood development and poverty reduction:   29% 
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6.6.3 Capacity Development166 

F24: Institutional uptake and mainstreaming of newly acquired capacities constitute important challenges 
for most countries.  

191. The UN-REDD Programme seeks to strengthen 
technical (e.g., MRV, fund management) and process-
oriented (e.g., stakeholder engagement, safeguards) 
competencies. To achieve these ends, it uses a broad range 
of tools and methods, including workshops, one-on-one 
coaching, just-in-time technical inputs, South-South 
learning, joint implementation of National Programmes, 
and the production and distribution of relevant knowledge 
products (e.g., lessons learned reports, documents, policy 
briefs, guidelines). As evidenced by the country visits and 
responses to the online survey,167 the Programme delivers 
well in this aspect, and country partners find these outputs 
useful and relevant to their needs. Although the 
Programme employs a balanced set of approaches and 
techniques to reach targeted audiences, for institutional 
uptake, and mainstreaming (see F20), available evidence 
points to both conceptual and operational challenges. 

192. First, in spite of its alignment with the REDD+ agenda 
and the findings of various national and global needs 
assessments,  the  Programme’s  content  is  not  determined  
by participating countries or by the Policy Board directly. 
The UN-REDD Programme is first and foremost defined by the three UN partner agencies as a response to 
international concepts and progress on REDD+ (see F2). This is understandable, because ultimately the 
Programme has to reflect the core competencies that each agency brings to the table. The challenge lies in 
achieving a balance between the agencies’  expertise  and  comparative  advantages  and  the  need  to  maintain  a  
country-driven approach in which the Programme addresses the priorities of partner countries. Thus, while 65% 
of survey responses indicate that National Programme objectives are based on stakeholder priorities, a 
significant number of country interview responses noted that the Programme should focus more on country 
needs and priorities. Striking the right balance is difficult when needs and capacities vary as widely as they do, 
especially for a Programme that now includes over 50 country partners. The overwhelming impression amongst 
country  stakeholders  is  that  the  Programme  is  essentially  “UN- and supply-driven,”  but  as  one  external reviewer 
noted,  this  also  has  a  potential  advantage:  “A UN- […]  driven  [approach]  is  where  the  UN  imposes  a  multi-
stakeholder approach, compared to country-driven strategies that are not, in fact, country-driven but driven by 
one set of bureaucrats in one  or  two  relatively  marginal  government  agencies.”   

                                                           
166 Following the OECD-DAC, capacity refers to the ability of individuals, organisations and/or societies to manage their own affairs. 
Capacity development, as understood by UNDG, is used in this report to imply processes by which individuals, organisations and societies 
develop, strengthen, create, adapt or sustain capacities over time, so as to further their own goals or priorities (the latter borrows from 
UNDG and other UN agency definitions).   
167 More than a third of survey respondents identify capacity building – including technical and strategic support, as well as knowledge 
creation/sharing – as one of the key achievement areas of the Programme.  

Survey Comments on Capacity Building 

“[The]  role  of  Technical  Advisors  or  Coordinators  must  be  
very clear so that the implementation is based on country 
needs[,] not  on  international  assumptions.” 

“I  think  there  is  a  clear  need  for  more  interaction  
between the Management Group and the 
implementation officers of UN agencies as there is a clear 
disconnect. The Management Group rarely (if at all) seeks 
feedbacks from the field to understand how 
implementation is going, what are the needs, what 
priority countries are, etc. Rather, the management 
group seems to blindly respond to PB requests and 
political pressure from donor countries (mainly) and 
partner countries (to a certain extent). In other cases, 
priorities seem to reflect the agencies' priorities but not 
country needs. The selection of new National 
Programmes therefore appears random and so is the 
allocation  of  new  funding.” 

“Apart  from  international  agenda,  National  Program  
Planning should consider national or local circumstances 
and [inputs] from  stakeholders.” 
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193. Related  to  these  questions  is  the  challenge  of  supporting  the  Programme’s  purpose  of  achieving  REDD+  
readiness. Developing capacities to achieve such ends is conceptually different from strengthening capabilities 
for engaging in collective action. In the first instance, the focus is on the gaps for achieving REDD+ readiness so 
that country partners can access further funding to realise emission reductions. This has resulted in the 
Programme’s  strong  reliance  on  international experts and consultants for targeted support and ongoing 
technical assistance.   

194.  Regarding the short-term consultancies provided 
through the SNA-GP, experiences and perceptions on the 
value-added of such approaches are mixed, and the linkages 
to the overall purpose of the Programme (building REDD+ 
readiness) are less clear. In short, one-off activities do not 
generate results unless they are part of a larger effort. While 
the performance of NPs can readily be evaluated (i.e., results 
tied to a focused programme intervention), how the global 
programme’s  broad assortment of activities, products, and 
services coalesce to create stronger institutional capacities is 
both more difficult to determine and harder to relate to 
verifiable country needs, strategies, and outcomes. This 
does not shed doubt on the usefulness of many SNA-GP 
interventions, as demonstrated by the country demand for 
targeted support on anti-corruption, multiple benefits, green 
economy solutions, safeguards, legal preparedness and just-
in-time actions to supplement existing national efforts (MRV 
being a prime example).168 Rather, the challenge for UN-REDD lies in creating stronger linkages to existing 
national REDD+ readiness efforts, such that the value-added of the SNA-GP becomes inextricably linked to the 
Programme’s  success.  As comments in the text box show, there are many people – especially at the country 
level – who question this value proposition169 and the reasons why it deserves a greater share of the budget.  

195. With respect to NPs, technical assistance is generally considered to be of high quality (e.g., 72% of survey 
respondents believe that the Programme is consistent in its efforts to deliver high-quality technical assistance – 
a result that is in part attributable to the large percentage of responses from Programme staff). However, 
country-level input also points to difficulties in mainstreaming such knowledge and tools into existing national 
institutions. This has been the case in DRC, Cambodia, and Paraguay. In Cambodia, technical assistance is 
provided through working groups composed largely of individuals in the forest and environment ministries, but 
transfer and institutionalisation of capacity reportedly remains a challenge.  In  DRC’s  CN-REDD, assistance was 
likewise provided to a core group of nationals, but these were mostly consultants with no clear linkages to the 
Ministry of the Environment. When the Programme ended, the knowledge and skills that were acquired left with 
the individuals themselves.170 In Paraguay, the baseline of knowledge and capacity (e.g., existing forest inventory 
and mapping) was far lower than the UN-REDD tools and approaches required, which is one of the reasons why 
there are no concrete results as yet (see also F20).  

                                                           
168 Recent examples in Africa include the work on anti-corruption and studies on environmental services in Kenya, the development of a 
fund management system and finalisation of the Forest Monitoring System in DRC. 
169 This is the unique value the Programme can offer to its clients compared to other initiatives – it  combines  the  Programme’s  value  
added and comparative advantage. 
170 This, however, lies in stark contrast with the strong institutional linkages of the approach used to build MRV capacity in DRC. 

Interview Responses on SNA-GP Support 

“Provides  a  full  bandwidth  of  expertise.”   

“Drops  of  money  that  [provide] no tangible 
incentives to change policies.” 

“Need  clarity  on  what  targeted  support  means.” 

“Not  taking  into  account  country  needs  – 
developing a flurry of tools and guidelines, while 
countries need capacity.” 

“A  lot  of  duplication  and  no  coordination.” 

“Need  to  justify/clarify  demand side – need 
reflection and internal coordination.” 

“What  is  the additionality of the Global 
Programme?” 
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196. One missing link to UN-REDD capacity-building efforts is the use of effective results-based monitoring tools 
and instruments, including results-based performance indicators. Current reporting focuses on output-level 
results (see F7 and Exhibit 6.1) and not on whether learning is taking place; skills are being used; behaviours and 
approaches are changing; and capacities are being replicated across the supported agencies. There is no 
systematised or dedicated process in place to monitor what works, what does not, under what circumstances, 
and why. 

197. Finally, there is a high demand for knowledge-sharing opportunities, including South-South exchanges and 
peer-led horizontal learning. Regional learning exchanges, such as those organised by the Bangkok and Panama 
regional teams, and the Peru-Ecuador binational meetings were particularly appreciated for the opportunities 
provided in terms of learning from neighbouring countries that face similar challenges. Some individuals (e.g., IP 
and CS leaders) and countries (e.g., Ecuador, Mexico) are also becoming skilled at strengthening capacities 
through South-South cooperation – a positive development that should be further supported and promoted. In 
fact, many countries hold experience in participatory development approaches, and the ability of local actors to 
self-organise to find durable solutions to the problems they face is well documented in the commons-related 
literature. As  Bangladesh’s  highly  successful  horizontal  learning  programme  shows, however, supporting such 
efforts does require a fundamental reconsideration of traditional development modalities.171  

6.6.4 Norms, Guidelines, and Safeguards 

F25: Programme contributions to social and environmental safeguards are helping to raise awareness at 
national and global levels, but the operationalisation of such principles remains a challenge. 

198. “Safeguards”  refer  to  “procedures  and  approaches  that  can  help  to  ensure  that  REDD+  activities  ‘do no 
harm’ to  people  or  the  environment.”172 They are about addressing the unintended risks and impacts of a 
project or investment.173 The need to address safeguards in the context of REDD+ was first introduced as an 
annex to the Cancun Agreement (COP 16), not in the text itself. Moreover, consistent with the need to respect 
state sovereignty, the requirements were kept purposefully vague.   

199. UN-REDD  has  committed  itself  to  a  “rights-based  approach”  to  REDD+  (in  contrast  with the risk-based 
approach taken by the World Bank), developing the UN-REDD  “Framework  for  Supporting  the  Development  of  
Country  Approaches  to  Safeguards” as its main guidance document. In all, the Programme has developed no less 
than 11 tools, guidelines and methodologies to support the development of country safeguard approaches. 

200. UN-REDD contributions to safeguards, anti-corruption, and good governance are recognised and praised by 
development partners, country partners, CSOs, and IPOs. Explicit reference to free, prior and informed consent 
of Indigenous Peoples  and  ‘‘other  forest-dependent  communities’’  make  them  more  explicit than World Bank 
safeguards and the FCPF’s  strategic  environmental  and  social  assessment  requirements.174 Hence, UN-REDD is 
credited with helping to both develop and mainstream a more robust set of safeguards, which are in turn 
contributing to a stronger normative framework for REDD+ implementation. However, the operationalisation of 
such principles remains a challenge. 

201. A critical issue for Programme staff at the country level concerns the lack of clear guidance on exactly how 
the SES are to be implemented. As one interview respondent put it: “It’s  a  great  shopping  list  of  tools  and  
                                                           
171 A prime example of successful South-South  cooperation  is  the  World  Bank’s  Bangladesh  Water  and  Sanitation  Programme,  which  has  
developed a horizontal learning initiative that is rapidly being expanded to all areas of development in Asia – see 
http://horizontallearning.net/index1.php?Language=1.  
172 Peskett, L. and K. Todd: Putting REDD+ Safeguards and Safeguard Information Systems into Practice. UN-REDD Policy Brief Issue no. 3. 
173 McDermott et al. (2012) 
174 Ibid. 

http://horizontallearning.net/index1.php?Language=1
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requirements,  but  totally  unrealistic  in  terms  application.”  Yet,  as  the  survey  reveals,  views  on  this  are mixed: 
just over half of survey respondents consider that the Programme is effective in establishing national safeguards 
that minimise  social  and  environmental  risks.  However,  when  asked  to  identify  the  Programme’s  chief  
contributions, only a handful of respondents mention safeguards. Among the challenges identified by interview 
and survey respondents are the absence of a coordinated approach or consolidated framework to support 
implementation; the lack of clarity on relevant issues such as benefit sharing; and how they are to be monitored 
and potentially enforced. Further, Programme staff question the realism of implementing 25 criteria and the 
task of validating these against more than 70 indicators. What constitutes an adequate safeguard and how 
different values ought to be prioritised (e.g., carbon versus biodiversity versus social benefit) are, in this regard, 
questions that have not been clearly answered as of yet.175 The absence of clear regulatory frameworks for 
safeguards, carbon rights, and benefit sharing are reoccurring themes in the broader REDD+ literature. 

202. Another concern that is clear in the relevant literature is that, while necessary to protect the interests and 
rights of forest-dependent people, the focus on safeguards, environmental justice issues, and participation has 
likewise helped to draw political attention away from the need to actually address the drivers that underpin 
deforestation, along with the substantial reforms that are needed to achieve such ends.176 In other words, 
discussing safeguards is a more politically palatable activity than actually changing the rules that directly and 
indirectly condition deforestation and forest degradation. As one survey respondent put it: “Issues like 
safeguards  and  carbon  monitoring…  are  [all]  important,  but  entirely  secondary  behind  a  coherent strategy to 
actually  reduce  deforestation,  which  is  currently  lacking.”   

F26: The UN-REDD Programme has been a strong voice in the prioritisation of free, prior and informed 
consent  (FPIC)  principles  and  the  recognition  of  Indigenous  Peoples’  rights  in  the implementation of 
UNFCCC177 safeguards, especially in decision-making fora. 

203. IP rights to free, prior and informed consent about activities that could potentially impact their lands, 
territories, and cultural, intellectual, religious, and spiritual rights are embodied in the UN Declaration on the 
Rights of IPs (UNDRIP) and in various international standards and social safeguard policies.178 The UN-REDD 
Programme is considered by both partner agencies and relevant sources of scholarship as one of the primary 
instigators and advocates of FPIC in REDD+ today. 

204. Given the mandate and role of the UN to promote international norms and standards, the UN-REDD 
Programme has incorporated FPIC (i.e., consent as opposed to consultation) as a core principle of stakeholder 
engagement in its strategy and took up the challenge to support the precise definition, standardisation, and 
codification of FPIC in the context of individual partner countries. Between 2010 and 2013, a series of regional 
workshops in Asia, Africa, and Latin America were held to share experiences and lessons learned on FPIC, which 
brought together governments, IPs, CSOs, and development agencies in a global effort to develop stronger 
definitions and guidelines. The meetings resulted in the development of guidelines for FPIC implementation,179 

which  were  subsequently  reviewed  at  an  Experts’  Meeting  in  Geneva  in  2012.180 Parallel to this global effort, the 
Programme has supported pilot work and capacity building workshops in partner countries to raise awareness 
and test emerging principles with IP communities and governments (e.g., Ecuador, Indonesia, Panama, and 
Vietnam). 

                                                           
175 Ibid. 
176 Brockhaus et al. (2013); McDermott (2014) 
177 See Safeguards in Appendix 1 of UNFCCC (2011). 
178 Cariño and Colchester (2010); World Bank (2005); UNDRIP (2008) 
179 UN-REDD Guidelines on Free, Prior and Informed Consent (January 2013) 
180 Available on UNREDD.net 



UN-REDD Programme Evaluation – Final Report | July 2014 

64 

205. Government response to FPIC has been generally positive, and the evaluation notes relevant examples of 
uptake. For instance, Indonesia, PNG, and Vietnam governments are working on country-specific national and 
sub-national FPIC guidelines; Ecuador has developed a national FPIC protocol; Costa Rica is in the process of 
developing  national  FPIC  guidelines;  FPIC  “roadmaps”  have  been  initiated in Honduras, Kenya, and Paraguay; 
and in DRC, WWF supported the development of FPIC guidelines, which are being considered by the government 
for official adoption. 

206. The application of FPIC principles in the overall REDD+ architecture faces at least two critical challenges. 
First, property rights over stored forest carbon are still to be determined (similar to the case of mining). Second, 
given the widespread concerns – especially among IP and forest-dependent communities – that REDD+ will lead 
to dispossession of lands and livelihoods, FPIC tends to be seen  as  a  “panacea”181 rather than one critical 
element of a more detailed rights-based approach that is still in development. As noted by observers for this 
evaluation, one element that is currently lacking in the  Programme’s  overall  approach  is  a  formal  grievance  and  
accountability mechanism – a lacuna that is currently being addressed by the Programme. Though the situation 
in Panama was not directly addressed through the application of FPIC principles (see paragraph 156 and 
complementary footnote), it set a clear and unambiguous message regarding the importance of respecting the 
rights  of  indigenous  communities  the  world  over,  by  testing  the  Programme’s  resolve  to  uphold  and  abide  the  
principles by which it stands.  

F27: Through its work on anti-corruption and participatory governance assessment, the UN-REDD 
Programme is helping to establish more robust standards for REDD+ governance. 

207. UN-REDD has developed a framework for country-led participatory governance assessments (PGA) for 
information sharing and learning on how REDD+ governance safeguards can be addressed and respected in a 
systematic manner. This framework is being pilot tested in four countries at the provincial level – Ecuador, 
Indonesia, Nigeria, and Vietnam – and examines the following aspects of governance: legal and policy 
frameworks; capacities of REDD+ actors at national and sub-national levels; impact of existing laws and 
practices; as well as anti-corruption and conflict issues. 

208. All four PGA countries are at different stages of implementation. In April 2012, at the request of the four 
pilot countries, a knowledge exchange meeting was held in Bogor, Indonesia that brought together the four PGA 
pilots as well as Cambodia, Myanmar, Papua New Guinea, Paraguay, and Sri Lanka to exchange their experiences 
and  learn  from  each  other.  A  main  conclusion  from  the  workshop  was  that  “anti-corruption is not surprisingly, 
one of the governance  issues  which  has  been  prioritized  in  the  PGA  pilots  in  Indonesia  as  well  as  in  Nigeria.” 

209. In Indonesia, progress has been noted in the Jambi province in central Sumatra (containing 9 districts, with 
a population of 3 million), which has committed to  developing  a  forest  governance  index  “to  track  its  progress  or  
regression”  (in  the  words  of  the Governor) in forest governance. A set of sanctions for public officials to 
encourage non-corrupt practices was developed in collaboration with the government, and a conflict resolution 
mechanism was also developed. More recently, a study visit between Indonesia and Vietnam was set up to 
share lessons from the Indonesian PGA process. 

210. UNDP initiated the PGA process in Ecuador, but in spite of being approved over one year ago, it was still not 
in place at the time of the country visit, because it was not considered to be in line with national priorities and 
capacities. However, some funds are now being used strategically to finance additional activities on SES 
monitoring. 

211. Given that governance issues are very complex, politically and culturally sensitive, and require a multi-
sectoral approach, the Evaluation Team agrees with the holistic governance approach adopted by the 
                                                           
181 Mahanty and McDermott (2013) 
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Programme and notes that a good foundation has been laid through the four PGA pilots. While concrete lessons 
for scaling up PGA efforts are now emerging,182 the evaluation found several other weak points that warrant the 
Programme’s  attention.  These include the lack of: (i) engagement with non-forest/non-environment ministries; 
(ii) practical solutions and action on the drivers of deforestation and forest degradation; and (iii) the absence of 
integrated (i.e., vertical) and cross-scale (i.e., horizontal) approaches in partner countries. The realisation that 
bringing an end to deforestation and forest degradation will require cross-cutting reforms in nearly all areas of 
government is an issue that has to be taken seriously by participating countries. 

6.7 Factors Affecting Performance 

212. The design and implementation of the UN-REDD Programme is greatly affected by the enabling conditions 
and policy environment within which it operates and the related country capacities to absorb and 
institutionalise the concepts, tools, methodologies, and technical considerations associated with the emerging 
REDD+ agenda. The evaluators have come across several instances where a highly committed head of a forestry 
department was changed mid-way, and the Programme had to face an uncertain situation with the 
replacement, or where national elections diverted the attention of country counterparts for many months at a 
time. When considered carefully, the number of external factors, events or changes over which the Programme 
has no control would likely be quite extensive. Related to this is the fact that many partner countries face 
serious capacity constraints and institutional limitations, tempered by structural forces that invariably limit the 
pace and extent of change that any government may willingly concede. In considering the factors affecting the 
Programme’s  performance,  the  focus  was  thus  placed  on  the  elements  that  lie  within  its  span  of  control. 

213. The picture that emerges from the previous sections of this report is mixed: there is satisfactory 
performance in several areas, but there are also many challenges. This section draws attention to the factors 
that have conditioned the  Programme’s  overall  performance,  in part or in whole. The areas considered are: (i) 
Programme design and structure; (ii) partnerships and cooperation; (iii) Programme management and 
coordination; (iv) financial and human resource management; and (v) monitoring, evaluation, and reporting. 

214. Because  this  section  attempts  to  highlight  the  core  issues  that  affect  the  Programme’s  performance,  
overlap with previously discussed findings was unavoidable. Where feasible, efforts have been made to refer to 
previous discussions instead of reiterating the same issues, though this was not always possible due to the logic 
of argumentation.  

                                                           
182 The draft guide, with lessons learned, is available on the UN-REDD workspace. See: Draft Practical Guide to the Participatory 
Governance Assessment. 

http://www.unredd.net/index.php?option=com_docman&task=cat_view&gid=3376&Itemid=53
http://www.unredd.net/index.php?option=com_docman&task=cat_view&gid=3376&Itemid=53
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6.7.1 Programme Design and Structure 

F28: The performance of the UN-REDD Programme is affected by its ambitious nature and corresponding 
absence of a clear and explicit theory of change. 

215. Taken as a whole, the UN-REDD Programme is highly ambitious, in terms of its scope (targeting two of the 
most important global environmental 
issues: deforestation and climate 
change), scale (number of countries), 
the range of areas it seeks to affect 
(forest measurement, management, 
governance, and finance) and the level 
of change that it intends to achieve 
(inter-sectoral coordination, full 
participation and transparency, 
enabling policy environment, strongly 
increased institutional capacities, 
involvement of the private sector, etc.). 
All stakeholder groups ubiquitously shared observations of this nature during the evaluation, from government 
and non-government representatives to Programme staff, development partners, and external observers, 
including survey results and the Panama and Vietnam NP mid-term and final evaluations, respectively. While this 
agenda is commendable, there is only so much that such a joint UN Programme can accomplish, given its 
resources and capabilities, as well as the differing capacities, histories, and resources of country partners 
themselves. Turning capacity, motivation, and resources into a collectively actionable agenda requires a plan or 
theory that lays out the causal pathway of the proposed change.  

216. The Programme is aligned with the phased approach to REDD+ and is therefore coherent with the overall 
intent of the mechanism, as defined by continuing UNFCCC negotiations. However, it is also clear that UN-REDD 
and the FCPF have played a key normative role in defining both the contours and contents of the emerging 
global REDD+ agenda (see F2). The findings of this evaluation suggest that the normative framework and phased 
approach of REDD+ are insufficient, in and of themselves, to achieve REDD+ readiness, and ultimately, the goal 
of reducing emissions from deforestation 
and forest degradation. 

217. Achieving any one of the proposed 
outcomes of the Programme within a five-
year span is a monumental task. Apart from 
the more technical MRV component, the 
Programme’s  other  outcome  areas  all  
involve substantial behavioural and 
institutional transformations. The problem 
is that change in the formal and informal rules that govern social, political, and economic relationships is 
notoriously difficult to achieve, and past efforts to incentivise changes or reforms have not shown themselves to 
be effective.183 At best, they may help create enabling conditions, but ultimately, changes in the underlying rules 
of the game are nearly always modulated by power-holders in society.184 Together with the many uncertainties 

                                                           
183 Angelsen (2013) 
184 Knight (1992); North (1990); Powell and DiMaggio (1991)  

“The  Programme  is  oversized  – doing  too  much  and  too  spread  out.”  

- Survey Response on Programme Design 

“The  goal  of  making  Viet  Nam  ‘REDD  ready’  by  2012  was  recognised  as  
being ill defined and overly ambitious early in implementation. The 
timeframe was too short, capacities in the forestry sector too low and 
international negotiations too inconclusive for this goal to be realistic. 
Focused on fewer activities, the programme could have been more 
effective.” 

- Final Evaluation of the Viet Nam NP, p. 7 

Interview Responses on Programme Direction 

“No  clear  road  map  for  how  to  achieve  intended  goals.”   

“No  clear  methodology  for  achieving  readiness.” 

“How  do  we  orient  REDD+,  what  are  UN-REDD  norms  and  standards?” 

“Clear  lack  of  strategic planning – all focused on short-term thinking.” 
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of REDD+, the feasibility of alternative development schemes, and the opportunity costs of pursuing such 
strategies, efforts to achieve the changes outlined in the UN-REDD Programme face many hurdles. 

218. To counteract such challenges, one needs a measurable and verifiable theory that can explain how 
programmatic outputs will lead to outcomes, and how these collectively translate into impact. Without an 
articulated ToC, it is nearly impossible to develop a plausible strategy for achieving results, set priorities, 
efficiently allocate resources, adaptively manage implementation, or develop sufficiently robust design 
principles for achieving sustainable outcomes in different social-ecological environments. This evaluation 
suggests that in the urge to implement REDD+, insufficient attention was given to the lessons of past 
development efforts, reforms, multilateral agreements, and sustainable resource governance writ large. As one 
reviewer commented: “The application of these previous […] lessons in the design, approach, implementation, 
and ambitions of the UN-REDD Programme would have been useful.” 

F29: Reliance on international structures (i.e., financial and technical assistance) limits the resilience of 
Programme results and their appropriation by the partner countries.     

219. As discussed in previous sections, the UN-REDD Programme was designed and implemented during an 
optimistic period of the UNFCCC negotiations. The prospects of an imminent agreement on a performance-
based payment mechanism created high expectations within the international community and across countries 
with high percentages of residual forests. Efforts to deliver on those expectations have led to two core 
dependencies: (i) a dependence on international structures; and (ii) a reliance on financial incentives to drive 
reforms. 

220. In the first place, central to UN-REDD’s  
founding rationale was the idea that it could 
help countries to bridge the divide between 
existing systems, processes, and capacities, 
and the requirements for REDD+ 
participation under UNFCCC rules and 
guidelines. Drawing on the core 
competencies of the three UN partner 
agencies, the Programme was designed to 
address the gap between existing and required readiness standards, thus alleviating the delivery risks that 
donors faced and the implementation challenges faced by partner countries. However, in the global urgency to 
act and support country demand for entry into the REDD process, the design of the Programme was hastened, 
leading to what one observer characterised  as  “going  to  scale  without  ever  taking  it  out  for  a  ride  first.”   

221. To its credit, UN-REDD was initially launched to inform UNFCCC processes and country negotiating positions 
through on-the-ground experience, thus supporting the design and implementation of REDD+ from the bottom-
up. However, in order to achieve this ambitious change agenda within the then-anticipated timeframe of the 
UNFCCC process (leading to the Copenhagen COP), greater emphasis was placed on international technical 
assistance. As a result, the dynamics of change shifted from country-driven demand to supply-assisted 
responses. Consequently, countries are successfully engaging in REDD-related processes, but the sustainability 
and indeed the resilience of such results – whether in terms of increased national capacities or demonstrated 
country ownership – remain partially or strongly reliant on dedicated international structures. How this might 
affect  the  Programme’s  overall  impact  in  terms  of  emission  reductions  is  too  early  to  tell,  but  in  the  absence  of  

According to interviewed Programme staff and national representatives, 
newer REDD+ programmes appear to be fostering a greater sense of 
ownership than past efforts (e.g., Argentina, Colombia, Ethiopia, Ivory 
Coast, Mexico, and Nigeria). Whether such fervour will persist over time is 
unclear at this point, but close monitoring to draw emerging lessons 
would be useful. 

- Evaluation Team Observation 
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“whole-of-government responses and contributions to national REDD+ strategies,”185 the Programme’s  ability  to  
achieve its intended outcomes and development impact will remain a challenge. 

222. The second consideration regarding  the  Programme’s  reliance  on  external  incentives  to  drive  change  has  
been discussed already (see F21). However, several points are worth emphasising. The extent to which any 
single instrument (i.e., REDD+ financing) can provide the necessary incentives to address the massive dilemmas 
associated with the maintenance of tropical forests in developing countries is simply not supported by empirical 
research or any other historical precedent. As recognised  in  the  Programme’s  founding  framework  document,  
complex causations require complex solutions, and the Programme as a whole offers a broad range of tools for 
tackling such problems. Overreliance on the promise of REDD+ financing to fuel change exposes the Programme 
to potential risks, in terms of achieving and sustaining results over time. 

223. Efforts to widen the solution base (through the development of non-market-based payments, green 
economy, incentives, etc.) are beginning to 
be explored in some partner countries 
(e.g., Colombia, Ecuador, Kenya, Peru, and 
Vietnam), but efforts to date have been 
mostly theoretical. Likewise, community-
based REDD experimentation, in 
collaboration with UNDP-GEF, offers an 
alternative (non-centralised) framework for understanding the dynamics of community-driven forest resource 
management and governance – an area supported by more than three decades of research. Still missing are a 
clear political willingness to decentralise REDD+ efforts across governing structures and a cohesive empirically 
validated framework (i.e., ToC) for organising and structuring programming efforts.  

F30: Though the drivers of deforestation and forest degradation are being identified, the Programme is not 
designed to proactively address them. 

224. The design of the Programme has not paid enough attention to 
the direct and indirect drivers of deforestation, and the development 
of viable strategies to address these are absent. In most cases, it was 
assumed that this knowledge was available at the national level (e.g., 
as part of national communications to UNFCCC). While in the case of 
quick-start countries, the process of identifying the drivers was 
placed near the end of the readiness phase, newer partner countries 
find that it is to their advantage to map these at the outset, to better 
direct the National Programme. Still, identification of the drivers 
needs to be followed up with actions. Though theoretical work (e.g., 
studies) and consultations (e.g., on charcoal production in Zambia) 
are taking place, the Programme has not made tangible progress in 
terms of addressing these drivers at the country level. As a result, 
many countries still have no clear idea what to do once concrete 
REDD+ support (potentially) becomes available. 

225. A clear example is Ecuador, where drivers were defined 
previously in national communications to UNFCCC and are now being 
analysed and mapped in UN-REDD. However, the strategies that are being developed to deal with these drivers 
are considered very general and are not mainstreamed in the sectors that represent them (agriculture, 
                                                           
185 UN-REDD Framework Document (p. 8). 

“Increased  revenues  alone  will  also  not  do  the  job;  good  land  use  
planning, stable policies and institutions and effective law enforcement 
(the right enabling environment)  are  as  important.” 

- External Reviewer 

Survey Responses on Drivers of 
Deforestation 

“The  private  sector  has  been  marginalised  
from the process in various countries and 
at the global level. There has not been to 
date a private sector observer at the Policy 
Board.” 

“A  lot  of  emphasis  has  been  put  on  human  
rights and REDD, however the main drivers 
of deforestation around the world are 
linked to [the] agro-industry. [The a]gro-
industry has not been effectively involved 
in UN-REDD programmes in countries in 
general. This is partly due to [a] lack of 
clarity about what they can gain/lose in the 
short  to  medium  term.” 
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infrastructure, energy, and mining/oil). Therefore, there is only an emerging plan to invest eventual future funds 
to avoid further deforestation. This situation is repeated across both graduated REDD+ countries (e.g., DRC and 
Vietnam) and National Programmes that are in less advanced stages of readiness. The assessment of drivers and 
strategies to address these is included in the multiple benefits component, but not integrated in approaches of 
benefit distribution and forest governance strategies. This is also strongly related to the lack of trans-sectoral 
involvement. 

6.7.2 Partnerships and Cooperation 

F31: The UN-REDD Programme is successful in terms of forging partnerships and mutually beneficial 
cooperation, which are  helping  to  strengthen  the  Programme’s  comparative advantage and value-added 
at all levels of interaction. 

226. Considering the recognised difficulty of joint UN agency programmes, the fact that UN-REDD has 
successfully convened three UN agencies to address a global issue (emissions reduction from deforestation and 
forest degradation) represents a significant achievement in itself, in spite of all remaining challenges to optimise 
this inter-agency collaboration. 

227. Due to the frequency of interactions and the need for joint decision-making, collaboration between the UN 
partners appears to be strongest at the global and regional levels. In countries, the degree of cooperation is 
more variable and ultimately governed by existing inter-personal dynamics and the level of importance that is 
attributed to UN-REDD. While such relationships are helpful for improving cohesiveness, they do not imply 
increased efficiencies per se, since each organisation still requires country partners to comply with their 
respective administrative requirements. This situation is as  much  a  factor  in  “Delivering as One” countries 
(Vietnam, Tanzania) as it is in others. Moreover, as discussed already, Programme implementation has been 
confronted with the duplication of activities and competition for political influence, among other things. 

228. A key achievement for the Programme is the strong relationship  it  now  enjoys  with  the  World  Bank’s  FCPF,  
leading to the development of common Programme documents and coordination at the country level to reduce 
overlap. Efforts to streamline complementarities are ongoing, leading to agreements in countries where the two 
Programmes operate. There are also examples where the FCPF uses (or plans to use) UNDP to deliver its 
activities (e.g., Cambodia, DRC, Honduras, PNG, and Suriname).  

229. Coordination mechanisms between UN-REDD and other REDD+ support programmes are stronger at the 
regional and country levels than at the global  level.  The  Programme’s  efforts  to  coordinate  with  others  at  the  
national level are sometimes perceived as being dominant, especially for organisations that have a longer 
history of engagement with the country. For instance, both in Ecuador and Paraguay, which had important field-
based REDD+ pilot projects before UN-REDD started, the promoters of these initiatives mentioned: “Since UN-
REDD is here, they seem to run the REDD+ show in this country, and we are not considered anymore by the 
government.”  However,  even  these  actors  generally  regarded  UN-REDD as having a good convening power and 
being effective in promoting joint planning sessions, sharing information to avoid the duplication of efforts, and 
identifying areas where it has a clear comparative advantage (e.g., MRV, anti-corruption measures, and good 
governance). The convening power, legitimacy, and credibility of the three UN agencies are seen as key 
Programme strengths by survey respondents. 

230. There are various examples of successful collaboration at the regional and national levels between UN-
REDD and other bilateral agencies or international NGOs/CSOs that are working on REDD+ issues. For example, 
UN-REDD, WOCAN, and LEAF (USAID) have partnered to carry out a scoping study on practical entry points for 
gender mainstreaming in REDD+ in the Asian region; in South America, UN-REDD and a USAID-funded regional 
programme (Andean Amazon Conservation Initiative) jointly organised a meeting on safeguards; and in DRC, 
UN-REDD collaborated with a number of well-established NGOs, such as WWF and OFAC (Observatoire des 
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Forêts  d’Afrique  Centrale)  to deliver various components of its Programme or provide technical assistance. 
Many of these partnerships are occurring through informal channels, as opposed to formal arrangements. They 
are limited to organising joint activities and sharing results, and the sharing of resources, staff, and funding is 
not frequently seen. However, steps are being taken to share information with bilateral agencies (e.g., Norway, 
USAID) to strengthen complementarities and help avoid the duplication of efforts. 

231. In most cases, UN-REDD managers coordinate formally or informally with other development partners to 
work out the scope of the Programme, both in terms of geographical areas of intervention and institutional 
levels of engagement. For instance, UN-REDD usually works at the national level, and other development 
partners such as Finland, USAID, and international NGOs work at the sub-national level. This being said, several 
country interviewees commented that overlap and duplication of efforts are not uncommon, and that the 
Programme needs to engage more with existing government and donor-supported projects and initiatives 
through existing formal coordination mechanisms. Such formal coordination mechanisms are present in most 
countries. 

232. Finally, it bears mentioning that the Programming also supports internal collaboration with units or 
departments from the participating UN agencies (e.g., UNEP’s  World  Conservation Monitoring Centre and the 
UNDP-GEF, with whom the UNDP REDD+ team maintains a strong working relationship, engaging in knowledge 
sharing and joint coordination at the country level). As the Programme shifts its attention from readiness to 
implementation, leveraging the lessons learned, knowledge and expertise of these units will become critical. To 
this end, the  evaluators  note  that  FAO’s  core  competency  in  agriculture  has yet to be fully incorporated in the 
design and implementation of programming interventions, at the global and national levels. 

6.7.3 Programme Management and Coordination 

F32: Management and coordination functions have improved over time, but the ability of the different 
administrative bodies to meaningfully contribute to the objectives of the Programme is affected by 
overlapping roles and responsibilities, insufficient autonomy, and attention to inter-agency equity. 

233. Three administrative bodies govern the UN-REDD management structure. The MG is primarily responsible 
for making decisions relative to programmatic and operational issues, ensure global, regional, and national 
coordination, and support the work of the Secretariat. The SG is tasked with providing guidance and oversight to 
the MG and the Secretariat. The Secretariat serves a coordination, support, and liaison function for the three 
partner agencies and PB. It is also responsible for organising the bi-annual PB meetings, developing consolidated 
work plans and budgets for the SNA-GP, monitoring and reporting, and knowledge management. Specific roles 
and responsibilities are captured in the set of Terms of Reference that have been revised at least once since the 
Programme was created. 
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234. According to both internal and 
external observers, the degree of inter-
organisational and administrative 
harmonisation has improved over the 
years. A strong sense of collegiality and 
desire to cooperate predominates in 
interactions within the MG. Programme 
staff feel  that  the  Secretariat’s  ability  to  
support their work and information needs 
has improved over the last few years, 
though less attention has been given until 
now to gathering lessons learned and 
supporting knowledge exchanges among 
partner countries. Together, these 
elements set a positive precedent for the 
way forward, but consistency between rules-in-form and rules-in-use remains problematic. In effect, de jure 
distinctions between the different administrative bodies tend to lose their relevance in operational situations. 

235. The SG was created during a difficult 
period  of  the  Programme’s  history,  when,  
according to several interviewed 
participants, the MG was less cohesive and 
unified in its decisions. Composed of the 
senior-most officers of the departments 
within which the Programme is anchored, the SG was established to overcome barriers to  “inter-agency 
collaboration” and to “position  the  UN-REDD Programme as a pre-eminent example of a joint programme under 
the One UN approach.”  The  need  to  defer  management  and  operational  decisions to the SG has considerably 
diminished in the intervening years, a point that was made clear in the survey results, which show that only 37% 
of  respondents  believe  the  SG’s  role  and  responsibilities  are  clear.  The  ToR  of  the  SG  include  mostly  oversight 
functions and few decision-making functions, and they contain tasks that MG members already oversee as head 
of their division (e.g., participate in resource mobilisation, provide oversight to MG, and endorse management 
responses). 

236. Hence, it may now be questioned whether such a decision-making entity is needed to ensure what the 
agencies are committed to doing by principle. Demand for an SG function has considerably waned over the last 
few years, and members confirm that they meet only sporadically. Currently, SG activities are limited to 
generally reviewing the state of affairs within the Programme, providing guidance if required, and assessing the 
performance of the Head of the Secretariat, who falls under their responsibility. Apart from these relatively 
minor tasks and co-chairmanship of Policy Board meetings (all SG members are PB members), the role and 
contributions of the SG are unclear to most stakeholders, both inside and outside of the Programme. The 
evaluation  concludes  that  the  SG’s  mandate  currently is not crucial, and its role and function could be served 
directly by the respective head of each agency department, should the need to defer to higher authorities for 
internal management issues periodically arise. 

237. For its part, the MG brings together the key management heads of the UN-REDD Programme from the 
three partner agencies and Secretariat. The MG constitutes the primary decision-making body of the 
Programme. Their tasks include setting strategic directions, result expectations, and annual budgets for the 
Policy  Board’s  consideration,  and  ensuring  the  effective  engagement  and  operational  coordination  of  UN-REDD 
Programme staff across all levels of interaction. With two representatives and alternates from each partner and 

“The  secretariat  has  improved  a  lot  and  while  [during] the first few years 
the agencies had to take a lot of the responsibilities, now the secretariat 
seems  to  be  up  to  speed.”   

“[One  of  the  Programme’s  main  challenges  is] overlapping mandates, 
priorities and competing interests of government agencies (competing 
interests among participating UN agencies are also noteworthy and could 
be  detrimental  over  the  long  term).”  

- Survey Comments on Management 

“The  design  has  critical voids regarding the definition of roles, 
responsibilities, and the administration of responsibilities and 
mechanisms, which lead to confusing roles amongst the various actors 
involved.”  

- Panama – Mid-term Evaluation Report, Draft, p. 43  

“What  is  elevated  to  Strategic  group  versus  Management  group  is  
unclear.” 

- Survey Respondent 
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the Secretariat, the MG is a relatively large body of decision-makers that engages in weekly conference calls and 
quarterly  meetings  to  address  emerging  issues,  keep  track  of  the  Programme’s  overall  performance, and 
propose an agenda for Policy Board follow-up. 

238. The chief priority of the MG is inter-agency coordination, determining who does what, when, and how 
(which in turn directly undermines the value of the SG). This allocative process, within the context of the One-
UN system, is hampered by a number of challenges that ultimately  affect  the  Programme’s  performance.  
Evidence from stakeholder interviews suggests that members of the MG hold divergent views over the actual 
nature of their relationship (i.e., between agency partners), the role of the Secretariat, and ultimately, the 
purpose of the Programme itself. For instance, individually interviewed MG members all gave different 
definitions  of  “readiness,”  interpretations  of  the  application  of  safeguards,  the  way  in  which  the  Programme  is  
responding to changes in the global context, and the specific role of each agency in the Programme. For the 
most part, perspectives are informed by the perceived competencies and contributions of their respective 
agencies, and whether or not the work areas that support their interests are adequately recognised and valued 
by others. In this sense, individual members may be motivated by the desire to improve the Programme, but 
loyalties remain grounded in the mandate of each agency. Hence, the mere consideration of the facts suggests 
that the Programme’s  contents  and  priorities  are  less  defined  by  strategy  or  the  directives  of  the  Policy  Board  
than by the extent to which partnering agencies are able to secure an equitable share of resources and 
corresponding levels of responsibility for the delivery of the Programme. This is evidenced by the division of the 
overall budget among the three agencies (2011-2015: USD 30.5M for UNEP, USD 31.8M for FAO, and USD 34.9M 
for UNDP) and the recognition by MG members themselves that this division was largely to avoid conflicts 
among the agencies. 

239. On paper, the role and function of the Secretariat are relatively 
clear, but their practical application is problematic. Without a clear 
authority to act and make independent decisions on behalf of the 
Programme,  the  Secretariat’s  limited  autonomy  appears  to  create  
higher than warranted transaction costs for the Programme. For 
instance, the tasks of monitoring and reporting on the use of 
resources and achievement of results require continuous explicit 
support of the partner agencies. The same holds for knowledge management. This implies slow and 
cumbersome processes for relatively simple and clear tasks. Also, the lack of a clear mandate limits the 
Secretariat’s  ability  to  directly  engage  with  country  and  regional  representatives, without first gaining approval 
from partner agencies. This implies that all formal communication has to be copied to (and many times 
approved by) many different persons in various agencies, physically seated at different locations, causing long 
processes, risk of misunderstanding, and an overall low convening power. During the execution of this 
evaluation, the Team evidenced first-hand the difficulty and generally over-complicated procedures to achieve 
relatively simple objectives, such as agreement on a country visit. Finally, no programmatic or operational 
decisions can be made by the Secretariat without again consulting the three UN agency partners. This leads not 
only to slow processes, but also to the duplication of efforts and the absence of a clear centre of authority to 
make decisions when there is disagreement on the way forward. This has led to situations such as the mission to 
analyse the problems with NP implementation in Panama: it was agreed on by high-level representatives from 
all agencies (except FAO, who did not judge it necessary) and the Secretariat, but none of these had previously 
consulted with the Panama government, nor was there a clear and common understanding of the goal of the 
visit. 

240. Given  the  MG’s  role  as  the  principle  coordinating  and  managing  body  of  the  Programme,  the  Secretariat’s  
actual role, function, and contributions are more difficult to distinguish. Whether formally or informally, the 
Secretariat’s  autonomy  to  act  cannot  be  disassociated  from  what  partner  agencies  concede  to  or  willingly  

“[The]  secretariat’s  role  is  very  unclear.” 

“[We  have]  too  little  knowledge  of  the  
actual  operating  of  the  Secretariat.” 

- Survey Responses 
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endorse through the MG. While stakeholders inside and outside of the Programme view the creation of a more 
executive Secretariat with a certain degree of apprehension, the question that needs to be asked is whether the 
current system represents an efficient use of time and resources. In the  Team’s view, current arrangements are 
anything but cost-effective: a large Policy Board that meets twice a year at high costs and unclear contributions 
to the  Programme’s  strategic  focus; an SG that no longer has a clear niche or function; a large MG that meets 
frequently to make most decisions as a consensus among three agencies; and a Secretariat that has an unclear 
role and mandate.186 The current situation leads to high transaction costs, overlapping functions, the duplication 
of efforts (e.g., revision of documents), and slow decision-making processes.  

241. Arguments in favour of a Secretariat with greater responsibility and authority certainly suggest that the 
delegation of authority would generate efficiency gains, help clarify its role and contributions to the overall 
Programme, and ultimately increase its accountability to the MG and Policy Board. Though some believe that 
granting more autonomy to a central coordinating body might lead to mission creep, the fact remains that 
agencies are the primary budget holders of the Programme, not the Secretariat. Therefore, the fear that the 
Secretariat could assume more autonomy and authority than what the MG and Policy Board might concede to 
appears unfounded to the extent that enforceable decision rules can always be established, and that downward 
accountability can be used to monitor performance. 

6.7.4 Financial and Human Resource Management 

F33: Human and financial resource allocations are broadly consistent with programmatic objectives and 
priorities, but the absence of a joint accountability and reporting mechanism by the three partner 
agencies and general oversight capacity by the Policy Board make it difficult to track the relative 
efficiency, effectiveness, and soundness of Programme investments. 

242. Overall, the allocation of financial resources within the Programme appears reasonable. Resources for 
National Programmes are allocated on the basis of core agency competencies, and a National Programme 
working group is used to determine work areas, promote complementarities, and prevent the duplication of 
efforts. The Global Programme budget is linked to a detailed annual work plan that is screened and approved by 
the Policy Board. With regards to the overall budget, it is managed through a transparent trust fund that can be 
accessed by anyone.187 Yet, in spite of all these measures, the extent to which human and financial resources are 
efficiently  leveraged  to  achieve  the  Programme’s  objectives  is  difficult  to  determine (as explained in the 
Efficiency section of this report). 

243. As  part  of  the  Programme’s  joint  delivery  framework, each partner agency oversees the use and 
management of its share of the overall budget. Funds are filtered through the Multi-Partner Trust Fund, and 
technically speaking, countries have the final say in terms of how resources are allocated. However, the 
approach used by the three partner agencies leads to a relatively low share to National Programmes and the 
larger share to the SNA-GP. Drawing on the input of various country needs assessments, the distribution of 
available resources is annually determined by the MG. A portion (roughly 40% of the total budget) is allocated to 
countries participating in National Programmes, and the remainder (nearly 60%) is channelled through the 
Global Programme (SNA-GP). In turn, each agency is allocated about a third of the overall budget. 

                                                           
186 This view lies in contrast with 63% of survey respondents, who believe that the mandate of the Secretariat is clear. In comparison, 49% 
felt the same about the Management Group. 
187 Just  over  half  of  the  survey  respondents  consider  the  Programme’s  financial  management  to  be  transparent. 
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244. The Evaluation Team’s  discussions  with  Programme  staff,  country  representatives  and  even  external  
stakeholders, regarding the overall distribution and use of resources, raised more questions than answers. While 
there is little doubt that budgetary allocations are rigorously managed and monitored by the three partners, the 
challenge for most stakeholders is that the process used is not openly accessible, nor is it clear from a strategic 
point of view. Allocations for the SNA-GP budget are decided by the MG, based on variously referenced country 
needs, but the broad division of resources (one third for each agency) does not appear to be linked to a clear 
strategy and/or specific set of achievable results. The fact is, as one  senior  official  admitted,  “agencies are 
ultimately  judged  by  how  much  money  they  bring  in.” 

245. Along the same lines, many country informants confirmed that the activities supported by the SNA-GP are 
frequently suggested and developed by 
UN staff without prior consultation with 
government staff. Between themselves, 
partner agencies do not share their work 
plans and annual budgets; there is no 
assigned chief financial officer for the 
overall Programme; there is no dedicated 
mechanism or process to jointly assess 
costs and performances; and agencies do 
not use a harmonised approach for 
budgeting purposes or to streamline 
disbursements at the country level. In 
sum, allocative decisions are made by 
partner agencies on the basis of internal 
procedures and protocols, but whether or 
not these constitute the most cost-
effective investments for the Programme is impossible to determine on the basis of available information.188 

246. One of the key issues yet to be addressed by the Programme is the fiduciary responsibility of the Policy 
Board, and its role in terms of setting the vision, strategy, and priorities for UN-REDD. As the PB review 
suggested,  most  observers  concur  that  too  much  of  the  Board’s  time  is  spent  addressing operational concerns, 
as opposed to high-level  issues,  such  as  the  Programme’s  theory  of  change,  its  strategy,  and  the  extent  to  which  
progress  towards  results  is  being  achieved.  As  one  interview  respondent  put  it,  “the  Programme  has  managed  to  
develop a powerful UN-REDD label, but the Policy Board has so far failed to build on this and define what it 
specifically  seeks  to  achieve  and  how  available  funds  should  be  used  to  leverage  such  change.”  Admittedly,  
donors wish to finance transformational change and demonstrated results. Responding to such a challenge 
requires vision, an action plan, and access to funds. What appear to be missing are clear rules and procedures 
for making allocative decisions within the Policy Board, and the will to enforce and keep track of the 
Programme’s  performance  relative  to  the  use of such funds. 

 

  

                                                           
188 At the time of writing this report, the UNDP Office of Audit and Investigations initiated  a  special  audit  of  UNDP’s  participation  in  the  
UN-REDD  Programme,  as  part  of  OAI’s  overall  work  plan  that  routinely  reviews  risks  to  UNDP  through  participation  in  Multi-Partner Trust 
Funds. A similar audit was initiated at FAO. 

Interview and Survey Comments on Resource Management 

“The  program  does  not  pay  much  attention  in  requesting  IA  to  present  
clear financial reports to national partners or for the national coordinator 
to have access to it. This does  not  apply  to  all  agencies.” 

 “In  Tanzania  the  national  REDD+  task  force  was  fairly  closed  and  no  
stakeholders, including UN-REDD, had access to the processes and thus 
stakeholders had little influence over the deliberations and strategy 
setting.” 

“Agencies have an all or nothing approach – no consultations, no input – 
[they]  do  not  set  the  standards  that  they  expect  others  to  abide  by.” 

“[A  key  challenge  facing  the  Programme  is  the]  lack  of  a  mechanism  to  
allow country teams to request orientations about complaints they have 
regarding  irregularities  originated  in  the  management  and  by  agencies.” 



UN-REDD Programme Evaluation – Final Report | July 2014 

75 

6.7.5 Monitoring, Evaluation, and Reporting 

F34: Until now, monitoring and reporting functions have centred on outputs. A results-based framework, 
linked  to  the  Programme’s  management  cycle, is currently being developed, but the purpose and 
intended results of the Programme will need to be clarified before the benefits of a results-based 
approach are realised.  

247. Monitoring, evaluation, and reporting functions are 
not well adapted to the needs of the Programme and the 
dynamic and changing contexts wherein it operates. In its 
current state, monitoring is done through periodic 
progress reports and continuous formal and informal 
communication (website, newsletters, meetings). While 
relatively effective in terms of monitoring the production of key outputs, linkages to outcome-level results are 
less clear. With respect to NPs, progress is measured in terms of achievements made relative to the objectives 
identified in their readiness plans, while for the SNA-GP, a results-oriented framework is used. In either case, 
progress tends to be measured in terms of outputs, and linkages between NP and SNA-GP components are not 
systematically established. Together, these elements make it difficult to evaluate the  Programme’s  overall 
progress and performance with a reasonable degree of confidence. How this information is then used to inform 
decisions and plan future interventions is uncertain. 

248. Steps are being taken to improve the results-based  nature  of  the  Programme’s  monitoring  framework, as 
well as better communicate what it is trying to achieve. However, this is only one segment of an integrated 
planning and reporting process. As currently defined, the phased approach to REDD+ makes it hard to define 
how success ought to be measured and therefore, the results that the UN-REDD Programme aims to achieve. 
Developing a results-based approach in the absence of a clear set of achievable results (i.e., changes at the 
outcome level) will make it difficult to develop reliable performance indicators and effectively monitor the 
Programme’s  performance.  Likewise, keeping track of such indicators and translating data into usable 
knowledge and lessons for decision-making purposes require dedicated and skilled resources. The Programme 
currently does not have such resources, and reliance on existing staff to address these needs would not be 
advisable, as the Secretariat is already burdened with too many tasks and responsibilities. As such, monitoring in 
the context of the UN-REDD Programme is rendered difficult by the tripartite arrangement of the three lead 
agencies  and  the  Secretariat’s  limited administrative mandate, which prevents it from holding each of the 
partners accountable for measuring and reporting progress. 

249. Finally, the need to pay close attention to the rapidly changing social, political, and economic landscapes 
wherein the Programme operates, including the evolving threats to sustainability and the drivers of land 
use/land cover change, cannot be over-emphasised. These aspects are not addressed in the ongoing revision of 
the Programme. Acknowledging that one is constantly in a formative state (of learning) has significant 
implications for the way one conceives the role and function of monitoring and reporting, and the adaptive 
implications that this creates. 

 

  

“Monitoring  and  Evaluation  of  national  programmes  
must be carried out regularly from within and outside 
the country to  ensure  effectiveness  and  efficiency.” 

- Survey Respondent 
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7. Conclusions 

250. The UN-REDD Programme was created and launched in a fervent period of the UNFCCC negotiations. 
Grounded in the robust science of the IPCC, the Programme was initiated to test the REDD+ hypothesis, which 
posits that carefully planned payment structures and capacity support can create the incentives necessary to 
reduce human pressure on tropical forests, thereby achieving measurable and permanent emission reductions. 

251. On the basis of early experimentation (2009-2010), a five-year strategy for 2011-2015 was created. With 
one year of implementation remaining, an evaluation  of  the  Programme’s  performance  to  date  (2008-2013) was 
requested from the Policy Board, to draw lessons and inform the development of a new strategy for 2016-2020. 
Structured around the key issues considered in the present report, the following section outlines the main 
conclusions of this evaluation.  

252. The global urgency to reduce emissions from deforestation is undisputed, and the UN-REDD Programme 
is a relevant response to the requirements of the REDD+ mechanism. Despite early assumptions, the REDD+ 
mechanism is a complex solution to an even more complex problem, and to realise the intended impact of 
avoided tropical deforestation, participating countries will need substantial support. To this end, the UN-REDD 
Programme is aligned with the requirements of the UNFCCC and supports the full breadth of issues that are part 
and parcel of the REDD+ agenda.  

253. The Programme is relevant to the requirements of the REDD+ agenda and what countries need to achieve 
in order to be compliant with the phased approach to REDD+ implementation. What countries actually need, 
in order to reduce emissions from deforestation, is only partially addressed. The Programme has been created 
to support countries that seek entry into REDD+ financing mechanisms. Therefore, the focus of the Programme 
is on the technical requirements of the REDD+ agenda, and not the search for tangible solutions to the drivers of 
deforestation and forest degradation. Though some Programme components would prove useful for achieving 
sustainable resource use under any scenario (e.g., stakeholder engagement, good governance, green economy 
transformation), the Programme is not specifically set up to address the challenges that partner countries face. 
Such interventions are expected to emerge in a conditional future, after countries become REDD+ compliant 
(i.e., achieve REDD+ readiness).  

254. The global context has changed considerably since REDD+ was first introduced. The implicit theory and 
assumptions that guided the creation and development of the UN-REDD Programme no longer appear to 
hold. In spite of increasingly diverse interpretations of REDD+ and the integration of a broader sustainable 
agenda, the overarching narrative of the Programme remains tied to the proposition that market-based or 
conditionality-driven incentives can help create change in systems that have been historically resistant to 
reform. Yet, achieving such ends is turning out to be more complex and challenging than what early proponents 
had predicted. While the UN-REDD Programme generates a wide range of residual benefits (e.g., capacities, 
tools, standards, and safeguards), the achievement of emission reductions remains heavily tied to the outcome 
of future UNFCCC discussions and the continued availability of REDD+ financing options. In a dynamic and 
unpredictable world, this places limitations on the Programme’s  resilience  vis-à-vis unforeseen shocks or 
disturbances, particularly as they apply to the availability of mid- (i.e., 2015-2020) to long-term funding (i.e., 
2020 and beyond).  

255. The Programme is effective in achieving output-level results in most, if not all, of the areas wherein it 
operates. However, achieving system-wide change is a long-term process. Though some work areas are more 
developed than others, the Programme has made notable contributions in every aspect of its scope. Yet, the 
changes sought by the Programme are extensive and few, if any, countries in the world today (regardless of 
their stage of development) could comply with the exacting requirements of the Programme within a three- to 
five-year cycle. Movement towards sustainability and greater equity is challenging under the best of conditions. 
Achieving such levels of change in a developing country context can be a major struggle. While this suggests that 
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more time and effort will be needed before existing investments yield their desired effects, the findings of this 
report also make it clear that doing more of the same will not solve the challenges that UN-REDD and country 
partners face. 

256. Pursuit of the REDD+ agenda and UN involvement in the delivery of such a mechanism have helped to 
bring global attention to the fundamental importance of forests for the achievement of a sustainable future. 
Through their actions and indeed engagement in the global REDD+ agenda, UN partner agencies send a powerful 
signal that forests are critical for the future of life on Earth. While success is harder to achieve than expected, 
the absence of UN involvement in the delivery of such an ideal would likely have hampered the political appeal 
and legitimacy of the proposed framework. In addition, halting the Programme now would indubitably spell the 
end (or nearly so) of REDD+. Through its strong normative role in setting the standards by which future 
conservation efforts ought to be measured (e.g., IPO and CSO involvement, social and environmental 
safeguards) and the basic building blocks of any ulterior mechanism (e.g., green economy transformation, 
multiple benefits), UN-REDD is helping to define the contours of any future global agreement or actions on 
forest conservation.   

257. UN partner agencies are making progress  in  terms  of  “Planning  as  One”  and  ensuring  joint  programming  
through the SNA-GP,  but  “Delivery  as  One”  remains  a  challenge  at  the  country  level. UN partner agencies do 
not share common accounting and management procedures, internal reporting mechanisms, or decision-making 
processes. This helps explain – in part, if not in whole – the  Evaluation  Team’s  observations  regarding  efficiency  
gaps, such as the absence of harmonised planning, budgeting and delivery mechanisms, complex and 
overlapping decision-making structures, high transaction costs, and the relatively weak and powerless 
Secretariat. If solving problems begins by recognising their root cause, agencies can at least begin to plan for a 
phasing-in approach to strengthening inter-agency coordination and harmonisation. 

258. In the current context of economic austerity and subdued interest in supporting global public goods, 
efforts to increase (let alone sustain) results will remain a challenge. Unless the Programme develops 
alternative pathways that can limit the dependency of participating countries on continuous REDD+ financing 
and external technical assistance, the ability of any country to sustain results achieved will be limited. Further, 
the absence of key players (e.g., agriculture, trade, business, resource industries, commerce) from the relevant 
discussion fora (whether at the PB or national level) points to a hard road ahead.   

259. Viewed as a whole, these conclusions paint a mixed, but optimistic picture. While the REDD+ agenda may 
be complete, from the standpoint of the UNFCCC, the process clearly remains in a formative stage of 
development. UN-REDD did not create REDD+: it simply tried to test the principles that underpin the 
mechanism, and determine how such an approach could be operationalised and scaled up. This evaluation 
points to numerous issues and lessons that will need to be carefully considered, as the Programme moves 
towards a new programming cycle for 2016-2020. The findings of this report may appear to be uncompromising, 
but failure to mitigate the effects of climate change and save the  world’s  remaining  tropical  forests  is  not  an  
option. Only by viewing the overall complexity of the tasks that lie ahead can we begin to imagine solutions to 
the challenges we face. The following Exhibit (7.1) presents overall ratings for each of the sections identified in 
the ToR. 
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Exhibit 7.1 Overall Ratings 

Criterion Rating Summary Assessment 

Strategic Relevance of the UN-
REDD Programme 

S 
Relevant, but the context is changing, and with this, the future outlook of the current strategy. 
Moreover, evidence suggests that the underlying driver of deforestation is globalisation – not 
national policies. Yet, no effort is placed on this side of the equation.   

Results and Contributions to 
Stated Objectives 

MU Progress towards outcomes and achievement of programmatic objectives is slow to develop. 

Delivery of Outputs MS Relatively effective in delivering outputs. 

Effectiveness MU Outputs are being achieved, but progress towards REDD+ readiness remains a challenge. 

Likelihood of Impact MU 
Though the Programme is helping to develop stronger institutional environments, greater 
awareness, improved monitoring capacity, stakeholder engagement, and more robust legal 
instruments (for REDD+), potential impact in terms of reduced emissions is limited at this point. 

Sustainability U Unless external support is maintained, the likelihood of sustainability is limited. 

Up-Scaling MU Lessons from projects and implementation efforts are not being adequately captured or scaled 
up. 

Efficiency U Harmonisation of budget and decision-making processes are insufficient/unclear. 

Cross-Cutting Issues: 

Gender MS Contributions are occurring, but more will be needed in the future. 

Participation of Local 
Stakeholders S 

Highly effective in terms of stakeholder engagement and improving opportunities for informed 
participation. However, participation in local decision-making arenas remains weak, and some 
stakeholder groups remain underrepresented (e.g., private sector, non-IP populations).  

Capacity Development MS Efforts are leading to improvements, but capacity substitution, staff turnover and/or leakage 
remain challenges.  

Normative Products S Development of a broad set of tools, guidelines, and processes, but implementation remains a 
challenge.   

Factors Affecting Performance: 

Programme Design and Structure MU Lack of ToC and the uncertain future of REDD+ financing render the Programme fragile. 

Programme Organisation and 
Management MU Improving, but overlaps and the lack of clear roles and responsibilities remain critical.  

Human and Financial Resources 
Administration U Unclear management, distribution, allocation, and use of resources.  

Cooperation and Partnerships S Cooperation with other initiatives is steadily improving – more could be done to leverage joint 
outcomes. 

Monitoring, Reporting, and 
Evaluation MU Focused on outputs, though efforts to improve this area are ongoing. 
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Criterion Rating Summary Assessment 

Overall Programme Performance MS 

The UN-REDD Programme has helped draw global and national attention to the importance of 
forests. It has given previously marginalised populations a strong voice in relevant decision-
making arenas; it is leading countries to engage in policy reforms, increase transparency, and 
reduce the risk of corruption; it has triggered the search for viable solutions to the problems 
associated with deforestation; it is supporting the valuation of forests and the services they 
provide; and it has allowed a broad range of stakeholders to gain experience with an innovative 
construct that now makes it possible to better articulate the conditionalities of sustainability 
and how such an agenda should be pursued. Yet, it also faces numerous challenges. In essence, 
none of the countries involved are achieving REDD+ readiness as planned; national ownership 
is relatively weak; uncertainty over the prospects of future financing places the sustainability of 
current investments and the likelihood of impact at risk; the absence of a clear theory of 
change makes it difficult to assess the underlying logic of the Programme; and the management 
structure, including decision-making processes, are not clear from the outside. Considering that 
none of the REDD+ initiatives currently underway are succeeding as planned and all are 
struggling with unforeseen challenges, this evaluation rates the overall Programme 
performance as moderately successful, with the assurance that the challenges highlighted 
herein will be addressed, and the hope that continued investments will yield substantive long-
term change. 

8. Lessons Learned 

260. Following UNEG and OECD-DAC standards and principles, lessons learned represent contributions to 
general knowledge that can be applied beyond the immediate object of an evaluation and thus bear relevance 
to a broader range of situations. With respect to the UN-REDD Programme, six key lessons may be drawn from 
the findings and conclusions presented herein. 

261. Developing and implementing a comprehensive programme for system-wide change is a formidable 
undertaking. Attempting to achieve such transformations in a relatively short timeframe, and in countries 
that are struggling with important social, political, and economic challenges is unrealistic. The technical and 
procedural requirements of the REDD+ agenda and the UN-REDD Programme in particular are extremely 
challenging. The fact that no participating country has yet achieved its readiness targets within the allotted 
timeframe  and  budget  is  not  simply  an  indication  of  the  Programme’s  ambitious nature. It suggests that the 
mechanism itself may be overly complex and more importantly, that social transformation is not something that 
can be purchased. Refining the contours of the current strategy and adding resources to the task is unlikely to 
lead to better results. In this sense, renewing UN-REDD’s  core  mandate  to  develop  and  test  alternative  formulae  
for achieving emission reductions and improved socio-economic outcomes appears more crucial than ever.  

262. The development of an explicit and clear theory of change, which should be adaptable over time, is a 
critical requirement for continuous improvement, sound programme management, and effective stakeholder 
engagement. A ToC provides a means of testing assumptions and validating causal linkages between activities, 
outputs, and outcomes, thus yielding an adaptive framework for measuring and achieving change. The absence 
of such a framework in UN-REDD was a critical limiting factor in developing a shared understanding of the 
design, purpose, results, and decisions of the Programme.   

263. Achieving sustainability is a long-term process, and no single policy instrument can solve the myriad 
problems associated with enduring resource dilemmas. Though the solutions-base of the Programme is still at 
an early stage of development (e.g., green economy transformation, policy reforms), the underlying assumption 
remains that financial incentives will drive change. Yet, complex adaptive systems require complex adaptive 
solutions, and in like fashion, social-ecological diversity can only be met with institutional diversity. 

264. Quick wins are critical for demonstrating that positive change is possible. In the absence of forthcoming 
solutions and/or collective actions to identify and trial testable hypotheses, the motivation to engage in 
prolonged preparatory efforts (e.g., REDD+ readiness) can be expected to dissipate. A mixed implementation 
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scheme that engages stakeholders early on in the search for viable solutions, while continuing to strengthen 
capacities for full deployment, is more likely to sustain the commitment of key stakeholders than a process that 
is heavily front-loaded. The phased approach to REDD+ implementation has so far shown to be a weak attractor 
for political and economic engagement. 

265. Early and sustained stakeholder engagement is critical for developing mutual trust, commitment, and the 
willingness to engage in collective actions. The UN-REDD Programme is recognised for its critical role in 
advancing the rights of minorities and historically disenfranchised populations in REDD+ processes. However, 
solving persistent dilemmas also requires sustained opportunities to bridge social divides. Collective action 
crucially depends upon building trust and commitment across social, political, and economic boundaries. 
Involving all stakeholder groups, including policy-makers and the private sector, in the search for solutions is 
fundamental.   

266. Enabling principles for sustainable resource governance and institutional change are fairly well 
documented. Building on the experience and lessons of both past and present efforts to achieve sustainable 
outcomes  can  only  increase  the  Programme’s  value  proposition189. The repertoire of actions that can be used to 
improve social-ecological outcomes is considerable. While understandably focused on REDD+ readiness, the 
lessons of both previous and current initiatives and relevant sources of scholarship (e.g., sustainable forest 
management and governance, conservation, poverty alleviation, integrated agriculture, rural development, 
structural reforms, or risk management, to name but a few) have yet to be fully incorporated in the 
Programme’s  set of tools for improving emission reductions, increasing socio-economic outcomes, and 
strengthening the resilience of UN-REDD to changes in the local or global environments. 

 

  

                                                           
189 This is the unique value the Programme can offer to its stakeholders compared to other initiatives – it  combines  the  Programme’s  
value added and comparative advantage. 
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9. Recommendations 

267. The following recommendations emerge from the findings and conclusions presented in the previous 
sections. They were developed on the basis of input provided by survey and interview respondents, feedback 
from external reviewers, and lessons drawn from relevant sources of scholarship. To strengthen rigour and 
relevance, supporting sources of evidence (i.e., findings) are referenced and priorities for action are identified as 
appropriate.  

9.1 Review the Purpose and Theory of UN-REDD  
Recommendation 1:  The Policy Board should re-examine the overall purpose and strategic objectives of the UN-

REDD Programme, to address both the significant challenges that REDD+ faces and the dynamic 
context within which it operates.   

268. This recommendation relates to Findings: 1, 5, 6, 10, 16, 17, 18, 19, 28, 29, and 30.  

269. The context within which UN-REDD operates has changed considerably since the Programme was launched. 
Reliable financing opportunities have yet to materialise; the REDD+ agenda is proving more difficult to achieve; 
and the meaning of REDD+ readiness and the objectives of the Programme in particular are unclear to many. 
While the Warsaw Framework provides the final elements of the negotiated REDD+ process, it does not explain 
how best to achieve emission reductions. As such, UN-REDD now finds itself at a crossroads, and decision-
makers need to determine how measurable and verifiable emission reductions can be realistically and 
permanently achieved in a dynamic and uncertain world. The need to produce a revised strategy for the 2016-
2020 period provides an opportunity to engage in such reflection.   

270. Drawing on the findings of this report, the development of a more robust and resilient Programme should:  

1. Support country-driven solutions that incorporate a mix of performance and non-performance-based approaches 
(i.e., solutions that are not reliant on compensatory incentives or rewards);  

2. Tackle the underlying factors that condition land use and land cover change at local and global levels (e.g., 
agrarian and rural development policies, tenure, economic policies, global supply chains, trade agreements, legal 
and illegal market demands, etc.). 

Recommendation 2: In consultation with country partners and other stakeholders, the UN-REDD Management 
Group should develop a robust Theory of Change that explains what the Programme aims to 
accomplish and how it will achieve such ends (i.e., link theory to action). 

271. This recommendation relates to Findings: 6, 14, 24, and 30. 

272. In alignment with the suggested re-examination  of  the  Programme’s  purpose and objectives, the MG – in 
consultation with other stakeholders – should develop a ToC that explains what the Programme aims to achieve 
and how. In the end, the Programme theory should aim to strengthen results-based programming and 
implementation  by  identifying  (i)  the  Programme’s  objectives,  result  expectations,  and  performance  indicators,  
as well as (ii) the drivers and assumptions that underlie the overall logic of results.  

273. In support of this process, the MG (with PB guidance) should seek to: 

1. Clarify the purpose and rationale of existing programming components (i.e., SNA-GP and NP) with the aim of 
strengthening complementarities;  

2. Revise the scope of the Programme (focus and reach) and implementation modalities (e.g., hiring more 
national/regional staff and technical experts);  
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3. Validate assumptions and intended results with key development partners and possibly an external panel 
of experts that could contribute objective advice and perspectives on how best to achieve development 
results and impact.    

Recommendation 3:  UN  partner  agencies  should  further  their  collaboration  with  the  WB’s  FCPF  with  a  view  to fully 
harmonise standards and approaches, eliminate the duplication of effort, and strengthen joint 
delivery on the basis of core agency competencies.  

274. This recommendation relates to Findings: 4, 6, and 31. 

275. As the two main multilateral organisations for REDD+ implementation, UN-REDD and FCPF should 
strengthen programming coherence and complementarities, with a view to act as one programme in the mid-
term future. At the global level, the two initiatives should develop joint strategies around areas of core 
competencies. At the country level, this would imply improved coordination and implementation through 
established national government structures, where possible.   

276. In the short term, the Programme should consider ways to strengthen its strategic alignment with FCPF, 
including the development of collaborative work plans that highlight areas of complementarity and operational 
integration. 

277. In the medium to long term, UN partner agencies should work with the FCPF to strengthen coordination 
across the broad range of REDD+ initiatives to increase efficiency gains and leverage joint results. This could 
include joint planning and implementation at the country level, stronger overlaps between governance 
structures, and the sharing of resources for country delivery, as per existing UNDP-FCPF modalities.  

9.2 Create Enabling Environments  
Recommendation 4: UN partner agencies should work with partner countries to strengthen country ownership over 

all aspects of national REDD+ efforts, including the development of a more bottom-up 
approach.  

278. This recommendation relates to Findings: 2, 21, and 29. 

279. Strong national ownership over REDD+ implementation is critical for the development and enforcement of 
legal and normative instruments, including changes in policies that directly or indirectly affect the maintenance 
of forest resource systems. Within the current design, nearly 60% of the budget is delivered by the core 
operations of the UN partner agencies via the SNA-GP. Although many of these resources are used for country-
specific support, the rationale for such a distribution is unclear.  

280. Decentralising control (financial and technical) would help strengthen national leadership and ownership 
over the REDD+ agenda, ultimately improving the efficiency and effectiveness of Programme delivery through 
local and regional decision-making fora and greater reliance on field-based expertise.   

281. To this end, the Programme should consider the following actions: 

1. Give full priority to national and regional experts wherever feasible;  

2. Use existing structures or coordination mechanisms to implement and scale up REDD+ across levels of 
government;  

3. Strengthen country capacity to coordinate REDD+ investments, using national financial management and 
accountability mechanisms, where feasible (e.g.,  UNDP’s  NEX  approach);  

4. Solicit national contributions, whether in-kind or through dedicated budget lines, in alignment with the 
Paris Declaration on aid effectiveness; 
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5. Apply strict subsidiarity principles, by delegating decision-making authority and operational management 
to the level closest to the field, while applying basic principles for robust resource governance such as 
downward accountability and the decentralisation of collective decision-making processes. 

Recommendation 5: As part of the revision  to  the  Programme’s  Strategy,  UN  partner  agencies  and  participating  
countries should place greater emphasis on integrated cross-sectoral approaches to REDD+ and 
should advocate for higher-level political support and capacity building across national 
government entities.  

282. This recommendation relates to Findings: 21 and 29. 

283. Given the importance of creating enabling environments for REDD+ implementation, greater emphasis 
should be placed on strengthening institutional coherence and capacity across levels of government (vertically). 
Until now, UN-REDD efforts have largely centred on the national level (e.g., awareness-raising among national 
ministries, strengthening national coordination processes, multi-stakeholder engagement, and so on), while 
outreach to lower levels of government has so far been subdued, when not absent. Yet, the ability of central 
governments to monitor, enforce, and adjudicate rules for the protection and/or maintenance of forest 
ecosystems are notoriously weak in many developing countries.190 Without comparable efforts to harmonise 
institutional capacities across levels government – from community councils to district- and provincial-level 
authorities –, successful implementation of REDD+ efforts will likely remain a challenge.191 

284. Pursuant to Recommendation 4 (point 5, more specifically), UN partner agencies, in collaboration with 
partner countries, should develop implementation strategies that explicitly recognise and aim to strengthen 
institutional capacities across levels of government, giving priority to the provinces or districts selected for pilot 
initiatives or investments through other REDD+ initiatives (e.g., FIP, FCPF). Shifting the emphasis from national-
level programming to cross-scale and jurisdictional-level efforts192 (using South-South cooperation and 
national/regional experts, where possible) is also more likely to create avenues for credible policy alternatives, 
while allowing crucial bottom-up experimentation and demonstration. 

Recommendation 6: UN partner agencies and country partners should initiate joint actions to address the key 
drivers of deforestation and forest degradation, by tackling issues and engaging relevant 
stakeholders (especially the private sector) early in the REDD+ readiness phase. 

285. This recommendation relates to Findings: 6, 7, 17, and 30. 

286. The findings of this report suggest that a more proactive stance to addressing the drivers of deforestation 
and forest degradation needs to be pursued from the onset of national programming efforts, including 
engagement with actors, sectors, and decision-makers that directly or indirectly affect land use decisions. 
“Liberating  REDD+  from  the  confines  of  the  forestry  sector  – and from a definition limited to payments for 
verified emission reductions [i.e., conditionality-based incentives] – is also a pre-condition for addressing the 
many extra-sectoral  drivers  of  deforestation.”193 As suggested in Recommendation 1 above, concerted efforts 
should be made to explicitly involve agribusiness, extractive industries, and logging operators in the REDD+ 
process, including sector representatives at the ministry level. Change is unlikely to happen without leveraging 
the support of key veto players in public and private sectors.  

287. Building transformational coalitions that include political, economic, and civil-society leaders is crucial to 
moving the REDD+ agenda forward, particularly at the national level.194 In this sense, creating a well-informed 

                                                           
190 Larson et al. (2010); Ostrom (1990, 2010a, 2010b); Repetto and Gillis (1988); Ribot et al. (2006); Ribot and Larson (2012) 
191 Ibid. 
192 Seymour and Angelsen (2012, p. 331) 
193 Seymour and Angelsen (2012, p. 327) 
194 Korhonen-Kurki et al., 2014 
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and active constituency for reform should be explored in more detail, as part of the revision of  the  Programme’s  
Strategy. Prioritising this pathway and situating REDD+ more firmly within the broader sustainable development 
agenda are critical if REDD+ is to achieve its intended impact.   

Recommendation 7: The PB should make tenure a priority area for Programme interventions, building on existing 
initiatives and expertise at the national, regional, and global levels. To this end, the 
Programme should support country efforts to clarify the land and resource rights of forest-
dependent populations, including carbon rights and the related distribution of benefits.   

288. This recommendation relates to Findings: 2, 7, 18, 21, 23, and 26. 

289. Research shows that securing the resource rights of forest-dependent communities can have a dramatic 
effect on the long-term maintenance of forest resource systems and the socio-economic wellbeing of forest user 
groups.195 Clarifying and enforcing land tenure is critical for the achievement of sustainable outcomes,196 and 
failure to do so will invariably weaken the potential impact of REDD+ altogether.197 Building on the experience of 
country partners, the capacities of UN partner agencies, and the contributions of the Independent Advisory 
Group on Forests, Rights and Climate Change (IAG), UN-REDD should therefore make resource rights a priority 
area for programmatic interventions.   

290. To this end, the Programme should support country efforts to: (i) strengthen land and resource rights 
pertaining to the use, management, and exclusivity of benefit flows for resource-dependent communities; (ii) 
clarify the legal and operational meaning of carbon rights at national and sub-national levels; and (iii) define the 
ownership and distribution of eventual REDD+ benefits.  

9.3 Address Cross-Cutting Issues 
Recommendation 8: Responsible units within the UN partner agencies, with the support of partner countries, 

should continue efforts to streamline social and environmental safeguards for REDD+, 
especially with regards to benefit sharing mechanisms, and support country efforts to provide 
information on how safeguards are addressed and respected.  

291. This recommendation relates to Findings: 3, 7, 23, 25, 26, and 32.  

292. Pursuant to Decision 12/COP 19 regarding the need to provide information on how all of the safeguards 
referred to in decision 1/COP 16, appendix I, paragraph 2, have been addressed and respected before 
participating countries can receive results-based payments, responsible units within the UN partner agencies 
should:  

1. Continue efforts to streamline SES; 

2. Clarify how social and environmental safeguards ought to be used to support the sharing of REDD+ benefits;  

3. Support country efforts to provide information on how safeguards are addressed and respected.     

Recommendation 9: Responsible units within the UN partner agencies, with the support of partner countries, 
should intensify efforts to mainstream gender equity across the Programme, providing 
sufficient resources and relevant training to ensure a more comprehensive and systematic 
approach. 

293. This recommendation relates to Finding: 22. 
                                                           
195 Ostrom (1990, 1999a, 1999b); Ostrom et al. (2002); Poteete et al. (2010) 
196 Agrawal et al. (2011); Bray (2013); Duchelle et al. (2014); Larson et al. (2010); Larson et al. (2013); William D. Sunderlin et al. (2014); 
White (2011) 
197 Boer (2013); Duchelle et al. (2014); Naughton-Treves and Wendland (2014); William D. Sunderlin et al. (2014); Visseren-Hamakers et 
al. (2012) 
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294. The implementation of gender mainstreaming activities at the country level is not taking place in a cohesive 
and systematic way. Attention to integrating gender concerns, especially at the local level, will be important if 
the Programme is to better address the drivers of deforestation. To support gender mainstreaming, the 
Programme can: 

1. Appoint and adequately resource a gender focal point in each of the regions;  

2. Adopt equity and rights-based approaches to programming; 

3. Provide training opportunities for Programme staff and stakeholders; 

4. Build on existing contributions from the UN and development partners.  

Recommendation 10: Country partners and UN partner agencies should strive to ensure the fair and verifiable 
representation of CSOs, IPs, and other forest-dependent populations in NP decision-making 
processes.  

295. This recommendation relates to Findings: 2, 3, 7, and 23. 

296. The UN-REDD Programme is credited with advancing a rights-based approach to REDD+ implementation, 
resulting in the unprecedented participation of IPs and CSO representatives in the global decision-making arena. 
Though similar developments are occurring at the country level, participation remains heavily slanted towards 
consultation, as opposed to active involvement in deliberation and decision-making processes. To this end, 
country partners and UN partner agencies should aim to strengthen the involvement of civil society in NP 
processes, as well as clarify the respective constituencies of CSOs and IPOs in a bid to further mutual trust and 
commitment within the relevant decision-making arenas. 

9.4 Clarify Programme Governance and Management 
Recommendation 11: The Policy Board and UN partner agencies should revise and simplify the UN-REDD governance 

structure to reduce overlap, strengthen the strategic and substantive functions of the PB, and 
clarify the roles and responsibilities of the MG and Secretariat. 

297. This recommendation relates to Findings: 15, 32, and 33. 

298. The lack of clarity regarding the respective roles and responsibilities of the MG, SG, and Secretariat has 
been identified as a serious drawback to the achievement of transparent, efficient, and effective management of 
the Programme. Likewise, the role and contributions of the Policy Board are unclear to most external observers 
and questioned by Programme staff and country members alike. Further, among the critical issues mentioned in 
this evaluation, questions  were  raised  regarding  the  meaning  and  implications  of  a  “country-driven”  or  “country-
led”  Programme;  the  limited  contributions  of  the  SG;  the  dominant  role  of  the  MG  relative  to  countries  in  PB  
processes;  and  ambiguities  relating  to  the  Secretariat’s  functions and contributions. To simplify decision-making 
processes, reduce transaction costs, and increase management efficiencies, the Policy Board and UN partner 
agencies should aim to: 

1. Clarify the boundaries of country-driven modalities so as to limit confusion on the respective roles and 
responsibilities of UN partner agencies and those of country partners, in terms of setting programming 
priorities and making decisions relative to the use of Programme funds;  

2. Disaggregate the  PB’s knowledge-sharing function  from  the  Board’s mandate to provide fiduciary oversight and 
strategic guidance to the Programme;  

3. Revise the Terms of Reference of the different UN-REDD management structures to eliminate overlap, clarify 
roles and responsibilities, assign decision-making authority to the different bodies (including the 
Secretariat), and ultimately strengthen the Programme’s  capacity  to  “Deliver  as  One”;  
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4. Assign NP management oversight to country partners, where feasible. Pursuant to Recommendation 2 and 
existing standards for risk assessment, NP management should be assigned to country partners, where 
possible. To this end, UN partner agencies, REDD+ implementation partners (e.g., FCPF), and 
participating countries should consider developing a single-form reporting requirement for all relevant 
stakeholder groups.   

Recommendation 12: The UN-REDD Secretariat should continue efforts to develop and implement results-based 
planning, monitoring, and reporting tools across the breadth of the Programme, to support 
adaptive management needs, report achievements to both internal and external audiences, 
and draw lessons from implementation. 

299. This recommendation relates to Findings: 5, 13, 19, and 34. 

300. The  Programme’s  narrow  donor  base  and  the challenges it faces in terms of reporting on its 
accomplishments and demonstrating value-for-money point to the need for more effective monitoring and 
reporting functions. Complementary to the development of a thorough performance management system, UN-
REDD should consider appointing a dedicated monitoring officer and/or independent monitor to assess the 
delivery and implementation of the Programme against planned outputs, as well as assess the adequacy of its 
internal monitoring system. To this end, monitoring should be used to: (i) provide feedback on whether outputs 
are  being  achieved  as  planned;  (ii)  assess  the  validity  of  the  assumptions  that  underpin  the  Programme’s  theory  
of change; (iii) inform senior managers and Policy Board members on whether the Programme is on track, 
relative to stated objectives; (iv) identify foreseeable challenges or difficulties; and (v) provide a strong baseline 
for future evaluations. 
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Appendix II I   Informants 
 

 Informant Name Title Organisation 

1 Altrell, Dan O. Forestry Officer UN-REDD, FAO 

2 Alverson, Keith Chief, CC Adaptation and Terrestrial 
Ecosystems 

UNEP (Kenya) 

3 Aquino, Lucy  WWF (Paraguay) 

4 Arévalo, Marcelo  Fundación Guyra (Paraguay) 

5 Atallah, Mirey Senior Officer – National Programmes UN-REDD Programme Secretariat 

6 Atanda Botikale, Gilbert Chargé de Programme UN-REDD/FAO FAO (DRC) 

7 Attafuah, Elsie Technical Advisor UN-REDD, UNDP (Zambia) 

8 Augustin, Mpoly Société civile congolaise DRC 

9 Balbuena, Cesar  WWF (Paraguay) 

10 Benoist, Etienne Conseiller World Bank (DRC) 

11 Bietta, Frederica  PNG 

12 Bobia, Joseph Coordonnateur national Réseau resource naturelle (DRC) 

13 Boccucci, Mario Head of the Secretariat UN-REDD Programme Secretariat 
(Switzerland) 

14 Bodart, Catherine International Consultant UN-REDD, FAO (Italy) 

15 Bodegom, Arend-Jan van Senior Advisor, Governance of ecosystems Centre for Development Innovation, 
Wageningen University (The 
Netherlands) 

16 Boketsu Bofili, Jean-Paul Economiste national UNDP (DRC) 

17 Botomba, Floribert Chef de projet, point focal REDD+ WWF (DRC) 

18 Boyle, Tim Regional Coordinator for Asia and the Pacific, 
REDD+ 

UNDP, Bangkok (Thailand) 

19 Bucki, Michael Policy Officer European Commission 

20 Bradley, Amanda Former Community Advisor Oddar Meanchey Project, PACT 
(Cambodia) 

21 Brewster, Julian REDD+ M&E Advisor PACT (Cambodia) 

22 Carino, Joji Director Forest Peoples Programme 

23 Casco, Gustavo Environmental Information Systems REDD SEAM (Paraguay) 

24 Chiú, Marco   Andes-Amazon Conservation Initiative, 
IRG-USAID (Ecuador), Now: UNDP 
(Panamá) 

25 Christophersen, Tim Senior Programme Officer Forests and Climate Change – UNEP 
(Kenya) 

26 Clairs, Tim Principle Policy and Technical Advisor UN-REDD, UNDP (Switzerland) 

27 Clements, Tom Former Country Director  WCS (Cambodia) 

28 Conrad, Kevin Ambassador PNG 

29 Cordero, Doris  Forest and Climate Change Officer IUCN South America (Ecuador) 

30 Cordovéz, Belen  Sub-Coordinator, Result Area 2 (Participation 
and Coordination) 

UN-REDD Joint National Programme 
(Ecuador) 

31 Crete, Philippe Forestry Officer UN-REDD, FAO (Italy) 

32 Cueva, Kelvin  Sub-Coordinator, Result Area 1 (MRV) UN-REDD Joint National Programme 
(Ecuador) 
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 Informant Name Title Organisation 

33 Dahiru, Salisu Director, National REDD+ Coordinator Federal Ministry of Environment 
(Nigeria) 

34 de Koning, Free Technical Director Conservation International (Ecuador), 
Now: WRI, Washington, USA 

35 del Carmen García, María REDD+ Specialist Ministry of Environment (Ecuador) 

36 Dijk, Kees van Senior Scientist Tropenbos International (Netherlands) 

37 Diment, Alex Technical Advisor  Seima Biodiversity Conservation 
Project, WCS, (Cambodia) 

38 Dinu, Adriana Deputy Exec. Director UNDP-GEF 

39 Durbin, Joanna Director Climate, Community & Biodiversity 
Alliance 

40 Eloma Ikoleki, Henri-Paul National Project Manager FAO (DRC) 

41 Englert, Fabian Climate Change Officer GIZ (Ecuador) 

42 Enters, Thomas Regional Coordinator UN-REDD, UNEP, Bangkok (Thailand) 

43 Eriksson, Helena Natural Resources Officer UN-REDD Programme Secretariat 
(Switzerland) 

44 Espinosa, Consuelo  National Coordinator UN-REDD Joint National Programme 
(Ecuador) 

45 Everaert, Koen Attaché, Natural Resources Management and 
Climate Change 

EU Delegation (Cambodia) 

46 Fach, Estelle Programme Analyst UN-REDD, UNDP  (Switzerland) 

47 Fehse, Jan Director Value for Nature Consulting (UK) 

48 Formo, Rannveig K. 
High Executive Officer 

Norwegian Ministry of the Environment 
(Norway) 

49 Fortuna, Serena Forestry Officer UN-REDD, FAO (Italy, Now: Panamá) 

50 Fox, Julian MRV Advisor FAO (Zambia) 

51 Fuentenebro, Pablo Associate Programme Officer UNEP (Kenya) 

52 Ganapin, Delfin Global Manager GEF Small Grants Programme 

53 Gari, Josep UN-REDD Africa Region UNDP 

54 Glemarec, Yannick Executive Coordinator MPTF (UNDP) 

55 Glinski, Wojtek Team Lead, Review, Methods and Training UNFCCC 

56 Gauto, Diana REDD+ Focal Point, Member of UN-REDD 
Technical Committee 

SEAM (Paraguay) 

57 Gerard, Veronique Environment Expert  UNDP (Paraguay) 

58 Gerrand, Adam Natural Resources Officer Climate Change Coordinator & REDD+ – 
FAO (Italy) 

59 Gerrard, Christopher D. Lead Evaluation Officer IEG World Bank 

60 Gichu, Alfred National REDD+ Coordinator Ministry of Forestry and Wildlife (Kenya) 

61 Gray, Ian Senior Environment Specialist GEF 

62 Greenwalt, Julie Multiple Benefits/Safeguards UNEP (Kenya) 

63 Guedez, Pierre Yves Regional REDD+ Coordinator UNDP (Panama) 

64 Gunnar Marklund, Lars Meso American Forest Coordinator FAO (Panama) 

65 Hachileka, Excellent Climate Change Policy Specialist UNDP (Zambia) 

66 Henry, Matieu Forestry Officer UN-REDD Programme – FAO (Italy) 

67 Ikwu, Onyemowo  Programme Analyst UN-REDD Programme Secretariat 
(Switzerland) 
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 Informant Name Title Organisation 

68 IP Representatives Three Community Facilitators Seima Biodiversity Project (Cambodia) 

69 Iversen, Peter Technical Advisor UN-REDD, UNDP (Cambodia) 

70 Jaen, Eustorgio ANAM UN-REDD National Programme 
(Panama) 

71 Jara, Luis Fernando Director PROFAFOR (Ecuador) 

72 Jaramillo, Gabriel  Programme Specialist UNDP (Ecuador) 

73 Jintiach, Juan Carlos Coordinator of International Cooperation, 
Focal Point for REDD 

Coordination of Indigenous 
Organizations of the Amazon Basin 
(COICA), (Ecuador) 

74 Johnson, Gordon Regional Team Leader, Environment and 
Energy 

UNDP, Bangkok (Thailand) 

75 Jonckheere, Inge Forestry Officer UN-REDD, FAO (Italy) 

76 Jorgensen, Ivar, T. Policy Director, Forests NORAD 

77 Kabamba, Félicien Coordonnateur national GTCR (DRC) 

78 Kabengele, Victor Coordonnateur national CN-REDD (DRC) 

79 Kaimowitz, David Director, SD Ford Foundation (Mexico) 

80 Kamal, Uy Deputy Director Climate Change Department, Ministry 
of Environment (Cambodia) 

81 Kasaro, Deuteronomy National REDD+ Coordinator Department of Forestry (Zambia) 

82 Kasulu, Vincent General Secretary of the Environment and 
Nature Conservation 

Ministry of Environment (DRC) 

83 Katán, Tuntiak Indigenous Peoples Delegate to National 
REDD Roundtable 

Confederation of Amazon Indigenous 
Peoples’  Organizations  (CONFENIAE;  
Ecuador) 

84 Kaywale, Ilitongo Energy Officer, Biomass Utilisation Department of Energy (Zambia) 

85 Keagan, Dearbhla Community-based REDD UNDP (USA) 

86 Kelly, Lauren Senior Evaluation Officer IEG World Bank (USA) 

87 Khare, Arvind Executive Director RRI 

88 Kjorven, Olav Special Advisor UNDP (USA) 

89 Kumar, Pushpam Chief, Ecosystem Services Economics UNEP (Kenya) 

90 Labbate, Gabriel Regional REDD+ Coordinator UNEP (Panama) 

91 Laland, Margrete Advisor NORAD 

92 Langhelle, Tore Advisor  NORAD 

93 Laughlin, Jennifer Safeguards UNDP (USA) 

94 Larson, Anne Principal Scientist CIFOR 

95 Legier, Daniel Sub-Coordinator, Result Area 3 (Policies and 
Instruments) 

UN-REDD Joint National Programme 
(Ecuador) 

96 Lemma, Tsegaye, T. Specialist, Anti-Corruption UNDP (USA) 

97 Lichtenstein, Joshua Director of Campaigns BIC 

98 Limchhun, Hour Country Coordinator USAID LEAF Project (Cambodia) 

99 Lindsay, Keith Natural Resource Advisor Consultant 

100 Linhares-Juvenal, Thais Senior Officer UN-REDD Programme Secretariat 
(Switzerland) 

101 Loyche Wilkie, Mette Deputy Director Forest Department, FAO (Italy) 

102 Lun, Kimhy National Programme Coordinator UN-REDD, UNDP (Cambodia) 
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 Informant Name Title Organisation 

103 Luna, Álvaro Mexico REDD+ Preparation Program The Nature Conservancy (Mexico), Now: 
Independent Consultant, Bolivia 

104 Lungo, Richard Principal Natural Resources Management 
Officer 

Ministry of Lands, Natural Resources 
and Environment (Zambia) 

105 Lusthaus, Charles Senior Partner Universalia (Canada) 

106 Madrid, Irina UN-REDD Coordination UNDP (Panama) 

107 Maniatis, Danae Forestry Officer UN-REDD, FAO (Italy) 

108 Mann, Damiana REDD+ Focal Point, Member of UN-REDD 
Technical Committee  

INFONA (Paraguay) 

109 Mansur, Edwardo Director FAO (Italy) 

110 Marín, Andrea PTA, Forest Conservation and REDD Project Ministry of Environment, KfW (Ecuador) 

111 Martino, Diego Consultant, Coordination Support  UNEP (Uruguay) 

112 Martinussen, Anne Consultant, Stakeholder Engagement UNDP (Kenya) 

113 Matsumoto, Mari Senior Portfolio Manager UNDP (USA) 

114 McAuslan, Sharon Consultant UN-REDD Programme Secretariat 
(Canada) 

115 McNeil, Charles I. Senior Policy Advisor Environment & Energy Group, UNDP 
(USA) 

116 Mealey, Timothy J. Senior Partner Meridian Institute (USA) 

117 Mebratu, Desta Deputy Regional Director UNEP (Kenya) 

118 Melby, Hans Peter Counsellor, Agriculture and Environment Embassy of Norway (Zambia) 

119 Meza, Jorge Country Representative, Member of UN-
REDD Political Committee 

FAO (Paraguay) 

120 Mieles, Magui  WWF (Paraguay) 

121 Mitchell, Andrew Executive Director Global Canopy Programme 

122 Moeurn, Va IP Representative NGO Forum, Consultative Group 
Member, (Cambodia) 

123 Moiseev, Alex Head, M&E IUCN,  (Switzerland) 

124 Mollicone, Danilo Forestry Officer UN-REDD, FAO (Italy) 

125 Morales, Javier ANAM UN-REDD National Programme 
(Panama) 

126 Mordt, Matilde Practice Manager UNDP (USA) 

127 Morgan, Viola Country Director UNDP (Zambia) 

128 Mpoyi, Augustin  Directeur CODELT (DRC) 

129 Mrema, Elizabeth Maruma Deputy Director, Div. of Env. & Policy 
Implementation 

UNEP (Kenya) 

130 Mulenda, Félicien Coordonnateur Ministère des finances (DRC) 

131 Muloba, John Consultant (réformes structurelles) Ministère des finances (DRC) 

132 Mulumba, Tonny Logistique/organisation  CN-REDD (DRC) 

133 Munro-Faure, Paul Deputy Director Climate, Energy and Tenure Division, 
FAO (Italy) 

134 Murgler, Holly SES standards UNDP (USA) 

135 Musunda, Winnie ARR and Environment Advisor UNDP (Zambia) 

136 Nakata, Hiroshi REDD+ Advisor JICA (Cambodia) 

137 Navarro, Napoleon Deputy Country Director UNDP (Cambodia) 

138 Ndhlovu, Elisabeth Sector Advisor, Environment Embassy of Finland (Zambia) 
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 Informant Name Title Organisation 

139 Noboa, Eduardo Sub-Secretary Climate Change Ministry of Environment (Ecuador) 

140 Nong, Kim Deputy NPD, Deputy Director General Gen. Dept of Administration for Nature 
Conservation and Protection, Ministry of 
Environment (Cambodia) 

141 Nuñez, Ana María Technical Expert UNDP (Ecuador) 

142 Odigha, Odigha  Cross River State Forestry (Nigeria) 

143 Ojanen, Marja Counsellor Embassy of Finland (Zambia) 

144 Okech, George Representative FAO (Zambia) 

145 Okibe, Augie  Nigeria 

146 Olander, Jacob Director Ecodecisión (Ecuador) 

147 Ouarzazi, Leslie Conseillère technique ONU-REDD (DRC) 

148 Pacheco, Diego National Focal Point, REDD+ Fundación de la Cordillera (Bolivia) 

149 Pan, Thida Finance and Procurement Officer UN-REDD, UNDP (Cambodia) 

150 Parra, Christian  National Director, Mitigation of Climate 
Change 

Ministry of Environment (Ecuador) 

151 Paz-Rivera, Clea Programme Officer – National Programmes UN-REDD Secretariat (Switzerland, 
Bolivia) 

152 Pekkala, Terhi Associate PO, Gender FAO (Zambia) 

153 Peña, Pedro Pablo Country Representative FAO (Ecuador) 

154 Pereira, Mirta Advisor on REDD+, Member of UN-REDD 
Technical Committee 

FAPI (Paraguay) 

155 Perodeau, Bruno Directeur Conservation WWF (DRC) 

156 Pesti, Berta Programme Consultant UN-REDD Programme, UNDP 
(Switzerland) 

157 Pinel, Fernando Administrative Assistance to the UN-REDD 
Programme, Regional Coordination 

UNDP (Panama) 

158 Ponce de León, Eugenia Legal Advisor, Forests and REDD+ GIZ (Colombia) 

159 Portillo, Lilian Climate Change Projects Coordinator UNDP (Paraguay) 

160 Riano, Carlos Technical Advisor FAO (DRC) 

161 Rithiny, Teng IP Representative NGO Forum, CG member (Cambodia) 

162 Rodas, Nacho  Fundación Guyra (Paraguay) 

163 Rodriguez, Carlos Manuel Senior Policy Advisor/Vice President & 
Former Minister of Environment, Costa Rica  

Center for Environment and Peace 
(Conservation International) 

164 Rodriguez, Eric ANAM UN-REDD National Programme 
(Panama) 

165 Rodriguez, Saraswati  Sub-Coordinator, Result Area 5 (Safeguards 
and Multiple Benefits) 

UN-REDD Joint National Programme 
(Ecuador) 

166 Rojas-Briales, Eduardo Assistant Director-General, Forestry UN-REDD Programme (FAO) 

167 Saito-Jensen, Moeko Programme Analyst UN-REDD, UNDP (Cambodia) 

168 Sam Ang, Chea  NPD, Deputy Director General Forestry Administration, Ministry of 
Agriculture, Forestry and Fisheries 

169 Sánchez, José Arturo Technical Assistance to the UN-REDD 
Programme, Regional Coordination 

UNDP (Panama) 

170 Sanz-Sanchez, Maria Team Leader, Senior Forestry Officer UN-REDD Programme (FAO) 

171 Savenije, Herman Programme Coordinator Tropenbos International (Netherlands)  

172 Scriven, Joel Forestry Officer UN-REDD, FAO, Bangkok (Thailand) 
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 Informant Name Title Organisation 

173 Sherpa, Pasang D. National Coordinator Nepal CC Global Partnership Program 
(Nepal) 

174 Sikute, Florence Energy Officer Department of Energy (Zambia) 

175 Silva, Ariel Sub-Coordinator, Result Areas 4 (Operative 
Framework) and 6 (Benefit Sharing) 

UN-REDD Joint National Programme 
(Ecuador) 

176 Sinclair, Ross Country Director  World Conservation Society (WCS, 
Cambodia) 

177 Sitts, Sarah Country Manager PACT (Cambodia) 

178 Sovanny, Chum Programme Analyst Environment and Energy Unit, UNDP 
(Cambodia) 

179 Speirs, Mike Senior advisor DANIDA, Now: UN-REDD Secretariat  
(Switzerland) 

180 Srikanthesan, Gaya Consultant, Stakeholder Engagement  UNDP, USA 

181 Stern, Peggy Forest Officer Ecodecisión (Ecuador) 

182 Stone, Steven Chief, Economics and Trade Branch UNEP (Switzerland) 

183 Tauli Corpuz, Victoria UN Special Rapporteur on the Rights of 
Indigenous Peoples 

UNDRIP  

184 Thy, Heang Communications Officer UN-REDD, UNDP (Cambodia) 

185 Todd, Kimberly MRV & Safeguards UNDP (USA) 

186 Ugaz, Cecilia Resident Coordinator, Member of UN-REDD 
Political Committee  

UNDP (Paraguay) 

187 Valiergue, Laurent Senior Carbon Finance Specialist FCPF (USA) 

188 Vandeweerd, Veerle Director UNDP (USA) 

189 van der Vaeren, Claire Resident Coordinator UNRC (Cambodia) 

190 van Rijn, Mathieu Forestry Officer UN-REDD, FAO (Cambodia) 

191 Vathana, Khun Chief, National REDD+ Taskforce, UN-REDD 
Focal Point 

UN-REDD (Cambodia) 

192 Ven, Nok IP Representative NGO Forum, CG member (Cambodia) 

193 Vesa, Lauri  Consultant Finland Forestry Programme (FAO) 

194 Vickers, Ben Regional Programme Officer UN-REDD, FAO, Bangkok (Thailand) 

195 Wanjiru, Lucy Gender Specialist UNDP (USA) 

196 Wasseige, Carlos de  OFAC (DRC) 

197 Wiese, Henning Project Director, Forest Conservation and 
REDD Project 

Ministry of Environment, KfW (Ecuador) 

198 Wylie, Patrick CC Mitigation Policy Officer IUCN (USA) 

199 Yamazaki, Setsuko Country Director UNDP (Cambodia) 

200 Yao, Xiangjun Director, Climate, Energy, Tenure Division FAO (Italy) 

201 Yong, Celina Consultant, Stakeholder Engagement UN-REDD, UNDP, Bangkok (Thailand) 

202 Zandri, Edoardo  UNEP (Kenya) 

203 Zimba, Noah Board Chairperson and IP Representative Zambia Climate Change Network of 
CSOs (Zambia) 

204 Zorba, Shereen Head, News and Media UNEP (Kenya) 

205 Zulu, Harriet Senior Energy Officer Ministry of Mines, Energy and Water 
Development, Department of Energy 
(Zambia) 
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Appendix IV  The Evolution of REDD –  An Overview 
 

The details of a mechanism for REDD+ continue to be the subject of negotiations under the United 
Nations Framework Convention on Climate Change (UNFCCC).(1) A final international mechanism for 
REDD+ is yet to be in place and operating at scale, and the comprehensive financial arrangements for 
full-scale implementation have not yet been met. Despite this, in recognition of the need for urgent 
action if reducing deforestation is going to have a meaningful effect in reducing emissions and mitigating 
climate change, REDD+ initiatives have already been instigated outside the auspices of the UNFCCC, 
both independently and in anticipation of a formal REDD+ mechanism (voluntary market)2. In particular, 
a number of international initiatives have resulted from UNFCCC negotiations, calling for REDD+ 
demonstration activities, including pilot projects and strategic development on REDD.(3) 

The story of REDD so far, however, will specifically focus on the details of negotiations regarding REDD+ 
within the UNFCCC.  

The Kyoto Protocol 

Although REDD was formalised as an idea at the thirteenth Session of the Conference of the Parties 
(COP-13) to the United Nations Framework Convention on Climate Change (UNFCCC) in Bali, 2007, and 
in its current form, is considered a success of COP-16 in Cancun (2010), its roots extend back to the 
adoption of the Kyoto Protocol in 1997. Within the context of emissions limitation and reduction 
commitments in Article 2, the Kyoto Protocol refers to the protection and enhancement of sinks and 
reservoirs of greenhouse gases, sustainable forest management practices and afforestation and 
reforestation activities.(4) The inclusion of the above practices was restricted, as it was only afforestation 
and reforestation activities that were considered eligible for generating credits under the Clean 
Development Mechanism.  

Despite the inclusion of deforestation as an important land use issue, confusion existed over the role of 
Land Use, Land Use Change, and Forestry (LULUCF)  activities  in  countries’  commitments  under  Kyoto, 
and there was a significant lack of information and technology to guide the measurement, reporting, 
and verification of such activities.(4)  

COP-7, Marrakesh, 2001 

At COP-7 in 2001, it was decided, as part of the Marrakesh Accords, that only afforestation and 
reforestation qualified as LULUCF activities capable of generating carbon credits under the Clean 
Development Mechanism of the Kyoto Protocol (Decision 17/CP.17).(5) Reducing deforestation or forest 
degradation was excluded from the decision due to concerns of leakage.(4) Leakage is the idea that 
reducing emissions from deforestation and forest degradation is unlikely to achieve a net reduction in 
emissions, due to the fact that whilst reduced in one area, the same pressures may present themselves 
elsewhere, as the emissions producing activity is merely relocated.(4) Other concerns originally raised 
over REDD included issues to do with: permanence, the idea that carbon is only ever temporarily stored 
and at some point is always re-released into the atmosphere; additionality, the notion that identifying 
any improvements in emissions reductions is complicated by complexities of predicting what 
eventualities would have occurred in the absence of the REDD project; and measurement, difficulties in 
accurately ascertaining the levels of carbon stored in soils and trees.(6) 

http://unfccc.int/kyoto_protocol/items/2830.php
http://unfccc.int/methods_and_science/lulucf/items/3060.php
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COP-11, Montreal, 2005 

The notion of avoided deforestation as an important climate change mitigation mechanism then did not 
re-enter negotiations until COP-11 in Montreal, 2005. Throughout 2005, there had been increasing 
attention paid to the individual roles of countries at different developmental stages, in efforts to combat 
climate change. The European Commission laid the foundations for a climate change strategy with 
measures targeting both industrialised and developing countries. Given the respective contributions of 
countries to global greenhouse gas emissions, the decreasing share attributable to developed countries 
within the EU, along with the growing role of developing countries in emissions generation, in February 
2005,  the  European  Commission  adopted  a  communication  entitled  “Winning the battle against global 
climate change”  (SEC(2005)180)  (COM/2005/0035), recognising the need to broaden country 
participation in order to achieve the global action required. Despite their growing share of emissions, 
developing countries expressed concerns that imposing reduction targets could hamper their economic 
development. Meanwhile, some developed countries, such as the U.S., argued that exclusion of 
developing countries from commitments not only undermined the environmental effectiveness of an 
agreement  but  also  jeopardised  their  own  industry’s  competitiveness. From either viewpoint, the 
benefits of positive incentives that would permit developing countries to participate in emissions 
reduction efforts whilst maintaining progress towards their wider development goals were clear. As well 
as appreciating the varying capacities of countries on the basis of “common but differentiated 
responsibilities and respective capabilities,” the communication highlighted the importance of including 
more policy areas, in particular emphasising the need for a fresh approach to halting deforestation.(7)  

That year also saw the formation of the Coalition for Rainforest Nations. Led by Papua New Guinea, the 
Coalition came together as a collaboration aiming to reconcile forest stewardship with economic 
development(4) and highlight and remedy the exclusion of reducing emissions from deforestation from 
carbon markets under the Kyoto Protocol. COP-11 saw the Coalition act through the governments of 
Papua  New  Guinea  and  Costa  Rica  in  requesting  that  “reducing emissions from deforestation [RED] in 
developing  countries  and  approaches  to  stimulate  action”  be included in the agenda. It was proposed 
that, in generating credits from RED activities, developing countries could gain access to carbon markets 
that would incentivise the protection of forests by making their worth greater in their carbon value than 
from industries requiring their destruction.(8) The issue received extensive support, and Parties generally 
agreed  on  the  issue’s  importance  in  the  context  of  climate  change  mitigation.(9) Governments 
subsequently agreed to a two-year work programme(10) and agreed to initiate consideration of the issue 
at the twenty-fourth SBSTA (Subsidiary Body for Scientific and Technological Advice) session in Bonn, 
May 2006. This would involve both consideration of the Parties’  views  and  recommendations  on  RED-
related issues with a specific focus on scientific, technical, and methodological issues.(11) 

COP-13, Bali, 2007 

In 2007, given that forest degradation plays a more threatening role than deforestation in central Africa, 
a group of countries within the Commission des Forêts  d’Afrique  Centrale (COMIFAC) proposed that 
emissions reduction from forest degradation be included also.(12) Previously, RED had omitted inclusion 
of degradation due to a number of technological challenges associated with the accurate measuring and 
reporting of emissions reductions from reduced degradation.(13)   

A key milestone was subsequently achieved at COP-13. The two previous years, following COP-11 in 
Montreal, had seen extensive discussion and deliberation by the SBSTA on policy, scientific, technical, 
and methodological issues, culminating in a decision at COP-13 in Bali, 2007. The Bali Action Plan, under 
Decision 1/CP.13, outlined a commitment of the Parties to address enhanced action on climate change 
mitigation,  including  the  consideration  of  “policy approaches and positive incentives on issues relating 
to reducing emissions from deforestation and forest degradation in developing countries; and the role 

http://eur-lex.europa.eu/LexUriServ/site/en/com/2005/com2005_0035en01.pdf
http://eur-lex.europa.eu/LexUriServ/site/en/com/2005/com2005_0035en01.pdf
http://www.rainforestcoalition.org/
http://unfccc.int/bodies/body/6399.php
http://www.comifac.org/
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of conservation, sustainable management of forests and forest carbon stocks in developing 
countries.”(14) The Bali Action Plan also established a subsidiary body to conduct the process, the Ad Hoc 
Working Group on Long-term Cooperative Action under the Convention (AWG-LCA). The AWG-LCA was 
to conduct a comprehensive process to enable full, effective, and sustained implementation of the 
Convention through long-term cooperative action,(15) with the aim of completing its work in 2009 and 
presenting its outcomes at COP-15.(14)  

A further decision (Decision 2/CP.13): “Reducing emissions from deforestation in developing countries: 
approaches to stimulate action” was adopted.(14) Whilst the Decision itself in referring explicitly to 
deforestation  maintains  the  limited  scope  of  RED,  it  importantly  acknowledges  that  “forest  degradation  
also  leads  to  emissions,  and  needs  to  be  addressed  when  reducing  emissions  from  deforestation”  and  
affirms  “the  urgent  need  to  take  meaningful action to reduce emissions from deforestation and forest 
degradation  in  developing  countries”  (REDD).(14)  

This decision provided a mandate for several elements and actions by Parties relating to RED, including: 
(i) strengthening and support of current efforts; (ii) capacity building, technical assistance, and 
technological transfer to support methodological and technical needs of developing countries; (iii) 
identifying and undertaking activities to address the drivers of deforestation, enhance forest carbon 
stocks via the sustainable management of forests; and (iv) mobilising resources to support the above.(16) 
This decision paved the way for several current programmes to support the preparation of countries for 
REDD+ (REDD-readiness), including the UN-REDD Programme. 

COP-14,  Poznań,  2008 

At COP-14  in  Poznań,  the  SBSTA  reported  on  the  outcomes  of  its  programme  of  work  on  methodological  
issues associated with REDD policy approaches and incentives.(16) In its report, in response to pressure 
from some developing countries, the role of conservation, sustainable management of forests, and 
enhancement of forest carbon stocks countries was upgraded so as to receive equal emphasis as 
deforestation and forest degradation.(16) This saw the early progression of REDD to REDD+(4) and 
recognised that conservation, the sustainable management of forests, and the enhancement of forest 
carbon stocks play as equally an important role in emissions reductions through protecting carbon 
stocks, as preventing deforestation and forest degradation.  

The aim of expanding the scope of REDD to REDD+ was to prevent the development of a mechanism 
that would reward only historically high emitters in favour of one that could incentivise regions with low 
deforestation rates to keep them  as  such.  The  “+”improved  the  potential  of  REDD  to  achieve  co-benefits 
such as poverty alleviation, improved governance, biodiversity conservation, and protection of 
ecosystem services.(17) 

COP-15, Copenhagen, 2009 

The Copenhagen Accord (Decision 2/CP.15) explicitly recognised the crucial role of both REDD and the 
emissions removals provided by forests and agreed on the need to incentivise related activities through 
the establishment of a REDD+ mechanism that would aid in mobilising financial resources from 
developed  countries.  It  was  stated  that  “scaled  up,  new  and  additional,  predictable  and  adequate  
funding  as  well  as  improved  access”  would  be  provided  to  developing  countries  for  improved  mitigation, 
including for REDD+. To this end, developed countries committed to providing resources approaching 
USD 30 billion for adaptation and mitigation for 2010-2012 (of “fast-start finance”) and jointly mobilising 
USD 100 billion by 2020 for transparent, meaningful mitigation actions in developing countries. This 
funding was expected to come from public, private, bilateral, and multilateral sources.(18)  
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Furthermore, discussions included a decision (Decision 4/CP.15) requesting Parties to identify the drivers 
of deforestation and forest degradation resulting in emissions along with means to address them, 
activities that reduce emissions, increase removals and stabilise carbon stocks, and to use the most 
recent IPCC (International Panel on Climate Change) guidelines to estimate and monitor forest-related 
greenhouse gas emissions and removals and changes in forest cover.(18) Prior to the development of the 
Copenhagen Accord, negotiators, within the AWG-LCA, worked on a more detailed REDD+ agenda in the 
hope it would guide Parties undertaking REDD+ discussions.(19) This decision text identified a number of 
safeguards as a means of preventing negative social or environmental outcomes of REDD+ activities and 
also highlighted the need for robust measurement, reporting, and verification of changes in emissions 
resulting from REDD+ activities.(20) Despite considerable progress and consensus on these issues, no 
formal agreement on REDD+ was reached. 

COP-16, Cancun, 2010 

Following the formulation of a decision on REDD+ in Copenhagen, COP-16 in Cancun saw its adoption 
with only minor  modification.  The  Cancun  Agreements  (Decision  1/CP.16)  affirmed  that  “in  the  context  
of the provision of adequate and predictable support to developing country Parties, Parties should 
collectively aim to slow, halt and reverse forest cover and carbon loss.”(21) Parties established a 
technology mechanism to facilitate the advancement and transfer of technology to support adaptation 
and mitigation actions, including the full range of REDD+ activities, in developing countries.  

The Cancun Agreements (Paragraph 73 of Decision 1/CP.16) also decided on a phased approach to 
REDD+ implementation with the following steps: (i) the development of national strategies or action 
plans, policies and measures, and capacity building; (ii) the implementation of national policies, 
measures, strategies or action plans for further capacity building, technology development and transfer, 
and results-based demonstration activities, evolving into; (iii) results-based actions to be fully measured, 
reported, and verified.  

The same Decision identified the systems and information needed to partake in REDD+ activities by 
requesting that developing country Parties support REDD+ activities, according to their respective 
capabilities, through developing: (i) a national strategy or action plan; (ii) a national forest reference 
emission level and/or forest reference level; (iii) a robust and transparent national forest monitoring 
system for REDD+ activities; and (iv) a system for providing information on how REDD+ safeguards (to 
avoid negative social and environmental outcomes) are being addressed and adhered to.(21)  

Finally, the Agreements (Paragraph 72 of Decision 1/CP.16) highlighted the need to address related 
issues by requesting that Parties, when developing their national action plans or strategies for REDD+, 
address  “the  drivers  of  deforestation  and  forest  degradation, land tenure issues, forest governance 
issues, gender considerations and the safeguards,”  whilst  ensuring  effective  and  full  participation  of  the  
relevant stakeholders, including Indigenous Peoples and local communities.(21)  

The Green Climate Fund (GCF) was established in Cancun, and it was decided that it would be 
designated as “an operating entity of the financial mechanism of the Convention” (Paragraph 102 of 
Decision 1/CP.16). Despite significant ground gained, a major gap remained in that there was no 
progress relating to what mechanisms would provide the funding for REDD+ and decisions on market-
based funding mechanisms were left to be decided at COP-17 in Durban, in 2011.(22)  

COP-17, Durban, 2011 

Outcomes for REDD+ from COP-17 at Durban related to financing options, safeguards, and reference 
levels.(23)   

http://unfccc.int/ttclear/jsp/TechnologyMechanism.jsp
http://unfccc.int/cooperation_and_support/financial_mechanism/green_climate_fund/items/5869.php
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With regards to financing, in Decision 2/CP.17, it was agreed that results-based financing for developing 
country Parties may come from a variety of sources, including public, private, bilateral, and multilateral. 
Notably, within this decision, it was considered that market-based approaches could be developed as a 
means to support results-based actions.(24) The decision, however, failed to clarify a number of issues. It 
neglected to identify the specific meaning of market-based approaches, whether sub-national activities 
could be supported by markets, or whether bilateral or non-convention-developed mechanisms would 
be recognised by the UNFCCC. It also failed to specify whether any market-based mechanism would 
relate to those under the UNFCCC and future commitments under a second commitment phase of the 
Kyoto Protocol or a new legally binding agreement post-Kyoto.(23) The Decision invited Parties to submit 
their views on ways to finance results-based activities in order for the AWG-LCA to consider these at the 
next SBSTA meeting.(24)   

Relating to safeguards, discussions focused on the reporting of how they are being respected and 
addressed – that is, the kind of information to be submitted, when, and to whom.(25) Specifically, 
Decision 12/CP.17 gave guidance on systems for providing information on how safeguards are 
addressed and respected. The decision agreed that systems providing information on how safeguards 
are addressed and respected should, respective of national circumstances, capabilities, sovereignty, and 
legislation, provide transparent and consistent information, be implemented at the national level, and 
build upon existing systems.(24) It was also agreed that developing country Parties should periodically 
report on how social and environmental safeguards are being addressed and respected within their 
National Communications.(24) Despite some progress in this area, there was little guidance on the level of 
detail required within reporting, and discussions concluded with the understanding that they would be 
further elaborated upon at COP-18.   

The same decision included guidance on reference levels and/or reference emission levels. These form 
the benchmarks against which to measure forest-related emissions per year and are thus essential to 
environmental integrity when assessing future performance.(23, 25) This provided a strong basis for a 
robust measurement, reporting, and verification (MRV) scheme, essential for the development of 
REDD+.(26) It was decided that reference levels should be consistent  with  each  country’s  greenhouse  gas  
inventories, referring to anthropogenic forest-related greenhouse gas emissions by sources and 
removals by sinks.(24) The decision provides guidance on a transparent, flexible approach, in which 
reference levels are periodically reviewed in conjunction with any advances in methodologies and in 
which sub-national reference levels can be elaborated as an interim measure whilst transitioning to a 
national level.(24)  

COP-18, Doha, 2012 

The main areas of debate on REDD+ at COP-18 concerned the issues of measurement, reporting, and 
verification (MRV) and REDD+ financing.(27)  

Technical issues regarding MRV were addressed under the Subsidiary Body for Scientific and 
Technological Advice (SBSTA). These included: (i) how to design national forest monitoring systems; (ii) 
how to create an appropriate MRV framework for results-based payments; (iii) how to link this with 
reference levels; (iv) the need for additional guidance on designing REDD+ safeguards; and (v) the 
drivers of deforestation. The SBSTA did not complete its work on these matters, but aimed to finish by 
its 39th session at the 19th COP, in December 2013.  

The main stumbling block of the session turned out to be the issue of verification.(28) Some Parties 
pushed for verification based on the process of international consultation and analysis (ICA) used for 
nationally appropriate mitigation actions (NAMAs), while others backed independent third-party 
verification by experts from both developed and developing countries. With no compromise reached, 
the issue was suspended and discussions set to resume at the next SBSTA meeting, in June 2013.(29) 
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The second major issue concerning REDD+ discussed at the conference was how to raise finance for 
REDD+ activities. This was discussed under the Ad Hoc Working Group on Long-term Cooperative Action 
(AWG-LCA), with debate raised over: (i) the creation of a new REDD+ institution; (ii) incentives for non-
carbon benefits; (iii) the creation of a fund for joint adaptation/mitigation actions; and (iv) the issue of 
sub-national approaches for results-based payments. However, the failure to reach consensus on the 
issue of verification had knock-on effects for decisions on results-based finance.(29) As a result, the COP 
decided to develop a work programme on results-based finance in 2013, co-chaired by representatives 
each from one developed and one developing country Party (Decision 1/CP.18, paragraph 25-26). It was 
further agreed that draft decisions on improving the effectiveness of REDD+ finance would be developed 
through a series of workshops on the four topics mentioned above, for adoption at COP 19 (Decision 
1/CP.18, paragraph 28-29).  
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