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EXECUTIVE SUMMARY 

 

 

1. In line with UNEP Evaluation Policy, the terminal evaluation of the Project 

“Reducing Pesticide Runoff to the Caribbean Sea”- GEF 1248 was undertaken between 

September and November 2012, practically one year after the end of the project, to assess 

performance, and determine outcomes and impacts stemming from the project, including their 

sustainability. The evaluation had two primary purposes: (i) to provide evidence of results to 

meet accountability requirements, and (ii) to promote learning, feedback, and knowledge 

sharing through results and lessons learned among UNEP, interested governments, the GEF 

and their partners. The evaluation was guided by a set of key questions, based on the project’s 

intended outcomes, that are listed both in the report and the annexed Evaluation Terms of 

Reference.  

 

2. Evaluation findings indicate that GL4880 “Reducing Pesticide Runoff to the 

Caribbean Sea” has been a successful project that offers an innovative approach to linking 

environmental conservation with economic incentives that are market-driven, through 

operational and mutually beneficial partnerships with private sector institutions.   The project 

has played an important role in helping to showcase the work of UNEP in the region and 

particularly in Central America.   

3. The project achieved most of its planned outputs and results in a satisfactory manner, 

and generated enabling conditions to sustain them.  There were measurable reductions in 

pesticide applications in the three participating countries (Colombia, Costa Rica and 

Nicaragua), resulting from the adoption of good agricultural practices (GAPs) that were 

focused on integrated pest management (IPM) methods.  Reductions in the use of all 

pesticides on demonstration sites ranged between 18% and 61% for banana, plantain, 

pineapple and African Palm; and between 90% and 97% for bean and rice crops according to 

project reports.   While overall levels of pesticides residues found in the marine environment 

were not high, as indicated in the final Coastal Monitoring Report, some critical cases were 

highlighted i.e. the presence of selected organophosphates and herbicides. This suggests that 

further work is still needed.   

 

4. Demonstration activities were linked to GAP and IPM training activities that 

combined training workshops, visits to demonstration sites and farmer-to-farmer extension.  

More than 2,000 farmers, technical staff and extension workers received training through the 

demonstration projects, while an additional 6,000 attended training events that were 

implemented by national partner institutions.  During the evaluation, many respondents 

highlighted training and demonstration as the most important project contributions. The 

project contributed to the increased application of GAPs, both in terms of the number of 

farmers adopting these practices and land area.  This has generated tangible economic 

benefits through international certifications that enhance access to export markets and offer 

higher prices, as well as cost savings from reduced applications of chemical pesticides.   

 

5. Enabling conditions for basin-scale pesticide monitoring were strengthened through 

the development of a coastal monitoring programme and Protocol that standardized analytical 

methods, established a network of monitoring sites across the MCB, and generated baseline 

data on pesticide residue levels that is methodologically consistent and comparable between 

countries.  The provision of training and equipment has expanded the range of pesticide 

analysis capabilities among the participating research laboratories, contributing to ISO 17025 

certification for pesticide tests covering different matrices.    

6. The project had less impact on national policies and legal/regulatory frameworks.  

Support was provided to the drafting of proposals for national crop certification programmes 

and streamlined pesticide legislation among other activities.  However, these initiatives have 



 8 

not led to the approval of new policies, laws or the revision of existing frameworks, although 

opportunities to influence legislation are still available in the three countries.    The limited 

impact achieved in this respect reflected more on project design than performance; the 

associated outputs, outcomes and indicators were largely outside the project’s attribution, 

timeframe or budget possibilities.  None of the countries have ratified the Protocol 

Concerning Pollution from Land-Based Sources and Activities (LBS Protocol), despite the 

project’s contribution in implementing provisions of the Cartagena Convention and LBS 

Protocol in particular.   However, the project has helped create more awareness of the Land 

Based Sources of Marine Pollution Protocol (specifically Annex IV on Agrochemical run-off) 

and the ratification process remains active in the three countries. 

7. Although the evaluation noted high levels of overall performance, there is no 

evidence that the project has made a difference in relation to the general objective of reducing 

pesticide runoff to the Caribbean Sea.   The effects of GAPs applied at demonstration sites 

could not be correlated to lower pesticide runoff or residual levels, despite significant 

reductions in the use of chemical pesticides for targeted crops.  This was influenced by (i) the 

limited number, scale and duration of demonstration projects; (ii) the scheduling of 

monitoring campaigns during early stages of GAP demonstration;  (iii) the effects of climactic 

factors; and (iv) consistently low baseline pesticide levels at demonstration sites that were 

within international standards and did not differ between conventional methods and GAPs.    

A measurable impact will require the broader adoption of GAPs and inclusion of more 

pesticide-intensive crops, periodic monitoring of pesticide levels, and continued support for 

training and demonstration by national institutions. 

 

8. This project was relevant in both concept and approach by validating practices that 

reduce the need for pesticide applications, raise productivity, are replicable and in many cases 

cost-effective.  It had a high level of sub-regional policy relevance by supporting the 

implementation of international environmental agreements.   In particular, it promoted 

provisions of the Cartagena Convention for the Protection & Development of the Marine 

Environment of the Wider Caribbean Region, and in particular those pertaining to the 

Protocol to the Convention Concerning Pollution from Land-based Sources and Activities 

(LBS Protocol).  Likewise, the project objective was consistent with UNEP’s 2012-2013 

Programme of Work and the GEF Strategic Priority Objective for trans-boundary action on 

international waters concerns.   

 

9. In general, the effectiveness and efficiency of project implementation and 

management has been highly satisfactory and reflected a commendable performance by the 

Regional Coordination Unit and national partners.  The consistent support provided by UNEP 

CAR/RCU was another contributing factor.  The project was able to overcome challenges that 

included a 7-year gap between project design and commencement (requiring the re-

programming of project activities, substantive changes in demonstration project design, and 

budget revisions); a slow start-up phase; and asymmetrical implementation processes between 

countries that were reinforced by different capacity levels.  There were administrative delays 

with the approval of contracts, and some demonstration activities were affected by late 

contract disbursements.  Nevertheless, the monitoring, adaptive management and “quality 

control” applied by the RCU were drivers of project efficiency and contributed decisively to 

successful implementation.   

 

10. One year after the project’s finalization, evaluation findings suggest that 

sustainability is highly likely in Colombia and (to a lesser extent) Costa Rica due to the 

combination of market incentives and institutional capacities; whereas sustainability in 

Nicaragua’s Atlantic Coast is less evident due to the factors of geographic isolation, lower 

institutional presence and a more difficult operating environment.   In several cases GAPs and 

training activities are continuing and/or being expanded by national partner institutions with 

their own resources. The relatively high sustainability levels observed during the evaluation is 
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good news, given the uncertain approval status of the proposed US$ 17 million follow-up 

project “Improved Management of Agrochemical Life Cycles in the Caribbean and Central 

American Region” that was submitted to GEF for review.  

 

11. The project’s implementation approach and institutional arrangements were key 

contributing factors to project performance.  The implementation strategy was well conceived 

and enhanced project performance and impact by articulating an integrated, multi-tiered 

approach to pesticide management.  Environment and economics were intrinsically connected 

and generated synergies that were reflected in the results achieved.  The project’s efforts to 

promote integrated pest management and lower pesticide use were reinforced by international 

market requirements and associated economic benefits.  There were high levels of 

preparadeness: Institutional arrangements were built around existing networks and 

collaborative processes, facilitating the project’s insertion at the country level and ensuring 

coherence with ongoing initiatives and institutional priorities.  These factors raised the level 

of national ownership and encouraged institutional commitments as reflected in the level of 

co-financing contributions from national partner institutions and their effective performance 

in most cases. 
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I.  EVALUATION BACKGROUND 

 

A.  Context 

 

12. “Reducing Pesticide Runoff to the Caribbean Sea” or RepCar as it was known, was 

designed to reduce the pesticide runoff to the Caribbean Sea in the Mesoamerican Caribbean 

Basin (MCB) countries of Colombia, Costa Rica and Nicaragua.    

13. The project had global relevance by implementing provisions of the Cartagena 

Convention for the Protection and Development of the Marine Environment in the Wider 

Caribbean Region, and especially the Protocol Concerning Pollution from Land-based 

Sources and Activities (LBS Protocol) that requires Parties to adopt national policies for 

rational pesticide management.  It addressed perceived environmental threats from chemical-

based pest management that was being applied to meet rising demand for export crops.    

Agriculture was and remains critical to the economies of MCB countries.  Despite the 

importance of tourism, the export of agricultural produce remains the principal source of 

foreign exchange earnings for these countries – providing 32% of Nicaragua’s gross national 

product (GNP) in Nicaragua, 19% of Colombia’s and 18% for Costa Rica.   

14. The project justification was based on reportedly high levels of pesticide runoff and 

residual levels in the MCB that carried environmental and health risks.  Much of this was 

based on the prevailing situation and data of the 1999-2000 PDF phase:  As stated in the 

project document, in 1999 the MCB countries imported more than 14,600 metric tons (active 

ingredients) of pesticides, and produced an additional 13,300 metric tons that were applied to 

21 crops on about 3 million hectares.  They included insecticides that were restricted or 

banned in developed countries. 
1
  The use of pesticides was actively supported by government 

policies through subsidies and tax incentives that encouraged farmers to increasingly rely on 

chemical pest management methods. 

 

B.  Description of the Project 

 

15. The project was designed with the objective of reducing pesticide runoff to the 

Caribbean Sea, through the implementation of good agricultural practices (GAP) with 

emphasis on Integrated Pest Management (IPM); periodic monitoring of pesticide levels; and 

measures to improve pesticide management and the legal/regulatory frameworks in Colombia, 

Costa Rica and Nicaragua.   The project consisted of four main areas of activity (grouped into 

three components) that are summarized below: 

 

 Demonstration sites:  Each country promotes Good Agricultural Practices (GAPs) for 

specific crops that contribute pesticide runoff into the Caribbean Sea, by implementing 

demonstration projects (demonstration sites) on farmer parcels.  The environmental, 

social and economic impacts of different practices are analyzed and practices validated.  

The best practices are adopted by an increasing number of farmers as the result of the 

demonstration sites and training.  

  Coastal monitoring and evaluation:  A regional coastal monitoring programme is 

established to monitor pesticide runoff into the coastal environment, through pesticide 

residue analysis of selected matrices. The capacities of the national research laboratories 

are strengthened, providing the basis for long-term monitoring and ISO accreditation.  

Equipment and training are provided to improve data analysis and interpretation.  The 

monitoring findings inform decision-makers.  

                                                      
1
 Such as methamidophos, phosphamidon, methyl parathion and monocrotophos - covered by 

the Prior Informed Consent Procedure -  carbofuran and malathion.    
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 Institutionalization of improved pesticide management:  Activities are undertaken to 

institutionalize improved pesticide management and strengthen the capacity for reducing 

pesticide runoff. National policy frameworks and regulatory systems for the use and 

control of pesticides are reviewed and crop certification programmes supported. 

Information on project activities and results are disseminated by various means. 

 Project Coordination:  UNEP-CAR/RCU is responsible for project execution, and a 

Regional Coordination Unit (RCU) is created with responsibility for overall management 

and implementation.   National Coordination Units (NCUs) are likewise established 

within the environmental ministries.  The project coordination arrangements link the 

Regional (RCU) and NCUs to the regional Project Steering Committee (PSC) and 

National Coordination Committees (NCCs). 

 

16. The implementation strategy articulated the regional, national and sub-national levels 

where most activities took place.  National institutions were contracted to implement 

demonstration projects, pesticide monitoring and capacity building activities.   Stakeholder 

participation was built into the institutional framework through National Coordination 

Committees and a regional Project Steering Committee that combined advisory and decision-

making functions.  

 

17. The full project cycle was divided between a preparatory PDF phase (1999-2000), 

which was followed by the approval of the Full-Sized Project in 2005 that commenced 

implementation in 2007.   The approved project budget totalled US$ 9.92 million including a 

US$ 4.295 million GEF grant and US$ 2.2 from governments; by the end of the project the 

total budget stood at US$ 15.4 million due to substantial increases in co-funding from 

national partners.  The extended gap between design and implementation weakened the 

project’s start-up phase and required early revisions to the budget and work plans, as well as 

two project extensions until December 2011.  

 

C.  Evaluation objectives, scope and methodology 

 
18. In line with UNEP Evaluation Policy, UNEP’s Evaluation Manual and the Guidelines 

for GEF Agencies in Conducting Terminal Evaluations, the Terminal Evaluation of the project 

“Reducing Pesticide Runoff to the Caribbean Sea” was programmed at the end of the project 

to assess project performance (in terms of relevance, effectiveness and efficiency) and to 

determine outcomes and impacts stemming from the project, including their sustainability.   

As stated in the ToRs, the evaluation has the primary purposes of:  (i) Providing evidence of 

results to meet accountability requirements, and (ii) promoting learning, feedback, and 

knowledge sharing through results and lessons learned among UNEP, interested governments, 

the GEF and their partners.   

19. The evaluation was focused on a set of guiding questions, based on the project’s 

intended outcomes, which were expanded upon during project interviews: 

 How successful was the project in establishing effective regional cooperation and 

consolidated regional/national networks among project countries for the assessment and 

management of environmental pollution? 

 To what extent did the project validate good agricultural practices (GAP) and in 

particular, Integrated Pest Management  (IPM) for some of the major crops of the MCB? 

 Has the project made progress towards streamlining laws and regulations for pesticide 

management? 

 How successful was the project in increasing knowledge of the compatibility between 

agriculture and environment, and improving public awareness on the importance of 

agricultural sources of marine pollution? 
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20. To look into these questions, the evaluator triangulated findings from: 

 

 The review of project documentation and publications (listed under Annex 5); 

  Interviews with the (ex) regional project coordinator, national coordinators and (by 

telephone) UNEP CAR/RCU representatives; 

 Meetings with national implementing and target institutions (producer associations and 

cooperatives, research institutes, other ministries, universities and NGOs); and  

 Field visits to demonstration sites to view results on the ground and interview a sample of 

growers.    

21. The year that had lapsed since the project’s end provided the evaluator with an ex-

post perspective that was useful for evaluating the sustainability of project results beyond the 

implementation term, and the evolution of the proposed follow-up project that plans to extend 

project activities to 8 countries in the wider Caribbean basin.  

 

2. ATTAINMENT OF OBJECTIVES AND PLANNED RESULTS 

 

Summary of Findings 

 

22. The project was successful – and very effective – in achieving most of the planned 

outputs and results. There were measurable reductions in pesticide applications in the three 

countries that resulted from the adoption of GAPs.   In several cases this process has 

continued beyond the project.   Reductions in the use of all pesticides varied from crop to 

crop and were in the range of 7.6% to 53.3%. 
2
   Herbicides were eliminated completely on 

several demonstration sites in the three countries.   

 

23. Inter-institutional collaboration and public-private partnerships that were supported 

by the project continue to function in Colombia and Costa Rica, extending training activities 

and GAPs beyond the project term.  The adopted monitoring protocol stands to facilitate 

regional cooperation and the availability of a geo-referenced database.  The capacities of 

INVEMAR, CICA and CIRA to analyze levels of pesticide residues were permanently 

strengthened by the provision of equipment and training, leading to their ISO17025 

accreditation.  The good use of project information at the national level has been a priority. 

However, the difficulty of coming to an agreement on the sharing of monitoring information 

beween some countries (due to territorial disputes) has restricted the circulation of detailed 

national findings.
3
 

 

24. The project has had less influence on national policies and legal/regulatory 

frameworks than was originally planned.  The ratification of the LBS protocol of the 

Cartagena Convention remains pending for the three countries, although the process remains 

open.  The project encouraged national certification proposals in Costa Rica and Colombia, 

and could provide inputs for regulating recently approved legislation for pesticide and water 

resource management in Colombia.    

 

 

 

                                                      
2
 Source: 2011 Project Implementation Report (PIR) 

3 GL 4880 Final Report (2011), pg. 11. 
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A. Achievement of Outputs and Activities 
4
 

Component 1:  Project Coordination 

26. This component was designed with the outputs of (i) an established project 

coordination unit, (ii) continuation and expansion of institutional frameworks for improved 

pesticide management, and (iii) guidelines for demonstration projects.  

15. All outputs and activities under this component were fully realized.  A Regional 

Coordination Unit (RCU) was established and led by a Regional Project Manager with close 

links to UNEP’s Caribbean Environment Programme (CEP) and Regional Caribbean 

Coordinating Unit (UNEP-CAR/RCU), which serve as Secretariat to the Cartagena 

Convention.  National Coordination Units with appointed Project Managers were created 

within the implementing ministries – the Ministry of Environment in Colombia, Ministry of 

Environment, Energy and Telecommunications in Costa Rica, and Ministry of Environment 

and Natural Resources in Costa Rica).  National Coordination Committees were established 

that have facilitated collaboration between ministries and public-private partnerships with 

producer associations and research institutes.   A regional Project Steering Committee (PSC) 

composed by the main actors (including UNEP) provided general oversight, met annually and 

has contributed to important project decisions.  A coastal monitoring protocol that is 

applicable beyond the project term was approved.   Project implementation mechanisms and 

guidelines for demonstration sites were also agreed on.   Initial attention was given to 

updating project work plans and budgets in response to the seven-year delay between the PDF 

and the project’s commencement. The PSC, NCUs and NCCs were active during the project’s 

first year and provided input to budget revisions, re-programming of activities and decisions 

on project extensions.    

27. The hiring of project assistants for the Regional and National Coordination Units 

during the second year sharply improved country coordination and responsiveness, while 

strengthening national ownership.  National project assistants assumed a large share of the 

project’s operational and administrative responsibilities.  Their work has been essential in 

moving the implementation process forward and enabled national project coordinators to 

focus on substantive issues.  The project assistants were frequently mentioned as important 

contributors to project effectiveness and efficiency.  

28. Views regarding the effectiveness of project management and coordination were 

consistently positive in the three countries.   The general appreciation reflects a commendable 

performance by the RCU and most of the implementing national partners.  The project 

institutional framework built on existing relations and created opportunities for operational 

collaboration.   It also built on prior cooperation between national research centers that was 

supported by IAEA.   Implementation and management arrangements in general have worked 

very well and have value as a model for future projects.   

Component 2:  Demonstration Projects 

29. The second component combined capacity building with the implementation of 

demonstration projects to test and validate Good Agricultural Practices (GAP).   The outputs 

were: 

 Training in pesticide management and monitoring; 

                                                      
4
 This analysis is based on the outputs listed in the project document’s logical framework 

matrix (and not planned project results) as required in the evaluationTerms of Reference. 
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In Colombia, GAP 
training  indirectly 
contributed to increases 
in the number of banana 
and plantain receiving 
Global Gap certification 
(467 in 2007 to 548 in 
2010). 

 

 Design, implementation and documentation of demonstration projects for selected crops 

in each country; 

 Study tours for demonstration project coordinators; and 

 Monitoring protocols for demonstration projects. 

30. The outputs associated with this 

component were fully achieved.   The quality of 

the demonstration projects was generally very 

high in design, implementation and the 

documentation of results.   The activation of 

demonstration projects was slower than planned, 

and several coped with shortened implementation 

timelines.  In some cases the combined delays, 

time constraints and funding limitations affected 

the validation and sustainability of project results 

(e.g. Nicaragua’s RAAS). 

 

Training in pesticide management and monitoring 

 

31. Many respondents highlighted training or 

capacity building as the most important project 

contribution.   Training was based on GAPs and Integrated Pest Management (IPM) and 

combining training workshops with visits to demonstration sites.  According to project reports 

more than 2,000 farmers, technicians and workers received GAP training through the 

demonstration projects. An additional 6,048 farmers and technical staff attended GAP training 

programmes implemented by national partner institutions. 
5
     

 

32. UNEP CAR/RCU´s association with CropLife Latin America was replicated in 

Colombia and Costa Rica, where private sector funding was obtained for GAP training.    The 

practices were based to an extent on those promoted by CropLife and participating 

institutional partners.  Diversity was recognized. Crops were selected by each country which, 

combined with the different farming systems, environmental conditions and socio-economic 

aspects, led to different training approaches in form and content.   The training given to large 

banana enterprises in Costa Rica differed from that to small bean 

farmers in Nicaragua’s RAAN. 

 

33. The Farmers Association of Colombia (SAC) designed and 

co-implemented the training programme for Colombia in 

association with AUGURA and ANDI (the national chamber of 

agricultural producers).  According to country reports, 5,017 

persons from all Colombia received GAP training that included 

field visits. Over 80% of the farmers that participated applied some 

of the practices in response to the increased rains that arrived with 

the Niña current. 
6
    

 

34. The training modules given by SAC in Urabá, Colombia
i
 are representative of the 

content used for banana growers:  

  

 Safe use of pesticides 

 Integrated pest management 

                                                      
5 2011 Project Implementation Review (PIR) 

6 Experiencias en BPA y Protección del Medio Ambiente-GEF REP/Car (2011) 

Percentage of Targeted Farmer 
Populations applying Good Agricultural 

Practices - 2010 
 
Colombia -   banana: 95% 
Colombia - plantain: 67% 
Costa Rica - banana: 98% 
Costa Rica -  pineapple1: 74% 
Costa Rica - pineapple2: pineapple: 29% 
Nicaragua - beans: 95% 
Nicaragua - oil palm: 23% 
 
(Source:  2011 Project Implementation 
Review/PIR) 
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 Design and application of GAPs 

 Calibrating spraying equipment 

 Basic agricultural concepts 

 Occupational health and its relation to agrochemical handling 

 Field visit to demonstration sites  

 

35. In Costa Rica, GAP and IPM training were contracted to leading enterprises in the 

cultivation and marketing of banana and pineapple that apply good practices and provide 

training for associated growers.   This offered a cost-effective means for reaching a wider 

audience.   CORBANA trained 346 associated producers and technical staff; PROAGROIN 

did the same with 828 small/medium-scale pineapple growers, and gave technical assistance 

to almost 200 producers.  BANACOL held training events that were attended by 323 persons 

between staff members and independent growers.   According to PROAGROIN, the scale of 

associated pineapple growers that managed plant wastes and applied IPM doubled as a result 

of project training.  Several GAPs were incorporated into the core training activities of large 

enterprises (CORBANA and PROAGROIN in Costa Rica; SAC and AUGURA in Colombia).  

There were more informal examples of capacity building.    These included farmer-to-farmer 

extension in Colombia’s Magdalena region, often driven by the requirements of Global Gap 

or RainForest Alliance certification.   CORBANA estimates a 20-30% increase in GAP 

adoption among its associated producers since 2010.    

 

36. Training in Nicaragua was designed and implemented by the Institute for Training 

and Research on Integrated Rural Development (ICIDRI) of the National Polytechnic 

University.   Training workshops were also given by the Campo Limpio Corporation that is 

associated to CropLife Latin America and promotes on-farm cleanliness and safe practices.    

GAP training in Nicaragua was directed at large-scale African Palm cultivation and 

smallholder bean and rice farming. Workshops held in the North and South Autonomous 

Atlantic regions (RAAN and RAAS) were attended by technical personnel, extension workers 

from the Ministry of Agriculture, Livestock and Forestry (MAGFOR), representatives of 

farmer organizations and growers.    

37. GAP training in RAAS was attended by 389 growers from 64 farms devoted to 

African Palm and bean cultivation, and 29 owners of pesticide distribution businesses (for 

training on safe pesticide management).  In the RAAN, 216 farmers attended the workshops 

for bean and rice growers, as well as 34 owners of pesticide distribution businesses and 53 

producers from other parts of Nicaragua.    According to reports 95% of trained bean and rice 

farmers and 23% of African palm growers had adopted GAPs.   This seemed to decline – at 

least in Kukra Hill - after the project’s termination, perhaps because of lack of follow-up and 

the difficulties of obtaining the recommended cover crop seeds of kudzu grass and frijol 

abono bean.  ICIDRI uses the training materials for other extension activities in rural 

Nicaragua.   It is likely that farmers and extension workers are still applying some GAPs in 

RAAN although this was not confirmed. 

38. The strengthening of national research laboratories in pesticide detection and the use 

of new equipment enabled INVEMAR, CICA, LARP and CIRA to detect a wider range of 

molecules.  LARP is now able to analyze 71 composites of pesticide residues.   The training 

and equipment triggered important capacity benefits leading to ISO17025 certification for 

pesticide tests in several matrices.   The training process was built around institutional 

twinning and previous cooperation supported by the IAEA, and helped close capacity gaps 

between national research laboratories.  There were transfers of knowledge between partner 

institutions:  CORBANA and other producer associations were trained by CICA on how to 

collect samples for pesticide analysis by CICA; as were BICU and AUGURA in Nicaragua 

and Colombia (by CIRA and INVEMAR).  
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Development, implementation and documentation of demonstration projects  

39. A key project component was the validation of GAPs and IPM on demonstration sites 

to encourage broader adoption.   Demonstration projects were the means for linking various 

project elements – training, demonstration, monitoring - and were intended to lead to wider 

interventions in the MCB and wider Caribbean.  The selection of different crops, ecological 

zones, communities and farming systems encouraged diversity and strengthened the project’s 

relevance to different sub-national contexts.   

40. Sites were located on parcels that ranged considerably in size and baseline practices.   

This allowed the project to reach larger numbers of banana and plantain growers through 

demonstration projects and training.  CORBANA has 155 associated banana growers while 

PROAGROIN works with 135 pineapple growers.   In Costa Rica, the extensive estates 

owned by BANACOL and CORBANA gave the opportunity to influence an important 

segment of the area devoted to banana cultivation.   A similar case occurred with the banana 

cooperatives in Colombia.   

 41. Demonstration project results were generally positive and often very much so.  

Pesticide use was reduced in the range of 20-90% on demonstration sites and herbicides were 

eliminated entirely in several cases. Protocols were validated for the implementation of 

demonstration projects for 6 combinations of crops/regions.   A number of good practices 

were applied, documented and can be replicated.  In several cases they are being continued by 

national institutions that were partners to the project.  

Figure  2 

Effects of GAPs on Pesticide Applications for Selected Crops 

Source:  GL 4880 Final Report, Annex 1 

42. Demonstration projects in Colombia were implemented by AUGURA on banana 

sites located in the Magdalena and Urabá regions.   Practices were drawn from different 

sources including AUGURA, CropLife Latin America, Colombia’s Agriculture and Livestock 

Institute (ICA) and ANDI.   Training and technical assistance were provided to a large 

number of cooperative banana and plantain growers, and demonstration activities monitored 

during four production cycles.  Demonstration sites were selected with growers that already 

applied good practices and those that didn’t.  This broadened relevance to different levels of 

farmer awareness, enhancing GAP demonstration under different conditions.  Demonstration 

sites were equipped with hygienic facilities and improved physical infrastructure to segregate 

pesticide handling from post-harvest processing and other activities.  Calendarized activity 

schedules were mounted to help producers monitor the application of GAPs.  Demonstration 

Colombia 
Banana: between 4.9 and 6.3 kg a.i./ha/year - between 11 and 18% reduction.  

Plantain: between 5.0 and 6.2 kg a.i./ha/year - between 35 and 43% reduction.  

 

Costa Rica 

Banana: 5.0 kg a.i./ha/year - 8 % reduction.  

Small pineapple farmer: 23 kg a.i./ha/year - 61 % reduction.  

Large pineapple farmer: 27.5 kg a.i./ha/year - 35 % reduction.  

 

Nicaragua  

Rice and bean: 1.5 (bean) y 2.1 (rice) kg a.i./ha/year -  97 % (bean) and 91 % (rice) reduction.  

African Palm:  2.4 kg a.i./ha/year - 23 % reduction.  
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farmers interviewed by the evaluator were eloquent and continued to apply these practices 

one year after the project’s completion.   As an example, a “before and after” summary of 

demonstration results that were documented in Urabá is presented in Annex 1.  

43. According to AUGURA, the demonstration projects reduced the cost of pesticides 

from US$ 16.70 to US$13.00 per hec./year.  The combination of cover crops and mechanical 

control lowered herbicide applications of paraquat and glyphosate by 22% and 32%, while 

eliminating the use of diquat.  There are social effects as well.  In Urabá, the project has 

helped to strengthen ties in communities of migrants and displaced persons.   School children 

have become familiar with GAPs by reading them to illiterate parents and helping to monitor 

activities.   The recycling of plastic banana bags in Urabá has reportedly increased to over 42 

43ns/year (baseline figures were not available to measure the level of increase).  

44.   A key motivator for the adoption of GAPs among banana (and pineapple) growers was 

the requirement of good practice and low pesticide for Global Gap certification, which 

improved access to EU markets at prices 20% higher.  Part of the added income is retained by 

t44 cooperative for a Social Fund (Prima Social) that funds community infrastructure, crop 

insurance, education and other social services.  The project GAPs enabled small-scale 

growers to qualify for additional certification by RainForest Alliance for access to the 

international Fair Trade markets.   The project has indirectly contributed to the increase of 

certified banana growers since 2009. 

45. Demonstration projects in Costa Rica were implemented on two banana plantations 

owned by the National Banana Corporation (CORBANA), BANACOL’s extensive pineapple 

plantation and on two smaller sites linked to the PROAGROIN Foundation.  Baseline water 

and sediment samples had revealed low baseline pesticide levels; the demonstration projects 

further lowered the application of nematicide pesticides by 33% and herbicides entirely (from 

8 applications/year) through cover crops and biological control.  Ground covers of allocacia 

were extended along drainage canals to absorb pesticide residues and contain runoff to water 

bodies.  There were improvements in soil and banana root quality through the substitution of 

synthetic fertilizers with beneficial microorganisms and non-acidifying sources of nitrogen. 
7
   

An important benefit was reduced soil erosion – a recurrent problem during the rainy season – 

with the application of ground cover vegetation.  

46. One year after the project’s termination, CORBANA had extended ground cover 

vegetation to 178 hec. and planned to extend this (and allocacia to drainage canals) to the 

entire 1,200 hec. by 2013.  Cost savings on fungicides average 25%, although the labor needs 

of mechanical control methods raised overall production costs, at least in the short term.  

More extended monitoring is needed to assess their economic viability.  The demonstration 

projects were visited by many of CORBANA’s 155 growers as part of the project training.   

This has influenced the consistency of GAP applications among growers, which improved by 

20-30% during the last two years according to staff.   CORBANA has incorporated several 

GAPs to its technical manuals.   Demonstration activities encouraged bio fermentation to 

accelerate the decomposition of organic waste to replace chemical fertilizers; there are now 

17 bio fermentation facilities operating on farms (before the project there were none). 

47. On the pineapple demonstration sites, IPM led to significant reductions in the use of 

agrochemicals:  Nematicides were reduced by 70%, herbicides by 100% (35% for the full 

plant cycle), fungicides by 70% and insecticides by 55%. 
8
   The total decrease in pesticides 

                                                      
7
  REPCar en Costa Rica - Experiencias exitosas para reducir el impacto de la agricultura 

sobre los ecosistemas costeros:  Resumen de resultados y logros (2011) 

8
 REPCar en Costa Rica - Experiencias exitosas para reducir el impacto de la agricultura 

sobre los ecosistemas costeros:  Resumen de resultados y logros, pg. 20 (2011) 
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was equivalent to 40% of the full agrochemical package that is normally applied to pineapple.  

PROAGROIN staff estimate that pest control costs were lowered by 66% for inputs and by 

45% for services.  The recycling of plant wastes as ground cover raised the levels of soil 

nutrients while eliminating the need for removal; although there were costs associated with 

the production of microorganisms.   The mechanical control methods used were 15% lower 

than those of herbicides.   

48. BANACOL’s placed a polyethylene ground cover on two sites within a 2,300 hec. 

pineapple plantation helped to stabilize sandy soils during the rainy season; and prevent 

invasive weeds, nematodes and other pests.  However there were high costs for the 

polyethylene material - US$2,500 per hectare – that were partially compensated by savings in 

herbicide and pesticides.   BANACOL also processed plant waste into organic fertilizer for 

reintroduction to the soil.     GAPs applied the first pineapple production cycle lowered the 

use of nematicides by 30% and eliminated herbicides; this was equivalent to 35% of the full 

agrochemical application.  The combined practices accelerated growth and raised productivity 

to an additional 1,300 boxes/hec. on demonstration sites.   BANACOL has expanded the use 

of plastic ground cover and other practices with internal resources from an initial area of 5 

hec. to 900 hec. 
9
  Plastic ground covers have proven feasible for large-scale enterprises such 

as BANACOL that have economies of scale but do not appear viable for smaller producers 

due to high costs. 

49. The Ministry of Environment and Natural Resources (MARENA) and Bluefields 

Indian & Caribbean University (BICU) implemented demonstration activities in Nicaragua’s 

Atlantic autonomous regions (RAAS and RAAN).  Demonstration sites were devoted to 

large-scale African Palm cultivation owned by the Cukra Development Corporation (CDC) 

and small farmer parcels that also produced beans and rice.  The approach applied in 

Nicaragua was more socially oriented; the focus for beans and rice was on sustainable food 

production for family consumption.   This reflected a very different context from that of 

Colombia or Costa Rica, as well as a more difficult operating environment.   There were 

logistical difficulties, extreme weather conditions (inundations from Hurricane Ida), resource 

limitations and, after start-up delays, little time – the demonstration projects covered only one 

growth cycle.  Yet the activities supported in Nicaragua added diversity and learning value to 

the project.  

50. The project established demonstration sites on 210 smallholder rice and bean parcels.    

GAPs lowered the quantity of pesticide used from 2.25 kg./ha. to 0.20 kg./hec.  Herbicide 

applications were reduced by 1.62 kg./ha.   Natural insecticides based on garlic, capsicum and 

soap lowered the need for chemical pesticides by 96% and herbicides by 90%.  The 

application of plant waste as ground cover and mechanical weed control with a hoe were 

found most effective in reducing herbicide applications.  The combination of these practices 

also contributed to increased rice yields according to country reports. However, costs 

associated to various practices were equivalent or higher to those of conventional methods 

given higher labor requirements.   IPM demonstrations on bean parcels reduced insecticide 

applications from 0.45 kg. to 0.02 kg./ha. and herbicides from 0.45 kg. to 0.02 kg. per hectare 

during the growth cycle.   The use of color traps and a capsicum/soap insecticide were proven 

more cost-effective than conventional methods, reducing costs per hectare by over 50%. 
10

  

                                                      
9 Based on evaluation interviews and the information documented in REPCar en Costa Rica - 

Experiencias exitosas para reducir el impacto de la agricultura sobre los ecosistemas 

costeros:  Resumen de resultados y logros, pg. 22 (2011) 

10
 Demonstration figures drawn from Proyecto Reduciendo el Escurrimiento de Plaguicidas 

al Mar Caribe:  Informe Final Nicaragua (MARENA, 2012) and Sistematización de 
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51. Demonstration projects were also implemented on African Palm plantations and bean 

crops in Kukra Hill municipality (RAAS) by BICU in collaboration with the Cukra 

Development Corporation (CDC).  Activities included the planting of kudzu grass and a bean 

variety (INTA red bean-SM 18 or frejol abono) as cover crops and nitrogen sources.   The 

evaluations indicated that the cover crops were suitable during the initial stage of the palm 

growth cycle but declined due to insufficient sunlight as the palm crowns developed.   

Beyond this stage, the mechanical control methods applied by CDC (using rollers or rolas); 

were considered more effective.   The use of polyethylene ground covers had a longer effect 

in controlling weeds and was more cost-effective.    The use of leguminous ground covers 

was associated to improved harvests and also demonstrated a positive benefit-cost ratio. 
11

   

However, the difficulties and cost of obtaining kudzu grass and frijol abono seed at the 

demonstration sites lowered the feasibility of long-term adoption (there was no evidence of 

their use during the brief evaluation visit to Kukra Hill). 
12

   CDC provides pesticides to 

growers on credit, but was not stocking these seeds nor had it adopted the practice.  IPM 

methods were also tested, with insect traps of fermented sugar cane juice, banana, and 

pineapple-molasses combinations evaluated as being most effective.    

Study tours of demonstration project coordinators 

 

52. The output was achieved.  Study tours, exchanges and field visits were built into the 

project training and capacity building approach.  Two regional meetings were organized for 

the exchange of experiences between demonstration projects.   These meetings included field 

visits, discussion sessions, and an advisory panel of external experts.   Farmers managing 

demonstration sites were also invited to the project’s final regional meeting held at Cartagena, 

Colombia in which country experiences, results and lessons were exchanged. 

 

Monitoring protocols for demonstration projects 

53. The output was achieved. Monitoring protocols were developed for demonstration 

projects by participating national research institutes – INVEMAR and LARP in Colombia, 

CICA in Costa Rica and CIRA in Nicaragua.   The monitoring programme formulated a 

comprehensive manual in Spanish and English that includes sampling, analytical and quality 

control procedures for fresh and marine water and sediment.  

Component 3: Institutionalizing Improved Pesticide Management and Strengthening 

Capacity for Reducing Pesticide Runoff  

54. The third component was essential to consolidate project results and sustain GAP 

dissemination, capacity building and pesticide monitoring.  The following outputs were 

foreseen under this component: 

 

 Development and dissemination of project outreach and awareness materials as well as 

specific materials on GAPs and IPM.   

 Legislative and policy reform initiatives. 

 Establishment of a crop certification programme.  

                                                                                                                                                        

Capacitaciones, Validaciones, Divulgación de Buenas Prácticas Agrícolas y Monitoreo del 

Escurimiento de Plaguicidas al Mar Caribe Nicaraguense (MARENA 2012) 
11

 Proyecto Reduciendo el Escurrimiento de Plaguicidas al Mar Caribe:  Informe Final 

Nicaragua (MARENA, 2012)  

12
  Updated information is lacking because has not been monitoring of GAP utilization or 

adoption since the project´s termination.   
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 Establishment of a coastal pesticide monitoring programme including the certification of 

three laboratories-one in each of the participating countries  

 Training materials and a train-the-trainers workshop  

 A regional workshop for information exchange on demonstration project results 

 

55. Most outputs were fully achieved, although the coastal monitoring has not been 

“established” and there have not been monitoring campaigns since the project ended (with the 

notable exception of INVEMAR in Colombia).  Nor have the reform initiatives led to new or 

revised policies and legislation, although opportunities remain for this to happen.   

 

Development and dissemination of project outreach and awareness materials as well as 

specific materials on GAPs and IPM 

 

56. The project produced an extensive list of technical publications and outreach 

materials on GAPs, IPM and demonstration sites that have utility beyond the project (Annex 

3).    Training materials were developed for each of the six crops and placed on the project 

website that is presently managed by UNEP CAR/RCU.  They were designed with input from 

national institutions that implemented demonstration activities, and convey the results of 

GAPs and IPM methods in accessible terms.   An indicator of their value is that several 

institutions (CORBANA, SAC, AUGURA and ICIDRI) use these materials as inputs for their 

own training activities.  Some publications were translated into English to encourage their use 

in Anglo-phone Caribbean countries.   Posters, flyers, videos and promotional materials were 

also disseminated for awareness raising and to promote the project.  

 

57. A geo-referenced coastal monitoring database was developed and is managed by 

UNEP-CAR/RCU by mandate.  There are advantages to this arrangement.  Some countries 

had objected to the publication of monitoring data for politically sensitive areas, yet all data 

can be accessed online.   

 

Legislative and policy reform initiatives 

58. A major project outcome was eliminating conditions that encouraged the 

indiscriminate use of pesticides.   The project would help to streamline national laws and 

regulations, ensuring better enforcement capacities.   Project results would be documented to 

inform policymakers and influence the policy, legal and regulatory frameworks for pesticide 

management and related environmental issues.   

59.  The project assisted the design of proposals for national certification programmes and 

other initiatives, but this has not led to new or revised national laws or policies thus far.   This 

reflected more on design and country variables than project performance.   National 

conditions had changed substantially during the time passed between project design and 

implementation.  The outcome indicator - “recommendations implemented by national 

governments” – was largely outside the project’s control or capacity to influence.  In some 

cases, time limitations and budget cuts lowered the amount of attention given to 

dissemination and policy advocacy during the project’s final stages.    The logical framework 

matrix noted that getting governments to revise and improve their legal framework was a 

“critical assumption” that required legislative or executive action. 
13

    

 

60. The project did address policy issues in the three countries by supporting the design 

of the following: 

                                                      
13

  Logical Framework Matrix, project document, pg. 27 
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 A draft Decree offering tax benefits for investments that generate environmental benefits 

(Colombia) 

 Inputs to the Colombian Agrarian Institute (ICA) to reglament legal resolution 4174 on 

ICA good practices.   

 A national certification programme for GAPs that was endorsed by several ministries  

(Costa Rica) 

 A pre-feasibility study for a national GAP Certification programme in Nicaragua. 

 Legal norms for the transport, storage, handling and disposal of pesticides, which will be 

presented to the National Commission on Norms for evaluation as a prerequisite for their 

approval (Nicaragua). 

 Project activities in Nicaragua’s RAAN enabled the identification of unauthorized 

pesticides that enter illegally across the border with Honduras.  The National Commission 

on Pesticides and the Ministry of Agriculture, Livestock and Forest Resources 

(MAGFOR) was informed of this and a response is expected. 

Establishment of a crop certification programme 

 

61. The conditions on which this output was based had changed considerably by the time 

the project started in 2007.  International good practice certifications by Global Gap and 

RainForest Alliance had been established in Colombia and Costa Rica for banana and 

pineapple growers that improved access to export markets with higher prices.  Due to the new 

situation, the project shifted attention to existing certification schemes and lowered the budget 

for this output.   As mentioned earlier, proposals for voluntary national certification 

programmes were developed in Nicaragua and Costa Rica.   However, bringing the proposals 

to fruition involved a longer-term commitment that was outside the project’s time and funding 

possibilities.   There are pending issues of institutional mandates; budget needs and funding 

sources; crops to be covered; economic incentives and consumer education; and reaching 

dispersed small-scale producers that supply the domestic market.  In Colombia, the Exito 

supermarket chain – one of the country’s largest - plans to introduce GAP incentives for 

growers that supply fruit and vegetables  

 

Establishment of a coastal pesticide monitoring programme including the certification of 

three laboratories 

 

62. This coastal monitoring programme was created and campaigns were implemented, 

generating important baseline information that is compatible in analysis methods and 

comparable between the three countries.  Monitoring guidelines were agreed by INVEMAR, 

CICA, LARP and CIRA in 2007 and a Protocol adopted in 2008 with external guidance from 

a panel of experts. Five monitoring campaigns were implemented between 2008 and 2010 to 

test the presence of selected pesticides in fresh water and river and marine sediment during 

rainy and dry seasons.  The project provided Nicaragua with a first opportunity to cover the 

spectrum of soil, freshwater and saltwater sampling in pesticide monitoring.   Training 

courses were hosted by CICA in Costa Rica, with exchanges and communications between 

laboratories continuing until 2010.    

 

63. A number of pesticides were pre-selected (see Annex 3) and their presence 

measured from samples taken at 44 sites that were spread over 29 sampling zones in the three 

countries.   Monitoring samples revealed low levels of pesticide residue that were within 

permissible levels and did not present an immediate environmental threat.   No persistent 

organic pesticides (PoPs) were used on the selected crops and less than 4% of the samples 

showed quantifiable levels of pesticides.
14

    Monitoring campaigns were implemented by the 

                                                      
14
 The most common pesticides detected in banana and plantain samples from Colombia’s 

Urab  region were propiconazole and chlorpyrifos.  A similar case was found with the 
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research institutions with some changes:  The September 2008 campaign (rainy season) was 

fully implemented in the three countries, but marine monitoring was discontinued by Costa 

Rica after the first exercise due to the very low levels that were detected.   Further monitoring 

at marine sites is not a priority for Costa Rica and, according to CICA staff, would be more 

cost-ineffective if contracted to INVEMAR, which has greater capacity and an equipped boat.   

In Nicaragua, CIRA implemented two campaigns over the three-year period.  Biological 

samples were taken from oysters in Bluefields Bay (Nicaragua); passive samplers that 

replicate fish membrane were applied for the first time in Nicaragua and Costa Rica.  

 

64. The coastal monitoring programme enabled the three countries to develop baseline 

data on pesticide samples taken at rivers that drained the demonstration sites, coastal lagoons 

and marine locations.   Monitoring methods were harmonized between the three laboratories 

through the Monitoring Protocol and training hosted by CICA.   This was an important step 

that improves the comparability and integration of data.  A geo-referenced database was 

designed and is hosted by INVEMAR on behalf of UNEP CAR-RCU.  The capacities of 

INVEMAR, CICA, LARP and CIRA to measure pesticide residue levels were strengthened 

through training and the purchase of new equipment.  They are now able to analyze a wider 

range of pesticides (including organochlorinate pesticides) at lower levels of concentration.  

An example of this is CICA, which now has 1,710 pesticide-related tests accredited.  The 

mass spectrograms co-funded with project funds enable the laboratories to detect an 

additional 50 pesticide molecules that were not accessible previously, in quantities 

significantly smaller than were possible earlier.    

65. These improvements broadened the range and quality of services offered by the 

laboratories of these institutes, contributing to ISO17025 certification for pesticide tests in 

several matrices.   INVEMAR is in the process of expanding its ISO accreditation to include 

the analysis of organophosphates pesticides.   While capacities have been strengthened, future 

monitoring campaigns and the programme’s continuity will depend on national funding, 

institutional commitment and - for Costa Rica - revised institutional norms 
15

 to enable this 

activity.  

Training materials and a train-the-trainers workshop  

 

66. The output was fully achieved.   A large set of training materials were developed that 

include GAP and IPM manuals, technical reports, posters, flyers, videos and promotional 

materials.   Some of the materials were produced by national institutions that implemented the 

demonstration projects.   These documents convey the analysis and validation of GAP results 

                                                                                                                                                        

Magdalena banana samples, where most common were epoxiconazole and chlorpyrifos.  In 

Costa Rica, small amounts of presticides (Epoxiconazole, Tebuconazole, Chloripyrifos, 

Terbufos and Bifentrin) were found in demonstration plots    Endosulfan is still used legally 

on other crops in Costa Rica and Nicaragua although it was recently added to the Stockholm 

Convention.   The insecticide diazinon (used to control a quarantined pest) and Triadimefon 

(for preventive treatment of planting materials) were found in very low levels on small 

pineapple demonstration sites. On large-scale pineapple sites traces of bromacyl, diazinon, 

diurone and triadimefon were found and significantly reduced at the end of the demonstration 

project.  The herbicide paraquat was detected during the first sampling but not after that.  The 

molecules detected in rice were Methyl Parathion, Dieldrin, Gamma- chlordane, pp–DDT, 

Heptachlor, Oxamyl and gamma-HCH (Lindane); most of the products found were not related 

to pesticides currently used but to other highly-persistent products applied in the 1980’s to 

sugar cane plantations that have since been discontinued.  Within the consistently low levels, 

greater concentrations were measured during the rainy season due to higher runoff.  All 

countries took more samples were taken than were reuired by the programme. 
15

 For the National Fito-sanitary Service and Water Directorate. 
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in accessible terms.   Most of the practices were selected in-country by implementing 

institutions and were suited to the different contexts.  Several national institutions 

(CORBANA, SAC, AUGURA and ICIDRI) presently use these materials as inputs for their 

own technical assistance and training activities.  Training programmes were designed and 

implemented in each country; the activities included training-of-trainer workshops and visits 

to demonstration sites.  

 

A regional workshop for information exchange on demonstration project results 

 

67. The regional workshop was held towards the end of the project in Cartagena, 

Colombia to integrate project findings and exchange experiences.   Participants included 

producers from the demonstration sites, extensionists and technical staff from government 

institutions, and representatives of producer associations and other organizations linked to the 

project (including UNEP). The participants that were interviewed gave positive feedback on 

the workshop’s organization and content.   The interaction of different stakeholders from the 

three countries has added depth and a broader perspective to the analysis of project 

experiences and lessons learned.  

 

A.1 Relevance  

 

68. This project was relevant in both concept and 

approach by validating practices that reduce the need for 

pesticide applications, raise productivity, are replicable 

and in many cases cost-effective.  The diversity of the 

MCB enhanced the project’s relevance at the basin scale 

and led to different implementation approaches (and levels 

of effectiveness) between sites and countries.  

Demonstration activities were directed at different crops – 

banana, plantain, pineapple, African palm, rice and beans - 

that were chosen by each country and located on sites that 

varied considerably in size and farming practice. 

Demonstration sites in Colombia’s Magdalena region 

combined banana plots that applied good practices to some 

degree (and whose growers were well positioned to 

influence neighbors) with those that never had.   The GAPs promoted by the project were 

suited to different scales of production.   These factors strengthened the project’s relevance to 

different agricultural, socio-economic and cultural contexts.   

 

69. Project design recognized the multi-dimensionality of pesticide management by 

combining support for on-site demonstration activities and training with institutional 

strengthening, policy advocacy, legal reform and monitoring.   This approach has improved 

the project’s relevance to the needs of participating countries that were identified during the 

PDF phase.  The implementation arrangements and strategy are relevant institutionally for 

UNEP and CropLife Latin America by demonstrating an effective and workable approach for 

bringing environmental organizations and the private sector closer, and by linking 

environmental protection and conservation to economic and market incentives. The GAPs 

promoted by the project were relevant to the needs of producers and has enabled a larger 

number of banana and pineapple growers to access export markets and take advantage of free 

trade agreements with the EU and North America.  Likewise, the project’s flexibility in 

adjusting its implementation approach in Nicaragua to the needs of small-scale farmers who 

produce for family consumption (and to the Atlantic Coast’s autonomous decision-making 

framework) was highly appreciated by MARENA and other project partners.  

 

70. To an extent, the project’s ability to build on existing processes and play a catalytic 

role reinforced its relevance and ensured coherence with national and subnational contexts.  

“Alex [the regional project 
manager] understood our 
message and strengthened it.” 
 
- Vice Minister of Agriculture, 
Nicaragua 
 
“The project was very well 
thought out.” 

 
- A senior CICA staffmember 
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Demonstration, training and monitoring activities were consistent with – and often shaped by 

– the goals and work plans of the national institutions that implemented them.   In Nicaragua, 

the project offered MARENA and ICIDRI the opportunity to extend their work to the Atlantic 

Coast and build links to regional academic institutions such as BICU.  

 

Sub-regional Environmental Relevance 

 

71. The project was designed with the overall objective of reducing pesticide runoff to 

the Caribbean Sea.  This objective rested on the assumption of high contamination levels of 

persistent organic pesticides (PoPs) in the Mesoamerican Caribbean Basin (MCB), and was 

based on reports by WWF, rising quantities of pesticide imports (in 1999, 14,600 metric tons 

of active ingredients were imported and 13,000 metric tons produced regionally), and 

growing demand for food crops by international markets.   The fundamental assumptions of 

high runoff and contamination were largely undermined by monitoring findings that revealed 

low baseline levels of pesticide residues in soil and water samples that did not present an 

immediate environmental threat.   This was very good news that did not strengthen the 

project’s justification.  However, nor did it weaken project relevance to the needs of 

producers or to the perennial search for conservation approaches that are economically viable 

and compatible with market forces.   The project was particularly relevant in helping banana 

and pineapple growers apply good practices and IPM methods that enable GlobalGap 

certification.   The cost savings that resulted from lower pesticide use were important to 

counter the rising costs of agricultural inputs in general and cope with fluctuating exchange 

rates.  

 

72. With the confirmation of low baseline pesticide levels, project’s primary relevance 

shifted from mitigation to prevention.  In this respect, the project has encouraged good 

practices that sustain - and improve on – existing low pesticide levels; and created conditions 

to sustain basin-scale pesticide monitoring by national research institutes.  The relevance of 

these actions against the risks of indiscriminate pesticide use to human health, surface and 

ground water, and the overall coastal environment is obvious.    

 

Sub-regional Policy Relevance 

 

73. The project had sub-regional policy relevance by supporting the implementation of 

international environmental agreements.   It applied provisions of the Cartagena Convention 

for the Protection & Development of the Marine Environment of the Wider Caribbean 

Region, and in particular those pertaining to the Protocol to the Convention Concerning 

Pollution from Land-based Sources and Activities (LBS Protocol), which requires that Parties 

develop national plans to prevent, reduce and control the runoff of pollutants from 

agricultural lands under Annex IV.   Project design influenced the formulation of the 2002-

2003 work plan for the Caribbean Environment Programme’s AMEC sub-programme, which 

was adopted at the inter-governmental meetings of the CAP Action Plan and the Cartagena 

Convention.  There were initial expectations that the project would encourage participating 

countries to ratify the LBS Protocol, which has not occurred to date. 

 

Relevance to UNEP and GEF Strategy and Programme    

 

74. The project objective is consistent with UNEP’s 2012-2013 Programme of Work and 

the GEF Strategic Priority Objective for trans-boundary action on international waters 

concerns.  This is in turn related to the GEF-4 POP Focal Area  “Reduce and eliminate 

production, use and release of PoPs” and in particular to Strategic Programme 1 

“Strengthening Capacities for NIP Implementation.” 

 

75. There were linkages with on going GEF and UNEP activities. Collaboration was 

foreseen with GEF projects in the region that involved UNEP.  Among these were  
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“Sustainable Management of the Shared living Marine Resources of the Caribbean Large 

Marine Ecosystem (CLME) and Adjacent Regions” and “Integrated Coastal Management 

with Special Emphasis on the Sustainable Management of Mangrove Forests in Honduras, 

Guatemala and Nicaragua.”  The coastal monitoring programme developed with participating 

national research institutions built on past cooperation initiatives supported by IAEA.     

 

A.2 Effectiveness 

 

76. The project was effective in achieving most of its outputs, but does not appear to have 

influenced the fundamental objective of reducing pesticide runoff to the Caribbean Sea.   

Project findings and evaluation interviews acknowledge the difficulty of correlating the 

changes in pesticide residue levels to the application of GAPs, and more so in marine 

environments.  Hence any likely influence would also be very difficult to prove. At some 

sites, the analysis of monitoring samples have indicated reductions in pesticides runoff but the 

correlation with project interventions is not reliable - samples were taken during the initial 

stages of GAP application and the limited variance with baseline levels is likely to have been 

influenced by climatic factors. 

 

77. An intervening factor was the overstatement of the problem the project objective 

intended to address, which was based on the assumption of high pesticide runoff and 

contamination levels in the Mesoamerican Caribbean Basin.  This assumption built on the 

reports of WWF and other environmental organizations, increased international demand for 

commercial export crops, and rising pesticide imports.  However, baseline pesticide samples 

that were taken at 42 monitoring sites during the first monitoring campaign revealed 

consistently low levels of pesticide residue that were within international standards and did 

not represent an immediate environmental threat.  Nor were significant differences found 

between samples taken from demonstration sites that applied conventional methods and those 

that applied GAPs.  As far as the monitoring results indicate, pesticides were – and are - 

widely used for the selected crops, yet generally seem to be applied rationally despite crtical 

residues for some organophosphates and herbicides.  Traces of PoPs detected on Nicaragua’s 

Atlantic Coast were attributed to previous sugar cane and cotton projects that have been 

discontinued since the 1980’s.    

 

78. There were also contributing factors of scale and continuity.   The limited number and 

duration demonstration projects did not allow the project to generate the cumulative effects 

needed to influence costal pesticide runoff on a basin scale, even when pesticide applications 

were reduced considerably at demonstration sites.   A measurable impact would have required 

the broader adoption of GAPs (extended to other crops), periodic monitoring over time, and 

continued support by national institutions.    

 

79. In strategic terms, project effectiveness was reinforced by the compatibility of 

environmental goals with market opportunities that offered economic incentives and cost 

savings to producers.  The project was very effective in demonstrating the environmental and 

economic benefits of GAPs, despite commencement delays and time limitations that affected 

project implementation in Costa Rica and particularly Nicaragua, where demonstration 

timelines barely covered one full crop cycle.  Effectiveness was nurtured through 

collaboration with different stakeholders that included ministries, large-scale enterprises, 

producer associations, cooperatives, universities and subsistence farmers.  The capacity 

differences and implementation asymmetries between countries offered twinning 

opportunities between research laboratories and other institutions that reinforced the project’s 

regional dynamic.   At the country level, Colombia’s performance stands out for its 
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effectiveness; the implementation process in that country was considered “exemplary” by the 

Mid-term Evaluation. 
16

   

 

80. In terms of implementation strategy and institutional arrangements, the project has 

demonstrated an effective approach that can be replicated in countries where primary 

producers are competing to enter international markets.   The project carries high institutional 

value for UNEP and GEF as well, by showing a way of working effectively and in a mutually 

beneficial manner with private sector enterprises, producer associations and farmer 

communities.   

  

A.3 Efficiency 

 

81. The project stood out for its efficient management, implementation arrangements and 

performance. This was reflected in the professionalism and commitment of the RCU and 

National Coordination Units team, and in the quality of the overall implementation process.  

The project successfully coped with major commencement delays and asymmetrical 

implementation processes between countries, through close coordination and adaptive 

management.   All demonstration projects were completed by the end of the project cycle (a 

final report was pending in Nicaragua), which was extended by an additional year to 

compensate for initial delays in project commencement. 

 

82. The project had a difficult start that gradually improved.  Operationalization was slow 

and affected by the extended gap between the project’s design during the PDF phase (1999-

2000) and its activation in 2007.   The slow start-up was aggravated by the need to revise and 

update budgets and work plans, and initially low levels of country ownership in Costa Rica 

and Nicaragua.  There were delays in confirming country co-financing contributions to the 

project and in appointing national coordinators.   The recruitment of project personnel was in 

some cases undermined by lengthy administrative procedures; the hiring of the RCU 

administrative assistant took 15 months.  The approval of some contracts was delayed and the 

final project report noted that “...Administrative procedures in UNEP [are] not always flexible 

and able to respond quickly to changing demands.” 
17

  The difficult operating environment 

and limited project experience of some of implementing entities have had bearing on the 

timing and effectiveness of activities in Nicaragua’s Atlantic Coast.   The regional 

bureaucracies of the autonomous RAAN and RAAS regions further delayed the 

commencement of project activities by requiring clearance at four different levels.  To a lesser 

extent there were delays in activating demonstration projects in Costa Rica.  Final reports on 

GAP results were also postponed by delays in completing demonstration activities and case 

study reports.  Likewise, data management errors were detected at the final regional meeting, 

requiring the revision of extensive data sets that caused “significant delays” in the publication 

of final results.
18

   

 

83. The performance of the regional coordinator and UNEP CAR/RCU were recognized 

as key determinants of project efficiency by most interviewees.  The RCU effectively 

managed parallel implementation processes in three countries and maintained open channels 

of communication and coordination with national partners.   The regional project 

coordinator’s responsiveness to country needs and feedback 
19

 was highly rated by all 

                                                      
16

 “Reducing Pesticides Runoff to the Caribbean Sea: Mid-Term Project Evaluation” (LAGA, 
2009), pg. 31 
17

 GL 4880 Final Report (2011) 
18 Based on interviews and the findings of the GL4880 Final Report.  

19  Including several recommendations made by the Mid-Term Evaluation (as described in 
Annex 4 of the GL4880 Final Report) 
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respondents.  The hiring of capable project assistants contributed decisively to overall project 

efficiency.  The Executive Director of CropLife-Latin America considered that the project 

was managed efficiently and without biases, by publishing monitoring findings that 

confirmed lower-than-expected pesticide residues that weren’t environmentally hazardous.
20

   

 

84. Project resources were used in a cost-effective manner and have leveraged cost-

sharing contributions and parallel financing from the private sector and Government of the 

Netherlands.   Project inputs were delivered on time in most cases and, with few exceptions, 

there were no major delays in disbursements. 
21

   The final project report highlights a positive 

relation of expenditure to outputs.   The level of achievement of some outputs (i.e. number of 

monitoring samples, publications and farmers trained) surpassed the numbers initially 

planned.  Another measure of cost-effectiveness was the extension of project timelines within 

the approved budget, although in some cases budget cuts limited the resources available for 

demonstration and validation of GAP results according to the implementors, as for the 

institutionalization of project results.   

 

A.4    Review of Outcomes to Impact (Theory of Change) 

 

85. As applied to UNEP evaluations, “Theory of Change” (TOC) depicts the logical 

sequence of desired changes (called “causal / impact pathways” or “results chains”) to which 

the project is expected to contribute.  It shows the causal linkages between changes at 

different results levels (outputs, outcomes, intermediate states and impact) and identifies the 

factors influencing those changes.  The reconstruction of a TOC can help identify linkages 

between outputs and outcomes, and the intermediary states between outcomes and intended 

impact.   It identifies the “impact drivers” that move implementation forward, and the 

“external assumptions” in project design that affect performance yet are often outside the 

project’s ability to influence.  

86. To a large extent, project performance and impact can be interpreted on the basis of 

causal pathways. The first component established conditions for project implementation by 

setting up the project regional coordination unit and institutional coordination arrangements.  

This was a requisite for achieving the planned outputs and outcomes proposed by the other 

project components.  The drivers of well-articulated stakeholder involvement (through the 

PSC and NCCs) and effective on-schedule implementation have clearly influenced the 

project’s progress towards all outputs and outcomes.   The extended delay in the project’s 

commencement led to changes in country situations and higher costs had direct bearing on the 

project readiness and start-up, as did the delays in revising work plans or approving 

demonstration projects in some countries.   The assumption that countries would meet their 

financial commitments was undermined by shortfalls in Nicaragua’s co-financing 

contribution that affected the project budget.   Once the initial difficulties were overcome, the 

combined drivers of effective project management and PSC/NCC involvement were 

instrumental in moving the implementation process forward and applying adaptive 

management.  The PSC and NCCs represented the main project decision-making bodies and 

have had significant influence on budget revisions, pre-programming of activities and project 

extensions.   

87. Under the second component, the output of legislative and policy reform proposals 

was a requisite for achieving the outcomes of streamlined laws and regulations, and the 

                                                      
20 Interview with Mr. Carlos Buzio, Executive Director of CropLife Latin America.  

21 The exceptions noted to the evaluator were (i) disbursement gaps between contractual 
phases in Nicaragua and Costa Rica that required interim financing by the implementing 
institutions to ensure continuity; and (ii) delays faced by CIRA (Costa Rica) in receiving 
laboratory equipment that was purchased by CIRA with project funds.  
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elimination of conditions encouraging irrational pesticide use.  This assumed that 

governments or national parliaments would indeed revise current legal and regulatory 

frameworks on the basis of the project’s proposals, which did not turn out to be the case and 

was noted as a “critical assumption” by project document’s logical framework.   As a result, 

the intermediate state of “enhanced legal and regulatory frameworks that are enforced in 

MCB countries” was not reached, nor were national crop certification programmes approved.    

88. National partner institutions such as AUGURA, CORBANA, CDC and 

PROAGROIN provided implementation capacity, training support, access to large numbers of 

growers, and already applied good practices to some extent.  As such, they were strategically 

positioned to drive project training, awareness and demonstration activities.  Institutional 

partners contributed decisively to the outcomes of demonstrated rational use of pesticides, 

validation of environmentally sound and economically feasible GAPs, and improved public 

awareness on conservation issues.   Their performance validated the assumption of adequate 

partner capacity and commitment to implement activities and sustain changes.  Training and 

awareness-raising outputs were also driven by effective implementation guidelines that were 

agreed by the three countries.  The stakeholder involvement mechanisms linking the NCCs, 

PSC and RCU were drivers for improved public awareness on conservation issues.  

89. Demonstration project design and implementation were successfully driven by the 

combination of high institutional capacities and commitment (a correct assumption) and 

effective, on-schedule implementation and disbursement.  As a result, Colombia and Costa 

Rica have entered the intermediate state in which GAPs are applied and sustained by a critical 

mass of targeted farmers.  Likewise, the promoting of GAPs that were suited to local crops 

and farming systems, addressed market demands and were (often) cost-effective, represented 

a key driver for reaching this intermediate stage.  When approvals of demonstration projects 

or UNON disbursements were delayed, implementation activities were affected.  As a result, 

some institutions (i.e. BICU) faced difficulties in sustaining demonstration activities with 

internal resources or synchronizing implementation with planting cycles.   

90. The outputs of the third component sought to institutionalize monitoring and training 

activities beyond the project term.   The establishment of the coastal monitoring programme 

was driven by the country consensus on a common monitoring protocol in addition to 

standardized methods.    The assumption that national partner institutions would have 

adequate capacity and commitment was again correct, and the performance of the 

participating research laboratories (INVEMAR, CICA, LARP and CIRA) were key drivers in 

achieving the monitoring outputs and related outcomes of identified contamination sources 

and improved public awareness.    However, the coastal monitoring programme would lose 

momentum after the project’s termination and the intermediate state of institutionalized 

coastal monitoring in MCB countries was never achieved, in part due to baseline findings of 

low pesticide runoff and contamination levels that are within international standards, and the 

(mistaken) assumption that governments would act on the project’s proposals to revise 

pesticide legislation.    

91. The most critical assumption  (high levels of pesticide residues and runoff) supported 

the project objective and provided the basis for its design.  The low baseline levels that were 

found at all sampling sites during the initial monitoring campaign was very good news, yet 

weakened the arguments on which the project justification was based.   In addition, the 

limited scale of demonstration activities over short periods was insufficient to reliably 

correlate changes of pesticide residue levels with GAPs.   Indeed, laboratory staff in the three 

countries considered that there was insufficient evidence to conclude that reduced pesticide 

applications or other project interventions have had noticeable effect on pesticide runoff or 

residue levels.    

92. This anaylsis and the other sections of the report provide the basis for graphic 

representation of Theory of Change dynamics as applied to the project (Figure 2), impact 
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pathways (Figure 3) and the ratings of project performance according to the evaluation 

criteria that are presented in Figure 4.  

 



 

 

                

     

 

 

 

 

 

 

 

 

 

         

 

 

 

     

 

 

 

 

 

 

                  

 

 

OUTPUTS 

COMPONENT 1: 
 
- Establishment of project coordination unit  
- Continuation (from GEF/PDF phase) and 
expansion of regional and national 
institutional infrastructure for improving 
pesticide management in the project 
countries 
- Establish institutional guidelines and 
administrative arrangements for 
demonstration projects. 

COMPONENT 3: 
 
- Development and dissemination of project 
outreach and awareness materials as well as 
specific materials on GAPs and IPM.   
- Legislative and policy reform initiatives. 
-  Establishment of a crop certification 
programme.  

- Establishment of a coastal pesticide 
monitoring programme including the 
certification of three laboratories-one in 
each of the participating 
- Training materials and a train-the-
trainers workshop  

- A regional workshop for information 
exchange on demo project results 
 

COMPONENT 2: 
 

- Training in pesticide management and 

monitoring of pesticides use. 
- Development, implementation and 
documentation of demonstration projects 
for selected crops in each country. 
- Study tours for demonstration project 
coordinators 

- Monitoring protocols for demonstration 

projects. 
 
 
 

OUTCOMES 

Demonstrated rational use of 
pesticides that maintain yield and 
farmer profits, are disseminated 
through case studies and training 

Set of BMPs for agricultural 
products in MCB that are 
environmentally sound, socially 
acceptable, economically feasible 
and transferable.  

Progress towards streamlined 
laws and regulations that enable 
adequate enforcement 

Elimination of conditions that 
encourage irrational or 
indiscriminate use of pesticides. 

 
Improved public awareness of the 
importance of conserving the 
marine environment of the 
Caribbean Sea. 

Identification of high-risk sources of 
contamination at the Demonstration 
Project level and assessment of the 
environmental and human health risks 
involved. 
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IMPACT 
 

Reduced  pesticide runoff into the 
Caribbean Sea 

Improved agricultural practices 
and pesticide management are 
applied and sustained by a critical 
mass of targeted farmers. 
 
Coastal monitoring of pesticides 
is institutionalized in MCB 
countries. 
 
MCB partners assume technical 
support and training on BMP. 
 
Enhanced legislation/regulatory 
frameworks for pesticides are 
enforced in MCB countries. 

 
Experiences and lessons are 
disseminated to the wider 
Caribbean region and replicated. 
 

Fig 3.  THEORY OF CHANGE APPLIED TO 
“REDUCING PESTICIDE RUNOFF INTO 

THE CARIBBEAN SEA”:  GRAPHIC 
REPRESENTATION 

ASSUMPTION:  High pesticide runoff in the 
MCB has led to increased pesticide 
contamination levels in the Caribbean Sea. 



Figure 4 

 

Examples of Impact Pathways linking Outputs, Outcomes and Intermediate States 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

Figure 5 

Output Outcome 

Training in pesticide 
management and 
monitoring of 
pesticides use. 

 

Demonstrated rational use of 
pesticides that maintain yield and 
farmer profits, are disseminated 
through case studies and training  

 

Intermediate State 

Improved agricultural practices 
and pesticide management are 
applied and sustained by a critical 
mass of targeted farmers. 

Development, implementation 
and documentation of 
demonstration proects for 
selected crops in each country.  

 

Study tours for demonstration 
project coordinators  

Improved public awareness of the 
importance of conserving the 
marine environment of the 
Caribbean Sea.  

 

Set of BMPs for agricultural 
products in MCB that are 
environmentally sound, socially 
acceptable, economically feasible 
and transferable 

 

Legislative and policy reform 
initiatives 

 

- Development and 
dissemination of project 
outreach and awareness 
materials as well as specific 
materials on GAPs and IPM. 

 

Progress towards streamlined 
laws and regulations that enable 
adequate enforcement  

 Elimination of conditions that 
encourage irrational or 
indiscriminate use of pesticides.  

 

Enhanced 
legislation/regula
tory frameworks 
for pesticides are 
enforced in MCB 
countries. 

Monitoring protocols for 
demonstration projects.  

 

Establishment of a coastal 
pesticide monitoring programme 
including the certification of three 
laboratories-one in each of the 
participating countries. 

 

Identification of high-risk sources 
of contamination at the 
Demonstration Project level and 
assessment of the environmental 
and human health risks involved.  

 

Coastal 
monitoring of 
pesticides is 
institutionalized 
in MCB countries. 
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Project Performance Ratings according to the Evaluation Criteria 

 

Rating Scale: 

 

HS:   Highly Satisfactory    ML: Most Likely 

S: Satisfactory      L: Likely 

MS: Moderately Satisfactory    UL: Unlikely 

MU: Moderately Unsatisfactory  \ MUL: Most Unlikely: 

U: Unsatisfactory 

HU: Highly Unsatisfactory     

 

Criterion Summary Assessment Rating 

A. Attainment of project 

objectives and results 

The project objective was based 

on the flawed assumption of 

high coastal contamination 

caused by pesticide runoff.   

Project interventions cannot be 

reliably correlated to reduced 

runoff or changes in pesticide 

levels.  However, there was 

impact and the project was 

successful in most aspects.  

Most of the planned results 

were achieved. 

S 

1. Effectiveness Same as above. S 

2. Relevance Linking GAPs to market 

dynamics and economic 

incentives made the project 

extremely relevant to the needs 

and aspirations of most growers.  

The institutional capacity and 

quality of services offered by 

national research laboratories 

were permanently strengthened 

with the added benefit of ISO 

certification.  

HS 

3. Efficiency The RCU, NCUs and most 

national partners were very 

efficient in managing project 

activities, following a slow 

start-up phase. The hiring of 

project assistants helped 

considerably. Implementation in 

Colombia was considered 

exemplary and a model for 

future projects.  There were 

delays in some contract 

approvals and financial 

disbursements. 

S  

B. Sustainability of project 

outcomes 

There are indications of post-

project continuity in GAP 

training and application in 

Colombia and Costa Rica. 

HL 

1. Financial Sustainability is reinforced in HL 
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Criterion Summary Assessment Rating 

Colombia and Costa Rica by 

economic incentives. 

International certifications for 

exporting banana and pineapple 

require good practices including 

low pesticide use.   Training and 

GAPs are being continued by 

several national institutions with 

internal resources, and in some 

cases expanded.  

2. Socio-political Enabling conditions for national 

certification programmes were 

lacking and require a longer –

term commitment.  The project 

was not positioned in terms of 

time and resources to influence 

national policies or regulatory 

frameworks, beyond giving 

catalytic support to ongoing 

policy advocacy processes. 

L 

3. Institutional framework The institutional framework was 

built on existing networks and 

collaboration, helping the 

project’s insertion at the country 

level and encouraging national 

ownership. The capacities and 

commitment of the CRU and 

most national partners were 

commendable and critically 

important to the project’s 

performance. 

HL 

4. Environmental There were no adverse 

environmental effects.   

Agricultural practices and IMP 

are still being applied with 

environmental benefits.  

HL 

C. Catalytic role The project catalyzed the 

adoption of Gaps on a wider 

scale through effective 

demonstration and institutional 

partnerships. 

HS 

D. Stakeholders involvement The PAC and NCOs have 

played a substantive role in 

project decision-making and 

adaptive management.  

HS 

E. Country ownership / driven-

ness 

Ownership and driven-ness 

were high among most national 

partner institutions, and NCUs 

improved considerably after 

slow starts in some countries.  

The hiring of project assistants 

for the NCUs significantly 

improved responsiveness and 

HS  



 34 

Criterion Summary Assessment Rating 

momentum. 

F. Achievement of outputs and 

activities 

Almost all outputs and activities 

were fully achieved.  

HS  

G. Preparation and readiness Very high among most national 

partner institutions that 

implemented demonstration, 

capacity building and 

monitoring activities.    Project 

implementation in Colombia 

was considered “exemplary” 

and a model for other projects.  

The 8-year lag in the project’s 

commencement weakened 

readiness levels during the 

initial stages of implementation. 

S 

H. Implementation approach The project strategy 

successfully linked 

environmental protection to 

market dynamics and economic 

incentives.  This approach was 

innovative and a key factor to 

the project’s success.    

HS 

I. Financial planning and 

management 

 The approved budget contained 

several flaws that were signaled 

by the PSC and subsequently 

revised.  There were delays in 

contract approvals and 

disbursements.  However, 

financial planning and 

management improved during 

project implementation and 

resources were generally well 

managed.  The project was 

extended by one year and 

performed efficiently within the 

approved budget.    

MS 

J. Monitoring and Evaluation  This rating is based on 

monitoring practices and not 

design.  It addresses monitoring 

of project performance and 

effectiveness   (and not the 

coastal monitoring programme). 

S 

1. M&E Design A monitoring plan was not 

included in the project 

document.   Monitoring 

provisions were vague and less 

developed than other project 

components. 

MU 

2. M&E Plan Implementation  A monitoring plan was not 

included in the project 

document.   However, the RCU 

and UNEP CAR/RCU were 

very effective in monitoring and 

HS 
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Criterion Summary Assessment Rating 

backstopping project 

implementation through 

continuous communications 

between the regional, national 

and sub-national levels.  

3. Budgeting and funding for M&E 

activities 

The project document did not 

include funds for external 

evaluations, although 

arrangements were made during 

implementation. 

MU 

K. UNEP and UNDP Supervision 

and backstopping  

 
S 

1. UNEP Excellent supervision and 

backstopping by the RCU and 

UNEP CAR/RCU, as reflected 

in adaptive management and 

effective implementation 

performance.  The 

administrative support provided 

by UNON was sometimes slow 

in contracting and disbursing. 

S 

2. UNDP 
 

N/A 

 

  

B.  Sustainability and Catalytic Role 

 

93. One year after the project’s finalization, there are satisfactory levels of sustainability.  

The evaluation found overall high sustainability levels in Colombia and (to a lesser extent)  

Costa Rica due to supportive market incentives and institutional capacities; whereas post-

project sustainability in Nicaragua’s Atlantic Coast has been more difficult given the 

geographic isolation, limited institutional presence, and predominance of small-scale 

subsistence farming systems.   These findings resonate with the final project report’s 

assessment of sustainability potential for the three countries. In Colombia and Costa Rica, 

GAP training and several good practices (ground cover crops, IPM) have been sustained and 

expanded both in area and number of users by national partner institutions.  

 

B.1 Socio-political Sustainability 

 

94. Sustainability among targeted crop growers is largely driven by market incentives 

that require certifications of good practice for export and provide tangible economic rewards.  

Access to export markets and better prices are very effective drivers for continued GAP 

adoption, as reflected in the GlobalGAP 

certifications that have been issued to banana and 

pineapple growers since the project’s completion.   

The GAP promoted by the project have also 

enabled small-scale growers to qualify for 

certification from the Rain Forest Alliance, which 

has more stringent requirements and provides 

access to Fair Trade markets (that offer higher 

prices).   Among banana cooperatives in the 

Madgalena region, one dollar of the income 

received for each box of bananas is retained by the cooperative and invested in a social 

investment fund that benefits affiliated growers and their families.   These redistributive 

“It’s a problem of institutional norms, 
not of resources.” 
 
- A Costa Rican MINAET official referring 
to the discontinuity of coastal 
monitoring activities after the project’s 
termination. 
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mechanisms and the improvements they finance are important locally and contribute in 

sustaining the current arrangement.   As long as export markets continue to require 

certification of good practices, the likelihood of continued GAP application will remain high.   

The cost savings derived from reduced applications of chemical pesticides also reinforce 

sustainability among growers, including small-scale farmers that cultivate beans and rice for 

domestic consumption. 

 

95. The political sustainability of the project results via revised/streamlined policies and 

legal frameworks is less evident.   The project supported the design of national crop 

certification proposals in Costa Rica and Nicaragua, and could offer substantive feedback to 

the reglamentation of water resources legislation (Ley de Recursos Hídricos) recently 

approved in Colombia.  However, national certification programmes - even when voluntary - 

are unlikely to be approved soon and must address institutional arrangements, financing 

mechanisms and domestic market incentives among other issues.   At present there is no 

legislation that establishes limits or parameters of pesticide use, although all countries 

regulate importation.  Costa Rica’s Ministry of Agriculture has introduced norms for 

regulating pesticide applications to fruit, but national parameters are yet to be formulated for 

pesticide residues in water or soil residues.   Proposed legal norms for the transport, handling 

and disposal of pesticides were drafted in Nicaragua and will be evaluated by the National 

Commission on Norms.  Free trade agreements with North America and the EU indirectly 

reinforce the sustainability of good farming practices and rational pesticide use.   

 

96. As noted earlier, none of the countries have ratified the Protocol Concerning 

Pollution from Land-based Sources and Activities (the LBS Protocol) of the Cartagena 

Convention, which requires that Parties develop national plans to prevent, reduce and control 

the runoff of pollutants from agricultural lands.  The ratification of the LBS Protocol is an 

important enabling benchmark to sustain and replicate project results.   

 

97. The Coastal Monitoring Protocol and programme provide a foundation for continued 

pesticide monitoring at the basin scale and collaboration between national research 

institutions. However, there have not been further monitoring campaigns involving the three 

countries since the project’s termination.  Sustained pesticide monitoring at the project sites 

will require external funding support in Nicaragua and revised institutional norms in Costa 

Rica.   A step in this direction was taken in Costa Rica by supporting CICA in designing a 

national plan for sampling pesticide residues.  Given the prevalence of low baseline levels 

that do not pose an environmental threat, the implementation of future monitoring campaigns 

may not be a policy or funding priority.  

 

B.2 Financial Resources 

 

98. One of the project’s outstanding features was the link of sound pesticide management 

to international market requirements and economic incentives.  This reinforced the 

sustainability of GAPs considerably.  As noted earlier, banana, plantain and pineapple 

growers in Colombia and Costa Rica must apply good practices for GlobalGAP export 

certification.   This involves periodic auditing to ensure compliance applied, and the grower 

assumes the costs for certification.  Enterprises such as CORBANA, PROAGROIN and 

Colombia’s banana cooperatives are intent on maintaining compliance, given that certification 

is awarded to the entire entity and any lapse by associated producers would endanger this.   

GAPs promoted by the project are more rigorous than those required by GlobalGap and 

enable small-scale producers to qualify for RainForest Alliance certification and access to 

Fair Trade markets that pay better prices. 

 

99. The cost-effectiveness of various GAPs and IPM methods was demonstrated.  In such 

cases, the reduction of pesticide and herbicide costs  (i.e. from US$ 2,300 to US$ 1,700/hec. 

of bananas at CORBANA demonstration sites) represented important savings.   Positive 



 37 

benefit-cost relations clearly reinforce the sustainability of these practices.    Other practices 

(such as mechanical control practices and polyethylene ground covers) were found to be more 

costly than conventional methods and are less likely to be adopted on a wide scale.   The high 

cost and difficulty of obtaining kudzu grass and frejol abono discourages widespread 

adoption in Nicaragua’s Atlantic coast. 

 

100. The financial sustainability of project initiatives often depends on continued external 

support.   A US$ 17 million GEF project proposal  (PIF) – “Improved management of 

agrochemical life cycles in the Caribbean and Central American region” – was drafted to 

consolidate project processes and extend GAPs to the Dominican Republic, Panama, 

Honduras, El Salvador and Jamaica.   The proposal’s stated objective is to curtail the release 

of agrochemicals to the Caribbean Sea through alternate land/crop/soil management practices, 

comprehensive management plans and other measures to mitigate the improper use of 

agrochemicals (including pesticides and fertilizers) in the agricultural and tourism sectors.    

The project was endorsed by the eight governments, UN agencies (UNEP CAR/RCU, FAO, 

PAHO and UNU) the Regional Centre for the Basil Convention, WWF and CropLife Latin 

America and submitted to GEF.    At present the chances of short-term approval is unlikely 

and the proposal remains “on hold” following changes to the GEF Secretariat.   Sustainability 

will have to continue relying on national funding, with support from other donors when 

available.  In Colombia there are plans to replicate project experiences in Colombia’s Tota 

Boyacá lagoon region with Conservation International, and among coffee growers with 

support from KfW (Germany). 

 

B.3 Institutional Framework 

 

101. Sustainability has been strengthened by the capacity and commitment of national 

partner institutions that implemented GAP demonstrations, capacity building activities and 

coastal pesticide monitoring.  Several project partners are affiliated to CropLife Latin 

America and support the application of good practices to varying degrees.  The project’s 

association with established, large-scale production and marketing enterprises such as 

CORBANA, PROAGROIN, AUGURA and BANACOL raises the likelihood that GAPs will 

continue to be applied at demonstration sites and disseminated to producers.    

 

102. There is evidence that this is happening.  

Improved practices that include use of leguminous cover 

crops and polyethylene in substitution of herbicides, the 

recycling of plant waste as organic fertilizer, and safe 

pesticide handling are being expanded by these institutions 

and incorporated to core technical extension and training 

activities. Colombia’s Agrarian Society (SAC) offers 

discounts on crop insurance to members who apply GAPs 

on their plots.   A certification programme for fruit and 

vegetables that includes good practices is planned by the 

EXITO supermarket chain (one of Colombia’s largest).   In 

Costa Rica, PROAGROIN will manage a credit 

programme next year that will incorporate GAPs as a 

requirement.   

 

103. In Nicaragua’s Atlantic coast, the combination of geographic dispersion, funding 

constraints and comparatively lower institutional capacities have led to the discontinuity of 

demonstration, training and monitoring activities (aside from two cases of thesis fieldwork 

conducted by BICU students).   The lack of follow-up to project activities may limit further 

dissemination of GAPs to bean and rice farmers.   However, the promotion of some practices 

is foreseen under a new EU-funded project for climate change adaptation that will be 

implemented by BICU’s Biodiversity Institute in collaboration with municipal 

“No project can aspire to 
achieve sustainability with only 
one year of effective working 
time, and particularly so if this 
requires changes in cultural 
behaviour.”  
 
- An interviewed project 
manager from BICU’s 
Biodiversity Institute 
(Nicaragua) 
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governments.Training materials developed by ICIDRI in Nicaragua and ANDI in Colombia 

are being applied to other projects and regions.  Improvements in pesticide monitoring and 

analysis capacities among research laboratories have contributed to ISO certification and are 

likely to be sustained in the future.  

 

104. Among participating public sector partners, INVEMAR has strong institutional 

presence and has extended the range of pesticide monitoring sites (applying the project 

methodology) to the Pacific coast.   Costa Rica’s Fitosanitary Service has 90 offices 

distributed throughout the country.   The project’s institutional arrangements have lost 

momentum since the project terminated and National Committees have ceased to meet as 

such (although many members continue to work bilaterally). 

 

B.4 Environmental Sustainability 

 

105. The monitoring of soil and water samples indicates consistently low levels of 

concentration throughout the project.   While this cannot be attributed to the use of GAPs for 

the reasons mentioned previously, the measurable reduction in pesticide use is likely to lower 

residue levels over time and more so if GAPs are adopted on a wider scale.  There are no 

negative environmental effects that stand to influence the sustainability of project results.  

 

 B.5 Catalytic Role and Replication 

 

106. The project has played an important catalytic role that reinforces the likelihood of 

sustainability.   The PDF phase and, subsequently the RCU have brokered scientific, technical 

and public-private partnerships that built on existing institutional networks and collaboration 

processes.  GAP training and demonstration activities were explicitly intended to encourage 

adoption and application on a wider scale.   This was accomplished by (i) training technical 

staff and demonstration farmers; (ii) facilitating farmer-to-farmer extension on the 

demonstration sites; and (iii) establishing partnerships with leading producer and marketing 

enterprises that offered implementation capacity and were strategically positioned to expand 

GAPs to more producers and wider extensions of cultivated land.   There is continuing and, in 

some cases, expanded use of IPM methods by cooperatives and enterprises in Colombia and 

Costa Rica that are reaching associated growers; and possibly among small scale miskito 

farmers in Nicaragua’s RAAN as well.  The transfer of GAPs to banana, plantain and 

pineapple growers has catalyzed economic returns in the form of cost savings from lower 

pesticide applications, certifications of good practice for export markets, and better prices.  

107. In Nicaragua, the project provided an (infrequent) opportunity to shift the attention of 

government and academia from the Pacific to the Atlantic Coast.   This was an important 

advance considering that over 90% of Nicaragua’s inland water bodies flow to the Caribbean.  

The project enabled ICIDRI of Managua’s National Polytechnic University to work in the 

Atlantic region for the first time.  It was also CICA’s first experience in working with 

agricultural producers in the field.  

108. A very strong catalytic effect was establishing a framework for regional coastal 

pesticide monitoring that applies common baseline data and analytical methods among 

national research institutions, and provides a foundation for continued cooperation.  Training 

and equipment provided by the project have enabled laboratories to analyze a wider range of 

pesticide molecules, contributing to ISO17025 certification.   This expands the range and 

quality of services offered to clients, which represent an important source of institutional 

income.  Since the project’s termination, the equipment acquired for CIRA in Nicargua was 

used to analyze pesticides, hydrocarbon residues and organic contaminants for five external 

projects and studies.  
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109. The project successfully leveraged significant levels of co-financing from country 

partner institutions and catalyzed complementary support from the donor community.  

Demonstration activities within Colombian banana cooperatives have leveraged parallel 

funding of EUR 1.5 million from the government of Netherlands, to extend GAP 

infrastructure to smallholder parcels.  Agreements were reached with the University of Zurich 

(Switzerland) to develop a project for mitigating the health risks of pesticides on agricultural 

workers. INVEMAR has extended pesticide monitoring to the Pacific coast and has plans to 

measure pesticide residues in other crops.   The Agrarian Society of Colombia (SAC) offers 

crop insurance discounts to banana growers who apply GAPs; this could expand their 

application to a significant segment of the sector.   There are plans to replicate demonstration 

and training activities in Boyacá and among coffee growers with funding from Conservation 

International and KfW (Germany).  BICU’s Biodiversity Institute expects to replicate project 

practices under a new project on climate change adaptation (funded by the EU) that will be 

implemented in Kukra Hill with the municipal government.     

C. Processes affecting the Attainment of Project Results 

 

C.1 Preparation and Readiness 

 

110. The project was well designed in spite of a few budget omissions that were corrected, 

and unrealistic timelines for some outputs.   The approach outlined in the project document 

offered satisfactory levels of preparation and readiness that were subsequently weakened by 

extended delays in project approval and slow start-up.  The project’s objective and main 

components were clearly articulated.  However, the general objective and some outcomes and 

outputs (i.e. revision of policy and legal/regulatory frameworks) were outside the project’s 

control and conditioned by external variables.  

111. The project benefitted in preparation from the PDF-B phase (1999-2000) that 

included broad consultations in the three countries.  This preparatory phase allowed UNEP to 

identify and develop (through the RCU) working relations with established national 

institutions that had internal capacity, understood the project’s rationale, and were well 

positioned to carry the implementation process forward.   In several cases, partner 

institutional capacities contributed decisively to project performance at the country level that 

was “exemplary” in Colombia, offered “impressive” results and offered a model for 

effectively addressing pesticide runoff. 
22

     CropLife International’s influence on the project 

from its initial planning stages was critical in shaping an implementation approach that 

benefited from market incentives and private sector linkages.  It also provided access to 

affiliated enterprises and organizations that are recognized players in their respective sectors.  

This strengthened the project’s readiness, strategic positioning, and ability to move forward in 

the three countries.   

112. There were also aspects of project’s design and start-up that reflected a lack of 

foresight and preparadeness: 

 In retrospect, the general objective of reducing high pesticide runoff levels to the 

Caribbean Sea was based on unrealistic assumptions.   Baseline monitoring revealed low 

pesticide residue levels that were well below those reported previously by WWF.  

Consistently low levels were found at all sampling sites, including those where 

“conventional” farming practices had been applied.   However, this was a positive change 

in scenario that shifted project’s primary emphasis from mitigation to prevention. 

 

                                                      
22

 Quoted from the findings of the Mid-Term Evaluation report (LAGA, 2009), pg. 31 
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 Project timelines were unrealistic.  Project design underestimated the time needed to set 

up the project, negotiate institutional arrangements in three countries, influence policy 

frameworks and validate demonstration projects in coordination with diverse partners.  

These oversights weakened project readiness and – combined with the late start  - 

prompted the need to re-programme country activities and extend the project by one year.   

According to interviewed implementors the combined research, demonstration and 

validation activities required a minimum of 3 years or more in order to cover at least two 

plant cycles and generate solid results.  In practice, demonstration projects were 

implemented over a two-year period in Colombia and Costa Rica, and one year in 

Nicaragua (barely enough to cover one cycle).   

 

 The seven-year gap between project design and commencement and delays faced in 

starting demonstration activities, undermined the level of preparation that had been 

reached at the end of the PDF.   There was need to update and revise work plans, 

reformulate demonstration projects and adjust country budgets to current exchange rates.   

There were further delays in confirming country co-financing contributions and 

appointing national coordinators.   Extended efforts were made to include Panama in the 

project, which in the end were unsuccessful.  The recruitment of project personnel was 

very slow in some cases.  The project was extended to compensate for the late start and 

delays; however, the budget revisions approved for this purpose reflected cost increases 

and some budget lines were consequently reduced. This has affected some demonstration 

activities and the time/resources available to institutionalize project results and influence 

policymaking. 

 

 As noted elsewhere, the achievement of the general objective and some of the planned 

outputs and results were outside the project’s realistic possibilities.  The scale and 

duration of demonstration activities undermined the cumulative effect needed to reduce 

pesticide runoff to the Caribbean Sea.   According to the research laboratories that 

conducted the monitoring analyses, the low pesticide levels found at sampling sites 

cannot be correlated with changes in practice or behaviour resulting from the project.  

Likewise, conditions were lacking to have significant impact in reforming national policy 

and legal frameworks.  The indicator for this outcome - “recommendations implemented 

by national governments” – and corresponding outcomes required time, resources and 

committment that were outside the project scope.  There were attribution issues as well.  

As designed, the project could not be held accountable for the revision of policy or 

legalislation, nor was it equipped to do so. The logical framework recognized that getting 

governments to revise and improve the legal framework was a “critical assumption.”  

 

 The NEX modality placed country implementation and coordination responsibilities on 

national coordination units located within environmental ministries.  They were initially 

unprepared to fully meet project demands due to staff limitations and other work 

pressures.  The decision to recruit project assistants for the RCU and three NCUs had a 

significant impact by enabling national coordinators to focus on substantive issues and 

strengthening coordination and responsiveness.   

C.2 Implementation Approach and Adaptive Management.  

113. The project implementation strategy was very well conceived and has been an 

essential driver of project performance and impact by articulating an integrated, multi-tiered 
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approach to pesticide management.  This approach recognized and addressed the technical, 

institutional and systemic issues the project was likely to face.  Environmental conservation 

and pesticide management were linked to market dynamics and economic incentives through 

public-private partnerships.  Technical assistance, training and demonstration activities were 

combined and delivered in a manner that was producer and market-friendly.    

114. Demonstration and training activities were implemented by producer and marketing 

enterprises that are leaders in their sectors, in partnership with organizations that had rural 

training experience and academic institutions.  This has been a key determinant of project 

success that strengthened the project’s relevance and didactic value by demonstrating 

effective approaches to working with the private sector.   There were also lessons derived 

from the implementation of demonstration sites and capacity building among indigenous 

communities in Nicaragua’s RAAN that practice small-scale farming for family consumption. 

115. The project’s institutional framework was built around existing networks and 

collaborative processes.   There had been prior regional cooperation between INVEMAR, 

CICA and CIRA.   AUGURA already provided technical assistance to important segments of 

Colombia’s banana and plantain sectors.  Large-scale enterprises such as CORBANA, 

PROAGROIN, BANACOL and CDC accounted for a significant share the targeted crops 

produced in their countries.   They all applied combinations of good practice that met 

GlobalGap certification requirements, as well as core training and extension activities.   The 

enterprises were therefore well placed to extend GAPs  (including their own) on a wider 

scale.  The selection of recognized and strategically-positioned institutional partners that 

understood the project approach was a key decision that aided the project insertion in the 

three countries, raised effectiveness levels and encouraged national ownership.  

116. The extended delay in the project’s commencement tested adaptive management 

capacities at an early stage of project implementation with positive results:  Work plans were 

revised, demonstration projects were redesigned and costs updated.   Revisions to project 

timelines and budget allocations were developed by the RCU in consultation with NCUs, 

NCCs and the regional Project Steering Committee.  Four budget revisions were approved 

during the implementation period and the project was extended by one year.  The support of 

UNEP CAR/RCU to periodic project adjustments and revisions is recognized as a 

contributing factor to the project’s adaptive management.   

 

117. The RCU responded to the findings of the Mid-Term Evaluation and took action on 

several.  Evaluation recommendations were discussed with the regional Project Steering 

Committee (PSC) and National Coordination Committees (NCCs).  The recommendations 

that were implemented by the project include the project’s extension; additional regional 

meetings for exchanging experiences and sharing lessons (San Jose in 2010, Cartagena in 

2011); meetings of panels of experts (Managua in 2010, Kingston in 2011); and design of a 

new proposal to expand project activities to the wider Caribbean region.
23

 

 

C.3 Stakeholder Awareness and Public Participation 

 

118. The institutional arrangements provided opportunities for interaction between 

regional and national stakeholders that were involved in formulating and implementing the 

project components.   The preparatory PDF phase (1999-2000) supported broad consultations 

that shaped the project’s design and implementation strategy.  The subsequent creation of 

regional and national committees with public/private institutional representation generated 

substantive participation opportunities by establishing communication channels that improved 

the project’s responsiveness and adaptability to changing contexts, and encouraged national 

                                                      
23 GL 4880 Final Report, Annex 4 (2011) 
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ownership.  The Project Steering Committee (PSC) and National Coordination Committees 

(NCCs) were the project’s primary decision-making bodies and vehicles for ministerial 

cooperation and public-private partnerships.  They have played an important supportive role.  

Decisions on budget revisions, project extensions and project implementation guidelines were 

consulted with and endorsed by the PSC and NCCs.   The PSC met on four occasions prior to 

the final regional workshop, and the reports of these meetings are on the UNEP CAR/RCU 

website.    

   

119. The enabling conditions for stakeholder participation were very much influenced by 

the responsive attitude displayed by the regional project coordinator and UNEP CAR/RCU.   

Many interviewees praised the RCU’s ability to manage parallel implementation processes 

and maintain open channels of communication with national partners.   The predisposition of 

the regional project coordinator to consultation and dialogue has been a key driving factor for 

participation.  Ex-NCC members recalled frequent communication and consultations on 

diverse issues; one jokingly referred to the level of participation as “exhausting.”   The 

regional workshops captured the feedback of country participants at different levels, adding 

depth and insight to the systematization of project experiences and lessons. 

 

120. Public awareness was built into demonstration projects and training activities.   

Demonstration activities were planned and executed with the explicit intention of influencing 

behaviour and practice on a wider scale.  The reported figures indicate that a large number of 

growers 
24

 were exposed to project training and awareness-raising.  Training materials on 

GAPs including IPM and biological control were published for each crop and are available on 

the website.  Public awareness materials such as posters, flyers, videos and promotional 

materials were disseminated in the three countries.    

 

C.4     Country Ownership and Driven-ness 

121. The project implementation approach and participation mechanisms provided 

enabling conditions for national ownership.  Ownership was nurtured from the PDF phase 

with government partners as well as with research institutions, universities and established 

crop production and marketing enterprises.  Indeed, ownership was reinforced by process and 

content:  Project design and implementation arrangements were based on stakeholder 

consultations held during the PDF phase.  Country coordination responsibilities were assigned 

to National Coordination Units located within environmental ministries, and implementation 

contracted to national partner institutions.   Several partners had already applied good 

practices for certification and access to export markets, and therefore had a direct stake in the 

project’s success.   

122. The project’s ability to broker public-private partnerships between government 

ministries, agricultural enterprises, research institutions and academia strengthened national 

ownership as well.   National partners perceived the project as a resource that supported their 

core mandates and goals.  This raised commitment and created opportunities for institutional 

cooperation that would have been more difficult to realize outside of the project framework. 

As described earlier, National Coordination Committees were important decision-making 

bodies that articulated the institutional stakeholders, influenced crop and demonstration 

priorities, and played an active role in adjusting project work plans budgets to changes in 

country situations that resulted from extended delays. 
25

  

                                                      
24

 In addition to technical staff, extension personnel and pesticide distributors. 

25
 Likewise, the regional Project Steering Committee (PSC) included country representation, 

and played a decisive role in signalling budget and design deficiences during its first and 
second meetings that were subsequently reflected in a budget revision.  
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123. The combination of market incentives, economic benefits and cost savings 

encouraged ownership among producer associations in Colombia and Costa Rica.  Whereas in 

Nicaragua’s northern autonomous region (RAAN), ownership at the community level was 

driven more by cost savings and improved food security resulting from GAPs.  The project 

strategy was consistent with government conservation and rural development policies for the 

Atlantic regions; and offered an opportunity for “on the ground” collaboration between 

national and local institutions in a difficult, geographically isolated operating environment.  

124. National ownership and commitment was not always reflected in institutional 

performance, which was influenced by capacity levels, resources availability and facility of 

access to demonstration sites (especially in Nicaragua).  Project start-up was slow, and the 

motivation of national partners had declined following the 7-year lag between project design 

and implementation.  UNEP CAR/RCU and the regional project coordinator were faced with 

challenge of re-building stakeholder motivation and fostering ownership.   

125. Country ownership was more evident operationally and institutionally than 

politically.   The LBS Protocol wasn’t ratified by any of the three countries.  The results 

achieved in influencing legal and regulatory frameworks for pesticide management were 

lower than initially expected, albeit affected by external factors outside the project’s control.   

Proposals for national certification programmes and the establishment of parameters for 

pesticide applications need to address a number of issues before they are viable.   

126. National ownership was clearly reflected in budget terms by country co-financing 

contributions that reached US$ 9.8 million  (of which US$ 7.6 million came from non-

governmental partner institutions), representing 72% of the US$ 15.4 million budget.  Indeed, 

the increases to the initially approved budget of US$ 9.9 million were entirely financed 

through co-funding, as the GEF grant remained the same.  Co-financing by national partners 

that implemented demonstration, capacity building and coastal monitoring activities exceeded 

the initially targeted figures, underscoring their commitment to the project. There were initial 

shortfalls in the project co-financing contribution from the Nicaraguan government 

(subsequently compensated to a large extent).    

C.5 Financial Planning and Management 

127. The RCU and Project Steering Committee were effective in managing the budget and 

responding to emergent needs:  Expenditures were successively re-programmed, budget lines 

adjusted to changing circumstances, significant levels of additional co-financing were 

mobilized, and budgetary oversight was provided.  Financial capabilities were tested early 

into implementation.  Budgets estimations for project activities during the PDF phase (1999-

2000) were outdated and in many cases obsolete by the time the project started in 2007.   In 

particular this affected the budgeting of country activities that relied on co-financing in 

national currencies that were weakened by fluctuations in exchange rates.    

128. The first and second PSC meetings identified the following deficiencies in the 

approved project:  
26

 

 The allocation for supporting the National Coordination Units was lacking. 

 Project management costs were underestimated (L3 instead of L4). 

 Allocations for consultants in different topics were higher than required. 

 The appropriate budget for demo sites had not been adequately considered. 

                                                      
26

 Mid-term Evaluation Report (LAGA, 2009) pg. 26 
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 A significant part of the budget for coastal monitoring was included in 3.1, but could have 

been considered a separate budget component. 

 The executing agency overhead fee was too low and should be 8%. 

 The budget for meetings was not appropriate. 

 Funds were not budgeted for external project evaluations. 

129. These observations led to the following recommendations that reflected in-depth 

discussions by the PSC, and shaped the project’s first budget revision (approved in May 

2008): 

 To increase the budget for project management, including the hiring of technical 

assistants for NCUs and adjusting overall project management costs to current levels.  

 To reduce the budget for consultants.  The idea was to channel funds and technical work 

as much as possible through national implementing agencies as a way of increasing 

ownership and strengthening local organizations.   

 To prepare and implement demonstration projects without reducing allocated funds, it 

was decided that each project would include training for farmers and technicians.  The 

budget for each project was set at $515,000 per country.  Around a quarter of this was 

earmarked for subcontracting the monitoring of pesticides runoff. 

 To operationalize the coastal environmental monitoring programme as a separate project 

component, given its links to overall project activities.  The total budget for the 

programme was $675,000 for the three countries.   

 To review the scope and extent of the establishment of the crop certification programme 

and to reduce the corresponding budget.  Support will be given to existing certification 

schemes, preferably national ones. 

 To adjust the overhead for UNEP CAR/RCU to nearly 8%.  This overhead should cover 

all direct and indirect CAR/RCU costs, with the exception of the project manager and 

administrative assistant.  It supports CAR/RCU personnel, travel and office costs. 

 To re-programme the budget to the end of 2010. 

 To revise the budget, trying to maintain the amounts budgeted for the project countries. 
27

 

 

130. There are other examples of good financial planning and management.  As 

mentioned, our budget revisions were approved and the project was twice extended for six 

months periods, without changes to the GEF contribution.   Implementation activities were 

sustained in Nicaragua in spite of shortfalls in the government’s co-financing contribution and 

delayed disbursements to demonstration projects.  As noted in the previous section, the scale 

of co-financing resources mobilized by national project partners exceeded the initially 

planned figures.   The ToRs for the PSC included supporting UNEP-CAR/RCU in fundraising 

efforts when necessary.  Likewise, NCCs functions included assisting the National Project 

Coordinator in mobilizing in-country resources.   

 

131. Despite the competent performance of the RCU and PSC in managing the project 

budget, correcting the initial budget deficiencies and funding the project’s extension required 

budget cuts that affected some of the demonstration projects and prompted project extensions. 

Implementation was also affected in some cases by delayed disbursement of project funds.  

This did not affect performance when implementing institutions had the liquidity to provide 

interim financing and proceed with implementation.  In Nicaragua, BICU faced difficulties in 

sustaining project momentum during the period it took to receive the second contract 

disbursement, and was obligated to divert resources from other university programmes to 

avoid disruptions.  A motorcycle that was initially included in BICU’s demonstration project 

budget was eliminated and subsequently purchased with university funds to provide a means 
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of field transport.  According to UNEP CAR/RCU, slow project formulation and reporting by 

BICU was also a contributing factor. The delays also undermined the scheduling of 

demonstration activities with the start of the agricultural cycle.   In Colombia, fluctuating 

exchange rates between the peso and dollar led to budget deficits; additional funds were 

sought and eventually raised from other sources.     

C.6 Monitoring and Evaluation 
28

 

132. Monitoring was one of the weaker aspects of project design.   The GEF Council 

meeting that approved the project noted that its monitoring strategy needed more detail as 

well as “key indicators”.    The project document did not include a monitoring plan, although 

a meeting of the regional project advisory panel were planned to develop one.   Monitoring 

provisions were not as developed as other aspects of project design.   The project document 

did include a list of practice, pesticide and environmental indicators that were to be used in 

monitoring demonstration projects.  The monitoring of environmental and socio-economic 

conditions at demonstration sites was also foreseen under sub-component 2.1 “Demonstration 

Project Preparation” and a list of relevant monitoring data sources were annexed to the project 

document; the 2009 Mid-Term evaluation found this approach used to be technically sound.     

 

133. A surprising oversight was the absence of budget allocations for external mid-term 

and final evaluations in the project document, although they were scheduled in the work plan.  

To its credit, the project subsequently budgeted for and met its evaluation requirements, albeit 

with limited resources.  A Mid-term Evaluation was held in 2009; the report provided 

substantive analysis of project performance and progress, and made recommendations that 

influenced the following budget revision that extended the project. 

 

134. Actual monitoring practices were proactive and influenced more by attitude and 

communication than a particular methodology.   Internal monitoring of project 

implementation by the RCU has been constant and effective.  The regional project 

coordinator and project assistant were very well informed on the progress of implementation 

in the three countries, as reflected in the adaptive management that was applied and in project 

reports that show more analytical depth than is often the case in project reporting.    There 

was general compliance in submitting periodic progress and financial expenditure reports, in 

some cases with difficulty due to unfamiliarity with UNEP and GEF formats. 

 

135. Monitoring was not segregated from overall implementation and was built into the 

coordination framework that linked the RCU to the national and sub-national levels where 

country activities were implemented.   There were regular communications with NCUs and 

national implementing institutions that were contracted directly by UNEP.  The NCUs were 

also involved in monitoring demonstration projects; particularly after project assistants were 

hired in the three countries.   Impact monitoring was aided by the analysis of soil and water 

samples for the coastal monitoring programme.   There are quantified reductions in pesticide 

use as a result of GAPs and changes in pesticide levels (that were already low).   However, 

laboratory technicians considered that reductions in pesticide residue levels at sample sites 

could not be correlated with the effects of GAPs due to the limited scale and duration of 

demonstration activities, the influence of other crops in the area, and climate (the Nicaraguan 

coast was affected by excessive rains during the project’s initial stage).   Making the 

correlation was further impeded by the discontinuity of coastal monitoring activities in 

Nicaragua and Costa Rica after the project’s termination. 
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 This section refers to the monitoring and evaluation of project performance and impact, and 

not the coastal monitoring programme.  
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C.7        UNEP Supervision and Backstopping  

136. Payments to contracted institutions and purchase of equipment were made by 

UNON’s Budget and Financial Management Service, based in Nairobi.   All equipment was 

purchased directly by the project partners. Although the overall effectiveness of project 

implementation and management were indicative of satisfactory UNEP and UNON 

performance, implementation was initially affected by budgeting errors in the project 

document, and subsequently by delayed disbursements to some of the contracted institutions.  

Key omissions such as the absence of a budget for external evaluations, the underestimation 

of management costs or insufficient agency overhead fees should have been detected during 

the internal appraisal that is mandated before approval.   Some of the project contracts were 

also delayed.  The mid-term evaluation noted expressed concerns that UNON had made 

mistakes in the transfer of funds, “…wiring funds to incorrect accounts or in the incorrect 

currencies, confusing vendors.” 
29

 However, flaws in the financial documentation provided by 

contracted institutions reinforced some of the delays and processing errors.  The final project 

report has also made critical observations concerning the flexibility and timeliness of the 

administrative support provided (see box).    

137. UNEP CAR/RCU provided management, 

administrative and backstopping support that were 

appreciated by the regional project coordinator 

and interviewed NCU members.   Examples of 

this include extensive efforts made to incorporate 

Panama into the project; the supportive attitude 

towards budget revisions and project extensions; 

the contracting of project assistants that 

significantly improved project coordination and 

efficiency; frequent communications with the 

RCU and contracted national partners; and the 

perseverance displayed in accommodating co-

financing shortfalls and start-up delays in 

Nicaragua and (to a lesser extent) Costa Rica.   

UNEP CAR/RCU assigned an administrative 

assistant and part-time programme officer to 

support the project when implementation was lagging, and provided consultancy support to 

Nicaragua for the review of documents.  It has demonstrated flexibility and responsiveness by 

supporting different country priorities and implementation approaches, combining market-

driven initiatives in Colombia and Costa Rica with Nicaragua’s approach that focused more 

on food security and community development in the autonomous regions.    

138. The corporate practice of dividing contract disbursements into two payments (75% 

upon the signature and 25% with the submission of deliverables) offered an effective means 

to protect project funds and encourage effective performance by contracted institutions.  

However, implementation was affected when disbursements were delayed and the 

implementing institution lacked the financial liquidity to provide interim funding, as ocurred 

with BICU). 

D.   Complementarity with UNEP, UNDP and UNIDO Programmes and Strategies 

139. In its design and implementation approach, the project complemented environmental 

agreements and programmes supported by UNEP.  The project objective was consistent with 

UNEP’s 2012-2013 Programme of Work and the GEF Strategic Priority Objective for trans-

                                                      
29 Mid-term Evaluation Report (LAGA, 2009), pg. 20 

“Administrative procedures in UNEP 
[are] not always flexible and able to 
respond quickly to changing demands.” 
 
“Time was lost between the signing of 
contracts and first disbursement, when 
the partner has no financial resources to 
support initiation.” 
 
“More efficiency in timely contracting of 
personnel is needed, both by UNEP and 
the implementing agencies. 
 
- GL4880 Final Report 
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boundary actions on international waters concerns.  It also related to the GEF-4 POP Focal 

Area  (Reduce and eliminate production, use and release of POPs) and in particular the POPs 

Strategic Programme  “Strengthening Capacities for NIP Implementation.” 

140. The project implemented provisions of the Cartagena Convention - for which UNEP 

CAR/RCU serves as the designated Secretariat - and specifically the Aruba Protocol 

Concerning Pollution from Land-Based Sources and Activities  (LBS Protocol) that requires 

Parties to develop national plans to control and reduce runoff of pesticides and other 

agrochemicals.  The project design provided inputs to the formulation of the 2002-2003 work 

plan of the Caribbean Environment Programme’s AMEC sub-programme. 

141. Collaboration was foreseen with several GEF projects in the region that were 

implemented by UNEP.  Among these were “Sustainable Management of the Shared living 

Marine Resources of the Caribbean Large Marine Ecosystem (CLME) and Adjacent Regions” 

and “Integrated Coastal Management with Special Emphasis on the Sustainable Management 

of Mangrove Forests in Honduras, Guatemala and Nicaragua.”   

 

142. The implementation strategy applied a basin-wide focus and integrated the 

monitoring of soil, fresh and saltwater samples under the coastal monitoring programme.   In 

some respects it was complementary to the IW-CAM (Integrated Watershed and Coastal 

Management) approach that was developed by UNEP and implemented in several countries 

of the wider Caribbean region. Project experiences were shared with other GEF projects at 

International Waters Conferences and project meetings, and with other UN agencies at the 

regional meetings. Project results have been disseminated through the regional IWRN and 

CEPNET networks, and the global IW-LEARN network.  

 

3. CONCLUSIONS AND RECOMMENDATIONS 

 

3.A General Conclusions 

 

143. This has been a successful and effective project.  The implementation approach and 

institutional arrangements were innovative and have methodological value for future projects.   

Environment and economics were intrinsically connected and produced synergies that are 

reflected in the results achieved.  The project’s efforts to promote integrated pest management 

and lower pesticide use were reinforced by export market requirements and associated 

economic benefits.  These linkages were fundamental in driving the adoption and application 

of GAPs by growers in the three countries, and encouraging continuity through national 

partner institutions.  

 

144. The project attained most of the planned outputs and results, and generated the 

enabling conditions to sustain them.  GAPs were validated and significant reductions in 

pesticide and herbicide applications were achieved at demonstration sites, with cost savings 

associated to the use of ground covers, natural insecticides and the recycling of plant waste.  

This has benefitted large-scale enterprises and cooperatives in Costa Rica and Colombia by 

facilitating Global Gap certification for banana and pineapple export, as well as small-scale 

farmers devoted to food production for family consumption in Nicaragua.  Although some of 

the practices disseminated have limited viability for smaller producers due to cost factors or 

input availability, interviewed national partner institutions and individual growers were highly 

positive in their assessment of the demonstrated practices and training received.  In several 

cases GAPs and training activities are continuing and/or being expanded by national partner 

institutions.  The results that were achieved through the combination of on-site demonstration, 

capacity building and farmer-to-farmer extension underscore the catalytic value of the 

project’s interventions.  
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145. Despite the achievement of most planned outputs and results, there is no evidence 

that the project has made a difference in relation to the general objective of reducing 

pesticide runoff to the Caribbean Sea.   The effects of GAP applications on demonstration 

sites could not be correlated to reductions in the level of pesticide runoff or residual levels.  

Diminutions in pesticide concentration were detected at several monitoring sites.   However, 

changes in baseline pesticide levels could not be reliably attributed to the short-term effects of 

GAPs due to (i) the limited number, scale and duration of demonstration projects; (ii) the 

scheduling of monitoring campaigns during early stages of GAP demonstration;  (iii) the 

effects of climactic factors on pesticide concentration levels; and (iv) consistently low 

baseline pesticide levels at demonstration sites that were within international standards and 

did not differ between conventional methods and GAPs.   A measurable impact will require 

the broader adoption of GAPs and inclusion of more pesticide-intensive crops, periodic 

monitoring of pesticide levels, and continued support for training and demonstration by 

national institutions. 

 

146. The overall quality and effectiveness of project implementation was impressive and 

reflected a commendable performance by the Regional Coordination Unit and national 

partners, despite asymmetrical implementation processes between countries and differences 

in institutional capacities. The consistent support provided by UNEP CAR/RCU was another 

contributing factor.  There were administrative delays in the approval of contracts, the re-

design and approval of demonstration projects, and late disbursements that affected some of 

the demonstration activities.  However, the monitoring, communication, adaptive 

management and “quality control” applied by the RCU were drivers of project efficiency and 

effectiveness, and contributed decisively to successful implementation.   

147. The project was well designed in spite of initial budget flaws and unrealistic timelines 

for achieving the objective and some outcomes.   The project objective was clear and 

supported by three components of activity that were interlinked.  The implementation strategy 

articulated an integrated, multi-tiered approach that addressed the technical, institutional and 

systemic barriers the project was likely to face.  Project design clearly benefitted from the 

preparatory PDF Phase (1999-2000) that held broad consultations with country stakeholders.  

Although the assumptions of high pesticide runoff and coastal contamination levels were 

subsequently disproven by monitoring findings  - and the achievement of the main objective 

outside the project’s possibilities - this did not weaken relevance, performance or country-

level impact.   The seven-year lag between the project design and commencement 

considerably weakened levels of preparation and readiness; however, this was mitigated 

through the re-programming of activities, substantive design adjustments to demonstration 

projects, and budget revisions that demonstrated effective adaptive management by the 

Regional Coordination Unit, Project Steering Committee and national partners. 

148. The institutional arrangements improved the project’s strategic positioning and 

ability to generate results. Institutional arrangements were built around existing networks and 

collaborative processes, facilitating the project’s insertion at the country level and ensuring 

compatibility with ongoing initiatives and institutional priorities.  The preparatory phase 

enabled UNEP to identify established national institutions that had internal capacity, 

understood the project’s rationale, and were well positioned to carry the implementation 

process forward.  This encouraged national ownership and commitment, in addition to 

public/private partnership opportunities. An indicator of this was the high level of co-

financing provided by country partners for demonstration projects, training and coastal 

monitoring.  The capacity and performance of key national partner institutions contributed 

decisively to the achievement of project outputs and results, and enabled the project to reach 

larger numbers of producers and extensions of cultivated area.   Examples included the 

cooperation of national research laboratories under the coastal monitoring programme, and 
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the collaboration between ministries, crop production and marketing enterprises, 

cooperatives, universities and laboratories for demonstration projects.   

149. The establishment of National Coordination Committees and the regional Project 

Steering Committee opened channels of communication that linked project components as 

well as key institutional actors at the regional and national levels.   The PSCs and NCCs have 

supported the RCU and National Coordination Units by facilitating institutional collaboration, 

leveraging financial and in-kind support, and providing oversight to implementation process.  

Both levels combined advisory and decision-making functions, and contributed substantially 

to the re-programming of project activities, budget revisions and adaptive management in 

general.    

 

150. The project generated significant improvements in the pesticide analysis capabilities 

of participating national research institutions.  The provision of training and equipment 

expanded the range of pesticide analysis and directly contributed to ISO17025 certification 

for pesticide tests covering different matrices.   The project’s catalytic effects were reflected 

in the approval of a coastal monitoring programme and monitoring protocol that standardized 

analysis methods, established monitoring sites across the MCB, and generated baseline data 

on pesticide residue levels that is methodologically consistent and comparable between 

countries.   In part due to the low baseline levels of pesticide residues that were detected 

during the monitoring campaigns, the coastal monitoring programme lost momentum and 

there have not been regional monitoring campaigns involving the three countries since the 

project terminated, although pesticide monitoring is continued by INVEMAR in Colombia 

and has been extended to sites on the Pacific Coast applying the same methodology. 

151. The project had less impact on national policies and legal/regulatory frameworks 

than was initially planned.  Catalytic support was provided to drafting proposals for national 

crop certification programmes and streamlining pesticide legislation among other activities.  

However, these initiatives have not led to the approval of new policies, laws or the revision of 

existing frameworks, although opportunities remain in the three countries.    The limited 

impact achieved in this respect reflected more on project design than performance; the 

associated outputs, outcomes and indicators were largely outside the project’s attribution, 

timeframe or budget possibilities. The project’s logical framework noted that getting 

governments to revise and improve their legal frameworks was a “critical assumption” that 

depended on legislative or executive action.   None of the countries have ratified the Protocol 

Concerning Pollution from Land-Based Sources and Activities (LBS Protocol), despite the 

efforts of UNEP CAR/RCU and the project’s contributions to the implementation of 

provisions related to the Cartagena Convention and LBS Protocol in particular.  

152. The likelihood of further GEF support in uncertain at present.   Towards its final 

stages, the project designed of a follow-up proposal – “ Improved Management of 

Agrochemical Life Cycles in the Caribbean and Central American Region”  - that builds on 

the implementation approach and extends improved pesticide management to eight countries.  

However, the project’s approval is uncertain and, according to UNEP CAR/RCU, the 

proposal is on standby following changes in the GEF Secretariat.  Although the proposal was 

designed with feedback from the PSC and NCCs – and the indicative grant amount exceeds 

US$ 17 million - there are concerns that the project’s scale could generate diseconomies by 

fragmenting resources, lowering responsiveness to country needs and raising coordination and 

administrative support requirements considerably.  Given the present scenario, the 

consolidation and sustainability of project results and processes in the three countries is likely 

to depend more on national commitment and initiative than continued GEF assistance.  
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3.B   Lessons Learned  
30

 

Implementation Approach and Coordination Arrangements: 

 

153. The approaches applied in building the project institutional framework and 

promoting public-private partnership encouraged high ownership and commitment levels.   

Institutional arrangements were built around existing networks and collaborative processes, as 

was the case with the national research institutions that implemented the coastal monitoring 

programme, and the producer associations and extension agencies that were associated to 

cooperatives and private groups of growers.  As a result, many of the demonstration, training 

and monitoring activities were compatible with (and supportive of) institutional mandates and 

goals.  This has been critical to the project’s insertion at the country level and to ensuring 

coherence with ongoing processes.  The commitment and sense of ownership displayed by 

national partner institutions was reflected in their performance, and in the significant co-

financing contributions that were leveraged. 

154. The design of project implementation strategies needs to consider cultural and 

socioeconomic variables, in order to ensure relevance and coherence to different national 

and sub-national contexts.  The project effectively promoted good agricultural practices and 

IPM for a diverse range of crops – banana, plantain, pineapple, beans, rice, African Palm – 

and target groups that included export-oriented cooperatives, established production and 

marketing enterprises, and indigenous small-scale farmers dedicated to food production for 

local consumption. Although the diversity of demonstration sites and operating environments 

influenced asymmetrical implementation processes between countries, it enabled the project 

to validate practices suited to different socioeconomic and environmental contexts and scales 

of production – from natural insecticides and leguminous cover crops to polyethylene sheets 

that extend over hundreds of hectares of pineapple plantations.   The validation of IPM 

practices that are adaptable to different crops, farming systems and scales of production 

strengthened the project’s demonstration value and replication potential.   

155. Stakeholder participation and consultation processes are cumbersome yet pay off in 

terms of project quality and relevance. As noted in the final project report, the coordination of 

implementation activities with national committees that included broad stakeholder 

representation requires more time than interventions that work directly with implementing 

agencies.  However, the systematic consultations that were applied by the project at the 

national level enhanced the quality of the demonstration projects and their coherence with 

national needs and priorities.  Ownership was improved when demonstration projects and 

other interventions were designed by implementing partner institutions with minimal external 

consultancy support.  In such cases, formulation processes were time-consuming yet 

strengthened institutional capacity and ownership, improving the likelihood of sustainability 

beyond the project term.  

 

156. The project approach was compatible with (and built on) the integrated watershed 

and coastal management practices that were developed and validated through the IW-CAM 

programme that is supported by UNEP.   Both initiatives shared common elements including 

a basin-wide focus and recognition of the ecosystemic relations between land and marine 

environments (the “white water/blue water” linkages); project sites combined rivers, coastal 

lagoons and marine locations.   Both initiatives have used agricultural production as an “entry 

point” for raising public awareness on the environmental dimension of the issues addressed.  

                                                      
30

  This section builds on the extensive and insightful lessons that were identified during the 

mid-term evaluation and regional project meetings, and which are documented in the Final 

Project Report and Mid-term Evaluation Report.  The lessons contained in the Final Project 

Report are listed in Annex 6. 
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And in both cases, success was driven by institutional coordination and participation 

mechanisms that articulated participants at different levels, opened channels for 

communication and feedback, and encouraged national/local ownership.  The new project 

proposal that was submitted to GEF for review 
31

 builds on the project’s results and applies 

IW-CAM concepts, by supporting alternative land/crop/soil management practices and 

comprehensive resource management plans (among other measures) to mitigate the 

environmental threats resulting from the inappropriate use of agrochemicals by the 

agricultural and tourism sectors.  

 

GAPs and Demonstration Projects: 

157. GAP adoption is more likely where acceptability is market-driven.  In this respect, the 

implementation approach was innovative and a key determinant of project success.  

Environment and economics were connected and led to synergies that were reflected in the 

results achieved.  This connection has encouraged the adoption of GAPs by banana and 

pineapple growers that are linked to export markets; as well as the continuity of good 

practices and their dissemination by national partner institutions.    

158. Export-oriented producers that conform to international quality requirements were 

more likely to adopt good practices than subsistence producers in economically depressed 

areas where socioeconomic expectations are lower. In Colombia and Costa Rica, the project’s 

efforts to promote integrated pest management and lower pesticide use were reinforced by 

Global Gap certification requirements that improve access to export markets and provide 

tangible economic benefits, as well as by cost savings associated with reduced pesticide use.   

159. The promotion of GAPs was more effective and efficient when managed by 

established enterprises that were directly engaged in crop production and marketing.  

Conversely, this process was less efficient and more time-consuming when organizational 

support structures were absent.   Institutional partners were well chosen. This was reflected in 

the effective partnerships that were developed with established national enterprises that 

offered implementation capacity and were positioned to influence a broad range of producers 

and crop extension.    This has been an important driver of sustainability as well, and several 

institutional partners have extended the use of GAPs and apply training activities with internal 

resources.  

Revision of policy, legal and regulatory frameworks: 

 

160. Systemic changes were difficult to catalyze within the available timeframe and 

budgetary resources.   Compressing demonstration, capacity building, monitoring, 

institutionalization and the revision of legal/regulatory frameworks in three countries into a 

four-year project was not feasible.  Indeed, having impact on national policies or laws – even 

indirectly - was unlikely given the project timeframe and resources.  Assistance was given to 

the drafting of national crop certification proposals that supported policy advocacy yet had 

little impact due to the complexities of national certification schemes that require longer-term 

support and must address several issues
32

 to become viable.  National norms for crop 

certification have to be aligned with the international standards that are already applied to 

export producers.   This is difficult to achieve in the short-term, beyond the challenges of 

                                                      

31
 Improved management of agrochemical life cycles in the Caribbean and Central American 

region. 

32
  These include institutional capacities and financing for GAP training, monitoring and 

certification; consumer education; consideration of incentives; and how to engage dispersed 

small-scale production that supply an important segment of the domestic market.  
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applying export norms to small-scale agricultural production that is destined for domestic 

markets.  Likewise, national consumers need to be informed on the advantages of purchasing 

certified products (at higher prices) that apply IPM and other good practices.   

 

161. Policy and legal/regulatory reform processes are not linear and alternative project 

arrangements are required to generate impact.  The project document’s logical framework 

recognized the “critical assumption” implicit to reforming these frameworks, which require 

executive/legislative actions and are influenced by variables outside the project’s control.  

Policy and legal reform involve medium-term processes that are often complex and 

discontinuous; hence results or outcomes cannot be reliably programmed within conventional 

project periods.   They require broader (and more flexible) time and funding parameters in 

order to inform decision-makers, support advocacy, build momentum and track progress.  In 

this respect, projects are likely to have greater impact through incremental “exit strategies” 

that program a gradual withdrawal of project support over a longer period of time, with the 

possibility of providing intermittent backstopping support to move these processes forward.  

 

Monitoring: 

 

162.  Effective coastal pesticide monitoring was determined by existing high capacity levels 

among national research institutions.  The project has played an important role in 

strengthening the range of pesticide analysis services provided by participating research 

institutions through the acquisition of equipment, training and exchanges.  This has 

contributed to the approval of ISO17025 accreditation for the participating laboratories.   

Likewise, the project provided catalytic support in brokering institutional partnerships, 

monitoring protocols and financial resources that enabled the implementation of the Coastal 

Monitoring Programme during the project period.  Project support was catalytic and built on 

prior capacity building and regional cooperation initiatives such as those supported by IAEA.  

These institutions already constituted centers of excellence in their respective countries.  As 

noted in the Final Project Report, excellence in laboratory management and the 

implementation of quality control programmes are essential to ensure the credibility of results 

and facilitate their acceptance by the private sector.  

 

163. Continued cooperation between national research institutions on pesticide 

monitoring is feasible yet needs to consider the political dimension and budgetary realities.   

There are opportunities for continued cooperation between research institutions that are 

reinforced by past collaborations, common mandates and interests, and the rapport between 

scientific staff from the three countries.  The Coastal Monitoring Programme provides the 

enabling conditions for this to happen, through the approved Monitoring Protocol and the 

harmonization of analysis methods that provide consistent and comparable data.  Most 

important, there is an institutional pre-disposition towards regional cooperation, as reflected 

in CICA’s hosting of regional training events and the suggestion that the contracting of future 

marine monitoring on Costa Rica’s Caribbean coastline to INVEMAR might offer a more 

cost-effective option in terms of capacity and equipment. 

 

164. However, this needs to be reflected in policy priorities and budgets. According to 

interviewed staff, one of the main challenges faced by the monitoring component was 

bridging the gap between the scientific and political dimensions of pesticide monitoring.  The 

detection of low baseline pesticide levels that do not pose an environmental threat may have 

weakened the policy and budgetary commitment required for further coastal monitoring at the 

scale of the MCB (there have not been monitoring campaigns involving the three countries 

since the project’s termination).  Likewise, there are political considerations that restrict the 

publication of monitoring findings for politically sensitive areas.  As noted in the final project 

report, it is important to balance discretion in managing monitoring information with the 

dissemination of key results to project stakeholders.  
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Sustainability: 

 

165. Sustainability depends fundamentally on the commitment and actions of MCB 

governments and national partners, and should be conditioned to continued GEF support.  

This is happening in several cases. The project ended one year ago and the possibility of 

follow-up GEF support is uncertain.  The initiative is up to the countries to give momentum to 

activities that developed from the project, and take advantage of present opportunities that 

still exist to move sound pesticide management, GAPs and national certification forward – 

both in the field and at policy and legislative levels.   Several “entry points” were identified 

that can serve as vehicles to extend GAPs, training and monitoring – and influence recent 

legislation; in several cases there seems to be progress in this direction . 

 

3.C   Recommendations 

  

166. Continue with institutionalization and policy advocacy efforts. There were 

encouraging advances in the institutionalization of project results and processes that need to 

be consolidated in order to generate the enabling conditions for disseminating GAPs on a 

wider scale and monitoring of pesticide residues, applying the methodology and sites 

established by the Coastal Monitoring Programme and related monitoring protocol.    

 

167.  It is essential that national partner institutions continue to support priority initiatives 

that sustain and expand on project achievement:  In Colombia, AUGURA should continue to 

provide technical support to banana and plantain cooperatives in the Magdalena and Urabá 

regions for the application of GAPs by larger numbers of growers.   The Agrarian Society of 

Colombia (SAC) should maintain the offer of insurance discounts to banana growers applying 

GAPs.   The reglamentation of ICA good practices within legal resolution 4174 needs to be 

completed (by ICA).   GAPs should be replicated and extended to a wider range of crops and 

locations, as is envisioned in the Boyacá region and coffee-growing areas with CI and KfW 

support.   INVEMA R should be supported in the expansion of pesticide monitoring to the 

Pacific coast.   In Costa Rica, MINAET should build on national crop certification proposals 

that were designed with the project; this will further involvement of key partner institutions 

(i.e. Ministry of Agriculture, the national fito-sanitay service, agrochemical sector 

representatives) that served on the NCC.   Likewise, the commendable initiative of 

CORBANA, BANACOL and PROAGRIN in disseminating and expanding the application 

GAPs is essential to the institutionalization of such practices; PROAGRIN can build on this 

by including GAPs as a credit requirement for pineapple growers, under the credit programme 

it expects to implement in 2013.    In Nicaragua, MARENA should further develop the pre-

feasibility proposal for national crop certification, in coordination with MAGFOR and other 

ex-NCC members.  Ongoing efforts to adopt legal norms for the transport, handling, storage 

and disposal of pesticides should also move forward through their evaluation and approval by 

the National Commission on Norms.  On the Atlantic Coast, BICU is positioned to continue 

disseminating GAPs under a new project on climate change adaptation (funded by the EU) 

that will be implemented in Kukra Hill with the municipal government; other possibilities of 

external support should be explored for this purpose.   Training manuals for GAPs need to be 

updated on the basis of demonstration results and spread to a wider audience under the core 

activities of ICIDRI.   Pesticide monitoring activities should continue to the extent feasible, 

both through external support for CIRA/UNAN and thesis research by BICU students; this 

process should be driven by MARENA. 

 

168. Refine and approve proposed national certification programmes based on GAPs.  

There are advocacy efforts in the three countries that require medium-term support in order to 

improve the technical and political viability of national crop certification.   The project 

supported the design of national certification proposals for Nicaragua and Costa Rica; and 

there are ongoing activities in Colombia.   However, these proposals need to be developed 

further and disseminated to a wider audience by the ministries of environment and agriculture 
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in the three countries, with the support of national agricultural associations such as ICA in 

Colombia and agrochemical sector representatives such as ANIFODA in Nicaragua.  Issues 

need to be clarified concerning institutional mandates; budgetary needs and funding sources; 

crops to be covered; market incentives for producers; consumer education; and reaching 

dispersed small-scale producers that supply the domestic market.  This may well require 

action by the legislative branches of government of each country, as well as lobbying efforts 

by ministries and producer associations.    It is also important that consistent standards be 

applied, so that national certification standards are compatible with those presently required 

by GlobalGap for export producers.   

 

169. Future pesticide management initiatives should be inclusive of other crops that are 

pesticide intensive.   During the evaluation visits, respondents identified other crops that 

contribute to pesticide runoff and contamination levels, and perhaps more so than those 

targeted by the project.  Cutflowers, rice and intensive vegetable cultivation take place in the 

three MCB countries and reportedly utilize considerable amounts of pesticide.   These crops 

should be incorporated within a broader regional strategy (such as that envisioned by the 

follow-up GEF proposal), GAPs and IPM methods adapted, and selected pesticides monitored 

by applying the guidelines that were developed for the Coastal Monitoring Programme.   This 

will require linking follow-up actions by the implementing ministries of environment and 

agriculture, in close coordination with producer associations, training institutes and research 

laboratories.   Likewise, the impact of mining on coastal contamination is significant in 

Nicaragua and Colombia and merits consideration under future project initiatives.  

 

170. Establish national norms and parameters regulating pesticide residue levels in soil 

and water.  This was not feasible during the project cycle due to time and resource 

limitations.  Rational pesticide management requires national legislation to regulate 

parameters and concentrations of pesticide residues in soil and water, and lower associated 

risks to the environment and human health.  This is a complex issue as existing norms that are 

applied by European or North American countries need to be adjusted to the environmental 

conditions and crops that prevail in the MCB. Although the three countries regulate the 

importation of pesticides, there is also need to ensure rational transport, storage, application 

and disposal practices.   This is a broad issue that needs to be developed by the ministries of 

environment and agriculture, in consultation with agrochemical enterprises and producer 

associations, and reflected in national legislation; Nicaragua is advancing in this direction and 

may be in a position to offer guidance to other countries. 

 

171. Give continuity to coastal pesticide monitoring.   It is important that the low baseline 

pesticide levels that were documented do not lower government commitment or resource 

availability for future monitoring campaigns.  Pesticide monitoring should be continued by 

national research institutions, focusing attention on sites and compounds of concern. These 

institutions have strengthened their laboratory  analysis capabilities through improved 

technology and training, but require external funding for further monitoring in the case of 

Nicaragua and Costa Rica (as well as modified institutional norms for Costa Rica’s National 

Fitosanitary Service and Water Directorate).   Further work is required on the diagnosis of 

sources – including other crops as suggested above - and control strategie; this will require 

additional research by the laboratories and analysis of options by the Ministries of 

Environment in consultation with other institutions that were active in the national 

committees (such as the above-mentioned National Fitosanitary Service.   The GIS platform 

developed by the project provides a vehicle for managing and publishing complementary 

monitoring activities that can be expanded beyond pesticides.   There are excellent 

opportunities for continued collaboration and twinning between research laboratories. 

172.  The project approach to pesticide monitoring and IPM should evolve into a wider area-

based strategy based on IW-CAM principles.    The project’s didactic value was largely based 

on its ability to raise awareness on the environmental consequences of irrational pesticide 
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management and disposal.    This carried a multiplier effect by linking on-site practices to the 

wider ecological and developmental context.  The project’s consistency with IW-CAM 

principles is noted in the report, and future efforts to mitigate or prevent pesticide 

contamination should tend towards the integrated sustainable development dynamics that IW-

CAM promotes.   

173. In the event that the proposed new GEF project is approved, there should be an 

inception phase to ensure adequate preparation and focus project components on specific 

country needs.  The mechanisms to maintain momentum between the project development 

phase and initiation need to be in place.  A “one size fits all” approach clearly will not work 
given the environmental, social and economic diversity of the expanded project area.  During 

the country visits, respondents expressed concern regarding the selection of crops and 

economic sectors, the likelihood of slow start-up and administrative processes, and the risk of 

fragmenting the budget among too many countries or demonstration sites.   An early 

consensus on implementation guidelines between GEF, UNEP and national partners - in 

addition to realistic timelines that can be adjusted to support lagging components or countries   

- will be important to ensure effective performance and impact. 
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ANNEXES 

Annex 1 

 

I. TERMS OF REFERENCE FOR THE EVALUATION 

A. Objective and Scope of the Evaluation 

1. In line with the UNEP Evaluation Policy
1
, the UNEP Evaluation Manual

1
 and the 

Guidelines for GEF Agencies in Conducting Terminal Evaluations
1
, the terminal evaluation 

of the Project “Reducing Pesticide Runoff to the Caribbean Sea”- GEF 1248 is undertaken at 

the end of the project to assess project performance (in terms of relevance, effectiveness and 

efficiency), and determine outcomes and impacts (actual and potential) stemming from the 

project, including their sustainability. The evaluation has two primary purposes: (i) to provide 

evidence of results to meet accountability requirements, and (ii) to promote learning, 

feedback, and knowledge sharing through results and lessons learned among UNEP, 

interested governments, the GEF and their partners. Therefore, the evaluation will identify 

lessons of operational relevance for future project formulation and implementation. It will 

focus on the following sets of key questions, based on the project’s intended outcomes, 

which may be expanded by the consultants as deemed appropriate: 

(a) How successful was the project in establishing effective regional cooperation 

and consolidated regional and national networks among project countries for the 

assessment and management of environmental pollution? 

(b) To what extent did the project validate a set of environmentally sound, socially 

acceptable and economically feasible good agricultural practices (GAP) for some 

of the major crops of the MCB? 

(c) Did the project made progress towards streamlining laws and regulations for 

pesticide management? 

(d) How successful was the project in increasing knowledge of the interactions 

between agriculture and environment and improving public awareness on the 

importance of agricultural sources of marine pollution? 

B. Overall Approach and Methods 

2. The terminal evaluation of the Project “Reducing Pesticide Runoff to the Caribbean 

Sea”- GEF 1248 will be conducted by one independent consultants under the overall 

responsibility and management of the UNEP Evaluation Office (Nairobi), in consultation with 

the UNEP GEF Coordination Office (Nairobi). 

3. It will be an in-depth evaluation using a participatory approach whereby key 

stakeholders are kept informed and consulted throughout the evaluation process. Both 

quantitative and qualitative evaluation methods will be used to determine project 

achievements against the expected outputs, outcomes and impacts. 

4. The findings of the evaluation will be based on the following: 

(a) A desk review of project documents
1
 including, but not limited to: 

 Relevant background documentation, inter alia UNEP and GEF policies, 

strategies and programmes pertaining to biodiversity conservation;  

 Project design documents; Annual Work Plans and Budgets or equivalent, 

revisions to the logical framework and project financing; 
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 Project reports such as progress and financial reports from countries to the EA 

and from the EA to UNEP; Steering Committee meeting minutes; annual 

Project Implementation Reviews and relevant correspondence; 

 The Mid-term Review report; 

 Documentation related to project outputs, if any; 

 Terminal project report if available  

 

(b) Interviews
1
 with: 

 Project management and execution support, at national and regional levels 

(UNEP-CAR/RCU); 

 UNEP Task Manager and Fund Management Officer (Nairobi);  

 Country lead execution partners and other relevant stakeholders in particular 

political leaders targeted for awareness raising, protected areas managers 

targeted for capacity building, and local communities and business targeted for 

awareness raising and capacity building;  

 Relevant staff of GEF Secretariat; 

 Representatives of other multilateral agencies and other relevant organisations 

providing co-financing. 

 

(c) Country visits. The consultant will visit Colombia, Costa Rica and Nicaragua to 

meet with project staff and visit demonstration projects. (S)he will also travel to 

Jamaica to meet with the project executing agency and relevant staff. 

C. Key Evaluation principles 

5. Evaluation findings and judgements should be based on sound evidence and analysis, 

clearly documented in the evaluation report. Information will be triangulated (i.e. verified 

from different sources) to the extent possible, and when verification was not possible, the 

single source will be mentioned
1
. Analysis leading to evaluative judgements should always be 

clearly spelled out.  

6. The evaluation will assess the project with respect to a minimum set of evaluation 

criteria grouped in four categories: (1) Attainment of objectives and planned results, which 

comprises the assessment of outputs achieved, relevance, effectiveness and efficiency and the 

review of outcomes towards impacts; (2) Sustainability and catalytic role, which focuses on 

financial, socio-political, institutional and ecological factors conditioning sustainability of 

project outcomes, and also assesses efforts and achievements in terms of replication and up-

scaling of project lessons and good practices; (3) Processes affecting attainment of project 

results, which covers project preparation and readiness, implementation approach and 

management, stakeholder participation and public awareness, country ownership/driven-ness, 

project finance, UNEP supervision and backstopping, and project monitoring and evaluation 

systems; and (4) Complementarity with the UNEP strategies and programmes. The lead 

consultant can propose other evaluation criteria as deemed appropriate. 

7. Ratings. All evaluation criteria will be rated on a six-point scale. However, 

complementarity of the project with the UNEP strategies and programmes is not rated. Annex 

3 provides detailed guidance on how the different criteria should be rated and how ratings 

should be aggregated for the different evaluation criterion categories. 

8. In attempting to attribute any outcomes and impacts to the project, the evaluators 

should consider the difference between what has happened with and what would have 

happened without the project. This implies that there should be consideration of the baseline 

conditions and trends in relation to the intended project outcomes and impacts. This also 

means that there should be plausible evidence to attribute such outcomes and impacts to the 
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actions of the project. Sometimes, adequate information on baseline conditions and trends is 

lacking. In such cases this should be clearly highlighted by the evaluators, along with any 

simplifying assumptions that were taken to enable the evaluator to make informed judgements 

about project performance.  

9. As this is a terminal evaluation, particular attention should be given to learning from 

the experience. Therefore, the “why?” question should be at front of the consultants’ minds 

all through the evaluation exercise. This means that the consultants needs to go beyond the 

assessment of “what” the project performance was, and make a serious effort to provide a 

deeper understanding of “why” the performance was as it was, i.e. of processes affecting 

attainment of project results (criteria under category 3). This should provide the basis for the 

lessons that can be drawn from the project. In fact, the usefulness of the evaluation will be 

determined to a large extent by the capacity of the consultants to explain “why things 

happened” as they happened and are likely to evolve in this or that direction, which goes well 

beyond the mere assessment of “where things stand” today.  

D. Evaluation criteria 

1. Attainment of Objectives and Planned Results 

10. The evaluation should assess the relevance of the project’s objectives and the extent to 

which these were effectively and efficiently achieved or are expected to be achieved. 

(a) Achievement of Outputs and Activities: Assess, for each component, the project’s 

success in producing the programmed outputs as presented in Table A1.1 (Annex 

1), both in quantity and quality, as well as their usefulness and timeliness. 

Briefly explain the degree of success of the project in achieving its different 

outputs, cross-referencing as needed to more detailed explanations provided 

under Section 3 (which covers the processes affecting attainment of project 

objectives). The achievements under the national demonstration projects will 

receive particular attention. 

(b) Relevance: Assess, in retrospect, whether the project’s objectives and 

implementation strategies were consistent with: i) Sub-regional environmental 

issues and needs; ii) the UNEP mandate and policies at the time of design and 

implementation; and iii) the relevant GEF focal areas, strategic priorities and 

operational programme(s).  

(c) Effectiveness: Assess to what extent the project has achieved its main objectives 

to reduce pesticide runoff to the Caribbean Sea through the implementation 

of good agricultural practices and specific measures to improve the 

management of pesticides in the agricultural sector in the participating 

countries and its component objectives as presented in Table 2 above. To 

measure achievement, use as much as appropriate the indicators for achievement 

proposed in the Logical Framework Matrix (Logframe) of the project, adding 

other relevant indicators as appropriate. Briefly explain what factors affected the 

project’s success in achieving its objectives, cross-referencing as needed to more 

detailed explanations provided under Section 3. 

(d) Efficiency: Assess the cost-effectiveness and timeliness of project execution. 

Describe any cost- or time-saving measures put in place in attempting to bring 

the project to a successful conclusion within its programmed budget and 

(extended) time. Analyse how delays, if any, have affected project execution, 

costs and effectiveness. Wherever possible, compare the cost and time over 

results ratios of the project with that of other similar projects. Give special 
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attention to efforts by the project teams to make use of / build upon pre-existing 

institutions, agreements and partnerships, data sources, synergies and 

complementarities with other initiatives, programmes and projects etc. to 

increase project efficiency.  

(e) Review of Outcomes to Impacts (ROtI): Reconstruct the logical pathways from 

project outputs over achieved objectives towards impacts, taking into account 

performance and impact drivers, assumptions and the roles and capacities of key 

actors and stakeholders, using the methodology presented in the GEF Evaluation 

Office’s ROtI Practitioner’s Handbook
1
 (summarized in Annex 8 of the TORs). 

Assess to what extent the project has to date contributed, and is likely in the 

future to further contribute to changes in stakeholder behaviour as regards: i) 

improved regional cooperation and networking  for prevention and management 

of environmental pollution, ii) improved acceptance of GAP, iii) improved 

public awareness on the importance of agricultural sources of marine pollution 

and the likelihood of those leading to changes in the natural resource base and 

benefits derived from the environment: a) reduced environmental impact from 

pesticides used for targeted crops and its runoff in the Caribbean. 

2. Sustainability and catalytic role 

11. Sustainability is understood as the probability of continued long-term project-derived 

results and impacts after the external project funding and assistance ends. The evaluation will 

identify and assess the key conditions or factors that are likely to undermine or contribute to 

the persistence of benefits. Some of these factors might be direct results of the project while 

others will include contextual circumstances or developments that are not under control of the 

project but that may condition sustainability of benefits. The evaluation should ascertain to 

what extent follow-up work has been initiated and how project results will be sustained and 

enhanced over time. Application of the ROtI method will assist in the evaluation of 

sustainability. 

12. Four aspects of sustainability will be addressed: 

(a) Socio-political sustainability. Are there any social or political factors that may 

influence positively or negatively the sustenance of project results and progress 

towards impacts? Is the level of ownership by the main national and regional 

stakeholders sufficient to allow for the project results to be sustained? Are there 

sufficient government and stakeholder awareness, interests, commitment and 

incentives to execute, enforce and pursue the programmes, plans, agreements, 

monitoring systems etc. prepared and agreed upon under the project? 

(b) Financial resources. To what extent are the continuation of project results and 

the eventual impact of the project dependent on continued financial support? 

What is the likelihood that adequate financial resources
1
 will be or will become 

available to implement the programmes, plans, agreements, monitoring systems 

etc. prepared and agreed upon under the project? Are there any financial risks 

that may jeopardize sustenance of project results and onward progress towards 

impact? 

(c) Institutional framework. To what extent is the sustenance of the results and 

onward progress towards impact dependent on issues relating to institutional 

frameworks and governance? How robust are the institutional achievements such 

as governance structures and processes, policies, sub-regional agreements, legal 

and accountability frameworks etc. required to sustaining project results and to 

lead those to impact on human behaviour and environmental resources?  
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(d) Environmental sustainability. Are there any environmental factors, positive or 

negative, that can influence the future flow of project benefits? Are there any 

project outputs or higher level results that are likely to affect the environment, 

which, in turn, might affect sustainability of project benefits? 

13. Catalytic Role and Replication. The catalytic role of GEF-funded interventions is 

embodied in their approach of supporting the creation of an enabling environment and of 

investing in pilot activities which are innovative and showing how new approaches can work. 

UNEP and the GEF also aim to support activities that upscale new approaches to a national, 

regional or global level, with a view to achieve sustainable global environmental benefits. The 

evaluation will assess the catalytic role played by this project, namely to what extent the 

project has: 

(a) catalyzed behavioural changes in terms of use and application by the relevant 

stakeholders of: i) technologies and approaches show-cased by the demonstration 

projects; ii) strategic programmes and plans developed; and iii) assessment, 

monitoring and management systems established at a national and sub-regional 

level; 

(b) provided incentives (social, economic, market based, competencies etc.) to 

contribute to catalyzing changes in stakeholder behaviour;  

(c) contributed to institutional changes. An important aspect of the catalytic role of 

the project is its contribution to institutional uptake or mainstreaming of project-

piloted approaches in the regional and national demonstration projects; 

(d) contributed to policy changes (on paper and in implementation of policy); 

(e) contributed to sustained follow-on financing (catalytic financing) from 

Governments, the GEF or other donors; 

(f) created opportunities for particular individuals or institutions (“champions”) to 

catalyze change (without which the project would not have achieved all of its 

results). 

14. Replication, in the context of GEF projects, is defined as lessons and experiences 

coming out of the project that are replicated (experiences are repeated and lessons applied in 

different geographic areas) or scaled up (experiences are repeated and lessons applied in the 

same geographic area but on a much larger scale and funded by other sources). The 

evaluation will assess the approach adopted by the project to promote replication effects and 

evaluate to what extent actual replication has already occurred or is likely to occur in the near 

future. What are the factors that may influence replication and scaling up of project 

experiences and lessons? 

3. Processes affecting attainment of project results  

15. Preparation and Readiness. Were the project’s objectives and components clear, 

practicable and feasible within its timeframe? Were the capacities of executing agencies 

properly considered when the project was designed? Was the project document clear and 

realistic to enable effective and efficient implementation? Were the partnership arrangements 

properly identified and the roles and responsibilities negotiated prior to project 

implementation? Were counterpart resources (funding, staff, and facilities) and enabling 

legislation assured? Were adequate project management arrangements in place? Were lessons 

from other relevant projects properly incorporated in the project design? Were lessons learned 

and recommendations from Steering Committee meetings adequately integrated in the project 
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approach? What factors influenced the quality-at-entry of the project design, choice of 

partners, allocation of financial resources etc.? 

16. Implementation Approach and Adaptive Management. This includes an analysis of 

approaches used by the project, its management framework, the project’s adaptation to 

changing conditions (adaptive management), the performance of the implementation 

arrangements and partnerships, relevance of changes in project design, and overall 

performance of project management. The evaluation will: 

(a) Ascertain to what extent the project implementation mechanisms outlined in the 

project document have been followed and were effective in delivering project 

outputs and outcomes. Were pertinent adaptations made to the approaches 

originally proposed?  

(b) Assess the role and performance of the units and committees established and the 

project execution arrangements at all levels; 

(c) Evaluate the effectiveness and efficiency of project management by the EA and 

how well the management was able to adapt to changes during the life of the 

project; 

(d) Assess the extent to which project management responded to direction and 

guidance provided by the Steering Committee and IA supervision 

recommendations; 

(e) Identify administrative, operational and/or technical problems and constraints 

that influenced the effective implementation of the project, and how the project 

partners tried to overcome these problems; 

(f) Assess the extent to which MTE recommendations were followed in a timely 

manner. 

17. Stakeholder
1
 Participation and Public Awareness. The term stakeholder should be 

considered in the broadest sense, encompassing project partners, government institutions, 

private interest groups, local communities etc. The assessment will look at three related and 

often overlapping processes: (1) information dissemination between stakeholders, (2) 

consultation between stakeholders, and (3) active engagement of stakeholders in project 

decision making and activities. The evaluation will specifically assess: 

(a) the approach(es) used to identify and engage stakeholders in project design and 

implementation. What were the strengths and weaknesses of these approaches 

with respect to the project’s objectives and the stakeholders’ motivations and 

capacities? What was the achieved degree and effectiveness of collaboration and 

interactions between the various project partners and stakeholders during the 

course of implementation of the project? 

(b) the degree and effectiveness of any public awareness activities that were 

undertaken during the course of implementation of the project; or that are built 

into the assessment methods so that public awareness can be raised at the time 

the assessments will be conducted; 

(c) how the results of the project (strategic programmes and plans, monitoring and 

management systems, sub-regional agreements etc.) engaged key stakeholders in 

international waters and reduction/elimination of production, use and release of 

POPs. 
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18. The ROtI analysis should assist the consultants in identifying the key stakeholders and 

their respective roles, capabilities and motivations in each step of the causal pathway from 

activities to achievement of outputs and objectives to impact.  

19. Country Ownership and Driven-ness. The evaluation will assess the performance of 

the Governments of the countries involved in the project, namely: 

(a) in how the Governments have assumed responsibility for the project and 

provided adequate support to project execution, including the degree of 

cooperation received from the various contact institutions in the countries 

involved in the project and the timeliness of provision of counter-part funding to 

project activities; 

(b) to what extent the political and institutional framework of the participating 

countries has been conducive to project performance. Look, in particular, at the 

extent of the political commitment to enforce (sub-) regional agreements 

promoted under the project; 

(c) to what extent the Governments have promoted the participation of communities 

and their non-governmental organisations in the project; and 

(d) how responsive the Governments were to UNEP coordination and guidance, to 

UNEP supervision and Mid-Term Review recommendations. 

20. Financial Planning and Management. Evaluation of financial planning requires 

assessment of the quality and effectiveness of financial planning and control of financial 

resources throughout the project’s lifetime. The assessment will look at actual project costs by 

activities compared to budget (variances), financial management (including disbursement 

issues), and co-financing. The evaluation will: 

(a) Verify the application of proper standards (clarity, transparency, audit etc.) and 

timeliness of financial planning, management and reporting to ensure that 

sufficient and timely  financial resources were available to the project and its 

partners; 

(b) Assess other administrative processes such as recruitment of staff, procurement 

of goods and services (including consultants), preparation and negotiation of 

cooperation agreements etc. to the extent that these might have influenced 

project performance; 

(c) Present to what extent co-financing has materialized as expected at project 

approval (see Table 1). Report country co-financing to the project overall, and to 

support project activities at the national level in particular. The evaluation will 

provide a breakdown of final actual costs and co-financing for the different 

project components (see tables in Annex 4). 

(d) Describe the resources the project has leveraged since inception and indicate 

how these resources are contributing to the project’s ultimate objective. 

Leveraged resources are additional resources—beyond those committed to the 

project itself at the time of approval—that are mobilized later as a direct result of 

the project. Leveraged resources can be financial or in-kind and they may be 

from other donors, NGO’s, foundations, governments, communities or the 

private sector.  
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21. Analyse the effects on project performance of any irregularities in procurement, use of 

financial resources and human resource management, and the measures taken by the EA or IA 

to prevent such irregularities in the future. Assess whether the measures taken were adequate. 

22. UNEP Supervision and Backstopping. The purpose of supervision is to verify the 

quality and timeliness of project execution in terms of finances, administration and 

achievement of outputs and outcomes, in order to identify and recommend ways to deal with 

problems which arise during project execution. Such problems may be related to project 

management but may also involve technical/institutional substantive issues in which UNEP 

has a major contribution to make. The evaluators should assess the effectiveness of 

supervision and administrative and financial support provided by UNEP including: 

(a) The adequacy of project supervision plans, inputs and processes;  

(b) The emphasis given to outcome monitoring (results-based project management);  

(c) The realism and candour of project reporting and ratings (i.e. are PIR ratings an 

accurate reflection of the project realities and risks);  

(d) The quality of documentation of project supervision activities; and  

(e) Financial, administrative and other fiduciary aspects of project implementation 

supervision. 

23. Monitoring and Evaluation. The evaluation will include an assessment of the quality, 

application and effectiveness of project monitoring and evaluation plans and tools, including 

an assessment of risk management based on the assumptions and risks identified in the project 

document. The evaluation will assess how information generated by the M&E system during 

project implementation was used to adapt and improve project execution, achievement of 

outcomes and ensuring sustainability. M&E is assessed on three levels:  

(a) M&E Design. Projects should have sound M&E plans to monitor results and 

track progress towards achieving project objectives. An M&E plan should 

include a baseline (including data, methodology, etc.), SMART indicators and 

data analysis systems, and evaluation studies at specific times to assess results. 

The time frame for various M&E activities and standards for outputs should have 

been specified. The evaluators should use the following questions to help assess 

the M&E design aspects: 

 Quality of the project logframe as a planning and monitoring instrument; 

analyse/compare logframe in Project Document, revised logframe (2008) 

and logframe used in Project Implementation Review reports to report 

progress towards achieving project objectives;  

 SMART-ness of indicators: Are there specific indicators in the logframe for 

each of the project objectives? Are the indicators measurable, attainable 

(realistic) and relevant to the objectives? Are the indicators time-bound?  

 Adequacy of baseline information: To what extent has baseline information 

on performance indicators been collected and presented in a clear manner? 

Was the methodology for the baseline data collection explicit and reliable? 

 Arrangements for monitoring: Have the responsibilities for M&E activities 

been clearly defined? Were the data sources and data collection instruments 

appropriate? Was the frequency of various monitoring activities specified 

and adequate? In how far were project users involved in monitoring? 
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 Arrangements for evaluation: Have specific targets been specified for 

project outputs? Has the desired level of achievement been specified for all 

indicators of objectives and outcomes? Were there adequate provisions in 

the legal instruments binding project partners to fully collaborate in 

evaluations?  

 Budgeting and funding for M&E activities: Determine whether support for 

M&E was budgeted adequately and was funded in a timely fashion during 

implementation. 

(b) M&E Plan Implementation. The evaluation will verify that: 

 the M&E system was operational and facilitated timely tracking of results 

and progress towards projects objectives throughout the project 

implementation period; 

 annual project reports and Progress Implementation Review (PIR) reports 

were complete, accurate and with well justified ratings; 

 the information provided by the M&E system was used during the project to 

improve project performance and to adapt to changing needs; 

 projects had an M&E system in place with proper training, instruments and 

resources for parties responsible for M&E.  

 

4. Complementarities with UNEP strategies and programmes 

24. UNEP aims to undertake GEF funded projects that are aligned with its own strategies. 

The evaluation should present a brief narrative on the following issues:  

(a) Linkage to UNEP’s Expected Accomplishments and POW 2012-2013. The 

UNEP MTS specifies desired results in six thematic focal areas. The desired 

results are termed Expected Accomplishments. Using the completed ROtI 

analysis, the evaluation should comment on whether the project makes a tangible 

contribution to any of the Expected Accomplishments specified in the UNEP 

MTS. The magnitude and extent of any contributions and the causal linkages 

should be fully described. Whilst it is recognised that UNEP GEF projects 

designed prior to the production of the UNEP Medium Term Strategy (MTS)
1
/ 

Programme of Work (POW) 2012/13 would not necessarily be aligned with the 

Expected Accomplishments articulated in those documents, complementarities 

may still exist. 

(b) Alignment with the Bali Strategic Plan (BSP)
1
. The outcomes and achievements 

of the project should be briefly discussed in relation to the objectives of the 

UNEP BSP. 

(c) Gender. Ascertain to what extent project design, implementation and monitoring 

have taken into consideration: (i) possible gender inequalities in access to and 

the control over natural resources; (ii) specific vulnerabilities of women and 

children to environmental degradation or disasters; and (iii) the role of women in 

mitigating or adapting to environmental changes and engaging in environmental 

protection and rehabilitation. Assess whether the intervention is likely to have 

any lasting differential impacts on gender equality and the relationship between 

women and the environment. To what extent do unresolved gender inequalities 

affect sustainability of project benefits? 
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(d) South-South Cooperation. This is regarded as the exchange of resources, 

technology, and knowledge between developing countries. Briefly describe any 

aspects of the project that could be considered as examples of South-South 

Cooperation. 

E. The Consultants’ Team 

25. For this evaluation, one independent consultant will be hired, from the project sub-

region. The consultant will have at least 10-year each of expertise and experience in:  

(a) Evaluation of environmental projects; 

(b) Pesticides and environmental management; 

(c) Fluency in oral and written English and Spanish. 

In addition, the consultant will have an education background in Environment and Natural 

Resources.  

26. The consultant will be responsible for coordinating the data collection and analysis 

phase of the evaluation, and preparing the main report. (S)He will ensure that all evaluation 

criteria are adequately covered by the team.  

27. By undersigning the service contract with UNEP/UNON, the consultants certify that 

they have not been associated with the design and implementation of the project in any way 

which may jeopardize their independence and impartiality towards project achievements and 

project partner performance. In addition, they will not have any future interests (within six 

months after completion of their contract) with the project’s executing or implementing units.  

F. Evaluation Deliverables and Review Procedures 

28. The Consultant will prepare and submit an inception report to the UNEP Evaluation 

Office before starting fieldwork or desk based phone/email interviews.  See Annex 11for 

annotated Table of Contents of Inception Report. 

29. The inception report lays the foundations for the main evaluation.  Its purpose is to 

develop an evaluation framework that includes: 

 A review of the quality of project design to help identify how project design impacts 

on project implementation and performance; 

 An analysis of the project’s theory of change, creating a baseline which can be used 

to assess the actual project outcomes and impacts (expected and unexpected) during 

field visits and interviews; 

 A detailed plan for the evaluation process. 

The main components of the inception report are:  

30. Review of the Quality of Project Design: The review of project design is done on the 

basis of the project document and log frame.  The Team Leader should also familiarize 

her/himself with the history and wider context of the project (details available on UNEP and 

GEF website, documentation from past projects etc).  The analysis should be used to 

complete the ‘Template for assessment of the quality of project design’ (in the Annex 9 of the 



 66 

TORs).   The rating system follows the Evaluation ratings used for the main evaluation (also 

described in the annex of the TORs). 

31. Theory of Change Analysis: Annex 8 of the TORs on Introduction to Theory of 

Change/Impact pathways, the ROtI Method and the ROtI results score sheet describes in 

details the Theory of Change approach.  The Theory of Change analysis should be captured in 

a Theory of Change diagram, found in the annex. The diagram can be shared with project 

stakeholders in the course of the evaluation, as tool to aid discussion.  Please note that the 

ratings requested in the annex are not needed in the inception report’s Theory of Change 

analysis.  The team leader should complete the ratings after the field visits/interviews.  The 

ToC diagram and ratings should be incorporated in final evaluation report. 

32. Evaluation Process Plan: The evaluation process plan is based on a review of the 

project design, theory of change analysis and also of all the project documentation (listed in 

TORs). The evaluation plan should include: summary of evaluation questions/areas to be 

explored/questions raised through document review; description of evaluation methodologies 

to be used.; list of data sources, indicators; list of individuals to be consulted; detailed 

distribution of roles and responsibilities among evaluation consultants (for larger evaluation 

teams); revised logistics (selection of sites to be visited)/dates of evaluation activities. 
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Annex 2 

The Evaluation Framework 

In line with UNEP Evaluation Policy, UNEP’s Evaluation Manual and the Guidelines for GEF 
Agencies in Conducting Terminal Evaluations, the TE of the project “Reducing Pesticide 
Runoff to the Caribbean Sea” was programmed at the end of the project to assess project 
performance (in terms of relevance, effectiveness and efficiency) and to determine 
outcomes and impacts stemming from the project, including their sustainability.   As stated 
in the ToRs, the TE has the primary purposes of:  (i) Providing evidence of results to meet 
accountability requirements, and (ii) promoting learning, feedback, and knowledge sharing 
through results and lessons learned among UNEP, interested governments, the GEF and 
their partners.   

The TE is focused on a set of key questions, based on the project’s intended outcomes, 
which may be expanded by the Evaluator as deemed appropriate: 

 How successful was the project in establishing effective regional cooperation and 
consolidated regional/national networks among project countries for the assessment 
and management of environmental pollution? 

 To what extent did the project validate a set of environmentally sound, socially 
acceptable and economically feasible good agricultural practices (GAP) for some of the 
major crops of the MCB? 

 Has the project made progress towards streamlining laws and regulations for pesticide 
management? 

 How successful was the project in increasing knowledge of the interactions between 
agriculture and environment, and improving public awareness on the importance of 
agricultural sources of marine pollution? 

In addressing these questions, the Evaluator will triangulate findings from (i) the review of 
project documentation and relevant literature, (ii) interviews with the project team, (iii) 
meetings with government partners and other national stakeholders (producer associations, 
environmental groups, NGOs), and (iii) the results of demonstration projects implemented in 
the three countries.   In addition, the Evaluator will incorporate a forward-looking dimension 
to assess perspectives for post-project continuity, considering both the capacity of 
national/regional stakeholders to sustain and replicate sound pesticide management and 
runoff reduction beyond the project term, and the status of follow-up proposals for 
continued GEF assistance.   In this context, the TE will consider the project’s influence in 
shaping the subsequent UNEP GEF initiative “Supporting the Implementation of the Global 
Monitoring Plan of POPs in Latin American and Caribbean States” and linking 
implementation activities.  
 
The inception phase and associated report offer an opportunity in the evaluation process to 
take stock of documented findings, develop initial hypotheses, and define the current and 
near-future status of the evaluation.   As mentioned, the Evaluator is required to carry out a 
Theory of Change (ToC) exercise to review the quality of project design based on the 
available documentation, and prepare an evaluation process plan.  

Annex 3 
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Evaluation Programme  

 

Nicaragua 

 

Día Hora Actividad Participantes 

Jueves 11  20:30 p.m. San José  - Managua   

Viernes 12 

08:30 a.m. 

Reunión con Coordinación 
Nacional.  
Reuion con Vice Ministro 
de MARENA 
 

Roberto Araquitain, Viceministro 
MARENA 
Maria Gabriela Abarca, 
Coordinadora Nacional 
María Auxiliadora Rodriguez, 
Asistente Administrativa 
DGCA-MARENA 

10::30 a.m. 
Reunión con  Entidad 
Ejecutora de Monitoreo 
CIRA – UNAN  

Katherine Vammen, 
Jorge Cuadra, Ma. Gabriela 
Abarca   

2:00 p.m. Reunión con ANIFODA Jhon Fong, Ma. Gabriela Abarca  

Sábado 13 

05:00 a.m. Viaje a Bluefields  

08:30 a.m. Reunión con BICU 
Gustavo Castro, Eduardo Siu, 
René Romero y Sr. Navajas 

 10:00 am Viaje a Kukra Hill  

 11:30 am 
Reunión con Empresa de 
Palma Africana 

David Miranda, Marvin Gutierrez,  

 1:00 pm 
Reunión con productor Sr. 
Asunción  

René Romero y Sr. Navajas 

 4:00pm  Regreso a Bluefields René Romero y Sr. Navajas 

 5:30 pm Reunión BICU 
Gustavo Castro, Eduardo Siu, 
René Romero  

Domingo 14 6:30 am  Regreso a Managua  

Lunes 15 
09:00  am Reunión con ICIDRI UPOLI  

Randall López,  Isabel Lacayo, 
Ricardo Pastra, Ma. Gabriela 
Abarca  

11:00  am 
Reunión con MAGFOR –
DGPSA 

Freddy Urroztalavera, Ma. 
Gabriela Abarca   

Martes 16  8:30 am 
Reunión con la DISUP – 
MARENA 

DISUP-MARENA, DGCA y Sr. 
Navajas 
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Costa Rica 

 

FECHA/HOR
A 

LUGAR ACTIVIDAD ASISTENTES 

Lunes 
08/10.  8:00 
am-11:30 am 

Oficinas de 
DIGECA/MINAE 

Reunión con algunos miembros 
del Comité Nacional de 
Coordinación 

Ing. Marco Vinicio Jiménez, SFE/MAG 

Ing. Luis Matarrita, Fundación Limpiemos Nuestros Campos 
Ing. Roberto Obando, Cámara Insumos Agropecuarios 
Ing. Elídier Vargas, DIGECA/MINAE 

Dra. Pilar Alfaro, Unidad Ejecutora proyecto. 

Lunes 
08/10.  8:00 
am-11:30 am 

Laboratorio 
Centro 
Investigaciones 
en Contaminación 
Ambiental 

Reunión con Director del CICA y 
técnicos que participaron en el 
proyecto 

Pernoctar en San José. 

Director del CICA, 
Dra. Elizabeth Carazo, exdirec. CICA 

Sr. Jenaro Acuña - CIMAR 

Martes 
09/10.  6:00 
am 

Salida a San 
Carlos. 

Visita a finca Pilo Produce e 
instalaciones de PROAGROIN – 
participantes en el proyecto (en 
Pital  9 am a 11:30 am) 

Propietario de la empresa piñera Pilo Produce y técnico a cargo del proyecto. 
Técnicos de PROAGROIN, participantes en el proyecto. 

Visita a finca de BANACOL en 
Venecia de San Carlos (13:00 
horas) 
  
Pernoctar en Guápiles. 

Técnicos de BANACOL, participantes en el  
proyecto (piña).  
 Personal administrativo y gerencial de BANACOL 

Miércoles 
10/10. 7:00 
am 

Salida a San Pablo 
de Siquirres. 
  
Regreso a San 
José (13:00 
horas).  Pernoctar 
en San José. 

Visita a Finca San Pablo, 
participante en el 
proyecto.  Reunión con gerente 
de finca y técnicos de CORBANA 
involucrados en el proyecto. 

Gerente de finca bananera San Pablo, 
técnicos de la finca 

Ing. Alejandro Rodríguez, técnico de CORBANA 

Jueves 11/10  
10.00am 

Oficina CROPLIFE 
L.A. 
 
Viaje a Managua 
(13 horas) 

Reunión final con Ing. Carlos 
Buzio, Presidente de CropLife 
Latin America. 

 
Ing. Carlos Buzio con Ing. Elídier Vargas – coordinador REPCAR/MINAE 
 

  
 

      

  
 

 Colombia 

 

Bogota 

 

Alexandre Cooman, ex Regional Project Coordinator 

Jairo Homez, ex National Project Coordinator and Advisor to Department of Environmental 

Affairs 

María Fernanda Pulido, Department of Marine, Coastal and Aquatic Resource Affairs, 

Environment Ministry 

Nelson Lucano, Environmental Management Group, Ministry of Agriculture & Rural 

Development 

Luisa Espinoza, Coordinator of the Marine Environmental Quality Research 

Programme, INVEMAR 



 70 

Jorge Bejarano, Vice-director Crop Department, AUGURA 

Emerson Aguirre, Director AUGURA-Bogotá 

Andrés Pinilla, Ministerio de Medio Ambiente 

 

Santa Marta and Magdalena 

 

Andrés Pinilla, Ministerio de Medio Ambiente 

Jesus Garay, Scientific Vice-Directror INVEMAR 

Julián Betancourt, Head of Environmental Quality laboratory INVEMAR 

Luisa Espinoza, Coordinator of the Marine Environmental Quality Research 

Programme, INVEMAR 

Helena Bornacelli, AUGURA Demonstration Projects Coordinator 

Edson Martinez, Manager COOPBAMAC Cooperative, Guacayamal 

Nelson Gutierrez, Banana Grower COOPBAMAC Cooperative, Guayacamal 

Edison Gonzales, Banana Grower EMBREBACOOP, Orihuela 

 

UNEP CAR/RCU 

 

Nelson Andrade, Coordinator (by skype interview) 

Donna Hernandez, Senior Programme Officer  (by skype interview) 
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Annex 5 

Project costs and co-financing tables 

Project Costs 

Components/sub-
components 

Estimated cost at 
design 

Actual Cost Expenditure ratio 
(actual/planned) 

Project Coordination 

Demonstration Projects 

Institutionalizing 
Improved Pesticide 
Management  

* note: several budget lines 

supported more than one 

component and cannot be 

dissagregated by individual 

component due to overlaps 

 

9,920,000  

 

15,400,950  

 

1.55/1 

 

 

 

 

 

 

 

 

Co financing 

(Type/Source) 

IA own 

 Financing 

(mill US$) 

Government 

 

(mill US$) 

Other* 

 

(mill US$) 

Total 

 

(mill US$) 

Total 

Disbursed 

(mill US$) 

Planned Actual Planned Actual Planned Actual Planned Actual 

 Grants   1.770 0 0.100 0.105 1.870 0.105  

 Loans           

 Credits          

 Equity 

investments 

         

 In-kind support 0 0.77 3.415 2.200 0.340 8.723,950 3.755 11.000,950  

 Other (*) 

- 

- 

 

      

 

   

TOTALS 0 0.77 5.185 2.200 0.440 8.828,950 5.625 11.105,950  
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Annex 6 

Review of Project Design 

 
 
Criteria Rating 
Overall rating for Relevance Highly Satisfactory: The project addresses recognized 

environmental risks that increasingly affect the MCB.  
There is broad alignment with UNEP, GEF and regional 
environmental priorities, and the needs of affected 
stakeholders. 

Overall rating for Intended Results and 
Causality 

Highly Satisfactory:  The project’s design captures the 
different levels of the problem being addressed.  Project 
design is well conceived and applies an integrated, multi-
tiered approach to improve pesticide management and 
decrease runoff.    The different components support 
institutional strengthening and farmer training, enhanced 
regulatory/policy environments, field demonstrations and 
validation of GAP, coastal monitoring, knowledge 
management and regional networking/information 
dissemination.  These components are interlinked and 
well-placed to address the technical, institutional and 
systemic barriers that the project is likely to face.    
However, the achievement of the overall objective is not 
fully attributable to UNEP or within its control.  In this 
regard, UNEP has a largely catalytic role and project 
impact/sustainability is largely influenced by external 
variables such as national commitment, institutional 
capacity, financial/regulatory incentives and climatic 
factors. 

Overall rating for Efficiency Moderately Satisfactory:  In spite of a preparatory PDF-B 
phase, deficiencies in project design and budgeting were 
identified by the PSC.   These deficiencies, combined with 
the extended delay in the project’s commencement, 
required an early revision of project timelines, work plans 
and budget.    

Overall rating for Sustainability / 
Replication and Catalytic Effects 

Highly Satisfactory:  The project design has a strong 
catalytic role by supporting validation, dissemination and 
replication.  A project component is devoted to on-site 
demonstrations of Good Agricultural Practices (GAP) and 
improved pesticide management in the three countries, 
and to disseminating lessons learned through established 
national partner institutions and regional information 
networks.   

Overall rating for Risk Identification and 
Social Safeguards 

 Satisfactory:   The risks affecting project implementation 
and the achievement of outputs are described in the 
corresponding section and logical framework of the 
project document. 

Overall rating for Governance and 
Supervision Arrangements 

Highly Satisfactory:  Country ownership and stakeholder 
participation is encouraged through the creation of a 
Project Steering Committee (PSC), National Coordination 
Committees (NCCs) and the participation of key national 
institutions that are active in this sector. 
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Overall rating for Management, Execution 
and Partnership Arrangements 

Satisfactory:  The management, execution and 
partnership arrangements described in the project 
document are satisfactory for an initiative of this 
complexity and scale.  Efforts are made to incorporate key 
national stakeholders under the NCCs and connect these 
to the PSC and UNEP/CAR.  

Overall rating for Financial Planning / 
budgeting 

Moderately Unsatisfactory: The approved project 
document contains several budget deficiencies that were 
identified by the PSC, prompting early revisions.  
Management and demonstration site costs were 
underestimated, as was the Agency overhead fee.  During 
the MTE, the project team noted that the budget 
contained in the project document could not be 
reconciled, although the grand totals were the same. 

Overall rating for Monitoring Moderately Unsatisfactory:  The approved project 
document does not have a Monitoring Plan.  Nor are 
monitoring indicators included in project design, an 
oversight noted by the GEF Committee that approved the 
project.   There are provisions for the coastal monitoring 
of environmental impacts associated with demonstrations 
of GAP and IPM.   However, a significant part of the 
monitoring budget is allocated to project sub-component 
3.1 rather than constituting a separate budget component 
for the entire project. 

Overall rating for Evaluation Moderately Unsatisfactory:  Mid-term and Final 
Evaluations are foreseen in accordance with UNEP 
guidelines.  However, funds were not budgeted for 
external evaluations in the approved project document.  
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Annex 7 

Technical Working Paper 

 Terminal evaluations are generally held at (or shortly after) project completion. At this stage 
it is normally only possible to assess the achievement of project outputs. Possibilities for 
evaluating project outcomes are more limited, and the assessment of impacts constrained 
by the time lag that is often involved in their gestation.  Project funds are seldom available 
to support ex post assessments of impacts once they have accrued, which may occur several 
years after the closure of the project.   

Despite these difficulties, it is possible to enhance the scope and depth of information 
available on the achievement of results through review of project progress along the 
pathways that link outcomes to impact.   This allows the Evaluator to identify the sequence 
of conditions and factors needed for project outcomes to yield impact, and to assess the 
current status of results and “intermediate states” that precede the achievement of the 
general objective.    

As applied by UNEP evaluations, “Theory of Change” (TOC) depicts the logical sequence of 
desired changes (also called “causal / impact pathways” or “results chains”) to which the 
project or programme is expected to contribute.  It shows the causal linkages between 
changes at different results levels (outputs, outcomes, intermediate states and impact), and 
identifies the factors influencing those changes.  The reconstruction of a TOC can help in 
identifying linkages between expected outputs and outcomes, and the intermediary states 
between outcomes and desired impact.   It is useful for indentifying the “impact drivers” that 
are needed to realize project outcomes, intermediary states and impacts; and the “external 
assumptions” that are reflected in project design and also affect performance, yet are often 
beyond the project’s ability to influence or address.  

Figure 1 provides a graphic representation of causal pathways, based on the project’s logical 
framework.   While the available space on the graph does not allow for the illustration of 
pathways by arrows or connecting lines, they can be described:  The first project component 
focuses on establishing the project team and implementation/institutional arrangements, 
providing enabling conditions for all outcomes.    On the other hand, the outputs grouped 
under Component 2 have causal links to specific outcomes.  For example, legislative and 
policy reform initiatives would contribute to the outcomes of “progress towards streamlined 
laws and regulations that enable adequate enforcement”, as well as the “elimination of 
conditions that encourage irrational or indiscriminate use of pesticides”.  The introduction of 
a crop certification programme is also likely to encourage sound pesticide management.   
The Component 2 output of coastal pesticide monitoring is essential to achieve the 
outcomes of identifying high-risk sources of contamination and their environmental/human 
health repercussions, and designing monitoring protocols for MCB countries.  The outputs of 
increased stakeholder awareness through project outreach services and the production of 
training materials need to be generated in order to reach the outcome of improved public 
awareness on conserving the marine environment.    

Under Component 3, the outputs of implementing demonstration projects and documenting 
their results are causally linked to the outcomes of demonstrating rational pesticide use and 
validating Best Management Practices (BMPs) that are environmentally sound, socially 
acceptable and economically viable.   The adoption of monitoring protocols for 
demonstration sites as standard models for the region – another output under Component 3 
– additionally leads to the identification of high-risk sources of contamination; whereas the 
output of providing training in pesticide management and monitoring also contributes to 
this outcome. 
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TOC analysis helps identify the causal pathways that connect project outcomes to the 
intermediate states that precede the desired impact.  The outcomes of validated BMPs, 
demonstrated rational use of pesticides, and improved public awareness are conducive 
towards an intermediate state in which BMPs are adopted and sustained by a critical mass 
of farmers.  Similarly, the intermediate state of enhanced and enforced pesticide policies are 
is a consequence of the progress achieved in streamlining laws and regulations, and 
removing the conditions that encourage irrational pesticide use.   The replication of BMPs 
within the greater Caribbean region – also an intermediate state – will depend on the 
availability of validated BMPs for rational pesticide use (which in turn derive from outputs in 
demonstration site implementation, training and information dissemination).    
 
These causal pathways – and their contribution to project impact  - rest on a set 
assumptions that are in some cases outside the project’s direct control. A fundamental 
assumption is that the project will be implemented effectively, on schedule and with 
adequate funding; and that participating countries will honor co-financing agreements and 
demonstrate political commitment and institutional capacity.  Likewise, the assumption that 
there will be stable climatic conditions (in a sub-region that is prone to hurricanes and 
tropical storms) is critical to project success.   The achievement of project outcomes and the 
ultimate objective is partially based on the assumption that a large number of farmers will 
adopt BMP and rational pesticide use; and that the recommended policy/regulatory 
measures will be politically viable, economically feasible and accepted by private industry.   
 
In the same manner, the project’s ability to move forward largely depends on the driving 
factors identified in Figure 1.   Among the key drivers that are likely to influence project 
success are the Project Steering Committee and National Coordination Committees’ ability 
to engage and articulate stakeholders at different levels; the capacity of MCB countries to 
harmonize policy measures, monitoring protocols and pesticide management guidelines to 
generate impact on a sub-regional scale; and the dissemination of best practices that are 
socially acceptable and cost-effective.   The adhesion of countries to the Cartagena 
Convention could offer an additional driver for moving the implementation process forward.  
  



 

 

                

     

 

 

 

 

 

 

 

 

 

         

 

 

 

     

 
 
 
 

 
 

 
 
 

OUTPUTS 

COMPONENT 1: 
 
- Establishment of project coordination unit  
- Continuation (from GEF/PDF phase) and 
expansion of regional and national 
institutional infrastructure for improving 
pesticide management in the project 
countries 
- Establish institutional guidelines and 
administrative arrangements for 
demonstration projects. 

COMPONENT 3: 
 
- Training in pesticide management and 
monitoring of use for demonstration 
projects.  
- Well-developed, implemented, and 
documented demonstration projects in each 
country. 
- Technical exchange/study tours of 
demonstration project coordinators.  
- Endorsed Monitoring Protocols for 
demonstration projects serve as standard 
protocols for countries and models for the 
region. 

COMPONENT 2: 
 
- Legislative and policy reform initiatives  

- Increased stakeholder awareness through 
participation, outreach materials and project 
website  
- Crop certification programme  
-  Coastal pesticide monitoring programme  
w/ certified laboratories, serving as model 
for region.  
- Training materials and train-the-trainers 
workshop  
- Regional workshop for information 
exchange on the demonstration project 
results 

OUTCOMES 

Demonstrated rational use of 
pesticides that maintain yield and 
farmer profits, are disseminated 
through case studies and training 

Set of BMPs for agricultural 
products in MCB that are 
environmentally sound, socially 
acceptable, economically feasible 
and transferable.  

Progress towards streamlined 
laws and regulations that enable 
adequate enforcement 

Elimination of conditions that 
encourage irrational or 
indiscriminate use of pesticides. 

Improved public awareness of the 
importance of conserving the 
marine environment of the 
Caribbean Sea. 

Identification of high-risk sources of 
contamination at the Demonstration 
Project level and assessment of the 
environmental and human health risks 
involved. 
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IMPACT 
 

Reduced levels of pesticide runoff 
into the Caribbean Sea 

Improved agricultural practices 
and pesticide management are 
applied and sustained by a critical 
mass of targeted farmers. 
 
Coastal monitoring of pesticides 
is institutionalized in MCB 
countries. 
 
MCB partners assume technical 
support and training on BMP. 
 
Enhanced legislation/regulatory 
frameworks for pesticides are 
enforced in MCB countries. 

 
Experiences and lessons are 
disseminated to the wider 
Caribbean region and replicated. 
 

 THEORY OF CHANGE FOR “REDUCING 
PESTICIDE RUNOFF INTO THE 
CARIBBEAN SEA”:  GRAPHIC 

REPRESENTATION 



Annex 8 

Brief CV of Evaluation Consultant 

Hugo Navajas 
Casilla 1310, Tarija, Bolivia 
mobile  591-761 99680 
hnavajas@yahoo.com 
__________________________________________________________________ 
 
EDUCATION: 
 
1984 - Masters Degree (MRP) in Regional Planning  - Maxwell School of Citizenship & Public 
Affairs, Syracuse University USA 
 
1978 - Undergraduate Degree (BA) in Cultural Anthropology  - University of Arizona USA 
 
KEY QUALIFICATIONS: 

Design, evaluation and technical support of environmental management, sustainable 
development, poverty reduction and governance initiatives. 

 
SPECIFIC COUNTRY EXPERIENCE: 
 
Country Missions:     
 
Latin America & Caribbean: Argentina (3/97. 2-3/2011); Belize (9/96); Bolivia (9-10/93, 5/94, 
8/94, 12/95, 9/96, 2-6/2011); Brazil (2, 8-9/01, 4/2006); Chile (3/99,7/2001, 7/2003, 4/2006, 
9/2006); Colombia  (10/95); Costa Rica  (8/96); Cuba (4/98, 11-12/2001, 7/2004, 2/2005); 
Dominican Republic (6/99; 9/2000); Ecuador (10/97, 11/95, 4/2005, 8/2006), Guatemala 
(7/94, 11/95, 11/98 7/94, 4/2003); Guyana (4/2010); Honduras (8/95, 3/96, 4-5,8/2002); 
Jamaica  (3/97, 4/2010); Mexico (5/2000, 9/2004, 4/2005); Nicaragua (8/99, 12/95); Peru 
(7/97, 9/2006); Tortola, BVI (3/97); Uruguay (10/97); Trinidad & Tobago (9/98); Venezuela 
(9/98; 9/2003);   
 
Asia & Pacific: Bangladesh (5-7/2006), China (10-11/2000); South Korea (7/2003); Laos 
(5/2001, 9-11/2002)); Marshall Islands (10/2002); Mongolia (5-6/2003; 7-8/2005); Thailand 
(4/95; 1/2005). 
 
Africa & Middle East:  Egypt (4/99, 2/2000, 3/02); Jordan (7/03); Kenya (4/2005, 3/2006, 
11/2011, 4/2012), Mozambique (2/98, 3/99); South Africa (11/97); Syria (2/2000); Tanzania 
(11/97; 7/2003); Turkey (2/2000; 4-5/2007); Yemen (8/01, 2/2003) 
 
Central & Eastern Europe: Albania (2/2000); Macedonia (4/2004); Slovakia (3-4/2004; 5-
6/2005); Slovenia (7/2003); Romania (6/2005), Ukraine (4/2004). 
  
Fixed-Term Employment Contracts:   
 
Bolivia (1/88-12/88); Honduras (7/91-5/93); Kenya (1/89-6/91); Mozambique (12/85-12/87); 
United States (7/78-6/82) 
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RELEVANT WORK EXPERIENCE: 

11/2011-6/2012   Programme Evaluator United Nations Environment Programme (UNEP), 
Nairobi Kenya.  Final evaluation of the UNEP Environmental Governance Sub-programme, 
which is one of four sub-programmes within UNEP’s 2010-2013 Medium Term Strategy 
(MTS).  The EGSP involves 5 UNEP Divisions and encompasses 18 outputs and 14 projects, 
with a total programmed budget of US$ 139 million.  Interviews with representatives of 
UNEP’s Divisions, Regional Offices and Executive level; review of Sub-programme and 
project documentation; and preparation of a final evaluation report in collaboration with 
UNEP’s Evaluation Office. 
 
2-8/2011   Programme Evaluator/Team Leader Global Environment Facility (GEF), 
Washington DC and United Nations Environment Programme (UNEP), Nairobi Kenya.  Final 
evaluation of the Implementation of the Strategic Program for the Bermejo River Binational 
Basin, a US$ 11 million initiative encompassing the provinces of Salta, Jujuy, Formosa and 
Chaco in northern Argentina, and the department of Tarija in southern Bolivia.  The 
programme was funded by GEF and implemented by UNEP, the Organization of American 
States (OAS) and the Bi-National Commission for the Bermejo Basin (COBINABE), with 
components addressing institutional strengthening and capacity building, erosion and flood 
control, biodiversity conservation and environmental education.  Evaluation activities 
include (i) interviews with programme stakeholders at the central and provincial 
government level, the academic sector, NGOs and beneficiary communities among others, 
(ii) field visits to a project sampe in both countries, and (iii) elaboration of a final evaluation 
report and technical report addressing structural measures.   
 
6-11/2010   Programme Evaluator UNDP, New York.  Final evaluation of the GEF Country Support 
Programme (CSP), a US$ 11.8 million initiative offered in 128 countries to build national/sub regional 
capacities for accessing GEF funds and managing the GEF project cycle.   Direct interviews with the 
project team based at UNDP Headquarters and representatives of the GEF Secretariat and Evaluation 
Office.   Design and implementation of e-surveys directed at national GEF focal points that 
participated in the programme, followed by in-depth interviews with selected respondents.  Review 
of project documentation, subregional workshop reports and the CSP web page.   Drafting of the final 
evaluation report. 
 
4-5/2010  Programme Evaluator UNDP Jamaica - Kingston Jamaica.  Outcome evaluation of UNDP 
Jamaica’s environment and energy portfolio under the 2007-2011 Country Programme.   Interviews 
with UNDP senior management and programme staff, government counterparts and implementing 
partners.   Visits to selected project sites.  Review of relevant documentation and preparation of 
preliminary findings for Stakeholder Meeting.  Elaboration of the evaluation report. 
 
3-4/2010   Programme Evaluator/Team Leader UNDP Guyana - Georgetown Guyana. Outcome 
evaluation of UNDP Guyana’s environment, energy and poverty reduction portfolio under the 2007-
2011 Country Programme.   Interviews with UNDP senior management and programme staff, 
government counterparts and implementing partners.   Visits to selected projects.  Review of relevant 
documentation and preparation of preliminary findings for Stakeholder Meeting.  Elaboration of 
environment and energy components of the evaluation report, and incorporation/editing of sections 
addressing poverty reduction. 
 
11/2009 – 1/2010  Consultant United Nations System Staff College (UNSSC) – Turin, Italy.  Assessment 
of exising evaluation practices among 7 UN research and training institutes, considering  levels of  
adherence to UN Evaluation Group (UNEG) guidelines, gaps and  analysis/recommendations for   
harmonizing evaluation practices  in the context of OneUN/Delivering as One.  Elaboration of  a report  
for circulation among the institutes, UNEG and the SG’s Office. 
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9/2009 – 11/2009   Consultant UNDP - New York / UNEP - Nairobi.  Assessment of trends and 
stakeholder perceptions regarding various forms of UNDP - UNEP collaboration, both within and 
outside the One UN/Delivering as One context.   Preparation of a global inventory of UNDP-UNEP 
collaboration, grouping initiatives by theme/strategic objective, region and country.  Consultations 
with UNDP, UNEP and partner focal points through on-line surveys and questionnaires.   Elaboration 
of inventory and forward-looking assessment reports for the UNDP-UNEP Working Group.  
4 – 8/2009 Project Evaluator UNEP, Nairobi.  Final evaluation of the Biosafety Clearinghouse Project 
(BCH Phase I), a US$ 14.9 million capacity development initiative implemented in 112 countries to 
support the Cartagena Protocol on Biosafety.  Consultations with project staff based in Geneva and 
Nairobi, review of documentation and country visits to Mongolia, Ethiopia, Albania, Guatemala and 
Uruguay.  Preparation and processing of on-line surveys to national coordinators and regional 
advisors.  Formulation of the final evaluation report.  

12/2008 Consultant UNDP – New York.  Preparation of a draft concept paper for the Local Capacity 
Pillar (LCP) within the Environment & Energy Group of UNDP’s Bureau for Development Policy.  The 
LCP is intended to link diverse UN initiatives supporting community-based capacity development, 
small grants, environmental conservation and advocacy networks under a programmatic approach, in 
order to enhance their relevance, aggregate impact and rational use of resources.  Consultations with 
resource persons and potential partners from the EEG, BDP, regional bureaux and other UNDP 
divisions and initiatives. Elaboration of draft concept paper outlining objectives, modalities and areas 
of intervention.  

9-11/2008  Project Evaluator UNEP – Nairobi.  Final evaluation of  the UNEP/Belgian Partnership 
covering the 2004-2008 period.  Under the partnership, the Government of Belgium provided US$ 12 
million to support programmes for implementing  the Global Plan of Action (GPA) for marine and 
coastal zone protection, designing National Action Plans for coastal/river basin conservation and 
integrated waste management; integrating environmental priorities within Poverty Reduction 
Strategies; strengthening national legislation and participation to implement Multilateral 
Environmental Agreements (MEAs); and implementing demonstration projects.  The evaluation 
included the desk review of relevant documentation, interviews with programme managers at UNEP 
Headquarters, design/dissemination of an on-line survey to programme recipients, and field visits to 
Peru and Bangladesh. Elaboration of Final Evaluation Report.  

6-7/2008  Project Evaluator UNEP – Nairobi. Mid-term evaluation of  "Enhancing conservation of the 
critical network of sites required by Migratory Waterbirds on the African/Eurasian  Flyways" (Wings 
Over Wetlands), a US$ 6 million initiative funded by  the Global Environment Facility (GEF) and 
implemented by UNEP in 12 countries of the African and Eurasian regions.   Interviews with the 
Project Coordination Unit, Steering  Committee and institutional partners in Wetlands International, 
Bird Life International, UNEP, Africa Eurasian Waterbirds Agreement (AEWA) and Government of 
Germany.  Design and processing of on-line surveys targetting stakeholder groups in the participating 
regions.  Desk review of relevant documentation.  Elaboration of Mid-Term Evaluation Report. 
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Annex 9 

The Effects of Demonstration Projects on Pesticide Use in Urabá, Colombia  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source: Experiencias en BPA y Protección del Medio Ambiente GEF –REPCar (Augura, 

2011) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BEFORE AFTER 

High pesticide consumption due to limited 
knowledge of appropriate products and 
dosage. 

Pesticide applications were reduced on average 
by more than 20% on demonstration sites. 

Self-selection of products and dosage Consultations with technicians are now made 

Little use of occupational safety equipment in 
handling pesticides 

Farmers are aware of the ways of self-
protection, and of the equipment required. 

The proper spouts for spraying herbicides 
were not used 

General use of recommended spouts for systemic 
and contact herbicides. 

Bad practices during pesticide applications 
(such as consuming food) 

Adoption of good practices, including 
segregation of pesticide/banana handling from 
other activities.  

Sprayers were not calibrated General practice of calibrating sprayers for 
economic savings and environmental benefits. 

Bad practices in storage and disposal of 
pesticides 

Triple washing of containers, proper storage and 
disposal with authorized personnel.  Residues are 
disposed in traps or filters designed for this 
purpose. 

Bad practices in hygiene post-pesticide 
application. 

Installation and use of showers, use of 
containers in good condition and triple washing 
of used containers.  
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Annex 10 

 

List of Project Publications 

 

 

 

 UNEP-CAR/RCU, 2012. Improving the management of agricultural pesticides in 

Colombia, Costa Rica and Nicaragua, Experiences of the GEF Reducing Pesticides 

Runoff to the Caribbean Sea Project. Available in Spanish and English.  

 UNEP-CAR/RCU, 2012. Agricultural Pesticides Residues in Caribbean Coastal Waters. 

Colombia, Costa Rica and Nicaragua 2008-2011. Available in Spanish and English.  

 UNEP-CAR/RCU, 2009. Guidelines for the collection, preparation and analysis of 

organic contaminants in environmental samples. Coastal Monitoring Programme of the 

GEF- Reducing Pesticides Runoff to the Caribbean Sea Project. Available in Spanish and 

English.  

 Asociacion de bananeros de Colombia, 2011. Experiencias en BPA y Protecci n del 

Medio Ambiente; Buenas Pr cticas promovidas por GEF Reduciendo el Escurrimiento de 

Plaguicidas al Mar Caribe. (Publicaci n final Nacional de Colombia)  

 Sociedad de Agricultores de Colombia, 2010. Protocolo de buenas pr cticas agr colas. 

programa de capacitaci n 2010.  

 Asociacion de bananeros de Colombia, 2009. Buena Pr cticas Agr colas en el cultivo del 

banano en la regi n del Magdalena. Available in Spanish and English.  

 Asociacion de bananeros de Colombia, 2009. Buena Pr cticas Agr colas en el cultivo de 

pl tano de exportaci n en le regi n del Urab . Available in Spanish and English.  

 Asociacion de bananeros de Colombia, 2009. Uso seguro de plaguicidas e insumos 

agr colas. Available in Spanish and English.  

 Asociacion de bananeros de Colombia, 2009. Identificaci n y manejo integrado de plagas 

en banano y pl tano, Magdalena y Urab , Colombia.  

 Sociedad de Agricultores de Colombia, 2009. Programa de capacitaci n. Planeador de 

actividades de buenas pr cticas para reducir el escurrimiento.  

 Sociedad de Agricultores de Colombia, 2009. Buenas pr cticas para reducir el 

escurrimiento de plaguicidas. Memorias del programa de capacitaci n 200 -2009.  

 Asociacion de bananeros de Colombia, 2011. Mantenimiento y calibraci n de aspersores 

manuales en peque os cultivos de banano y pl tano.  

 Asociacion Nacional de Industriales, 2012. Gu a ambiental del sector de plaguicidas. (In 

review).  

 Costa Rica  

 Ministerio de Ambiente, Energ a y Telecomunicaciones, 2011. REPCar en Costa Rica, 

Experiencias exitosas para reducir el impacto de la agricultura sobre los ecosistemas 

costeros. (Publicaci n final nacional de Costa Rica)  

 Corporaci n Bananera Nacional, 2011. Manual de Buenas Pr cticas Agr colas en el 

cultivo de banano.  

 Proagroin, 2011. Gu a para la identificaci n y manejo integrado de plagas en pi a. 

Available in Spanish and English.  

 Banacol, 2011. Manual de Buenas Pr cticas Agr colas para la producci n de pi a en 

Costa Rica. Available in Spanish and English.  
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 Banacol, 2011. Gu a de identificaci n y manejo integrado de plagas y enfermedades en 

pi a. Available in Spanish and English.  

 Universidad Nacional, Instituto Regional de Estudios en sustancias T xicas., 2009. 

Importaci n de plaguicidas en Costa Rica; periodo 19  -2006.  

 Nicaragua  

 Ministerio del Ambiente y los Recursos Naturales, 2011. Proyecto GEF-REPCar: 

Reduciendo el Escurrimiento de Plaguicidas al Mar Caribe. Sistematizaci n de 

Capacitaciones, Validaciones, Divulgaci n de Buenas Pr cticas Agr colas y Monitoreo 

del Escurrimiento de Plaguicidas al Mar Caribe Nicarag ense (Publicaci n final nacional 

de Nicaragua)  

 Bluefields Indian and Caribbean University, 2011. Material de capacitaci n de buenas 

pr cticas agr colas para productores de palma africana.  

 Bluefields Indian and Caribbean University - Centro Interuniversitario Moravo, 2011. 

Manual de Buenas Pr cticas Agr colas para el Cultivo de Arroz (Available in Miskito and 

Spanish).  

 Bluefields Indian and Caribbean University - Centro Interuniversitario Moravo, 2011. 

Manual de Buenas Pr cticas Agr colas para el Cultivo de Frijol (Available in Miskito and 

Spanish).  

 Bluefields Indian and Caribbean University - Centro Interuniversitario Moravo, 2011. 

Uso y manejo correcto de plaguicidas, el papel de los expendedores de plaguicidas y sus 

responsabilidades generales.  

 Universidad Polit cnica de Nicaragua, 2011. Manual de mejores pr cticas para manejo de 

plaguicidas.  

 Universidad Polit cnica de Nicaragua, 2011. Manual de buenas pr cticas agr colas en el 

cultivo de palma africana.  

 Universidad Polit cnica de Nicaragua, 2011. Manual de buenas pr cticas agr colas en el 

cultivo de frijol.  

 Universidad Polit cnica de Nicaragua, 2011. Manual de buenas pr cticas agr colas en el 

cultivo de arroz.  

 Universidad Polit cnica de Nicaragua, 2011. Manual de buenas pr cticas agr colas en el 

cultivo de tomate (PDF only).  

 Universidad Polit cnica de Nicaragua, 2011. Manual de buenas pr cticas agr colas en el 

cultivo de repollo (PDF only).  

 

Source:  GL 4880 Final Report 
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Annex 11 

 

Pesticides analyzed under the Coastal Monitoring Programme 

 

 
Source:  Residuos de Plaguicidas Agrícolas enAguas Costeras del Caribe (RepCar 2011) 
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Annex 12 

Lessons Learned by the RCU and Project Partners 
33

 

 

Project Coordination  

 

 Coordination of the project with national committees that have ample stakeholder 

participation from the public and private sectors requires more time when compared to 

interventions that work directly with implementing agencies with no extensive national 

consultation processes. However, this mechanism contributes positively to the quality of 

the projects and its coherence with national needs and priorities.  

 A long period of time between project development and initiation leads to the need to re- 

evaluate the baseline project, the coordination and implementation mechanisms and the 

workplans. It may also affect the ownership of the countries as governments and policies 

change over time.  

 It is crucial for the development of this type of interventions to promote inter- 

institutional cooperation within the public sector and between the public and private 

sectors. When a positive climate exists preceding project initiation, there is an increased 

likelihood of success in achieving the objectives of the project.  

 Good ownership is obtained when projects are designed with the input of national 

stakeholders (National Committees) and formulated by the implementing agencies, with 

minimal external consultants. This process is more time consuming and requires more 

follow-up from the project coordination units when compared to using external 

consultants, but it strengthens the capacities in project countries, increases ownership and 

the likeliness that the interventions will respond to real needs. This increased capacity and 

ownership is also more likely to improve the sustainability of the intervention.  

 Regional meetings with ample time for discussions and field trips to demonstration 

projects were an effective tool to promote south-south cooperation, where countries with 

less experience and know-how can learn from the progress made in more advanced 

countries.  

 

Demonstration projects on GAP and training and awareness raising  

 

 The reduction of the use of pesticides is one of the objectives of Integrated Pest 

Management Programmes. Pest management can not been seen as an isolated aspect of 

the management of the crop and strategies to reduce the dependency on pesticides have to 

be part of a comprehensive approach to Integrated Farm Management and Good 

Agricultural Practices.  

 Many Integrated Pest Management technologies are economically viable and produce 

environmental benefits, not fully tapped by the farmers. Several reasons for this are 

deficient technical capacity and cultural and economic aspects that lead growers to favour 

pesticides over other control mechanisms. Demonstration projects were instrumental in 

overcoming these hurdles, capturing technologies that had been developed in research 

stations but seldom applied by farmers. The technical and scientific validation of the 

different innovative practices brought about a significant reduction in the use of synthetic 

                                                      
33

  Source:  GL4880 Final Report (2011)  
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pesticides on the demonstration crops of pineapples and bananas in Costa Rica, bananas 

and plantains in Colombia and beans and oil palm in Nicaragua. A reduction in the short-

term use of herbicides proved to be quite viable in select crops, whereas technological 

development is required for a more substantial reduction in fungicide use.  

 The dissemination and adoption of GAP is much more difficult, less efficient and more 

time consuming when organizational frameworks are absent or weak. Commercial 

corporations that have stable relationships with individual farmers can also contribute 

greatly to the adoption of GAP by small producers, providing technical assistance and 

support. Engaging farmers with recognized leadership qualities in the project 

demonstration sites has contributed significantly to the dissemination of good agricultural 

practices and their acceptability by local farmers in the surrounding areas.  

 The implementation of GAP among farmers is much more likely where acceptability is 

market driven, particularly through GAP certification schemes that result in greater 

access to markets or better economic benefits. These incentives are present in 

international markets but still largely lacking on the national markets in the region, with 

the exception of some certified organic produce and starting GAP certification initiatives 

in Colombia and Costa Rica.  

 For any innovations to be successfully adopted and sustainable, they need to increase the 

competiveness of a farming system, being cost effective or giving commercial benefits.  

 The formulation, design and successful implementation of capacity building strategies 

need to take into account the cultural idiosyncrasies and attitudes of the beneficiary 

communities. Capacity building is most effective using small groups of 5-10 producers, 

utilizing teaching methodologies applied directly in the field (demonstration sites or 

farms of participating local producers). Regular, close follow-up and provision of 

advisory services to participating farmers is critical in order to increase the likelihood of 

adoption of good agricultural practices.  

 Raising the awareness of producers on the risks posed by the unsustainable use of 

pesticides to the environment and their health and to the sustainability of their business 

through access to markets is critically important if project activities, particularly the 

adoption of GAP, are to be successfully extended. Some farmers tend to ignore or neglect 

the possible effects of pesticides on their health.  

 

Monitoring of pesticides residues by the coastal monitoring programme  

 

 The development of a locally implemented pesticides monitoring programme is only 

feasible when there is important pre-existing capacity in centres of excellence in 

environmental research and coastal and marine research. Excellence in laboratory 

management and the implementation of quality control programmes are essential 

elements to heighten the credibility of the results and accomplish a sense of ownership in 

the private sector.  

 It is possible to manage the potential conflict of interests of the private sector 

participation in this type of projects, by allowing representatives of the pesticides industry 

to participate as observers and advisors of the monitoring programme, without giving 

these partners a decisive role. Their participation as observers increases the ownership of 

the results of the private sector and generates willingness to share critical information and 

take corrective actions.  

 Overall, pesticide levels in coastal areas in the Western Caribbean are low and do not 

pose an immediate environmental threat. It does not mean that monitoring should cease 
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since it is necessary to prevent greater impact in the future. Most of the frequently 

encountered pesticides were organochlorine insecticides, which are persistent 

compounds, and although banned, there are indications of some recent use. Also 

pesticides presently in use were detected and should be further addressed in future 

programmes.  

 Given the political controversies and eventual economic implications associated with 

environmental pollution, environmental authorities and private sector partners are hesitant 

to provide information generated on pesticides residues in the environment. It is then 

important to balance the discretion in the management of the information with the 

dissemination of important and general results towards project stakeholders.  

 Public reaction to and opinion on information provided on the presence of pesticides in 

the environment is often based on misunderstanding and erroneous interpretation. When 

monitoring results are published, these should always be accompanied with a sound 

interpretation in language that is easily comprehended by the common reader.  

 

Sustaining Improvements and Education and Information Dissemination  

 

 Overall, the legal frameworks that regulates the use and management of pesticides are 

adequate, but the countries lack the resources for the enforcement of these frameworks. 

Public-private sector partnerships can support the enforcement through the work of 

regional agencies such as CropLife LA.  

 The likelihood of sustainability of the implementation of new and more environmentally-

friendly practices is higher in a country that has more political commitment and policies 

prioritizing the importance of promoting such practices and the elimination or mitigation 

of pesticide pollution.  

 Sustainability of GAP activities is closely linked to demands in the market and the 

economic benefits generated, such as increasing the competiveness and marketability of 

crops. Fresh fruits that are retailed in European and North American markets may need to 

comply with requirements under different GAP certification schemes such as 

GLOBALGAP, Rain Forest Alliance and ISO 14000.  

 Much progress is observed in the export sector after GAP implementation, formalized in 

certificates such as GlobalGAP or Rainforest Alliance. In turn, producers that only supply 

the national market are not under the pressure of commercial chains to implement GAP 

and certify their production processes. All progress made in the export sector should 

become a lesson for producers that only supply the local markets. On the other hand, 

retailers and consumers of the region are not sufficiently aware of the benefits of 

commercializing and consuming products certified under GAP.  

 The application of GIS techniques is important to facilitate the interpretation of the extent 

of pesticide pollution at the country level. The UNEP-CAR/RCU is playing a key role in 

effectively processing and integrating information generated by REPCar participating 

countries and making it available on the internet using GIS techniques in different 

formats. This will also contribute to the longer term continued use of the UNEP 

CAR/RCU web site as a Clearing House Mechanisms for information dissemination.  

                                                      

 


