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with special emphasis on risk assessment and management, handling, transport, packaging and 
identification of LMOs, socio economic considerations and public awareness, to ensure 
adequate protection of human health and biodiversity from any potential harm arising from all 
LMO-related activities”. The evaluation sought to assess project performance (in terms of 
relevance, effectiveness and efficiency) and determine outcomes and impacts (actual and 
potential) stemming from the project, including their sustainability. 
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Executive Summary  
 
This is the final report of the Terminal Evaluation of the Project “Capacity Building for 
Implementation of the Cartagena Protocol on Biosafety in India – Phase II” (GFL/5060-2716-
4C42). Project’s operations started in May 2012 and officially ended in July 2017. The total budget 
was 8,727,273 USD, 31.25% of which was GEF allocation (USD 2,727,273) and the remaining 
68.75% (6,000,000 USD) co-financed by the Government of India.  

The project was a Full-Size Project financed through GEF-4 Funding Cycle and belonged to GEF 
Biodiversity Focal Area. It was relevant to GEF Strategic Programme 6 (BD-SP6): Building Capacity 
for the Implementation of the Cartagena Protocol on Biosafety. The Project was part of two UN 
Environment Medium-Term Strategies (2010-2013 and 2014-2017) and three Biennial PoWs 
(Programme of Work), i.e. 2012-2013, 2014-2015 and 2016-2017, Environmental Governance Sub-
Programme. 

The Project followed-up the GEF-World Bank “Biosafety Demonstration Project”, implemented 
between 2003 and 2007 by the Ministry of Environment, Forest & Climate Change, which was also 
the National Executing Agency of the current Project and Competent National Authority for the 
Cartagena Protocol on Biosafety. The Project implementation structure included a National 
Steering Committee, a National Project Director supported by a Project Management and 
Monitoring Committee, a National Project Coordinator and the Project Coordination Unit 
outsourced to a Public-Private company (Biotech Consortium India Limited) that carried-out all 
Project management and coordination functions.  

Biosafety law and policies are well developed in India, including the “Environmental Protection 
Act” of 1986 and the “Rules 1989”. India benefits from a 30-year experience in biodiversity, 
vigorous biotechnology competences, robust regulatory regime and consequent human and 
institutional capabilities. Hence, the key biosafety governance elements are in place. Additionally, 
biotechnology is considered as a “sunrise sector” and a key economic driver for the country.  

At the start of the Project, in 2012, a constellation of legislations related to biosafety regulations 
was already developed. However, there was need to strengthen the regulatory procedures and 
enforcement mechanisms regarding the transboundary movement of Living Modified Organisms, 
in view of the advancements in crop biotechnology at the national and global level, since India 
already had several Living Modified Organisms close to commercialization and the country was 
expected to be soon both an exporter and an importer of Living Modified Organisms.  

The Project Objective was “to strengthen the biosafety management system in India with special 
emphasis on risk assessment and management, handling, transport, packaging and identification 
of Living Modified Organisms, socio economic considerations and public awareness, to ensure 
that adequate protection of human health and biodiversity from potential harm arising from all 
Living Modified Organism-related activities”. To better capitalize on Project’s results, in the 
Theory of Change, the evaluation streamlined the Project’s objectives (see Table 4 in Section 4.1) 
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as follows: Project’s Main Outcome “Strengthened Management System and fully operational 
National Biosafety Framework in India” underpinned by four Direct Outcomes: a) Responsive 
regulatory regime, including implementing Regulations and Guidelines; b) Responsive 
Administrative system for handling applications, Risk Assessment and Risk Management, 
including Socio-Economic Considerations; c) Enforcement Monitoring and inspection system for 
LMOs strengthened; and d) Functional systems for public awareness, education and participation.   

The evaluation’s purpose was a) to provide evidence of results for accountability reasons; and b) 
to promote learning, feedback, and knowledge sharing among the UN Environment, the GEF, the 
National Executing Agency and the national partners. The evaluation analysed project related 
documentation and an inception report was prepared, which underwent a Peer Review at the UN 
Environment Evaluation Office and was shared with the Biosafety Task Manager at UN 
Environment. A country visit was prepared in strict collaboration with the Task Manager, the 
National Executing Agency and the Project Coordination Unit with which some evaluation tools 
were shared and the field mission agenda, as well as the list of stakeholders to be met, were fine-
tuned. During the five-day country visit the Evaluation met relevant stakeholders and worked in 
close collaboration with the Project Coordination Unit and the National Executing Agency. 

Evaluation ratings by criteria are summarized below (see also Table 7 Section 6.1, Conclusions). 
The Project has been rated Satisfactory overall. 

Evaluation Criteria and Ratings Table 

Criterion  Rating Sections in the Main Report 

A. Strategic Relevance HS  Section 5.1 

B. Quality of Project Design  MU  Section 5.2 

C. Nature of External Context HF  Section 5.3. 

D. Effectiveness3  MS  Section 5.4  

E. Financial Management HS   Section 5.5  

F. Efficiency S  Section 5.6  

G. Monitoring and Reporting MS  Section 5.7  

H. Sustainability ML  Section 5.8  

I. Factors Affecting Performance MS   

Overall project rating Satisfactory   

 

The Project gave its positive contribution to a functional and responsive regulatory regime and 
national monitoring system, further strengthening the institutional and technical capacity and 
                                                             
3 Where a project is rated, through the assessment of Project Design Quality template during the evaluation inception stage, as 
facing either an Unfavourable or Highly Unfavourable external operating context, the overall rating for Effectiveness may be 
increased at the discretion of the Evaluation Consultant and Evaluation Manager together. 
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promoting awareness and participation amongst the key actors, to ensure that biosafety becomes 
part of their permanent action.  

A number of relevant Guidelines complemented the compendium of the “Administrative system” 
tools in place. The “Enforcement & monitoring” systems benefitted from a network of GMO 
laboratories and the training of key human resources. Consistent awareness-raising and 
information material was delivered in several national languages through the Project’s support. 
Additionally, relying on national ownership and initiative, the Project, during its lifespan, 
successfully engaged the main stakeholders identified in the Project Document.  

The Project focused on capacity building, achieving significant results in several areas, with 
particular regard to Biosafety Monitoring and Enforcement-Systems.  

Based on triangulation of findings, including the perception of some national stakeholders, the 
Terminal Evaluation may confirm that the Project’s achievements provided evidence of progress, 
even though the Project design and particularly the weak indicators’ setting, challenged to a 
certain extent the evidence strength. The evaluation found that the Project’s monitoring system 
did not provide sufficiently robust and properly weaved criteria against which a precise, 
unambiguous and evidence-based judgement could be formed.  

Stakeholders were not classified along the key feature of “Duty-bearers” and / or “Rights’-holders”. 
Not all of those affected by the Project or could have impact on the Project were considered, e.g. 
indigenous peoples and local communities were marginally encompassed, project design was 
blind to Human Rights and Gender Equality, and possible vulnerable groups were not identified. 
Generally, the Project did not consider the fact that different groups may have diverging and even 
conflicting interests, views and perceptions, and, on the whole, stakes; consequently, it did not 
perform a “root-causes analysis” of these issues. 

India is a large, complex, federal country and a vigorous democracy. The political will, shaped 
through the political capabilities of several constituencies, is currently subject to the mainstream 
feeling about GMOs. However, India’s robust mechanisms and competences evolve in a very 
dynamic context and may underpin the steady evolution of the institutional arrangements in a 
genuine attempt to set up the most appropriate ones for a fully responsive National Biosafety 
Framework.  

Summary of lessons learned 

Lesson one: If ignored, the root-causes of a problem may turn into bottlenecks that hinder change. 
“Root-causes analysis” is one way of identifying effective remedies to potential problems in 
project implementation. 

Lesson two: Awareness-raising using a “top-down” approach is not equivalent to public dialogue 
and participation. The former is based on message dissemination from a “centre of knowledge” 
to the “periphery”, while the latter is based on bi-lateral communication, implying active mutual-
hearing, minimum standards of trust and engagement of all parties. 
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Lesson three: Human Rights and Gender Equality mainstreaming is compulsory to the UN 
programming, yet, the value of embracing Human Rights and Gender Equality (HR & GE) in 
biosafety will remain normative and theoretical if  projects do not foster specific HR & GE aims 
and earmark budget for this purpose, to build up “critical mass” on the issue . 

Summary of Recommendations  

The Evaluation recommends that the Competent National Authority devotes efforts to build robust 
follow-up systems in order to measure effects and steer action in relation to: a) Human Resources 
capacity development; b) Information and Public awareness. 

The UN Environment should also invest resources in effectively and fully integrating Monitoring 
and Evaluation (M&E) requirements in the whole project cycle. More specifically: 

[1]. At the design stage (ex-ante), ensure the validation of the Monitoring and 
Evaluation system of each project, with focus on SMART and verifiable indicators. 

[2]. At the implementation stage, promote capacity building (e.g. through workshops 
and coaching) on Project Cycle with focus on Monitoring and Evaluation, including soft skills 
for human resources involved in project management and implementation at all levels.  

[3]. Ensure that project budget is adequate for the requirements of an effective 
monitoring and evaluation delivery, including capacity building. 

[4]  Finally, the evaluation recommends that UN Environment should work on, and 
invest resources in, fully mainstreaming Human Rights and Gender Equality (HR & GE) into 
the whole Project Cycle. 

The UN Environment should work on the harmonization of the requirements at the design and 
evaluation stages of the project cycle. In particular, taking action to ensure consistency between 
the Project Document and the “Assessment of the Project Design Quality” guidelines developed 
by the Evaluation Office. 
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1 Introduction 

1. This report refers to the Project “Capacity Building for Implementation of the 
Cartagena Protocol on Biosafety in India – Phase II”, GEFSEC Id: 3751, (GFL/5060-2716-
4C42); approved by GEF the 19/08/2011 and by UN Environment the 16/04/2012 for a 
duration of 48 months (9/2011- 8/2015). The operational starting date was May 2012 
and the official end date was July 2017, after 5 budget revisions and 14 months of project 
extension; with a total budget of 8,727,273 USD, 31.25% of which is GEF allocation (USD 
2,727,273) and the remaining 68.75% (6,000,000 USD) co-financed by the Government of 
India. The actual Indian Government allocation amounts to 7,243,304 USD.  

2. The Project is considered as Phase II Project - a follow up to the GEF-World Bank 
“Biosafety Demonstration Project”,4 implemented between 2003 and 2007 by the 
National Executing Agency (NEA) - the Ministry of Environment, Forest & Climate Change 
(MoEF&CC), which is also the NEA of the current Project, Phase II, and Competent 
National Authority (CAN) for the Cartagena Protocol on Biosafety (CPB). 

3. The project is a Full-Size Project (FSP) financed through GEF-4 Funding Cycle and 
belongs to GEF Biodiversity Focal Area. It is relevant to GEF Strategic Programme 6 (BD-
SP6): Building Capacity for the Implementation of the Cartagena Protocol on Biosafety.  

4. The Project relates to two UN Environment Medium-Term Strategies (2010-2013 
and 2014-2017) and three Biennial PoWs (Programme of Work), i.e. 2012-2013, 2014-
2015 and 2016-2017, Environmental Governance Sub-Programme, as described in 
chapter 5.1.1.  

2 Evaluation Methods 

2.1 Overall approach of the Evaluation 

5.  “The terminal evaluation provides a comprehensive and systematic account of 
the performance of a completed project by assessing its project design, process of 
implementation, and achievements vis-à-vis project objectives endorsed”5. In line with 
the UN Environment Evaluation Policy and Evaluation Manual, and following the 
Guidelines for GEF Agencies on Conducting Terminal Evaluations, the evaluation had two 
primary purposes:  

                                                             
4  As noted by the Task Manager, “India was not part of the Global Umbrella Project on Development of National 
Biosafety Frameworks but of the 12 Country GEF Biosafety Demonstration Projects of which UNEP handled 8 
Countries, World Bank 2 countries, and UNDP 2 countries”.  
5  Guidelines for GEF Agencies in Conducting Terminal Evaluations Evaluation Document No. 3, 2008 
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(i) to provide evidence of results to meet accountability requirements, and  

(ii) to promote learning, feedback, and knowledge sharing through results and 
lessons learned among UN Environment, the GEF, the National Executing Agency 
and the national partners. 

6. The report follows the format for Terminal Evaluations provided by the UN 
Environment Evaluation Office. In accordance with the UN Environment evaluation 
methodology, in order to facilitate data analysis and “common language” between 
stakeholders, most criteria have been rated on a six-point scale6. Ratings are provided at 
the end of the assessment of each evaluation criterion (Chapter 5: Findings) and the 
complete ratings table is included under the Conclusions (Section 6.1).  

7. An Inception Report was produced at the beginning of the mission, containing a 
review of the project context, the quality of project design, a draft reconstructed Theory 
of Change of the project, evaluation framework and a tentative evaluation schedule. The 
Inception Report underwent a Peer Review at the UN Environment Evaluation Office and 
was also shared with the Biosafety Task Manager at UN Environment.  

8. During the preparation of the field visit, the consultant, with the support of 
Biosafety Task Manager at UN Environment, contacted the National Executing Agency 
(NEA) as well as the Project Coordination Unit (PCU) outsourced to the Biotech 
Consortium India Limited (BCIL)7, shared with them some preliminary tools to 
systematise and discuss main achievements (see following Section 2.2) and started 
working on the field mission preparation, including the agenda and the list of 
stakeholders. 

9. With the support of the Project Coordination Unit in preparing the agenda, the 
Consultant held meetings with relevant national key-players, including the National 
Executing Agency and PCU, three Ministerial Departments, Delhi University, private 
sector and one NGO / service provider, for a total of 15 people (See 2.2 and annex 3), and 
widely discussed with them relevant strong and weak points regarding the Project 
implementation, performance and sustainability.  

10. The Project was subjected to a turn-over in two key positions - National Project 
Coordinator (NPC) 8 and National Project Director 9 (see Section 3.4). The consultant met 

                                                             
6 Highly Satisfactory (HS); Satisfactory (S); Moderately Satisfactory (MS); Moderately Unsatisfactory (MU); 
Unsatisfactory (U); Highly Unsatisfactory (HU). Sustainability is rated from Highly Likely (HL) down to Highly Unlikely 
(HU). 
7 Project Coordination Unit / Biotech Consortium India Limited 
8 National Project Coordinator. The consultant met with one former NPC and the current NPC at the time of the 
field visit.  
9 National Project Director. The consultant met with two former NPDs.  
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with one former NPC and the one in charge at the time of the field visit. However, after 
the country visit and during the evaluation period, another turn-over took place at NPC 
level.  

11. Consultations firstly aimed at pointing out stakeholders’ perceptions of Project’s 
major issues, with focus on the four “key strategic questions”10. Subsequently, consulted 
stakeholders were requested to provide evidence underpinning their perception on the 
basis of which the exercise could further unfold the analysis of their views.  

12. To increase stakeholders’ engagement and meaningful consultation, the 
Evaluation fostered a participatory approach. During the country visit, the mission 
cooperated closely with the BCIL which engaged its staff related to the PCU for 
accompanying the consultant in all meetings with relevant stakeholders, except the 
meetings held with the Competent National Authority (CNA), i.e. Ministry of Environment, 
Forest & Climate Change (MoEF&CC) and the NPC. Several working-meetings were also 
organised with BCIL staff.  

13. The Theory of Change (TOC) was instrumental for data analysis and verification. 
Outputs and Outcomes were assessed against their quality and effectiveness, hence 
their capacity to drive and sustain changes at a higher level of objectives. Quantitative 
and qualitative indicators were used. For a better understanding of the reasons for 
success or failure, the process / pathways of Project’s achievements were also 
assessed. 

14. The above process was enabled by triangulating the desk information (reports, 
etc.) with the new information gathered during the country visit, such as observation and 
supplementary documentation and personal interviews with stakeholders, particularly 
those who benefited from training and capacity building activities. Review and analysis 
of data supplied by key stakeholders were also carried out. 

15. The plurality of views was only partially captured because divergent views were 
only marginally represented among the stakeholders met during the visit in New Delhi. 
This was a choice of the NEA which was respected by the mission, complying with the 
National Sovereignty Principle and the scope of the evaluation which focused on 
Project’s effective implementation. The evaluation fostered an active hearing only of 
those stakeholders that the Project addressed as effective partners during its lifespan. 
As further elaborated under Section 3.3, “Stakeholders”, not all potentially affected 
societal groups / stakeholders were encompassed by the Project11; a fact that somewhat 
                                                             
10  To be addressed by the evaluation (see ToR and Conclusions in Chapter 6) 
11 “Stakeholder Analysis in the Evaluation Process”, UN Environment, EO. The Evaluation Office of UN 
Environment identifies stakeholders broadly as “all those who are affected by, or who could affect 
(positively or negatively) the project’s results. … UN Environment recognizes the nine major groups as 
defined in Agenda 21: Business and Industries, Children & Youth, Farmers, Indigenous People and their 
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reduced the possibility of data triangulation (See Section 5.7.1) and narrowed down the 
contribution to the evaluation (especially in the case of the component “public 
awareness and participation”). (See more on that also under Section 5.6). 

16. The duration of the field-visit (less than five days) proved insufficient to hold all 
the initially planned meetings (their number had to be reduced) and to perform all the 
activities with the main stakeholders, i.e. National Executing Agency in particular. 
Another constraint was the stakeholders’ limited availability as the Project had already 
been closed since several months at the time of the field mission.  

2.2 Methods and tools for data collection and analysis 

17. Overall, the Terms of Reference (TOR) of the Evaluation and the methodological 
tools and formats provided by the UN Environment Evaluation Office have proved to be 
a robust methodological framework for the evaluation exercise, facilitating the 
systematisation and presentation of the evaluation findings. 

18. The Desk Review of all project documents and reports uploaded to the e-platform 
ANUBIS12 (an online information management system for UN Environment’s Biosafety 
portfolio) has been most helpful in gathering relevant information regarding the technical 
and financial performance of the Project.  

19. The Inception phase of the Evaluation permitted a preliminary assessment of the 
Project and culminated in the delivery of an Inception Report, which laid the foundation 
for the main report with regard to some essential points by including:  

 a thorough Review of the Project Design Quality (PDQ) that highlighted 
strong and weak points of the Project Design (see Section 5.2);  

 the Stakeholders Analysis outlining key-players’ expected roles and 
responsibilities (as identified in the ProDoc) against which institutional 
capacity could be assessed (see Section 3.3);  

 the construction of the Theory of Change (TOC) of the project (see Chapter 
4) which provided the “red thread” and the core “interpretative guide” for the 
evaluation exercise; 

                                                             
Communities, Local Authorities, NGO’s, the Scientific & Technological Community, Women, Workers and 
Trade Unions. Stakeholders’ needs and interests should be disaggregated by gender (especially focusing 
on differentiated intervention strategies to address the needs of women and children) and representation 
(e.g. marginalised groups, indigenous peoples etc.) …..throughout the evaluation …..stakeholder 
involvement needs to be based on a sound analysis of a project’s stakeholders and the roles they play in 
bringing about change or the ways in which they are affected by change”. 
12  A New UNEP Biosafety Information System 
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 a “Revised Final Output Summary”, aiming at assessing Outputs’ relevance 
and effectiveness in the pathway to Outcomes and Impact.   

20. Exchange with the Evaluation Manager of the UN Environment Evaluation Office 
and with the UN Environment Task Manager was regular and most useful in clarifying 
methodological and technical issues regarding the evaluation process as well as the 
project implementation and general context.  

21. Several tools prepared in advance by the Consultant had been shared both with 
the NEA and the PCU before the field mission started and discussed with them and other 
relevant stakeholders during the country visit. The tools include: 

 the TOC with diagrams 2 and 3 (Sections 4.2 and 4.3); 
 a Revised Final Project Outputs Summary (annexed to the Project Terminal 

Report) and integrated with the consultant’s questions and comments, 
aimed at triggering a critical analysis of Outputs (see Annex VI) 

 the “Stakeholders’ Matrix”13 that describes for each key stakeholder the 
interest and power over project implementation and results and 2) 
institutional roles and responsibilities / mandate in relation to biosafety. The 
exercise also aimed at validating the final list of relevant stakeholders. (see 
Annex IV) 

 Financial Tables (See Section 3.6 and Annex IV).  

22. The ANUBIS14 (an online information management system for UN Environment’s 
Biosafety portfolio) platform demonstrated to be a good tool for participatory exercises 
with PCU, allowing on the spot triangulation of information; e.g. through overview and 
sample-based reporting “validation”, including financial and auditing reports. 

23. All the proposed methodological tools were validated during the evaluation and 
proved useful by contributing to critical and analytical thinking as well as to the 
collection of evidence and triangulation of data. All of them leave room for further 
improvement, during any future evaluations, both in terms of content and in terms of 
modalities of implementation and use.   

                                                             
13 Based on the UNEP tools “Stakeholder Analysis in the Evaluation Process” 
14 ANUBIS: A New UNEP Biosafety Information System  
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3 The Project  

3.1 The Context  

24. India has 8.1% of the world’s total biodiversity, making it one of the 17 mega 
diverse countries of the world, and comes second worldwide in terms of farm output. A 
vast majority of its people depend directly on agriculture and forestry for their livelihood 
and food security. Yet, stagnation in the per unit productivity in food grains has been 
observed and the annual per capita availability is declining. The National Food Security 
Act or Right to Food Act, 2013, envisages the provision of subsidized food grains to 
almost 2/3 of the population. Consequently, to address food production, new 
technological interventions are required including biotechnology, a field in which India 
has conducted important Research and Development (R&D) activities for the two last 
decades. Biotechnology has been considered a “sunrise sector” and economic key 
driving force for the country. However, the impact on the environment and human health 
of the release of Living Modified Organisms (LMOs) as well as the sustainable use of 
biodiversity continue to be a primary concern.  

25. Biosafety law and policies are well developed in India, including, the 
Environmental Protection Act (1986), the Biosafety Rules15 (1989), and the ratification of 
the Cartagena Protocol on Biosafety (CPB, 2003). By 2007, a constellation of legislations 
related to biosafety regulations was developed. However, at the start of the project, there 
was an urgent need to strengthen the regulatory procedures and enforcement 
mechanisms regarding the transboundary movement of LMOs, since India already had 
several LMOs close to commercialization and the country was expected to soon become 
both an exporter and an importer of LMOs. In this context, the Government of India aims 
to ensure that biotechnology Research and Development (R&D) is guided by a process 
of prudent decision making that safeguards environment and human health.  

26. It is worth mentioning that GMO cotton (Bt-cotton) cultivation increased to 
approximately 11.6 million hectares, which is equivalent to 90% of the total area under 
cotton cultivation16 in India. Several GMO crops including vegetables, pigeon pea and 
mustard are under various stages of development and field testing as also confirmed by 
a survey17 conducted under Phase II. No new regulations have been developed since 
2009, however, the regulatory system has been strengthened through various guidelines 
and notifications being put in place from time to time by the Government. 

                                                             
15 “Rules for the Manufacture, Use, Import, Export and Storage of Hazardous micro-organisms Genetically 
engineered organisms or cells” In jargon “Rules 1989”. This report will make use of the popular name; i.e. “Rules 
1989”.  
16 www.geacindia.gov.in (ref: FAC about GE plants, 2015).   
17 “Genetically Engineered Plants in the Product Development Pipeline in India: Results from a Survey”; around 100 
crops in advanced pipeline.  

http://www.geacindia.gov.in
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27. The project builds on the previous Phase I (GEF-World Bank Biosafety 
Demonstration Project), completed in 2007. It aims at strengthening India’s National 
Biosafety Framework (NBF) envisaged as a Governance System / Coordination 
Mechanism that encompasses policy, legal, administrative and technical instruments as 
well as management arrangements. This is intended to make the country fully comply 
with CPB requirements regarding safe transfer, handling and use of Living Modified 
Organisms (LMOs) from modern biotechnology, and to ensure the inclusive, equitable 
and sustainable character of the process. 

3.2 Objectives and components  

28. According to the ProDoc, the overarching goal of this project was to assist 
Government of India, as Party to the CPB, in building capacity to implement the Protocol 
through activities at the national, sub regional and regional levels.  

29. The project objective was “to strengthen the biosafety management system in 
India with special emphasis on Risk Assessment and Management, Handling, Transport, 
Packaging and Identification of LMOs, Socio Economic Considerations and Public 
awareness, to ensure adequate protection of human health and biodiversity from any 
potential harm arising from all LMO-related activities”.  

30. According to the ProDoc, the Project encompassed 8 components (See table 1 
below). The objectives and achievements under Components 1 to 5 were directly related 
to the institutional and human resources capacity building for the effective 
implementation of the NBF mechanism; namely:  

 Component 1, involving a stocktaking assessment to assist in priority setting 
of project activities and envisaging one (1) main outcome and five (5) related 
outputs;  

 Component 2, aiming at strengthening the legal and regulatory framework 
and involving three (3) outcomes and eleven (11) outputs;  

 Component 3, regarding institutional capacities’ enhancement and 
foreseeing one (1) outcome and four (4) outputs;  

 Component 4 addressing human resources’ development and envisaging two 
(2) outcomes and three (3) outputs; and  

 Component 5 dealing with raising public awareness and envisaging one (1) 
outcome and six (6) outputs.  

 Component 6 and 7 concern the Project management and Project Monitoring 
and Evaluation, and eventually,  

 Component 8 dealing with the promotion of regional cooperation, networking 
and sharing of experience. 
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Table 1  Components and Outcomes of the Project 18 

 Project Components Expected Outcomes  

1 Stocktaking assessment 1.1) Updated information is consolidated to guide the 
planning of specific activities under this project 

2 Strengthening Regulatory and Legal 
Framework 

2A) Risk Assessment and 
Management 

2B) Socio-economic Assessment 

2C) Handling, transport, packaging 
and identification of LMOs 

2A.1) A legal and regulatory framework that is consistent 
with the CPB, is strengthened to permit effective evaluation, 
management and monitoring of LMO(s) risk. 

2B.1) Socio-economic assessment is considered. 

2C.1) A national system is established for handling, 
transport, packaging and identification of LMOs, consistent 
with the requirements under Article 7 and Article 18 of the 
CPB 

3 Strengthening Institutional Capacity 3.1) Institutions and staff capacity is enhanced for LMO 
detection 

4 Human Resource Development 4.1) Human resource is developed for strategic areas such 
as risk evaluation 

4.2) Enforcement mechanism at the ports of entry is 
strengthened with trained staff. 

5 Information and Dissemination for 
Enhancing Public Awareness 

5.1) Public awareness on biosafety issues, biosafety 
regulation and regional cooperation is enhanced 

6 Project Management Not considered in the Logframe 

7 Project Monitoring and Evaluation Not considered in the Logframe 

8 Regional Networking and 
cooperation 

8.1) Institutional mechanism for sharing information 
through networking and regional cooperation established 

3.3 Stakeholders 

31. The ProDoc deals with stakeholders under Section 2 (point 2.5, “stakeholders’ 
mapping and analysis”) and Section 5 (“Stakeholders participation” including “Table 4: 
Major stakeholders and their participation”), identifying five (5) major groups; namely: a- 
decision-makers / policy makers; b- scientists / technical experts (including researchers 
and technicians from public and private sectors and academic institutions); c- legal 
experts and economists; d- enforcement officials; e- the last “amalgam” group including 
interest groups, teachers, students, mass media and extension workers.  

32. The ProDoc does not include elements for analysis of the levels of influence, 
interest and expectations of each stakeholder group over Project’s outcomes, or their 
diverging or conflicting interests. The ProDoc does not make due distinction between 
                                                             
18  As defined in the Project Document Project Logical Framework (see Appendix 4: Results Framework). 
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those directly affecting the Project’s results (public actors, virtually almost all 
stakeholders identified in the ProDoc) and the ultimate potential beneficiaries (such as 
small and commercial farmers, consumers, the public in general). Stakeholders were not 
classified in terms of their rights and obligations i.e. rights-holders (such as small and 
commercial farmers, consumers) and the duty-bearers (holding responsibilities over 
biosafety and biotechnology Public Action in India). Possible vulnerable groups were not 
identified and included. Indigenous peoples and local communities were marginally 
encompassed as stakeholders (interest groups).  

33. The ProDoc is also gender blind. The Gender approach is not taken when 
biosafety and biotechnology are discussed in the ProDoc. It does not question men’s and 
women’s different roles, stakes and / or power over biosafety, for example, specific roles 
of women / men in natural resources preservation and in household food security. The 
same applies to the biotechnology sector, for example the gender-uneven access to 
production inputs and to the market is not discussed.  

34. As referred to in Section 5.2 (Project Design), in terms of stakeholders mapping 
and analysis, the assessment of the complexity of the situation was generic, which was 
found to be a relevant weakness, considering the multiple interests at stake and the 
particularly high number of institutions involved. Nevertheless, during implementation, 
the Project did manage to effectively engage an important number of relevant 
stakeholders in delivering the foreseen Outputs (see Section 5.4.1), such as for example, 
the involvement of both male and female participants in various workshops and 
trainings. The project also reports that India had previously undertaken a training needs 
assessment under Phase I of the World Bank project which was used to provide guidance 
for stakeholder mapping. 

35. The key, legally bound, institutional stakeholders with a clear mandate in 
biosafety as defined by the “Rules 1989”19 are outlined in Box 1 below. They comprise of 
six Ministries / Departments and six Competent Authorities. The Ministry of 
Environment, Forest and Climate Change (MoEF&CC) as well as the Department of 
Biotechnology of Ministry of Science and Technology (DBT/MS&T) are nodal institutions, 
the former in terms of implementing the Rules 1989 and the Cartagena Protocol on 
Biosafety and the latter in terms of promoting biotechnology programmes20. The Genetic 
Engineering Appraisal Committee21 (GEAC) is chaired by the Special 
Secretary/Additional Secretary of MoEF&CC and co-chaired by a representative from the 

                                                             
19 Notified under the Environment (Protection) Act, 1986 
20  It is also worth noting that, based on the National Biotechnology Development Strategy, 2007, at the time of 
drafting of the Project Phase II, DBT was in charge for promoting the setup of the National Biotechnology Regulatory 
Authority (NBRA). However, the NBRA Bill has not been approved by the Parliament (see more under Section 5.8 
(Intuitional Sustainability).  
21  Former Genetic Engineering Approval Committee see www.geacindia.gov.in  

http://www.geacindia.gov.in
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Department of Biotechnology (DBT). The committee meets once a month to review 
applications. 
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Box 1 Responsive regulatory regime in India: Key Stakeholders & Authorities / Mandate 22 

The core institutional stakeholders are defined into Environment (Protection) Act, 1986 and the Rules, 1989, 
attributing clear mandate to six Ministries / Departments (see annex, diagram) and six Competent 
Authorities; namely:  

A- Ministries: 

1. Ministry of Environment, Forest and Climate Change  
a. Primarily responsible for conservation and protection of environment, ensuring environmental 

and human health safety before release of GMOs/LMOs 
b. Nodal agency for implementing Rules, 1989 and the Cartagena Protocol on Biosafety 

2. Department of Biotechnology (Ministry of Science & Technology) 
a. Nodal department for promoting biotechnology programs  
b. Provides scientific support in implementation of biosafety regulations 
c. Provide services in areas of research, infrastructure, generation of human resource 

3. Ministry of Agriculture 
a. Policies aimed at agriculture growth. 
b. Indian Council of Agricultural Research (ICAR) responsible for monitoring agronomic benefits of 

GM technology. 
c. Monitoring post-release performance of GM crops. 

4. Ministry of Health and Family Welfare  
a. Policies aimed at protecting and monitoring human health. 
b. Food Safety and Standards Authority of India responsible for regulating genetically engineered 

foods. 
5. Ministry of Commerce and Industries  

a. Enhance trade with other countries through export/import policies. 
b. Nodal agency for implementing DGFT23 notification on GMOs 

6. Central Board of Excise and Customs, Department of Revenue, Ministry of Finance 
a. Enforcement of regulation pertaining to transboundary movement of GMOs/LMOs at point of 

entry 

B- Competent Authorities, under the Rules, 1989, implemented under a) the Ministry of Environment Forest 
& Climate Change; b) Ministry of Science & Technology; c) Government of Inia and d) State Governments: 

1. Advisory: The Recombinant DNA Advisory Committee  (RDAC)  
2. Approval: Institutional Biosafety Committee  (IBSC) 
3. Approval: Review Committee on Genetic Manipulation  (RCGM) 
4. Approval: Genetic Engineering Appraisal Committee  (GEAC) 
5. Monitoring: State Biotechnology Coordination Committee  (SBCC) 
6. Monitoring: District Level Committee  (DLC) 

 

36. The Rules for Manufacture, Use, Import, Export and Storage of hazardous 
microorganisms, genetically engineered organisms or cells (Rules, 1989) notified under 
the Environment Protection Act of 1986, provide for regulation of all activities related to 
GE organisms and products thereof. Six competent authorities are given the mandate of 
implementing these Rules by the MoEFCC, DBT, MoST and State Governments. In 
                                                             
22 Source: “Regulatory Framework for Genetically Engineered (GE) Plants in India”, (Phase II Capacity Building Project 
on Biosafety), Ministry of Environment, Forest and Climate Change in association with BCIL, 2015  
23  Directorate General of Foreign Trade  
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addition to these Rules, there are other Acts, Rules and Policies which are also relevant, 
and their mandates are clearly specified. 

3.4 Project implementation structure and partners 

37. The National Executing Agency (NEA) is the Ministry of Environment, Forest & 
Climate Change (MoEF&CC) which is also the Competent National Authority (CNA) for 
the CPB. The NEA managed the project and took overall responsibility for its 
implementation by providing scientific, technical, financial, and administrative support, 
and by working in close cooperation with relevant government agencies, the scientific 
community and other stakeholders.  

38. At implementation level, five institutional actors were  mandated, namely: a- A 
National Steering Committee (NSC); b- A National Project Director (NPD); c- A National 
Project Coordinator (NPC); d- A Project Management and Monitoring Committee (PMMC) 
and e- a Project Coordination Unit (PCU), the latter outsourced to a Public-Private 
company, Biotech Consortium India Limited (BCIL) (See diagram 1, below). The National 
Steering Committee (NSC) was set-up by the MoEF&CC to guide the process of 
implementation, including budget approval, and was composed by relevant Ministries 
Departments. Project Management and Monitoring Committee (PMMC) membership 
worked with experts and members of the regulatory committees24.  

diagram 1 Project implementation Structure and Partners  

 

                                                             
24  Regulatory System in India, see box 1.  



   

13 

 

39. At the level of National Project Coordinator,  there were two staff changes 
between 2012 and 2018. The National Project Director (NPD) position was also covered 
by two different officials between May 2012 and May 2016 and from June 2016 to 
October 2017). (See Section 2.2). 

40. . 

3.5 Changes in design during implementation 

41. During its lifetime, the Project was granted 5 budget revisions, mainly for re-
allocation of funds between budget lines. One no-cost extension of 14 months was 
granted, including the administrative closure of the project. The project ended in July 
2017, instead of May 2016. No changes in the Project Design were registered. 

3.6 Project financing 

42. Table 2 and Table 3 below present the project budget by component, including 
the estimated vs actual cost, as well as the sources of funds. 

Table 2 GEF Budget at design and expenditures by components (August 2017)25 

Component/sub-component Estimated 
cost at design Actual Cost Expenditure ratio 

(actual/planned) 
A. Stocktaking Assessment  55,000 41,396 75.26%  
B. Strengthening Regulatory & Legal Framework       
    - Risk Assessment & Management  450,000 458,632  101.91% 
    - Socio Economic Assessment 150,000 151,574  101.04% 
    - Handling, Transport, Packaging &   165,000 155,041  96.96% 
      Identification of LMO        
C. Strengthening Institutional Capacity 850,000 761,021  89.53% 
D. Human Resource Development 360,000 364,908  101.36% 
E. Information dissemination for Enhancing 
Public Awareness 325,000 348,548 107.24%  

 

F. Project coordination & Monitoring Unit 260,000 268,707  103.35% 
G. Project Monitoring and Evaluation 45,000 75,450  167.67% 
TOTAL  2,660,00026 2,625,277 98.7% 

 

Table 3 Co-financing Table 

                                                             
25 Last instalment still due by UN Environment. At the time of the Evaluation 2,542,861.81 USD was disbursed 
26 This grand total does not include the sub-budget for “Regional Network” (USD 67,273). Actually, the total GEF 
budget is USD 2,727,273 
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Co financing 
(Type/Source) 

UNEP own 
 Financing 
(US$1,000) 

Government 
 

(US$1,000) 

Other* 
 

(US$1,000) 

Total 
 

(US$1,000) 

Total 
Disbursed 

(US$1,000) 
Planned Actual Planned Actual Planned Actual Planned Actual 

 Grants       900    900      900    900     900 
 Loans           
 Credits          
 Equity 

investments 
         

 In-kind 
support 

  5,100 6,343   5,100 6,343 6,343 

 Other (*)          
Totals   6,000 7,243   6,000 7,243 7,243 

* This refers to contributions mobilized for the project from other multilateral agencies, bilateral 
development cooperation agencies, NGOs, the private sector and beneficiaries. 

  

4 Theory of Change 

4.1 Overview 

43. This sub-chapter includes an analysis of the intervention logic. The proposed 
conceptual approach of the Theory of Change (TOC) complies with the constitutive 
components / building blocks of a fully operational National Biosafety Framework27, as 
outlined below (see Box 2), corresponding to what will herein be referred as the “standard 
conceptual framework”28.  

44. It is also to be noticed that the Evaluation fully fosters the view that the standard 
conceptual framework as well as the TOC are conventions, i.e. constructs or attempts of 
interpretative models which stakeholders agree upon through a knowledge-building 
consultative process, in order to facilitate common action, based on common language 

                                                             
27  The term Fully Operational Nacional Biosafety Framework (NBF) implies not only an already existing NBF but also a 
sufficiently strengthened one in order to be operational along all its inter-dependent and mutually reinforced 
components / pillars. The term “Fully Operational” is used for highlighting the idea of gradual and progressive 
development of the systems, which is an approach largely fostered by main stakeholders worldwide. (e.g. K. Vijay 
Raghavan, Secretary of Government of India, Ministry of Science & Technology, Department of Biotechnology, states 
in the Preface of “Risk Analysis Framework”, 2016, “Due to evolving nature of science of safety assessment and GM 
technology developments, the regulatory system has also been dynamic and flexible to adopt global best practices 
from time to time”). Based on Decision of MOP BS-III/3, the term “Fully Operational” implies a flexible, gradual, 
progressive and adaptive (case-by-case), country-fitted and country-driven approach, where “…key elements are 
meant to be considered in a flexible manner, taking into account the different situations, capabilities and stages of 
development in each country” (https://www.cbd.int/kb/record/decision/11059?RecordType=decision&Subject=CPB ). 
The term “operational” is widely used in the Strategic Plan 2011 – 2020 (BS-V/16, Annex I).   
28  See also UNEP-GEF Toolkits for the Development of National Biosafety Frameworks 
http://staging.unep.org/biosafety/Documents/Drafting_the_NBF_Formulation_of_the_regulatory_regime.pdf   

https://www.cbd.int/kb/record/decision/11059?RecordType=decision&Subject=CPB
http://staging.unep.org/biosafety/Documents/Drafting_the_NBF_Formulation_of_the_regulatory_regime.pdf
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and minimally shared understanding29. (See also Section 5.4.2, Achievement of 
Outcomes, relevant to the issue § 92).  

Box 2 Implementation of National Biosafety Frameworks   30 

Implementation (Phase II) projects aim that, by the end of a project, a country should 
have: 

i. A workable and transparent regulatory regime consisting of: a- enabling 
legislation; b- implementing regulations and c- complementing guidelines; and 

ii. Implementing systems for: a- handling notifications or requests for approvals 
(including systems for administrative processing, risk assessment and 
decision making), b- follow-up (enforcement and monitoring); c- public 
information and public participation.  

 

45. The reconstruction of the TOC of the Project took into account the following 
aspects: 

 formulation of the Project Impact and of the Main Project Outcome; 
 the main Components of the Project and correspondent Outcomes, in the 

ProDoc (as concisely exposed under Section 3.2. Table 1: Components and 
Outcomes). 

 the standard conceptual framework of the National Biosafety Framework 
(NBF), which usually comprises five main components: a- A Government 
policy on biosafety; b- A regulatory regime for biosafety; c- A system to 
handle notifications or requests for authorisations; d- Systems for ‘follow 
up’ such as enforcement and monitoring for environmental effects; e- 
Mechanisms for public awareness, education and participation. 

46. As elaborated in Section 5.2, the Project Design did not fully succeed in drawing 
the hierarchy and causal pathways of the envisaged achievements, therefore, at the 
evaluation stage some restructuring of the intervention logic was undertaken. Fully 
respecting the spirit of the Project’s envisaged results, the reconstructed TOC 

                                                             
29  “…..the development of a regulatory regime for biosafety is, in many ways, a work in continuous progress.  
Biotechnology is a rapidly evolving field in which new issues and activities are constantly emerging, and governments 
have to be able to deal with changes in their national priorities and in public concerns.  Therefore, a regulatory regime 
is a living document constantly reviewed and revised in the light of these changes” (source: same as footnote 28).  
30 Based on “UNEP-GEF on Implementation of National Biosafety Frameworks, Guidance towards Implementation of 
NBFs: Lessons Learned from the UNEP Demonstration Projects”, by UNEP-GEF Biosafety Unit, April 2008. Note: 
globally, Phase I refers to “NBF development” and Phase II to “NBF implementation”.  
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streamlines the Project logframe as shown in Table 4. The TOC is complemented by 
Diagrams 2 and 3 that re-organise the logframe elements and shape the intervention 
logic in order to understand the causal pathways from Outputs to Outcomes, and from 
Outcomes to Impact, as well as the main driving forces and assumptions.. 

Table 4 Comparison of Results Framework 

Results as stated in the ProDoc Logframe  Results as stated in the reconstructed TOC at 
Evaluation 

 Impact 

 Enhanced Conservation and Sustainable Use of 
Biological Diversity in India 

 

Overall Goal (in the ProDoc) Intermediate States to Impact 

To assist the GoI, as Party to the CPB, to build 
capacity to implement the CPB through activities 
at the national, sub regional and regional levels.  

(IS 3) Protection of biological diversity against 
possible adverse effects of LMOs by means of 
ensuring safe transfer, handling, use and 
transboundary movement of LMOs, in compliance 
with Art. 1 of Cartagena Protocol (CPB) 

 (IS 2) Improved governance of national / regional 
biosafety systems based on: Accountability and 
Liability, Transparency, Rule of law, Equity, Citizens’ 
Participation, in full compliance with CPB and 
other relevant international obligations. 

 (IS 1) LMOs safe intentional release into the 
environment with emphasis on India’s numerous 
LMOs from its national laboratories” 

Objective of the project31 (in the ProDoc) Main Project Outcome 

To strengthen the biosafety management system 
in India with special emphasis on Risk 
Assessment and Management, Handling, 
Transport, Packaging and Identification of LMOs, 
Socio Economic Considerations and Public 
awareness, to ensure that adequate protection of 
human health and biodiversity from potential 
harm arising from all LMO-related activities. 

 

Strengthened Management System and fully 
operational National Biosafety Framework in India  

Outcomes (in the Logframe) Direct Outcomes 

Updated information is consolidated to guide the 
planning of scientific activities under this project  

 

                                                             
31 Appendix 4, Project Results Framework and ProDoc, § 45 
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Results as stated in the ProDoc Logframe  Results as stated in the reconstructed TOC at 
Evaluation 

2A.1) A legal and regulatory framework that is 
consistent with the CPB, is strengthened to permit 
effective evaluation, management and monitoring 
of LMO(s) risk. 

 Outcome 1: Responsive regulatory regime, 
including implementing Regulations and 
Guidelines  

 

2B.1) Socio-economic assessment is considered. 

2C.1) A national system is established for 
handling, transport, packaging and identification 
of LMOs, consistent with the requirements under 
Article 7 and Article 18 of the CPB.  

 Outcome 2: Responsive Administrative 
system for handling applications, Risk 
Assessment and Risk Management, including 
Socio-Economic Considerations 

 

3.1) Institutions and staff capacity is enhanced for 
LMO detection.  

4.1) Human resource is developed for strategic 
areas such as risk evaluation. 

4.2) Enforcement mechanism at the ports of entry 
is strengthened with trained staff. 

 Outcome 3: Enforcement Monitoring and 
inspection system for LMOs strengthened  

5.1) Public awareness on biosafety issues, 
biosafety regulation and regional cooperation is 
enhanced 

 Outcome 4: Functional systems for public 
awareness, education and participation 

Outputs32  Outputs  

1.1.1 Baseline information to evaluate potential 
changes due to introduction of LMOs is compiled 
and updated. 

1.1.2 Existing documentation is reviewed for 
compliance between the information needed 
under the prevailing regulatory system and the 
CPB. 

1.1.3 A survey is conducted to identify the public 
institutions, facilities and laboratories to be up-
grated to be national referral laboratory. 

1.1.4 An assessment is carried out on the long 
term funding needed for GoI. 

1.1.5 National consultation with all stakeholders 
and parties is carried to discuss results from this 
needs assessment study. 

Output 1: A baseline established (Stocktaking 
Report) on current status of modern 
biotechnology and biosafety system  

2A 1.2 Crop-specific biology and ecology 
document is developed to assist dossier 
preparation. 

Output 2: Guidelines for RA in 4 selected crops 
prepared (for specific traits) (2A.1.4 4 crops 
mentioned in 2A.1.2., 2A.1.3.) 

 

                                                             
32 In the ProDoc, a number of Outputs are but Activities (e.g. 2A 1.3 “Baseline data on presence of wild relatives is 
gathered for better risk management of LMOs”). However, in this comparative table, the first column lists the Outputs 
as identified in the ProDoc, hence, Outputs and Activities are indiscriminately listed. 
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Results as stated in the ProDoc Logframe  Results as stated in the reconstructed TOC at 
Evaluation 

2A 1.3 Baseline data on presence of wild relatives 
is gathered for better risk management of LMOs. 

2A 1.1 Existing RA and RM procedures and 
guidelines are reviewed to confirm whether India 
is compliant with CPB obligations. 

2A 1.6 Indicators to measure gene flow and 
impact on non-targets are developed to assist RA 
and RM.  

Output 3: Review of existing RA and RM 
guidelines (2A.1.1) 

Output 4: Indicators defined for gene flow and 
impact on non-target organisms in selected areas 
(2A.1.6) 

2B 1.1 Questionnaire is developed for conducting 
a socio-economic survey. 

2B 1.2 Methodologies and guidelines are 
developed for socio-economic assessment of GM 
crops apart from Bt cotton.  

2B 1.3 Guidelines are developed for risk benefit 
analysis. 

2C 1.2 To identify best practices suitable for India, 
a review is undertaken for strategies. 

Output 5: Guidelines and methodologies in place 
for socio-economic assessment of 3 specific 
traits (2B.1.1 + 2B 1.2) 

Output 6: Guidelines in place for risk-benefit 
analysis (2B.1.3)  

Output 7: A national certification and testing 
system in place (2C. 1.2.) 

2A 1.5 LMOs are monitored by regulatory 
agencies after environment release. 

2C 1.1 A feasibility study is carried out on 
measures to be taken for putting in place an 
“identity preservation system” for handling of 
LMOs in agriculture. 

4.2 Enforcement mechanism at the port of entry 
is strengthened with trained staff. 

4.2.1 Training modules / manuals are prepared for 
training of custom and plant quarantine officials 
for enhanced enforcement at the port entry.  

3.1 Institutions and staff capacity is enhanced for 
LMO detection. 

3.1.1 A feasibility study is carried out on public 
private partnership (PPP) for LMO detection. 

3.1.2 Institutions are strengthened with improved 
infrastructure and equipment for detection and 
verification of LMO in agriculture. 

3.1.4 Staff, irrespective of gender, is trained for 
LMO detection and maintenance of laboratory. 

3.1.3 Methodology and procedures are developed 
for LMO detection. 

Output 8: Post-release monitoring mechanism in 
place (2A.1.5) 

Output 9: feasibility study on Identity Preservation 
(IP) of 3 crops (2C.1.1) 

Output 10: enforcement mechanisms 
strengthened at the ports of entry (4.2 + 4.2.1) 
through training  

 

 

 

Output 11: A network of 2-3 laboratories in place 
and operational for LMO detection (3.1 + 3.1.2) 
(encompassing Human Resources development)  

 

 

 

 

Output 12: Methodology and procedure for GMO 
detection, developed and adopted (3.1.3)  



   

19 

 

Results as stated in the ProDoc Logframe  Results as stated in the reconstructed TOC at 
Evaluation 

5.1.1 Innovative outreach programs are developed 
for risk communication both through print and 
electronic media. 

5.1.2 Educational programs on biosafety issues 
for TV and radio are developed in collaboration 
with the local and national agencies. 

5.1.3 Primers / brochures / booklets / FAQs and 
glossary of terms in different local languages are 
widely distributed to policy makers, researchers, 
students, farmers, civil society, etc.  

5.1.4 A mechanism is established to communicate 
regulatory decisions on LMOs to the public. 

5.1.5 Biosafety newsletters are published regularly 
and distributed.  

5.1.6 National, regional and international 
workshops are organized for targeted audiences.  

Output 13: Outreach material in 8 languages 
(5.1.1) 

 

Output 14: Educational programmes (5.1.2) 

 

 

Output 15: Brochures, booklets, etc. (5.1.3) 

 

 

Output 16: Regular/timely upload of decision to 
BCH and other national websites (5.1.4) 

Output 17: quarterly newsletter (5.1.5)  

 

Output 18: workshops (5.1.6) 

4.2 The causal logic from Outputs to Outcome   

47. Based on the causal logic of the project from the project documents (to include, 
the Logical Framework (Results Framework), the “Key deliverables and milestones” and 
the Project Workplan), the following Diagram 2 maps out the lower part of the 
reconstructed Theory of Change (TOC), from Outputs to the Main Outcome, i.e. 
“Strengthened Management System and fully operational National Biosafety Framework 
in India”.  

48. Project’s Outputs have been grouped under five components / groups, the first 
being a preliminary Output - “baseline assessment” (stocktaking) to be delivered in the 
first eight months of the Project. The other four groups evolve around the building-blocks 
underpinning an effective NBF. Each group of Outputs supports a Direct Outcome that 
represents a change expected to be achieved within a specific component of the NBF.  

49. Institutional Capacity Building33 and Human Resources Development34 evolve 
around and refer to the key structural requirements for an effective NBF. The TOC 
considers Human Resources Development at the Output level, as it is necessary to 
underpin the achievement of Direct Outcomes. On the other hand, Institutional Capacity 
Building is closely related to the Main Outcome as stated in the reconstructed TOC. 4).  

                                                             
33 Referring to Component III of the ProDoc (Strengthening Institutional Capacity) 
34 Referring to the component IV of the ProDoc.  
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50. All the foreseen outputs were taken on board in the TOC, with few exceptions in 
the case of those outputs that were found to be identical to activities (e.g. Output 2A. 1.3 
“Baseline data on presence of wild relatives is gathered for better risk management of 
LMOs” or 2B 1.1 “Questionnaire is developed for conducting a socio-economic survey”).  

51. In the TOC, a number of Drivers35 are considered, specific to each level of results. 
For the delivery of all Project’s Outputs, “Building on experience gained in Phase I by the 
National Executing Agency” has been considered as a key Driver. This is related to the 
“institutional memory” and the existence of appropriate mechanisms for the retention of 
experience and related achievements.  

52. Moving from the Outputs level to the Direct Outcomes, four other relevant Drivers 
have been identified. It should be noted that all of them are explicit elements of the 
Project even if they are not identified as Drivers within the ProDoc. 

53. In relation to Direct Outcome 3, “Enforcement Monitoring and inspection system 
for LMOs established”, two main Drivers were considered; namely: 

i. Staff attrition mitigated through training a core mass of qualified human 
resources;  

ii. Existing enforcement mechanisms are built upon. 

54. In relation to the Direct Outcome 4, “Functional systems for public awareness, 
education and participation”, the following two Drivers were considered relevant, namely: 

iii. Appropriate participatory methods are identified for Risk Communication 
throughout the decision-making process;  

iv. The Biosafety Clearing House is regularly updated.   

55. Two main Assumptions36 are identified along the pathway from Outputs to Direct 
Outcomes; namely: a- affirmation of a “a strong political will towards having in place an 
effective regulatory system” (this was identified in the ProDoc as a risk); and b- “strong 
coordination and clear definition of tasks and responsibilities, particularly between the 
Competent National Authority (CNA) and the Department of Biotechnology of Ministry of 

                                                             
35 Drivers: external conditions necessary for project results to lead to next-level results, over which the project has a 
certain level of control. Source, UN Environment Evaluation Office https://www.unenvironment.org/about-un-
environment/evaluation/our-evaluation-approach/theory-change  
36  Assumptions: external conditions necessary for project results to lead to next-level results, over which the project 
has no control https://www.unenvironment.org/about-un-environment/evaluation/our-evaluation-approach/theory-
change  

https://www.unenvironment.org/about-un-
https://www.unenvironment.org/about-un-environment/evaluation/our-evaluation-approach/theory-
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Science and Technology (DBT/MS&T)37  -  considering that these are two nodal 
institutions in the Indian Regulatory System, the former in terms of implementation of 
the Biosafety Rules 1989 and the CPB, and the latter in terms of promoting biotechnology 
programmes.  

4.3 The pathway from Outcome to Impact 

56. The intended Impact of the project is the Global Environmental Benefit (GEB) to 
which it contributes, i.e. “enhanced conservation and sustainable use of biological 
diversity in India”. The pathway from the Main Project Outcome to the intended Impact 
is not a straightforward process. Transitional conditions (referred to in the TOC as 
‘Intermediate States’) should be fulfilled, as shown in Diagram 3. Three main 
Intermediate States (I.S.) were identified.  

57. Intermediate State 1, regarding “LMOs’ safe intentional release into the 
environment with emphasis on India’s numerous LMOs from its national laboratories”, 
implies an improved regulatory regime and effective implementing systems, including 
enhanced quality information and transparency. The underlying assumption is that NBF 
still has the financial resources (National Budget allocation) and CNA ensures NBF 
coordination in full harmonisation with the Department of Biotechnology (DBT). Key 
drivers at that stage are: a critical mass of human resources is in place; quality 
information is available and flowing into BCH; and last but not least, there is affirmed 
participation of stakeholders and general public.   

58. Intermediate State 2 is “Improved Governance of National / Regional Biosafety 
systems based upon: Rule of Law Compliance, Accountability and Liability, Equity, 
Transparency and Citizens’ Participation”. The underlying assumption is that there is 
sustained political goodwill towards having in place a stronger and more effective 
regulatory system . This should be reflected in the development of a National Action Plan 
to streamline national policy on Biosafety into government plans and resource 
mobilisation strategies. The main drivers at that stage will be effective forms of 
stakeholders’ participation (in planning, decision making and funding) which are 
conducive for open and transparent information flows; BCH is regularly and meaningfully 
updated; and negotiation processes at different levels are open and transparent.  

59. Intermediate State 3 (I.S. 3) refers to the objective of the Protocol itself, as stated 
in its art. 1. Political will and negotiations, also at regional and international levels, will 
still represent a strong assumption, while the driver to be sustained is the capacity of the 

                                                             
37  This is a cross-cutting Assumption that is particularly relevant to the decision-making process / Direct Outcome 
two, “Responsive systems of handling notifications or requests for approval, including Administrative processing, Risk 
Assessment and Decision-making systems”. 
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CNA to continuously update its decision-making mechanisms based on rigorous Risk 
Assessment and Risk Management best practices.  

60. Under the assumption that the NBF is in place and fully functional, and that 
approvals for large scale deployment of GMOs are based on internationally followed Risk 
Assessment (RA) and Risk Management (RM) principles and methods, the Project 
Impact (Enhanced Conservation and Sustainable Use of Biological Diversity in India) 
could be achieved.   

 

Diagram 2  Reconstructed TOC from Project Outputs to the Main Project Outcome    

 
 

 
 

 

 

 

 

 

 

 

 

 

 

Main (Project) Outcome: Strengthened Management System and fully operational 
National Biosafety Framework in India 

Output 8: Post-release 
monitoring mechanism in 
place (2A.1.5) 

Output 9: feasibility study 
on Identity Preservation (IP) 
of 3 crops (2C.1.1) 

Output 10: enforcement 
mechanisms strengthened 
at the ports of entry (4.2 + 
4.2.1) through training  

Output 11: A network of 2-3 
laboratories in place and 
operational for LMO 
detection (3.1 + 3.1.2)  

Output 12: Methodology 
and procedure for GMO 
detection, developed and 

Outcome 1) Responsive 
regulatory regime, 
including implementing 
Regulations and 
Guidelines  

Outcome 4) 
Functional 
systems for public 
awareness, 
education and 
participation  

Outcome 2) Responsive 
Administrative system for 
handling applications, Risk 
Assessment and Risk 
Management, including 
Socio-Economic 
Considerations Di

re
ct

 O
ut

co
m

es
 

Outcome 3) Enforcement 
Monitoring and 
inspection system for 
LMOs strengthened  

O
ut

pu
ts

 

Output 5: Guidelines 
and methodologies in 
place for socio-
economic 
assessment of 3 
specific traits (2B.1.2 
+ 1.3) 

Output 6: Guidelines 
in place for risk-
benefit analysis 
(2B.1.3)  

Output 7: A national 
certification and 
testing system in 

Assumptions: 1) strong political will towards having in place an effective regulatory system; 1) In decision-
making, strong coordination and clear definition of tasks and responsibilities, particularly between NCA and 

Driver for all Outputs:  Built on experience gained in Phase I by the NEA (institutional memory) 

Output 2: Guidelines for 
RA in 4 selected crops 
prepared (for specific 
traits) (2A.1.4 4 crops 
mentioned in 2A.1.2., 
2A.1.3.) 

Output 3: Review of 
existing RA and RM 
guidelines (2A.1.1) 

Output 4: Indicators 
defined for gene flow 
and impact on non-
target organisms in 
selected areas (2A.1.6) 

Output 13: Outreach 
material in 8 
languages (V 5.1.1) 

Output 14: 
educational 
programme s (5.1.2) 

Output 15: brochures, 
booklets, etc. (5.1.3) 

Output 16: regular / 
timely upload of 
decision to BCH 
(5.1.4) 

Output 17: quarterly 
newsletter (5.1.5) 

Drivers  
1- Staff attrition mitigated through training aiming 
at a core mass of qualified Human Resources;  
2- Build on existing Enforcement mechanisms 

Drivers 
3- Appropriate participatory methods are 
identified for Risk Communication all along the 
decision-making process;  
4- BCH is regularly updated.   
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diagram 3. Reconstructed TOC from Project Outcome to Impact    

Main (Project) Outcome: Strengthened Management System and fully operational National 
Biosafety Framework in India 

Enhanced conservation and sustainable use of biological diversity 

Intermediate State 1: “LMOs’ safe intentional release into the environment with 
emphasis on India’s numerous LMOs from its national laboratories” 

Intermediate State 2: Improved governance of national / regional biosafety systems 
based upon: Rule of law and compliance, Accountability and Liability, Equity, 
Transparency, Citizens’ Participation 

Intermediate State 3: Protection of biological diversity against possible adverse effects 
of LMOs by means of ensuring safe transfer, handling, use and transboundary movement 
of LMOs., in compliance with art. 1 of Cartagena Protocol (CPB) 

IMPACT 

DRIVERS: 
Human Resources critical mass in place.  
Quality information available and flowing 
into BCH.  
Stakeholders and public participation 

ASSUMPTION: NBF still has the financial 
resources.  National Budget Allocation  
CNA ensures NBF coordination in full 
harmonisation with DBT / Dep. Of 
Biotechnology. 

ASSUMPTIONS: Political will of the 
Government. A National Action Plan is 
developed to streamline national policy on 
Biosafety into government plans. An effective 
resource mobilisation strategy in place.  

DRIVERS: Effective forms of 
stakeholders’ participation (in planning, 
decision making and funding). BCH is 
regularly and meaningfully updated. 
Negotiation processes at different levels 
are open and transparent.  

DRIVERS: The capacity of the 
CNA to continuously update its 
decision-making mechanisms 
based on rigorous Risk 
Assessment and Risk 
Management best practices 

ASSUMPTIONS: Political will, 
enforcement of legislation and 
regulations, regional cooperation, 
international commitment. Financial 
Resources flow is consolidated 

ASSUMPTIONS: The NBF is in place and fully functional.  
Approvals for large scale deployment of GMOs are based on 
internationally followed Risk Assessment (RA) and Risk 
Management (RM) principles and methods 
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5 Evaluation Findings 

61. Complying with the UN Environment Evaluation Office requirements and 
guidelines, in this chapter, the Evaluation findings are exposed, discussed and 
consequently rated against a set of criteria. Rating uses a six-point scale, i.e. Highly 
Satisfactory (6), Satisfactory (5), Moderately Satisfactory (4), Moderately Unsatisfactory 
(3), Unsatisfactory (2), Highly Unsatisfactory (1). 

5.1 Strategic Relevance  

5.1.1 Alignment to the UN Environment Medium Term Strategy (MTS) and 
Programme of Work (POW) 

62. The Project crosses over two UN Environment Medium-Term Strategy periods 
(2010-2013 and 2014-2017) and three Biennial Programmes of Work, i.e. 2012-2013, 
2014-2015 and 2016-2017, of the Sub-Programme Environmental Governance. Table 5 
here below provides a summarised outline of the contribution of the Project to the 
Expected Accomplishment (EA) of the Environmental Governance Sub-programme in the 
two Medium-term Strategies.   

Table 5 Contribution of the Project to the Medium-Term Strategy (MTS) 

Expected Accomplishment (EA)  Contribution of the Project 
MTS 2010-2013, Sub-programme Environmental 
Governance, EA(b): States increasingly implement 
their environmental obligations and achieve their 
environmental priority goals, targets and 
objectives through strengthened laws and 
institutions 
 

 Overall support to the implementation of the 
NBF 

 Biosafety Guidelines 
 

MTS 2014-2017, Sub-programme Environmental 
Governance, EA2: The capacity of countries to 
develop and enforce laws and strengthen 
institutions to achieve internationally agreed 
environmental objectives and goals and comply 
with related obligations is enhanced; 

 Overall support to the implementation of the 
NBF 

 Biosafety Guidelines 
 Capacity Building in Risk Assessment and 

Management  
 Public Awareness and Information 
 Biosafety Clearing-House Mechanism of India 

linked to BCH and updated 
 Establishment of four (4) national referral 

laboratories for detection of GMOs  
 

5.1.2 Alignment to UN Environment /GEF Strategic Priorities 

63. The project is a Full-Size Project (FSP) financed through GEF-4 mechanism and 
belongs to GEF Biodiversity Focal Area. Under GEF-4, Strategic Objective 3, it is relevant 
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to GEF Strategic Programme 6 (BD-SP6): Building Capacity for the Implementation of the 
Cartagena Protocol on Biosafety38. Given its focus on Capacity Building, the Project is 
aligned with Bali Strategic Plan (BSP). The project was active in addressing many of the 
cross-cutting issues listed in Section D of the Plan, such as the strengthening of national 
institutions, the development of national guidelines, and compliance with obligations 
under Multilateral Environmental Agreements. The Project was gender neutral in its 
formulation as discussed in Chapter 3.3 (stakeholders) and 5.2 (project design).  

5.1.3 Relevance to Regional, Sub-regional and National Environmental Priorities 

64. The Project fostered a regional and sub-regional approach to Biosafety starting 
with its design (project component on regional networking and cooperation). The 
participation of Indian experts in several activities within the Asia Region was supported 
and regional workshops were promoted. The annual meeting of the teams of the 
Biosafety UN Environment / GEF Projects at regional level was also been instrumental in 
enhancing the regional dimension.   

5.1.4 Complementarity with Existing Interventions 

65. As described in Chapter 3.1 (Context), the Project was designed to complement 
the previous GEF/World Bank Project “Development of the NBF” completed in 2007 and 
was considered as the Phase II of that project. It builds upon and consolidates the 
achievements and the institutional network developed in the context of the previous 
project.  

66. The National Biosafety Framework has progressively been built through the 
contribution of several government ministries, universities, research institutions, 
regulatory agencies and, to a minor extent, the involvement of the private sector and 
some NGOs. It is also consistent with and relevant to a number of national priorities and 
plans, as discussed under Chapter 3.1 ‘Context’. The Project supported the national 
effort in protecting the country’s biodiversity and genetic resources, and was well aligned 
with national priorities in those areas. 

67. As a whole, the strategic Relevance of the Project can be rated as Highly 
Satisfactory.  

5.2 Quality of Project Design 

68. The assessment of the quality of the  of Project Design was done in the Inception 
Report of the Terminal Evaluation, using the Project Document (ProDoc) and its 

                                                             
38  GEF,  “Focal area strategies and strategic programming for gef-4”, 2007, 
https://www.thegef.org/sites/default/files/documents/GEF4-Focal-Area_strategy.pdf See also MOP / BS-III/3  
 Decision: Capacity-building, Action Plan, 
https://www.cbd.int/kb/record/decision/11059?RecordType=decision&Subject=CPB  

https://www.thegef.org/sites/default/files/documents/GEF4-Focal-Area_strategy.pdf
https://www.cbd.int/kb/record/decision/11059?RecordType=decision&Subject=CPB
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Appendices39 as a basis. The review applied the “Template for the assessment of the 
Project Design Quality (PDQ)40” which is a tool provided by the Evaluation Office of UN 
Environment. The Project design reveals strengths and weaknesses. While, in fact, most 
of the criteria deserve a positive score between Moderately Satisfactory (4) and 
Satisfactory (5), the most relevant parts of the Project document (with a higher 
weighting) are weakly developed and in some instances score Moderately 
Unsatisfactory (3). This is the case with the following assessment criteria: “Project 
Preparation”, “Intended Results and Causality” and “Sustainability”. Consequently, the 
average score for the Project Design is 2.9 and falls under the classification “Moderately 
Unsatisfactory”.  

69. Strengths in the project design that one may consider include inter alia: Project’s 
relevance; institutional and financial arrangements; partnerships; governance; and 
supervision. The Project was relevant to UN Environment and /GEF strategic priorities, 
and to Regional, sub-regional and national environmental priorities. There was 
complementarity with other interventions, building upon a consistent network with 
relevant international partners (e.g. FAO, SABP, USAID, GTZ). The Project was also 
explicitly instrumental to the Government of India strategy on biotechnology, which is 
generally considered a major factor of sustainability for biosafety.  

70. The ProDoc provided clear and comprehensive elements regarding the 
institutional arrangements for its implementation and identifies appropriate methods for 
communication with key stakeholders, including the use of the national BCH. Also, the 
National Steering Committee was identified as a core institutional channel of 
communication between the partners. Learning, Communication and Outreach aspects 
were well developed in the appropriate chapters. Efficiency and cost-effectiveness 
presented valuable elements of analysis. The Costed M&E Plan in the ProDoc was of 
relatively good quality, encompassing a clear baseline, mid-term and final targets. The 
institutional, sectoral and policy context were well described; though any critical 
approach comes short. 

71. However, assessing against the standard criteria41, a number of weaknesses 
emerge in the criteria: “Preparation”, “Intended Results and Causality” and 
“Sustainability”, related to aspects which this report extensively elaborates on also under 
Chapter 4 (TOC) and Sections 3.3 (Stakeholders), 5.4 (Effectiveness), and 5.8 

                                                             
39 Particularly Appendix 1 (Budget), Appendix 4 (Results Framework), Appendix 5 (Workplan and timetable), 
Appendix 6 (Key deliverables and benchmarks), Appendix 7 (Costed M&E plan), Appendix 15 (Tracking tools). 
40 Tool prepared by UN Evaluation Office, based on a rating system of a six-point scale: Highly Satisfactory (6), 
Satisfactory (5), Moderately Satisfactory (4), Moderately Unsatisfactory (3), Unsatisfactory (2), Highly Unsatisfactory 
(1).   
41  Criteria encompassed by the compulsory to the final assessment “Template for the assessment of the Project 
Design Quality (PDQ) 
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(Sustainability), as well as Lessons one, two and three. Herein, we succinctly report some 
key issues.  

72. Although the ProDoc successfully elaborated on the general problems related to 
the biosafety / biotechnology sectors, pointing out and explaining the need for a project 
supporting India’s efforts to comply with its obligations under CPB, it did not provide a 
problem analysis which would discuss “why” India, with such a relevant and pioneering 
background in the area of Biotechnology and Biosafety, had not implemented and 
satisfactorily strengthened its NBF at the time of the Project design. Although Risks were 
outlined42, the ProDoc did not critically discuss the underlying dynamics.  

73. At the time of the Project formulation, use of the Theory of Change approach was 
not a requirement. Nevertheless, the ProDoc encompassed a logframe which was 
assessed to determine how well it depicted the hierarchy and causal pathways of the 
envisaged project results. Some Outcomes were, in a stricter sense, project Outputs (e.g. 
Outcome 1.1 ‘Updated information is consolidated to guide the planning of specific 
activities under this Project’). The majority of the 29 Outputs were documents (products), 
such as baseline studies, reviews, surveys, assessments, guidelines and manuals, but 
the causal linkage between these Outputs and the achievement of expected Outcomes 
was unclear.  Indicators were not SMART or were insufficiently defined to support 
performance monitoring.  

74. . 

75. The ProDoc43 remained generic and vague in terms of stakeholders mapping and 
analysis, particularly considering the multiple vital interests and the high number of 
institutions involved44. There was no differentiation of stakeholders in terms of their 
specific interests and influence on the project. The stakeholders analysis was blind  to 
gender as well to the fact that the effects of biotechnology/biosafety will not have the 
same impact on all societal groups. The Human Rights based sustainable development 
approach was not taken on board  and stakeholders were not differentiated into “rights-
holders” and/or “duty- bearers”. Vulnerable groups, local communities and indigenous 
peoples are groups that did not clearly emerge. 

                                                             
42  e.g. “Lack of consensus”, “changes in priorities”, “overlapping mandates” 
43  Under Section 2, point 2.5, “stakeholders’ mapping and analysis” and Section 5, “Stakeholders participation” 
44  e.g. there are “about 400 IBSC, Institutional Biosafety Committees, in various public and private sector 
organisations in the country”. 
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5.3 Nature of the External Context 

76. In the case of the current Project there were no external factors that hampered 
Project’s implementation. Hence, the evaluation deems the external context as Highly 
Favourable.   

5.4 Effectiveness  

5.4.1 Delivery of Outputs  

Preliminary Output: A baseline established (Stock-taking Report) on current status of 
modern biotechnology and biosafety system  

77. An array of meetings was held with prospective project partners and experts for 
the finalization of the project design, including a two-day inception workshop in June 
2012 (51 participants) and a consultative meeting held in May 2012 to discuss, with 50 
participants, the stocktaking assessment report. Among the specific products related to 
this Output include inter alia: a- a "Project Brief"; b- a “Base Paper” documenting the gaps 
between the Existing System and the Country Obligations under Articles 8, 10 and 18(2) 
of CPB; c- the results from a survey on “Genetically Engineered Plants in the Product 
Development Pipeline in India”.  

Output 2: Guidelines for Risk Analysis in 4 selected crops prepared (for specific traits);  

Output 3: Review of existing Risk Assessment and Risk Management guidelines;  

Output 4: Indicators defined for gene flow and impact on non-target organisms in 
selected areas  

Related to Immediate Outcome 1: Responsive regulatory regime, including 
implementing Regulations and Guidelines  

78. All above Outputs were delivered, and in some cases, results exceeded the 
targets. For instance, eight instead of four crop specific biology documents were 
prepared (on Tomato, Potato, Pigeon pea, Chickpea, Papaya, Mustard, Sorghum and 
Rubber) and published, and baseline data on the presence of wild relatives were included 
in eight crop specific biology documents, instead of two crops target. Worth noting are: 
a- a report on “Review of Conformity of India’s Regulatory System for GE Plants with the 
CPB”; b- a resource document on “Multi-country comparison of information and data 
requirements for the Environmental Risk Assessment (ERA) of GE Plants”; and c- the 
resource document on “Safety Assessment of Genetically Engineered Plants containing 
Stacked Traits”. 

79. A milestone achievement of the Project was the delivery of the “Guidelines for 
Environmental Risk Assessment (ERA) of Genetically Engineered Plants”, 2016, 
composed of three documents; namely: a- the Guidelines for Environmental Risk 
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Assessment of GE plants; b- the Risk Analysis Framework; and c- the Stakeholders Guide 
prepared through a consultative approach and accepted and currently used by the 
Genetic Engineering Appraisal Committee / GEAC45, the apex regulatory authority in India 
in decision making. 

Output 5: Guidelines and methodologies in place for socio-economic assessment of 3 
specific traits;  

Output 6: Guidelines in place for risk-benefit analysis;  

Output 7: A national certification and testing system in place  

Related to Outcome 2: Responsive Administrative system for handling applications, 
Risk Assessment and Risk Management 

80. The Outputs related to Outcome 2 were partially delivered. A “Resource document 
on Socio-Economic Considerations of LMOs” was prepared under the lead institution 
“Research and Information System for Developing Countries” (RIS) and published, 
including a literature review of Socio-Economic Assessment Studies in India, a guidelines 
framework, methodologies for Socio-Economic Assessment and Cost Benefits Analysis. 
However, guidelines and methodologies for specific traits, as envisaged by the ProDoc, 
were not delivered. Actually, as referred to in the conclusions of the resource document, 
“the challenge lies in developing comprehensive methodologies for SEA46 and in this the 
report of AHTEG47 can be very relevant”.  

81. One may also notice that the preparation of the “Resource Document” triggered 
a dynamic process involving relevant institutions and resource people both for the 
preparation and the socialization of the output. Additional relevant products were also 
delivered, inter alia, an e-application platform instrumental to both decision-making and 
monitoring (enforcement) process and public confidence building (information, 
participation and transparency requirements). 

Output 8: Post-release monitoring mechanism in place;  

Output 9: feasibility study on Identity Preservation (IP) of 3 crops;  

Output 10: enforcement mechanisms strengthened at the ports of entry through 
training;  

Output 11: A network of 2-3 laboratories in place and operational for LMO detection;  

Output 12: Methodology and procedure for GMO detection, developed and adopted,  

                                                             
45  Former Genetic Engineering Approval Committee / GEAC 
46 Socio Economic Analysis  
47 Ad Hoc Technical Expert Group  
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Related to Outcome 3: Enforcement Monitoring and inspection system for LMOs 
established 

82. The Outputs related to Outcome 3 were partially delivered. Among the Outputs 
delivered worth noting are: a- a feasibility study for “Implementing an Identity 
Preservation System for Handling Living Modified Organisms (LMOs) in India”; b- a 
network of four, LMO detection laboratories, two of which were accredited by August 
2017, including one referral lab, one in Punjab and one in Hyderabad; c- a relevant 
number of lab qualified staff as well monitoring teams for field trials48 and enforcement 
officials, including customs,49 which benefited from several training activities. 

83. Output 850 was not fully delivered. A Manual on “Monitoring of Confined Field 
Trials (CFTs) of Regulated GE51 Plants” as well as on "Post release Monitoring of GE Crop 
plants" were produced, which can be considered a step forward52. An online training 
module on monitoring of CFTs was also developed. In the ProDoc, monitoring reports to 
GEAC53 are foreseen as “means of verification”. Nevertheless, during the lifespan of the 
Project, decisions on environmental release were not registered54. It should be noted that 
“Post-release monitoring mechanism in place” is not just about the delivery of an output 
but about the achievement of a more complex change in the system; which is supposed 
to be underpinned by relevant outputs. It can thus be argued that it is misplaced as just 
an Output. 

Output 13: Outreach material in 8 languages;  

Output 14: educational programmes;  

Output 15: brochures, booklets, etc.;  

Output 16: regular/timely upload of decision to BCH and other national websites; 

Output 17: quarterly newsletter;  

Output 18: workshops 

Related to Outcome 4) Functional system for public awareness education and 
participation 

84. All Outputs related to Outcome 4 were delivered, inter alia: a- a “Risk 
Communication Strategy for LMOs in Agriculture”; b- a document on “Capacity Building 
                                                             
48 Two training workshops on monitoring of confined field trials of regulated GE Plants for members of monitoring 
teams, scientists and extension functionaries  
49 Twelve training workshops on trans-boundary movement of LMOs for enforcement officials including customs and 
plant quarantine officials 
50 Appendix 4: Results Framework (ProDoc); 2A 1.5 LMOs are monitored by regulatory agencies after environment 
release; Indicator: “Within 30 months effective post release mechanism in place for monitoring of compliance”.  
51 Genetically Engineered  
52  These manuals are tools used on a case by case basis for addressing post release monitoring requirements.  
53 Genetic Engineering Approval Committee (currently Genetic Engineering Appraisal Committee) 
54 in the international BCH only five decisions have been uploaded, being the last one in 2009.  
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in Communicating Science and Biosafety”; c- programs on biosafety broadcast on 
community radio station ‘Apna Radio’ and also on regional community radios of five 
states; d- a short animated film explaining the concepts of biosafety; e- a Biosafety 
Resource Kit consisting of five brochures, translated into eight regional languages; f- 
two booklets “Understanding CPB: A Guide” and “Handbook on BCH: An information 
Platform”; g- 20 issues of the quarterly biosafety newsletter published and circulated to 
over 18,000 stakeholders; h- “Guidelines for the Environmental Risk Assessment of 
Genetically Engineered Plants, 2016”, approved by GEAC55, encompassing “risk 
communication” as a core strategic component56.  

85. The overall delivery of outputs was high. Based on data triangulation (project 
reports, documents, consultation, interviews and field observations), targets were met to 
a satisfactory degree. This may largely be attributed to the executing arrangements , 
project implementation structures, and choice of project partners. 

86. The Project Coordination Unit / PCU, ensuring the day-by-day Project 
management, was outsourced to a Public/Private company, BCIL57, with the necessary 
competences for efficient overall management in the sector of biosafety and 
biotechnology. BCIL, which had accumulated experience with several projects in this 
sector, including the previous Phase I, ensured smooth implementation of the activities 
as well as efficient delivery of services and products, according to the perception of 
several stakeholders met during the final evaluation.  

87. The Key Driver for the delivery of all Project’s Outputs, was the building upon 
experience gained in Phase I by the National Executing Agency, as the oversight and day-
by-day management was ensured by an actor with experience. However, questions may 
be raised in relation to the strengthening of the “institutional memory” of NEA, including 
appropriate mechanisms for the retention of experience and achievements..  

88. Concluding, the Outputs delivery is rated Satisfactory.  

5.4.2 Achievement of Outcomes 

89. The Evaluation assesses to what extent the actual delivery of the Outputs 
outlined in previous Section 5.4.1 has produced, or has the potential to produce, in the 
short - medium term, the institutional changes and systemic effects (Direct Outcomes) 
conducive to a fully operational National Biosafety Framework in India. On this basis, 

                                                             
55 GEAC, Genetic Engineering Appraisal Committee 
56 “Risk communication is integral to the processes of risk analysis and involves an interactive dialogue between the 
Regulatory Agencies and stakeholders to exchange information of mutual interest and to build trust in the Regulatory 
system by discussing issues and addressing concerns” 
57 BCIL Biotech Consortium India Limited  



   

32 

 

this section presents a qualitative analysis and interpretation of the Outcomes achieved, 
in the light of the reconstructed Theory of Change (TOC), outlined in Diagram 2. 

90. Triangulation of data underpins the current evaluation judgement, and is based 
on Project reports and outputs, stakeholders’ perception on Outcomes achievement, and 
the GEF Tracking Tool58; the latter encompasses key information structured along the 
NBF components.  

91. Interviewed stakeholders’ perceptions on the level of the outcome achievements 
was positive. They acknowledged that significant progress was registered, yet there is 
still room for improvement in several aspects, particularly concerning the awareness 
raising, education and participation aspects of the NBF. This component was pointed out 
by virtually all stakeholders as the major bottleneck of the NBF.  

92. As explained under Chapter 4, a reshaping of the Project components was 
necessary to harmonize the Project with the standard construct of a NBF, which 
corresponds, among others, to the GEF Tracking Tool against which a country reports 
progress..   

93. From a methodological standpoint, based on the TOC, the evaluation assumes 
that the identified Outputs are meant to make a significant contribution to the 
achievement of the Project’s Direct Outcomes. The fact that Outputs delivery is 
satisfactory implies good probability of progress in the pathways to Outcomes. Indeed, 
the evaluation confirmed that the four Outputs clusters have significantly contributed to 
the achievement of the four Direct Outcomes that represent the desirable changes 
required for the NBF.  

94. Moving from the Outputs level to the Direct Outcomes, four relevant Drivers were 
identified. In relation to Direct Outcome 3 “Enforcement Monitoring and inspection 
system for LMOs established”, two main Drivers were considered and confirmed; namely: 
a- staff attrition mitigated through training aimed at a core mass of qualified human 
resources; b- building on existing enforcement mechanisms. In relation to Direct 
Outcome 4 “Functional systems for public awareness, education and participation”, the 
following two Drivers were considered, namely: c- appropriate participatory methods are 
identified for Risk Communication all along the decision-making process; and d- BCH is 
regularly updated. These drivers were partially “activated” during the Project lifespan. 
BCH is regularly updated with relevant information, but the actual date of the last 
decision is 2009. Participatory methods as such were not consistently explored. 
However, significant progress is registered through two major strategic documents 

                                                             
58 Appendix 15, of the ProDoc 
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related to Risk Communication, envisaging trust building on the NBF, among all 
stakeholders, including the general public (see Section 5.4.1 ).  

95. Two main Assumptions59; were identified on the pathway from Outputs to Direct 
Outcomes; namely: a- Affirmation of a “Strong Political Will” which, to the stakeholders’ 
perception, coupled with the averse public opinion, is still the core bottleneck; b- “strong 
coordination and clear definition of tasks and responsibilities, particularly between the 
Competent National Authority and Department of Biotechnology of Ministry of Science 
and Technology ”; which was not confirmed among the priorities of the main 
stakeholders during the field visit or sensed by them as a current challenge.   

96. Direct Outcome 1 was achieved to a satisfactory level, in the perception of the 
relevant stakeholders who actively participated in the final evaluation exercise. Moreover, 
in the GEF Tracking Tool, the National team states that “the Regulatory Regime has full 
legal force, is operational, and linked to the administrative system, i.e. used for 
decisions”. India may claim a well consolidated system that is anchored in the 
Environment Protection Act, 1986 and the “Rules 1989”. Several Guidelines have 
complemented the Regulatory Regime. The supplementing three Environmental Risk 
Assessment (ERA documents)60 delivered during Phase II provide a comprehensive 
framework for regulators, is highly appreciated by Indian Authorities, and the preparation 
and socialization of which triggered a dynamic involvement of relevant institutions and 
resource people. Some argue that the three Environmental Risk Assessment (ERA) 
documents provide a compendium of the Risk Assessment and Risk Management 
(RARM) international standards and best practices, yet, they are not a country-tailored 
tool, specifically adhering to the Indian context. However, the Evaluation noticed that the 
relevant achievements under Output 2 (See Section 5.4.1, § 77) regard country-tailored 
tools (specific to the Indian context, complying with Annex III of the CPB on case-by-case 
requirements), which are exhaustive and relevant61.   

97. Direct Outcome 2 was achieved to a satisfactory level. As pointed-out in the GEF 
Tracking Tool, requests have been received, processed, and decisions communicated to 
BCH.. With regard to the National Budget Allocation, not much was reported during the 
Project’s lifespan, and no reference is made of this in the Project’s final report. According 
to the Project however, a separate budget for biodiversity and biosafety has been 
allocated in MoEFCC.  Box 3 below visualises the procedures for decision-making in India 
for both import and environmental release.  

                                                             
59 Both assumptions are already identified in the ProDoc as risks 
60 “Environmental Risk Assessment / ERA Guidelines for GE Plants”; “Risk Analysis Framework 2016”; and the Users’ 
Guide 
61  According to TM information, “India is the only country aside of the OECD that processes to develop its own crop 
specific biology documents tailored to its country specific crops mostly not covered by the OECD Biosafety Programme 
which is a global reference source”. 
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Box 3 Decision-making process in India62 

 

 

98. Direct Outcome 3 “Enforcement Monitoring and inspection system for LMOs 
established” was achieved to a Moderately Satisfactory level. Nevertheless, a lot of effort 
was made in this thrust area and several quality knowledge products, training manuals, 
and guidelines inter alia were developed and are expected to underpin a robust follow-up 
and monitoring system. In the GEF Tracking Tool, on “follow-up and monitoring”, the 

                                                             
62 Source: “Regulatory Framework for Genetically Engineered (GE) Plants in India”, published by Project Phase II, 2015 
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project met only one out of the four requirements63. As a matter of fact, the last out of 
five “decisions” taken by the “decision-making system” is dated 2009. .   

99. The network of four laboratories, two of which were accredited by August 2017, 
including a referral laboratory and two decentralised at State level, is a relevant 
achievement. However, considering the dimension of the country, its multi-decade 
experience, as well as India’s robust capabilities in biotechnology, this can appear a 
modest result, as also referred to by some stakeholders.   

100. As far as Human Resources capacity in relation to the “Enforcement” component 
of the NBF is concerned, the final evaluation judgement is challenged by the gaps in the 
capacity building approach. Evidence supplied by the Project’s  reporting system refers 
to inputs provided/activities completed (e.g. the number of training sessions and 
numbers of engaged participants) rather than outputs (e.g. comparing entry to exit 
profile of participants) and other outcome indicators, the latter requiring a follow-up 
system to check the capacity improvement in human resources after the training was 
received, and/or identifying possible gaps and remedies (e.g. follow-up training). 
Nevertheless, the participants gave a positive assessment of the training, affirming that 
the training workshops “should be regularly organized from time to time to update the 
officials”. This shortcoming is addressed in Recommendation of the Terminal Evaluation 
report (section 6.3). 

101. Direct Outcome 4, “Functional systems for public awareness, education and 
participation”, was achieved to a moderately satisfactory level, although, as exposed in 
the previous Section 5.4.1, significant Activities and Outputs were delivered in order to 
address this Project thrust area. Also, to the perception of virtually all stakeholders 
consulted by the evaluator, this constitutes a major bottleneck. According to the GEF 
tool, information on LMOs was used for awareness-raising campaigns; however, survey 
results on the levels of public awareness were not available at the time of the evaluation. 
Participation is underpinned by a “mechanism for public involvement in LMO decision-
making” but the evaluation found no evidence of the level of public involvement in LMO 
decision-making, nor of regular open consultation meetings held on biosafety. 

102. Although the extent of feedback from targeted groups on biosafety issues64 is 
identified in the ProDoc as an indicator, no further reference is made to this indicator in 
the Project reporting. A relevant number of training sessions related to Outcome 4 
focused on awareness-raising, but the presumed multiplying / snow-ball effect was not 
measured. The Evaluation did not find any assessment of the effectiveness of the 

                                                             
63 i.e. 1- “Institutional and human capacity in place to follow-up and monitoring, including Risk Management for field-
trials and post-release” and 2- “Compliance mechanisms for Risk Management established" in place. Instead, “Liability 
mechanisms” are not yet in place and “Decisions, risk management plans, and reports on compliance and liability” 
have not been “posted to the BCH”. 
64 Appendix 4: Results Framework  
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brochures or other public-awareness material and activities. Hence, any informed 
judgement on the direct results, deriving from such activities and outputs, is limited. . 
Such operations obviously require time, staff and budget and these are resources that 
were not fully encompassed in the service-provision contracts or taken on board during 
the Project implementation.  

103. Awareness-raising was intended to promote attitude change of the general public 
as well as of a number of selected groups (e.g. politicians, judiciary, scientists). Social 
sciences have demonstrated that one-way, top-down information and social-marketing 
strategies do not lead to lasting behaviour change. Instead, dialogue - a bilateral process, 
may constitute a more sustainable platform for building consensus, in this case, towards 
the NBF as a functioning system that guarantees biodiversity and people’s health.  

104. Generally, a more strategic approach to public awareness and participation is still 
to be consolidated. Awareness-raising and public-opinion concerns are a top priority for 
all stakeholders, including high-level public administration officials, academics and 
private sector. The “Risk Communication Strategy for LMOs in Agriculture65” (See Section 
5.4.1) as part of the “Guidelines for the Environmental Risk Assessment of Genetically 
Engineered Plants, 2016”, approved by Genetic Engineering Appraisal Committee (GEAC), 
encompasses key elements for a future strategic platform on the subject.  

105. Despite the high level of performance in Outputs delivery and the progress 
registered, as discussed in this Section, the Outcomes delivery can be considered partial. 
As the interviewed stakeholders also indicated, there is still room for further 
improvement, although good results were achieved during the Project’s lifespan. The 
GEF Tracking Tool also registers a relatively modest progress. Drivers and Assumptions 
were also partially confirmed. To conclude, the Outcomes delivery is rated Moderately 
Satisfactory (MS). 

5.4.3 Likelihood of impact 

106. The Outputs and Outcomes analysed above have to be understood along the 
whole causal pathway as shown in the TOC, where a “Strengthened Management System 
and fully operational National Biosafety Framework in India” (Main Outcome) is not the 
end but a precondition for progressively achieving high international standards in Risk 
Assessment and Risk Management, consequently ensuring “Enhanced Conservation 
and Sustainable Use of Biological Diversity in India” (See diagram 3).  

                                                             
65 “Risk communication is integral to the processes of risk analysis and involves an interactive dialogue between the 
Regulatory Agencies and stakeholders to exchange information of mutual interest and to build trust in the Regulatory 
system by discussing issues and addressing concerns relating to protecting the health and safety of people and the 
environment”; “Risks Analysis Framework, 2016”, Executive Summary.  
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107. As explained in Section 3.1 (Context), India has a robust, multi-year, experience in 
biosafety, a strategic vision, vigorous technical / scientific, economic and institutional 
capabilities. The NBF is in place and it may be expected to move to the next intermediate 
states, up to the final impact / global environmental benefit.  

108. With regard to Intermediate State 1, i.e. “LMOs’ safe intentional release into the 
environment with emphasis on India’s numerous indigenous LMOs from its national 
laboratories”, only five decisions have been made and uploaded in the BCH since 2009 
although the legal framework is ensured through the Regulations 1989, and 
implementing guidelines are in place.  

109. The assumptions related to I.S. 1 and I.S. 2 are not yet fully satisfied, i.e. the 
political will66 does not seem  sufficient and a National Action Plan that includes  
budgetary allocations, and a resources-mobilisation strategy is not yet put in place..   

110. Not much is reported on the Public-Private Partnership although its relevance is 
acknowledged by virtually all stakeholders consulted. Participation was pointed out as 
the “weakest link in the chain”. Effective forms of stakeholders participation (in planning, 
decision making and funding), conducive to open and transparent information flows and 
negotiation processes at different levels, are still to be strengthened and confirmed. 
However, a contrasting view is held by the project in this regard; they report that the 
Indian biosafety project has been appreciated in various national and international fora, 
in terms of the achieved Outcomes and knowledge products that have been produced 
under each thrust area. The project was actually showcased at the COP-MOP meeting at 
Cancun, Mexico (2016), and other Parties such as Sri Lanka, Bangladesh, South Africa 
have requested India to assist them to replicate similar project activities in their 
countries. 

111. All in all, the project’s intended outcomes were partially achieved at the time of 
the evaluation, the Assumptions for progress to the Intermediate States identified in the 
Theory of Change held partially, and the Drivers to support transition to towards Impact 
were also partially in place. Notwithstanding the robust technical and institutional 
background of the country, the Impact i.e. “Enhanced Conservation and Sustainable Use 
of Biological Diversity in India” is rated Moderately Likely to be achieved, at least in the 
medium term. 

5.5 Financial Management  

112. All the dimensions of the financial management have been very satisfactorily 
addressed by the Project (see table 7 below). Information about actual project costs and 
co-financing used have been supplied by the Project (see financial tables in chapter 3.6). 
                                                             
66 The Political will, shaped through the political “bargaining” capabilities of the several constituencies, is currently 
instrumental to the mainstream feeling about GMOs; which is unfavourable , at least concerning food crops. 
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Actual Project expenditure by operational component was effectively used. Audit reports 
were timely of quality. Consequently, based on the summary of findings presented in 
Table 7 below, the overall rating for Financial Management is Highly Satisfactory.  

Table 6 Financial Management Table 

Financial management components: Rating Evidence/ Comments 

Questions relating to financial management across the life of the project: 
Compliance with financial requirements 
and procedures of UN Environment and 
all funding partners (including 
procurement rules, financial reporting 
and audit reports etc) 

HS Financial reports have been regularly 
provided (quarterly) and are filed in 
ANUBIS platform.  
Inventory reports have been prepared 
and uploaded in ANUBIS platform, 
including the terminal inventory.   
Audit Reports have regularly been 
implemented and yearly uploaded in 
ANUBIS.  
Procurement rules have been correctly 
followed.  

Timeliness of project financial reports 
and audits  

HS Financial reports and audits have been 
presented timely  

Quality of project financial reports and 
audits  

HS Up to the standard 

Contact/communication between the 
PM/TM & FMO  

HS Through Periodic Progress Reports, 
Financial Reports, field visits of the Task 
Manager and constant communication 
(email). Participation to the annual 
meetings of the NPCs, problem-solving 
through exchange with other Projects’ 
Admin. Assistants  

PM/TM & FMO responsiveness to 
addressing and resolving financial 
issues 

S    

Questions relating to financial information provided during the evaluation: 

Provision of key documents to the 
evaluator (based on the provision of A-F 
below) 

HS   

 A. An up-to-date ‘Co-financing and 
Project Cost’s table 

Y Delivered  
 

 B. A summary report on the project’s 
annual financial expenditures 
during the life of the project. 

Y In ANUBIS and during the country visit 
(see Chapter 2.2)  
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Financial management components: Rating Evidence/ Comments 

 C. Financial documents from Mid-
Term Evaluation/Review (where 
appropriate) 

n/a   

 D. All relevant project legal 
agreements (e.g. SSFA, PCA, ICA) – 
where appropriate 

Y In ANUBIS and at the Project Office, 
during the Evaluation 

 E. Associated financial reports for 
legal agreements (where 
applicable) 

n/a   

 F. Copies of any completed audits Y All available in ANUBIS and “validated” 
by sample during the country visit 

Demonstrated knowledge by the PM/TM 
& FMO of partner financial expenditure 

HS  

PM/TM & FMO responsiveness to 
financial requests during the evaluation 
process 

HS   

Overall rating HS   

5.6 Efficiency  

113. The Project implementation did not experience major delays and happened 
smoothly and efficiently. A no-cost extension of 14 months (including 6-month extension 
for administrative closure) was granted to allow completion of certain activities. 

114. The Project built on the pre-existing institutional capacity and institutional 
memory acquired through the previous Phase I, particularly at the level of the NEA 
(Ministry of Environment, Forest & Climate Change (MoEF&CC). Actually, the Project built 
on pre-existing agreements and partnerships among relevant national stakeholders 
promoting synergies and complementarities. 

115. Everything considered, Project’s Efficiency is rated Satisfactory (S).  

5.7 Monitoring and Reporting  

5.7.1 Monitoring design and budgeting 

116. The Project Document included (as in most GEF-UN Environment Projects) a 
costed Monitoring and Evaluation (M&E) Plan (Appendix 7 to the ProDoc), with a forecast 
of 5,000 -10,000 USD for a Mid-term review and 30,000 – 40,000 USD for a Terminal 
Evaluation; these amounts were however not explicitly reflected in the specific budget 
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lines (UNEP format) but, according to the project, they were included in the budget line 
termed “Others”.  

117. A relevant number of M&E tools were incorporated in the ProDoc appendixes, 
namely: 

 Appendix 3 (Incremental Cost Analysis); 
 Appendix 4 (Results Framework); 
 Appendix 5 (Work Plan); 
 Appendix 6 (Key Deliverables and Benchmarks); 
 Appendix 7 (Costed M&E work plan); 
 Appendix 8 (Reporting Requirements); 
 Appendix 9 (Standard Terminal Evaluation TOR).  

118. Some of the Appendices to the Project Document are of good quality, e.g. the 
Costed M&E Plan, encompassing a clear baseline, mid-term and final targets. However, 
the general picture is not satisfactory. The evaluation finds that several Indicators in the 
M&E plan were not SMART67, and qualitative indicators were in some cases not concise. 
For instance, the indicator “Within 30 months effective post-release mechanism in place for 
monitoring of compliance”68 does not provide the criteria against which one may attempt 
an evidence-based judgement, because it does not explain what the constitutive 
qualities (features / criteria) of an effective mechanism are. Another instance is related 
to Outcome 2C.1 which does not translate the requirements into measurable features of 
progress, by defining in precise and unambiguous terms what is being measured. Yet 
another example is the indicator related to Outcome 5.169 of the logframe which does 
not specify the data required, the population from which the indicator should measure, 
or even the baseline reference, although it aims at measuring a 50% increase in targeted 
groups’ feedback. As evidenced above, the monitoring system does not provide 
sufficiently robust and properly weaved criteria against which an objective, evidence-
based, judgement can be provided. (See also Section 5.4.2.).  

119. Plans for collection of disaggregated data are partially addressed by ProDoc 
Appendix 7 (Costed M&E Work Plan) and by Appendix 4 (Project Results Framework), 
however leaving  room for improvement. Data collection methods and tools were not 
adapted to integrate Human Rights & Gender Equality (HRs&GE) dimensions as well as 
the intervention’s diversified impact on different stakeholders. The project’s monitoring 
system remained blind to the fact that different interests may exist between and within 
groups of stakeholders, and that the intervention may influence in diverse ways the 
                                                             
67 Specific, Measurable, Achievable, Relevant and Time-bound. 
68  Referring to “LMOs are monitored by regulatory agencies after environmental release” (Output 2A.1.5) 
69 “Within 48 months extent of feedback from target groups on biosafety issues, regulations and procedures is 
increased up to 50%”.  
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different stakeholders involved in or possibly affected by the interventions. 
Consequently, the steering of the Project was deprived of data triangulation, based on 
the diversity of perceptions and interests. 70. 

5.7.2 Monitoring implementation 

120. The execution of a National Steering Committee (NSC) and of a Project 
Management and Monitoring Committee (PMMC) were instrumental to the overall 
strategic steering of the Project. The National Steering Committee (NSC) meetings took 
place three times, i.e. in June 2012, June 2014 and, the last meeting was held in March 
2015. The Project Management and Monitoring Committee (PMMC) held nine meetings 
between March 2013 and January 2017. Annual meetings organised by the UN 
Environment Task Manager (TM) for the National Project Coordinators and teams related 
to the NBF Phase II Implementation, were also very useful, promoting exchange, mutual 
learning and to a certain extent, shared self-evaluation of project progress and problems. 
As exposed in the Project Final Report, the project team participated in all four meetings 
of the National Project Coordinators during the course of the project.  

121. The implementation endeavoured to comply with the ProDoc71 requirements 
concerning project supervision and adaptive management. Through the periodic 
production of Project Implementation Reviews (PIRs), an effort was made to report 
progress on project progress, activities, outputs, including outcomes. Weaknesses 
observed by the evaluation are related to the structural gaps, including in the Project 
design (see Section 5.2) and weak monitoring indicators (also explained in section 5.2 
above),. During the inception workshop, these structural gaps were partially addressed, 
deciding to focus on four “thrust areas”. However, the indicators and means of 
verification were not fine-tuned during that workshop, as foreseen in the ProDoc § 6672. 

5.7.3 Project Reporting 

122. Progress reporting was regular and timely delivered twice a year and 
corresponded with the Project Implementation Review (PIR). Reporting is detailed and 
clearly reflects efforts to maintain accuracy in supplying information in relation to the 
ProDoc objectives.  

123. Disaggregated data by gender and by beneficiaries are missing in all Project 
reports, reflecting the fact that the project design was blind to the diversity of interests / 
stakes of the different stakeholders over the Project’s results, and generally over GMOs 
and biosafety. 

                                                             
70  See more on UNEG / UN Evaluation Group guidance document on “Integrating Human Rights and Gender Equality 
in Evaluations”, 2014. 
71 Section 6: Monitoring and Evaluation plan 
72 Indicators and their means of verification may also be fine-tuned at the inception workshop” 
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124. Data systematization (aggregation / disaggregation) along operational criteria 
for effective steering of the project is weak. For instance, in relation to the Result 2A.1.5, 
“To have in place effective post-release mechanism for monitoring of compliance”, the means 
of verification foresee “Monitoring reports submitted to the apex body GEAC”. Instead, 
project reporting only refers to “Two publications prepared viz., Monitoring Confined Field 
Trials (CFTs) of Regulated GE Plants: Monitoring Manual and Post release monitoring of GE 
crop plants”, considering these as evidence of Highly Satisfactory performance. As 
regards the same point, no statistics for instance on labs performance, has been 
provided, although requested by the evaluation as underpinning evidence. Similarly, no 
data are presented in relation to the indicator underpinning Outcome 5.1, i.e. “Public 
awareness”.  

125. Despite the efforts to offer a more structured approach, reporting focuses more 
on performance on the completion of activities and outputs delivered. In fact, the final 
PCU report is activity-focused, providing a detailed table listing 56 “Activities / Outputs” 
and reporting on their status of completeness. In the third column, a measurement 
against the ProDoc indicators is attempted, yet, without succeeding in providing and 
discussing evidence on the achievement of outcomes and progress towards Project’s 
intended results. The “lessons learned” chapter of the final report is mostly about results 
and conclusions / considerations on these results.  

126. As visualised in the Ratings Table 8, section 6.1, the rating of the sub-components 
of the Monitoring and Reporting System is uneven, and the overall rating is considered 
as Moderately Satisfactory (MS). 

5.8 Sustainability  

127. The evaluation has analysed to what extent follow-up work was initiated and how 
project results could be sustained and enhanced over time. Three aspects of 
sustainability were addressed: a) Socio-political sustainability, b) Financial sustainability, 
c) Institutional sustainability. 

5.8.1 Socio-political sustainability  

128. The sustainability of project outcomes is characterized by a high degree of 
dependency on social/political factors and there is strong ownership, interest and 
commitment among government and other stakeholders, as extensively elaborated on 
previously. A generally conducive environment is ensured by India’s commitment to 
biodiversity and to biosafety, as proved by the CBD ratification in 1994 and the CPB 
ratification in 2003. Environmental protection is enshrined in the Constitution of India, 
Article 48-A and Article 51-A (g) of the Directive Principles of State Policy. Since 1986, 
the Environment Protection Act (EPA) has provided an umbrella legislation at Central 
Government level. In 1989, under EPA, the Government of India ratified the “Rules for the 
Manufacture, Use, Import, Export and Storage of Hazardous micro-organisms Genetically 
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Engineered organisms or cells” (In jargon “Rules 1989”). Eventually, the project is 
explicitly instrumental to Government of India strategy on biotechnology which is 
considered a “sunrise” sector in economic terms. Functional linkages between biosafety 
and biotechnology would be a major factor in ensuring sustainability.  

129. However, a number of factors may challenge the NBF effectiveness, as elaborated 
under Section 5.4.2 (Achievement of Outcomes). Actually, the last decision was in 2009 
as the political will, shaped through political “bargaining” capabilities of the several 
constituencies, is currently responsive to a public opinion generally averse to LMO / GMO 
for agriculture. As exposed under Sections 3.3. (Stakeholders), 5.2. (Project design), and 
5.7 (Monitoring and Reporting), the Project was blind both to Gender Equality and to 
Human Rights, hence lacking elements for an evidence-based judgment on parameter 
so relevant to socio-political sustainability. 

130. On the whole, and with particular respect to the dynamic and evolving context, 
Socio-political sustainability is judged as Likely (L).  

5.8.2 Financial sustainability  

131. The stakeholders consulted did not express a clear view on the future financial 
sustainability of the National Biosafety Framework. The Project final report and other 
reporting documents (e.g. PIR73 June 2017) remain silent on the issue, although in the 
ProDoc specific action was foreseen for a technical paper on the “long term funding” by 
the Government of India to be prepared. However, as also pointed out in the GEF tracking 
tool, national budget allocation is still not in place. Additionally, the Evaluation found that 
the presence of a robust Public-Private Partnership possibly underpinning financial 
requirements of the NBF, did not emerge. Financial Sustainability is rated Moderately 
Likely (ML)  

5.8.3 Institutional sustainability 

132. The institutional framework of Biosafety in India is enshrined in the 
Environmental Protection Act 1986, including a constellation of relevant Regulations and 
Guidelines. A robust and complex net of institutions underpin the Regulatory Framework 
at Central Government and State levels, as shown in box 1, Section, 3.3. Due to the federal 
nature of India, the number of relevant Committees amount to more than 400 (e.g. in the 
case of the institutional biosafety committees).  

133. The coordination between the two nodal institutional players, namely, the 
Ministry of Environment, Forest & Climate Change (MoEF&CC) and the Department of 
Biotechnology of the Ministry of Science and Technology, presents a promising field for 

                                                             
73 Project Implementation Review 
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the development of apt institutional arrangements, as discussed in previous Sections.74 
It is worth noting that Department of Biotechnology has been devoting efforts towards 
promoting a streamlined “single window” mechanism - National Biotechnology 
Regulatory Authority” (NBRA)75, without so far bringing about conclusive institutional 
arrangements. However, the need to streamline and simplify the institutional network is 
clearly expressed by key stakeholders.  

134. Institutional arrangements, further promoting the Public-Private Partnership as 
well as effective forms of stakeholders broader and meaningful participation (in 
planning, decision making and funding) are also to be further strengthened.  

135. The Evaluation may just observe that the current institutional complexity is 
associated with robust mechanisms in place, a three-decade experience and a very 
dynamic context, a fact that may underpin evolving institutional arrangements in a 
genuine attempt at setting up the most appropriate ones.  

136. For all the above, Institutional Sustainability is rated Likely (L).   

 

6 Conclusions and Recommendations  

6.1 Conclusions  

137. Biosafety law and policies are well developed in India, including the 
Environmental Protection Act (1986), the Rules (1989)”76, and the ratification of the 
Cartagena Protocol on Biosafety (2003). India benefits from a 30-year experience in 
biodiversity, vigorous biotechnology competences, robust regulatory regime and 
consequent human and institutional capabilities. Hence, the key biosafety governance 
elements are in place. Additionally, biotechnology is considered as a “sunrise sector” and 
economic key driver for the country.  

138. The project builds on the previous Phase I GEF-World Bank project on NBFs 
development, completed in 2007. At the start of the Phase II Project in 2012, a 
constellation of legislations related to biosafety regulations were already developed. 

                                                             
74  See box 1, Section 3.3 (Stakeholders) and Chapter 4 (TOC)  
75 According to the “National Biotechnology Development Strategy, 2007”, a “National Biotechnology Regulatory 
Authority” (NBRA) was foreseen as “independent, autonomous and professionally led body envisaged to provide a 
single window mechanism for biosafety clearance of genetically modified products and processes”. However, NBRA 
Law Framework (NBRA Bill, 2009) has not been approved by the Indian Parliament and new institutional 
arrangements are in phase of preparation.  
76 “Rules for the Manufacture, Use, Import, Export and Storage of Hazardous micro-organisms Genetically 
engineered organisms or cells” (In jargon “Rules 1989”) 
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However, there was an urgent need to strengthen the regulatory procedures and 
enforcement mechanisms regarding the transboundary movement of LMOs, in view of 
advancements in crop biotechnology at the national and global level. India already has 
several LMOs which are close to commercialization and the country is expected to be 
soon both an exporter and an importer of LMOs.  

139. There is a risk of illegal GMO cultivation that would require robust response 
capacity from the NBF enforcement system and would generally challenge the NBF 
governance capabilities. However, India’s robust mechanisms and competences, which 
are now in place, and evolve in a very dynamic context, may underpin steady evolution of 
the institutional arrangements in a genuine attempt to set up the most appropriate ones 
for a fully responsive NBF. 

140. It is in this context that the Project gave its positive contribution to a functional 
and responsive regulatory regime and national monitoring system, further strengthening 
the institutional and technical capacity, and promoting awareness and participation 
amongst the key actors to ensure that biosafety becomes part of their permanent action.  

141. In this respect, it is worth noting a number of relevant Guidelines that 
complemented the compendium of the Administrative system tools in place. The 
enforcement & monitoring systems benefitted by a network of GMO laboratories and the 
training of key human resources. Consistent awareness-raising and information material, 
produced in several languages, was delivered through the Project support. Additionally, 
relying on National ownership and initiative, the Project during its lifespan successfully 
engaged the main stakeholders identified in the ProDoc.  

142. The Project focused on capacity building and indeed achieved significant results 
in several areas, particularly with regard to Biosafety Monitoring and Enforcement 
Systems, yet as discussed in this report, adequate follow-up systems to evaluate the 
effectiveness in developing human resources capacity over time, are not in place. 

143. Based on a triangulation of findings’ the Evaluation may confirm that the Project’s 
achievements provide evidence of progress, even though the monitoring system did not 
provide sufficiently robust and properly weaved criteria against which a precise, 
unambiguous and evidence-based judgement could be formed.  

144.  There still exists a number of bottlenecks that challenge the process, as 
indicated in the evaluation findings presented. In this context, in the overall assessment 
the Project is rated Satisfactory.  

145. Table 7 below summarises the rating for each of the evaluation criteria.  
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Table 7 Evaluation Criteria and Ratings Table 

Criterion (section ratings A-I are 
formed by aggregating the ratings 
of their respective sub-categories, 
unless otherwise marked) 

Summary Assessment 

Rating 

A. Strategic Relevance Very satisfactory in all aspects.  HS  

1. Alignment to MTS and POW Well aligned with MTS (2010-2013 and 2014-2017), Sub-
Programme Environmental Governance, Expected 
Accomplishment (EA) b and (EA) 2.  

HS  

2. Alignment to UNEP/GEF/Donor 
strategic priorities 

Project belongs to GEF Biodiversity Focal Area, Strategic 
Programme 6 (BD-SP6): “Building Capacity for the 
Implementation of the Cartagena Protocol on Biosafety”. 

HS  

3. Relevance to regional, sub-
regional and national 
environmental priorities 

Relevant for the management and safe use of GMOs in the 
context of Sustainable Development at national level and 
conducive to harmonized Regional priorities  

HS 

4. Complementarity with existing 
interventions 

Builds upon GEF-WB Project “Project on the Development 
of Biosafety Frameworks”, implemented between 2003 and 
2007. 

HS 

B. Quality of Project Design  Project Design Quality assessed in Inception Report and 
found weak against a number of relevant aspects such as 
Intended Results and Causality and in Sustainability. 

MU  

C. Nature of External Context The external context did not affect Project implementation Highly 
Favourabl

e  
D. Effectiveness   MS  

1. Achievement of outputs Not all Expected Outputs were fully delivered.  S 

2. Achievement of direct outcomes  No all Direct Outcomes were fully achieved, some of them are 
in need of consolidation. Assumptions and Drivers hold 
partially. 

MS 

3. Likelihood of impact  Assumptions and Drivers for progress to Intermediate States 
(i.e. transitory conditions needed to progress from direct 
outcomes to impact) hold only partially  

ML 

E. Financial Management  HS   

1.Completeness of project financial 
information 

Financial information available and administrative 
requirements fulfilled    

HS 

2.Communication between finance 
and project management staff 

In place throughout project life and effective HS  

3.Compliance with UNEP standards 
and procedures 

Inventory reports regularly prepared and yearly audits 
submitted  

HS 

F. Efficiency No major delays registered but one 14-month no-cost 
extension was granted. The Project built on pre-existing 
institutional capacity, agreements and relevant partnerships.   

S  
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Criterion (section ratings A-I are 
formed by aggregating the ratings 
of their respective sub-categories, 
unless otherwise marked) 

Summary Assessment 

Rating 

G. Monitoring and Reporting  MS  

1. Monitoring design and budgeting  Monitoring Plan not clearly reflected in the budget. SMART 
indicators and plans for collection of disaggregated data 
leave room for improvement.   

MU 

2. Monitoring of project 
implementation  

Systems in place, yet, poorly formulated monitoring 
indicators were not much helpful to adaptive management  

MS 

3.Project reporting Reporting, based on GEF and UNEP M&E tools, timely 
delivered and ANUBIS document repository uploaded. Report 
focus mainly on Activities and Outputs. Some judgement 
elements are present as well as efforts for more structural 
approach / Outcomes reference   

 

S 

H. Sustainability (the overall rating for Sustainability will be the lowest rating 
among the three sub-categories) 

ML  

1. Socio-political sustainability Conducive socio-political environment and international 
commitments endorsed by India. Challenges from adverse 
public opinion and “blocked” decision-making system. High 
dependency on social/political factors and high ownership. 

L 

2. Financial sustainability National Biosafety budget allocation not in place.  ML 
3. Institutional sustainability Robust Regulatory Regime and Authorities in place. Dynamic 

context underpinning evolving institutional arrangements.  
L 

I. Factors Affecting Performance  MS  

1. Preparation and readiness  A number of weaknesses emerge in the project design, 
particularly with regard to the following dimensions assessed 
by the evaluation: “preparation”, “intended results and 
causality” and “sustainability”. Development of partnership 
agreements and financing arrangements are satisfactory. 
The inception meeting and the response to Project Review 
Committee minutes are satisfactory. 

MS 

2. Quality of project management and 
supervision  

Procedures of management met good standards. The 
working relationship between the TM and project partners 
was constructive and effective. The speed of responses to 
execution challenges provided evidence of “adaptive 
management” capabilities.  

S 

3. Stakeholders participation and 
cooperation  

All stakeholders envisaged by the ProDoc, actively engaged 
in the Project implementation. Yet, not “all of those who are 
affected by or could affect this project77” were considered, 
e.g. the ultimate potential beneficiaries (such as small and 
commercial farmers, consumers, the public in general) were 
marginally included and possible vulnerable groups were not 

MS 

                                                             
77  Stakeholder Analysis in the Evaluation Process (UNEP, 2017) “stakeholder’ should be considered in a broad sense” 
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Criterion (section ratings A-I are 
formed by aggregating the ratings 
of their respective sub-categories, 
unless otherwise marked) 

Summary Assessment 

Rating 

identified. Indigenous peoples and local communities were 
marginally encompassed as stakeholders (interest groups).  

4. Responsiveness to human rights 
and gender equity 

The Project was blind to questions related to gender as well 
as to diverging and even conflicting interests between 
different groups. Not referred to in any Project document from 
design to reporting.   

U 

5. Country ownership and driven-ness  Fully enacted through robust Regulatory Regime and the 
involvement of several Ministries and Competent Authorities.  

HS 

6. Communication and public 
awareness   

To be consolidated MS  

Overall project rating Satisfactory  S  

 

6.2 Lessons Learned  

Lesson one: “Root-causes analysis” is one way of identifying effective remedies to 
potential problems in project implementation. If ignored, the root-causes of a problem may 
turn into bottlenecks that hinder change.  

146. Projects are tempted to neglect “root-causes analysis” because the underlying 
causes of a problem may often concern controversial issues that require much effort 
including mobilising emotional resources, and time to be understood and to negotiate 
with stakeholders holding contrasting views. However, “Root-causes analysis” helps with 
effective identification of remedies, in the sense that identification of a “key problem” 
should be followed by the definition of a “hierarchy of root-causes”, right from those most 
immediate ones, on the basis of which a “hierarchy of remedies” i.e. an action-plan for 
producing the envisaged change from the causes to the effects, is to be defined.  

147. .   

148. Similarly, the Project did not include elements for analysis of the levels of 
influence, interest and expectations of each stakeholder group needed for the  
achievement of the project’s expected outcomes. , This is important in order to, for 
example, understand why the effective participation of some stakeholders was not 
optimal or was even limited (“root-causes analysis”) and consequently to address the 
issue (“hierarchy of remedies”).  

Lesson two:  Awareness-raising using a top-down approach is not equivalent to public 
dialogue and participation. The former is based on message dissemination from a centre of 
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knowledge to the periphery, while the latter is based on bi-lateral communication, implying 
active mutual-hearing, minimum standards of trust and engagement of all parties.  

149. Despite the good performance of the Project in terms of activities and products 
for awareness-raising, adverse public opinion was pointed out by a significant number 
of the stakeholders consulted as a persisting bottleneck. The case confirms the theory 
that awareness-raising is less effective in influencing attitude change if it focuses on 
“top-down” dissemination of scientific information.  Public participation and interactive 
dialogue between the Regulatory Agencies and a wide range of stakeholders can 
promote the exchange of information of mutual interest and help to build trust in the 
regulatory system by discussing concerns related to protecting human health and safety 
and the environment. Indeed, dialogue may constitute a sustainable platform for 
fostering a bilateral process that may result in a shift in the attitude and/or positions of 
all parties.  

Lesson three: Human Rights and Gender Equality mainstreaming is compulsory to the UN 
programming78, yet, the value of embracing it in biosafety remains normative and theoretical 
as long as biosafety Projects do not foster specific HR & GE aims, and do not earmark budget 
for this purpose.  

150. As mentioned in the report, the project was blind to Human Rights and Gender 
Equality (HR & GE) dimensions e.g. on men’s and women’s different roles, stakes and 
power over biosafety issues such as natural resources preservation and food security 
(See Section 3.3). Concerning Human Rights, the project did not distinguish stakeholders 
along “rights-holders”, a characterisation that would underpin a more inclusive approach 
and a better understanding of the root-causes of key problems and risks. Data collection 
methods and tools were not adapted to integrate Human Rights and Gender Equality 
(HRs&GE) as well as the Project’s diversified impact on different stakeholders.  

151. The Evaluation attempts to show “why” this was a weakness in the efforts to 
strengthen biosafety capabilities, yet this is an arduous task since empirical work on 
mainstreaming Human Rights and Gender Equality in biosafety is extremely modest 
(only few references from IUCN79).  

152. As a matter of fact, as long as projects do not start devoting efforts and earmark 
budget to effectively comply with the compulsory requirement to mainstream Human 

                                                             
78  Human Rights and Gender Equality mainstreaming, in compliance with: the UN Programme for Reform, A/51/950, 
14 July 1997; the UN Development Group Human Rights Mainstreaming Mechanism (UNDG-HRM); the UN Beijing 
Platform for Action from the Fourth United Nations World Conference on Women in Beijing in 1995; the UN system-
wide policy on gender equality and the empowerment of women; the UN strategy on gender mainstreaming as well as 
the UNEG / UN Evaluation Group guidance document on “Integrating Human Rights and Gender Equality in 
Evaluations”, 2014. 
79  IUCN: International Union for Conservation of Nature 



   

50 

 

Rights and Gender Equality, any attempt to analyse the issue at the terminal evaluation 
stage will remain theoretical and normative, and will evoke little, if any, interest among 
the implementing agents.   

6.3 Recommendations 

153. Based on the main Findings and Conclusions, the evaluation recommendations 
are as follows: 

  

To the Ministry of Environment, Forest & Climate Change (MoEF&CC) - the Competent 
National Authority, regarding follow-up systems for human resources capacity 
development and public awareness strengthening. 

The Evaluation recommends that the Competent National Authority devotes efforts 
to build robust follow-up systems in order to measure the effects of and steer action 
in relation to: 

 Human Resources capacity development;  
 Information and Public awareness 

 
Summary of Findings and Conclusions supporting the Recommendation  
Public awareness shortcomings have been pointed out as a priority by virtually all 
stakeholders consulted during the evaluation. To address the challenge and to 
objectively measure change in people’s knowledge and attitudes, follow-up capacity 
is a key requirement.  
Continuous capacity development of Human resources, as a core element for an 
effective NBF, requires a more systematic approach particularly in terms of 
assessing the effectiveness in developing capacity over time. Follow-up 
requirements have to be established at the design stage of training, (e.g. to allow for 
a comparison of entry-to-exit profile of participants), ensuring disaggregated 
baseline data collection and readjustment capacity. Such measures would positively 
impact both effectiveness and efficiency (improving cost-effectiveness) in capacity 
development initiatives. 
(Ref: Conclusions § 141; section 5.4.2, Achievement of Outcomes, § 99 and 101). 
 

 

  

To UN Environment, concerning the Programming / Project Cycle discrepancies with 
focus on Project Design and Results-based Management (RBM) approaches. 
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The Evaluation recommends working on the harmonization of the requirements at 
the design and evaluation stages of the project cycle. In particular, taking action to 
ensure consistency between the Project Document and the “Assessment of the 
Project Design Quality” guidelines developed by the Evaluation Office of UN 
Environment. 
 
Summary of Findings and Conclusions supporting the Recommendation  
As revealed in the evaluation report, the elements for assessment set in the 
“Assessment of the Project Design Quality” guidelines (provided by the Evaluation 
Office of UN Environment) were largely missing; the shortcomings identified in the 
project design appear to have led to modest results in its overall quality assessment, 
which could have impacted negatively on the implementation stages of the project 
cycle.  
 
(Ref: Conclusions § 142; Chapter 4, Theory of Change; Sections 5.2, Quality of 
Project Design; 5.4.2 Achievement of Outcomes; 5.7, Monitoring and Reporting).  
 

 

  

To UN Environment regarding Project Cycle discrepancies between Monitoring & 
Evaluation (M&E) and Results-based Management (RBM) approaches. 
 

The Evaluation recommends working on, and investing resources in, effectively and 
fully integrating Monitoring and Evaluation (M&E) requirements in the whole project 
cycle. More specifically: 

 At the design stage (ex-ante), ensure the validation of the M&E system of 
each project with focus on SMART and verifiable indicators. 

 At the implementation stage promote capacity building (through workshops 
and coaching) on Project Cycle with focus on Results-based Management, 
including soft skills for human resources involved in project management and 
implementation.  

 Ensure that project budget is adequate for the requirements of an effective 
monitoring and evaluation delivery, including capacity building. 

 
Summary of Findings and Conclusions supporting the Recommendation  
Relevant gaps in the monitoring and evaluation system limit, to a certain extent, an 
evidence-based judgement on the Project’s progress towards the achievement of its 
objectives.  
 
(Ref: Conclusions § 143; Chapter 4, Theory of Change; Sections 5.2, Quality of 
Project Design; 5.4.2 Achievement of Outcomes; 5.7, Monitoring and Reporting).  
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To UN Environment, regarding mainstreaming of Human Rights and Gender Equality80 
in project design and implementation.  
 

The Evaluation recommends working on, and investing resources in, fully 
mainstreaming Human Rights and Gender Equality (HR & GE) into project design and 
in the Project Cycle.  
 
Summary of Findings and Conclusions supporting the Recommendation  
Human Rights and Gender mainstreaming is compulsory to the UN programming.  
 
Male and Female roles, stakes and / or power over biosafety were not discussed (e.g. 
their roles in natural resources preservation and in household food security and food 
safety). Stakeholders are not classified along the key feature of “Duty-bearers” and / or 
“Rights’-holders”. Possible vulnerable groups and local communities remained at the 
margins of the Project. Data collection methods and tools were not adapted to 
integrate HR & GE dimensions as well as the diversified impact of the intervention on 
different stakeholders’ groups. 
The value of embracing Human Rights and Gender Equality (HR & GE) in biosafety 
remains normative and theoretical as long as the biosafety Projects do not foster 
specific aims and do not earmark budget for the purpose, in order to build up “critical 
mass” on the issue. 
(Ref: Chapter 3.3 Stakeholders, 5.2 Project Design, 5.7 Monitoring and reporting, and 
Chapter 5.8.1, Socio-political sustainability). 
 

 

  

                                                             
80  Human Rights and Gender Equality mainstreaming, in compliance with the UN Programme for Reform, A/51/950, 
14 July 1997, the UN Development Group Human Rights Mainstreaming Mechanism (UNDG-HRM), the UN Beijing 
Platform for Action from the Fourth United Nations World Conference on Women in Beijing in 1995, the UN system-
wide policy on gender equality and the empowerment of women, the UN strategy on gender mainstreaming as well as 
the UNEG / UN Evaluation Group guidance document on “Integrating Human Rights and Gender Equality in 
Evaluations”, 2014. 
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Annexes  

1. Response to stakeholder comments received but not (fully) accepted by the 
evaluators  

2. Evaluation TORs (without annexes) 

3. Evaluation itinerary, containing the names of locations visited and the names (or 
functions) and of people met/interviewed. (A list of names and contact details of all 
respondents should be given to the Evaluation Manager for dissemination of the report 
to stakeholders, but contact details should not appear in the report, which is publicly 
disclosed on the EOU website).  

4.Summary of co-finance information and a statement of project expenditure by 
activity  

5. Evaluation Bulletin: A short (2-page) and simple presentation of evaluation findings 
and lessons to support the dissemination of learning to a wide range of audiences. 
(Samples and a template can be provided by the EOU)  

6. List of documents consulted 

7. Brief CVs of the consultants  
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ANNEX I. RESPONSE TO STAKEHOLDER COMMENTS RECEIVED ON THE DRAFT REPORTS 

The evaluator acknowledges the feedback provided by the UN Environment Task Manager responsible for the Project as well as the Project Team and 
other stakeholders who provided their feedback in previous draft versions of the evaluation report. 
 
The Evaluator wants to express her thankfulness for the feedback provided that helped better the Final Report and she wants to ensure that even the 
comments that were not accepted, or were accepted only partially, and consequently addressed here below, are highly valuable to the knowledge 
building process.  
 
Actually, these comments led to further critical thinking, further research, analysis and structuring on challenging sectors of action. In this process, the 
oversight of the Evaluation Office of UN Environment was outstanding.  
 
The evaluation shares the stakeholders’ concerns and wants to ensure that a lot of effort was put into finding the right balance and reaching a common 
understanding on the objective criteria against which a constructive judgement could be reached. The evaluation is also aware of the sensitivities that 
any assessment involves, also reason for which a participatory approach was adopted. 
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Comments by the National Executing Agency - Ministry of Environment, Forest & Climate Change (MoEFCC) 

Sections  Inputs/Comments Remarks (Evaluation Office) 

Acknowledgements  The last line of the second para of acknowledgments needs to be revised as 
“Office in charge of the Project Coordination Unit, Dr Vibha Ahuja, Chief 
General Manager, Biotech Consortium India Limited”.  
 

Text has been amended  

About the Evaluation   Information under “Brief Description”, is missing.  
 Editorial correction required in the line 3 of ‘Key Words’ 

Text has been amended  

Project Identification Table  Reports of all four Steering Committee meetings have been uploaded in 
ANUBIS and are available for download. The fourth Steering Committee 
was held jointly with the eighth Project Management and Monitoring 
Committee meeting and is available in ANUBIS as “Final-Approved 
Minutes of the 4th NSC and PMMC “. 

 Mid Term evaluation report on best practices and lessons learnt was 
planned as part of the project and has been undertaken by a UNEP 
consultant. 

 (This information was shared during the country visit but not included in 
the report). 

No further change required 
 

Introduction  It has been incorrectly mentioned that five revisions or extension in the 
project have taken place. There has been only one extension for the project, 
and five budget revisions (which is a routine exercise at the end of each 
year). In the first two budget revisions, no changes were made in the budget 
lines, and only the unspent amount was carried forward to the next year. 
The next three budget revisions involved few changes between the budget 
lines.    

Text has been amended in ¶1 

Evaluation Methods 
 Overall approach of the 

evaluation  

Point 9: The meeting agenda for the evaluator was prepared by BCIL as per the 
advice from the implementation agency which is the MoEFCC and the Task 
Manager.  
 

No further change required 
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Point 10: Meetings of the evaluator were organised with two NPDs and two 
NPCs who have been associated with the project for the period 2012 -2017.  
 
Point 15: It appeared during the meetings with the stakeholders that the 
consultant was not quite comfortable when the stakeholders appreciated the 
project and no negative views were presented by the project partners. Instead 
of acknowledging the successful completion of all outputs/outcomes, 
attempts were made to find gaps with the agenda prepared for the meetings, 
which was shared with her in advance. Further, due to limited time and some 
meetings extending beyond scheduled time by her, all planned meetings could 
not be held, and some had to be cancelled by the evaluator during the country 
visit.  
 
It was also noted that the stakeholders were asked questions on issues not 
relevant to the project. Inadequate response to these were then shown as gaps. 
For example, in spite of providing all evidence about active participation of 
women which at times outnumbered males, the issue of gender equality and 
human rights was repeatedly raised with stakeholders, irrespective of their 
relevance to specific project components.  
 
 
 
 
 
 
This resulted in deviating from the actual purpose of evaluation and resultant 
dissatisfaction of the consultant. Most project partners who were interviewed 
were also not satisfied with the meetings, and raised concerns about the lack 
of relevant expertise of the consultant.  
 
 

A clarification has been provided in the 
footnotes 
 
Evaluator’s description of the 
limitations experienced has been 
retained  
 
 
 
 
 
 
 
In 2014 the United Nations Evaluation 
Group published a guidance document 
“Integrating Human Rights and Gender 
Equality in Evaluations”. (follow link). The 
Evaluation Office of UN 
Environment consequently revised its 
evaluation Terms of Reference 
accordingly in order to ensure that 
gender equality and human rights 
would be adequately addressed in all 
evaluation reports produced by the 
Office.  
 
No edits have been made to the text 
regarding dissatisfaction with 
interviews conducted; no 
communication from said partners has 
been received by the Evaluation Office. 
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Point 16:  The distance between BCIL and MoEFCC was not a constraint as 
both are conveniently located with about 15 minutes travel time only.  

 
Evaluator’s description of the 
limitations experienced has been 
retained  
 

 Methods and tools for 
data collection and 
analysis  

Point 24: Various documents shared by the evaluator prior to the visit to India 
were received and acknowledged by MoEFCC and PCU. It was understood 
that these are for information only towards preparedness for the visits. 
During the visits, these documents were discussed in one to one meetings 
with the consultant.  
 
However, as mentioned earlier,  there was a clear disconnect between the 
topics of interest to the evaluator and the relevant thrust areas and focus of 
the project.  

Issue on disconnect is duly noted and 
acknowledged. An Inception Report 
containing the detailed evaluation 
framework, proposed approach and 
methods inter alia, was however shared 
with the Task Manager and the project. 
Several evaluation tools were submitted 
to relevant persons prior to the mission. 
No objections were communicated in 
this regard. 
 

The Project 
 The Context  

Point 26: No new regulations have been developed. However the regulatory 
system has been strengthened through various guidelines and notifications 
being put in place from time to time by the Government.  
 

Text has been amended in ¶26  

 Stakeholders  Point 33: Since biosafety is a cross-cutting issue and relates to several sectors, 
various categories of stakeholders were identified who have been involved 
throughout the project towards fulfilling the project objective to help comply 
with the CPB.   
 
 
 
 
 
 

¶33 refers more specifically to the 
omission of gender disaggregation in 
the project’s stakeholder analysis. 
Although gender equality had not been 
considered in the project design, the 
project has been running between 2011 
– 2017 during which time there was an 
opportunity to adopt to the UN system-
wide action plan on gender equality. 
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Point 34: The project objective and the overarching goal of the project is not 
based solely on gender requirements, and hence the information on gender 
equality was not explicitly mentioned. However, during the country visit, 
information about involvement of both male and female participants in various 
workshops and trainings has been provided to the evaluator as desired.  
 
Point 35: It is incorrect to mention that stakeholder mapping is inadequate. 
Table 4 of the project document clearly indicates the same. In fact, India had 
undertaken a training needs assessment under Phase I of the World Bank 
project which was used to provide guidance for stakeholder mapping. Various 
categories of stakeholders have been involved for each of the project 
activities and the same is clearly evident from the project reporting 
documents such as the NSC meeting minutes etc.  
 
Point 36: Information provided in the text as well as in the box 1 on responsive 
regulatory regime in India, has been not been interpreted correctly. The Rules 
for Manufacture, Use, Import, Export and Storage of hazardous 
microorganisms, Genetically engineered organisms or cells (Rules, 1989) 
notified under the Environment Protection) Act, 1986 provide for regulation of 
all activities related to GE organisms and products thereof. Under these Rules, 
1989, six competent authorities are notified that function towards 
implementing these Rules by the MoEFCC, DBT, MoST and State Governments.  
In addition, to these there are other Acts, Rules and Policies which are also 
relevant, and their mandates are clearly specified.  
 

¶34 has been amended to include 
information on workshop/training 
participation. 
 
 
 
Text has been amended in ¶34 to 
include information on the Training 
Needs Assessment 
 
 
 
 
 
¶36 amended to include the 
clarification on the regulatory regime in 
India 
 

 Project implementation 
structure and partners 

Point 39: It may be noted that the NPD and the NPC have been changed only 
twice in the five-year period between 2012 to July 2017 (official project 
commencement period) 
 

Noted. Correction made in ¶39  



   

59 

 

Theory of Change  
 Overview  

Point 45: During evaluation stage, assumptions taken while reshaping are not 
appropriate. For example, the Intermediate State 1 “LMOs safe intentional 
release into the environment with emphasis on India’s numerous indigenous 
LMOs from its national laboratories”, is not the objective of the Phase II 
Capacity Building Project on Biosafety. The objective of the project is to have 
regulatory preparedness in the country for ensuring safe use and trans 
boundary movement of LMOs/GMOs. The project has been highly successful 
in achieving the same. Further, the meaning of the phrase used ‘indigenous 
LMOs from its national boundaries’ is not clear. 
 

The text in section 4.1 has been 
retained as is, save for the removal of 
the term “indigenous”.  
In the theory of change approach, 
‘Intermediate States’ are added where 
the ‘leap’ from one result to another 
requires the existence of a transitionary 
step/condition, usually between direct 
outcomes and the desired [long-term] 
Impact.  
 

The causal logic from outputs 
to outcome  

Point 54: Regarding the two assumptions referred to by the evaluator viz., 
strong political will and strong coordination and clear definition of tasks, it is 
relevant to mention that it is not lack of political will, but the need to listen to 
all voices/opinions as an inherent component of a genuine democratic 
system. Further, both MoEFCC and DBT work in a coordinated manner as per 
the national regulatory framework through the two committees RCGM and 
GEAC. 
 

Clarification noted and accepted. 
Please note too that in the theory of 
change approach, the term 
‘Assumption’ refers to contributing 
conditions that can influence the 
change process but are considered to 
be beyond the direct control of the 
project. 
 

The pathway from outcome to 
impact  

The reconstructed Theory of Change from the project outputs to outcomes 
needs to be revised keeping in mind the various actions that were taken 
during the project implementation stage. The fact that the project has been 
fine-tuned after the project inception workshop, following which the activities 
were categorised into four thrust areas, need to be considered while 
reconstructing the theory of change. Accordingly, the drivers and the 
assumptions would also need to be modified.  
 
The assumption DO 1, “Strong Political Will” is not correct as many activities 
for strengthening the biosafety regulatory system in the country are ongoing 

Section 4.3 has been retained. The 
comment does not offer a specific 
prescription to remedy the analysis as 
presented.  
 
 
 
 
The Assumption has been edited to 
further define ‘political will’ as that 
which is specific to the establishment 
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and implemented from time to time. There is a strong political will towards 
having in place a strong and effective regulatory system.  
 
 
As mentioned earlier, the concerns and opinions of different stakeholders 
which may sometimes be contradictory have to be heard and addressed in a 
vibrant democracy like ours. It is not clear what the Intermediate State (IS .1) 
“LMOs safe intentional release into the environment with emphasis on India’s 
numerous indigenous LMOs from its national laboratories”, actually means. 
The Indian regulatory system is applicable to all LMOs whether they are 
indigenously produced or imported.  
 

of a stronger and more effective 
regulatory [biosafety] system (¶ 55, ¶ 
58, Diagram 2) 
 
Text has been edited to omit the term 
‘indigenous’ from the ‘Intermediate 
State 1’ statement 

Evaluation Findings: 
 Strategic Relevance 

The table on contribution of the project to the medium-term strategy doesn’t 
take into account two important achievements viz. detection capacities for 
GMOs, and the enforcement capacities of the custom and plant quarantine 
officials. The four national referral laboratories that have been notified for 
detection of GMOs is one of the significant achievements of the project.  
 

Table 5 amended to include information 
on the establishment of national referral 
laboratories  

 Quality of project design Point 69: Budget revisions were made five times, of which three revisions 
included changes between the budget lines which were only marginal changes. 
These cannot be presented as financial weakness in planning at the design 
stage. The changes were made based on the progress in actual 
implementation of activities which is not always possible to determine in 
advance. All projects have an element of such flexibility built in, and such 
revisions are the norm, rather than exception. 
 
Point 71: While India has made significant investments in biotechnology, it may 
also be noted that it is a vast country with large number of stakeholders. It is 
absolutely incorrect to say that India doesn’t have a NBF in place. India has in 
fact been one of the early countries that had a system in place for biosafety 
regulations in the form of Rules for Manufacture, Use, Import, Export and 

Noted and accepted. ¶70 has been 
amended accordingly. 
 
 
 
 
 
 
The report does refer to India having in 
place a National Biosafety Framework 
(e.g. sections 3.1, 5.4.3, 6.1, etc.). We 
however also accept the report stating 
that the rationale for the Project, as 
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Storage of hazardous microorganisms, Genetically engineered organisms or 
cells notified way back in 1989 itself, followed by a series of other guidelines 
issued thereafter. Release Bt Cotton and more than 40 therapeutic derived 
LMOs following these Rules are examples. At the project designing stage, 
areas were identified to strengthen the regulatory system in line with the COP-
MOP decisions and national priorities. Also risks have been analysed and 
mitigation methods also suggested. The project has been implemented as per 
the plan and plugging the gaps for strengthening the regulatory system.  
 
Point 73: It is once again reiterated that the project design is in line with the 
Strategic Plan for the CPB for period 2010-2020, and also with the national 
priorities. The views of the reviewer cannot be agreed to.  
 
Point 74: The issues raised such as human rights are not directly related in the 
context of implementation of this project on biosafety.  
The project design is very much in line with the national needs and prepared in 
a consultative manner with inputs from all categories of stakeholders. The four 
thrust areas of the project that were fine-tuned at the project inception 
workshop with concurrence from the task master are in line with the prioritized 
areas of the Strategic Plan for CPB for period 2010-2020. This has enabled 
achievement of the overarching project goal.  
 

indicated in the ProDoc, was the 
recognition that some crucial elements 
of the India NBF were in need of 
strengthening and improvement. 
 
 
 
 
 
Noted and accepted. The statement 
referred to in this comment has been 
omitted. 
 
An explanation on the integration of 
Human Rights and Gender Equality 
(HR&GE) in evaluation criteria has 
already been offered. Assessing 
how/whether Human Rights issues 
were mainstreamed into the project was 
a requirement in the evaluation Terms 
of Reference. While the report 
acknowledges that HR&GE language 
was not used in CPB and GEF-4, it also 
points out that no adaptation was made 
over time to mainstream it as a UN 
system-wide policy. Worth noting that 
one of the purposes of evaluation is to 
promote organisational improvement in 
the implementation of future initiatives.  
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 Effectiveness Point 83: Information about the Resource catalogue prepared by CABI is 
missing. The hard copy of the same was shared with the evaluator during the 
country visit.  
 
Point 94; The assumptions that have been made by the evaluator to identify a 
pathway from project outputs to direct outcomes need to be rechecked and 
changed.  
 
Point 96: The information uploaded in BCH has been updated with all 
information under various sections. The decision for release has been updated 
only for Bt cotton as no other approval has yet been taken.  
 
Regarding the national budget allocation, a separate budget for biodiversity 
and biosafety is allocated in MoEFCC. This information was provided to the 
reviewer during her country visit. 
 
Point 103: It may be noted that the preparation of the risk communication 
strategy is not a part of the Guidelines for the Environmental Risk Assessment 
of GE plants, and it has not been approved by GEAC. The three guidance 
documents on Environmental Risk Assessment of GE plants that have been 
approved and adopted by GEAC are the Guidelines for ERA of GE Plants, a 
stakeholder user guide and the Risk Analysis Framework.   
 
 
 
 
 
 
Point 110: It is relevant to mention that India’s project has been highly 
appreciated in various national and international fora, in terms of the achieved 
outcomes and knowledge products that have been produced under each thrust 

The Resource Catalogue is listed in 
Annex V 
 
 
Comment does not prescribe a specific 
recommendation  
 
 
Noted. Reference to the date of the 
latest upload is needed to make an 
amendment to the text. 
 
Text in ¶97 has been amended to 
include this information.  
 
 
The evaluation observes that a risk 
communication strategy was delivered 
by the project (section 5.4.1 discussion 
on Outputs 13-18). The document 
“Environmental Risk Assessment of 
Genetically Engineered Plants: A Guide 
for Stakeholders” (Government of 
India2016) states that risk analysis 
shall comprise of three main elements 
namely: risk assessment, risk 
management and risk communication.  
 
Text in ¶110 has been amended to 
accommodate this view  
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area, which contradicts the views of the consultant. The Indian biosafety 
project was showcased at the side event of the COP-MOP meeting at Cancun, 
Mexico. The CBD Secretariat and participants highly appreciated all the project 
outcomes. Countries such as Sri Lanka, Bangladesh, South Africa have 
requested for India to assist them to replicate similar project activities in their 
countries.  
 

Conclusions and 
recommendations  
 Conclusions  

Point 144: There are several GM crops in the product developmental pipeline. 
A robust biosafety regulatory system is in place for overseeing  the activities 
related to GMOs and their products thereof. The system is not blocked.    

Noted. Statement relating to a 
“blocked” system has been omitted. 

 

Comments from the project’s Task Manager 

Comments  Response by Independent Consultant  
Comment 1   
…these projects are under the GEF 
Strategy on Implementation of the 
Cartagena Protocol on Biosafety so the 
primary guidance in the design and 
execution of such projects is per guidance 
through the GEF Strategy and Guidance 
from COP-MOPs or Convention Processes 
through Strategies and Action plans and 
may not always fit directly into UN 
programming.  The project is not a Human 
Rights based approach project but speaks 
directly to Convention and GEF strategic 
guidance.    
 
 

 The evaluation shares the TM concerns. The general considerations spelt out above as well as the 
evaluation’s ToRs constitute an overall, positive response to such concerns.  

 Considering the relevance of the subject addressed by the TM, the response is two-fold, i.e. (a) explain 
why the evaluation did express judgement in relation to the subject of Human Rights and Gender 
Equality (HRs&GE) and (b) put the subject into perspective (knowledge-building).  

 The evaluation recognises the fact that HR&GE language is not used in CPB or in relevant COP-MOPs 
and GEF-4.  

 Human Rights and Gender Equality mainstreaming (HRs&GE) is however compulsory to the UN 
programming.  

 The UN Evaluation Group (UNEG) provides a guidance document on “Integrating Human Rights and 
Gender Equality in Evaluations” (2014), explaining why and how HR&GE is addressed in evaluation. 

 The Evaluation Office tools on “Stakeholder Analysis” in introduces Human Rights language 
(distinguishing between “rights holders” and “duty bearers”) in the evaluation process. The Evaluation 
was requested to assess the Project Design against Human Rights criteria in relation to sustainable 
development (Question 6 of the Completed assessment of the Project Design Quality).  
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Comments  Response by Independent Consultant  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 UN Environment, under the Environmental Governance Sub-programme, promotes the UN Environmental 
Rights Initiative that is directly related to eight (8) Sustainable Development Goals (SDGs), including 
SDG 15 to which Biodiversity is directly related. UN Environmental Rights Initiative represents the next 
phase of UN Environment’s work on human rights and the environment..  
https://www.unenvironment.org/news-and-stories/video/uns-environmental-rights-initiative   

 GEF fully aligns with Sustainable Development Goals (see annex VI of this report, “The GEF and the 
Sustainable Development Goals”). Under Biodiversity, GEF identifies its contribution to SDG 15 (life on 
land) and with additional impact to other five SDGs (1- No Poverty, 2- Zero Hunger, 5- Gender Equality, 8- 
Decent Work and Economic Growth, 16- Peace, Justice, and strong Institutions), all corresponding to 
fundamental rights as spelled out in the Bill of Human Rights 
http://www.ohchr.org/Documents/Publications/FactSheet2Rev.1en.pdf .  

 Although this does not strictly imply GEF strategic guidance on linking SDGs to Human Rights, we refer 
to it because it is a statement in terms of vision (e.g. this is already the case of Gender Equality 
mainstreaming).  

 The Office of the United Nations High Commissioner for Human Rights (OHCHR) highlights the links 
between SDGs and HRs, ensuring SDGs implementation is based on Human Rights. We also note the 
nomination of the Special Rapporteur on Human Rights and Environment, a milestone to the recognition 
of the Environmental Rights as Human Rights (the so-called “third generation” Human Rights).  

 Regarding Projects, HR&GE mainstreaming generally refers to those Projects that may not directly be 
HRs&GE related, therefore, in these cases mainstreaming is used. Domains of action totally neutral to 
HRs and to Gender are very rare.  

 HRs mainstreaming may imply few key and simple elements, starting by explicit reference to Human 
Rights and identifying “rights’ holders” and “duty bearers”. For instance, CPB takes into account risks to 
human health, which is enshrined in Human Rights International Law (treaties) and for which the State 
bears responsibility and so, the Public sector is considered not just service-provider but also duty bearer.  
 

 On Gender Equality (GE) we note that it is not GEF-4 (to which the Project is anchored) but GEF-6 that 
gives strategic guidance for GE mainstreaming implementation as the TM mentions. (See also, GEF, 
Gender Equality Action Plan, 2015). 

https://www.unenvironment.org/news-and-stories/video/uns-environmental-rights-initiative
http://www.ohchr.org/Documents/Publications/FactSheet2Rev.1en.pdf
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Comments  Response by Independent Consultant  
 
 
Issues of gender mainstreaming came up 
way after these projects and also we have 
to note that building capacity on biosafety 
is skills-based and in some cases gender 
neutral.  . 

 The TM affirmation on gender neutral domain of action is not, to the evaluation’s knowledge, evidence 
based. Additionally, in this affirmation the scope of the NBF is narrowed. 

 The evaluation recognises that Gender Equality (GE) mainstreaming in biosafety remains normative and 
theoretical as long as the biosafety Projects do not earmark budget for this purpose in order to build up 
experience. Empirical work on mainstreaming Gender Equality in biosafety is extremely modest (only 
few references from IUCN). However, case-studies on the specific roles of women / men in natural 
resources preservation or in the key role of women in food safety and food security as well as the gender 
differentiation in the case of “hybrid seeds” provide empirical evidence of the need to thoroughly look at 
gender differentiation and its possible impact on biosafety and biotechnology promotion. The same 
applies to the biotechnology sector, for example, access to production inputs and to the market may be 
gender uneven. (See Section 3.3, Stakeholders, § 34) 

 See Lesson 3 
 See Recommendation 4 

 
Comment 2 Chapter 1, Introduction   
Factually the project is not the traditional 
Implementation of the National Biosafety 
Framework Project.  India had that 
opportunity through the 12 Country 
UNEP/World Bank/UNPD Demonstration 
Project for 12 countries.  UNEP handled 8 
of those countries, 2 by the World Bank 
(India and Colombia and 2 by UNDP 
(Mexico and Malaysia).  That pilot was the 
basis for the roll out of the 
implementation projects.   
 

 Partially accepted and integrated. 
 The report makes reference to the GEF Phase I project executed through The World Bank (Chapter 1, 

Introduction, § 2; Section 3.1, Context § 28; Section 5.1.4, Complementarity with existing interventions, § 
64).   
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Comments  Response by Independent Consultant  
Comment 3 Section 3.3, Stakeholders   
Regulatory approaches focus on ensuring 
the rights for all in terms of safety and 
confidence on utilisation based on 
science-based risk analysis in decision 
making.  There is a confusion here of 
access to biotechnology products and its 
benefits, which is not the focus of a 
regulatory or safety process. 
 

 Generally, Regulations are legal instruments that protect the rights of all and define responsibilities 
(duties) of others (e.g. public authorities, public sector, private sector, among others). States are the 
most prominent duty-bearers (ensuring the rights of all).  

Comment 4 Section 3.3, Stakeholders  
When the proposal was developed 
concerns on gender approach were not 
applicable, and if utilised were based on 
national imperatives.  The Evaluation 
should be put in its proper context 
 

 Noted. Please refer to answer in Comment 1 above 
 Lesson Three (Section 6.2) and Recommendation Four (Section 6.3).  

Comment 5 Section 4.1, Overview    
(On the Comparison of Results 
Framework) 
…it must be emphasised that this project 
is not a traditional implementation 
framework project of the 5 components 
but a thematic or issue specific project 
building on the Demonstration Project 
(the GEF support thematic based 
projects) 
 

 Noted. The institutional / strategic and funding framework of this Project is briefly introduced in “Project 
Identification Table” and consequently explained under Chapter 1, Introduction, Section 5.1.1 “Alignment 
to the UN Environment Medium Term Strategy (MTS) and Programme of Work (POW)”, Section 5.1.2 
“Alignment to UN Environment /GEF Strategic Priorities”, and Table 5, “Contribution of the Project to the 
Medium-Term Strategy (MTS)”. 

 Each project is assessed in its specificity, yet, against the framework defined in relevant strategic and 
technical documents and in the ProDoc. 

 The evaluation did not find evidence underpinning the exceptionality of the Project. To the evaluator’s 
understanding, development, demonstration and implementation projects constitute a continuum in 
which each new step is built on the previous ones, so that project phases and stages are not mutually 
excluding but reinforcing each other.  
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Comments  Response by Independent Consultant  
 Although largely consulting documents related to Phase I of the Project, the evaluation did not find any 

reference to “GEF support thematic based projects”. Also, in the ProDoc such reference was not 
identified.  
 

Comment 6 Chapter 4, diagram 2, 
Reconstructed TOC from Project Outputs to 
Outcome    

 

The TOC is not fully correct.  India already 
has an operational National Biosafety 
Framework which has already been tested 
e.g. Bt Cotton 9 (approvals), Bt Brinjal  and 
Bt Mustard.  Current project is basically to 
build institutional capacity with technical 
tools and human resource to manage 
applications, enforcement, assess risk 
etc. basically to further strengthen the 
decision-making system.  Based on my 
comments, the main outcome is not fully 
correct and needs to be updated 
 

 Noted. With reference to the Main Outcome, readjustment as proposed by the TM has been made. 
Readjusted the wording on the Main Outcome in an attempt to reach a more suitable and concise 
expression which all parties may feel comfortable 

 The report largely makes reference to India’s multi-year, prominent capabilities in both biosafety and 
biotechnology (e.g. Section 5.4.3) and reference to specific crops is also discussed (e.g. Section 3.1).  
 

Comment 7 Chapter 4, diagram 3, 
Reconstructed TOC from Project Outcomes 
to Impact    

 

NBF is fully in place and is already in use 
for large scale deployment e.g. Bt Cotton 

 The report in several sections (e.g. Section 3.1, Section 6.1) refers to the fact that India has in place a 
National Biosafety Framework. Reference to the Bt Cotton is also made in a number of paragraphs. The 
report highlights the capabilities of India in addressing biosafety requirements in a quickly evolving 
context (e.g. Section 5.8.3, Section 6.1).   

 However, having a fully operational National Biosafety Framework, firstly implies having a NBF in place 
(NBF was firstly developed and then implemented). “Fully operational” is a more advanced stage. A fully 
operational NBF is not a definitely-achieved status, as also clearly explained in the “UNEP-GEF Toolkits 
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Comments  Response by Independent Consultant  
for the Development of National Biosafety Frameworks” that states: “the actual implementation of the 
NBF gives a country an opportunity to ensure that the NBF is able to respond to changing needs, priorities and 
circumstances. In developing and implementing their NBF, countries need to make sure that they have some 
means for gathering information on how the NBF systems work in practice, what problems are arising, and 
how the NBF responds to changing circumstances”. 

 At the core of the rationale for the Project (in the ProDoc) is the recognition that some crucial elements 
of the India NBF were in need of strengthening and improvement (e.g. risk assessment, management 
and communication, public participation, detection capacity, among others).  
 

Comment 8 Chapter 4, diagram 3, 
Reconstructed TOC from Project Outcomes 
to Impact    

 

CNA does not have to coordinate NBF in 
full harmonisation with DBT, the legal 
mandates are different. The former is 
regulatory and DBT is developmental 

 Partially accepted. The evaluation agrees on the observation that legal mandates are different but, this, 
per se, is not a reason for denying the relevance of the assumption that CNA can ensure NBF 
coordination in full harmonisation with the Department of Biotechnology. As an ‘Assumption’ it is 
however considered as a factor/condition outside the direct influence of the Project.  
 

Comment 9  Section 5.2, Quality of 
Project Design 

 

The intended results and causality or 
sustainability are clearly defined, and in 
the case of sustainability it is further 
strengthened by the legal approved 
functional mechanism the “Genetic 
Appraisal Review Committee” with a 
dedicated budgetary support.  The initial 
assertions does not support the rating.  
How was this rating achieved? 

 Under Section 5.2, Quality of Project Design, sustainability is discussed against the criteria in the 
“Completed assessment of the Project Design Quality”, an assessment tool developed by the Evaluation 
Office of UN Environment. The completed assessment was annexed to the Inception Report (Annex C) at 
the inception phase of the evalaution. 

 Sustainability with reference to the quality of the project design document (i.e. Prodoc) considers the 
following criteria:  (a) Was there a credible sustainability strategy at design stage? (b) Does the project 
design include an appropriate exit strategy? (c) Does the project design present strategies to 
promote/support scaling up, replication and/or catalytic action? (d) Did the design address any/all of the 
following: socio-political, financial, institutional and environmental sustainability issues? 

 On this issue see also Recommendation 2 of this Evaluation.  
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Comments  Response by Independent Consultant  
Comment 10 Section 5.2, Quality of 
Project Design 

 

There is no GTZ biosafety program? 
 

 Please refer to ProDoc § 38  

Comment 11 Section 5.2, Quality of 
Project Design 

 

… India already had an NBF in place 
supported by the Biosafety Rules of 1989. 
The Evaluator is fundamentally confusing 
the generic NBF implementation projects 
with this project 
 

 Noted and accepted. For better clarity the wording has been amended to read “… had not implemented 
and satisfactorily strengthened its NBF at the time of the Project design”.  

 

Comment 12 Section 5.2, Quality of 
Project Design 

 

…These documents are regulatory tools 
especially the manuals that the regulator 
and the applicant need to be able to go 
through the pathway of the biosafety 
process 

 This section focuses on the Project Design and its shortcomings. Consequently, the response is 
contextualised to this specific report section.  

 Of course, the relevance of the manuals to the decision making is undisputed.  
 From a methodological standpoint, the evaluation assumes that the identified Outputs are meant to 

make a significant contribution to the achievement of the project’s direct Outcomes. The fact that 
Outputs delivery is satisfactory implies good probability of progress in the pathways to Outcomes.  

 However, the evaluation did not identify in the ProDoc, a clear cause-effect description of “why” and 
“how” the different result levels would lead to the envisaged Impact.  For instance, India had already a 
relevant compendium of guidelines. “Why” would those produced by this Project make the difference at 
Outcome level? These questions are of interest to an evaluation process.  

 As extensively elaborated in the report, the project’s logframe does not fully succeed in elaborating the 
hierarchy and causal pathways of the envisaged achievements.  
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Comments  Response by Independent Consultant  
Comment 13 Section 5.2, Quality of 
Project Design 

 

Component 2 was “Strengthening the 
Legal and Regulatory Framework” 
implying the framework already exists.  
Please look at the objective of the project 
“is to strengthen the biosafety management 
system in India to ensure adequate 
protection of human health and biodiversity 
from potential harms arising from all living 
modified organisms (LMOs) related 
activities in agriculture.”  The focus was 
also specific in this particular project on 
Agriculture, though LMOs are cross-
cutting and there is a reason for that 

 The Evaluator partially agrees with this comment and consequently readjusted the wording on the Main 
Outcome in an attempt to reach a more suitable and concise expression with which all parties may feel 
comfortable. The final report also integrated further clarifying elements, including in § 43 and in 
footnotes 27, 28, and 29, inter alia.   
  

Comment 14 Section 5.2, Quality of 
Project Design 

 

 
India’s project is not to do an NBF nor are 
they obligated to that as they already had 
an operational biosafety system in place.  
The comments here are rather confusing 
and being used to judge a process which 
is totally different from the 
implementation of National Biosafety 
Projects 
 

 Such relevant remarks should have been raised at least at the stage of the Inception Report which was 
produced at the beginning of the mission, containing a review of the project context, the quality of 
project design, a draft reconstructed Theory of Change of the project, evaluation framework and a 
tentative evaluation schedule. The Inception Report underwent a Peer Review at the UN Environment 
Evaluation Office and was shared with the Biosafety Task Manager at UN Environment.  
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Comments  Response by Independent Consultant  
Comment 15 Section 5.2, Quality of 
Project Design 

 

The project is not a Human Rights based 
sustainable development approach 
project but a regulatory project speaking 
to a specific international instrument on 
biosafety to which the project design was 
guided by the Framework Action Plan on 
capacity building and the GEF Strategy on 
Biosafety 
 

 See above response to Comment 1 

Comment 16 Section 5.4.1, Achievement 
of Outputs  

 
 
 

…The tool required for post-release 
monitoring was developed and released. 
An online training module on monitoring 
of CFTs were developed.  These tools are 
used on a case by case basis on release 
of LMOs 

 Noted and addressed. Footnote number 58 added and § 82 amended to add that an online training 
module on monitoring of CFTs was also developed. 

 As mentioned in § 82, “post-release monitoring mechanism in place” is not just about the delivery of an 
Output but about the achievement of a more complex change in the system which corresponds to the 
“post release monitoring and enforcement” component of a NBF.  

 The comment emphasises the above argument. Outputs (e.g. tools and training packages) actually are 
the means underpinning the envisaged results in terms of enforcement and monitoring capacities of the 
system. 
  

Comment 17 Section 5.4.1, Achievement 
of Outputs 

 

A decision was released on bt Mustard in 
the life of the project  

 In the national BCH of India only five records (all cotton related) are found under decisions 
http://in.biosafetyclearinghouse.net/decisions.shtml and five records under Risk Assessment 
http://in.biosafetyclearinghouse.net/riskassessments.shtml In BCH international last decision uploaded 
is dated 2009 (Bt cotton). 

http://in.biosafetyclearinghouse.net/decisions.shtml
http://in.biosafetyclearinghouse.net/riskassessments.shtml
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Comments  Response by Independent Consultant  
 The evaluation is evidence based, observing reference to related sources. Please provide reference to 

the source of information on the bt Mustard for this to be included in the final report. 
  

Comment 18 Section 5.4.1, Achievement 
of Outputs 

 

(On post-release monitoring mechanism)  
If there is no output, how does the 
evaluator expect the “complex change” to 
be initiated or achieved.   
 

 See Response to Comment 12 and 16 
 

Comment 19 Section 5.4.1, Achievement 
of Outputs 

 

… And also the level of understanding of 
the various stakeholders and ongoing 
developments in biotechnology which 
requires a matching biosafety regulatory 
system. 
 

 “implementing management arrangements” encompasses stakeholders and the opportunity given to 
them to participate in the process  

Comment 20 Section 5.4.2, Achievement 
of Direct Outcomes  

 

(§ 95) There are globally acceptable Risk 
Assessment. You do not prepare your 
tools to suit only your country as this 
must respond to transboundary 
obligations and best practices.  The 
country tailored needs aspect was and is 
usually catered through the biology 
documents for which India developed 8 
Crop Specific Documents.  It must be 
noted India is the only country aside of 

 Noted and incorporated into the report.  
 The issue was raised by interviewed stakeholders and the evaluation deemed it important to refer to 

their perceptions, which may present interesting elements for further analysis. 
 Consequently, § 95 was reworded as follows: “The Direct Outcome 1 was achieved to a satisfactory level, in 

the perception of the relevant stakeholders who actively participated in the final evaluation exercise. 
Moreover, in the GEF Tracking Tool, the National team states that the Regulatory Regime has full legal force, is 
operational, and is linked to the administrative system, i.e. used for decisions”. 

 The Evaluation notes that achievements under Output 2 (Section 5.4.1) refer to country-tailored tools 
(specific to the Indian context, complying with Annex III of the CPB on case-by-case requirements), 
which are exhaustive and relevant.  
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Comments  Response by Independent Consultant  
the OECD processes to develop its own 
crop-specific biology documents tailored 
to its country specific crops mostly not 
covered by the OECD Biosafety 
Programme which is a global reference 
source 
 

 Based on the comment, a footnote is also added that states: “India is the only country outside of the OECD 
that processes to develop its own crop specific biology documents tailored to its country specific crops 
mostly not covered by the OECD Biosafety Programme which is a global reference source”.  

Comment 21 Section 5.4.2, Achievement 
of Direct Outcomes 

 

The obligation for uploading Biosafety 
decisions relates only to 
Environmental/Commercial/Deliberate 
releases.  After Bt Cotton, due to the court 
case and its follow up, even though Bt 
Brinjal and Bt Mustard were technically 
cleared the final decision was not made; 
so it will not be available on the BCH.  
Whilst there are several laboratory and 
field trial approvals it is not obligatory for 
parties to upload those decisions. Please 
see 
http://www.geacindia.gov.in/approved-
products.aspx     
It was only in COP-MOP 8 in Cancun in 
December 2016 that parties are being 
encouraged to upload such information, 
but it is voluntary and not obligation in 
line with article 6 of the Cartagena 
Protocol on Biosafety 
 

 This issue has noted and the wording has been rephrased as follows: “The Direct Outcome 2 was achieved 
to a satisfactory level. In fact, requests have been received, processed, and decisions communicated to BCH, 
as pointed-out in the GEF Tracking Tool”. 

http://www.geacindia.gov.in/approved-
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Comments  Response by Independent Consultant  
Comment 22 Section 5.4.2, Achievement 
of Direct Outcomes 

 

(Ref: § 101 with regard to ‘state of the art 
communication’)  
Such as ?? 

 State-of-the-art in social communication requires a pre-test to be conducted before the final production 
of communication material, in order to adjust and fine-tune the product to the targeted public before a 
significant amount of money is spent on mass production. Once a communication product is widely 
distributed, a follow-up assessment is an important component in the social communication process. 
 

Comment 23 Section 5.4.2, Achievement 
of Direct Outcomes 

 

The evaluator is pinning on issues which 
come as a follow up by the government, 
as what is expected here cannot be fully 
achieved within a project life span and 
also by the size of India as a sub-
continent 
 

 Noted and accepted. Several issues, to be sustainable, need follow-up by the Government.  
 As for the communication and awareness raising material produced by the project, the Evaluation 

deems that on the spot follow-up surveys are needed and are feasible. For that, earmarked budget ought 
to be part of the related activities and service provision contracts.  

Comment 24 Section 5.7.1, Monitoring 
design and budgeting 

 

The evaluation budget initially of $40,000 
was reflected under “others” in the Project 
budget.  The same is captured under the 
Initial Anubis Budget for evaluations 
under others.  Also under the budget 
version 1 (initial).  All the documents I 
have referred to are in Anubis under 
“initial documents” and is aside of 
auditing.  The Terminal evaluation 
allocation on revisions was increased to 
$50,000 
 

 The phrase has been reformulated as follows: “…amount which was not explicitly reflected in the Project 
specific budget line (UNEP format) but according to TM information was included in the budget line 
‘Others’”. 
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Comments  Response by Independent Consultant  
Comment 25 Section 5.7.1, Monitoring 
design and budgeting  

 

M&E Plan of a good quality but general 
picture not satisfactory. What is the basis 
for this assessments 

 Section 5.7.1 provides concrete examples on the weaknesses identified in the monitoring design. The 
assessment criteria used, are specified in the Evaluation Terms of Reference.   

 In assessing the quality of the M&E system, several parameters have to be taken into account. The fact 
that key M&E tools are in place does not ensure their satisfactory implementation or that each tool is 
set-up in a satisfactory level.  

 See Recommendation 3  
 

Comment 26 Section 5.7.3, Project 
Reporting 

 

…This follows the structure of UNEP 
Reporting formats for project closure   
 

 The assessment does not refer to the format but to the content.  
 

Comment 27 Section 5.8.1, Socio-
political sustainability 

 

§ 128 Implies the system is robust to take 
in concerns of varied stakeholders 
meanwhile the Evaluation suggests the 
system is a top-down approach that does 
not allow public participation.  Both the bt 
Mustard and Bt Brinjal went through a 
thorough public input and hearing both at 
the national and international level 
through the GEAC and that shaped the 
final decision 

 On the issue of public opinion, which constitutes a bottleneck in the progress towards the envisaged 
aims (see Section 6.1), we would like to add the following elements:  

 The bt Mustard and Bt Brinjal, in terms of public influence in decision-making, have been more complex 
cases. In the “Risk Communication Strategy for LMOs in Agriculture” (2017) published with the Project’s 
support and referring to Article 23 (see page 5 and 14 on Brinjal case) we learn: “There is a high premium 
on trust in MOEFCC if it is to facilitate meaningful participation and under Clause 2, consult the public in the 
decision-making process regarding living modified organisms under Article 23. Whilst the entire process of 
risk communication is part of a process to build trust through providing direct evidence of its capacity, 
motivations and alignment of interests for example, this is not to be taken as given. In the specific case in 
India, it is more likely that public and stakeholders will adopt a low trust position at the beginning of the 
process. They may regard the Bt Brinjal episode as a breach of trust, certainly an infringement of due process 
and fairness”. 
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Comments  Response by Independent Consultant  
 Both the environmental release of GMO Mustard and Brinjal initially approved by GEAC were halted, due 

to public inputs, as the TM says. No GEAC decision (either positive or negative) on these two requests of 
authorisations has been uploaded in the BCH. 
 

Comment 28  Section 6.2, Lessons 
Learned 

 

(Lesson two) Awareness raising and 
Public Participation are two different 
issues and the Evaluator seems to be 
missing the two.  The approach in 
implementation is guided by article 23 of 
the Cartagena Protocol on Biosafety 
 

 Lesson two affirms the distinction between “awareness-raising” and “public-dialogue and participation”. 
 A Lesson should be general, i.e. have the potential for wider applicability. However, when referring to the 

CPB, “awareness raising and participation” is taken within the scope of Article 23.  

Comment 29  Section 6.2, Lessons 
Learned 

 

(Lesson three) The Project is a GEF 
project and not a UN Programme, the 
primary directions and guidance are 
shaped by the GEF strategy at the time 
and the Parties guidance on 
Implementation of the Cartagena Protocol 
on Biosafety.  Even though the issues of 
Human Rights are integral to the Rio 
principle, the Evaluation seems to push on 
the angle of the project as if it is a Human 
Rights and Gender Equality 
Mainstreaming Project 
 

 See response to comment 1 
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Comments  Response by Independent Consultant  
Comment 30  Section 6.3, 
Recommendation 4  

 

The evaluation seems to confuse roles in 
utilisation of resources to a 
regulatory/safety responsibility 
(biosafety) which are totally different. 
Stakeholders were classified in the 
Prodoc and the Terminal Report according 
to these roles,  

 See also response to comment 1 and 3 
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ANNEX II. TERMS OF REFERENCE FOR THE EVALUATION  

Terminal Evaluation of the UN Environment/Global Environment Facility projects: 
“Implementation of National Biosafety Framework for Turkey” 

And 
“Capacity Building for Implementation of the Cartagena Protocol on Biosafety in India – Phase II” 

 
a. SECTION 1: PROJECT BACKGROUND AND OVERVIEW 

o Project General Information 
Table 1. Project summary  

GEF Strategic Objective: SP 6 – 
Biosafety/SO3 

Focal Area(s): Biosafety 

GEF project ID: 4067 (Turkey) 
3751 (India) 

GEF OP# BS 

UN Environment 
approval date: 

January, 2011 
(Turkey) 
May 2012 (India) 

UN Environment 
Sub-programme: 

Environmental 
Governance 

GEF approval date: January 2011 
(Turkey) 
August  2011 (India) 

Project type: Medium Size Project 
(Turkey) 
Full Size Project (India) 

Expected start date: September 2011 
(Turkey) 
September 2011 
(India) 

Actual start date: September 2013 
(Turkey) 
May 2012 (India) 

Planned completion 
date: 

August 2014 (Turkey) 
August 2015 (India) 

Actual completion 
date: 

August 2017 (Turkey) 
July 2017 (India) 

Planned project budget 
at approval: 

US$ 1,292,650 
(Turkey) 
US$ 8,727,273 (India) 

Actual total 
expenditures 
reported as of April 
2016: 

US$ 532,385.90 
(Turkey) 

GEF grant allocation: US$ 542,650 (Turkey) 
US$ 2,727,273 (India) 

GEF grant 
expenditures 
reported as of [date]: 

US$ 175,813.20 (Turkey 
as of 30 June 2015) 
US$ 1,487,953.51.00 
(India as of 30 June 
2016) 

Expected Medium-Size 
Project co-financing:- 

US$ 750,000 (Turkey) 
US$ 6,000,000.00 
(India) 

Secured Medium-
Size Project co-
financing: 

US$ 291.867,00 
(Turkey) 
US$ 5,761,994.00 
(India) 

First disbursement: October 2011 
(Turkey) 

Date of financial 
closure: 

- 

No. of revisions: 5 (Turkey) 
4 (India) 

Date of last revision: January 2017 (Turkey) 
January 2016 (India) 

No. of Steering 
Committee meetings: 

 Date of last Steering 
Committee meeting: 

December, 2014 
(Turkey) 
January 2017 (India) 

Mid-term Review/ 
Evaluation (planned 
date): 

June, 2012 (Turkey) 
September 2015 
(India) 

Mid-term Review/ 
Evaluation (actual 
date): 

N/A 

Terminal Evaluation 
(planned date):   

2017 Terminal Evaluation 
(actual date):   

2017 

Coverage - Country(ies): Turkey, India Coverage - 
Region(s): 

Europe and Asia 
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Project rationale 

Turkey  

Turkey is one of the richest countries in endemic plants in its geographical zone, with 34 % (3,150) of 
the species in Turkey being endemic. This high rate of endemism makes Turkey interesting in terms of 
seed plants and maintains its character as a centre of attraction in this regard. The number of seed plant 
species identified in Turkey is currently about 9,200 and the number of species and sub-species taxa 
has reached 11,000. This number increases every day with the identification of new species. As a 
country having genetic centres of origin and diversity of crops, adverse effects of Living Modified 
Organisms constitutes substantial threat on conservation and sustainable use of biological diversity in 
Turkey. Root causes of the threat arise from the insufficient legislative, administrative, institutional and 
technical capacity to regulate introduction of Living Modified Organisms and to prevent unintentional 
and/or illegal transboundary movements of them as well as low level of public awareness and 
participation in biosafety issues. Unregulated introduction of products of modern biotechnology could 
lead to loss of wild and agricultural biodiversity in Turkey and thus an operational biosafety framework 
with adequate capacity is required to ensure that the potential benefits of modern biotechnology can be 
captured in a fully legal and transparent manner. 

Turkey has been a Party to the Convention on Biological Diversity since 14 May 1998 and participant of 
the process of preparations of the Cartagena Protocol on Biosafety since 1998. Turkey also participated 
to the UN Environment/GEF project on Development of National Biosafety Frameworks between 2002 
andn2005. The main components of the framework (comprising of biosafety policy, regulatory regime, 
monitoring and enforcement, public awareness, education and participation) were reflected on the draft 
Biosafety Law, which was adopted by the Turkish General National Assembly in March 2010 and entered 
into force in September 2010.  

The National Biosafety Framework (NBF) of Turkey and its Law on Biosafety provide a political and 
legislative baseline for biosafety. However there were gaps in terms of technical capacity and human 
resources to achieve a functional system. Institutional gaps also existed for the identification and 
detection of Living Modified Organisms, implementation of standard methods, and verification of 
results. The national biosafety Clearing-House Mechanism was also not operational due to technical 
and financial constraints. Capacities of two food control laboratories had been built up to be able to 
detect Living Modified Organisms, but still there wasn’t sufficient capacity to manage both intentional 
and unintentional/illegal introduction of Living Modified Organisms. The awareness of the public about 
Living Modified Organisms had been substantially raised, but disinformation became an important 
problem due to some inappropriate interventions by programmes of some Non-Governmental 
Organisations, private sector and the media. 

In order to safeguard biodiversity, countries require management systems and frameworks that have 
the capacity to detect, exclude, eradicate, control and effectively manage introduced organisms that 
pose a risk to biodiversity. In addition, to be able to implement their obligations, Parties to the Cartagena 
Protocol on Biosafety need appropriate institutional mechanisms and infrastructure, well-trained human 
resources, adequate funding as well as easy access to relevant information. Capacity building is 
therefore a key prerequisite for the effective implementation of the Cartagena Protocol on Biosafety 
(CPB). 

This project builds on UN Environment’s portfolio of enabling activities in over 123 countries on capacity 
building for the implementation of the CPB through the development and implementation of National 
Biosafety Frameworks. This portfolio has already produced relevant results, generated lessons learned 
and best practices being used. In this respect, the project will benefit from UN Environment’s experience 
and expertise to develop a fully operational NBF in Turkey, where best practices and lessons learned will 
add to those being acquired through the eight demonstration projects already being implemented in 
Turkey. 

India 

India second worldwide in farm output and a vast majority of its people depend directly on agriculture 
and forestry for food security and livelihood. In the last decade, per unit productivity in food grains has 
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plateaued and annual per capita availability is on the decline thereby requiring an urgent need for new 
technological interventions. India has made rapid progress in biotechnology research and development. 
The impact of the release of living modified organisms (LMOs) on the sustainable use of biodiversity 
and human health however continue to be a primary concern among many. 

In terms of biosafety law and policies, India was one of the first in the developing world to enact a 
biosafety regulation in as early as 1989, 3 years before the Convention on Biological Diversity (CBD) was 
adopted in 1992. The Government of India ratified the Cartagena Protocol on Biosafety (CPB) in 2003 
and by 2007, a constellation of legislations cognate to biosafety regulations were developed. 
Nevertheless, there is an urgent need to strengthen the regulatory procedures and enforcement 
mechanisms with regard to transboundary movement of LMOs, in view of advancements in crop 
biotechnology at the national and global level. 

The Phase-II Capacity Building Project on Biosafety will build on the foundations of a previous project 
in India by The GEF and World Bank. It aims to strengthen the biosafety management system in India 
with special emphasis on Risk Assessment and Management, Handling, Transport, Packaging and 
Identification of LMOs, Socio Economic Considerations and Public awareness, to ensure adequate 
protection of human health and biodiversity from potential harm arising from all LMO related activities. 

Since India already has several LMOs which are close to commercialization, India will soon be both an 
exporter and an importer of LMOs. The GOI needs to ensure that biotechnology R&D is guided by a 
process of prudent decision making that safeguards both biodiversity and human health with adherence 
to the highest ethical standards. 

The project will assist India, to build capacity to strengthen the biosafety management in the country. 
Strengthening the biosafety management system will be very important to ensure adequate protection 
of human health and biodiversity from potential harm arising from all LMO related activities, and at the 
same time, allow the country to derive maximum benefits from biotechnology through increasing crop 
yields with more “green” practices such as the reduction of pesticide use, less irrigation, less 
desertification and fewer chemicals to the soil.  

 

o Project objectives and components 

Turkey 

Turkey has globally important components of biological diversity and genetic centres of origin and 
diversity of genetic resources important for food and agriculture. The overall goal (global environmental 
benefit) of the project is the protection of biological diversity against possible adverse effects of Living 
Modified Organisms (LMOs) by means of ensuring safe transfer, handling and use, and transboundary 
movement of LMOs.  

To achieve overall objective (development objective), the project aims on building capacity in Turkey for 
effective and full implementation of National Biosafety Framework (NBF) that is in line with national 
development priorities, Cartagena Protocol and other international obligations.  

The specific objectives of the project in Turkey are as follows: 

(i) Identification of gaps and need for regional harmonization and consistency where there is 
potential for reciprocal (transboundary) movement as well as analysis of stakeholders who will 
take part on implementation of NBF.  

(ii) Putting in effects the administrative and legislative system of biosafety to ensure protection of 
biological diversity and human health during the development, handling, transport, use, transfer 
and release of any LMOs. 

(iii) Building institutional and human resource capacity for handling of requests for authorization, 
decision-making, risk assessment and risk management of LMOs. 

(iv) Building institutional and human resource capacity for effective monitoring, surveillance and 
inspection of LMOs to ensure compliance with consents and to prevent illegal and/or 
accidental releases and transboundary movements of LMOs. 
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(v) Raising awareness of public on issues with regard to safe use of LMOs and building 
institutional and human resource capacity to ensure their participation into implementation of 
NBF including decision-making process on authorization of LMOs. 

These project objectives were expected to be achieved through five output clusters (project 
components) with corresponding activities and outcomes, as summarized in Table 2 below. (A detailed 
Results Framework is available in Annex 14). 

 

Table 2: Summary of Project’s Results Framework - Turkey 

Project Component  Expected Outcome 

1 Stocktaking on biosafety Outcome 1: Stakeholder and gap analysis with regard to 
implementation of NBF of Turkey prepared 

2 Regulatory biosafety regime Outcome 2: Regulatory biosafety regime in place and 
legally mandated 

3 System for handling of  requests, risk 
assessment, decision-making and risk 
management of LMOs 

Outcome 3: Functional system for handling of  requests, 
risk assessment, decision-making and risk management 
of LMOs established 

4 Monitoring and inspection system for 
LMOs 

Outcome 4: Monitoring and inspection system for LMOs 
established 

5 Public awareness and participation for 
biosafety 

Outcome 5: Functional system for public awareness and 
participation established for biosafety 

 

India 

The overarching goal of this project is to assist the Government of India, as Party to the Cartagena Protocal 
on Biosafety (CPB), to build capacity to implement the CPB through activities at the national, sub regional and 
regional levels.   

The overall objective is to strengthen the biosafety management system in India with special emphasis on 
four key: Risk Assessment and Management; Socio Economic Considerations; Handling, Transport, 
Packaging and Identification of LMOs in agriculture; and Public Awareness. 

The project’s activities were grouped under 8 components: Component 1 involves a stocktaking 
assessment to assist in priority setting of project activities and ensure that all project outcomes are 
achieved; Component 2 aims to strengthen the legal and regulatory framework; Component 3 covers the 
enhancement of institutional capacities; Component 4 is designed to develop human resources; and 
Component 5 deals with raising public awareness. 

Project management and Project monitoring and evaluation form Component 6 and 7; Promotion of 
regional cooperation, networking and sharing of experience is covered under Component 8.  

Components 1-5, with corresponding objectives and expected outcomes, are summarized in Table 2 
below. (A detailed Results Framework is available in Annex 14). 

 

Table 3: Summary of Project’s Results Framework - India 

Project Component  Specific Objectives Expected Outcomes 

Component 1: 
Stocktaking 
Assessment 

To assist India to update its 
information on status and 
capacity for biosafety 
management, including 
capacity in Risk Assessment 
and Risk Management, 

Outcome 1: Updated information is 
consolidated to guide the planning of 
specific activities under this project 
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Project Component  Specific Objectives Expected Outcomes 

documentation and 
identification for compliance. 

Component 2: 
Strengthening 
Regulatory and Legal 
Framework 

To assist India to strengthen 
biosafety regulatory 
framework that is consistent 
with CPB. 

Outcome 2.1: A legal and regulatory 
framework that is consistent with the CPB, 
is strengthened to permit effective 
evaluation, management and monitoring of 
LMO(s) risk 

Outcome 2.2: Socio-economic assessment 
are considered 

Outcome 2.3: A national system is 
established for handling, transport, 
packaging and identification of LMOs, 
consistent with the requirements under 
Article 7 and Article 18 of the CPB. 

Component 3: 
Strengthening 
Institutional Capacity 

To assist India to establish a 
network of laboratories for 
detection of LMOs. 

Outcome 3: Institutions and staff capacity 
is enhanced for LMO detection 

Component 4: Human 
Resource 
Development 

To assist India in enhancing 
human resource for RA, RM, 
LMO detection and 
enforcement. 

Outcome 4. 1: Human resource is 
developed for strategic areas such risk 
evaluation. 

Outcome 4.2: Enforcement mechanism at 
the ports of entry is strengthened with 
trained staff. 

Component 5: 
Information 
Dissemination for 
Enhancing Public 
Awareness 

To assist India to establish 
and consolidate systems for 
public education, awareness, 
participation and access to 
biosafety information. 

Outcome 5: Public awareness on biosafety 
issues, biosafety regulation and regional 
cooperation is enhanced 

 

o Executing Arrangements 

Turkey 

The project was implemented by UN Environment (Implementing Agency). The UN Environment unit 
responsible for project implementation was the Division of Environmental Policy Implementation (Law 
Division). The project was executed at the country level by the Ministry of Agriculture and Rural Affairs 
(MARA) which was also executing agency of National Biosafety Framework development project - the 
National Executing Agency (NEA).  Those duties and responsibilities of the MARA which concern 
biological diversity are performed by its central and provincial organizations through the General 
Directorate of Agricultural Research (GDAR), the General Directorate of Protection and Control (GDPC) 
and the General Directorate of Agricultural Production and Development (GDAPD), which are among its 
main service units. 

A National Coordinating Committee (NCC) was established by the National Executing Agency to advise 
and guide the implementation of the National Biosafety Framework. This committee included 
representations of all government agencies with mandates relevant to the Cartagena Protocol on 
Biosafety as well as the private and public sectors. A National Project Coordinator was appointed by the 
National Executing Agency to be responsible for the overall co-ordination, management and supervision 
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of all aspects of the National Project. The Project Coordinator reported to the National Coordinating 
Committee and UN Environment, and was expected to liaise closely with the chair and members of the 
National Coordinating Committee and National Executing Agency in order to coordinate the work plan 
for the National Project. The Project Coordinator was also responsible for all substantive, managerial 
and financial reports from the National Project, overall supervision for project staff, as well as guiding 
and supervising all other staff appointed for the execution of the various National Project components. 

The departments, research institutes and laboratories of the MARA are main the beneficiaries of the 
project. Governmental institutions who also participated in project activities include:  Ministry of Health, 
Ministry of Justice, Ministry of Industry and Trade, Undersecretary of State Planning Organization, 
Undersecretary of Foreign Trade, Undersecretary of Customs, Turkish Patent Institute, The Scientific 
and Technical Research Council of Turkey and Universities. Other key stakeholders of the project include 
NGOs acting on conservation and sustainable use of biodiversity and on consumer rights as well as the 
private sector. Figure 1 below shows the project’s execution arrangements. 

Figure 1: Decision making flowchart and organigram - Turkey 

 

UNEP: UN Environment 

NEA: National Executing Agency (Ministry of Agriculture and Rural Affairs, Turkey) 

PSC: Project Steering Committee 

NPC: National Project Coordinator 

 

India 

The project was implemented by UN Environment (Implementing Agency). The UN Environment unit 
responsible for project implementation was the Division of Environmental Policy Implementation (Law 
Division).  

The project was executed at the country level by the Ministry of Environment and Forests (MoEF) - the 
National Executing Agency (NEA). It is also the the national competent authority for the CPB. The 
Executing Agency worked on behalf of GOI to manage the project and took overall responsibility for the 
implementation of the project and achievements of its objectives. It would also provide the necessary 
scientific, technical, financial and administrative support to the project, working in close cooperation 
with relevant government agencies, the scientific community and other stakeholders. 

A National Steering Committee (NSC) was established by the National Executing Agency to advise and 
guide the implementation of the project. This committee included representation from government 
agencies with mandates relevant to the Cartagena Protocol on Biosafety, as well as scientific experts, 
NGOs and a UNEP representative. The NSC would oversee the project progress through receipt of half-
yearly progress reports and make recommendations to UNEP on the need to revise any aspects of the 
Results Framework or the M&E plan.  

A National Project Director (NPD) appointed by the Executing Agency provided overall supervision of the 
project. The NPD was required to oversee the preparation of the annual Project Implementation Reports 
(PIRs), participate in the mid-term review and terminal evaluation, and at the conclusion of the project 
oversee the completion of the project closure procedures, including timely submission of all technical, 
financial and audit reports to UN Environment. 

National Project Assistant(s) 

PSC 
International/National Consultants 

UNEP 

NEA NPC Scientific and Technical 
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A National Project Coordinator also appointed by the National Executing Agency was responsible for 
the day to day coordination of project activities to ensure implementation of the project activities as set 
out in the project document. The NPC was also responsible for the preparation of progress and financial 
reports of the project, as well as of the annual Project Implementation Report (PIR). 

A Project Management and Monitoring Committee (PMMC) was constituted to provide technical support 
to the National Project Director and the National Project Coordinator. A Project Coordination Unit (PCU) 
provided the required operational and administrative and technical support for implementation of the 
project activities. Figure 2 below shows the project’s execution arrangements 

Figure 2 Decision Making Flow-chart and Organizational Chart - India 

 

 

o Project Cost and Financing 

The project in Turkey falls under the medium-size project (MSP) category, with an overall project budget 
of US$1,292,650 that comprised of a GEF allocation of US$542,650 and an expected counterpart 
funding from the government of Turkey of US$ 550,000 in cash and US$ 200,000 in-kind.  

The project in India falls under the full-size project (FSP) category, with an overall project budget of US$ 
8,727,273 comprising US$ 2,727,273 from the GEFand an expected counterpart funding from the 
government of India of US$900,000 in cash and US$5,100,000 in kind, amounting to a total of US$ 
6,000,000.  

 

Table 4. Estimated project budget by component (USD) - Turkey 

Component GEF Co-Financing Total 

1 Stocktaking on biosafety 5,000 5,000 10,000 

2 Regulatory biosafety regime 14,000 17,000 31,000 

3 System for handling of  requests, risk 
assessment, decision-making and risk 
management of LMOs 

128,000 176,500 304,500 
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Component GEF Co-Financing Total 

4 Monitoring and inspection system for LMOs 272,650 350,000 622,650 

5 Public awareness and participation for 
biosafety 

53,000 101,500 154,500 

M&E 20,000 25,000 45,000 

Project Management 50,000 75,000 125,000 

 TOTAL 542,650 750,000 1,292,650 

 

Table 5. Estimated project budget by component (USD) - India 

 Project (B) 

GEF financing 2,727,273 

Co-financing 6,000,000 

Total 8,727,273 

 

o Implementation Issues 

Turkey: Delays in implementation of some project components, especially the technical studies, have 
mainly been related to delays in receiving during the transition to UNOJA81 funds form UN Environment. 
To counter the risks associated with these challenges, project extension was made to extend the 
technical duration of the project up to December 2016 to allow for review, finalisation, translation and 
publishing of guidelines on application procedures, legal issues, risk assessment, socio-economic 
assessment, emergency measures, traceability, control and inspection of LMOs and organisation of 
relevant meetings. Another project extension was granted to extend the project to end in August 2017 
to allow for the completion of outstanding activities. In spite of these revisions to the project document 
and budget, the total cost of the project has remained unchanged. 

India: The project did not experience any major setbacks. Most notable implementation issue was a 
delayed start of the by 1.5 years. The project has however progressed well and has completed most of 
the project activities with the help of project partners and the Project Coordination Unit (PCU). No-cost 
extensions were required to re-phase the budget and complete outstanding activities and outputs before 
closing the project, for example: state level training workshops; development of an E-Learning Module 
on ERA of GE Plants; establishment of an e-Monitoring mechanism; various reports from agencies under 
the ‘Handling, Transport, Packaging and Identification’ thrust area; finalization of the Risk 
Communication Strategy; and development and distribution of outreach materials developed under the 
project. 

 

b. SECTION 2. OBJECTIVE AND SCOPE OF THE EVALUATION 

o Key Evaluation principles 

Evaluation findings and judgements should be based on sound evidence and analysis, clearly 
documented in the evaluation report. Information will be triangulated (i.e. verified from different 
sources) as far as possible, and when verification is not possible, the single source will be mentioned 
(whilst anonymity is still protected). Analysis leading to evaluative judgements should always be clearly 
spelled out.  

                                                        
81 UN+MOJA  is a complete re-working of the way the United Nations Secretariat manages its administration, in both business 
processes and Information Technology solutions. A new central administrative system, UMOJA replaces multiple and 
fragmented legacy systems such as IMIS, Mercury and Sun. 
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The “Why?” Question. As this is a terminal evaluation and similar interventions are envisaged for the 
future, particular attention should be given to learning from the experience. Therefore, the “Why?” 
question should be at the front of the consultants’ minds all through the evaluation exercise and is 
supported by the use of a theory of change approach. This means that the consultants need to go 
beyond the assessment of “what” the project performance was, and make a serious effort to provide a 
deeper understanding of “why” the performance was as it was. This should provide the basis for the 
lessons that can be drawn from the project.  

Baselines and counterfactuals. In attempting to attribute any outcomes and impacts to the project 
intervention, the evaluators should consider the difference between what has happened with, and what 
would have happened without, the project. This implies that there should be consideration of the baseline 
conditions, trends and counterfactuals in relation to the intended project outcomes and impacts. It also 
means that there should be plausible evidence to attribute such outcomes and impacts to the actions 
of the project. Sometimes, adequate information on baseline conditions, trends or counterfactuals is 
lacking. In such cases this should be clearly highlighted by the evaluators, along with any simplifying 
assumptions that were taken to enable the evaluator to make informed judgements about project 
performance.  

Communicating evaluation results. A key aim of the evaluation is to encourage reflection and learning 
by UN Environment staff and key project stakeholders.  The consultant should consider how reflection 
and learning can be promoted, both through the evaluation process and in the communication of 
evaluation findings and key lessons. Clear and concise writing is required on all evaluation deliverables. 
Draft and final versions of the main evaluation report will be shared with key stakeholders by the 
Evaluation Office. There may, however, be several intended audiences, each with different interests and 
needs regarding the report. The Evaluation Manager will plan with the consultant(s) which audiences to 
target and the easiest and clearest way to communicate the key evaluation findings and lessons to 
them.  This may include some or all of the following; a webinar, conference calls with relevant 
stakeholders, the preparation of an evaluation brief or interactive presentation. 

o Objective of the Evaluation 

In line with the UN Environment Evaluation Policy82 and the UN Environment Programme Manual83, the 
Terminal Evaluation (TE) is undertaken at completion of the project to assess project performance (in 
terms of relevance, effectiveness and efficiency), and determine outcomes and impacts (actual and 
potential) stemming from the project, including their sustainability. The evaluation has two primary 
purposes: (i) to provide evidence of results to meet accountability requirements, and (ii) to promote 
operational improvement, learning and knowledge sharing through results and lessons learned among 
UN Environment and the project’s main partners. Therefore, the evaluation will identify lessons of 
operational relevance for future project formulation and implementation [especially for the second 
phase of the project, if applicable]. 

o Key Strategic Questions 

In addition to the evaluation criteria outlined from para. 8 below, the evaluation will address the strategic 
questions listed below. These are questions of interest to UN Environment and to which the project is 
believed to be able to make a substantive contribution: 

1. To what extent were these projects able to assist Turkey and India to establish and 
consolidate a fully functional and responsive regulatory regime that responds to their 
obligations under the Cartagena Protocol on Biosafety as well as their national needs for a 
viable and profitable National Biosafety Framework? 

                                                        
82 http://www.UN Environment.org/eou/StandardsPolicyandPractices/UN 
ENVIRONMENTEvaluationPolicy/tabid/3050/language/en-US/Default.aspx 

83 http://www.UN Environment.org/QAS/Documents/UN ENVIRONMENT_Programme_Manual_May_2013.pdf . This manual is 
under revision. 

http://www.UN
http://www.UN
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2. To what extent were these projects able to develop institutional and technical capacity, 
awareness and participation amongst the key actors to ensure that biosafety becomes part 
of their permanent action? 

3. To what extent was the project able to assist Turkey and India establish and consolidate a 
functional national monitoring system for Biotechnology to follow up on the releases of 
Living Modified Organisms (LMOs) and their possible effects on the environment? 

4. To what extent are the outcome indicators verifiable, and record progresses towards the 
achievement of the development objectives, as well as the obligations under the Cartagena 
Protocol? 

o Evaluation Criteria 

All evaluation criteria will be rated on a six-point scale. Sections A-I  below, outline the scope of the 
criteria and a link to a table for recording the ratings is provided in Annex 1). A weightings table will be 
provided in excel format (link provided in Annex 1) to support the determination of an overall project 
rating. The set of evaluation criteria are grouped in nine categories: (A) Strategic Relevance; (B) Quality 
of Project Design; (C) Nature of External Context; (D) Effectiveness, which comprises assessments of 
the achievement of outputs, achievement of outcomes and likelihood of impact; (E) Financial 
Management; (F) Efficiency; (G) Monitoring and Reporting; (H) Sustainability; and (I) Factors Affecting 
Project Performance. The evaluation consultant can propose other evaluation criteria as deemed 
appropriate. The following criteria apply to each project (i.e. Turkey and India) 

A. Strategic Relevance 

The evaluation will assess, in line with the OECD/DAC definition of relevance, ‘the extent to which the 
activity is suited to the priorities and policies of the target group, recipient and donor’. The evaluation will 
include an assessment of the project’s relevance in relation to UN Environment’s mandate and its 
alignment with UN Environment’s policies and strategies at the time of project approval. Under strategic 
relevance an assessment of the complementarity of the project with other interventions addressing the 
needs of the same target groups will be made. This criterion comprises four elements: 

i. Alignment to the UN Environment Medium Term Strategy84 (MTS) and Programme of Work (POW) 

The evaluation should assess the project’s alignment with the MTS and POW under which the project 
was approved and include reflections on the scale and scope of any contributions made to the planned 
results reflected in the relevant MTS and POW.  

ii. Alignment to UN Environment /GEF/Donor Strategic Priorities  

Donor, including GEF, strategic priorities will vary across interventions. UN Environment strategic 
priorities include the Bali Strategic Plan for Technology Support and Capacity Building85 (BSP) and 
South-South Cooperation (S-SC). The BSP relates to the capacity of governments to: comply with 
international agreements and obligations at the national level; promote, facilitate and finance 
environmentally sound technologies and to strengthen frameworks for developing coherent 
international environmental policies. S-SC is regarded as the exchange of resources, technology and 
knowledge between developing countries.  GEF priorities are specified in published programming 
priorities and focal area strategies.   

iii. Relevance to Regional, Sub-regional and National Environmental Priorities 

The evaluation will assess the extent to which the intervention is suited, or responding to, the stated 
environmental concerns and needs of the countries, sub-regions or regions where it is being 
implemented. Examples may include: national or sub-national development plans, poverty reduction 
strategies or Nationally Appropriate Mitigation Action (NAMA) plans or regional agreements etc. 

                                                        
84 UN Environment’s Medium Term Strategy (MTS) is a document that guides UN Environment’s programme planning over a 
four-year period. It identifies UN Environment’s thematic priorities, known as Sub-programmes (SP), and sets out the desired 
outcomes, known as Expected Accomplishments (EAs), of the Sub-programmes.   

85 http://www.UN Environment.org/GC/GC23/documents/GC23-6-add-1.pdf 

http://www.UN
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iv. Complementarity with Existing Interventions  

An assessment will be made of how well the project, either at design stage or during the project 
mobilization, took account of ongoing and planned initiatives (under the same sub-programme, other 
UN Environment sub-programmes, or being implemented by other agencies) that address similar needs 
of  the same target groups . The evaluation will consider if the project team, in collaboration with 
Regional Offices and Sub-Programme Coordinators, made efforts to ensure their own intervention was 
complementary to other interventions, optimized any synergies and avoided duplication of effort. 
Examples may include UNDAFs or One UN programming. Linkages with other interventions should be 
described and instances where UN Environment’s comparative advantage has been particularly well 
applied should be highlighted. 

Factors affecting this criterion may include: stakeholders’ participation and cooperation; responsiveness 
to human rights and gender equity and country ownership and driven-ness. 

B. Quality of Project Design 

The quality of project design is assessed using an agreed template during the evaluation inception 
phase, ratings are attributed to identified criteria and an overall Project Design Quality rating is 
established. This overall Project Design Quality rating is entered in the final evaluation ratings table as 
item B. In the Main Evaluation Report a summary of the project’s strengths and weaknesses at design 
stage is included. 

Factors affecting this criterion may include (at the design stage): stakeholders participation and 
cooperation and responsiveness to human rights and gender equity, including the extent to which 
relevant actions are adequately budgeted for. 

 

C. Nature of External Context 

At evaluation inception stage a rating is established for the project’s external operating context 
(considering the prevalence of conflict, natural disasters and political upheaval). This rating is entered 
in the final evaluation ratings table as item C. Where a project has been rated as facing either an 
Unfavourable or Highly Unfavourable and unexpected external operating context, the overall rating for 
Effectiveness may be increased at the discretion of the Evaluation Consultant and Evaluation Manager 
together. A justification for such an increase must be given. 

D. Effectiveness 

The evaluation will assess effectiveness across three dimensions: achievement of outputs, achievement 
of direct outcomes and likelihood of impact.  

i. Achievement of Outputs  

The evaluation will assess the project’s success in producing the programmed outputs (products and 
services delivered by the project itself) and achieving milestones as per the project design document 
(ProDoc). Any formal modifications/revisions made during project implementation will be considered 
part of the project design. Where the project outputs are inappropriately or inaccurately stated in the 
ProDoc, a table should be provided showing the original formulation and the amended version for 
transparency. The achievement of outputs will be assessed in terms of both quantity and quality, and 
the assessment will consider their usefulness and the timeliness of their delivery. The evaluation will 
briefly explain the reasons behind the success or shortcomings of the project in delivering its 
programmed outputs and meeting expected quality standards.  

Factors affecting this criterion may include: preparation and readiness and quality of project management 
and supervision86. 

 

                                                        
86 In some cases ‘project management and supervision’ will refer to the supervision and guidance provided by UN Environment 
to implementing partners and national governments while in others, specifically for GEF funded projects, it will refer to the  
project management performance of the executing agency and the technical backstopping provided by UN Environment. 
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ii. Achievement of Direct Outcomes 

The achievement of direct outcomes is assessed as performance against the direct outcomes as 
defined in the reconstructed87 Theory of Change. These are the first-level outcomes expected to be 
achieved as an immediate result of project outputs. As in 1, above, a table can be used where substantive 
amendments to the formulation of direct outcomes is necessary. The evaluation should report evidence 
of attribution between UN Environment’s intervention and the direct outcomes. In cases of normative 
work or where several actors are collaborating to achieve common outcomes, evidence of the nature 
and magnitude of UN Environment’s contribution should be included. 

Factors affecting this criterion may include: quality of project management and supervision; stakeholders’ 
participation  and cooperation; responsiveness to human rights and gender equity and communication 
and public awareness. 

iii. Likelihood of Impact  

Based on the articulation of longer term effects in the reconstructed TOC (i.e. from direct outcomes, via 
intermediate states, to impact), the evaluation will assess the likelihood of the intended, positive impacts 
becoming a reality. The Evaluation Office’s approach to the use of TOC in project evaluations is outlined 
in a  guidance note available on the EOU website (http://www.unep.org/evaluation/) and is supported 
by an excel-based flow chart called, Likelihood of Impact Assessment (see Annex 1). Essentially the 
approach follows a ‘likelihood tree’ from direct outcomes to impacts, taking account of whether the 
assumptions and drivers identified in the reconstructed TOC held. Any unintended positive effects 
should also be identified and their causal linkages to the intended impact described. 

The evaluation will also consider the likelihood that the intervention may lead, or contribute to, 
unintended negative effects. Some of these potential negative effects may have been identified in the 
project design as risks or as part of the analysis of Environmental, Social and Economic Safeguards.88 

The evaluation will consider the extent to which the project has played a catalytic role or has promoted 
scaling up and/or replication89 as part of its Theory of Change and as factors that are likely to contribute 
to longer term impact. 

Ultimately UN Environment and all its partners aim to bring about benefits to the environment and 
human well-being. Few projects are likely to have impact statements that reflect such long-term or 
broad-based changes. However, the evaluation will assess the likelihood of the project to make a 
substantive contribution to the high level changes represented by UN Environment’s Expected 
Accomplishments, the Sustainable Development Goals90 and/or the high level results prioritised by the 
funding partner. 

Factors affecting this criterion may include: quality of project management and supervision, including 
adaptive project management; stakeholders participation and cooperation; responsiveness to human 
rights and gender equity; country ownership and driven-ness and communication and public awareness. 

                                                        
87 UN Environment staff are currently required to submit a Theory of Change with all submitted project designs. The level of 
‘reconstruction’ needed during an evaluation will depend on the quality of this initial TOC, the time that has lapsed between 
project design and implementation (which may be related to securing and disbursing funds) and the level of any changes made 
to the project design. In the case of projects pre-dating 2013 the intervention logic is often represented in a logical framework 
and a TOC will need to be constructed in the inception stage of the evaluation.  

88 Further information on Environmental, Social and Economic Safeguards (ESES) can be found at http://www.UN 
Environment.org/about/eses/ 

89 Scaling up refers to approaches being adopted on a much larger scale, but in a very similar context. Scaling up is often the 
longer term objective of pilot initiatives. Replication refers to approaches being repeated or lessons being explicitly applied in 
new/different contexts e.g. other geographic areas, different target group etc. Effective replication typically requires some form 
of revision or adaptation to the new context. It is possible to replicate at either the same or a different scale.  

90 A list of relevant SDGs is available on the EO website www.UN Environment.org/evaluation 

http://www.unep.org/evaluation/)
http://www.UN
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E. Financial Management 

Financial management will be assessed under three broad themes: completeness of financial 
information, communication between financial and project management staff and compliance with 
relevant UN financial management standards and procedures. The evaluation will establish the actual 
spend across the life of the project of funds secured from all donors. This expenditure will be reported, 
where possible, at output level and will be compared with the approved budget. The evaluation will 
assess the level of communication between the Task Manager and the Fund Management Officer as it 
relates to the effective delivery of the planned project and the needs of a responsive, adaptive 
management approach. The evaluation will verify the application of proper financial management 
standards and adherence to UN Environment’s financial management policies. Any financial 
management issues that have affected the timely delivery of the project or the quality of its performance 
will be highlighted. 

Factors affecting this criterion may include: preparation and readiness and quality of project management 
and supervision. 

F. Efficiency 

In keeping with the OECD/DAC definition of efficiency, the evaluation will assess the cost-effectiveness 
and timeliness of project execution. Focussing on the translation of inputs into outputs, cost-
effectiveness is the extent to which an intervention has achieved, or is expected to achieve, its results 
at the lowest possible cost. Timeliness refers to whether planned activities were delivered according to 
expected timeframes as well as whether events were sequenced efficiently. The evaluation will also 
assess to what extent any project extension could have been avoided through stronger project 
management and identify any negative impacts caused by project delays or extensions. The evaluation 
will describe any cost or time-saving measures put in place to maximise results within the secured 
budget and agreed project timeframe and consider whether the project was implemented in the most 
efficient way compared to alternative interventions or approaches.  

The evaluation will give special attention to efforts by the project teams to make use of/build upon pre-
existing institutions, agreements and partnerships, data sources, synergies and complementarities with 
other initiatives, programmes and projects etc. to increase project efficiency. The evaluation will also 
consider the extent to which the management of the project minimised UN Environment’s environmental 
footprint. 

Factors affecting this criterion may include: preparation and readiness (e.ge. timeliness); quality of project 
management and supervision and stakeholders participation  and cooperation. 

G. Monitoring and Reporting 

The evaluation will assess monitoring and reporting across three sub-categories: monitoring design and 
budgeting, monitoring implementation and project reporting.  

i. Monitoring Design and Budgeting 

Each project should be supported by a sound monitoring plan that is designed to track progress against 
SMART91 indicators towards the achievement of the projects outputs and direct outcomes, including at 
a level disaggregated by gender or groups with low representation. The evaluation will assess the quality 
of the design of the monitoring plan as well as the funds allocated for its implementation. The adequacy 
of resources for mid-term and terminal evaluation/review should be discussed if applicable.   

ii. Monitoring Implementation 

The evaluation will assess whether the monitoring system was operational and facilitated the timely 
tracking of results and progress towards projects objectives throughout the project implementation 
period. It will also consider how information generated by the monitoring system during project 
implementation was used to adapt and improve project execution, achievement of outcomes and ensure 
sustainability. The evaluation should confirm that funds allocated for monitoring were used to support 
this activity. 

                                                        
91 SMART refers to indicators that are specific, measurable, assignable, realistic and time-specific. 
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iii. Project Reporting 

UN Environment has a centralised Project Information Management System (PIMS) in which project 
managers upload six-monthly status reports against agreed project milestones. This information will be 
provided to the Evaluation Consultant(s) by the Evaluation Manager. Some projects have additional 
requirements to report regularly to funding partners, which will be supplied by the project team 
(specifically the Project Implementation Reviews and Tracking Tool). The evaluation will assess the 
extent to which both UN Environment and donor reporting commitments have been fulfilled.  

 

Factors affecting this criterion may include: quality of project management and supervision and 
responsiveness to human rights and gender equity (e.g. disaggregated indicators and data). 

H. Sustainability  

Sustainability is understood as the probability of direct outcomes being maintained and developed after 
the close of the intervention. The evaluation will identify and assess the key conditions or factors that 
are likely to undermine or contribute to the persistence of achieved direct outcomes. Some factors of 
sustainability may be embedded in the project design and implementation approaches while others may 
be contextual circumstances or conditions that evolve over the life of the intervention. Where applicable 
an assessment of bio-physical factors that may affect the sustainability of direct outcomes may also 
be included.  

i. Socio-political Sustainability 

The evaluation will assess the extent to which social or political factors support the continuation and 
further development of project direct outcomes. It will consider the level of ownership, interest and 
commitment among government and other stakeholders to take the project achievements forwards. In 
particular the evaluation will consider whether individual capacity development efforts are likely to be 
sustained.  

ii. Financial Sustainability 

Some direct outcomes, once achieved, do not require further financial inputs, e.g. the adoption of a 
revised policy. However, in order to derive a benefit from this outcome further management action may 
still be needed e.g. to undertake actions to enforce the policy. Other direct outcomes may be dependent 
on a continuous flow of action that needs to be resourced for them to be maintained, e.g. continuation 
of a new resource management approach. The evaluation will assess the extent to which project 
outcomes are dependent on future funding for the benefits they bring to be sustained. Secured future 
funding is only relevant to financial sustainability where the direct outcomes of a project have been 
extended into a future project phase. The question still remains as to whether the future project 
outcomes will be financially sustainable. 

iii. Institutional Sustainability 

The evaluation will assess the extent to which the sustainability of project outcomes is dependent on 
issues relating to institutional frameworks and governance. It will consider whether institutional 
achievements such as governance structures and processes, policies, sub-regional agreements, legal 
and accountability frameworks etc. are robust enough to continue delivering the benefits associated 
with the project outcomes after project closure. 

Factors affecting this criterion may include: Stakeholders participation and cooperation; responsiveness 
to human rights and gender equity (e.g. where interventions are not inclusive, their sustainability may 
be undermined); communication and public awareness and country ownership and driven-ness. 

I. Factors and Processes Affecting Project Performance  

(These factors are rated in the ratings table, but are discussed as cross-cutting themes as appropriate under 
the other evaluation criteria, above). 

i. Preparation and Readiness 

This criterion focuses on the inception or mobilisation stage of the project. The evaluation will assess 
whether appropriate measures were taken to either address weaknesses in the project design or 
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respond to changes that took place between project approval, the securing of funds and project 
mobilisation. In particular the evaluation will consider the nature and quality of engagement with 
stakeholder groups by the project team, the confirmation of partner capacity and development of 
partnership agreements as well as initial staffing and financing arrangements. (Project preparation is 
covered in the template for the assessment of Project Design Quality). 

ii. Quality of Project Management and Supervision  

In some cases ‘project management and supervision’ will refer to the supervision and guidance provided 
by UN Environment to implementing partners and national governments while in others, specifically for 
GEF funded projects, it will refer to the  project management performance of the executing agency and 
the technical backstopping and supervision provided by UN Environment. 

 

The evaluation will assess the effectiveness of project management with regard to: providing leadership 
towards achieving the planned outcomes; managing team structures; maintaining productive partner 
relationships (including Steering Groups etc.); communication and collaboration with UN Environment 
colleagues; risk management; use of problem-solving; project adaptation and overall project execution. 
Evidence of adaptive project management should be highlighted. 

iii. Stakeholder Participation and Cooperation  

Here the term ‘stakeholder’ should be considered in a broad sense, encompassing all project partners, 
duty bearers with a role in delivering project outputs and target users of project outputs and any other 
collaborating agents external to UN Environment. The assessment will consider the quality and 
effectiveness of all forms of communication and consultation with stakeholders throughout the project 
life and the support given to maximise collaboration and coherence between various stakeholders, 
including sharing plans, pooling resources and exchanging learning and expertise. The inclusion and 
participation of all differentiated groups, including gender groups, should be considered. 

iv. Responsiveness to Human Rights and Gender Equity  

The evaluation will ascertain to what extent the project has applied the UN Common Understanding on 
the human rights based approach (HRBA) and the UN Declaration on the Rights of Indigenous People.  
Within this human rights context the evaluation will assess to what extent the intervention adheres to 
UN Environment’s Policy and Strategy for Gender Equality and the Environment.  

The report should present the extent to which the intervention, following an adequate gender analysis 
at design stage, has implemented the identified actions and/or applied adaptive management to ensure 
that Gender Equity and Human Rights are adequately taken into account. In particular, the evaluation 
will consider to what extent project design (section B), the implementation that underpins effectiveness 
(section D), and monitoring (section G) have taken into consideration: (i) possible gender inequalities in 
access to and the control over natural resources; (ii) specific vulnerabilities of women and children to 
environmental degradation or disasters; (iii) the role of women in mitigating or adapting to 
environmental changes and engaging in environmental protection and rehabilitation.  

v. Country Ownership and Driven-ness 

The evaluation will assess the quality and degree of engagement of government / public sector agencies 
in the project. The evaluation will consider the involvement not only of those directly involved in project 
execution and those participating in technical or leadership groups, but also those official 
representatives whose cooperation is needed for change to be embedded in their respective institutions 
and offices.  This factor is concerned with the level of ownership generated by the project over outputs 
and outcomes and that is necessary for long term impact to be realised. This ownership should 
adequately represent the needs and interests of all gender and marginalised groups. 

vi. Communication and Public Awareness 

The evaluation will assess the effectiveness of: a) communication of learning and experience sharing 
between project partners and interested groups arising from the project during its life and b) public 
awareness activities that were undertaken during the implementation of the project to influence 
attitudes or shape behaviour among wider communities and civil society at large. The evaluation should 
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consider whether existing communication channels and networks were used effectively, including 
meeting the differentiated needs of gender and marginalised groups, and whether any feedback 
channels were established. Where knowledge sharing platforms have been established under a project 
the evaluation will comment on the sustainability of the communication channel under either socio-
political, institutional or financial sustainability, as appropriate. 

c. SECTION 3. EVALUATION APPROACH, METHODS AND DELIVERABLES 

The Terminal Evaluation will be an in-depth evaluation using a participatory approach whereby key 
stakeholders are kept informed and consulted throughout the evaluation process. Both quantitative and 
qualitative evaluation methods will be used as appropriate to determine project achievements against 
the expected outputs, outcomes and impacts. It is highly recommended that the consultant(s) maintains 
close communication with the project team and promotes information exchange throughout the 
evaluation implementation phase in order to increase their (and other stakeholder) ownership of the 
evaluation findings. 

The findings of the evaluation will be based on the following: 

(a) A desk review of: 

Relevant background documentation, inter alia UNEP and GEF-4 policies, strategies and programmes 
pertaining to biosafety at the time of the project’s approval; 

Project design documents (including project design approvals/endorsement, GEF Secretariat Project 
Review sheet, approved project document (ProDoc), Annual Work Plans and Budgets or equivalent, 
revisions to the project (Project Document Supplement), the logical/results framework and its budget; 

Project reports such as six-monthly progress reports including the Project Implementation Reviews and 
Tracking Tool etc., quarterly financial expenditure reports, progress reports from collaborating partners, 
relevant meeting minutes, relevant correspondence, etc. 

Project outputs, as applicable, based on the results framework; 

Any other documentation deemed relevant for the accurate assessment of the project’s implementation. 

(b) Interviews (individual or in group) with: 

UN Environment Task Manager (TM) – Alex Owusu-Biney; 

Project management team based in the project countries; 

UN Environment Fund Management Officer (FMO) - Paul Vrontamitis; 

Sub-Programme Coordinator – Cristina Zucca ; 

Project partners – relevant government ministries, national and local non-governmental organizations, 
private sector, universities and research institutes; 

Other relevant resource persons. 

Surveys - as deemed appropriate, and based on the stakeholders analysis 

Field visits to the relevant project participants and pilot sites in Turkey. 

Other data collection tools as will be found appropriate to supplement information for these evaluations. 

o Evaluation Deliverables and Review Procedures 

The consultant will prepare and submit the following deliverables for each project (Turkey and India): 

 Inception Report: (see Annex 1 for links to all templates, tables and guidance notes) containing 
an assessment of project design quality, a draft reconstructed Theory of Change of the project, 
project project stakeholder analysis, evaluation framework and a tentative evaluation schedule.  

 Draft and Final Evaluation Report: (see links in Annex 1) containing an executive summary that 
can act as a stand-alone document; detailed analysis of the evaluation findings organised by 
evaluation criteria and supported with evidence; lessons learned and recommendations and an 
annotated ratings table. 
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 Evaluation Brief: a 2-page summary of key evaluation results for wider dissemination through 
the EOU website.  

Detailed Review Procedure 

Review procedure for the evaluation report. The evaluation team will submit a draft report to the 
Evaluation Manager and revise the draft in response to their comments and suggestions. Once a draft 
of adequate quality has been peer-reviewed and accepted, the Evaluation Manager will share the cleared 
draft report with the Project Manager, who will alert the Evaluation Manager in case the report contains 
any blatant factual errors. The Evaluation Manager will then forward revised draft report (corrected by 
the evaluation team where necessary) to other project stakeholders, for their review and comments. 
Stakeholders may provide feedback on any errors of fact and may highlight the significance of such 
errors in any conclusions as well as providing feedback on the proposed recommendations and lessons. 
Any comments or responses to draft reports will be sent to the Evaluation Manager for consolidation. 
The Evaluation Manager will provide all comments to the evaluation team for consideration in preparing 
the final report, along with guidance on areas of contradiction or issues requiring an institutional 
response. 

Based on a careful review of the evidence collated by the evaluation consultants and the internal 
consistency of the report, the Evaluation Manager will provide an assessment of the ratings in the final 
evaluation report. Where there are differences of opinion between the evaluator and the Evaluation 
Manager on project ratings, both viewpoints will be clearly presented in the final report. The Evaluation 
Office ratings will be considered the final ratings for the project. 

The Evaluation Manager will prepare a quality assessment of the first and final drafts of the main 
evaluation report, which acts as a tool for providing structured feedback to the evaluation consultants. 
The quality of the report will be assessed and rated against the criteria specified in template listed in 
Annex 1.  

At the end of the evaluation process, the Evaluation Office will prepare a Recommendations 
Implementation Plan in the format of a table, to be completed and updated at regular intervals by the 
Task Manager. The Evaluation Office will track compliance against this plan on a six monthly basis. 

o The Consultant  

For this evaluation, one consultant will work under the overall responsibility of the Evaluation Office 
represented by an Evaluation Manager (Pauline Marima), in consultation with the UN Environment Task 
Manager (Alex Owusu-Biney), Fund Management Officer (Paul Vrontamitis92) and the Sub-programme 
Coordinator of the Environmental Governance Sub-programme (Cristina Zucca). The consultant will 
liaise with the Evaluation Manager on any procedural and methodological matters related to the 
evaluation. It is, however, the consultant’s individual responsibility to arrange for their travel, visa, obtain 
documentary evidence, plan meetings with stakeholders, organize online surveys, and any other 
logistical matters related to the assignment. The UN Environment Task Manager and project teams will, 
where possible, provide logistical support (introductions, meetings etc.) allowing the consultant to 
conduct the evaluation as efficiently and independently as possible.  

The consultant will be hired the over the period August /2017 to January/2018 during which time the 
evaluation deliverables listed in Section 11 ‘Evaluation Deliverables’ above should be submitted.  

S/he should have: an advanced university degree in sciences, evaluation experience preferably using a 
Theory of Change approach, at least 15 years’ experience in environmental management or a related 
field, with a preference for specific expertise in the area of biosafety and biodiversity.  Knowledge of 
English language along with excellent writing skills in English is required. Experience in managing 
partnerships, knowledge management and communication is desirable for all evaluation consultants. 

The consultant will be responsible, in close consultation with the Evaluation Office of UN Environment, 
for overall management of these evaluations and timely delivery of their outputs, described above in 
Section 11 Evaluation Deliverables, above. The consultant will ensure that all evaluation criteria and 
questions are adequately covered. Detailed guidelines for the Evaluation Consultant can be found on 

                                                        
92 Ruth Irungu supports Paul Vrontamitis in the fund management of the projects 
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the Evaluation Office of UN Environment website: (http://web.unep.org/evaluation/working-us/working-
us).  

Specific Responsibilities: 

The Consultant will be responsible, in close consultation with the Evaluation Office of UN Environment, 
for overall management of the evaluation and timely delivery of its outputs, described in Section 11 
Evaluation Deliverables, above. The consultant will ensure that all evaluation criteria and questions are 
adequately covered. S/he will be responsible for the evaluation design, data collection and analysis, and 
report-writing. More specifically: 

Inception phase of the evaluation, including: 

- preliminary desk review and introductory interviews with project staff;  

- draft the reconstructed Theory of Change of the project;  

- prepare the evaluation framework; 

- develop the desk review, interview protocols, data collection and analysis tools;  

- plan the evaluation schedule; 

- prepare the Inception Report, incorporating comments received from the Evaluation Office. 

Data collection and analysis phase of the evaluation, including:  

- conduct further desk review and in-depth interviews with project implementing and executing 
agencies, project partners and project stakeholders;  

- conduct an evaluation mission to Cameroon visit the project locations, interview project 
partners and stakeholders, including a good representation of local communities. Ensure independence 
of the evaluation and confidentiality of evaluation interviews. 

- regularly report back to the Evaluation Office on progress and inform of any possible problems 
or issues encountered and; 

-            keep the Project/Task Manager informed of the evaluation progress and engage the 
Project/Task Manager in discussions on emerging findings throughout the evaluation process.  

Reporting phase, including:  

- draft the Main Evaluation Report, ensuring that the evaluation report is complete, coherent and 
consistent with the Evaluation Office guidelines both in substance and style; 

- liaise with the Evaluation Office on comments received and finalize the Main Evaluation Report, 
ensuring that comments are taken into account 

- prepare a Response to Comments annex for the main report, listing those comments not 
accepted by the Evaluation Consultant and indicating the reason for the rejection; and 

- prepare a 2-page summary of the key evaluation findings and lessons; 

Managing relations, including: 

- maintain a positive relationship with evaluation stakeholders, ensuring that the evaluation 
process is as participatory as possible but at the same time maintains its independence; 

- communicate in a timely manner with the Evaluation Office on any issues requiring its attention 
and intervention. 

o Schedule of the evaluation 

The table below presents the tentative schedule for the evaluation. 

Table 6. Tentative schedule for the evaluation – Turkey and India 

Milestone Tentative schedule 

Kick-off meeting (via Skype) Late August 2017 

http://web.unep.org/evaluation/working-us/working-
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Inception Report Early September 2017 

Data collection and analysis, desk-based interviews and surveys  August - October 2017 

Field Mission approx. 5 days in Turkey and approx. 5 days in India  
(based on meeting arrangements and available budget) 

Early October 2017 

Draft report to Evaluation Manager (and Peer Reviewer) End of October 2017 

Draft Report shared with UN Environment Task Manager and Project 
Team 

November 2017 

Draft Report shared with wider group of stakeholders December 2017 

Final Report January 2018 

o Contractual Arrangements 

Evaluation Consultants are selected and recruited by the Evaluation Office of UN Environment under an 
individual Special Service Agreement (SSA) on a “fees only” basis (see below). By signing the service 
contract with UN Environment/UNON, the consultant certifies that they have not been associated with 
the design and implementation of the project in any way which may jeopardize their independence and 
impartiality towards project achievements and project partner performance. In addition, they will not 
have any future interests (within six months after completion of the contract) with the project’s 
executing or implementing units. All consultants are required to sign the Code of Conduct Agreement 
Form. 

Fees will be paid on an instalment basis, paid on acceptance by the Evaluation Office of expected key 
deliverables. The schedule of payment is as follows: 

Table 7. Schedule of Payment for the Consultant: 

Deliverable Percentage Payment 

Approved Inception Report 30% 

Approved Draft Main Evaluation Report 40% 

Approved Final Main Evaluation Report 30% 

Fees only contracts: Air tickets will be purchased by UN Environment and 75% of the DSA for each 
authorised travel mission will be paid up front. Local in-country travel will only be reimbursed where 
agreed in advance with the Evaluation Office and on the production of acceptable receipts. Terminal 
expenses and residual DSA entitlements (25%) will be paid after mission completion. 

The consultant may be provided with access to UN Environment’s Programme Information Management 
System (PIMS) and if such access is granted, the consultant agrees not to disclose information from 
that system to third parties beyond information required for, and included in, the evaluation report. 

In case the consultant is not able to provide the deliverables in accordance with these guidelines, and 
in line with the expected quality standards by the UN Environment Evaluation Office, payment may be 
withheld at the discretion of the Director of the Evaluation Office until the consultants have improved 
the deliverables to meet UN Environment’s quality standards.  

If the consultant fails to submit a satisfactory final product to UN Environment in a timely manner, i.e. 
before the end date of their contract, the Evaluation Office reserves the right to employ additional human 
resources to finalize the report, and to reduce the consultants’ fees by an amount equal to the additional 
costs borne by the Evaluation Office to bring the report up to standard.  
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ANNEX III. EVALUATION ITINERARY, CONTAINING THE NAMES OF LOCATIONS 
VISITED AND THE NAMES (OR FUNCTIONS) AND OF PEOPLE MET/INTERVIEWED  

Meetings held from November 27- December 1, 2017  
Date Location Meeting  Participants  
November 
27, 2017 
 
10.30 AM  
 
 
 
 
 
 
 
 
 
12.30 PM 
 
 
3.00 PM 

 
Ministry of 
Environment, 
Forest and 
Climate Change  
 
 
 
 
 
 
 
 
India Habitat 
Centre 
 
Ministry of 
Statistics and 
Programme 
Implementation 

 
Meeting with NPC 
and officers from 
biosafety division 
 
 
 
 
 
 
 
Meeting with former 
NPD and  former 
NPC 
 
Meeting with former 
NPD 

 
- Ms Madhumita Biswas, 
Adviser, MoEFCC – The current 
National Project Coordinator (NPC)    
Email:  mbiswas.17@gov.in  
- Dr Murali Krishna Chimata, 
Joint Director, MoEFCC    Email: 
cm.krishna@gov.in  
- Mr Rajeev Ranjan, Asst 
Section Officer, MoEFCC    Email: 
rajeev.90@gov.in  
 
- Shri Hem Pande, Secretary 
(Former), Department of Consumer 
Affairs, Ministry of Consumer Affairs, 
Food and Public Distribution   Email: 
hempande@nic.in  
- Dr Ranjini Warrier, Adviser 
(Former), Ministry of Environment , 
Forest and Climate Change (MoEFCC)   
Email: warrier@nic.in  
 
 
- Dr Amita Prasad Additional 
Secretary, Ministry of Statistics and 
Program Implementation  (Former 
NPD) Email: as-mospi@nic.in 

November 
28, 2017 
9.30 AM 
 
 
 
10.30 AM 
 
 
 
 
12:30 PM 

 
 
 
 

 
Biotech 
Consortium 
India Limited  
 
Department of 
Biotechnology, 
Ministry of 
Science 
&Technology 
 
 
University of 
Delhi 
 
 

 
Meeting with 
regulatory expert 
under RARM 
component  
Meeting with 
Adviser, DBT, also 
member of Project 
Management and 
Monitoring 
Committee 
 
Meeting with 
regulatory expert 
under RARM 

 
- Dr O. P. Govila, Former 
Professor of Genetics, Indian 
Agriculture Research Institute (IARI) 
and Member, Genetic Engineering 
Apprasial Committee (GEAC)    Email: 
govilaop@gmail.com  
 
- Dr S. R Rao, Member 
Secretary, Review Committee on 
Genetic Manipulation (RCGM) and 
Adviser, Department of Biotechnology.  
Email: srraodbt@yahoo.com , 
srrao.dbt@nic.in   
 
 

mailto:mbiswas.17@gov.in
mailto:cm.krishna@gov.in
mailto:rajeev.90@gov.in
mailto:hempande@nic.in
mailto:warrier@nic.in
mailto:as-mospi@nic.in
mailto:govilaop@gmail.com
mailto:srraodbt@yahoo.com
mailto:srrao.dbt@nic.in
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Date Location Meeting  Participants  
 

2:30 PM  
 

 
Meeting at 
Ministry of 
Environment, 
Forest and 
Climate Change 

component, co-chair 
of ERA Committee  
Meeting with NPC 
and officers from 
biosafety division 

 

- Prof C R Babu, Member, 
Genetic Engineering Apprasial 
Committee (GEAC) Email: 
crb26@hotmail.com; 
crbabu26@gmail.com 
 
 
 
 
 
- Ms Madhumita Biswas, 
Adviser, MoEFCC – The current 
National Project Coordinator (NPC)    
Email:  mbiswas.17@gov.in  
- Dr Murali Krishna Chimata, 
Joint Director, MoEFCC    Email: 
cm.krishna@gov.in  
- Mr Rajeev Ranjan, Asst 
Section Officer, MoEFCC    Email: 
rajeev.90@gov.in  

November 
29, 2017:  
9:30 AM 

 
 

 
 
 
11:00 AM 

 
 

 
Biotech 
Consortium 
India Limited 
(BCIL), 
 
 
 
ICAR-National 
Bureau of Plant 
Genetic 
Resources 
(NBPGR)  

 
Meeting with project 
partners under 
component on  
Information 
Dissemination  
 
Meeting with 
scientists from 
NBPGR engaged in 
detection of LMOs, 
and training of 
customs and plant 
quarantine officers. 
NBPGR is one of the 
labs strengthened 
under the project 

 
- Ms. Namrata Singh and Ms 
Akansha Mehta, Science Associates, 
CABI South Asia, India   
Email:  n.singh@cabi.org  
 
 
 
 
 
- Dr Kuldeep Singh, Director, 
NBPGR   Email: 
director.nbpgr@icar.gov.in  
- Dr. (Mrs.) Gurinderjit 
Randhawa, Principal Scientist & 
Officer Incharge, Genomic Resources 
Division    
Email: 
gurinder.randhawa@rediffmail.com , 
Gurinder.randhawa@icar.gov.in    
 
- Dr Shashi Bhalla, Principal 
Scientist, Division of Plant Quarantine, 
Officer In-charge, Prioritization, 
Monitoring and Evaluation (PME)  Cell  
Email: shashi.bhalla@icar.gov.in  
- Dr. V. Celia Chalam, Principal 
Scientist, Plant Virology Laboratory, G-
116, Division of Plant Quarantines      
Email: celia.chalam@icar.gov.in  

mailto:crb26@hotmail.com;
mailto:crbabu26@gmail.com
mailto:mbiswas.17@gov.in
mailto:cm.krishna@gov.in
mailto:rajeev.90@gov.in
mailto:n.singh@cabi.org
mailto:director.nbpgr@icar.gov.in
mailto:gurinder.randhawa@rediffmail.com
mailto:Gurinder.randhawa@icar.gov.in
mailto:shashi.bhalla@icar.gov.in
mailto:celia.chalam@icar.gov.in


   

99 

 

Date Location Meeting  Participants  
 
 

November 
30, 2017:  
9:30 AM:  

 
 
2:30 PM 
 
 
 
 
 
 
6:30 PM 
 

Biotech 
Consortium 
India Limited 
(BCIL) 
 
MoEFCC 
 
 
 
 
 
 
 
 

Meeting with PCU 
team 
 
 
Meeting with NPC 
and officers from 
biosafety division 
 
 
Meeting with 
Biotechnology 
Expert  
 

- Dr Vibha Ahuja, Chief General 
Manager, Mr Manish Sharma, 
Manager and Ms Sonia Kaushik, 
Assistant Manager Email: 
vibhaahuja.bcil@nic.in, 
manish@biotech.co.in,  
sonia@biotech.co.in 
 
- Ms Madhumita Biswas, 
Adviser, MoEFCC – The current 
National Project Coordinator (NPC)    
Email:  mbiswas.17@gov.in  
- Dr Murali Krishna Chimata, 
Joint Director, MoEFCC    Email: 
cm.krishna@gov.in  
- Mr Rajeev Ranjan, Asst 
Section Officer, MoEFCC    Email: 
rajeev.90@gov.in  
 
- Dr. Siva Reddy; Chef Scientific 
Officer DBT (Biosafety Support Unit) 
former researcher at International 
Center for Genetical Engineering and 
Biotechnology (ICGEB) 
vsreddy@gmail.com  

December 
1, 2017:  
9:30 AM  

 
 
 
 
 

1:00 PM   
 
 
 

3:00 PM 
 

 

Biotech 
Consortium 
India Limited 
(BCIL) 
 
 
 
Biotech 
Consortium 
India Limited 
(BCIL) 
 
MoEFCC 

Meeting with PCU 
team 
 
 
 
Meeting with 
industry 
representative  
 
Debriefing meeting 
with NPC and 
officers from 
biosafety division 
 

- Dr Vibha Ahuja, Chief General 
Manager, Mr Manish Sharma, 
Manager and Ms Sonia Kaushik, 
Assistant Manager Email: 
vibhaahuja.bcil@nic.in, 
manish@biotech.co.in,  
sonia@biotech.co.in 
 
- Dr. Shivendra Bajaj, Executive 
Director, ABLE-AG   Email: 
shivendra@ableindia.org.in 
 
- Ms Madhumita Biswas, 
Adviser, MoEFCC – The current 
National Project Coordinator (NPC)    
Email:  mbiswas.17@gov.in  
- Dr Murali Krishna Chimata, 
Joint Director, MoEFCC    Email: 
cm.krishna@gov.in  
- Mr Rajeev Ranjan, Asst 
Section Officer, MoEFCC    Email: 
rajeev.90@gov.in 

mailto:vibhaahuja.bcil@nic.in,
mailto:manish@biotech.co.in,
mailto:sonia@biotech.co.in
mailto:mbiswas.17@gov.in
mailto:cm.krishna@gov.in
mailto:rajeev.90@gov.in
mailto:vsreddy@gmail.com
mailto:vibhaahuja.bcil@nic.in,
mailto:manish@biotech.co.in,
mailto:sonia@biotech.co.in
mailto:shivendra@ableindia.org.in
mailto:mbiswas.17@gov.in
mailto:cm.krishna@gov.in
mailto:rajeev.90@gov.in
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ANNEX IV. SUMMARY OF CO-FINANCE INFORMATION AND A STATEMENT OF 
PROJECT EXPENDITURE BY ACTIVITY  

GEF Budget at design and expenditures by components (August 2017)93 

Component/sub-component Estimated cost 
at design 

Actual Cost Expenditure ratio 
(actual/planned) 

A. Stocktaking Assessment  55,000 41,396 75.26%  
B. Strengthening Regulatory & Legal            
    Framework       
    - Risk Assessment & Management  450,000 458,632  101.91% 
    - Socio Economic Assessment 150,000 151,574  101.04% 
    - Handling, Transport, Packaging &   165,000 155,041  96.96% 
      Identification of LMO        
C. Strengthening Institutional Capacity 850,000 761,021  89.53% 
D. Human Resource Development 360,000 364,908  101.36% 
E. Information dissemination for Enhancing 
Public Awareness 

325,000 348,548 107.24%  
 

F. Project coordination & Monitoring Unit 260,000 268,707  103.35% 
G. Project Monitoring and Evaluation 45,000 75,450  167.67% 
TOTAL  2,660,00094 2,625,277 98.7% 

Co-financing Table 

Co financing 
(Type/Source) 

UNEP own 
 Financing 

(US$1,000) 

Government 
 

(US$1,000) 

Other* 
 

(US$1,000) 

Total 
 

(US$1,000) 

Total 
Disbursed 

(US$1,000) 
Planne
d 

Actual Planne
d 

Actual Planne
d 

Actual Planne
d 

Actual 

 Grants       900    900      900    900     900 
 Loans           
 Credits          
 Equity 

investments 
         

 In-kind 
support 

  5,100 6,343   5,100 6,343 6,343 

 Other (*)          
Totals   6,000 7,243   6,000 7,243 7,243 

* This refers to contributions mobilized for the project from other multilateral agencies, 
bilateral development cooperation agencies, NGOs, the private sector and beneficiaries. 

                                                        
93 Last instalment still due by UN Environment. At the time of the Evaluation 2,542,861.81 USD have been 
disbursed 
94 This grand total does not include the sub-budget for “Regional Network” (USD 67,273). Actually, the total GEF 
budget is USD 2,727,273 
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ANNEX V. LIST OF DOCUMENTS CONSULTED 

 
(A) Documents consulted  

1. Biosafety Capacity Building Initiatives in India; Dr. Manoranjan Hota hota@nic.in; 
Ministry of Environment an Forests;  New Delhi; 
https://www.google.it/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&ved=0ahUKEwiMs
MWGrtnWAhWI2xoKHXxrARYQFggnMAA&url=http%3A%2F%2Fenvfor.nic.in%2Fdivisions
%2Fcsurv%2Fbiosafety%2Fcourse%2FDr%2520Manoranjan%2520Hota.ppt&usg=AOvVa
w0LOto6TaPgHOyD8OdQ2yLS  

2. Convention on Biological Diversity, Cartagena Protocol on Biosafety, Strategic Plan of 
CPB 2011-20 http://bch.cbd.int/protocol/issues/cpb_stplan.shtml  

3. GEF Project Identification Form “Capacity Building for Implementation of the Cartagena 
Protocol on Biosafety in India – Phase II” (GEF website)  

4. GEF, Gender Equality Action Plan, 2015,  
https://www.thegef.org/sites/default/files/publications/GEF_GenderEquality_CRA_lo-
res_0.pdf  

5. GEF, ROtI - Review of Outcomes to Impact: Practitioners Handbook, 2009, GEF 

6. GEF, The GEF and the Sustainable Development Goals 
https://www.thegef.org/sites/default/files/publications/SDG_new_boilerLR_0.pdf  

7. Project Document “Capacity Building for Implementation of the Cartagena Protocol on 
Biosafety in India – Phase II” and its Annexes (in ANUBIS) 

8. Project Document, Appendix 15: Applying GEF Tracking Tools in GEF -4 for Capacity 
Building for Implementation of the Cartagena Protocol on Biosafety in India – Phase II 

9. UN Environment Evaluation Office, Evaluation Criteria and Ratings Table (UN 
Environment, 2016) 

10. UN Environment Evaluation Office, Evaluation Process Outline for Evaluation 
Consultants (UN Environment, 2016) 

11. UN Environment Evaluation Office, Guidance on the Structure and Contents of the 
Inception Report (UN Environment, 2016) 

12. UN Environment Evaluation Office, Stakeholder Analysis in the Evaluation Process (UN 
Environment, 2017) 

13. UN Environment Evaluation Office, Template for the Assessment of Project Design 
Quality (PDQ) (UN Environment, 2016) 

14. UN Environment Evaluation Office, Terms of Reference of the Terminal Evaluation (2017) 

15. UN Environment Evaluation Office, Use of Theory of Change in project evaluations (UN 
Environment, 2016) 

16. UNEG / UN Evaluation Group guidance document on “Integrating Human Rights and 
Gender Equality in Evaluations”, 2014 

17. UNEP-GEF Toolkits for the Development of National Biosafety Frameworks 
http://staging.unep.org/biosafety/Documents/Drafting_the_NBF_Formulation_of_the_re
gulatory_regime.pdf  

mailto:hota@nic.in;
https://www.google.it/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&ved=0ahUKEwiMs
http://bch.cbd.int/protocol/issues/cpb_stplan.shtml
https://www.thegef.org/sites/default/files/publications/GEF_GenderEquality_CRA_lo-
https://www.thegef.org/sites/default/files/publications/SDG_new_boilerLR_0.pdf
http://staging.unep.org/biosafety/Documents/Drafting_the_NBF_Formulation_of_the_re
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18. UNEP-GEF, A Comparative Analysis of Experiences and Lessons From the UNEP-GEF 
Biosafety Projects; UNEP-GEF Biosafety Unit; December 2006 

19. UNEP-GEF, Guidance towards Implementation of NBF: Lessons Learned from UNEP 
Demonstration Projects; UNEP-GEF Biosafety Unit; April 2008 

20. UNEP-GEF, Learning from experience, the global UNEP-GEF BCH Capacity building 
project, UNEP-GEF; UNEP-GEF Biosafety Unit; April 2008 

21. VATIS Update, Biotechnology, Vol. 1, no 128, Oct. – Dec. 2015, ISSN 0971-5622 
http://bcil.nic.in/files/Publication/VATIS_October-December2015.pdf  

 

(B) Relevant websites consulted  

1. Capacity Building on Biosafety India website 
http://envfor.nic.in/divisions/csurv/biosafety/biosafety_regulations.htm  

2. Capacity Building on Biosafety: Training Needs Assessment; Project Coordinating and 
Monitoring Unit (PCMU) Ministry of Environment & Forests New Delhi; January, 2006 
http://envfor.nic.in/divisions/csurv/biosafety/newsletter/tnareport1.pdf 

3. Department of Biotechnology of Ministry of Science and Technology (DBT/MS&T)    
http://www.dbtindia.nic.in/regulations/    

4. fifth meeting, the COP-MOP, in decision BS-V/16, adopted the Strategic Plan for the 
Cartagena Protocol on Biosafety covering the period 2011 to 2020.  

5. GEAC    http://www.geacindia.gov.in/about-geac-india.aspx   

6. India Biosafety Clearing-House http://in.biosafetyclearinghouse.net/  

7. Ministry of Environment, Forest and Climate change, Government of India; 
http://www.moef.nic.in/division/cartagena-protocol-biosafety-cpb  

8. UN Environment, Evaluation, http://www.unep.org/evaluation/ 

 

 

(C) List of Publications under the Project (considered by the Evaluation and partially 
consulted) 

1. Phase II Capacity Building Project on Biosafety: Project Brief 

Risk Assessment and Risk Management: 

2. Genetically Engineered (GE) Plants in the Product Development Pipeline in India: Results 
from a Survey conducted under the Auspices of the Phase II Capacity Building Project 
on Biosafety 

3. Guidelines for the Environmental Risk Assessment of GE Plants, 2016  

4. Environmental Risk Assessment of GE Plants: A Guide for Stakeholders, 2016  

5. Risk Analysis Framework, 2016  

6. Risk Communication Strategy for LMOs in agriculture, 2017 

7. Series of Crop Specific Biology Documents 

i. Biology of Solanum lycoperscicum (Tomato) 

http://bcil.nic.in/files/Publication/VATIS_October-December2015.pdf
http://envfor.nic.in/divisions/csurv/biosafety/biosafety_regulations.htm
http://envfor.nic.in/divisions/csurv/biosafety/newsletter/tnareport1.pdf
http://www.dbtindia.nic.in/regulations/
http://www.geacindia.gov.in/about-geac-india.aspx
http://in.biosafetyclearinghouse.net/
http://www.moef.nic.in/division/cartagena-protocol-biosafety-cpb
http://www.unep.org/evaluation/
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ii. Biology of Solanum tuberosum (Potato) 

iii. Biology of Sorghum biocolor (Sorghum) 

iv. Biology of Hevea brasiliensis (Rubber) 

v. Biology of Cicer arietinum (Chickpea) 

vi. Biology of Cajanus cajan (Pigeon pea) 

vii. Biology of Brassica juncea (Indian Mustard) 

viii. Biology of Carica papaya (Papaya) 

8. Monitoring Confined Field Trials of Regulated GE Plants: Monitoring Manual 

9. Monitoring Confined Field Trials of Regulated GE Plants: Tools for Trainers 

10. Review of Conformity of India’s Regulatory System for GE Plants with the Cartagena 
Protocol on Biosafety (CPB) 

11. Multi-country comparisons of information and data requirements for the Environmental 
Risk Assessment of GE Plants 

12. Safety Assessment of GE Plants Containing Stacked Traits 

13. Post Release monitoring of GE Crop plants  

14. Capacity building in communicating science and biosafety, Department of 
communication research (DECORE) Indian institute of mass communication (IIMC), 
2015 

Handling, Transport, Packaging and Identification: 

15. Report on Stocktaking Activity, 2014  

16. Final report on Project Phase II by ScanBi Diagnostics (2017)  

17. Base Paper documenting gaps between the existing system and country obligations 
under Article 8, 10 and 18(2) of the CPB  

18. Training Manual for strengthening capacities of enforcement agencies for trans-
boundary movement of LMOs 

19. Working knowledge document for strengthening capacities of enforcement agencies for 
trans-boundary movement of LMOs 

20. Report on Identity Preservation of Basmati Rice at various stages in the rice supply 
chain 

Socio-economic considerations: 

21. Booklet on Resource document on Socio-economic considerations of LMOs  

22. Resource document on Socio-economic considerations of LMOs 

Public Awareness: 

23. Biosafety Resource Kit for Genetically Engineered Plants 

i. Cartagena Protocol on Biosafety: An Overview  

ii. Regulatory Framework for Genetically Engineered (GE) Plants in India 

iii. Frequently Asked Questions about GE plants 

iv. Confined Field Trails of GE plants 
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v. Useful Resources for Safety Assessment of GMOs 

24. Understanding Cartagena Protocol on Biosafety: A Guide  

25. Handbook on Biosafety Clearing House: An Information Sharing Platform  

26. Cartagena Protocol on Biosafety to the Convention on Biological Diversity: Hindi Version 

27. Nagoya Kuala Lumpur Supplementary Protocol on Liability and Redress to the 
Cartagena Protocol on Biosafety: Hindi Version 

28. Resource Catalogue  

i. Biotechnology and Biosafety Glossary of Terms  

ii. Genetically Modified Crops: An Overview 

iii. Genetically Modified Crops: Adoption & Impact 

iv. Procedure of Import and Export of GM Plant and Planting Material 

v. Role of Customs in Transboundary Movement of Plant Material including Genetically 
Modified Organisms  

vi. Detection Tools for GMOs: A Poster 

29. Capacity Building in Communicating Science and Biosafety 

30. Risk Communication Strategy for LMOs in Agriculture  

Regional Cooperation: 

31. Strengthening Regional Cooperation: Sharing Biosafety Project Outcomes at Regional 
and International Platforms 

  



   

105 

 

ANNEX VI. QUALITY ASSESSMENT OF THE EVALUATION REPORT 

 
Terminal Evaluation of the UN Environment Project: “Capacity Building for Implementation 
of the Cartagena Protocol on Biosafety in India / Phase II” 

 
All UN Environment evaluations are subject to a quality assessment by the Evaluation Office. 
This is an assessment of the quality of the evaluation product (i.e. evaluation report) and is 
dependent on more than just the consultant’s efforts and skills. Nevertheless, the quality 
assessment is used as a tool for providing structured feedback to the evaluation consultants, 
especially at draft report stage. This guidance is provided to support consistency in 
assessment across different Evaluation Managers and to make the assessment process as 
transparent as possible. 
 

 UN Environment Evaluation 
Office Comments 

Final 
Report 
Rating 

Substantive Report Quality Criteria   
Quality of the Executive Summary:  
The Summary should be able to stand alone as an 
accurate summary of the main evaluation product. 
It should include a concise overview of the 
evaluation object; clear summary of the evaluation 
objectives and scope; overall evaluation rating of 
the project and key features of performance 
(strengths and weaknesses) against exceptional 
criteria (plus reference to where the evaluation 
ratings table can be found within the report); 
summary of the main findings of the exercise, 
including a synthesis of main conclusions (which 
include a summary response to key strategic 
evaluation questions), lessons learned and 
recommendations. 

The executive summary 
provides a good overview 
of the consultant’s findings, 
and highlights the main 
conclusions, lessons and 
recommendations of the 
evaluation 

5 

I. Introduction  
A brief introduction should be given identifying, 
where possible and relevant, the following: 
institutional context of the project (sub-
programme, Division, regions/countries where 
implemented) and coverage of the evaluation; date 
of PRC approval and project document signature); 
results frameworks to which it contributes (e.g. 
Expected Accomplishment in POW);  project 
duration and start/end dates; number of project 
phases (where appropriate); implementing 
partners; total secured budget and whether the 
project has been evaluated in the past (e.g. mid-
term, part of a synthesis evaluation, evaluated by 
another agency etc.) 
Consider the extent to which the introduction 
includes a concise statement of the purpose of the 

Brief, but captures the 
main introductory points 
(purpose and scope of the 
evaluation are covered in 
the subsequent chapter) 
 
 

5 
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 UN Environment Evaluation 
Office Comments 

Final 
Report 
Rating 

evaluation and the key intended audience for the 
findings?  

II. Evaluation Methods  
This section should include a description of how 
the TOC at Evaluation95 was designed (who was 
involved etc.) and applied to the context of the 
project?  
A data collection section should include: a 
description of evaluation methods and information 
sources used, including the number and type of 
respondents; justification for methods used (e.g. 
qualitative/quantitative; electronic/face-to-face); 
any selection criteria used to identify respondents, 
case studies or sites/countries visited; strategies 
used to increase stakeholder engagement and 
consultation; details of how data were verified 
(e.g. triangulation, review by stakeholders etc.).  
The methods used to analyse data (e.g. scoring; 
coding; thematic analysis etc.) should be 
described.  
It should also address evaluation limitations such 
as: low or imbalanced response rates across 
different groups; extent to which findings can be 
either generalised to wider evaluation questions or 
constraints on aggregation/disaggregation; any 
potential or apparent biases; language barriers and 
ways they were overcome.  
Ethics and human rights issues should be 
highlighted including: how anonymity and 
confidentiality were protected and strategies used 
to include the views of marginalised or potentially 
disadvantaged groups and/or divergent views. 

Section is complete and 
covers the required 
aspects satisfactorily 
 

5 

III. The Project  
This section should include:  

 Context: Overview of the main issue that 
the project is trying to address, its root 
causes and consequences on the 
environment and human well-being (i.e. 

This section is complete 
and covers all the required 
sub-topics in a concise 
manner. The discussion on 
stakeholders, gender and 
human rights are notably 
well covered. 

5 

                                                        
95 During the Inception Phase of the evaluation process a TOC at Design is created based on the information 
contained in the approved project documents (these may include either logical framework or a TOC or narrative 
descriptions). During the evaluation process this TOC is revised based on changes made during project 
intervention and becomes the TOC at Evaluation.  
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 UN Environment Evaluation 
Office Comments 

Final 
Report 
Rating 

synopsis of the problem and situational 
analyses).  

 Objectives and components: Summary of 
the project’s results hierarchy as stated in 
the ProDoc (or as officially revised) 

 Stakeholders: Description of groups of 
targeted stakeholders organised according 
to relevant common characteristics  

 Project implementation structure and 
partners: A description of the 
implementation structure with diagram 
and a list of key project partners 

 Changes in design during implementation: 
Any key events that affected the project’s 
scope or parameters should be described 
in brief in chronological order 

 Project financing: Completed tables of: (a) 
budget at design and expenditure by 
components (b) planned and actual 
sources of funding/co-financing  

 
 

IV. Theory of Change 
A summary of the project’s results hierarchy 
should be presented for: a) the results as stated in 
the approved/revised Prodoc logframe/TOC and b) 
as formulated in the TOC at Evaluation. The two 
results hierarchies should be presented as a two 
column table to show clearly that, although wording 
and placement may have changed, the results ‘goal 
posts’ have not been ’moved’. The TOC at Evaluation 
should be presented clearly in both diagrammatic 
and narrative forms. Clear articulation of each 
major causal pathway is expected, (starting from 
outputs to long term impact), including 
explanations of all drivers and assumptions as 
well as the expected roles of key actors.  

The TOC diagram is 
coherent and a result of a 
consultative process. The 
narrative is clear and 
provides an explanation of 
the causal pathways 
depicted in the diagram. 
Suggested edits on the 
TOC diagram were taken 
up in the final report 
version 
 
 

5 

V. Key Findings  
 

A. Strategic relevance:  
This section should include an assessment of the 
project’s relevance in relation to UN Environment’s 
mandate and its alignment with UN Environment’s 
policies and strategies at the time of project 
approval. An assessment of the complementarity 
of the project with other interventions addressing 
the needs of the same target groups should be 
included. Consider the extent to which all four 
elements have been addressed: 

Section is well done and 
covers all the main aspects 
of relevance prescribed in 
the TOR in sufficient detail 
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v. Alignment to the UN Environment Medium 
Term Strategy (MTS) and Programme of 
Work (POW) 

vi. Alignment to UN Environment/GEF/Donor 
Strategic Priorities  

vii. Relevance to Regional, Sub-regional and 
National Environmental Priorities 

viii. Complementarity with Existing 
Interventions  

B. Quality of Project Design 
To what extent are the strength and weaknesses 
of the project design effectively summarized? 

The strengths and 
weaknesses of the design 
are sufficiently described. 
Cross referencing to other 
sections of the report as 
well as references to the 
Project Design Quality 
assessment, done at the 
inception phase of the 
evaluation, have been used 
to support the 
assessment. 

5 

C. Nature of the External Context 
For projects where this is appropriate, key external 
features of the project’s implementing context that 
may have been reasonably expected to limit the 
project’s performance (e.g. conflict, natural 
disaster, political upheaval) should be described.  

No external factors were 
expected to reasonably 
limit the project’s 
performance 
 
 

 

D. Effectiveness 
(i) Outputs and Direct Outcomes: How well does 
the report present a well-reasoned, complete and 
evidence-based assessment of the achievement 
of a) outputs, and b) direct outcomes? How 
convincing is the discussion of attribution and 
contribution, as well as the limitations to 
attributing effects to the intervention.  

Section has been 
completed satisfactorily. 
Outputs are described by 
component, and with 
sufficient evidence 
provided to support a 
detailed assessment of the 
delivery of outputs.  
Qualitative aspects of 
output delivery are 
included in the 
assessment. The chapter 
also presents a qualitative 
analysis of the Direct 
Outcomes achieved using 
examples that underpin the 
judgement on the extent of 
their achievement.  
Final report: 
Suggested improvements 
have been effected 
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especially in the 
clarification of findings. 
 
 

(ii) Likelihood of Impact: How well does the report 
present an integrated analysis, guided by the 
causal pathways represented by the TOC, of all 
evidence relating to likelihood of impact?  
How well are change processes explained and the 
roles of key actors, as well as drivers and 
assumptions, explicitly discussed?  

The narrative provides a 
considered analysis of the 
causal pathways from 
outcomes to intermediate 
states through to impact. 
Cross-referencing to the 
TOC has also been used. 
Improvements in the 
elaboration of the causal 
pathways form outcome to 
impact were noted in the 
final report version 
 

5 

E. Financial Management 
This section should contain an integrated analysis 
of all dimensions evaluated under financial 
management. And include a completed ‘financial 
management’ table. 
Consider how well the report addresses the 
following:   

 completeness of financial information, 
including the actual project costs (total 
and per activity) and actual co-financing 
used 

 communication between financial and 
project management staff and  

 compliance with relevant UN financial 
management standards and procedures. 

A table summarizing 
financial management 
performance is included. 
Narrative accompanying 
the table could be 
improved to provide a 
clearer analysis of the 
completeness, 
communication and 
compliance aspects of 
financial management. 

5 

F. Efficiency 
To what extent, and how well, does the report 
present a well-reasoned, complete and evidence-
based assessment of efficiency under the primary 
categories of cost-effectiveness and timeliness 
including:  

 Implications of delays and no cost 
extensions 

 Time-saving measures put in place to 
maximise results within the secured 
budget and agreed project timeframe 

 Discussion of making use of/building on 
pre-existing institutions, agreements and 
partnerships, data sources, synergies and 
complementarities with other initiatives, 
programmes and projects etc. 

This section has been 
covered rather briefly 
though it covers most of 
the required categories of 
cost-effectiveness and 
timeliness.  
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 The extent to which the management of 
the project minimised UN Environment’s 
environmental footprint. 

G. Monitoring and Reporting 
How well does the report assess:  

 Monitoring design and budgeting 
(including SMART indicators, resources for 
MTE/R etc.) 

 Monitoring implementation (including use 
of monitoring data for adaptive 
management) 

 Project reporting (e.g. PIMS and donor 
report)  

The section is well 
covered. It goes beyond 
reporting compliance, by 
also looking into the 
results-based monitoring. 
It also identifies the gaps 
in the overall M&E system. 
 

5 

H. Sustainability 
How well does the evaluation identify and assess 
the key conditions or factors that are likely to 
undermine or contribute to the persistence of 
achieved direct outcomes including:  

 Socio-political Sustainability 
 Financial Sustainability 
 Institutional Sustainability (including issues 

of partnerships) 

The assessment of 
sustainability identifies 
pertinent issues likely to 
undermine sustenance of 
outcomes. Suggestions for 
improvement were 
effected; overall the 
analysis has been found 
adequate.  
 

5 

I. Factors Affecting Performance 
These factors are not discussed in stand-alone 
sections but are integrated in criteria A-H as 
appropriate. To what extent, and how well, does 
the evaluation report cover the following cross-
cutting themes: 

 Preparation and readiness 
 Quality of project management and 

supervision96 
 Stakeholder participation and co-operation 
 Responsiveness to human rights and 

gender equity 
 Country ownership and driven-ness 
 Communication and public awareness 

Though these factors are 
not covered explicitly, they 
are adequately integrated 
into the report, and the 
ratings table provides 
adequate summaries on 
the status of each 
 
 

5 

VI. Conclusions and Recommendations  
 

i. Quality of the conclusions: The key 

The conclusions section 
adequately presents the 
most critical findings of 

4.5 

                                                        
96 In some cases ‘project management and supervision’ will refer to the supervision and guidance provided by UN Environment 
to implementing partners and national governments while in others, specifically for GEF funded projects, it will refer to the  
project management performance of the executing agency and the technical backstopping provided by UN Environment. 
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strategic questions should be clearly and 
succinctly addressed within the conclusions 
section? 
It is expected that the conclusions will highlight 
the main strengths and weaknesses of the 
project, and connect them in a compelling story 
line. Conclusions, as well as lessons and 
recommendations, should be consistent with the 
evidence presented in the main body of the 
report. 

the evaluation. Responses 
to the key strategic 
questions are not explicitly 
discussed but one gets a 
good sense of the main 
successes and challenges 
in project implementation. 
 

ii) Quality and utility of the lessons: Both 
positive and negative lessons are expected and 
duplication with recommendations should be 
avoided. Based on explicit evaluation findings 
lessons should be rooted in real project 
experiences or derived from problems 
encountered and mistakes made that should be 
avoided in the future. Lessons must have the 
potential for wider application and use and 
should briefly describe the context from which 
they are derived and those contexts in which 
they may be useful. 

They are clear and 
anchored on actual 
findings. Suggested 
amendments were made to 
structure the lessons 
learned statements in a 
way that they can be 
coherent and have the 
potential for wider 
application.  
 
 

5 

iii) Quality and utility of the recommendations: 
To what extent are the recommendations 
proposals for specific actions to be taken by 
identified people/position-holders to resolve 
concrete problems affecting the project or the 
sustainability of its results. They should be 
feasible to implement within the timeframe and 
resources available (including local capacities) 
and specific in terms of who would do what and 
when. Recommendations should represent a 
measurable performance target in order that the 
Evaluation Office can monitor and assess 
compliance with the recommendations.  

Mostly addressed to UN 
Environment and the GEF. 
Some improvement noted 
in their formulation form 
previous report versions. 
They can be utilised in the 
design of future projects of 
similar nature 
 
 

4.5 

VII. Report Structure and Presentation Quality    
i) Structure and completeness of the report: 
To what extent does the report follow the 
Evaluation Office guidelines? Are all requested 
Annexes included and complete?  
ii)  

Report is complete and 
follows the Evaluation 
Office guidelines 
 

6 

iii) Quality of writing and formatting:  
Consider whether the report is well written (clear 
English language and grammar) with language 
that is adequate in quality and tone for an official 
document?  Do visual aids, such as maps and 
graphs convey key information? Does the report 
follow Evaluation Office formatting guidelines? 

Final report is clear and 
follows EO guidelines 

6 
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OVERALL REPORT QUALITY RATING S 

A number rating 1-6 is used for each criterion:  Highly Satisfactory = 6, Satisfactory = 5, Moderately 
Satisfactory = 4, Moderately Unsatisfactory = 3, Unsatisfactory = 2, Highly Unsatisfactory = 1. The overall 
quality of the evaluation report is calculated by taking the mean score of all rated quality criteria.  
 


