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Executive Summary 
 

1. The five year UNEP/GEF Project ‘Nature Conservation and Flood Control in the Yangtze River Basin’ 

(the GEF Yangtze Project) is almost completed and this report represents the Terminal Evaluation of 

the Project as required by both UNEP and the GEF. 

 

2. The purpose of the Terminal Evaluation (TE) is to provide evidence of results to meet accountability 

requirements, and to promote learning, feedback, and knowledge sharing through results and 

lessons learned among UNEP, the GEF and their partners. The evaluation focuses on identifying 

lessons of operational relevance for future project formulation and implementation. 

 

3. The TE has been undertaken by two experts through a consultative process of interviews, site visits 

and reviews of project documentation. A wide number of national stakeholders involved with the 

project have had the opportunity to explain their roles on the project, the impacts at local, regional 

and national levels and their recommendations / suggestions on future activities including sustaining 

the current activities. 

 

4. The GEF Yangtze Project has been formulated as a need to mitigate flood events through 

rehabilitation and conservation of ecosystem functions, while simultaneously enhancing 

conservation and sustainable use of biological resources of global importance and strengthening 

sequestration of greenhouse gases.  

 

5. The project had the overall objective of promoting and implementing an integrated ecosystem 

management (IEM) approach for the upper Yangtze River basin to: reduce sediment loads; increase 

catchment water retention capacity; conserve and sustainably use of biological diversity; and, 

decrease net greenhouse gas emission, while improving socio-economic conditions. This has been 

achieved through four objectives that covered both development of strategic management tools (on 

ecosystem assessments and monitoring and early warning) and practical demonstrations of IEM in 

two provinces in the Upper Yangtze River Basin. 

 

6. The project has been implemented by UNEP and executed through the Foreign Economic Co-

operation Office (FECO) of the Ministry of Environmental Protection (MEP) in the People’s Republic 

of China.  

 

7. The GEF Yangtze Project has been well designed and through good technical project management 

has delivered the expected results leading to desired and useful outputs enabling the expected 

outcomes to be achieved. Unusually in such a relatively short time, the project has demonstrable 

impacts showing ecosystem improvements, increased income in the local population and, most 

importantly, changes in attitude with regards to environmental management – both at the local level 

and regional/local environmental management level. 
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8. Key innovations from the project include: 

 Monitoring and assessment approaches (especially MEWS) 

 Ecosystem valuation and the move towards zoning of activities 

 IEM practices – as seen through the achievements of the two demonstration projects. 

 Visualisation and transforming environmental (and other) data into ‘information’ accessible 

to non-specialists 

 

9. In addition, the project has achieved significant changes in attitudes: both from the local population 

(with hunters changing behaviour to be environment supporters) and within regional government 

(with a move from sector management to a more integrated approach with the adoption of IEM). 

 

10. Project Design: The project has been comprehensively designed to meet a specific environmental 

need in China in the Upper Yangtze. The project design also met the aspirations of local, regional and 

national stakeholders by identifying and testing a new management approach through IEM thereby 

acting as a pilot for IEM/EFCA policy in China at the local level for future replication more widely. 

 

11. Project management and oversight: The PMO together with the two PMUs proved to be an 

effective management structure to deliver this complex project. There were clear linkages 

encouraged by the PMO between the two ‘technical objectives’ (Objective 1: assessment and 

planning for EFCAs and Objective 2: MEWS) and the demonstration projects.  The PMO/PMUs also 

facilitated good exchanges between the two demonstration sites. An example of this has been the 

use of the MEWS to assist with planning and assessment for the management activities at the 

demonstration sites. The work of the project was significantly enhanced by the scientific and 

technical guidance provided by the SAG. Two main levels of oversight were provided by the Project 

Steering Committee and two Local Steering Committees.  

 

12. Ecosystem function assessment and MEWS tools:  These two technical outcomes have been 

significant in assisting environmental planning within regional administrations to adopt the 

principles of IEM. The development of an ecosystem function assessment tools and methods for the 

Upper Yangtze has been an important advancement in ecosystem management in the region. 

Through a series of technical reports and visualisation tools, it has enabled environmental 

management to be based on the relative importance of the ecosystem and for spatial planning to be 

based on these results. The MEWS has become the basis for further monitoring and assessment and 

the extension of the system to incorporate pollution sources has already occurred in Sichuan EPB – 

demonstrating the local need and perceived benefit of the system.  

 

13. The demonstration sites: The PMO, SAG and PSC identified important distinctions between the two 

demonstration sites which enabled the testing of more approaches relating to IEM than was 

anticipated in the project documents. The Laojunshan site was more focused at the township and 

geographical level whereas the Baoxing addressed a county level approach to implementing IEM.  

Both demonstration projects have proved very successful in meeting their objectives and have 

provided clear evidence of impacts in the form of improved economic conditions for the local 
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populations, clear improvements to the ecosystem status and changes in attitude at both the local 

population and the administration levels. 

 

14. Replication and sustainability: The project has achieved considerable progress (as indicated in the 

above sections) on sustaining actions (this is especially clear at the local village level where through 

the project’s actions there are measurable improvements in the economic conditions and 

recognition of the importance of the ecosystem). At the government level there are also clear signs 

of sustaining and replication (planned and in-progress) of IEM approaches developed and tested by 

this project. 

 

15. Overall the key lesson has been the importance that all stakeholders in the project – from regional 

policy and management administrations to local farmers and villagers – understood the reasoning 

behind the project and saw early and direct benefits to their work / environment / economy as a 

result of the project’s activities. 

 

16. Future activities:  This project has made significant progress on improving the awareness and 

appreciation of ecosystem functions and value through technical developments (Outcomes 1 and 2) 

and through the two demonstration projects. It has also developed an implementation approach 

that is well regarded by the local communities and administrations. The IEM approach and the 

method of implementation through demonstration projects would benefit from further activities to 

integrate water management more into the IEM methodology. In particular, to address more holistic 

catchment management and especially nutrient management from rural communities/agriculture 

into a future GEF project supported by the International Waters and Biodiversity focal areas. Such an 

extension of the work could address pressing issues in China (and by sharing experiences within 

transboundary basins with neighbouring countries) of the over dependence of nitrogen fertilisers 

and inadequate management of human and animal waste, and the impacts these have on rivers, 

lakes and the coastal waters. Through a project aimed at maintaining aquatic ecosystem services 

and/or ecosystem resource management, better management responses could be integrated into 

the overall IEM implementation that addressed key issues leading to degradation of the aquatic 

habitat. Coupled with extending the current demonstration activities to improved farm-based 

nutrient management and further work on recycling nutrients (and the production of biogas) could 

help demonstrate sustainable approaches with global benefits (including the reduction of the 

growth of hypoxic coastal regions) and replication potential. 

 

17. The following recommendations are made by the TE team: 

 Recommendation 1: Increasing communications and dissemination between different 

GEF focal area projects: The GEF Yangtze project has achieved its main objective and 

delivered many practical lessons and benefits at multiple levels within stakeholder 

organisations in the region. The project has also achieved demonstrable impacts. There is an 

important need to share this within the wider GEF community to benefit from this project’s 

activities. For example, the results of this project would be very relevant to the GEF 

International Waters portfolio of projects. The TE recommends: that UNEP requests the GEF 

to develop a mechanism to share project results between GEF Focal Areas. At present there 

is no routine approach to disseminating such valuable project results across multiple GEF 

focal areas. The GEF IW:LEARN project (International Waters Learning Exchange and 
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Resource Network www.iwlearn.net) serves as a good example as a mechanism to share 

project information within the GEF International Waters portfolio 

 Recommendation 2:  Further Project Development: FECO/MEP have made significant 

progress on environmental management within the Upper Yangtze and generated important 

support from a wide range of stakeholders for the execution of this project. FECO/MEP 

should take the lead with UNEP in developing a future project that capitalises on the lessons 

and achievements and extends the work to encompass river basin management needs – 

including the issues of excess nutrients within basins. Such a follow-on project, building on 

the experiences developed in applying IEM, should also consider broader issues, including 

aquatic ecosystem services and the potential ecosystem impacts from increasing hydro-

power schemes that may (for example through loss of sediment transport, flood risk, fish 

movement, etc.) have detrimental environmental impacts. The TE Recommends: the UNEP, 

in partnership with FECO/MEP should develop a new project building on the lessons and 

experiences from this project by including more river basin management (involving aquatic 

ecosystem management) within the concept of IEM that will also address issues of global 

concern including the use of excess nutrients (fertilisers) and their impacts. 

 Recommendation 3: Increasing Awareness of the Project’s Achievements: The projects 

experiences are significantly important and should be widely publicised. To-date the project 

has achieved considerable public awareness of the successes within the Upper Yangtze and 

through national TV and publications in China. However the lessons and achievements need 

to reach a wider audience to ensure projects/countries facing similar issues can benefit from 

the experiences. The project website needs to be brought up-to-date with a comprehensive 

set of project data demonstrating the successes. The TE Recommends:  that UNEP strongly 

encourages the PMO to update (and maintain post-project) the website (in both Chinese and 

English) as part of the project closure. 

 

Summary of Terminal Evaluation Ratings 

Criterion Rating 

Attainment of project objectives and results Highly Satisfactory 

Sustainability of project outcomes Likely 

Catalytic role & Replication Highly Satisfactory 

Stakeholders involvement Satisfactory 

Country ownership / drivenness Satisfactory 

Achievement of outputs and activities Highly Satisfactory 

Preparation and readiness Satisfactory 

Implementation approach Satisfactory 

Financial planning and management Moderately Satisfactory 

Monitoring and Evaluation  Satisfactory 

UNEP Supervision and backstopping  Satisfactory 

Overall Satisfactory 

http://www.iwlearn.net/
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I Evaluation Background 
 

18. This report is the Terminal Evaluation of the UNEP/GEF ‘Nature Conservation and Flood Control in 

the Yangtze River Basin’ (The Yangtze Project). This Terminal Evaluation (TE), conducted towards the 

end of the project implementation, is in-line with the UNEP Evaluation Policy1, the UNEP Evaluation 

Manual2 and the Guidelines for GEF Agencies in Conducting Terminal Evaluations3. 

 

19. The purpose of the TE is: (i) to provide evidence of results to meet accountability requirements, and 

(ii) to promote learning, feedback, and knowledge sharing through results and lessons learned 

among UNEP, the GEF and their partners. The evaluation focuses on identifying lessons of 

operational relevance for future project formulation and implementation. This objective differs from 

a mid-term evaluation where the focus is more on corrective actions for the project execution and 

guidance to the completion of the project. 

A Context 
 

20. The Yangtze River is the largest river in China, with length of 6,300 km, drainage area of 1.8 million 

km2 and more than 400 million people, one third of the total population of China, living in its river 

basin area. The basin is the economic centre of China, and one of the most developed areas in terms 

of agriculture, fishery, industry, and transportation. However, the River and its basin also support 

very rich biodiversity comprised, among others, of several endangered species, such as the giant 

panda (Ailuropoda melanoleuca) and formerly the Yangtze River Dolphin (Lipotes vexillifer), which 

after the project formulation has, however, been declared as extinct. In addition various protected 

migratory birds are dependent on the wetlands within the Yangtze for their seasonal habitats. 

 

21. Despite the global importance of natural ecosystems in the upper and middle reaches of the Yangtze 

River, the area has suffered from serious degradation over decades created by expanding human 

activities even in protected areas. There has been a sharp decline in water retention capacity of 

forests and grasslands due to deforestation and over-grazing, decrease in water storage capacity in 

the middle and lower reaches of the Yangtze River due to loss of lakes and wetlands, and siltation of 

the rivers. The gravity of the problem has been such that it has affected not only the aquatic 

biodiversity associated with the river system, but local water use, fishery and even safety of the local 

inhabitants.  

 

22. The environmental degradation and the decline of key ecosystem functions of the Yangtze River 

area can, at least partly, be connected to the 1998 floods which caused severe damage to human 

life, property and environment. Following the floods, the Government of China formulated a set of 

guiding principles for flood control and damage, including logging bans, re-conversion of cleared 

                                                           
1
 http://www.unep.org/eou/StandardsPolicyandPractices/UNEPEvaluationPolicy/tabid/3050/language/en-

US/Default.aspx 
2
 http://www.unep.org/eou/StandardsPolicyandPractices/UNEPEvaluationManual/tabid/2314/language/en-

US/Default.aspx 
3
  http://www.thegef.org/gef/sites/thegef.org/files/documents/TE_guidelines7-31.pdf 
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lands to forests, prohibition on steep slope cultivation, re-conversion of wetlands and relocation of 

populations living in vulnerable areas.  

 

23. As part of its efforts to reduce floods in the Yangtze River basin, the Government of China (GoC) is 

implementing a series of soil and vegetation conservation programs in the upper Yangtze River 

basin. In an effort to further increase the benefits of these measures, the GoC plans to implement an 

Ecosystem Function Conservation Areas (EFCAs) program that will not only increase water retention 

capacity and reduce sediment loads, but will also provide global benefits in biodiversity, carbon 

sequestration, sustainable land management and Integrated Ecosystem Management (IEM) in the 

upper Yangtze River basin. The GoC is interested in participatory IEM as a sustainable mechanism to 

help reduce poverty and balance the various environmental benefits and costs.  

 

24. The project uses the incremental cost approach to help the GoC set up a system of EFCAs with 

multiple environmental benefits in the upper basin of the Yangtze River. The main objectives 

include: (i) To complement national efforts to design a system of EFCAs ensuring the protection of 

global environmental values; (ii) To establish a management-oriented monitoring and early warning 

system to detect gains and losses of ecosystem functions in EFCAs and protected areas; and (iii) To 

help establish two demonstration sites showing how EFCAs can actually work and interact with the 

monitoring and early warning system. The two demonstration sites will also show how to alleviate 

poverty, increase water retention capacity and reduce sediment loads, coordinate sector programs, 

protect biodiversity, and increase carbon gains in an integrated manner. The GoC will replicate 

project results throughout the upper basin of the Yangtze River in the future, based on the results of 

the demonstration activities. 

 

25. The project was developed based on UNEP’s support for the Government of China in addressing 

the underlying environmental causes of floods. 

B The Project 
 

26. The overall context in which the project has been formulated is a need to mitigate flood events 

through rehabilitation and conservation of ecosystem functions, while simultaneously enhancing 

conservation and sustainable use of biological resources of global importance and strengthening 

sequestration of greenhouse gases. The project has developed methodologies to promote 

sustainable use of natural resources in areas critical to global environment conservation and flood 

control, as well as develop methodologies to promote rehabilitation and conservation of ecosystem 

functions in degraded protected areas where the globally significant environment is at stake. The 

project has strengthen capacity of the central as well as local government bodies concerned to 

enable them to apply developed methodologies to the region as a whole in a flexible and sustainable 

manner. Emphasis has been placed upon sustainability of the project by fully taking into account 

socio-economic needs of local populations.  

 

27. The project long term goal is “to reduce flood impacts by conserving and enhancing ecosystem 

functions in the Yangtze River basin”. 
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28. The project objective is “to promote and implement an integrated ecosystem management 

approach for the upper Yangtze River basin to reduce sediment loads, increase catchment water 

retention capacity, conserve and sustainably use biological diversity, and decrease net Greenhouse 

Gas emission, while improving socio-economic conditions”.   

 

Project Activities 

 

29. The GEF Yangtze Project (GEF ID 1353) was approved in June 2005 with an actual start date of 

January 2006. The original completion date of the project was October 2010. Following the 

recommendations of the 3rd Project Steering Committee (29th November 2009), the project 

completion date was extended to August 2011. During the TE mission the PMO informed the TE 

experts that the final PSC meeting was scheduled for November 2011 with an expected project end 

date a few months later4.   

 

30. The project aimed at reaching the following four outcomes: 

 

 Outcome 1: Fully developed institutional mechanism for assessment of ecosystem 

functions and planning for Ecosystem Function Conservation Areas (EFCAs) in the upper 

Yangtze basin; 

 Outcome 2: Established ecosystem function-based Monitoring and Early Warning 

System (MEWS) in the upper Yangtze basin; 

 Outcome 3: Demonstrated efficiency and effectiveness in achieving global 

environmental benefits and local environmental and socio-economic benefits by taking 

an integrated ecosystem management approach in the Baoxing demonstration site;  

 Outcome 4: Demonstrated efficiency and effectiveness in achieving global 

environmental benefits and local environmental and socio-economic benefits by taking 

an integrated ecosystem management approach in the Laojunshan demonstration site.  

 

31. These four outcomes (or components) have involved over 20 distinct activities with inter-linkages 

between the activities. 

 

Outcome 1: Institutional Mechanism and Assessment 

 Activity 1.1. Assess ecosystem functions relevant to nature conservation and flood 

control 

 Activity 1.2. Assess threats to, and root causes for degradation of, ecosystem functions, 

and economically evaluate the ecosystem functions 

 Activity 1.3. Present integrated assessment of ecosystem functions 

 Activity 1.4. Recommend new Ecosystem Function Conservation Areas 

 Activity 1.5. Disseminate and initiate replication of results 

 

                                                           
4
 During the revisions to this TE Report, the UNEP Task Manager reported that the Project held a final PSC (22-

23 December 2011) in which it was agreed that the project would be operationally closed on the 30
th

 
December 2011. 
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Outcome 2: MEWS 

 Activity 2.1 Establish technical capacities for Monitoring and Early Warning System 

(MEWS) in the upper basin 

 Activity 2.2 Establish capacities for MEWS at the Baoxing and Laojunshan demonstration 

sites 

 Activity 2.3. Report on Ecosystem function monitoring at the demonstration sites for 

years 4 and 5, and initiate replication of the demo-level MEWS 

 

Outcome 3: Baoxing demonstration  

 Activity 3.1.Establish an institutional framework for IEM at the Baoxing demonstration 

site 

 Activity 3.2. Develop a participatory IEM plan for public acceptance, and strengthen 

rules and regulatory framework 

 Activity 3.3. Mainstream existing sector programs, including forest management and 

quarry operations 

 Activity 3.4. Strengthen Protected Areas (PAs) and establishment of buffer zones and 

corridors 

 Activity 3.5 Design and provide Alternative livelihoods (AL) around PAs and other key 

areas 

 Activity 3.6. Conduct public awareness, and disseminate the demonstration values 

 

Outcome 4: Laojunshan demonstration 

 Activity 4.1.Establish an institutional framework for IEM at the Laojunshan 

demonstration site 

 Activity 4.2. Develop a participatory IEM plan for public acceptance and strengthen rules 

and regulatory frameworks 

 Activity 4.3. Mainstream existing sector programs, including forestry and energy 

programs 

 Activity 4.4. Establish New Protected Areas (PAs) 

 Activity 4.5 Design and provide livelihoods (AL) around PAs and key areas 

 Activity 4.6. Improve public awareness and disseminate EFCA demonstration values. 

 

Project Financing 

 

32. The Project Document identified the GEF Grant as 4 M USD (with 0.35 M USD allocated to the 

Project Development Fund (PDF) stage). The planned co-financing (GoC, UNEP and TNC) was 

estimated at 22.95 M USD. At the end of the project the total co-financing had exceeded 30 M USD – 

a significant increase on the planned level. 

 

Executing Arrangements 

 

33. The GEF Yangtze Project has been implemented by UNEP and executed by the Ministry of 

Environmental Protection (MEP), formerly the State Environmental Protection Administration (SEPA) 
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through the Foreign Economic Co-operation Office (FECO). A Project Management Office (PMO) was 

established within FECO to provide direct project management. The PMO was directly responsible for 

the work undertaken through sub-contracted technical institutes, involved in the delivery of the 

planned outcomes, and through local Project Management Units (PMUs) for the execution of the two 

demonstration projects. 

 

34. The project supervision was through a Project Steering Committee (PSC) including MEP and related 

ministries that provided oversight and acted as an ‘Inter-ministerial Committee’ for the project. 

Technical input was from the Scientific Advisory Group (SAG). At the local / regional level, the PMUs 

were supervised by a Local Steering Committee (LSC) drawn from different divisions of the 

Environmental Protection Bureau and other local stakeholders. 

 

35. The main project partners included The Nature Conservancy (TNC  a co-financer) the Chinese 

Research Academy of Environmental Science (CRAES), and the Chengdu Institute of Mountain 

Hazards and Environment (IMHE under the Chinese Academy of Science). In addition, other academic 

institutes as well as local and regional stakeholders played an important role in the successful 

execution of this project. 

 

Relevance to GEF Strategic Priorities 

 

36. As identified in the Project Document, the two GEF 3 priorities for Operational Programme 12 

are BD-1. CB-1, and IEM-1.  Following GEF-4 guidelines, the project is supporting the IW Strategic 

Objective 2 (SO-2) focusing on Strategic Programme 3 (SP-3): 

 

 BD-1 (Catalyzing Sustainability of Protected Areas) and CB-1 (Enabling Activities): In Yunnan, 

Lashihai Nature Reserve staff and local villages have been trained on biodiversity 

conservation knowledge, and Chongjiang River Area of the demo-site has been included into 

the new Laojunshan National Park development plan and approved at Yunnan provincial 

level. In Sichuan, Fengtongzai National Nature Reserve is covered by the Project.  

 

 IEM-1 (Integrated Approach to Ecosystem Management): IEM plans for Laojunshan and 

Baoxing were formulated and the management mechanism was established based on IEM 

approach to monitor the nature resources utilization and economic development. 

 

 SO-2 (catalyze transboundary action addressing water concerns), Strategic Programme 3 

(Balancing overuse and conflicting uses of water resources in surface and groundwater 

basins that are transboundary in nature): The GoC gave high priority to rehabilitation and 

conservation of natural ecosystems in the upper and middle basins of the Yangtze River. 

Nature conservation in this region has never received as much attention and support as it 

does today, with planned investment of $9.29 billion in the next five years in the upper 

Yangtze River basin. These resources, paying for rehabilitation and restoration measures, will 

be sector-based and led by the various ministries. Part of these rehabilitation and restoration 

efforts form the baseline of investments that this project will build upon to achieve global 

environmental benefits. 
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C Evaluation objectives, scope and methodology 
 

37. This Terminal Evaluation has been addressed in accordance with the Terms of Reference (ToR) for 

this assignment (Annex 1) involving two consultants under the guidance of the UNEP EO and the 

support of the UNEP Office for Asia and Pacific Region (Bangkok). 

 

38. The TE is designed to address specific questions associated with the outcomes and the execution of 

the project, specifically: 

 

 Has the project succeeded in developing methodologies to promote sustainable use of 

natural resources in areas critical to global environment conservation and flood control?  

 Has the project succeeded in developing methodologies to promote rehabilitation and 

conservation of ecosystem functions in degraded protected areas where the globally 

significant environment is at stake? 

 To what extent has the project strengthened capacity of the central as well as local 

government bodies concerned, to enable them to apply developed methodologies to the 

region as a whole in a flexible and sustainable manner?   

 Did the project succeed in responding to the socio-economic needs of the people living in 

Yangtze River basin area?  

 Was the site selection for the demonstration projects the best possible and were valuable 

and applicable lessons drawn, which are likely to be applied in integrated management of 

future EFCAs and protected areas? Is the approach used by the project replicable? 

 

39. These questions were supplemented by a detailed interview questionnaire which was used by the TE 

team to guide the information gathering at the stakeholders’ meetings (Annex 5).  The evaluation 

combined information from desk-reviews and interviews during a mission to the PMO and selected 

demonstration locations. The key stakeholders identified by the PMO in consultation with the TE 

team included: 

 FECO as the Project Executing Agency with the Deputy General as the Project Director 

 MEP  

 Yunnan Provincial EPB 

 Sichuan Provincial EPB 

 Lijaing Prefectural Administration Office EPB 

 Baoxing County Government 

 Baoxing Prefectural Administration Office EPB 

 Chinese Research Academy of Environmental Science 

 Chengdu Institute of Mountain Hazards and Environment  

 Chinese Academy of Science 

 TNC (Yunnan Representative Office) 

 Local Stakeholders in Laojunshan demonstration area 

 Local Stakeholders in Baoxing demonstration area 

 UNEP Beijing Office 
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 UNDP Beijing Office 

 

40. A full list of the documents reviewed and the persons met during the mission (19th September – 30th 

September 2011) are given in Annex 3 and 4 respectively. A very detailed and comprehensive 

mission was designed by the PMO with approval of the UNEP EO. The mission programme is 

included in Annex 2. 

 

Evaluation Principles 

 

41. The key underlying principle for the evaluation has been to understand the process that delivered 

the project and to identify examples of practices and experiences that are beneficial to be 

highlighted for replications or future similar projects.  

 

42. The TE attempts to provide answers to the following basic issues of project execution: 

 

 Did the project achieve its objectives? (=  the results) 

 Did it do it well? (= implementation process) 

 Are the results likely to be sustainable (= impacts and sustainability) 

 

43. These basic questions are evaluated through four categories of detailed assessment. These are rated 

according to UNEP and GEF guidance using a six point scale (Highly Satisfactory, Satisfactory, 

Moderately Satisfactory, Moderately Unsatisfactory, Unsatisfactory and Highly Unsatisfactory) or, 

for sustainability criteria, a six point scale (Highly Likely, Likely, Moderately Likely, Moderately 

Unlikely, Unlikely and Highly Unlikely) in-line with the guidance provided in the TE ToR (Annex 1 of 

this report). These include:  

 

(1) Attainment of objectives and planned results, which comprises the assessment of outputs 

achieved, relevance, effectiveness and efficiency and the review of outcomes towards 

impacts;  

(2) Sustainability and catalytic role, which focuses on financial, socio-political, institutional and 

ecological factors conditioning sustainability of project outcomes, and also assesses efforts 

and achievements in terms of replication and up-scaling of project lessons and good 

practices;  

(3) Processes affecting attainment of project results, which covers project preparation and 

readiness, implementation approach and management, stakeholder participation and public 

awareness, country ownership/driven-ness, project finance, UNEP supervision and 

backstopping, and project monitoring and evaluation systems; and  

(4) Complementarity with the UNEP Strategies and programmes, which describes linkages to 

UNEP’s Expected Accomplishments, project contributions in line with the Bali Strategic Plan, 

mainstreaming of gender and South-South Cooperation. 
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II Project Performance and Impact 
 

A Attainment of Objectives and Planned Results 
 

44. The GEF Yangtze Project has delivered its planned results and met the expected objectives. The 

project has achieved a high level of local and political commitment to ecosystem protection and 

management with clear signs of impacts and routes to sustainability. Despite the slow disbursement 

of GEF funds the project is rated as Highly Satisfactory with regards to attainment of Objectives and 

Planned Results 

Achievement of Outputs and Activities 
 

45. The GEF Yangtze Project has effectively executed the planned activities and achieved the desired 

outputs. Through a significant increase in co-financing the project has also delivered additional 

outputs to the benefit of the IEM approach in the region. The project is rated as Highly Satisfactory 

with regards to Achievement of Outputs and Results. 

 

46. Through the good design of the project coupled with good project management supplemented with 

scientific advice from the SAG the project has clearly delivered the activities and results expected. It 

is also clear from the TE mission interviews that the results are considered to be highly relevant to 

stakeholders at National, Regional and Local levels. 

 

47. The project’s blend of scientific innovation in ecosystem assessments combined with a very effective 

means of visualisation of complex data has also contributed to ensuring that the results met the 

needs and comprehension of diverse stakeholders.  Through the assessment of environmental status 

and threats of distinct ecosystem functions (soil retention, water retention, biodiversity and carbon-

sequestration) in the Upper Yangtze with an assessment of socio-economic conditions has enabled 

an integrated assessment to be achieved that is of use by government leaders and which also 

provides a better understanding by the local communities of the value of the ecosystem in the 

region. 

 

48. The project has achieved clear impacts through the activities undertaken. This is more than ‘just’ 

reports – which themselves are highly appreciated – but extends to real improvements in socio-

economic conditions of local inhabitants and environmental benefits (such as reduced wood cutting 

for fuel, reduced untreated wastewater, improved habitats, reduced CO2 emissions and enhanced 

carbon storage through land-use changes and protection). 

 

49. The following summarises the key achievements from the project’s activities. 

 

Outcome 1: Assessments 

 The project supported the establishment of ecosystem function assessment, including soil 

water retention capacity and an innovative index and models for quantitative calculating 
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ecosystem carbon sequestration, ecological service value, ecosystem function degradation 

and threats assessment. It also embedded these related elements into the integrated 

ecosystem function assessment system through interactive exploring between academic 

research and practical application at the upper Yangtze River basin. A series of thematic and 

integrated reports and databases were produced through the assessment system. The 

approaches and database will provide the baseline assessment method and data for the 

catchment, and will promote the development of ecological compensation leading to a solid 

basis for decision making and implementing appropriate measures. 

 The project has assisted with developing proposals for EFCAs in the Upper Yangtze River 

Basin (formal approvalby Boxing County administration is pending). The EFCA assessment 

system was tested and supported the IEM practice in Baoxing County. 

 Additional outputs (see table 1 below) were developed, including an EFCA systematic and 

simplified tool with three-dimension visualisation and user-friendly interface. 

 

Outcome 2: MEWS 

 The MEWS team worked closely with the EFCA assessment team in sharing the tools, 

indicators and models.  To facilitate sustainability and national replication the system was 

based on SuperMap (Chinese developed GIS software). 

 The MEWS and IEM information system have been applied to the IEM practices at the two 

demonstration sites assessing the impact monitoring through comparison of the baseline 

(2005) and the status in 2010. As a key component of MEWS, a social-economic survey was 

convened by Renmin University of China to better understand the social-economic results 

from IEM practice. 

 An output of the MEWS development has been the development of a visualisation tool of 

IEM practices at the local level. This was applied to the two demonstration sites with over 

200 people being trained in the use of the visualisation tool to assist with local awareness 

and planning. 

 The MEWS and IEM information system embedded the IEM elements in response to local 

context and into other thematic plans and comprehensive development plans. 

 MEWS system has been replicated to Qinghai province, Jinggangshan City, Ruoergai 

Wetland, Luguhu Lake and Chenghai Lake in Yunnan Province already, and is planed to be 

further replicated to another 7 lakes in Yunnan Province. The GoC is planning a further input 

of 1.8 billion RMB for the Ecosystem Monitoring for Disaster Prone Counties which will use 

the MEWS methodology developed by this project. 

 

Outcome 3: Baoxing demonstration project 

 Three levels of the LSC (at the provincial, municipal and county levels) were established for 

better coordinating of IEM plans and project implementation. In particular, the Baoxing IEM 

committee was led by the County Governor and its members included 9 sectors of the 

county government (the EPB, forestry bureau, land use bureau, planning commission and 

the Fongtongzai National Nature Reserve etc.). Cross-sectoral co-ordination at Baoxing 

County was established for mainstreaming IEM planning and implementation. 

 IEM concepts and approaches were mainstreamed into the county-level five-year 

comprehensive development plans; and the PMU played as the leading coordinating agency 
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to develop the plan. The Baoxing County IEM Plan (administrative base) was developed 

through more than three years of practice and approved by the provincial LSC in 2011. 

Through the introduction of IEM to Baoxing County the concepts of “Scientific Planning, In-

depth Development, Integrated Utilization, Intensive Management and Group 

Development” were developed to guide the development of marble and other mining 

activities in Baoxing.  

 County-based administrative IEM practices also included alternative livelihoods, alternative 

energy, eco-tourism, participatory management, capacity development, awareness raising 

and using MEWS and management information system in line with local context. All the 

above-noted IEM efforts produced significant outputs, and these were reported (as 

approximate figures) to the TE mission team, including:  

o Alternative plantation: Since 2005, more than 15,000 fruit trees (34.5 thousands 

Mu), such as walnuts, loquat and pear have been planted. An additional 20,000 Mu 

of Chinese herbs have been planted. The average income for farmers was reported 

during the mission as having increased to 55,000RMB/household/year. 

o Alternative cultivation:130,000 long-hair rabbits are bred in Fengtongzhai town 

ship. Beekeeping has expanded to 2000 hives with a production of honey of 10 

tonnes/year.  

o Ecotourism: Through community ecotourism development, Yaoji Tibetan Township 

has secured 17,000 ha of alpine grassland.    

o Alternative Energy: More than 1000 biogas digesters have been installed, with gas 

production of 8000m3/year, saving 17,680 tonnes coal/year or 3500 Mu forest/year, 

and decreasing CO2 emission by 2000 tonnes/year.  

o Linking of Protected Areas: Corridors linking protected areas in Boxing county were 

established. 

o Public Awareness Raising and Capacity Development: During the passed five-year 

of project implementation42 public awareness activities on IEM concepts and 

approaches, addressing: biodiversity, policies and laws, alternative livelihood, 

ecosystem monitoring, eco-tourism, community-based co-management, 

technologies for vegetable and fruit planting. The project has  released 10,000 

copies of training materials; trained 500 staff, 5000 students  and 22,000 farmers.  

The public awareness on ecological conservation practices was improved to an 

awareness level of 80% (based on survey data although there was no baseline 

information on previous awareness level available).  

 As a result of the significant success of the Baoxing Model, Ya’an Municipality is planning to 

replicate the Baoxing IEM Model throughout the region. The Sichuan Province Government 

has stipulated that the IEM concept should be mainstreamed into the ecosystem 

development in all municipalities and counties within the province.  

 

Outcome 4: Laojunshan demonstration project 

 Similar to Baoxing’s experience, cross-sectoral coordination mechanisms and sustainable 

IEM planning have also developed at the Laojunshan demonstration site. The Laojunshan 

and Lashihai IEM Plans (natural boundary including several townships) were approved by the 

provincial LSC in 2011 following more than three years of practical experience in Yulong 
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County. As part of the project, TNC Yunnan Representative Office worked on Laojunshan 

National Park for practical and policy development; 

 The township-based IEM practices at Laojunshan demonstration site have also assisted with 

the township coordination and collaboration on alternative energy, eco-tourism, capacity 

development, awareness raising and use of the MEWS and management information 

system, leading to improved livelihoods as indicated by the following achievements 

facilitated by the project’s activities and reported to the TE mission (baseline and current 

values collected by the project’s demonstration activities): 

o Ecotourism and ecological culture were developed in Lashihai Township to alleviate 

livelihood issues. 1,235 villagers engaging in ecotourism, with 2,860 Yuan income 

per month. 

o 1488 biogas plants and 2400 high-efficiency wood ovens and solar water heaters 

have reduced demand for firewood by 12,889 m3 per year (equivalent to 750 ha of 

forest) 

o Reduced CO2 emissions by 181 tonnes/year through eco-hydro power plant; 

o Income for 5 villages: increased from 162 M RMB/year (2005) to 310 M RBM /year 

(2011) 

o Forest coverage: increased 67.8% (2005) to 74.7% (2011) 

o More than 300 ha farmland were returned to wetland in Lashihai wetland. 

o Snub-nosed monkey: increased from 80 (2005) to 290 (2011) 

o Water-birds : increased from 25,000 (2005) to 100,000 (2011) 

 The project also trained more than 800 people directly and more than 10,000 indirectly. To 

address the wide audience for IEM practice the project has prepared information targeted 

at: background IEM and guidance material for governmental staff, guideline for community-

based residents, and training textbook for schools, and in particularly convened 

environmental awareness and education activities at primary and middle schools. In 

particular, one NGO- Yunnan Ecological Network has been involved in the training and 

technical outreach on biogas installation and utilization at the community level. 

 In light of the achievement and impacts from Laojunshan Demo site, a series of significant 

replication efforts are included for the public in the “Laojunshan IEM Rules”. This includes 

discussions on IEM and biodiversity conservation, exhibitions on the outcomes from the 

biodiversity conservation in Northwest part of Yuanan Province, and the dissemination of 

the lessons from Laojunshan demonstration site. The IEM concepts and approaches were 

incorporated to Ecological Functional Zoning of Yunnan, Biodiversity Species Conservation 

and Utilization Plan Outline of Yunnan, Biodiversity Action Plan in Northwest Yunnan, 

Colourful Yunnan Ecological Conservation Plan Outline and other key provincial 

environmental protection plans (including: the strengthening of management of PAs; 

recommendations for constructing a PA for the snub-nosed the monkey; and, the use of 

MEWS for broader ecosystem management in National Parks via TNC). Apart from Luguhu 

Lake and Chenghai Lake, the IEM information system is planning to be replicated to 

additional seven plateau lakes of Yunnan. 

 

Table 1 (below) summarises the planned outcomes and activities with the outputs achieved and 

provides a summary of the ‘additional’ outputs derived by the project. 
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Table 1 Project Outputs Summary  

The following table summaries the overall outputs achieved by the project (from GEF and co-financed resources). 

(All figures approximate and provided to the TE Mission) 
 

Planned Outcomes and 

Activities 

Achieved Outputs Additional Outputs 

Outcome 1: Fully developed institutional mechanism for assessment of ecosystem functions and planning for Ecosystem Function Conservation 

Areas in the upper Yangtze basin; 

1.1  Assess ecosystem 

functions relevant to 

nature conservation 

and flood control; 

Four reports were prepared including: Assessment report on ecosystem water self-restraint 

function in the upper reaches of Yangtze River; Assessment report on ecosystem soil 

conservation function in the upper reaches of Yangtze River; Assessment report on Bio-

diversity protection function in the upper reaches of Yangtze River; Assessment report on 

ecosystem carbon sequestration function in the upper reaches of Yangtze River; 

Baoxing County had 

two additional 

reports including 

Land Utilization 

Assessment Report 

at Baoxing County 

and Social and 

Economic Evaluation 

Report at Baoxing 

County; 

The EFCA tools were 

also applied to 

support the post-

Wenchuan 

Earthquake 

1.2  Assess threats to, 

and root causes for 

degradation of, 

ecosystem functions, 

and economically 

evaluate the 

ecosystem functions; 

Three reports were produced and released including Assessment report on the land 

utilization structure change and land production in the upper reaches of Yangtze River; 

Economic assessment report on ecosystem function in the upper reaches of Yangtze River; 

Comprehensive assessment report on ecosystem function the upper reaches of Yangtze 

River;  

1.3  Present integrated 

assessment of 

ecosystem functions 

One Integrated assessment report on ecosystem function in the upper reaches of Yangtze 

River was produced and released; One software platform on Ecosystem Service Assessment 

System (ESAS) was developed; 
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Planned Outcomes and 

Activities 

Achieved Outputs Additional Outputs 

1.4  Recommend new 

Ecosystem Function 

Conservation Areas 

Assessment report on proposed for constructing new ecosystem function conservation areas 

in the upper reaches of Yangtze River, which provided a basis for PES development 

Reconstruction Plan 

in light of 

biodiversity and 

ecosystem rapid 

assessment. 

 

1.5  Disseminate and 

initiate replication of 

results 

 

The EFCA tools were used at Baoxing County with two additional reports including Land 

Utilization Assessment Report at Baoxing County and Social and Economic Evaluation Report 

at Baoxing County; The ESAS was applied to Dujiangyan Eco-City Planning and Workplan for 

Post Three Gorge Project; The EFCA tools were also applied to support the post-Wenchuan 

Earthquake Reconstruction Plan in light of biodiversity and ecosystem rapid assessment. 

Outcome 2: Established ecosystem function-based Monitoring and Early Warning System (MEWS) in the upper Yangtze basin; 

2.1  Establish technical 

capacities for MEWS 

in the upper basin 

The ecosystem function monitoring and early warning system was established including four 

models in the field of water holding function monitoring system, soil water- holding 

function monitoring system, biodiversity conservation monitoring system and carbon 

sequestration monitoring system. Also, the Ecosystem Functional Monitoring Report in the 

Upper Yangtze River was developed and released. 

Ecosystem function 

monitoring reports 

for two the 

demonstration  sites 

2.2  Establish capacities 

for MEWS at the 

Baoxing and 

Laojunshan 

demonstration sites 

A series of training activities were convened to improve the MEWS capacities at the two 

demonstration site. Also, the simplified and friendly-interface MEWS software was 

developed for the practitioners at the demonstration sites. 

2.3  Report on Ecosystem 

function monitoring 

at the demonstration 

sites for years 4 and 

The baseline of two demonstration sites was defined and the demonstration ecosystem 

database was established. Also, the Ecosystem Function Monitoring Reports for two 

demonstration sites were developed and released. 
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Planned Outcomes and 

Activities 

Achieved Outputs Additional Outputs 

5, and initiate 

replication of the 

demo-level MEWS； 

Outcome 3: Demonstrated efficiency and effectiveness in achieving global environmental benefits and local environmental and socio-economic 

benefits by taking an integrated ecosystem management approach in the Baoxing demonstration site;  

3.1 Establish an 

institutional 

framework for IEM 

at the Baoxing 

demonstration site 

An institutional framework was established including Sichuan Province LSC, Baoxing County 

Steering Group and Baoxing IEM Committee, which is led by the county governor and its 

members include 9 sectors of the county government, including the EPB, forestry sector, 

land use sector, planning sector and the Fengtongzhai national nature reserve etc.  

 

3.2 Develop a 

participatory IEM 

plan for public 

acceptance, and 

strengthen rules and 

regulatory 

framework 

With broad participation, Baoxing County IEM Plan was elaborated and finalized by the 

meeting of Baoxing County Steering Group on June 2010; the plan was reviewed and 

approved by the Sichuan Province LSC on December 2010; finally, it was released by the 

County Government for implementation by the related government authorities. Also, a 

decision makers’ survey report was elaborated for better IEM enforcement. 

3.3 Mainstream existing 

sector programs, 

including forest 

management and 

quarry operations 

In-line with local context, IEM concepts and elements were incorporated into related 

thematic Plans, including the Action Plan for Ecological Conservation at Baoxing County; 

Eco-county Construction Plan; Social and Economic Development Analysis Report for 

Baoxing County; Baseline Report for Baoxing Demo Site; Eco-Tourism Plan for Baoxing 

County; Environmental Protection Plan for Baoxing County; Ecological Develop Plan for 

Quarry Industry at Baoxing County; Biodiversity Conservation Action Plan for Baoxing 
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Planned Outcomes and 

Activities 

Achieved Outputs Additional Outputs 

County; Investigation Report for Policies and Regulation at Baoxing County; 

3.4 Strengthen PAs and 

establishment of 

buffer zones and 

corridors 

The project compiled the Investigation Report on Status of PAs at Baoxing County and the 

Buffer Zones and Corridors Development Plan for the PAs at Baoxing County, where 8 key 

buffer zones and corridors were defined. 

3.5 Design and provide 

Alternative 

livelihoods (AL) 

around PAs and 

other key areas 

 Alternative plantation：Since 2005, more than 15,000 fruit trees (34.5 thousands 
Mu), such as walnuts, loquat, pear, have been planted. 20,000 Mu Chinese herbs 
have been planted. Average income for pheasants has increased to 55,000 
RMB/family/yr. 

 Alternative cultivation：130,000 long-hair rabbits are breed in Fengtongzhai 
Township. Beekeeping has expanded to 2000 hives with a production of honey at 10 
tons/yr  

 Ecotourism：Through community ecotourism development, Yaoji Tibetan Township 
has secured 850,000Mu alpine grassland.    

 Alternative Energy：More than 1000 biogas digesters have been installed, with gas  
production of 8000m3/yr, saving 17,680 tons coals/yr or 3500 Mu forest/yr, and 
decreasing CO2 emission by 2000 tons/yr.  

3.6 Conduct public 

awareness, and 

disseminate the 

demonstration 

values 

The project carried out 42 public awareness activities on IEM concepts and approaches, 

biodiversity, policies and laws, alternative livelihood, ecosystem monitoring, eco-tourism, 

community-based co-management, improved techniques for vegetable and fruit planting; 

released 10,000 copies of training materials; trained 500 staff, trained 5000 students, 

trained 22,000 farmers; the public ecological conservation awareness was improved to a 

level of 80%.  

 

Outcome 4: Demonstrated efficiency and effectiveness in achieving global environmental benefits and local environmental and socio-economic 
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Planned Outcomes and 

Activities 

Achieved Outputs Additional Outputs 

benefits by taking an integrated ecosystem management approach in the Laojunshan demonstration site. 

4.1 Establish an 

institutional 

framework for IEM at 

the Laojunshan 

demonstration site; 

The IEM institutional framework was established including Yunnan Province LSC, Lijiang 

Municipal and Yulong County Leading Groups. The Laojunshan Demo Site Leading Group 

and the PMO was consisted of 7 sectors of the county government, including EPB, 

Development and Innovation Commission, forestry sector, water resource bureau, 

agricultural bureau, land resources and tourism bureau. 8 demonstration site leading group 

meetings were convened for better coordinating of IEM activities and reviewing the results 

from IEM implementation.  

 

4.2 Develop a 

participatory IEM 

plan for public 

acceptance and 

strengthen rules and 

regulatory 

frameworks; 

The Laojunshan IEM Plan was prepared in 2007 and approved by the Laojunshan Demo Site 

Consultation Meeting in June 2010. The Evaluation Report on Laojunshan Ecological 

Management Rule and Regulatory, the Plan on Laojunshan Ecological Management Rule 

and the Management Rules for IEM at Laojunshan Demonstration Site were developed and 

released as official government files of the Yulong County Government, which requires that 

IEM is incorporated into the village-level rules and regulations, cross-sectoral management 

and broader participation for better IEM management.  

4.3  Mainstream existing 

sector programs, 

including forestry and 

energy programs; 

Under the coordinating mechanism and planning outputs, there were 82 forestry and 

energy programs implemented at the demonstration site, including converting 1140 ha 

cultivated land into forestry, installing 1,488 sets of biogas pools, 2,418 sets of wood-saving 

ovens and 1,589 sets of solar heaters, and Shitou ecological hydropower plant, etc.  

4.4  Establish New 

Protected Areas 

(PAs); 

Following a series of surveys and analyses, the application for constructing Laojunshan PA 

was put forward to protect black snub-nosed monkeys and other important species 

relevant to regional biodiversity. Since 2009, the project worked with TNC on constructing a 

National Park at Laojunshan with IEM elements, including delivering the related proposals, 
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Planned Outcomes and 

Activities 

Achieved Outputs Additional Outputs 

laws, rules and regulation, as well as results and changes from the IEM demonstration 

activities.  

4.5  Design and provide 

livelihoods (AL) 

around PAs and key 

areas; 

Eco-tourism economy: the project helped the local residents at the demonstration site to 

increase their income through eco-tourism activities for example:  riding horses and 

sightseeing birds. 1160 people are employed in tourism at Lashi Township (from over 400 

people in 2008); more than 360,000 tourists visited the site; the income of the people in 

charge of the tourism reached 4,638 RMB yuan in 2010 (compared to 2,000 RMB yuan in 

2008); the total income from tourism reached 3,650 RMB yuan in 2010. 

Alternative planting: in light of the traditional livelihoods and their impacts on the 

ecosystem, the project developed a series of alternative livelihood plans and supported 

their implementation, for example planting 8,281 ha fruit trees and Chinese medicine herb, 

and helped the local farmers to cultivate 3369 ha under more ecological favourable 

conditions.  

4.6  Improve public 

awareness and 

disseminate EFCA 

demonstration 

values. 

Training more than 800 people directly and more than 10,000 indirectly. The project 

organized a series of significant replication efforts including publicising the “Laojunshan 

IEM Rules”; held discussions on the IEM and biodiversity conservation; exhibited the 

outcomes from the biodiversity conservation in Northwest part of Yunnan Province; and 

disseminated the lessons from Laojunshan demonstration site. 

The Project involved a wide range of stakeholders by developing awareness material 

targeted for specific users, including:  the Laojunshan IEM Reading Materials for 

governmental staff, guidelines for community-based residents, and textbooks for schools. 
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Relevance 
 

50. Overall the GEF Yangtze Project relevance to local, regional, national and global needs and objectives 

is considered to be Highly Satisfactory. 

 

51. The GEF Yangtze project has been developed in close co-operation between the relevant ministries, 

scientific / technical institutes, NGOs, regional administrations and local actors in the GoC. The 

project arose following devastating floods in the Yangtze basin in 1998, increasing the level of 

government interest, and the wish to restore lost ecosystem functions and to reduce the impacts 

from future floods. An important objective of the project was to strengthen the socio-economic 

condition of the local populations in a region of China where there are significant minority groups 

and low economic conditions. 

 

52. The project has demonstrated the benefits of IEM policy at the local and regional level supporting 

new approaches to sustainable development through the testing of zoning for industrial activities 

and the development of alternative livelihoods to encourage socio-economic improvements. Linked 

to the development of the IEM policy, the use of the MEWS, and the assessment tools – especially 

the visualisation approach – has enabled local decision makers and other stakeholders to better 

understand the pressures on the ecosystems and to identify means to reduce them.  

 

53. The practical application of an IEM approach at the two demonstration sites has utilised the 

ecosystem function assessments and the MEWS to enable clear impacts of the project’s overall 

approach to be determined, and provided a good basis for the further replication of the approach in 

the Yangtze River Basin and more widely.  

 

54. Both at the regional and national level the project has assisted with furthering the development of 

preliminary concepts of payment for ecosystem services (PES) and in moving the environmental 

management from a thematic approach to a more holistic IEM based approach.  

 

55. The TE mission heard frequent reference to the interest taken to the Project’s activities at senior 

levels within the GoC – including Vice Premier Li Keqiang. 

 

56. Examples of Project Relevance: 

 

 The Project has highlighted the importance and value of ecosystem services in the upper 

Yangtze in management of the environment, illustrating practical means to improve 

livelihoods and to protect the ecosystem. 

 The project has promoted the strength of the tools and methods developed for national 

policy development and enforcement – for example on MEWS and EFCA assessments and 

through the approach to zoning. 

 The assessment approach, MEWS and the data presentation, through visualisation, assisted 

with post-Wenchuan earthquake reconstruction in 2008 in Sichuan Province. The project has 

contributed to the development of these tools and these approaches are being utilised by 

the GoC  for environmental management 
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 The Project work has contributed to the EU-China Biodiversity Programme (ECBP) activities 

by sharing the MEWS and EFCA tools with (and between) the ECBP’s and TNC’s activities in 

the national park in Yunnan and Laojunshan demonstration site; 

 The activities of the project have been welcomed at the local, regional and national levels. At 

the local level, the support for the project activities in promoting alternative livelihoods 

(specifically in ecotourism and growing higher-value organic crops) has been very high 

among local villagers in both demonstration locations due to significant growth in income. At 

regional level the tools (assessment and MEWS) have been welcomed as an effective means 

for preparing and monitoring management plans. For example the project has assisted with 

achieving tangible benefits from ecotourism in the Tibetan village of Jiuluo, where the 

previous annual income of some families can now be achieved in just one weekend through 

tourism. The project’s support has been to develop local IEM plans including alternative 

livelihoods (ecotourism) approaches. 

 The introduction of an IEM policy to assist development zoning (identifying zones for specific 

activities within the region) has led to a reduction of environmental pollution from stone 

(marble) quarries, workshops and factories. 

 The IEM approach with the support of the project has assisted in developing management 

plans for corridors between national parks and protected areas in the region, assisting in 

preserving the natural habitats of important species – including the Giant Panda and the 

snub-nosed monkey. 

Effectiveness 
 

57. Overall the GEF Yangtze project has achieved the planned outputs, objectives and outcomes and is 

considered to be Highly Satisfactory. These outputs are summarised in Table 1.   

58. From a Review of Outcomes to Impacts (ROtI) the GEF Yangtze Project has achieved its main 

outputs and expected outcomes as defined in the project document and there are many examples of 

clear project impacts (improved livelihoods, and reduced pressure on forests through the provision 

of hydro-power electricity, biogas from human and animal waste, and use of fuel efficient ovens). 

The project has been rated as Highly Likely with respect to overall likelihood of impact achievement. 

 

 

59. Although the PMO has experienced some difficulties in complying with the financial reporting 

required (see below - Financial Management and Planning) the project has achieved, and in some 

activities, exceeded the expected outputs (see Table 1).    

 

60. The project benefited from significant additional co-financing contributions by stakeholders and this 

was reported by the PMO as assisting with maintaining the project’s activities whilst the PMO/FECO 

resolved the financial reporting issues.  

 

61. An assessment undertaken by the TE team of the expected ‘end-of-project’ goals as defined by the 

project logframe and reported by the PMO (PIR 2011 – draft) is presented in Annex 8. Through 

constructive inputs form the Scientific Advisory Group (SAG), and with PSC approval, the PMO has 

also extended the scope of the project. This has included identifying additional outputs reporting on 

the ecosystem function from the demonstration sites and by ensuring greater impact from the 
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Baoxing demonstration site by moving from Baoxing city IEM approach to involving the whole 

county of Baoxing with the support of senior regional government officials. 

 

62. The project’s success is largely based on the close alignment of the project’s objectives and activities 

and the needs of both local/regional and national stakeholders.  The project’s effectiveness also 

benefited from the technical management of the project by the PMO and PMUs. 

 

63. The Project was also significantly impacted by the devastating earthquake in Sichuan Province which 

resulted in delays of approximately 8 months in project execution due to staff being diverted to 

relief operations and the redirection of local budgets (and priorities of actions) to address 

reconstruction. 

 

64. In accordance with the ToR, the TE team has reconstructed the logical pathways from project 

outputs towards impacts. The ROtI matrix and analysis providing specific examples of the impacts 

achieved is included in Annex 7.  

 

65. The Project has also achieved the more important goal of changing stakeholders’ behaviour which 

provides one route to the sustainability of the project’s activities. There are clear examples of local 

farmers and villagers moving from a destructive past with regards to the environment to protecting 

/preserving the environment. This has been achieved through improved awareness of the 

importance and value of the ecosystem and by demonstrating the significant economic benefits of 

alternative livelihoods practiced at the two demonstration sites.  

 

66. At the administration level there have also been changes in behaviour. Clearly there is a much 

stronger direction within China for the protection of the ecosystem, but the project has greatly 

assisted with tools (assessment and MEWS) supported by increased environmental awareness 

through training and exposure to the work of the demonstration activity etc. This has resulted in a 

firm belief of the importance of IEM principles to sustainable development in the region enabling 

IEM to be integrated into the economic development policies in the region. 

 

67. Examples of project effectiveness: 

 

 The project has demonstrated impacts including measurable improvements in economic 

conditions (ecotourism, new farmed products etc.), improved ecosystem status (numbers of 

birds, reduced CO2, reduced stress on forests, etc.). These increases are summarised above 

in Achievement of Outcomes and Activities. 

 Widening the interest in the Baoxing demonstration by moving to the county level to 

develop IEM plans; 

 Baoxing County has incorporated the IEM concept developed by the project into the 12th 

five-year plan. 

 The demonstration projects have proven very effective at highlighting the features and 

benefits of IEM (and the supporting tools of assessments and MEWS) that have encouraged, 

for example Ya’an City administration, to further replicate the activities and to strive to 

make the region the most ‘ecosystem friendly and aware’ region in China by 2015 with a 

focus on organic crop production. 
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68. Examples of project impacts/behaviour change 

The following examples were provided to the TE mission from the PMO, MEWS team, local PMUs 

and local stakeholders. The project (through GEF funds and co-finance sources) supported (for 

example, providing training, awareness raising in alternative approaches to farming, developing 

policies and strategies, etc.) IEM planning and implementation, resulting in the following changes: 

 

 210,000 ha of natural reserves have been formed and water retention in the region 

increased. At the Baoxing demonstration sites, it is estimated that the water retention has 

been increased by 260,000 m3 that will have a positive impact on floodwaters. 

 In Baoxing county 110 stone working industrial operations have been suspended reducing 

ecosystem damage from destructive extraction techniques and pollution. The remaining 

industry is required to comply with both IEM-compliant mining procedures including the 

installation of wastewater treatment facilities; 

 Significant increase in income of villages from ecotourism – in the Tibetan village of Jiuluo 

(Baoxing County) some villages earn in one weekend what they earned in a year before the 

adoption of alternative livelihoods; 

 Increase of income from growing higher value crops. Moving from maize to fruits and 

Chinese medicine plants has seen income from 1000 RBM to 8000 RBM per Mu 

(approximately 660 m2); 

 In Laojunshun demonstration area, over 1400 biogas plants, 2400 efficient stoves and 1500 

solar water heaters have been installed reducing demand for wood. 

 300 ha of farmland has been restored to wetlands to enhance the ecosystem value and 

increasing the area available for migratory birds; 

 In Lashihai over 1000 villagers are engaged in ecotourism receiving 360,000 tourists per year 

and seeing an increase of family income to over 4,500 RBM / month. 

 

Efficiency 
 

69. The GEF Yangtze project has achieved the expected outcomes with an extension of about 14 months 

(without seeking any additional GEF funds) and will require a further extension of a few months to 

complete the final Project Steering Committee meeting and prepare final reports5. The Project 

Management encountered delays in financial reporting and GEF fund The project efficiency is rated 

Moderately Satisfactory. 

 

70. The success of this project has been largely down to the strong interest and commitment by the 

GoC, the technical project management (both the PMO and the regional PMUs).  

 

71. The delays in the project attributed to the earthquake are clear. Although the PMO faced delays in 

GEF disbursement (as a result of inadequate reporting of financial elements to UNDP/UNEP). The 

project benefited from considerable additional co-financing which assisted with ensuring that the 

project activities continued. The PMO/FECO made frequent references to these delays during the TE 

                                                           
5
 In the process of finalising this TE Report, the Project held a final PSC in December 2011, and the UNEP Task 

Manager reported that the project would be operational closed by the end of 2011. 
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mission (which were echoed by UNEP/UNDP officers in Beijing). However, there was no evidence 

that the PMO made any recommendations to either UNEP or UNDP on the best means to rectify the 

problems encountered by the PMO on financial reporting, nor reported the impacts on the project 

implementation as a result of the earthquake. 

 

72. At the mid-term review point only about 10% of the GEF budget had been requested and transferred 

to the PMO (excluding the PDF), in 2011 almost 50% of the GEF budget is expected to be received by 

the PMO (28% by the date of the TE and 19% remaining to be reimbursed). 

 

73. The financial management procedures (see below) that were established were appropriate at the 

design of the project. The inter-agency arrangements between UNEP and UNDP Country Office were 

also appropriate to facilitate the financial reporting and oversight. Towards the planned completion 

date (October 2010) and with the need for a project extension, there was a significant delay (15 

months) for UNEP and UNDP to renegotiate and conclude a revised Memorandum of Understanding 

with regards to the project’s expenditure verification and approval of financial reports.  However, 

these did not impact the overall final outputs of the project.   

 

B Sustainability and catalytic role 
 

74. The project’s success and regional/national interest in the project activities are good surrogate 

indicators of the likelihood of sustainability and replication. The project has also been successful in 

changing behaviour – a true indicator of catalytic role and again further positive signs of 

sustainability. MEP and FECO have indicated a strong interest and intention to replicate and enhance 

the results of the project in other regions in China as well as through transboundary co-operation 

where possible There is still a need for the PMO to develop an exit strategy that will clearly identify 

future steps to document sustainability and replication expectations and plans. 

 

Socio-political sustainability 
 

75. The support for the GEF Yangtze Project’s activities from a wide range of local/regional and national 

stakeholders assists in ensuring that it is Highly Likely that the impacts of the project will be 

sustained and replicated. 

 

76. The project’s activities in promoting IEM principles have received support from the highest level of 

Government in China including Vice Premier Li Keqiang. Vice Premier Li specially gave direction that 

EFCA should continue to be implemented by MEP, and the National 11th Five Year Plan (2005-2010) 

emphasized the importance of IEFA (Important Ecological Function Area) establishment. The MEP is 

highly supportive to both IEM and its linkages to payment for ecosystem services as an overarching 

policy with regards to environmental protection and management in China. Operationally the tools 

that have been developed (assessments, MEWS, etc.) have proven to be beneficial to regional and 

local environmental management authorities and either are included or are planned to be included 

into regional management. 
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77. At the local level of the demonstration projects there has been considerable success at ensuring the 

socio-economic sustainability of the project’s actions, as evident in the improved economic 

conditions of the participating villagers. During the TE Mission, many villagers made it clear that they 

saw clear links between protecting the environment and their income, moving from previous 

unsustainable approaches (forest destruction, removing birds due to crop damage, etc.) to 

conserving these natural assets. This fundamental change of behaviour is a good indicator of the 

sustainability at the local level. 

 

78. This sustainability has been achieved through the awareness raising undertaken by the project and 

supported by many training exercises, with significant increases in the level of environmental 

awareness following the project as shown through surveys. 

 

79. Examples of evidence of socio-political sustainability: 

 

 High-level political support from the Vice Premier to IEM; 

 Ya’an Municipality replicating the approaches from Baoxing demonstration site in other 

counties/ 

 Mainstreaming of IEM concepts in to Baoxing County through adopting a cross-sectoral 

coordination and collaboration through IEM addressing, alternative approaches to crops, 

energy, industrial development, participatory management, etc. 

 Strong increase in village and farm income; 

Financial sustainability 
 

80. The GEF Yangtze project has provided a clear mechanism to improve the financial wellbeing of the 

local population and at this level it is Likely that the project results will continue to develop with a 

good understanding and appreciation of the ecosystem. At a Province/National level there have 

been significant support for IEM and the tools and the financial sustainability is rated Likely 

 

81. Examples of evidence of financial sustainability: 

 

 The State Council / MEP is planning to invest 1.8 B RMB (approximately 290 M USD) on 

county-level ecosystem monitoring in 2508 counties throughout China with MEWS support. 

Qinghai Province has already accepted and adapted the MEWS for ecological assessment in 

the province. 

 At the local level all villagers and farmers met by the TE mission were strongly supportive of 

the actions undertaken to-date in moving to ‘alternative livelihoods’ and expressed their 

strong wish to continue protecting the environment and benefiting from the controlled 

growth of ecotourism. There is a recognition on the importance of ‘controlled’ tourism 

development to prevent (or at least mitigate) pressures from increased numbers of visitors. 

The TE mission was informed that the principles of IEM are included in the future activities 

of the villages but there was no evidence (e.g. work-plans, budgets, etc.) to support this 

other than the visible enthusiasm of the local population and their leaders.  
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Institutional sustainability 
 

82. The involvement of state institutions, the support of MEP and the regional bodies (EPBs, regional 

government, town government, etc.) together with a willingness to continue the development of the 

IEM concept indicates that the institutional sustainability is Likely. 

 

83. The project has utilised and helped to further strengthen key institutes across China, including the 

Chinese Academy for Research on Environmental Science, Chinese Institute of Science, Institute of 

Mountain Hazards and Environment and other academic institutes.  For example, at the Chengdu 

IMHE the project provided an opportunity for the researches to see the IEM theory being put into 

practice through the demonstration projects and were actively involved in the data collection and 

evaluation. This has led greater willingness by national and local government to utilise such tools in 

environmental managements using the skills supported by the project and available at the IMHE. At 

this technical level there is a positive understanding of the importance of the monitoring and 

assessment methods and tools that have been developed in the Upper Yangtze Project. Together 

with both the SAG and the PSC experts these achievements will continue to be developed and 

encouraged for replication elsewhere in China. This was stressed by the senior administration in 

Ya’an City indicating the desire to further replicate the IEM approaches (utilising the skills and 

strengthened capacity acquired) to other counties in the province and the incorporation of IEM into 

the regional five-Year Plans. 

 

84. The PSC and the LSC have proved to be important forums for discussing the interdisciplinary and 

inter-departmental aspects of ecosystem management and discussions with the TE team also 

indicated that these bodies would continue within the Provincial EPBs. 

 

85. Examples of institutional sustainability: 

 

 The IEM concept has been well received in the two demonstration regions and has been 

incorporated into regional / local policy statements, the development of planning schemes 

and for zoning activities within the EFCA region (e.g. activities associated with the mining 

industry in Boxing) 

 The TE mission received reports that, as a result of the successes of the project, some PMU 

staff within the regional government structures received promotions to higher positions as a 

result of their work on the project. This is expected to further encourage the 

implementation of the IEM concept within the region; 

 The use of the project MEWS and assessments in other activities/projects (e.g. EU-China 

Biodiversity Programme) 

Environmental sustainability 
 

86. The GEF Yangtze Project has achieved important environmental benefits at the local /regional level. 

With the support of IEM adopted as policy to guide the ecosystem management and given the 

financial resources available to regional and town administrations it is expected that the 

environmental sustainability is Likely. A potential concern is the increasing use of hydro-generated 

power that can have important environmental impacts. 
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87. The project has encouraged fundamental change in the appreciation of local authorities and people 

on the importance and value of the ecosystem through demonstrating the increased income that 

can be achieved from protecting the environment and encouraging alternative livelihoods – 

specifically ecotourism and growing higher-value crops, and by demonstrating the benefits of 

alternative fuels. 

 

88. At the regional level the adoption of IEM as a guiding policy will continue to have important positive 

impacts on both industrial and domestic activities. The TE mission was informed that the IEM 

approach will be involved in all spatial planning activities including large infrastructure projects. 

There is a clear dependency in the region on hydro-generated power and while perceived to be 

‘green’ can have significant ecosystem impacts (e.g. sedimentation, flooding, fish migration etc.) and 

this will be an ongoing pressure on the national and regional environment. The challenge for the 

regional and local promoters of IEM policy will be to ensure that the economic driver of producing 

additional hydroelectricity does not subvert the objectives of IEM within the region, and that 

planning for new hydro-schemes will comply with the IEM policy approach adopted. 

 

89. Evidence of environmental sustainability: 

 

 Further use of biogas, solar water heaters and use of hydroelectricity will continue to reduce 

the pressure on forests as a firewood source; 

 Conversion of farm land to wetlands (supported by government incentives) will further assist 

both wetland dependent ecosystem and will help mitigate the potential impacts of 

downstream floods; 

 The linking of national reserves and parks with corridors will further assist with increasing 

the numbers and biodiversity within the demonstration regions; 

 Increasing the awareness of villagers on the importance of the local fauna – migratory birds, 

snub-nosed monkeys, Giant Panda, etc., leading to increased numbers. The benefits to the 

local population from the move from viewing some of these as ‘pests’ to ‘assets’ is also seen 

in the increased revenue from ecotourism; 

 The introduction of IEM into regional environmental management and regulation has led to 

reduced pollution from the stone industry already and is understood to have delayed the 

further exploitation of gold and copper reserves in the regions. 

Catalytic role and Replication 
 

90. The GEF Yangtze Project has provided a number of examples of where it has played a catalytic role 

and replication and is rated Highly Satisfactory 

 

91. Examples of catalytic role and replication: 

 

 Outcomes 1 and 2 (Assessments and MEWS): 

o Effective use of the methodologies and expert teams of the Yangtze Project has led 

to the initiation of the “Ecological Function Assessment and Monitoring in the 

Disaster Prone Areas". MEP started to compile the “Ecological Function Assessment 



Terminal Evaluation of the UNEP GEF Project: ‘Nature Conservation and Flood Control in the Yangtze River Basin’ 

  26 

and Supervision Management Plan at Disaster Prone Area”. The outputs from the 

project including the ecosystem function assessment and monitoring methodologies 

were utilized for the Management Plan. The Management plan will cover 2,058 

counties at 29 provinces in China, including the counties where the small and mid 

size rivers with flood control requirement are more than 200 km2 in basin area, also 

the counties located at key river and suffered from the flood geographic hazards; It 

is noted that the ecological function monitoring methodologies including water 

resource retention and soil stabilization under the Monitoring for disaster prone 

zones are developed on the basis of the MEWS from the Yangtze Project.  

o Indicators and methodologies of ecological functions assessment are adopted by the 

national survey “Remote Sensing Survey of Changes in the National Environment in 

Ten Years (2000-2010) ". 

o The project also provided technical support to the China Council for International 

Cooperation on Environment and Development (CCICED) annual meeting in 2010. At 

the Ecological Function Service and Management Strategy in China, the thematic 

report from CCICED to the State Council, it is recommended to convene county-level 

cross-sectoral coordination integration for ecosystem management projects in light 

of the best practice at Baoxing. 

 Sichuan Province (Baoxing demonstration project) 

o Release of the Sichuan Biodiversity Action Plan including planned projects in 

September 2011; 

o Sichuan Province Government are requiring other counties to replicate Baoxing IEM 

Models to other counties for ecological conservation purpose; 

o At Baoxing, IEM concepts and approaches were mainstreamed into the county 

development plan and thematic plans for year 2011-2015 

 Yunnan Province (Laojunshan demonstration project) 

o IEM concepts and approaches were incorporated to Ecological Functional Zoning of 

Yunnan, Biodiversity Species Conservation and Utilization Plan Outline of Yunnan, 

Biodiversity Action Plan in Northwest Yunnan, Colourful Yunnan Ecological 

Conservation Plan Outline and Other key provincial environmental protection plans; 

o Apart from Luguhu Lake and Chenghai Lake, the IEM information system is planning 

to replicate to additional 7 plateau lakes of Yunnan; 

o As part of the project, TNC Yunnan Representative Office worked on Laojunshan 

National Park for practical and policy exploration; 

C Processes affecting attainment of project results 

Preparation and Readiness 
 

92. The GEF Yangtze Project has been technically well designed and structured with clear outcomes and 

related activities to achieve the goal. The project has clear GoC support at both national and regional 

levels. The preparation and readiness is rated as Satisfactory. 

 

93. The project was designed to meet the ecosystem management needs of the GoC and to address 

important local stakeholder issues leading to improved livelihoods and better local appreciation of 
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the environment. The project design was sufficiently clear and pragmatic enabling the expected 

outputs and outcomes to be achieved with clear supervision and defined inputs from key partners 

and advisory bodies. 

 

94. FECO was an appropriate Executing Agency with a clear role within the MEP and previous experience 

of project execution. FECO provided the Project Director and housed the PMO. The local PMUs were 

well integrated within the local/regional EPBs. Both the PMO and PMUs provided good (and 

sustainable linkages) with the operational departments within the national and regional 

environmental management structures. The financial management arrangements were appropriate 

at the time of design. A series of training programmes on project financial management were 

provided to the PMO and PMUs by UNEP. 

 

95. The inclusion of the Scientific Advisory Group (SAG) at the design stage of this project should be 

praised. The PMO (and members of the PSC) were appreciative of the technical role of the SAG in 

guiding the project and advising on scientific/technical issues that resulted in a number of important 

adjustments to the project, including: 

 

 All models and indices developed under the EFCA assessment and MEWS utilised national 

derived software to assist with sustainability and replication; 

 The IEM practices led to the development of an  IEM information system and corresponding 

database that also includes baseline information; 

 The MEWS needs evolved from thematic to integrated monitoring, in particular to 

incorporate the ecosystem service value, disaster threats and social-economic elements; 

 The monitoring results presented visualized mapping for IEM decision-maker and 

practitioners. 

 

96. The project has also benefited from the involvement of both the Project Steering Committee (PSC) 

and the two local steering committees (LSCs) to oversee the work. Both the PSC and the LSC served 

as a form of ‘Inter-ministerial’ co-ordination committees which was essential to this multi-

disciplinary and multi- department/ministry project. Experts from the SAG and the PSC have visited 

the demonstration sites. This has proved beneficial by providing more insight into the local issues 

and the responses of the local stakeholders. 

Implementation Approach and Adaptive Management 
 

97. The GEF Yangtze Project implementation within the PMO/PMU structure has been significant in 

generating the successes of the project. The PMO has shown examples of good adaptive management 

(under the guidance of the SAG and the supervision of the PSC) to overcome changes in circumstances 

and to respond to evolving situations. The project is rated as Satisfactory. 

 

98. The project was designed with a comprehensive management structure to oversee the project 

and to provide co-ordinate day-to-day implementation. In addition, further technical guidance was 

provided through the SAG. The demonstration projects were managed by local PCUs that were well 

integrated with the local/regional government structures providing good local support but also 

offering benefits of assisting with sustainability of IEM / EFCA activities post-project. Through the 
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national PMO (based in Beijing at the headquarters of FECO) the technical components were co-

ordinated between the two main organisations undertaking the work of the MEWS and IEM 

activities. There was (again through the co-ordination of the PMO) good exchange of experiences 

and information between the two demonstration projects and between the technical components 

and the demonstration project. This resulted in a very well integrated project with the 

demonstration projects benefiting from input from the technical components and the two technical 

components receiving experiences and feedback on the tools they developed (for MEWS and IEM) 

from the practical work of the demonstration projects. A strength of the design has been the legacy 

of experienced staff within regional administrations that can further replicate the work (plans are 

already established in Baoxing province) of the project. 

 

99. Examples of adaptive management 

 

 Improving the linkages between the four outcomes. Additional reports were requested from 

Outcome 2 to report on the application of ecosystem functions from the two demonstration 

projects. Following early review by the SAG and the MEWS team it was recommended that 

further analysis and review be undertaken which was completed by the Chengdu Institute of 

Mountain Hazards and Environment; 

 Active involvement with Stanford University has led to the adaptation of their assessment 

model to conditions of the Upper Yangtze and this has been incorporated into the work of 

the MEWS team. This was a consequence of a long-term relationship between Standford 

University and the Chengdu Institute of Mountain Hazards and Environment. This provided a 

good exchange of experiences between the two institutes providing additional ‘institutional 

strengthening’ to the Chengdu Institute of Mountain Hazards and Environment; 

 The SAG recommended the integration of the models with baseline information into the 

MEWS/assessment tools to enable comparative assessments to be made; 

 The delays in the disbursement of the GEF funds reaching the PMO and the PMUs (see 

Financial arrangements below) required local adjustments of the work programme to meet 

the funding situation and required creativity from the sub-contracted partners in seeking 

additional or alternative resources to ensure that the work progressed 

 An important addition was the inclusion of the EFCA visualisation tool as an output by the 

Chengdu Institute of Mountain Hazards and Environment that enabled non experts to view 

the impacts of activities and to examine the status of the demonstration area status. 
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Stakeholder Participation and Public Awareness 
 

100. The GEF Yangtze Project had a considerable focus on stakeholder participation and raising the 

awareness of all stakeholders on ecosystem issues. The Project is rated Satisfactory with regards to 

this criteria. 

 

101. The PMO and the PMUs were highly active in raising the profile of the GEF project nationally and in 

promoting the goals of IEM to a wide audience. This resulted in many publications (in addition to the 

expected technical reports) that reached a more general audience, including an 8 minute feature on 

CCTV news highlighting the issues being addressed by the Baoxing demonstration site. 

 

102. Community-based participatory approaches were used to select targeted households for alternative 

livelihoods and alternative energy support. The benefits of this extensive awareness raising campaigns 

were assessed through project surveys. For example, in Baoxing the ‘awareness’ of the environment 

by the local population reached a level >80 % (based on survey data) following the project’s activities 

(although there was no baseline information to compare). 

 

103. Four levels of coordination were employed on the project to ensure a wide range of stakeholders 

were included in the management of the project and in receiving direct information about the 

progress and outputs. These were: (i) the National PSC, SAG and PMO; (ii) Provincial LSC; (iii) 

Municipal LSC; and, (iv) County LSC and PMU. In addition there was collaboration between the MEWS 

and EFCA teams within and between the two demonstration sites. 

 

104. Specific examples of stakeholder participation and public awareness raising includes: 

The following summarises the examples cited by stakeholders, the PMO and PMUs indicating both 

stakeholder participation and activities to increase public awareness (including the dissemination of 

material) 

 

 Baoxing Demonstration site 

o The project carried out 42 public awareness activities on IEM concepts and 

approaches, biodiversity, policies and laws, alternative livelihood, ecosystem 

monitoring, ecotourism, community-based co-management, useful technologies for 

vegetable and fruit planting; released 10,000 copies of training materials; trained 

500 staff, trained 5,000 students, trained 22, 000 farmers; the public ecological 

conservation awareness was improved to 80% (based on survey data). This provided 

solid bases for IEM practice for ecological development within the region.  

o Compiled and released 7,000 copies of training materials including the training 

textbook for primary students, training materials for farmers, training material for 

staff; compiled and released 2,000 copies CD-ROM for primary students; printed 

more than 6,000 copies of project briefing materials; printed 2,000 copies of 

conference outcomes on the project; printed training materials on practical 

technologies on economic crop cultivation; procured 350 copies for training on 

practical technologies; developed 15 sets of educational display boards for training;  
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o Mass media: the Comprehensive channel of China Center TV (CCTV), the News 

Channel of CCTV, English Channel of CCTV reported the IEM models at Baoxing 

Demonstration Site under Yangtze Project; the report stated that IEM could leverage 

and integrate the balance between protection and development including poverty 

alleviation, and show the advantage for replication and adaptation in a broader 

range. 

 Laojunshan Demonstration site 

o Training more than 800 people directly and more than 10,000 indirectly. The project 

organize a series of significant replication efforts including publicising the 

“Laojunshan IEM Rules”, discussing the IEM and biodiversity conservation, exhibiting 

the outcomes from the biodiversity conservation at Northwest part of Yunnan 

Province, and disseminating the lessons from Laojunshan demonstration site. 

o To address the differing requirements of stakeholders the project developed 

material for IEM Reading Materials for governmental staff, guideline for community-

based residents, and training textbook for public schools including environmental 

awareness and education activities at primary and middle schools. 

Country Ownership and Drivenness 
 

105. The GEF Yangtze Project is well aligned to the national agenda for environmental protection and the 

results from the project are already being taken note of at a senior government level. The project is 

rated Satisfactory with regards to Country Ownership and Drivenness.  

 

106. The current programme of the MEP is identifying potential EFCAs and the project has implemented 

two demonstration projects that will enable the MEP to further refine their policy with regards to 

EFCAs and IEM. 

 

107. The government, at national, regional and local levels were involved in the design and are actively 

involved in the project supervision through the PSC and LSCs. The actions of the project are already in 

the process of replication within the environmental management administrations and have been fully 

accepted at the local community level where the immediate impacts are visible in the form of 

improved economic conditions and awareness. 

Financial Planning and Management 
 

108. The GEF Yangtze Project has experienced difficulties in financial management.  Due to the low 

disbursement rate, resulting from the insufficient financial reporting by the PMO to UNDP/UNEP and 

leading to delays in receiving the GEF funds, the project is rated as Moderately Satisfactory with 

regards to Financial Planning and Management. 

 

109. This rating does not reflect on the financial probity of the organisations involved, but reflects the 

insufficient capacity at the PMO to financially report all mutually agreed, required materials to 

UNDP/UNEP, the complex inter-agency arrangements between UNDP and UNEP, and the inadequacy 

of clear and formal guidance on the expectations on the project especially procurement and 

recruitment issues (as referenced stated by the UNDP and UNEP officers in the Beijing Office).  
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110. The project implementation has been subjected to severe delays in receiving GEF grant. However, 

through the good co-ordination of the PMO and a strong commitment from the project partners both 

at national and local levels, this constraint has not significantly impacted the overall delivery of the 

Projects outputs. However these delays have resulted in the PMO (in particular) devoting more time 

to this issue than planned and this should be seen as a ‘lost opportunity’.  

 

111. UNDP China had been requested by UNEP to provide a verification of project expenditure as such 

capacity is not available at the UNEP Beijing Office. The issue of disbursement of GEF grant was made 

more complicated by all project partners having to submit a compliant financial report before an 

advance payment was made. 

 

112. On two occasions FECO has requested independent audit of the project – on both occasions no issues 

were raised. To assist with the disbursement UNEP had agreed to use these reports as an interim 

measure to release advance funding while waiting for UNDP validation. The PMO has positively 

assisted the two PMUs with financial management providing training and in the case of Baoxing 

demonstration site, requesting the PMO to recruit a financial officer. In addition there have been 

training sessions run (at which UNDP China participated) to assist all project staff understand the 

requirements.  

 

113. UNEP has provided some training and direct assistance with the demands of financial management 

but this has been frustrated by changes in the staffing at the PMO as reported by the Task Manager. 

The Task Manager also reported that initial difficulties in financial reporting had largely been 

overcome through additional facilitation and assistance from UNEP China Office, but UNDP China 

reported to the TE Team that despite the training and feedback on the financial reports the 

FECO/PMO were still having difficulties in complying with all the financial reporting requirements. In 

particular there had been a lack of supporting information to validate payment requests to 

consultants including the need to provide an explanation of the procurement process and providing 

consultant contracts along with invoices etc. UNDP China had also concerns about some 

inconsistencies on the methods used for travel procurement and provision of daily subsistence 

allowances. 

 

114. A breakdown of the available project objectives and costs, and the co-financing by source is presented 

in Annex 6. The differences in the ‘Project Document’ figures and those used by the PMO presented in 

Annex 6, are explained by the PMO taking responsibility for procurement of equipment (including 

large items such as vehicles). The key message from Annex 6 is the 40% additional co-finance that was 

attracted to this project and the importance this co-financing played given the significant delays (up to 

15 months) in PMO receiving the GEF funds. 

UNEP Supervision and Backstopping 
 

115. The technical assistance provided by UNEP’s Task Managers was highly appreciated by the PMO and in 

providing assistance to addressing the issues raised on financial reporting. The UNEP Supervision and 

Backstopping is rated as Satisfactory. 
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116. Despite the comments made in the MTE, prepared in 2009, (that the PMO had stated that UNEP staff 

had not had sufficient time to supervise the project or to participate in field visits), the TE Team 

concluded that whilst it would be beneficial for additional time input (clearly bringing wider technical 

and experiences to the project) the project has delivered the expected outcomes through the planned 

supervision process. Throughout the project’s duration there have been two UNEP Task Managers and 

the PMO reported that both have contributed to the success and shared the vision of this project by 

helping to guide the project’s activities. 

 

117. The UNDP offices in Beijingwas mainly involved in the financial reporting validation of the project 

before submitting finalised reports to Nairobi and did not have any significant input to the project 

(although the PMO did ensure that they were invited to Project Steering Committee meetings). 

 

Monitoring and Evaluation  
 

118. The GEF Yangtze Project was designed with an appropriate M&E system and adequate resources to 

enable this to be undertaken. The indicators are considered ‘SMART6’ and the project had sufficient 

oversight through the PSC/LSC to enable the baseline to be established and indicators refined as the 

project progressed. Overall the M&E is rated as Satisfactory. 

 

M&E Design 
 

119. The design of the M&E meets the expectations of the GEF and was appropriate for the 

implementation of the Project. The M&E plan contained SMART indicators, identified baselines 

(where possible), required oversight from PSC, and specified the periodic progress reports and Annual 

Implementation Review reports required. The design anticipated the need for both a mid-term review 

and this Terminal Evaluation. The M&E design is rated as Satisfactory. 

 

M&E Plan Implementation 
 

120. The project has met its objectives following an agreed extension of 14 months (October 2010 to 

December 2011) but will require a further short time-extension to finalise reporting and a Project 

Steering Committee7. APR reports have been prepared and provide a good overview of the progress of 

the project. PSC meetings were usually held on an annual basis with good participation from 

government stakeholders. The PMO has adopted change as recommended by the PSC and the SAG in 

a good ‘adaptive management’ approach and the project initiated a detailed revision / clarification of 

indicators and baselines which were presented to the PSC for approval in an appropriate manner. The 

M&E Plan Implementation is rated Satisfactory. 

 

                                                           
6
 SMART Indicators are specific, measurable, achievable, relevant, and timebound 

7
 During the drafting of this report the Project held a final PSC (December 2011) and agreed that the project 

would be operationally closed at the end of 2011. 
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121. The project has undertaken the expected reporting and supervision of progress through half-yearly 

reports, annual project reviews and Project Steering Committee (PSC) meetings (these were held in 

2007, 2008 and 2009). An exception being the failure to hold a PSC in 2010.  

 

122. The MTE highlighted a number of concerns relating to the implementation of M&E (insufficient 

tracking of project progress), insufficient baseline information and the level of involvement of the 

local communities. Following the MTE, the M&E plan for the project was further refined resulting in a 

30-page detailed operational document to assist with the final delivery of the project’s activities. The 

project has taken action to reduce the concerns highlighted in the MTE by providing more information 

in the APRs, developing a baseline (and seeking PSC approval in 2009) and through the work of the 

demonstration sites more fully engaging local stakeholders. 

 

123. The full list of issues raised by the MTE are presented in Annex 9 together with a summary compiled 

by the TE on the actions taken by the PMO. Most of the issues raised have been addressed by the 

project.  The following indicates the key responses undertaken by the PMO to address the MTE and 

other issues identified from routine internal M&E activities:  

 

 To develop a more user-friendly MEWS and IEM information system for local practitioners:  

Completed; 

 Interaction and coordination between the project components should be established and 

operated in a cooperative and efficient manner: Completed; 

 IEM plans for the two demonstration sites should be officially approved by the local 

authorities:  Initiated but this is viewed by Project stakeholders as a longer-term activity; 

 In addition to one meeting before the  mid-term review, two additional international 

meetings have been convened with the support of the project. 

 

124. It is expected by the ProDoc that a PSC will be held annually and despite requests from the Task 

Manager a PSC was not organised in 2010. The PMO reasoned that there had been sufficient meetings 

of the SAG (and other meetings) to oversee the technical elements of the project but the role of the 

PSC in overall project governance is important. This is counter to the expectations of the ProDoc and 

‘best practice’ in GEF projects.  

 

Budgeting for M&E activities 
 

125. A clear breakdown of the budget for M&E activities was not available, however the project has 

undertaken most of the required M&E (the exception being the 2010 PSC) activities and has fulfilled 

the expected M&E plan so it is reasonable to assume that there was sufficient budget. The budgeting 

for M&E activities is therefore considered to be Satisfactory.  
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D Complementarities with the UNEP Medium Term Strategy and 

Programme of Work 

Linkage to UNEP’s Expected Accomplishments and POW 2010 – 2013 
 

126. The Project was designed and largely implemented before the development of the UNEP’s Medium-

Term Strategy 2010 – 2013. However the GEF Yangtze Project addresses issues in each of the six cross-

cutting priority themes identified in the Strategy. 

 

 Climate Change: The project is assisting in reducing CO2  emissions through encouraging the 

use of hydroelectricity and through conserving forests it is encouraging further CO2 storage. 

The conservation of forests through the use of bio-gas from human and animal waste is 

further reducing the release of methane which has a higher climate change impact that the 

CO2 that is released on combustion of the methane. In addition through Objective 1 and 2 on 

assessments and MEWS respectively measurable increases in carbon-sequestration in the 

Upper Yangtze through grasslands and forests is being achieved. 

 Disasters and Conflicts: The project has assisted through the MEWS system with recovery 

following the 2008 Sichuan earthquake. The project has also supported the National action 

on ‘Ecological Function Assessment in Disaster Prone Areas’. 

 Ecosystem Management: The whole focus of this project has been towards this theme. In 

particular the development and adoption of the IEM principles is considered to be a major 

achievement. This is now being mainstreamed in to regional (and potential national) policy 

and is also guiding the development of PES approaches in China. 

 Environmental Governance: Again through the adoption of IEM at local and regional levels 

the approach to environmental governance in China has evolved and is impacting all aspects 

of spatial planning and management, including addressing industrial practices. At the 

community level the project has significantly assisted in demonstrating the benefits of 

engaging local villagers and farmers in both protecting the environment and strengthening 

their own livelihoods within the principles of IEM. 

 Harmful Substances and Hazardous Waste: The introduction of IEM to regional policy has 

restricted development of gold and copper mining and thereby limiting the potential 

releases of heavy metals (and other hazardous substances) used in the mining/extraction 

processing. The IEM approach has already successfully limited the stone industry activities in 

Baoxing County reducing both the previous destructive practices in extraction and the 

pollution released in processing. 

 Resource Efficiency: By providing villagers and farmers with alternative fuels (biogas, solar 

heated water, hydroelectricity) the project has conserved important forests and ensured 

these are used efficiently. 

Alignment with the Bali Strategic Plan  
 

127. The project is closely aligned with the Bali Strategic Plan (BSP). A key main principle of the BSP 

includes the strengthening of national capacity on research, monitoring and assessment capacity etc. 
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The Project Objectives 1 and 2 (are clearly aligned to this principle with the development of policies, 

tools for assessment and MEWS, coupled with the extensive training undertaken at multiple levels, 

are important to the BSP. 

South – South Co-operation 
 

128. While the project has not had significant contact with other related projects or shared experiences 

outside China, considerable information has been provided within the country. It is recommended 

(with the support of the GEF and UNEP) that the project identifies means to further share the 

experiences more widely.  
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III Conclusions and Recommendations 
 

A Conclusions 
 

129. The GEF Yangtze Project has been well designed and through good project management has delivered 

the expected results. The project’s activities have resulted in desired and useful outputs enabling the 

outcomes to be achieved. Unusually in such a relatively short time, the project has demonstrable 

impacts showing ecosystem improvements, increased income of the local population and, most 

importantly, changes in attitude with regards to environmental management – both at the local level 

and regional/local environmental management level. The overall rating of this project is Satisfactory. 

 

130. The GEF Yangtze project has largely achieved its planned objective (to promote and implement an 

integrated ecosystem management approach for the upper Yangtze River basin to reduce sediment 

loads, increase catchment water retention capacity, conserve and sustainably use biological diversity, 

and decrease net Greenhouse Gas emission, while improving socio-economic conditions) and 

demonstrated viable means to reach the project goal (to reduce flood impacts by conserving and 

enhancing ecosystem functions in the Yangtze River basin). 

 

131. The following conclusions can be drawn from this Terminal Evaluation: 

 

 Project Design: The project has been comprehensively designed to meet a specific 

environmental need in China in the Upper Yangtze. The project design also met the 

aspirations of local, regional and national stakeholders by identifying and testing a new 

management approach through IEM. The design correctly identified the capacity and 

willingness of the local managers and populations to utilise the tools that were developed 

and the proof of the overall approach was clearly effective through the selection of the 

demonstration sites. The GEF budget and the expected co-financing were adequate and well 

balanced for this project. The only flaw in the design of the project was not to have better 

anticipated the implementation arrangements required to authorise the GEF funds that led 

to significant delays in the disbursements of the funds. However the financial administration 

approach presented in the ProDoc was considered to be appropriate at that time. Although 

this has caused delays in the GEF funds reaching the project it did not have an overall 

detrimental impact on the delivery of the final outcomes – largely due to the effective 

management of the PMO, the willingness of all the project partners to adopt a flexible 

approach, including: utilising their own resources, identifying interim measures to release 

funds (e.g. UNEP to authorise pre-financing on the basis of FECO audits and subject to UNDP 

verification at a later stage) and the provision of additional co-financing. 

 Project management and oversight: The PMO together with the two PMUs proved to be an 

effective management structure to deliver this complex project. There were clear linkages 

encouraged by the PMO between the two ‘technical objectives’ (the assessment and MEWS) 

and the demonstration sites, and the PMUs facilitated good exchanges between the two 

demonstration sites. The work of the project was significantly enhanced by the scientific and 

technical guidance provided by the SAG. Two main levels of oversight were provided by the 
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PSC and the two LSCs. Again the PMO demonstrated effective co-ordination of these groups 

and encouraging the PSC and the SAG to visit the demonstration sites to gain better first-

hand information on project activities. 

 Ecosystem assessment and MEWS tools:  These two technical outcomes have been 

significant in assisting environmental planning within regional administrations to adopt the 

principles of IEM. The development of an ecosystem function assessment tools and methods 

for the Upper Yangtze has been an important advancement into sustainable ecosystem 

management in the region. Through a series of technical reports and visualisation tools it 

has enabled environmental management to be based on the relative importance of the 

ecosystem and for spatial planning to be based on these results. The MEWS has become the 

basis for further monitoring and assessment and the extension of the system to incorporate 

pollution sources (for example) has already occurred in Sichuan EPB – demonstrating the 

local need and perceived benefit of the system. An important management decision taken 

early in the project (following input form the SAG) was to use these tools at the 

demonstration sites and to prepare additional reports for local stakeholders on the 

ecosystem function – this was a beneficial extension to the planned work. The outputs from 

the assessment of ecosystem function in the form of maps and 3-D images of the 

demonstration projects have been a powerful tool to engage the local stakeholders and to 

transform complex data into helpful information. 

 The demonstration sites: The PMO, SAG and PSC identified important distinctions between 

the two demonstration sites which enabled the testing of more approaches related to IEM 

than was anticipated in the project documents. The Laojunshan site was more focused at the 

township and geographical level whereas the Baoxing addressed a ‘county’ level approach to 

implementing IEM. This led to the comparison of using administrative boundaries versus 

geographical (natural reserves, lakes etc) boundaries. The comparison between the two sites 

indicated that the Baoxing model potentially achieved better results and impacts due to the 

higher consistency from the management of a larger region and the ability to incorporate 

IEM into the regional administrative system (compared to operating IEM at a township 

level). This was further enhanced by the regional administration adopting agreed operating 

procedure, the strong political commitment, clear roles and responsibilities within the 

administration and additional resource to further assist with sustainability. This indicates the 

benefits of embedding the IEM context into existing administrative systems. However both 

demonstration projects have proved very successful in meeting their objectives and have 

provided clear evidence of impacts in the form of improved economic conditions for the 

local populations, clear improvements to the ecosystem status and changes in attitude at 

both the local population and the administration levels. 

 M&E: The M&E design of the project has proved successful. The implementation of the 

project has effectively used appropriate mechanisms (PSC, LSC, PIRs, indicators monitoring 

etc.). The PSC (and at the local level, the LSC) has provided a form of inter-ministerial/inter-

department co-ordination. The Project reassessed the baselines and resubmitted to the PSC 

in 2009 revised and elaborated indicators which were utilised in subsequent reporting (PIRs). 

The concept of monitoring and evaluation has been effectively applied at all levels of the 

project as seen by the extensive use of data collection at village level (numbers of birds, 

tourists, increased income etc.) and at the higher country/province level (e.g. summations 

on the reduced stress on forests through changes of heating / cooking fuels) indicating an 
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overall acceptance of the importance and benefit of such information. The failure to 

convene a PSC in 2010 is noted and is the only significant critical issue with regards to M&E. 

 Replication and sustainability: The project has achieved considerable progress (as indicated 

in the above sections) on sustaining actions (this is especially clear at the local village level 

where through the project’s actions there are measurable improvements in the economic 

conditions and recognition of the importance of the ecosystem). At the government level 

there are also clear signs of sustaining and replication (planned and in-progress) of IEM 

approaches developed and tested by this project. 

 Future activities: This project has made significant progress on improving the awareness and 

appreciation of ecosystem functions and value through technical developments (Outcomes 1 

and 2) and through the two demonstration projects. It has also developed an 

implementation approach that is well regarded by the local communities and 

administrations. The IEM approach and the method of implementation through 

demonstration projects would benefit from further activities to integrate water 

management more into the IEM methodology. In particular, to address more holistic 

catchment management and especially nutrient management from rural 

communities/agriculture into a future GEF project supported by the International Waters 

and Biodiversity focal areas. Such an extension of the work could address pressing issues in 

China (and by sharing experiences within transboundary basins with neighbouring countries) 

of the over dependence of nitrogen fertilisers and inadequate management of human and 

animal waste, and the impacts these have on rivers, lakes and the coastal waters. Through a 

project aimed at maintaining aquatic ecosystem services and/or ecosystem resource 

management, better management responses could be integrated into the overall IEM 

implementation that addressed key issues leading to degradation of the aquatic habitat. 

Coupled with extending the current demonstration activities to improved farm-based 

nutrient management and further work on recycling nutrients (and the production of biogas) 

could help demonstrate sustainable approaches with global benefits (including the reduction 

of the growth of hypoxic coastal regions) and replication potential. 

 

132. The Terminal Assessment has rated the key criteria against the expected outputs and outcomes and 

provides the following summary of ratings: 

 

Summary of Terminal Evaluation Ratings 

 Criterion Summary Assessment Rating 

A Attainment of project objectives and results The project has delivered its 

planned results and met the 

objectives expected. The project 

has achieved a high level of local 

and political commitment to 

ecosystem protection and 

management with clear signs of 

impacts and routes to 

sustainability.  

HS 
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 Criterion Summary Assessment Rating 

 Effectiveness The project can be considered to 

have achieved, and in some cases, 

exceeded, the planned outputs, 

objectives and outcomes 

HS 

 ROtI The project has achieved its main 

outputs and expected outcomes 

as defined in the project 

document and there are many 

examples of clear project impacts 

(improved livelihoods, reduced 

pressure on forests through the 

provision of hydro-power 

electricity, biogas from human and 

animal waste, fuel efficient ovens). 

HL 

 Relevance The project relevance to local, 

regional, national and global 

needs and objectives. This has can 

be seen in the support for the 

development and application of 

the IEM and MEWS tools in the 

demonstration project regions, 

which has helped highlight the 

importance and value of 

ecosystem services in the upper 

Yangtze. The support for this 

project has been seen at high 

political level (deputy vice 

Premier) and in promoting the 

further use of the approach on 

zoning (for example) more widely 

in China. The project has achieved 

its goal through a adopting a 

highly participatory approach to 

introducing IEM that has achieved 

a high likelihood for sustainability 

and improved livelihoods while 

also improving ecosystem status. 

HS 
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 Criterion Summary Assessment Rating 

 Efficiency The project has achieved the 

expected outcomes requiring an 

extension of a few months. 

However the system of financial 

reporting/reimbursement has 

caused delays to GEF funds 

reaching the project activities. This 

system (designed at the ProDoc 

stage) was appropriate at that 

time. Nonetheless this has not 

greatly affected the project 

delivery of outputs. 

MS 

B Sustainability of project outcomes  L 

 Financial The project has provided a clear 

mechanism to improve the 

financial wellbeing of the local 

population and has gained 

political/institutional support at 

regional / national level. These are 

positive signs that funds will 

continue to be allocated to 

support the IEM approach. 

L 

 Socio-political The support for the project’s 

activities from a wide range of 

local/regional and national 

stakeholders have helped ensure 

the sustainability and likelihood of 

replication  

HL 

 Institutional framework The involvement of state 

institutions, the support of MEP 

and the regional bodies (EPBs, 

regional government, town 

government, etc) together with a 

willingness to continue the 

development of the IEM concept 

indicates that the institutional 

framework is sustainable. 

L 

 Environmental With the support of IEM adopted 

as policy to guide the ecosystem 

management and given the 

financial resources available to 

regional and town administrations 

it is expected that the 

environmental sustainability will 

be maintained. A future challenge 

will be to ensure that the IEM 

policies are maintained when 

confronted with implementation 

L 
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 Criterion Summary Assessment Rating 

of large infrastructure projects 

with high economic importance 

(for example construction of 

hydro-electric power schemes), 

however local / regional support 

and belief in IEM is considered 

strong. 

C  Catalytic role & Replication The project has provided a 

number of examples of where it 

has played a catalytic role and the 

IEM approach have been 

replicated. 

HS 

D Stakeholders involvement The project had a considerable 

focus on stakeholder participation 

and raising the awareness of all 

stakeholders on ecosystem issues. 

S 

E Country ownership / driven-ness The project is well aligned to the 

national agenda for environmental 

protection and the results from 

the project are already being 

taken note of at a senior 

government level. 

S 

F Achievement of outputs and activities The project has effectively 

executed the expected activities 

and achieved the desired outputs. 

Through a significant increase in 

co-financing the project has also 

delivered additional outputs to the 

benefit of the IEM approach in the 

region. 

HS 

G Preparation and readiness The project has been well 

designed and structured with clear 

outcomes and related activities to 

achieve the goal. The project has 

clear GoC support at both national 

and regional levels. The only 

omission was greater clarity over 

the financial reporting 

expectations and requirements 

between the project and UNEP. 

S 

H Implementation approach The project implementation within 

the PMO/PMU structure has been 

significant in generating the 

successes of the project. The PMO 

has shown examples of good 

adaptive management to 

overcome changes in 

circumstances and to respond to 

S 
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 Criterion Summary Assessment Rating 

evolving situations. However, the  

PMO has encountered difficulties 

with the demands of complying 

with financial reporting 

requirements of the overall 

project. 

I Financial planning and management The project has been subject to 

tight financial management 

through FECO’s role of Execution 

Agency. However there were 

significant delays in receiving GEF 

funds due to difficulties with the 

financial reporting by the PMO to 

UNDP/UNEP  

MS 

J Monitoring and Evaluation  The project was designed with an 

appropriate M&E system and 

adequate resources to enable this 

to be undertaken. The indicators 

are considered ‘SMART’ and the 

project had sufficient oversight 

through the PSC/LSC to enable the 

baseline to be established and 

indicators refined as the project 

progressed.  

S 

 M&E Design The design of the M&E meets the 

expectations of the GEF and was 

appropriate for the 

implementation of the Project. 

The M&E plan contained SMART 

indicators, identified baselines 

(where possible), required 

oversight from PSC, and specified 

the periodic progress reports and 

Annual Implementation Review 

reports required. The design 

anticipated the need for both a 

mid-term review and this Terminal 

Evaluation. 

S 

 M&E Plan Implementation  The project has met its objectives 

with only a one year time-

extension (agreed by the PSC) and 

the need to further extend the 

project by a few months to 

complete the required reporting 

activities. The project obtained 

additional co-financing enabling 

additional outputs to be achieved. 

APR reports have been prepared 

S 
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 Criterion Summary Assessment Rating 

and provide a good overview of 

the progress of the project. PSC 

meetings were usually held on an 

annual basis (except for 2010)with 

good participation from a 

government stakeholders. The 

PMO has adopted change as 

recommended by the PSC and the 

SAG in a good ‘adaptive 

management’ approach and the 

project initiated a detailed 

revision / clarification of indicators 

and baselines which were 

presented to the PSC for approval 

in an appropriate manner. 

 Budgeting and funding for M&E activities A clear breakdown of the budget 

for M&E activities is not available, 

however the project has 

undertaken all the required M&E 

activities and has fulfilled the 

expected M&E plan so it is 

reasonable to assume that there 

was sufficient budget 

S 

K UNEP Supervision and backstopping  The technical assistance provided 

by UNEP’s Task Managers was 

highly appreciated by the PMO in 

addressing both technical issues 

and offering resolve the financial 

reporting. UNEP adopted a 

pragmatic approach to accepting 

FECO audited accounts of the 

project to enable pre-financing to 

occur while the financial reporting 

difficulties were resolved.  

S 

 Overall  S 

HS - Highly Satisfactory, S - Satisfactory, MS - Moderately Satisfactory, MU – Moderately Unsatisfactory, U - Unsatisfactory 

and HU - Highly Unsatisfactory 

HU – Highly Likely, L - Likely, ML - Moderately Likely, MU - Moderately Unlikely, U – Unlikely and Highly Unlikely. 
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B Lessons Learned 
 

133. The following lessons have been identified: 

 

 Strong government support: At all levels of government (Central, Regional and Local) the 

work of the project has seen strong country acceptance and political commitments. A good 

example was presented to the TE mission in Ya’an city with the clear statement to replicate 

the concepts of IEM as developed by the project in other counties. This commitment derives 

from clear country ‘drivenness’ for the project demonstrating the importance of a well 

defined and accepted Project Document that has led to the increased co-financing and the 

higher likelihood that the achievements are sustained and further replicated. This validates 

the effort that is required to develop a detailed project document and all supporting 

information. 

 Strong Project Management Office: The PMO have effectively managed the technical 

delivery of this project as seen through the achievement of the outputs. The PMO has 

demonstrated good co-ordination of the many technical and non-technical partners and 

other stakeholders and in ensuring (through motivating the partners) that the work 

continued through alternative funding arrangements while the delays with the financial 

reporting were resolved. As with other successful project, the importance of a strong, 

dedicated and stable PMO/PMU has proven to be very important in driving this project and 

the importance of this to future projects is clear. 

 Project oversight: As with all GEF/UNEP projects a PSC is a mandatory requirement. This 

project has also benefited from Local Steering Committees (LSC) providing additional 

direction at the regional and local levels. The added benefit in this project has been the 

inter-ministerial or inter-department role of the members of the PSC/LSC thus further 

ensuring other sectors were involved in the decision making process. This had the benefit of 

effectively mainstreaming the important GEF objective of encouraging inter-ministerial 

involvement in the local operation of the project. The involvement of multiple ministries (or 

departments) at a local / regional level further assists the sustainability of the project’s 

activities as seen in the Boxing demonstration project and the activities in Ya’an. 

Encouraging further use of ‘LSCs’ to guide projects is seen as an innovative way to get this 

inter-ministerial routinely employed on projects. 

 Strong technical oversight: The role of the SAG in technical guidance of the PSC/LSC/PMO in 

the projects has also demonstrated value through recommendations on adjustments to the 

work programme and providing validation from the scientific community of the work 

undertaken on the assessments of ecosystem function. This input (from national and 

regional institutes) clearly provides additional confidence on the validity of the outputs and 

conclusions reached by the project further strengthening the likelihood of sustainability and 

replication. The concept of strong technical or scientific input to guide the project 

management should be further encouraged. 

 The ‘value’ of demonstration activities: The demonstration projects were well designed and 

(through the input of the SAG/PSC) adapted to ensure that they delivered clear ‘proof of 

concept’ of the IEM approach to both the local communities and the regional 
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administrations. Involvement of local stakeholders at the design stage and throughout the 

evolution was key to the success of these activities. In addition the involvement of local 

administrations will not only ensure the likelihood of sustainability and replication of the 

intervention but gave further encouragement to the local population on the importance of 

the environment. Without this ‘poof’ the project would have been very technically focused 

and would have had little impact on the local population. This clear linkage between 

technical tools for ecosystem assessment and monitoring coupled with very practical 

applications of these can assist future projects by replication of the design concept. 

 Financial Reporting of Projects:  Financial management and reporting are essential elements 

of good and effective project management. The Yangtze project has managed its resources 

well but has not sufficiently responded to the expectations of the ProDoc on financial 

reporting (although the situation had improved towards the end of the project). Guidance is 

available from UNEP on financial issues, as well as appropriate training activities, as clearly 

demonstrated through other UNEP/GEF projects. The PMO could have alleviated some of 

the delays in the GEF funds disbursement by having a dedicated financial officer within the 

PMO who would have been familiar with the details of the project’s activities within all 

outcomes, understood FECO’s financial system and been able to respond to all 

UNDP/UNEP’s comments to the financial reports. Since the original design of the Project 

Document the financial management systems at FECO have evolved and they are currently 

dealing with many bilateral and multi-lateral donor projects in an efficient and effective 

manner. The experiences on financial management from this Project should be incorporated 

in any follow-on project leading to the adoption of direct financing by UNEP through FECO as 

the Executing Agency. 

 Overall the key lesson has been that all stakeholders in the project – from administrations 

to local farmers and villagers – understood the reasoning behind the project and saw early 

and direct benefits to their work / environment / economy as a result of the project’s 

activities 

C Recommendations 
 

134. Recommendation 1: Increasing communications and dissemination between different GEF focal 

area projects: The GEF Yangtze project has achieved its main objective and delivered many practical 

lessons and benefits at multiple levels within stakeholder organisations in the region. The project has 

also achieved demonstrable impacts through the project interventions. There is an important need to 

share this within the wider GEF community to benefit from this project’s activities. For example, the 

results of this project would be very relevant to the GEF International Waters portfolio of projects. 

The TE recommends: that UNEP requests the GEF to develop a mechanism to share project results 

between GEF Focal Areas. At present there is no routine approach to disseminating such valuable 

project results across multiple GEF focal areas. The GEF IW:LEARN project (International Waters 

Learning Exchange and Resource Network www.iwlearn.net) serves as a good example as a 

mechanism to share project information within the GEF International Waters portfolio 

135. Recommendation 2:  Further Project Development: FECO/MEP have made significant progress on 

environmental management within the Upper Yangtze and generated important support from a wide 

range of stakeholders for the execution of this project. FECO/MEP should take the lead with UNEP in 

http://www.iwlearn.net/
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developing a future project that capitalises on the lessons and achievements and extends the work to 

encompass river basin management needs – including the issues of excess nutrients within basins. 

Such a follow-on project, building on the experiences developed in applying IEM, should also consider 

broader issues, including aquatic ecosystem services and the potential ecosystem impacts from 

increasing hydro-power schemes that may (for example through loss of sediment transport, flood risk, 

fish movement, etc.) have detrimental environmental impacts. The TE Recommends: the UNEP, in 

partnership with FECO/MEP should develop a new project building on the lessons and experiences 

from this project by including more river basin management (involving aquatic ecosystem 

management) within the concept of IEM that will also address issues of global concern including the 

use of excess nutrients (fertilisers) and their impacts. 

136. Recommendation 3: Increasing Awareness of the Project’s Achievements: The projects 

experiences are significantly important and should be widely publicised. To-date the project has 

achieved considerable public awareness of the successes within the Upper Yangtze and through 

national TV and publications in China. However the lessons and achievements need to reach a wider 

audience to ensure projects/countries facing similar issues can benefit from the experiences. The 

project website needs to be brought up-to-date with a comprehensive set of project data 

demonstrating the successes. The TE Recommends:  that UNEP strongly encourages the PMO to 

update (and maintain post-project) the website (in both Chinese and English) as part of the project 

closure. 
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Annex 1 Terminal Evaluation Terms of Reference 

Terminal Evaluation of the UNEP GEF project  

“Nature Conservation and Flood Control in the Yangtze River Basin” 

 

I. PROJECT BACKGROUND AND OVERVIEW 

 

A. Project General Information8 

 

B. Project Rationale 
The Yangtze River is the largest river in China, with length of 6,300 km, drainage area of 1,8 million 

km
2
 and more than 400 million people, one third of the total population of China, living in its river 

basin area. The basin is the economic center of China, and one of the most developed areas in terms of 

agriculture, fishery, industry, and transportation. However, the River and its basin also support very 

rich biodiversity comprised, among others, of several endangered species, such as the giant panda 

(Ailuropoda melanoleuca) and formely the Yangtze River Dolphin (Lipotes vexillifer), which after the 

project formulation has, however, been declared as extinct. In addition various protected migratory 

birds are dependent on the wetlands within the Yangtze for their seasonal habitats. 

Despite the global importance of natural ecosystems in the upper and middle reaches of the Yangtze 

River, the area has suffered from serious degradation over decades created by expanding human 

activities even in protected areas. There has been a sharp decline in water retention capacity of 

forests and grasslands due to deforestation and overgrazing, decrease in water storage capacity in 

the middle and lower reaches of the Yangtze River due to loss of lakes and wetlands, and siltation of 

the rivers. The gravity of the problem has been such that it has affected not only the aquatic 

biodiversity associated with the river system, but local water use, fishery and even safety of the local 

inhabitants.  

The environmental degradation and the decline of key ecosystem functions of the Yangtze River area 

can, at least partly, be connected to the 1998 floods which caused severe damage to human life, 

property and environment. Following the floods, the Government of China formulated a set of guiding 

principles for flood control and damage, including logging bans, re-conversion of cleared lands to 

                                                           
8
 Source: Final Project Report, Project Executive Summary  

AGENCY’S PROJECT ID: GF/ 

COUNTRY: China 

PROJECT TITLE: Nature Conservation and Flood Control in the Yangtze River Basin 

GEF IMPLEMENTING AGENCY: United Nations Environmental Programme 

EXECUTING AGENCY(IES): Ministry of Environmental Protection (MEP) (former State Environmental 

Protection Administration, SEPA) 

DURATION: 5 Years 

GEF FOCAL AREA: Multi-focal area/OP12 

GEF OPERATIONAL PROGRAM: OP12: Integrated Ecosystem Management  

GEF STRATEGIC PRIORITY: CB: Cross-cutting capacity building; BD: catalyzing sustainability of protected 

areas; mainstreaming biodiversity in production landscapes and sectors; CC; productive uses of 

renewable energy; SLM: capacity building 

ESTIMATED STARTING DATE: February 2004 

IA FEE: US $382,000 
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forests, prohibition on steep slope cultivation, re-conversion of wetlands and relocation of populations 

living in vulnerable areas.  

The Government of China is also implementing soil and vegetation conservation programs in the 

upper Yangtze River basin as part of its efforts to reduce floods. In order to add benefits and to 

maximize efficiency of these programmes, the Government of China plans to implement an Ecosystem 

Function Conservation Areas (EFCAs) program. The aim of the program is to increase water retention 

capacity and reduce sediment loads, as well as provide global environmental benefits in biodiversity, 

carbon sequestration, sustainable land management and Integrated Ecosystem Management (IEM). 

The project was developed based on UNEPs support for the Government of China in addressing the 

underlying environmental causes of floods. 

 

C. Project objectives, outcomes and activities 
The overall context in which the project has been formulated is a need to mitigate flood events 

through rehabilitation and conservation of ecosystem functions, while simultaneously enhancing 

conservation and sustainable use of biological resources of global importance and strengthening 

sequestration of greenhouse gases. The project will develop methodologies to promote sustainable 

use of natural resources in areas critical to global environment conservation and flood control, as well 

as develop methodologies to promote rehabilitation and conservation of ecosystem functions in 

degraded protected areas where the globally significant environment is at stake. The project will also 

strengthen capacity of the central as well as local government bodies concerned to enable them to 

apply developed methodologies to the region as a whole in a flexible and sustainable manner.  

Emphasis will be placed upon sustainability of the project by fully taking into account socio-economic 

needs of local populations. It should be stressed that this project will only initiate introduction of new 

conservation approaches in China, which, if proved effective, will be applied to other areas in the 

Yangtze basin as well as other parts of China and other Asian countries.    

The project long term goal as stated in the Project Logical framework matrix is “to reduce flood 

impacts by conserving and enhancing ecosystem functions in the Yangtze River basin”. 

The project objective as stated in the Project Logframe matrix is “to promote and implement an 

integrated ecosystem management approach for the upper Yangtze River basin to reduce sediment 

loads, increase catchment water retention capacity, conserve and sustainably use biological diversity, 

and decrease net Greenhouse Gas emission, while improving socio-economic conditions”.   

 

The project aimed at reaching the following four outcomes as stated in the project Logical 

framework: 

 

(i) fully developed institutional mechanism for assessment of ecosystem functions and 
planning for Ecosystem Function Conservation Areas in the upper Yangtze basin; 

(ii) established ecosystem function-based Monitoring and Early Warning System (MEWS) in 
the upper Yangtze basin; 

(iii) demonstrated efficiency and effectiveness in achieving global environmental benefits 
and local environmental and socio-economic benefits by taking an integrated ecosystem 
management approach in the Baoxing demonstration site;  

(iv) demonstrated efficiency and effectiveness in achieving global environmental benefits 
and local environmental and socio-economic benefits by taking an integrated ecosystem 
management approach in the Laojunshan demonstration site.  

 

The key activities leading to each of the four outcomes as stated in the Logical framework were: 

 

 1.1. Assess ecosystem functions relevant to nature conservation and flood control 
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 1.2. Assess threats to, and root causes for degradation of, ecosystem functions, and 
economically evaluate the ecosystem functions 

 1.3. Present integrated assessment of ecosystem functions 

 1.4. Recommend new Ecosystem Function Conservation Areas 

 1.5. Disseminate and initiate replication of results 
 

 2.1 Establish technical capacities for MEWS in the upper basin 

 2.2 Establish capacities for MEWS at the Baoxing and Laojunshan demonstration sites 

 2.3. Report on Ecosystem function monitoring at the demonstration sites for years 4 and 
5, and initiate replication of the demo-level MEWS 

 

 3.1.Establish an institutional framework for IEM at the Baoxing demonstration site 

 3.2. Develop a participatory IEM plan for public acceptance, and strengthen rules and 
regulatory framework 

 3.3. Mainstream existing sector programs, including forest management and quarry 
operations 

 3.4. Strengthen PAs and establishment of buffer zones and corridors 

 3.5 Design and provide Alternative livelihoods (AL) around PAs and other key areas 

 3.6. Conduct public awareness, and disseminate the demonstration values 
 

 4.1.Establish an institutional framework for IEM at the Laojunshan demonstration site 

 4.2. Develop a participatory IEM plan for public acceptance and strengthen rules and 
regulatory frameworks 

 4.3. Mainstream existing sector programs, including forestry and energy programs 

 4.4. Establish New Protected Areas (PAs) 

 4.5 Design and provide livelihoods (AL) around PAs and key areas 

 4.6. Improve public awareness and disseminate EFCA demonstration values. 

 

 

D. Executing Arrangements 
The project will be implemented by UNEP and executed by the State Environmental Protection 

Administration (SEPA) of the Government of China in collaboration with the Chinese Research 

Academy of Environmental Sciences and the other academic institutes.  Relevant local governments in 

the upper and middle reaches of the Yangtze River will be involved mainly in the execution of 

demonstration projects.   

The project established a Steering Committee chaired by the Vice-Minister of SEPA, and comprised of 

relevant ministries and administrations, as well as relevant provincial and local governments, GEF 

IAs, Asian Development Bank, and The Nature Conservancy.  

 

E. Project Cost and Financing 
The table below presents a summary of expected financing sources for the project as presented in the 

Project Document.  

Costs and Financing (Million US $): 

GEF:   -Project:     $3.65 M 

-PDF:     $0.35 M 

Subtotal G EF:   $4.00 M 

------------------------------------------------------------------------- 

Co-financing (PDF-B):-IA:    $0.12 M (UNEP) 

- Other International   $0.02 M (UN-HABITAT) 
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- Government    $0.06 M (GOC) 

Co-financing (FP) - IA     $0.25 M (UNEP) 

-Other International:   $2.49 M (TNC) 

-Government:    $20.01 M (GOC) 

Subtotal Co-financing: $22.95 M 

------------------------------------------------------------------------- 

Total Project Cost: $26.95 M 

Baseline: $14.70M 
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II. TERMS OF REFERENCE FOR THE EVALUATION 
A. Objective and Scope of the Evaluation 

In line with the UNEP Evaluation Policy
9
, the UNEP Evaluation Manual

10
 and the Guidelines for GEF 

Agencies in Conducting Terminal Evaluations
11

, the terminal evaluation of the Project “Nature 

Conservation and Flood Control in the Yangtze River Basin” is undertaken at the end of the project to 

assess project performance (in terms of relevance, effectiveness and efficiency), and determine 

outcomes and impacts (actual and potential) stemming from the project, including their sustainability. 

The evaluation has two primary purposes: (i) to provide evidence of results to meet accountability 

requirements, and (ii) to promote learning, feedback, and knowledge sharing through results and 

lessons learned among UNEP, the GEF and their partners. Therefore, the evaluation will identify 

lessons of operational relevance for future project formulation and implementation. It will focus on the 

following sets of key questions, based on the project’s intended outcomes, which may be expanded by 

the consultants as deemed appropriate: 

 

(a) Has the project succeeded in developing methodologies to promote sustainable use of 

natural resources in areas critical to global environment conservation and flood control?  

(b) Has the project succeeded in developing methodologies to promote rehabilitation and 

conservation of ecosystem functions in degraded protected areas where the globally 

significant environment is at stake? 

(c) To what extent has the project strengthened capacity of the central as well as local 

government bodies concerned, to enable them to apply developed methodologies to the 

region as a whole in a flexible and sustainable manner?   

(d) Did the project succeed in responding to the socio-economic needs of the people living in 

Yangtze River basin area?  

(e) Was the site selection for the demonstration projects the best possible and were valuable 

and applicable lessons drawn, which are likely to be applied in integrated management of 

future EFCAs and protected areas? Is the approach used by the project replicable? 

 

B. Overall Approach and Methods 
2. The terminal evaluation of the Project “Nature Conservation and Flood Control in the Yangtze 

River Basin” will be conducted by a team of two independent consultants under the overall 

responsibility and management of the UNEP Evaluation Office (Nairobi), in consultation with the 

UNEP Office for Asia and the Pacific Region (Bangkok). 

3. It will be an in-depth evaluation using a participatory approach whereby key stakeholders are 

kept informed and consulted throughout the evaluation process. Both quantitative and qualitative 

evaluation methods will be used to determine project achievements against the expected outputs, 

outcomes and impacts. 

4. The findings of the evaluation will be based on the following: 

(a) A desk review of project documents
12

 including, but not limited to: 

- Relevant background documentation, inter alia UNEP and GEF policies, strategies 

and programmes pertaining to the project focus area. 

- Project design documents; Annual Work Plans and Budgets or equivalent, 

revisions to the logical framework and project financing; 

- Project reports such as progress and financial reports; Steering Committee meeting 

minutes; annual Project Implementation Reviews and relevant correspondence; 

                                                           
9
 

 http://www.unep.org/eou/StandardsPolicyandPractices/UNEPEvaluationPolicy/tabid/3050/language/
en-US/Default.aspx 
10

 
 http://www.unep.org/eou/StandardsPolicyandPractices/UNEPEvaluationManual/tabid/2314/language
/en-US/Default.aspx 
11

  http://www.thegef.org/gef/sites/thegef.org/files/documents/TE_guidelines7-31.pdf 
12

  Documents to be provided by the UNEP Task Manager are listed in Annex 5. 
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- Documentation related to project outputs including Half Yearly Progress Reports, 

Project Implementation Review Reports (annual), and financial reports 

- Mid-Term Review Report 

 

(b) Interviews
13

 with: 

- UNEP Task Manager (Bangkok) and Fund Management Officer (Nairobi) 

- Foreign Economic Cooperation Office of Ministry of Environmental Protection of 

the People's Republic of China (FECO/MEP), as the Executing Agency; and the 

staff of the Project Management Office in FECO/MEP 

- Ministry of Environmental Protection (MEP) of the Government of China (former 

SEPA), Yunnan Provincial EPB, Sichuan Provincial EPB, Lijiang EPB, Baoxing 

County government, Baoxing EPB 

- Local communities and other relevant stakeholders 

- The Chinese Research Academy of Environmental Sciences (CRAES), the Institute 

of Mountain Hazard and Environment of CAS, and the other relevant academic 

institutes involved 

- The Nature Conservancy (TNC) and other country lead execution partners and 

other relevant partners; 

- Relevant staff of UNEP (Nairobi) and GEF Secretariat 

 

(c) Field visits to selected demonstration project sites. The evaluation team will visit the 

project management office and Chinese Research Academy of Environmental Sciences 

(CRAES) office (and any other possible stakeholders) in Beijing; the project management 

team (and any other possible stakeholders) in Chengdu; and the project demonstration 

sites in Baoxing and Lashihai.  

C. Key Evaluation principles 
5. Evaluation findings and judgements should be based on sound evidence and analysis, clearly 

documented in the evaluation report. Information will be triangulated (i.e. verified from different 

sources) to the extent possible, and when verification was not possible, the single source will be 

mentioned
14

. Analysis leading to evaluative judgements should always be clearly spelled out.  

6. The evaluation will assess the project with respect to a minimum set of evaluation criteria 

grouped in four categories: (1) Attainment of objectives and planned results, which comprises the 

assessment of outputs achieved, relevance, effectiveness and efficiency and the review of outcomes 

towards impacts; (2) Sustainability and catalytic role, which focuses on financial, socio-political, 

institutional and ecological factors conditioning sustainability of project outcomes, and also assesses 

efforts and achievements in terms of replication and up-scaling of project lessons and good practices; 

(3) Processes affecting attainment of project results, which covers project preparation and readiness, 

implementation approach and management, stakeholder participation and public awareness, country 

ownership/driven-ness, project finance, UNEP supervision and backstopping, and project monitoring 

and evaluation systems; and (4) Complementarity with the UNEP Strategies and programmes, which 

describes linkages to UNEP’s Expected Accomplishments, project contributions in line with the Bali 

Strategic Plan, mainstreaming of gender and South-South Cooperation. The lead consultant can add 

other evaluation criteria as deemed appropriate. 

7. Ratings. All evaluation criteria will be rated, either on a six-point or a four-point scale 

depending on the criterion. However, complementarity of the project with the UNEP Medium Term 

Strategy and Programme of Work is not rated. Annex 2 provides detailed guidance on how the 

different criteria should be rated and how ratings should be aggregated for the different evaluation 

criterion categories. 

8. In attempting to attribute any outcomes and impacts to the project, the evaluator should consider 

the difference between what has happened with and what would have happened without the 

project. This implies that there should be consideration of the baseline conditions and trends in relation 

                                                           
13

  Face-to-face or through any other appropriate means of communication 
14

  Individuals should not be mentioned by name if anonymity needs to be preserved. 
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to the intended project outcomes and impacts. This also means that there should be plausible evidence 

to attribute such outcomes and impacts to the actions of the project. Sometimes, adequate information 

on baseline conditions and trends is lacking. In such cases this should be clearly highlighted by the 

evaluator, along with any simplifying assumptions that were taken to enable the evaluator to make 

informed judgements about project performance.  

9. As this is a terminal evaluation, particular attention should be given to learning from the 

experience. Therefore, the “why?” question should be at front of the consultant’s mind all through 

the evaluation exercise. This means that the consultant needs to go beyond the assessment of “what” 

the project performance was, and make a serious effort to provide a deeper understanding of “why” the 

performance was as it was, i.e. of processes affecting attainment of project results (criteria under 

category 3). This should provide the basis for the lessons that can be drawn from the project. In fact, 

the usefulness of the evaluation will be determined to a large extent by the capacity of the consultant to 

explain “why things happened” as they happened and are likely to evolve in this or that direction, 

which goes well beyond the mere assessment of “where things stand” today.  

D. Evaluation criteria 
1. Attainment of Objectives and Planned Results 

10. The evaluation should assess the relevance of the project’s objectives and the extent to which 

these were effectively and efficiently achieved or are expected to be achieved. 
(a) Achievement of Outputs and Activities: Assess, for each component, the project’s success 

in producing the programmed outputs, both in quantity and quality, as well as their 

usefulness and timeliness. Briefly explain the degree of success of the project in 

achieving its different outputs, cross-referencing as needed to more detailed explanations 

provided under Section 3 (which covers the processes affecting attainment of project 

objectives). The achievements under the regional and national demonstration projects will 

receive particular attention. 

(b) Relevance: Assess, in retrospect, whether the project’s objectives and implementation 

strategies were consistent with: i) National, Regional and Global environmental issues 

and needs; ii) the UNEP mandate, policies and strategies at the time of design and 

implementation; and iii) the GEF focal area, strategic priorities and the relevant 

operational program(s).  

(c) Effectiveness: Appreciate to what extent the project has achieved its main objective and 

its outcomes. To measure achievement, use as much as appropriate the indicators for 

achievement of the objective and outcomes as stated in the project Logical Framework 

Matrix (Logframe). Briefly explain what factors affected the project’s success in 

achieving its objectives, cross-referencing as needed to more detailed explanations 

provided under Section 3. 

(d) Efficiency: Assess the cost-effectiveness and timeliness of project execution. Describe any 

possible cost- or time-saving measures put in place in attempting to bring the project to a 

successful conclusion within its programmed budget and time. In case the project has 

experienced delays, analyse how they have affected project execution, costs and 

effectiveness. Wherever possible, compare the cost and time over results ratios of the 

project with that of other similar projects. Give special attention to efforts by the project 

teams to make use of / build upon pre-existing institutions, agreements and partnerships, 

data sources, synergies and complementarities with other initiatives, programmes and 

projects etc. to increase project efficiency.  

(e) Review of Outcomes to Impacts (ROtI): Reconstruct the logical pathways from project 

outputs over achieved objectives towards impacts, taking into account performance and 

impact drivers, assumptions and the roles and capacities of key actors and stakeholders, 

using the methodology presented in the GEF Evaluation Office’s ROtI Practitioner’s 

Handbook
15

 (summarized in Annex 6 of the TORs). Appreciate to what extent the project 

                                                           
15

 http://www.thegef.org/gef/sites/thegef.org/files/documents/Impact_Eval-
Review_of_Outcomes_to_Impacts-RotI_handbook.pdf 
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has to date contributed, and is likely in the future to further contribute to changes in 

stakeholder behaviour.  

2. Sustainability and catalytic role 
11. Sustainability is understood as the probability of continued long-term project-derived results 

and impacts after the external project funding and assistance ends. The evaluation will identify and 

assess the key conditions or factors that are likely to undermine or contribute to the persistence of 

benefits. Some of these factors might be direct results of the project while others will include 

contextual circumstances or developments that are not under control of the project but that may 

condition sustainability of benefits. The evaluation should ascertain to what extent follow-up work has 

been initiated and how project results will be sustained and enhanced over time.  
12. Four aspects of sustainability will be addressed: 

(a) Socio-political sustainability. Are there any social or political factors that may influence 

positively or negatively the sustenance of project results and progress towards impacts? Is 

the level of ownership by the main national stakeholders sufficient to allow for the project 

results to be sustained? Are there sufficient government and stakeholder awareness, 

interests, commitment and incentives to execute, enforce and pursue the programmes, 

plans, agreements, monitoring systems etc. prepared and agreed upon under the project?  

(b) Financial resources. To what extent are the continuation of project results and the 

eventual impact of the project dependent on continued financial support? What is the 

likelihood that adequate financial resources
16

 will be or will become available to 

implement the programmes, plans, agreements, monitoring systems etc. prepared and 

agreed upon under the project? Are there any financial risks that may jeopardize 

sustenance of project results and onward progress towards impact? 

(c) Institutional framework. To what extent is the sustenance of the results and onward 

progress towards impact dependent on issues relating to institutional frameworks and 

governance? How robust are the institutional achievements such as governance structures 

and processes, policies, sub-regional agreements, legal and accountability frameworks 

etc. required to sustaining project results and to lead those to impact on human behaviour 

and environment\l resources?  

(d) Environmental sustainability. Are there any environmental factors, positive or negative, 

that can influence the future flow of project benefits? Are project there any project 

outputs or higher level results that are likely to affect the environment, which, in turn, 

might affect sustainability of project benefits? 

13. Catalytic Role and Replication. The catalytic role of UNEP and the GEF is embodied in their 

approach of supporting the creation of an enabling environment and of investing in pilot activities 

which are innovative and showing how new approaches can work. UNEP and the GEF also aim to 

support activities that upscale new approaches to a national, regional or global level, with a view to 

achieve sustainable global environmental benefits. The evaluation will assess the catalytic role played 

by this project, namely to what extent the project has: 

(a) catalyzed behavioural changes in terms of use and application by the relevant 

stakeholders of: i) technologies and approaches show-cased by the demonstration 

projects; ii) strategic programmes and plans developed; and iii) assessment, monitoring 

and management systems established at a national and sub-regional level; 

(b) provided incentives (social, economic, market based, competencies etc.) to contribute to 

catalyzing changes in stakeholder behaviour;  

(c) contributed to institutional changes. An important aspect of the catalytic role of the 

project is its contribution to institutional uptake or mainstreaming of project-piloted 

approaches in the regional and national demonstration projects; 

(d) contributed to policy changes (on paper and in implementation of policy); 

(e) contributed to sustained follow-on financing (catalytic financing) from Governments, the 

GEF or other donors; 

                                                           
16

  Those resources can be from multiple sources, such as the public and private sectors, income 
generating activities, other development projects etc. 
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(f) created opportunities for particular individuals or institutions (“champions”) to catalyze 

change (without which the project would not have achieved all of its results). 

14. Replication, in the context of GEF projects, is defined as lessons and experiences coming out of 

the project that are replicated (experiences are repeated and lessons applied in different geographic 

areas) or scaled up (experiences are repeated and lessons applied in the same geographic area but on a 

much larger scale and funded by other sources). The evaluation will assess the approach adopted by 

the project to promote replication effects and appreciate to what extent actual replication has already 

occurred or is likely to occur in the near future, with special attention to the demonstration projects 

conducted. What are the factors that may influence replication and scaling up of project experiences 

and lessons? In this particular case, the evaluation will assess how the project has made sure that plans, 

programmes, institutions, agreements and management systems developed are going to be put to good 

use in the subsequent project(s). 

3. Processes affecting attainment of project results  
15. Preparation and Readiness. Were the project’s objectives and components clear, practicable 

and feasible within its timeframe? Were the capacities of executing agencies properly considered when 

the project was designed? Was the project document clear and realistic to enable effective and efficient 

implementation? Were the partnership arrangements properly identified and the roles and 

responsibilities negotiated prior to project implementation? Were counterpart resources (funding, staff, 

and facilities) and enabling legislation assured? Were adequate project management arrangements in 

place? Were lessons from other relevant projects properly incorporated in the project design? Were 

lessons learned and recommendations from Steering Committee meetings adequately integrated in the 

project approach? What factors influenced the quality-at-entry of the project design, choice of partners, 

allocation of financial resources etc.? 

16. Implementation Approach and Adaptive Management. This includes an analysis of 

approaches used by the project, its management framework, the project’s adaptation to changing 

conditions (adaptive management), the performance of the implementation arrangements and 

partnerships, relevance of changes in project design, and overall performance of project management. 

The evaluation will: 

(a) Ascertain to what extent the project implementation mechanisms outlined in the project 

document have been followed and were effective in delivering project outputs and 

outcomes. Were pertinent adaptations made to the approaches originally proposed?  

(b) Assess the role and performance of the units and committees established and the project 

execution arrangements at all levels; 

(c) Evaluate the effectiveness and efficiency of project management and how well the 

management was able to adapt to changes during the life of the project; 

(d) Assess the extent to which project management responded to direction and guidance 

provided by the Steering Committee and IA supervision recommendations; 

(e) Identify administrative, operational and/or technical problems and constraints that 

influenced the effective implementation of the project, and how the project partners tried 

to overcome these problems. 

17. Stakeholder
17

 Participation and Public Awareness. The term stakeholder should be 

considered in the broadest sense, encompassing project partners, government institutions, private 

interest groups, local communities etc. The assessment will look at three related and often overlapping 

processes: (1) information dissemination between stakeholders, (2) consultation between stakeholders, 

and (3) active engagement of stakeholders in project decision making and activities. The evaluation 

will specifically assess: 

(a) the approach(es) used to identify and engage stakeholders in project design and 

implementation. What were the strengths and weaknesses of these approaches with 

respect to the project’s objectives and the stakeholders’ motivations and capacities? What 

was the achieved degree and effectiveness of collaboration and interactions between the 

various project partners and stakeholders during the course of implementation of the 

project? 

                                                           
17

  Stakeholders are the individuals, groups, institutions, or other bodies that have an interest or stake in 
the outcome of the project. The term also applies to those potentially adversely affected by the project. 
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(b) the degree and effectiveness of any public awareness activities that were undertaken 

during the course of implementation of the project; or that are built into the assessment 

methods so that public awareness can be raised at the time the assessments will be 

conducted; 

(c) how the results of the project (strategic programmes and plans, monitoring and 

management systems, sub-regional agreements etc.) engage the Yangtze River basin 

communities and their institutions in improved management and sustainable use of the 

natural resource base of the area. 

18. The ROtI analysis should assist the consultants in identifying the key stakeholders and their 

respective roles, capabilities and motivations in each step of the causal pathway from activities to 

achievement of outputs and objectives to impact.  

19. Country Ownership and Driven-ness. The evaluation will assess the performance of the 

Government of China: 

(a) in how the Government has assumed responsibility for the project and provided adequate 

support to project execution, including the degree of cooperation received from the 

various contact institutions in the countries involved in the project and the timeliness of 

provision of counter-part funding to project activities; 

(b) to what extent the political and institutional framework of the participating country has 

been conducive to project performance. Look, in particular, at the extent of the political 

commitment to enforce (sub-) regional agreements promoted under the project; 

(c) to what extent the Government has promoted the participation of communities and their 

non-governmental organisations in the project; and 

(d) how responsive the Government was to UNEP coordination and guidance and 

supervision. 

20. Financial Planning and Management. Evaluation of financial planning requires assessment of 

the quality and effectiveness of financial planning and control of financial resources throughout the 

project’s lifetime. The assessment will look at actual project costs by activities compared to budget 

(variances), financial management (including disbursement issues), and co-financing. The evaluation 

will: 

(a) Verify the application of proper standards (clarity, transparency, audit etc.) and timeliness 

of financial planning, management and reporting to ensure that sufficient and timely  

financial resources were available to the project and its partners; 

(b) Appreciate other administrative processes such as recruitment of staff, procurement of 

goods and services (including consultants), preparation and negotiation of cooperation 

agreements etc. to the extent that these might have influenced project performance; 

(c) Present to what extent co-financing has materialized as expected at project approval (see 

Table 1). Report country co-financing to the project overall, and to support project 

activities at the national level in particular. The evaluation will provide a breakdown of 

final actual costs and co-financing for the different project components (see tables in 

Annex 3). 

(d) Describe the resources the project has leveraged since inception and indicate how these 

resources are contributing to the project’s ultimate objective. Leveraged resources are 

additional resources—beyond those committed to the project itself at the time of 

approval—that are mobilized later as a direct result of the project. Leveraged resources 

can be financial or in-kind and they may be from other donors, NGO’s, foundations, 

governments, communities or the private sector.  

21. UNEP Supervision and Backstopping. The purpose of supervision is to verify the quality and 

timeliness of project execution in terms of finances, administration and achievement of outputs and 

outcomes, in order to identify and recommend ways to deal with problems which arise during project 

execution. Such problems may be related to project management but may also involve 

technical/institutional substantive issues (e.g. the process leading up to the creation of the GCC) in 

which UNEP has a major contribution to make. The evaluators should assess the effectiveness of 

supervision and administrative and financial support provided by UNEP including: 

(a) The adequacy of project supervision plans, inputs and processes;  

(b) The emphasis given to outcome monitoring (results-based project management);  



Terminal Evaluation of the UNEP GEF Project: ‘Nature Conservation and Flood Control in the Yangtze River Basin’ 

Terminal Evaluation of the UNEP GEF project “Nature Conservation and Flood Control in the Yangtze River Basin” 

 
58 

(c) The realism and candour of project reporting and ratings (i.e. are PIR ratings an accurate 

reflection of the project realities and risks);  

(d) The quality of documentation of project supervision activities; and  

(e) Financial, administrative and other fiduciary aspects of project implementation 

supervision. 

22. Monitoring and Evaluation. The evaluation will include an assessment of the quality, 

application and effectiveness of project monitoring and evaluation plans and tools, including an 

assessment of risk management based on the assumptions and risks identified in the project document. 

The evaluation will assess how information generated by the M&E system during project 

implementation was used to adapt and improve project execution, achievement of outcomes and 

ensuring sustainability. M&E is assessed on three levels:  

(a) M&E Design. Projects should have sound M&E plan to monitor results and track progress 

towards achieving project objectives. An M&E plan should include a baseline (including 

data, methodology, etc.), SMART indicators and data analysis systems, and evaluation 

studies at specific times to assess results. The time frame for various M&E activities and 

standards for outputs should have been specified. The evaluators should use the following 

questions to help assess the M&E design aspects: 

 Quality of the project logframe as a planning and monitoring instrument; analyse 

logframe in Project Document to report progress towards achieving project 

objectives;  

 SMART-ness of indicators: Are there specific indicators in the logframe for each 

of the project objectives? Are the indicators measurable, attainable (realistic) and 

relevant to the objectives? Are the indicators time-bound?  

 Adequacy of baseline information: To what extent has baseline information on 

performance indicators been collected and presented in a clear manner? Was the 

methodology for the baseline data collection explicit and reliable? 

 Arrangements for monitoring: Have the responsibilities for M&E activities been 

clearly defined? Were the data sources and data collection instruments 

appropriate? Was the frequency of various monitoring activities specified and 

adequate? In how far were project users involved in monitoring? 

 Arrangements for evaluation: Have specific targets been specified for project 

outputs? Has the desired level of achievement been specified for all indicators of 

objectives and outcomes? Were there adequate provisions in the legal 

instruments binding project partners to fully collaborate in evaluations?  

 Budgeting and funding for M&E activities: Determine whether support for M&E 

was adequately budgeted and was funded in a timely fashion during 

implementation. 

(b) M&E Plan Implementation. The evaluation will verify that: 

 the M&E system was operational and facilitated timely tracking of results and 

progress towards projects objectives throughout the project implementation 

period; 

 annual project reports and Progress Implementation Review (PIR) reports were 

complete, accurate and with well justified ratings; 

 the information provided by the M&E system was used during the project to 

improve project performance and to adapt to changing needs; 

 projects had an M&E system in place with proper training, instruments and 

resources for parties responsible for M&E.  

 

4. Complementarities with UNEP strategies and programmes 
23. UNEP aims to undertake GEF funded projects that are aligned with its own strategies and 

programming frameworks. The evaluation should present a brief narrative on the following issues:  

(a) Linkage to UNEP’s Expected Accomplishments and POW 2010-2011. The UNEP MTS 

specifies desired results in six thematic focal areas. The desired results are termed 

Expected Accomplishments. Using the completed ROtI analysis, the evaluation should 

comment on whether the project makes a tangible contribution to any of the Expected 
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Accomplishments specified in the UNEP MTS. The magnitude and extent of any 

contributions and the causal linkages should be fully described. Whilst it is recognised 

that UNEP GEF projects designed prior to the production of the UNEP Medium Term 

Strategy (MTS)
18

/ Programme of Work (POW) 2010/11 would not necessarily be aligned 

with the Expected Accomplishments articulated in those documents, complementarities 

may still exist. 

(b) Alignment with the Bali Strategic Plan (BSP)
19

. The outcomes and achievements of the 

project should be briefly discussed in relation to the objectives of the UNEP BSP. 

(c) Gender. Ascertain to what extent project design, implementation and monitoring have 

taken into consideration: (i) possible gender inequalities in access to and the control over 

natural resources; (ii) specific vulnerabilities of women and children to environmental 

degradation or disasters; and (iii) the role of women in mitigating or adapting to 

environmental changes and engaging in environmental protection and rehabilitation. 

Appreciate whether the intervention is likely to have any lasting differential impacts on 

gender equality and the relationship between women and the environment. To what extent 

do unresolved gender inequalities affect sustainability of project benefits? 

(d) South-South Cooperation. This is regarded as the exchange of resources, technology, and 

knowledge between developing countries. Briefly describe any aspects of the project that 

could be considered as examples of South-South Cooperation. 

 

 

 

 

E. Resources and Schedule of the Evaluation 

The Evaluation Team 
24. For this evaluation, a team of 2 independent consultants will be contracted, preferably of mixed 

gender, at least one of which is from China. The evaluation team will combine the following expertise 

and experience:  

25. The Lead Evaluator should not have been associated with the design and implementation of 

the project in a paid capacity. The evaluator will work under the overall supervision of the Chief, 

Evaluation Office, UNEP. The evaluator should have a Master’s degree or higher in ecology, natural 

resource management or related field with at least 10 years of international experience in rehabilitation 

and conservation of natural ecosystem and their ecosystem functions, hydrology and flood control, and 

river basin management. The consultant should have the following minimum qualifications: (i) 

experience in soil erosion and river basin degradation issues; (ii) experience with management and 

implementation of research projects and in particular with research targeted at policy-influence and 

decision-making; (iii) experience with project evaluation. Knowledge of UNEP programmes and GEF 

activities is desirable. Knowledge of Chinese is an advantage. Fluency in oral and written English is a 

must.  

26. The Associate Evaluator should not have been associated with the design and implementation 

of the project in a paid capacity. The evaluator will work under the overall supervision of the Chief, 

Evaluation Office, UNEP. The evaluator should have a Bachelor’s degree or higher in ecology, natural 

resource management or related field with at least 5 years of international experience in rehabilitation 

and conservation of natural ecosystem and their ecosystem functions, hydrology and flood control, and 

river basin management. The consultant should have the following minimum qualifications: (i) 

experience in soil erosion and river basin degradation issues; (ii) familiarity with management and 

implementation of research projects and in particular with research targeted at policy-influence and 

decision-making; (iii) experience with project evaluation, (iv) familiarity with environmental policy 

and legislation of China. Knowledge of UNEP programmes and GEF activities is desirable. Fluency in 

oral and written English and Chinese is a must.  

                                                           
18

 http://www.unep.org/PDF/FinalMTSGCSS-X-8.pdf 
19

 http://www.unep.org/GC/GC23/documents/GC23-6-add-1.pdf 

http://www.unep.org/PDF/FinalMTSGCSS-X-8.pdf
http://www.unep.org/GC/GC23/documents/GC23-6-add-1.pdf


Terminal Evaluation of the UNEP GEF Project: ‘Nature Conservation and Flood Control in the Yangtze River Basin’ 

Terminal Evaluation of the UNEP GEF project “Nature Conservation and Flood Control in the Yangtze River Basin” 

 
60 

27. The Lead Evaluator will be responsible for coordinating the data collection and analysis phase 

of the evaluation, and preparing the main report. (S)He will ensure that all evaluation criteria are 

adequately covered by the team.  

28. The Associate Evaluator will prepare a technical working paper/draft report that will be 

submitted to the Lead Evaluator and to the Evaluation Office, the content of which will be agreed upon 

with the Lead Evaluator in consultation with EO. The Associate Evaluator is expected to contribute to 

selected sections of the main report as agreed with the Lead Evaluator, and provide constructive 

comments on the draft report prepared by the Lead Evaluator as well as contribute to the finalization of 

the report.  

29. By undersigning the service contract with UNEP/UNON, the consultants certify that they have 

not been associated with the design and implementation of the project in any way which may 

jeopardize their independence and impartiality towards project achievements and project partner 

performance.  

F. Evaluation Deliverables and Review Procedures 
30. The main evaluation report should be brief (no longer than 40 pages – excluding the executive 

summary and annexes), to the point and written in plain English. The report will follow the annotated 

Table of Contents outlined in Annex 1. It must explain the purpose of the evaluation, exactly what was 

evaluated and the methods used (with their limitations). The report will present evidence-based and 

balanced findings, consequent conclusions, lessons and recommendations, which will be cross-

referenced to each other. The report should be presented in a way that makes the information 

accessible and comprehensible. Any dissident views in response to evaluation findings will be 

appended in footnote or annex as appropriate.  

31. Submission of the final Terminal Evaluation report. The final report shall be submitted by 

Email to: 

Segbedzi Norgbey, Head 

UNEP Evaluation Office  

P.O. Box 30552-00100 

Nairobi, Kenya 

Tel.: (+254-20) 762 3387 

Email: segbedzi.norgbey@unep.org 

 

32. The Head of Evaluation will share the report with the following persons:   

Maryam Niamir-Fuller, Director 

UNEP/Division of GEF Coordination (DGEF) 

P.O. Box 30552-00100 

Nairobi, Kenya 

Tel: (+254-20) 762 4686 

Fax: (+254-20) 762 3158/ 4042 

Email: Maryam.Niamir-Fuller@unep.org 
 

Ampai Harakunarak, GEF IWs Task Manager 

UNEP Regional Office for Asia and the Pacific 

2nd Floor, Block B, UN Building  

Rajdamnern Nok Avenue, Bangkok 10200 Thailand 

Tel: +662 288 1977 

Email: ampai.harakunarak@unep.org 

 

mailto:segbedzi.norgbey@unep.org
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Isabelle Vanderbeck, GEF IWs Task Manager 

UNEP DEPI 

900 17th Street, N.W., 2006 Washington D.C, USA 

Tel: +(1-202) 971 1314 

Email: isabelle.vanderbeck@unep.org 

 

 

33. The final evaluation report will be published on the UNEP Evaluation Office web-site 

www.unep.org/eou and may be printed in hard copy. Subsequently, the report will be sent to the 

GEF Office of Evaluation for their review, appraisal and inclusion on the GEF website. 

34. As per usual practice, the UNEP EO will prepare a quality assessment of the draft and final 

report, which is a tool for providing structured feedback to the Evaluators. The quality of the report 

will be assessed and rated against both GEF and UNEP criteria as presented in Annex 4.  

35. The UNEP Evaluation Office will also prepare a commentary on the final evaluation report, 

which presents the EO ratings of the project based on a careful review of the evidence collated by the 

evaluation team and the internal consistency of the report. These ratings are the final ratings that the 

UNEP Evaluation Office will submit to the GEF Office of Evaluation.  

E. Resources and Schedule of the Evaluation 
36. This Terminal Evaluation will be undertaken by two independent evaluation consultants 

contracted by the UNEP Evaluation Office. The consultants will work under the overall supervision of 

the UNEP Evaluation Office and they will consult with the EO on any procedural and methodological 

matters related to the evaluation. It is, however, the consultants’ individual responsibility to arrange 

for their travel, obtain documentary evidence, meetings with stakeholders, field visits, and any other 

logistical matters related to their assignment. The UNEP Task Manager, and regional and national 

project staff will provide logistical support (introductions, meetings, transport, lodging etc.) for the 

country visits where necessary, allowing the consultants to conduct the evaluation as efficiently and 

independently as possible. 

37. The contract for the Lead Evaluator will begin on 20
th

 June 2011 and end on 15
th

 August 

2011 (29 days spread over eight weeks; 11 days of travel to China and 18 days desk study).  The Lead 

Evaluator will submit a draft report on 22
nd

 July 2011 to UNEP/EO. Evaluation Office will circulate 

the draft to UNEP/DGEF Task Manager, and key representatives of the Executing Agencies and other 

stakeholders for review and comments. The project TM will forward the first draft report to any other 

relevant stakeholders as necessary. Stakeholders may provide feedback on any errors of fact and may 

highlight the significance of such errors in any conclusions and comments will be expected within two 

weeks after the draft report has been shared. Any comments or responses to the draft report will be 

sent to UNEP/EO for collation and the comments will be sent to the Lead Evaluator by 8
th

 August 

2011. The Lead Evaluator will revise the draft following the comments and suggestions made by the 

EO after which, the consultant will submit the final report no later than 1 week after reception of 

stakeholder comments by 15
th

 August 2011. In cases where some of the provided comments 

contradict the findings of the evaluation team and can, therefore, not be accommodated in the final 

report, the Lead Evaluator will prepare a response to comments which will be shared by the EO with 

the interested stakeholders to ensure full transparency. 

38. The contract for the Associate Evaluator will begin on 20
th

 June 2011 and end on 15
th

 August 

2011 (15 days spread over eight weeks; 9 days of travel to the project sites in China and 6 days desk 

study). The Associate Evaluator will submit a draft report on 13
th

 July 2011 to the Lead Evaluator. 

The Lead Evaluator will compile the draft report and send it to the Evaluation Office for comments as 

explained above. The Associate Evaluator will provide her/his assistance to the Lead Evaluator in 

revising the report until the report has been approved as final by the Evaluation Office. Time scale for 

delivery of the report is as explained above.   

39. Consultations will be held between the Evaluators, EO staff, the UNEP/GEF, UNEP/ROAP, and 

key members of the project execution team. These consultations will seek feedback on the proposed 

recommendations and lessons.  

F. Schedule of Payment 
40. The consultant shall select one of the following two contract options: 

http://www.unep.org/eou
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Lump-Sum Option 
41. The evaluator will receive an initial payment covering the travel costs upon signature of the 

contract. A further 40% will be paid upon acceptance of the draft report. A final payment of 60% will 

be made upon satisfactory completion of work. The fee is payable under the individual Special Service 

Agreement (SSA) of the evaluator and is inclusive of all expenses such as travel, accommodation and 

incidental expenses.  

Fee-only Option 
42. The evaluator will receive an initial payment of 40% of the total amount due upon acceptance of 

the draft report. Final payment of 60% will be made upon acceptance and satisfactory completion of 

work. The fee is payable under the individual SSAs of the evaluator and is NOT inclusive of all 

expenses such as travel, accommodation and incidental expenses. Ticket and DSA will be paid 

separately. 

43. In case, the evaluator cannot provide the products in accordance with the ToR, the timeframe 

agreed, or his products are substandard, the payment to the evaluator could be withheld, until such a 

time the products are modified to meet UNEP's standard. In case the evaluator fails to submit a 

satisfactory final product to UNEP, the product prepared by the evaluator may not constitute the 

evaluation report. 

44. If the consultants fail to submit a satisfactory final product to UNEP in a timely manner, i.e. 

within one month after the end date of their contract, the Evaluation Office reserves the right to 

employ additional human resources to finalize the report, and to reduce the consultants’ fees by an 

amount equal to the additional costs borne by the Evaluation Office to bring the report up to standard.  
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Annex 1. Annotated Table of Contents of the Main Report 

 

Project Identification Table An updated version of the table in I.A. of these TORs 

Executive Summary Overview of the main findings, conclusions and recommendations of the evaluation. It should 

encapsulate the essence of the information contained in the report to facilitate dissemination and 

distillation of lessons. The main points for each evaluation parameter should be presented here 

(with a summary ratings table), as well as the most important lessons and recommendations. 

Maximum 4 pages. 

I. Evaluation Background  

A. Context A. Overview of the broader institutional and country context, in relation to the project’s objectives.  

B. The Project 

 

B. Presentation of the project: rationale, objectives, components, intervention areas and target 

groups, milestones in design, implementation and completion, implementation arrangements and 

main partners, financing (amounts and sources), modifications to design before or during 

implementation. 

C. Evaluation objectives, scope and methodology C. Presentation of the evaluation’s purpose, evaluation criteria and key questions, evaluation 

timeframe, data collection and analysis instruments used, places visited, types of stakeholders 

interviewed, and limitations of the evaluation. 

II. Project Performance and Impact 

A. Attainment of objectives and planned results 

B. Sustainability and catalytic role 

C. Processes affecting attainment of project results 

D. Complementarity with the UNEP Medium Term 

Strategy and Programme of Work 

 

This section is organized according to the 4 categories of evaluation criteria (see section D of 

these TORs) and provides factual evidence relevant to the questions asked and sound analysis and 

interpretations of such evidence. This is the main substantive section of the report. Ratings are 

provided at the end of the assessment of each evaluation criterion. 

III. Conclusions and Recommendations  

A. Conclusions This section should summarize the main findings of the evaluation, told in a logical sequence from 

cause to effect. It is suggested to start with the positive achievements and a short explanation 

why these could be achieved, and, then, to present the less successful aspects of the project with 

a short explanation why. The conclusions section should end with the overall assessment of the 

project. Findings should be cross-referenced to the main text of the report (using the paragraph 

numbering). The overall ratings table should be inserted here (see Annex 2).  
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B. Lessons Learned Lessons learned should be anchored in the main findings of the evaluation. In fact, no lessons 

should appear which are not based upon a conclusion of the evaluation. The number of lessons 

learned should be limited. Lessons learned are rooted in real project experiences, i.e. based on good 

practices and successes which could be replicated or derived from problems encountered and 

mistakes made which should be avoided in the future. Lessons learned must have the potential for 

wider application and use. Lessons should briefly describe the context from which they are derived 

and specify the contexts in which they may be useful. 

C. Recommendations As for the lessons learned, all recommendations should be anchored in the conclusions of the 

report, with proper cross-referencing, and their number should be limited to 3 or 4. 

Recommendations are actionable proposals on how to resolve concrete problems affecting the 

project or the sustainability of its results. They should be feasible to implement within the 

timeframe and resources available (including local capacities), specific in terms of who would do 

what and when, and set a measurable performance target. In some cases, it might be useful to 

propose options, and briefly analyze the pros and cons of each option. 

Annexes These may include additional material deemed relevant by the evaluator but must include:  

1. Evaluation TORs 

2. Evaluation program, containing the names of locations visited and the names (or functions) of 

people met  

3. Bibliography 

4. Summary co-finance information and a statement of project expenditure by activity (See annex 

of these TORs) 

5. Details of the project’s ‘impact pathways’ and the ‘ROtI’ analysis 

6. Technical working paper 

7. Brief CVs of the consultants  

 

TE reports will also include any formal response/ comments from the project management team 

and/ or the country focal point regarding the evaluation findings or conclusions as an annex to the 

report, however, such will be appended to the report by UNEP Evaluation Office.  

 

Examples of UNEP GEF Terminal Evaluation Reports are available at www.unep.org/eou. 

 

http://www.unep.org/eou


Terminal Evaluation of the UNEP GEF Project: ‘Nature Conservation and Flood Control in the Yangtze River Basin’ 

Terminal Evaluation of the UNEP GEF project “Nature Conservation and Flood Control in the Yangtze River Basin” 

 
65 

 



 

 66 

Annex 2. Evaluation ratings 

 

The evaluation will provide individual ratings for the evaluation criteria described in section II.D. of 

these TORs. Some criteria contain sub-criteria which require separate ratings (i.e. sustainability and 

M&E). Furthermore, an aggregated rating will be provided for Relevance, effectiveness and efficiency 

under the category “Attainment of project objectives and results”.  
In the conclusions section of the report, ratings will be presented together in a table, with a brief 

justification cross-referenced to the findings in the main body of the report. Please note that the order of 

the evaluation criteria in the table will be slightly different from the order these are treated in the main 

report; this is to facilitate comparison and aggregation of ratings across GEF project evaluation reports. 
 

Criterion Summary Assessment Rating 

A. Attainment of project objectives and results  HS  HU (6-point) 

1. Effectiveness  HS  HU (6-point) 

2. Relevance  HS  HU (6-point) 

3. Efficiency  HS  HU (6-point) 

B. Sustainability of project outcomes  HL  HU (6-point) 

1. Financial  HL  HU (6-point) 

2. Socio-political  HL  HU (6-point) 

3. Institutional framework  HL  HU (6-point) 

4. Environmental  HL  HU (6-point) 

C. Catalytic role  HS  HU (6-point) 

D. Stakeholders involvement  HS  HU (6-point) 

E. Country ownership / driven-ness  HS  HU (6-point) 

F. Achievement of outputs and activities  HS  HU (6-point) 

G. Preparation and readiness  HS  HU (6-point) 

H. Implementation approach  HS  HU (6-point) 

I. Financial planning and management  HS  HU (6-point) 

J. Monitoring and Evaluation   HS  HU (6-point) 

1. M&E Design  HS  HU (6-point) 

2. M&E Plan Implementation   HS  HU (6-point) 

3. Budgeting and funding for M&E activities  HS  HU (6-point) 

K. UNEP Supervision and backstopping   HS  HU (6-point) 

 
Most evaluation parameters - will be rated on a six-point scale as follows: Highly Satisfactory (HS); 

Satisfactory (S); Moderately Satisfactory (MS); Moderately Unsatisfactory (MU); Unsatisfactory (U); 

Highly Unsatisfactory (HU). Sustainability is rated on a four-point scale (see below). 
Rating of Attainment of project objectives and results - A compound rating is given to the category 

based on the assessment of relevance, effectiveness and efficiency. This aggregated rating is not a simple 

average of the separate ratings given to the evaluation criteria, but an overall judgement by the 

consultants. Relevance and effectiveness, however, will be considered as critical criteria. This means 

that the aggregated rating for Attainment of objectives and results may not be higher than the lowest 

rating on either of these two criteria. 
Ratings on sustainability - Each of the sub-criteria for sustainability of project outcomes will be rated 

as follows:  

- Highly Likely (HL): There are no risks affecting this dimension of sustainability. 
- Likely (L): There are minor risks that affect this dimension of sustainability. 
- Moderately Likely (ML): There are moderate risks that affect this dimension of 

sustainability. 
- Moderately Unlikely (MU): There are moderate risks that affect this dimension 

of sustainability. 
- Unlikely (U): There are significant risks that affect this dimension of 

sustainability 
- Highly Unlikely (HU): There are severe risks that affect this dimension of 

sustainability.  
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According to the GEF Office of Evaluation, all the dimensions of sustainability are deemed critical. 

Therefore, the overall rating for sustainability will not be higher than the lowest rating on the separate 

dimensions.  

Ratings of monitoring and evaluation - The M&E system will be rated on M&E design, M&E plan 

implementation, and budgeting and funding for M&E activities (the latter sub-criterion is covered in the 

main report under M&E design) as follows: 

- Highly Satisfactory (HS): There were no shortcomings in the project M&E system.  
- Satisfactory(S): There were minor shortcomings in the project M&E system.    
- Moderately Satisfactory (MS): There were moderate shortcomings in the project M&E 

system.   
- Moderately Unsatisfactory (MU): There were significant shortcomings in the project 

M&E system.  
- Unsatisfactory (U): There were major shortcomings in the project M&E system.       
- Highly Unsatisfactory (HU): The Project had no M&E system. 

 

M&E plan implementation will be considered critical for the overall assessment of the M&E system. 

Thus, the overall rating for M&E will not be higher than the rating on M&E plan implementation. 
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Annex 3. Project costs and co-financing tables 
Project Costs 

Component/sub-component Estimated cost at design Actual Cost Expenditure ratio 
(actual/planned) 

    

 

Co-financing 

Co financing 

(Type/Source) 

IA own 

 Financing 

(mill US$) 

Government 

 

(mill US$) 

Other* 

 

(mill US$) 

Total 

 

(mill US$) 

Total 

Disbursed 

(mill US$) 

Planned Actual Planned Actual Planned Actual Planned Actual 

 Grants          

 Loans           

 Credits          

 Equity 
investments 

         

 In-kind support          

 Other (*) 
- 

- 

 

      

 

   

Totals 

         

 

* This refers to contributions mobilized for the project from other multilateral agencies, bilateral development cooperation agencies, NGOs, the private sector 

and beneficiaries. 
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Annex 4. Quality Assessment of the Evaluation Report 

All UNEP evaluation reports are subject to a quality assessment by the Evaluation Office. The quality 

assessment is used as a tool for providing structured feedback to the evaluation consultants. The 

quality of the draft evaluation report is assessed and rated against the following criteria:  

GEF Report Quality Criteria UNEP EO Assessment  Rating 

A. Did the report present an assessment of relevant 

outcomes and achievement of project objectives in the 

context of the focal area program indicators if applicable?  

  

B. Was the report consistent and the evidence complete 

and convincing and were the ratings substantiated when 

used?  

  

C. Did the report present a sound assessment of 

sustainability of outcomes?  

  

D. Were the lessons and recommendations supported by 

the evidence presented?  

  

E. Did the report include the actual project costs (total and 

per activity) and actual co-financing used?  

  

F. Did the report include an assessment of the quality of 

the project M&E system and its use for project 

management? 

  

UNEP additional Report Quality Criteria   

G. Quality of the lessons: Were lessons readily applicable in 

other contexts? Did they suggest prescriptive action? 

  

H. Quality of the recommendations: Did recommendations 

specify the actions necessary to correct existing conditions 

or improve operations (‘who?’ ‘what?’ ‘where?’ ‘when?)’. 

Can they be implemented? Did the recommendations 

specify a goal and an associated performance indicator? 

  

I. Was the report well written? 

(clear English language and grammar)  

  

J. Did the report structure follow EOU guidelines, were all 

requested Annexes included? 

  

K. Were all evaluation aspects specified in the TORs 

adequately addressed? 

  

L.  Was the report delivered in a timely manner   

 

Quality = (2*(0.3*(A + B) + 0.1*(C+D+E+F))+ 0.3*(G + H) + 0.1*(I+J+K+L))/3 

The Totals are rounded and converted to the scale of HS to HU 
 
Rating system for quality of Terminal Evaluation reports: A number rating between 1 and 6 is used 
for each criterion: Highly Satisfactory = 6, Satisfactory = 5, Moderately Satisfactory = 4, Moderately 
Unsatisfactory = 3, Unsatisfactory = 2, Highly Unsatisfactory = 1. 
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 Annex 5. Documentation list for the evaluation to be provided by the UNEP Task Manager 

 Project design documents 

 Project supervision plan, with associated budget 

 Correspondence related to project 

 Supervision mission reports 

 Steering Committee meeting documents, including agendas, meeting minutes, and any 

summary reports 

 Project progress reports, including financial reports submitted 

 Cash advance requests documenting disbursements 

 Annual Project Implementation Reports (PIRs) 

 Management memos related to project 

 Other documentation of supervision feedback on project outputs and processes (e.g. 

comments on draft progress reports, etc.). 

 Extension documentation. Has a project extension occurred? 

 Project revision documentation. 

 Budget revision documentation. 

 Project Terminal Report (draft if final version not available) 
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Annex 6. Introduction to Theory of Change / Impact pathways, the ROtI Method and the ROtI 

Results Score sheet 

 

Terminal evaluations of projects are conducted at, or shortly after, project completion. At this stage 

it is normally possible to assess the achievement of the project’s outputs. However, the possibilities 

for evaluation of the project’s outcomes are often more limited and the feasibility of assessing 

project impacts at this time is usually severely constrained. Full impacts often accrue only after 

considerable time-lags, and it is common for there to be a lack of long-term baseline and monitoring 

information to aid their evaluation. Consequently, substantial resources are often needed to support 

the extensive primary field data collection required for assessing impact and there are concomitant 

practical difficulties because project resources are seldom available to support the assessment of 

such impacts when they have accrued – often several years after completion of activities and closure 

of the project. 

Despite these difficulties, it is possible to enhance the scope and depth of information available from 

Terminal Evaluations on the achievement of results through rigorous review of project progress 

along the pathways from outcome to impact. Such reviews identify the sequence of conditions and 

factors deemed necessary for project outcomes to yield impact and assess the current status of and 

future prospects for results. In evaluation literature these relationships can be variously described as 

‘Theories of Change’, Impact ‘Pathways’, ‘Results Chains’, ‘Intervention logic’, and ‘Causal Pathways’ 

(to name only some!). 

Theory of Change (ToC) / impact pathways 

Figure 1 shows a generic impact pathway which links the standard elements of project logical 

frameworks in a graphical representation of causal linkages.  When specified with more detail, for 

example including the key users of outputs, the processes (the arrows) that lead to outcomes and 

with details of performance indicators, analysis of impact pathways can be invaluable as a tool for 

both project planning and evaluation. 

 

Figure 1. A generic results chain, which can also be termed an ‘Impact Pathway’ or Theory of Change. 

 
The pathways summarise casual relationships and help identify or clarify the assumptions in the 

intervention logic of the project. For example, in the Figure 2 below the eventual impact depends 

upon the behaviour of the farmers in using the new agricultural techniques they have learnt from 

the training. The project design for the intervention might be based on the upper pathway assuming 

that the farmers can now meet their needs from more efficient management of a given area 

therefore reducing the need for an expansion of cultivated area and ultimately reducing pressure on 

nearby forest habitat, whereas the evidence gathered in the evaluation may in some locations follow 

the lower of the two pathways; the improved faming methods offer the possibility for increased 

profits and create an incentive for farmers to cultivate more land resulting in clearance or 

degradation of the nearby forest habitat. 

Figure 2. An impact pathway / TOC for a training intervention intended to aid forest conservation. 
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The GEF Evaluation Office has recently developed an approach that builds on the concepts of theory 

of change / causal chains / impact pathways. The method is known as Review of Outcomes to 

Impacts (ROtI)20 and has three distinct stages: 

a. Identifying the project’s intended impacts  
b. Review of the project’s logical framework  
c. Analysis and modelling of the project’s outcomes-impact pathways 

The identification of the projects intended impacts should be possible from the ‘objectives’ 

statements specified in the official project document. The next stage is to review the project’s 

logical framework to assess whether the design of the project is consistent with, and appropriate 

for, the delivery of the intended impact.  The method requires verification of the causal logic 

between the different hierarchical levels of the logical framework moving ‘backwards’ from impacts 

through outcomes to the outputs; the activities level is not formally considered in the ROtI 

method21. The aim of this stage is to develop an understanding of the causal logic of the project 

intervention and to identify the key ‘impact pathways’.  In reality such process are often complex; 

they often involve multiple actors and decision-processes and are subject to time-lags, meaning that 

project impact often accrue long after the completion of project activities. 

The third stage involves analysis of the ‘impact pathways’ that link project outcomes to impacts. The 

pathways are analysed in terms of the ‘assumptions’ and ‘impact drivers’ that underpin the 

processes involved in the transformation of outcomes to impacts via intermediate states (see Figure 

3). Project outcomes are the direct intended results stemming from the outputs, and they are likely 

to occur either towards the end of the project or in the short term following project completion. 

Intermediate states are the transitional conditions between the project’s immediate outcomes and 

the intended impact. They are necessary conditions for the achievement of the intended impacts 

and there may be more than one intermediate state between the immediate project outcome and 

the eventual impact.  

Impact drivers are defined as the significant factors that if present are expected to contribute to the 

realization of the intended impacts and can be influenced by the project / project partners & 

stakeholders.  Assumptions are the significant factors that if present are expected to contribute to 

the realization of the intended impacts but are largely beyond the control of the project / project 

                                                           
20

 GEF Evaluation Office (2009). ROtI: Review of Outcomes to Impacts Practitioners Handbook.  
http://www.gefweb.org/uploadedFiles/Evaluation_Office/OPS4/Roti%20Practitioners%20Handbook%2015%20June%202009.pdf 
21

Evaluation of the efficiency and effectiveness in the use of resources to generate outputs is already a major focus within UNEP 

Terminal Evaluations. 

http://www.gefweb.org/uploadedFiles/Evaluation_Office/OPS4/Roti%20Practitioners%20Handbook%2015%20June%202009.pdf
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partners & stakeholders. The impact drivers and assumptions are ordinarily considered in Terminal 

Evaluations when assessing the sustainability of the project. 

Since project logical frameworks do not often provide comprehensive information on the processes 

by which project outputs yield outcomes and eventually lead, via ‘intermediate states’ to impacts, 

the impact pathways need to be carefully examined and the following questions addressed: 

o Are there other causal pathways that would stem from the use of project outputs by 
other potential user groups? 

o Is (each) impact pathway complete? Are there any missing intermediate states between 
project outcomes and impacts? 

o Have the key impact drivers and assumptions been identified for each ‘step’ in the 
impact pathway. 

 

Figure 3. A schematic ‘impact pathway’ showing intermediate states, assumptions and impact 

drivers (adapted from GEF EO 2009). 

 
The process of identifying the impact pathways and specifying the impact drivers and assumptions 

can be done as a desk exercise by the evaluator or, preferably, as a group exercise, led by the 

evaluator with a cross-section of project stakeholders as part of an evaluation field mission or both. 

Ideally, the evaluator would have done a desk-based assessment of the project’s theory of change 

and then use this understanding to facilitate a group exercise. The group exercise is best done 

through collective discussions to develop a visual model of the impact pathways using a card 

exercise. The component elements (outputs, outcomes, impact drivers, assumptions intended 

impacts etc.) of the impact pathways are written on individual cards and arranged and discussed as a 

group activity. Figure 4 below shows the suggested sequence of the group discussions needed to 

develop the ToC for the project. 

Figure 4. Suggested sequencing of group discussions (from GEF EO 2009) 
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Once the theory of change model for the project is complete the evaluator can assess the design of 

the project intervention and collate evidence that will inform judgments on the extent and 

effectiveness of implementation, through the evaluation process. Performance judgments are made 

always noting that project contexts can change and that adaptive management is required during 

project implementation. 

The ROtI method requires ratings for outcomes achieved by the project and the progress made 

towards the ‘intermediate states’ at the time of the evaluation. According the GEF guidance on the 

method; “The rating system is intended to recognize project preparation and conceptualization that 

considers its own assumptions, and that seeks to remove barriers to future scaling up and out. 

Projects that are a part of a long-term process need not at all be “penalized” for not achieving 

impacts in the lifetime of the project: the system recognizes projects’ forward thinking to eventual 

impacts, even if those impacts are eventually achieved by other partners and stakeholders, albeit 

with achievements based on present day, present project building blocks.” For example, a project 

receiving an “AA” rating appears likely to deliver impacts, while for a project receiving a “DD” this 

would seem unlikely, due to low achievement in outcomes and the limited likelihood of achieving 

the intermediate states needed for eventual impact (see Table 1). 

 

 

Table 1. Rating scale for outcomes and progress towards ‘intermediate states’ 

Outcome Rating Rating on progress toward Intermediate States 

D: The project’s intended outcomes were not 

delivered 

D: No measures taken to move towards intermediate 

states. 

C: The project’s intended outcomes were 

delivered, but were not designed to feed into a 

continuing process after project funding 

C: The measures designed to move towards intermediate 

states have started, but have not produced results. 

B: The project’s intended outcomes were 

delivered, and were designed to feed into a 

continuing process, but with no prior allocation 

of responsibilities after project funding 

B: The measures designed to move towards intermediate 

states have started and have produced results, which give 

no indication that they can progress towards the intended 

long term impact. 

A: The project’s intended outcomes were 

delivered, and were designed to feed into a 

continuing process, with specific allocation of 

responsibilities after project funding. 

A: The measures designed to move towards intermediate 

states have started and have produced results, which 

clearly indicate that they can progress towards the 

intended long term impact. 

Thus a project will end up with a two letter rating e.g. AB, CD, BB etc. In addition the rating is given a 

‘+’ notation if there is evidence of impacts accruing within the life of the project. The possible rating 
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permutations are then translated onto the usual six point rating scale used in all UNEP project 

evaluations in the following way. 

Table 2. Shows how the ratings for ‘achievement of outcomes’ and ‘progress towards intermediate 

states translate to ratings for the ‘Overall likelihood of impact achievement’ on a six point scale. 

Highly  

Likely 

Likely Moderately 

Likely 

Moderately 

Unlikely 

Unlikely Highly 

Unlikely 

AA AB BA 

CA BB+ CB+ 

DA+ DB+ 

BB CB DA 

DB AC+ BC+ 

AC BC CC+ 

DC+ 

CC DC AD+ 

BD+ 

AD BD CD+ 

DD+ 

CD DD 

 

In addition, projects that achieve documented changes in environmental status during the project’s 

lifetime receive a positive impact rating, indicated by a “+”.  The overall likelihood of achieving 

impacts is shown in Table 11 below (a + score above moves the double letter rating up one space in 

the 6-point scale). 

The ROtI method provides a basis for comparisons across projects through application of a rating 

system that can indicate the expected impact. However it should be noted that whilst this will 

provide a relative scoring for all projects assessed, it does not imply that the results from projects 

can necessarily be aggregated.  Nevertheless, since the approach yields greater clarity in the ‘results 

metrics’ for a project, opportunities where aggregation of project results might be possible can more 

readily be identified. 

 

Results rating of 

project entitled:  
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Outputs Outcomes Intermediary Impact (GEBs) 

1.   1.  1.   1.   

2.  2.  2.  2.  

3.  3.  3.  3.  

 Rating 

justification: 

 Rating 

justification: 

 Rating 

justification: 

  

        

 

Scoring Guidelines 

 

The achievement of Outputs is largely assumed. Outputs are such concrete things as training courses 

held, numbers of persons trained, studies conducted, networks established, websites developed, 

and many others. Outputs reflect where and for what project funds were used. These were not 

rated: projects generally succeed in spending their funding.  
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Outcomes, on the other hand, are the first level of intended results stemming from the outputs. Not 

so much the number of persons trained; but how many persons who then demonstrated that they 

have gained the intended knowledge or skills. Not a study conducted; but one that could change the 

evolution or development of the project. Not so much a network of NGOs established; but that the 

network showed potential for functioning as intended. A sound outcome might be genuinely 

improved strategic planning in SLM stemming from workshops, training courses, and networking.  

 

Examples 

Funds were spent, outputs were produced, but nothing in terms of outcomes was achieved. 

People attended training courses but there is no evidence of increased capacity. A website was 

developed, but no one used it.  (Score – D) 

 

Outcomes achieved but are dead ends; no forward linkages to intermediary stages in the 

future. People attended training courses, increased their capacities, but all left for other jobs 

shortly after; or were not given opportunities to apply their new skills. A website was 

developed and was used, but achieved little or nothing of what was intended because users 

had no resources or incentives to apply the tools and methods proposed on the website in 

their job. (Score – C) 

 

Outcomes plus implicit linkages forward. Outcomes achieved and have implicit forward 

linkages to intermediary stages and impacts. Collaboration as evidenced by meetings and 

decisions made among a loose network is documented that should lead to better planning. 

Improved capacity is in place and should lead to desired intermediate outcomes. Providing 

implicit linkages to intermediary stages is probably the most common case when outcomes 

have been achieved.  (Score - B) 

 

Outcomes plus explicit linkages forward. Outcomes have definite and explicit forward linkages 

to intermediary stages and impacts. An alternative energy project may result in solar panels 

installed that reduced reliance on local wood fuels, with the outcome quantified in terms of 

reduced C emissions. Explicit forward linkages are easy to recognize in being concrete, but are 

relatively uncommon. (Score A)  

 

Intermediary stages:  

The intermediate stage indicates achievements that lead to Global Environmental Benefits, 

especially if the potential for scaling up is established. 

 

“Outcomes” scored C or D. If the outcomes above scored C or D, there is no need to continue 

forward to score intermediate stages given that achievement of such is then not possible. 

 

In spite of outcomes and implicit linkages, and follow-up actions, the project dead-ends. 

Although outcomes achieved have implicit forward linkages to intermediary stages and 

impacts, the project dead-ends. Outcomes turn out to be insufficient to move the project 

towards intermediate stages and to the eventual achievement of GEBs. Collaboration as 

evidenced by meetings and among participants in a network never progresses further. The 

implicit linkage based on follow-up never materializes. Although outcomes involve, for 
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example, further participation and discussion, such actions do not take the project forward 

towards intended intermediate impacts. People have fun getting together and talking more, 

but nothing, based on the implicit forwards linkages, actually eventuates. (Score = D) 

 

The measures designed to move towards intermediate states have started, but have not 

produced result,  barriers and/or unmet assumptions may still exist. In spite of sound outputs 

and in spite of explicit forward linkages, there is limited possibility of intermediary stage 

achievement due to barriers not removed or unmet assumptions. This may be the fate of 

several policy related, capacity building, and networking projects: people work together, but 

fail to develop a way forward towards concrete results, or fail to successfully address inherent 

barriers.  The project may increase ground cover and or carbon stocks, may reduce grazing or 

GHG emissions; and may have project level recommendations regarding scaling up; but barrier 

removal or the addressing of fatal assumptions means that scaling up remains limited and 

unlikely to be achieved at larger scales. Barriers can be policy and institutional limitations; 

(mis-) assumptions may have to do with markets or public – private sector relationships. 

(Score = C) 

 

Barriers and assumptions are successfully addressed. Intermediary stage(s) planned or 

conceived have feasible direct and explicit forward linkages to impact achievement; barriers 

and assumptions are successfully addressed. The project achieves measurable intermediate 

impacts, and works to scale up and out, but falls well short of scaling up to global levels such 

that achievement of GEBs still lies in doubt. (Score = B) 

 

Scaling up and out over time is possible. Measurable intermediary stage impacts achieved, 

scaling up to global levels and the achievement of GEBs appears to be well in reach over time. 

(Score = A) 

 

Impact: Actual changes in environmental status 

 “Intermediary stages” scored B to A. 

Measurable impacts achieved at a globally significant level within the project life-span. . (Score 

= ‘+’) 
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Annex 7. List of Intended Additional Recipients of the Terminal Evaluation  

 

Name Affiliation Email 

   

Neeraj Negi GEF Evaluation Office neeraj_negi@yahoo.com 

Government Officials   

Ms. Jieqing ZHANG Director, Division of International 
Organizations and Conventions 
Department of International 
Cooperation 
Ministry of Environmental Protection 
115, Xizhimennei, Nanxiaojie 
Beijing 100035 
China 

zhang.jieqing@mep.gov.cn 

   

GEF Focal Point(s)   

Ms. Jiandi YE Deputry Director, IFI Division III 
International Department 
Ministry of Finance 
San Li He St. Xichengqu 
Beijing – 100820 China 

jdye@mof.gov.cn 

   

Executing Agency   

Mr. Ruisheng YUE Deputy Director-General, FECO, MEP yue.ruisheng@mepfeco.org.cn 

Mr. A Yan Project Manager, FECO, MEP a.yan@mepfeco.org.cn 

   

Implementing Agency   

Maryam Niamir-Fuller UNEP GEF Coordination Director maryam.niamir-fuller@unep.org 

Someone from DEPI 
Freshwater/ecosystem team (TBD) 

UNEP DEPI, Nairobi  

Rodney Vorley UNEP DEPI, Nairobi Rodney.Vorley@unep.org 
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Annex 2 TE Mission programme 

Itinerary of Activities of the Terminal Evaluation for GEF Yangtze Project 

（20-30th September 2011） 

Date Venue Key Interviewees Activities 

20
th
 September 

(Tuesday) 
Beijing National PMO 

am: Arrival of PW 

PM: Meeting with National PMO : 

 TE team: brief the TE goals, approaches and requirements; 
 PMO: introduce the overall progresses, outcomes and impacts from the project; 

21
st
 September 

(Wednesday) 
Beijing 

Members of PSC 

Meeting with Ecological Department of Ministry of Environmental Protection, and Bureau 

of Science and Technology for Resource and Environment of Chinese Academy of 

Science (CAS); 

Experts of Project 

Technical Consultancy 

Group 

Meeting with SAG members:  

 Prof. He Jianbang,  
 Mr. Li Yonggeng  and M 
 r. Rao Sheng 

22nd September 

(Thursday 

 

Beijing 

Chinese Research 

Academy of 

Environmental 

Sciences 

Meeting with Ecological function monitoring and warning system team 

 including database, systematic models, thematic graphs, research reports, 
monitoring findings, and presentation on ecosystem management information 
system for demo sites, etc.; 

23rd September 

(Friday) 
Kunming 

Yunnan Environmental 

Protection Department 

(YEPD), The Nature 

Conservancy (TNC) 

am: flight from Beijing to Kunming; 

Meeting with Yunnan Provincial Environmental Protection Department and TNC Yunnan 

Office:  

 YEPD: Overall status of Laojunshan demo site; its in-depth impacts from 
Laojunshan demo site and its impacts on Yunnan Provincial Ecological 
Conservation Plans through IEM approaches;  
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 TNC Yunnan Office: Biodiversity conservation and national park initiatives at 
Laojunshan; 

Night: flight from Kunming to Lijiang; 

24
th
 September 

(Saturday) 
Lijiang Yulong County 

Meeting at Yulong County Government:  

 the overall progresses and outcomes from Laojunshan demo sites; IEM mechanism 
and planning at Laojunshan demo site;  

 IEM for birds and economic development at Lashihai demo site; alternative 
livelihood development and ecological conservation planning at Laojunshan 
ecosystem;  

 application presentation on IEM information system; 
 Field visit to the Lashihai demo site, including ecological and beauty tourism, 

alternative energy initiatives and free talk with local villagers;  
Night: Flight from Lijiang to Chengdu; 

25
th
 September 

(Sunday) 
Chengdu 

Chengdu Institute of 

Mountain Hazard and 

Environment (CAS) 

Meeting with on ecosystem functional assessment team; 

 the approaches and outcomes on ecosystem functional assessment,  integrated 
ecosystem assessment and ecosystem service value assessment; the approaches 
and outcomes of EFCA planning;  

26
th
 September 

(Monday) 

 

Chengdu 

Sichuan Provincial 

Environmental 

Protection Department 

Meeting with Sichuan Provincial Environmental Protection Department: 

 Overall briefing on Baoxing demo site;  
 the impacts on Sichuan environmental protection and; 
 IEM initiatives through the experiences of developing Baoxing demo site;  
pm: Ground trip to Baoxing 

Night: Hotel in Baoxing 

27
th
 September 

(Tuesday) 

Baoxing 

County 

Baoxing County 

Government 

Am: Meeting at Baoxing Government: 

 Baoxing County Government: overall progresses on Baoxing demo site; 
 Baoxing County Development and Reform Commission: IEM planning on mineral 

industry development; 
 Baoxing County Tourism Bureau: IEM planning on ecological tourism industry 

development; 
 Fengtongzai Protection Area Management Bureau: biodiversity conservation and 
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corridor development planning; 
PM: field visit to Baoxing Demo Site: 

 Recycle mineral industrial zone 
 Shunjiang Village on alternative planting and; 
 Fengtongzai National Nature Reserve Exhibition; 
Night: Hotel in Baoxing 

28
th
 September 

(Wednesday) 

Baoxing 

County 

Sichuan 

Am: Sightseeing the Baoxing demo site, including Tibetan traditional ecological tourism, 

nature ecological conservation and free talk with local villagers; 

pm: Ground trip to Ya’an and hotel in Chengdu 

 Meeting with Vice Mayor of Ya’an Municipal Government; 

 Meeting with the senior staff of Baoxing County Government; 

  

29
th
 September 

(Thursday) 
Beijing 

Foreign Economic 

Cooperation Office 

(FECO), MEP 

am: flight from Chengdu to Beijing; 

pm: Debriefing meeting with National Project Director, Deputy Division Director of 

Division IV (FECO) and PMO 

Meeting with UNDP China and UNEP China on financial management and coordination 

30
th
 September 

(Friday) 
Beijing  am: International travel of PW 
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Annex 3 List of persons met 

 

PMO/FECO: 

 

Mr. Yuisheng Yue Deputy Director General, NPD of the Yangtze Project, 

Mr. Zhidi Yu, Deputy Division Chief, FECO 

Mr. Yan A, Project Manager of PMO, 

Ms, Huizhi Wang, Project Technical Advisor, PMO 

Ms. Yongjing Cao, Project Administrative Assistant, PMO 

Mr. Yong Huang, Journalist, China Environmental News 

 

PSC members 

 

Ms. Xing Jing, Deputy Division Director, Ecological Function Division, Ecological Department, MEP 

Dr. Hongchang Wei, Staff, Ecological Function Division, Ecological Department, MEP 

Dr. Dong Niu, Deputy Director, Comprehensive Planning Division, Bureau of Science & Technology 

for Resource & Enviornment, CAS 

 

Scientific Advisory Team members: 

 

Mr. Jianbang He, Professor, Physical Geographic Information Institution, CAS 

Dr. Yonggeng Li, Researcher, Botany Institution, CAS 

Dr. Sheng Rao, Environmental Planning Center, MEP 

 

Outcome 1: Ecosystem Function Assessment Outcome Team Members: 

 

Mr. Wei Deng, Director Professor, Institute of Mountain Hazards and Environment, CAS 
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Mr. Yukuan Wang, Outcome Team Coordinator, Institute of Mountain Hazards and Environment, 

CAS 

Dr. Bin Fu, Institute of Mountain Hazards and Environment, CAS 

Ms. Pei Xu, Institute of Mountain Hazards and Environment, CAS 

Mr. Zhaoxin Meng, Institute of Mountain Hazards and Environment, CAS 

Mr. Wanzhe Zhu, Institute of Mountain Hazards and Environment, CAS 

Mr. Ji Luo, Institute of Mountain Hazards and Environment, CAS 

Mr. Xiongfei Cai, Institute of Mountain Hazards and Environment, CAS 

Mr. Ruiyun Tian, Institute of Mountain Hazards and Environment, CAS 

Mr. Yafeng Dai, Institute of Mountain Hazards and Environment, CAS 

Mr. Kun Yan, Institute of Mountain Hazards and Environment, CAS 

Ms. Linling Xin, Institute of Mountain Hazards and Environment, CAS 

Ms. Jing Ren, Institute of Mountain Hazards and Environment, CAS 

Ms. Ning Zhang, Institute of Mountain Hazards and Environment, CAS 

Mr. Wei He, Sichuan Normal University; 

Mr. Ping Ren, Sichuan Normal University; 

Mr. Guiguo Jiang, Sichuan Normal University; 

Mr. Wuxue Cheng, Sichuan Normal University; 

Mr. Wende Cheng, Chengdu University of Technology; 

Mr. Peihao Peng, Sichuan Normal University; 

Mr. Guan Li, Sichuan Normal University; 

 

Outcome 2: MEWS Outcome Team members: 

 

Dr. De Su, Outcome Team Coordinator, Ecological Institute, Chinese Research Academy of 

Environmental Sciences 

Ms. Yanhua Zhao, Ecological Institute, Chinese Research Academy of Environmental Sciences 

Ms. Yuan Shi, Ecological Institute, Chinese Research Academy of Environmental Sciences 



 

 84 

Mr. Daiqing Li, Ecological Institute, Chinese Research Academy of Environmental Sciences 

Dr. Xintong Li, Professor, Geographic Science and Resource Institute, CAS 

Dr. Liguang Ma, Geographic Science and Resource Institute, CAS 

Dr. Yanrong Cao, Geographic Science and Resource Institute, CAS 

Dr. Jian Wu, Assistant Prof., Renmin University of China 

 

Outcome 3: Baoxing Demonstration Site (including Sichuan Province and Ya’an Municipality) 

Mr. Qinjian Zhong, Deputy Director-General, Sichuan Provincial Environmental Protection 

Department; 

Mr. Zhijun Shao, Deputy Director-General, Sichuan Provincial Environmental Protection Department; 

Mr. Yuedong Li, Division Director, Ecological Division, Sichuan Provincial Environmental Protection 

Department; 

Mr. Shuang Mao, Publicity and Education Division, Sichuan Provincial Environmental Protection 

Department; 

Mr. Lin Li, Director, Sichuan Environmental Foreign Economic Center; 

Ms.Yueyue Qin, Deputy Director, Sichuan Environmental Foreign Economic Center; 

Ms. Yao Rao, Project Officer, Sichuan Environmental Foreign Economic Center; 

Ms. Dan Zhou, Project Officer, Sichuan Environmental Foreign Economic Center; 

Mr. Jiandong Huang, Vice Mayor, Ya’an Municipal Government; 

Mr. Ziyi Zhu, Deputy Director, Ya’an Municipal Environmental Protection Bureau; 

Mr. Bing Han, Party Secretary, Baoxing County Communist Party Commission; 

Mr. Qiao Zheng, County Mayor, Baoxing County Government; 

Mr. Wei Shuai, Deputy County Mayor, Baoxing County Government; 

Mr. Xingyu Cheng, Director, Baoxing County Environmental Protection Bureau; 

Ms. Mingwei Zhang, Project Manager, PMU; 

Mr. Shun Jiang, Director, Baoxing Development and Reform Commission; 

Mr. Lin Zuo, Deputy Director, Fengtongzai Nature Reserve Administration; 

Mr. Shunjun Li, Director, Baoxing County Tourism Bureau; 

Mr. Chunlin Ye, Party Secretary, Yaoji Township Party Commission; 
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Other 31 stakeholders from related county-level governmental agencies (county government, 

construction planning, land resources, tourism, forest, agriculture, education, cultural and media, 

water resource,), mineral industrial concentration zone, related township-level governments, related 

experts and PMU, as well as additional about 20 local villagers at Raoji Township and Shunjiang 

Village. 

 

 

Luojunshan Demonstration Site (including Yunnan Province and Lijiang Municipality) 

Mr. Bo Zhou, Division Director, YEPD; 

Mr. Dong Yang, Deputy Sector Chief, YEPD; 

Ms. Feng Zhao, Project Officer, Yunnan Environmental Project Management Center; 

Mr. Xueyan Wu, Deputy Director, Yunnan Environmental Scientific Research Institute; 

Ms. Yanming Yu, Chief Engineer, Yunnan Environmental Scientific Research Institute; 

Mr. Yongcheng Long, Chief Advisor, TNC Yunnan Representative Office; 

Ms. Yue Wang, Project Manager, TNC Yunnan Representative Office; 

Mr. Yongsong Chen, Director, Yannan Ecological Network; 

Ms. Shijian Yang, Professor, Yunnan Normal University; 

Mr. Zhang Yang, Deputy Director, Lijiang Municipal Environmental Protection Bureau; 

Ms. Ping Xiong, Sector Chief, Lijiang Municipal Environmental Protection Bureau; 

Mr. Yuelong Yang, Project Officer, Lijiang Municipal Environmental Protection Bureau; 

Mr. Gen Mu, Deputy Mayor, Yulong County Government; 

Mr. Guozhong Zhao, Director, Yulong County Environmental Bureau; 

Ms. Zhenming Zhang, Senior Engineer, Yunlong County Forestry Bureau; 

Other 23 stakeholders from related county-level governmental agencies (development and reform, 

land resources, tourism, forest, agriculture, education, water resource, housing and construction), 

two demo site administrations (Laojungsha PA and Lashihai PA), related township-level  

governments, primary schools, as well as local villagers at Lashihai PA.  
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Annex 4:  Documents reviewed 

 

1. The Adjustment of Baseline Value for the Two Demo Sites and the reasons for the adjustment – 
November 2009; 

2. Amendment to MOA between UNDP China and UNEP – November 2010; 
3. Monitoring against the Logical Framework Matrix (Based on the Mid-term Review Report); 
4. Minutes of Project Inception and 1st PSC Meeting - May 2006; 
5. Minutes of the 2nd PSC Meeting – October 2007; 
6. Minutes of the 3rd PSC Meeting – November 2009; 
7. Half Yearly Progress Report – January-June 2006; 
8. Half Yearly Progress Report – July-December 2006; 
9. Half Yearly Progress Report – January-June 2007; 
10. Half Yearly Progress Report – June-December 2006; 
11. Half Yearly Progress Report – January-June 2008; 
12. Half Yearly Progress Report – July-December 2009; 
13. UNEP GEF PIR Fiscal Year 2007 – July 2006 – June 2007 
14. UNEP GEF PIR Fiscal Year 2009 – July 2008 – June 2009 
15. UNEP GEF PIR Fiscal Year 2010 – July 2009 – June 2010 
16. UNEP GEF PIR Fiscal Year 2011 (Draft) – July 2010 – June 2011 
17. Assessment of Ecosystem’s Carbon Absorption Functions in the Upper Yangtze River Basin – 

September 2009; 
18. Assessment of Ecosystem’s Soil Conservation Functions in the Upper Yangtze Basin – October 

2007; 
19. Assessment of Ecosystem’s Water Retention Functions in the Upper Yangtze Basin – October 

2007; 
20. Assessment of the Biodiversity Conservation Importance in the Upper Yangtze River Basin – 

September 2009; 
21. Assessment report of land utilization and ecosystem productivity in the Upper Yangtze River 

Basin – September 2009; 
22. Ecological Function Degradation and Threats Assessment in Upper Yangtze River Basin 

(Chinese)– December 2010; 
23. Ecosystem Service Value Assessment in Upper Yangtze River Basin (Chinese)– December 2010; 
24. Integrated Ecosystem Assessment in Upper Yangtze River Basin (Chinese)– December 2010; 
25. Planning technical program for important ecological function protected areas of the Upper 

Yangtze River Basin (Chinese) – May 2011 
26. Proposal for New EFCAs in Upper Yangtze River Basin (Chinese)– May 2011; 
27. Ecosystem Function Monitoring Report in upper Yangtze Basin (Chinese) 
28. Ecosystem Function Monitoring Report for two demo sites (Chinese) 
29. IEM Plan for Laojunshan Nature Reserve (Chinese) 
30. IEM Plan for Lashihai Nature Reserve (Chinese) 
31. IEM Plan for Baoxing County (Chinese) – 2008 
32. 30 Issues Newsletter from Baoxing PMU (Chinese) 
33. 33 Issues Newsletter from Lijing PMU (Chinese); 
34. Final Report from Baoxing Demo Site (Chinese) – September 2011; 
35. Final Report from Lijiang Demo Site (Chinese) – September 2011 
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Annex 5:  Interview questionnaire/guide with summary responses 

Question Response 

A Attainment of objectives and planned results 

Overall Achievement of Project Objectives 

Has the project succeeded in developing 

methodologies to promote sustainable use of 

natural resources in areas critical to global 

environmental conservation and flood control? 

- the project contributed to establish 
ecosystem function assessment and MEWS 
approaches, in particular the innovative 
index and models for quantitative 
calculating  on ecosystem carbon 
sequestration, ecological service value and 
ecosystem function degradation and threats 
assessment, as well as well embedding the 
related elements into the integrated 
ecosystem function assessment system 
through interactive exploring between 
academic research and practical application. 
The approaches could provide the baseline 
calculating method for catchment, and 
promote the development of ecological 
compensation; (sources: PMO, CRAES, 
Chengdu Institute for Mountain Hazards and 
Environment,  two demo sites, PSC members 
and SAG members) 

Has the project succeeded in developing 

methodologies to promote rehabilitation and 

conservation of ecosystem functions in degraded 

protected areas where the globally significant 

environment is at stake? 

- the project succeed in seeking the 
harmonious development between eco-
social development and ecosystem 
protection through using IEM approaches in 
line with local context, likely alternative 
livelihood, alternative energy, cross-sectoral 
coordination and collaboration, capacity 
development and public awareness raising. 
(Sources: PMO, CRAES, Renmin University of 
China, two demo sites, PSC and SAG 
members) 

To what extent has the project strengthened 

capacity of the central ads well as local 

government bodies concerned, to enable them 

to apply developed methodologies to the region 

as a whole in a flexible and sustainable manner? 

- SuperMap Deskpro  software selection  for 
continuous and replication purpose (CRAES); 

- Simplified and user-friendly interface 
management system development (CRAES); 

- 12 times of training for local staff to use the 
management information system (CREAS); 

Did the project succeed in responding to the 

socio-economic needs of the people living in the 

Yangtze River Basin area? 

- Income increasing through community-
based ecotourism development, alternative 
livelihood, alternative energy and capacity 
development (PMO and two demo sites). 

Was the site selection for the demonstration 

projects the best possible and were valuable and 

applicable lessons drawn, which are likely to be 

-  Provided practical support to the “National 
Programme of Key Ecological Function 
Conservation Areas  " (PMO) 
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Question Response 

applied in integrated management of future 

Ecosystem Function Conservation Areas and 

protected areas? Is the approach used by the 

project replicable? 

- provided practical support to the " National 
Plan of Main Functional Zones"  in the 
Yangtze River basin; (PMO and MEP) 

- Effective use of the methodologies and 
expert teams of the Yangtze Project  has led 
to the input 1.8 billion RMB to  the “County-
level Ecological Monitoring in the Disaster 
Prone Areas"  (PMO, MEP, CRAES, Chengdu 
Mountain Institute and SAG) 

- Indicators and methodologies of ecological 
functions assessment are adopted by the 
national survey  “Remote Sensing Survey of 
Changes in the National Environment in Ten 
Years (2000-2010) " (PMO, MEP) 

- Provide advice and suggestions directly to 
the Chinese State Council and relevant 
ministries (PMO) 

- First state key laboratory of national 
ecological function assessment; (CRAES, 
PMO) 

- Establish the ecological function monitoring 
and early warning center for the upper 
catchment of Yangtze River; (CRAES, PMO) 

- Expansion of catchment ecological 
monitoring  - the establishment of 
Jinggangshan ecological monitoring station; 
(CRAES, PMO) 

- MEWS and management information system 
were used in some outside project area 
already, including Ruergai Wetland, 2 
plateau lakes in Yunnan provinces (Lugu 
Lake and Chenghai Lake)  and Qinghai 
Province (Yunnan EPD and PMO); 

 

What would have happened without the support 

of the GEF and other project partners?  

- N.A. 

Achievement of Outputs and Activities 

Did the project achieve all planned outputs? If 

not please explain 

- The EFCA planning proposal was developed 
but delay delivered due to: earthquake in 
2008 and budget payment. Also, the 
recommendation is too ambitious. 

How did the outputs contribute to the 

outcomes? 

- See part A.  

Can the project impacts be quantified? (e.g., 

number of percent increase in water retention, 

- Yes, through the quantitative the index and 
models of the MEWS and management 
information and field survey, significant 
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Question Response 

reductions in sediment loads, areas of effective 

protection of prime wildlife habitat, number of 

carbon sequestration and improved local 

resident’s income) 

impacts were shown through data analysis 
between baseline Yr 2005 and Yr 2010 (Yr 
2009 for the field survey). (PMO, CRAES and 
Renmin University of China, two demo sites) 

What are the global environmental, local 

environmental socio-economic benefits from IEM 

at Baoxing demonstration site? 

- County-based administrative IEM 
approaches including cross-sectoral 
coordinating and collaboration, alternative 
planting, alternative energy, eco-tourism, 
mineral industrial development plan, 
participatory management, capacity 
development, awareness raising and using 
MEWS and management information 
system; (Baoxing demo site and PMO) 

What are the global environmental, local 

environmental socio-economic benefits from IEM 

at Laojunshan demonstration site? 

- township-based IEM approaches (natural 
boundary) including cross-township 
coordinating and collaboration, alternative 
energy and livelihood, eco-tourism, capacity 
development, awareness raising and using 
MEWS and management information 
system; (Laojunshan demo site and PMO) 

Relevance 

How did the project’s objectives fit within the 

priorities of local/national government? 

- Highlighted the ecosystem service function; 
- Provide doable tools and methodologies for 

national policies enforcement, likely MEWS 
and EFCA assessment; 

- Promote PSE policy development and 
provide calculation approaches; 

- Promote the change from thematic 
management to IEM; 

- A series of local policies/plans were 
elaborated with involvement of the demo 
IEM practice. 

Was the project relevant to community needs 

and environmental priorities? Give examples of 

how the project was relevant 

- Income increasing through community-
based ecotourism development, alternative 
livelihood, alternative energy and capacity 
development (PMO and two demo sites). 
 For example, two-day eco-tourism 

income at peak season could catch the 
annual income beforehand. (a Tibetan 
resident, Jiuluo Village, Yaoji Township, 
Baoxing County); 

How did the project’s objectives fit with UNEP 

national/regional priorities? 

- N.A. due to no UNEP national strategy at 
present (UNEP China) 

How did/will the project’s objectives and 

outcomes contribute to GEF’s global objectives? 

- See  PIR 2011 
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Question Response 

What was the relevance of the two 

demonstration projects to achieving the overall 

objective of the project? 

- The two demo-sites established an IEM 
management mechanism. The IEM plans 
were developed and adopted. IEM 
approaches and technical backstopping tools 
were adapted at two demo site for 
showcase harmonious development in light 
of ecological conservation and eco-social 
development, and further replication at 
regional, national and global levels. 

Effectiveness 

To what extent have the project objectives been 

met? 

- All project objectives are fully meeting. 

What are the key factors that contributed to the 

success? 

- Well project design, 
- Well logframe; 
- Well implementation and management; 
- Strong PMO team and right 

institution/person selection; 
- Meet local needs between ecosystem 

protection and economic development 
What factors caused problems for project 

implementation? 

- Payment delay; 
- Earthquake in May 2008; 

How were the risks and assumptions managed? - Some payment delay had negative impacts 
on the implementation, and the PMO and 
local PMU changed in work plan and method 
of implementation. 

Were there clear strategies for long-term risk 

mitigation related to sustainability? Give 

examples of strategies 

- For example, Baoxing incorporated the IEM 
concepts into the 5 years overall 
development plan;  

- Three key project staffs were promoted to 
senior positions in light of the importance 
and sustainability of the IEM concepts and 
practice. 

How effective were the two demonstration 

projects in meeting the overall objectives of the 

project? 

- Showcase on IEM approaches in practice; 
- Using the MEWS and management 

information system; 
- Replication the demo experience to other 

areas; 
Efficiency 

How was the project cost effective? - Low cost in light of fruitful outputs, 
outcomes, even impacts…EFCA assessment, 
MEWS and IEM information system, a series 
of successful IEM practice, with 
corresponding policies development and 
replication to other areas, also following up 
activities by the government in light of their 
success and impacts; 
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Question Response 

What caused delays in the project 

implementation? 

- Earthquake in May 2008 led to 8 months 
suspension for about 8 months; 

- Payment delay due to disbursement 
procedure arrangement result in no any 
GEF-fund payment in 15 months. 

What was the contribution of cash and in-kind 

co-financing to project implementation? 

See financial sheet (PMO) 

To what extent did the project leverage 

additional resources? 

See financial sheet (PMO) 

Give examples of how adaptive management 

approaches were utilised to enhance the 

efficiency of the project implementation. . 

- Because the low efficiency in GEF fund 
allocation, some activities had to be 
conducted under co-financing support and 
all four sub-contractors have prepaid for 
project activities. Also, workplan and 
method of implementation were modified in 
a flexible way. 

- The original baseline was modified because 
it could not be monitored in light of local 
context and tool developed. 

Were financial and accounting systems in place 

adequate for project management and producing 

accurate and timely reports? 

No (PMO, UNEP China and UNDP China) 

Were progress reports produced accurately, 

timely and according to reporting requirements? 

N.A. 

Was procurement carried out making efficient 

use of project resources, and how? 

No 

How was results-based management used during 

project implementation?  

- Excellent. The project are well designed, well 
implemented with right persons  and well 
monitored toward the project objectives. 

How was local capacity utilised at the 

demonstration site? How will these approaches 

be applied at a regional & national level? 

- The local capacity was improved through a 
series of training and public awareness 
raising activities, as well as incorporated into 
IEM practices and technical tool 
backstopping from outsides. 

 

B Sustainability and catalytic role 

Socio-political sustainability 

Are there any social or political risks that may 

jeopardize sustenance of project outcomes? 

N.A. 

What level of political commitment is there to - Ya’an Municipality: replicate lessons from 
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Question Response 

build on the results of the project? Baoxing Model to other counties in the 
municipality (Mr. Jiandong Huang, Vice 
Mayor) 

- Baoxing County: seeking for in-depth IEM 
support and willingness to participate in 
international experience sharing (Mr. Bing 
Han, Party Secretary, Baoxing CCP 
commission) 

How did the project contribute to improving the 

socio-economic conditions of the local 

population? 

- Income increment through alternative 
livelihood, eco-tourism, alternative energy, 
public awareness raising and capacity 
development; 

- Better ecological status; 
Financial sustainability 

Did the project adequately address financial and 

economic sustainability issues? 

Yes,  

 

What is the likelihood that financial and 

economic resources will be available once GEF 

assistances stop? 

- the broader inputs from the GOC, 
- PST  
- Alternative livelihood 
- Mainstream IEM into development plan; 

Institutional sustainability 

What is the risk that the level of stakeholder 

ownership will be insufficient to allow the project 

outcomes to be sustained? 

- Data updated continuously at demo sites; 
 

What is the likelihood that institutional and 

technical achievements, legal frameworks, 

policies and governance structures and processes 

will allow for the project outcomes/benefits to 

be sustained? 

- First state key laboratory of national 
ecological function assessment 

- Establish the ecological function monitoring 
and early warning center for the upper 
catchment of Yangtze River; 

- Expansion of catchment ecological 
monitoring  - the establishment of 
Jinggangshan ecological monitoring station; 
 

 

Were the results of the project well assimilated 

by organisations? 

Is there evidence that project partners will 

continue their activities beyond the project 

support? 

What evidence is there for local ownership of the 

project initiatives and results? 

Were laws/policies changed to address 

sustainability of issues addressed by the project? 
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Question Response 

Environmental sustainability 

Did the project help to influence environmental 

and development policies plans in the pilot 

reserves? 

Yes, IEM concepts and approaches were 

incorporated into the overall development plans 

and thematic plans; 

Did the project provide opportunities to work 

with other similar/neighbouring reserves on 

common issues and problems? 

MEWS and IEM information system were used 

to Jinggansha Municipality, Ruoergai Wetland, 

and Qinghai Province, as well as Luguhu Lake 

and Chenhai Lake in Yunnan Province; 

 

 

Are the any environmental risks that can 

undermine the future flow of project 

environmental benefits? 

N.A. 

Are there any new environmental threats that 

emerged in the project lifetime? 

Earthquake in May 2008. 

Catalytic role and replication 

How have the pilot projects stimulated further 

investments and what influence have they had 

on national policies and programmes> 

EFCA and MEWS: 

- Effective use of the methodologies and 
expert teams of the Yangtze Project has led 
to the initiation of the “Ecological Function 
Assessment and Monitoring in the Disaster 
Prone Areas". MEP started to compile the 
“Ecological Function Assessment and 
Supervision Management Plan at Disaster 
Prone Area”. The outputs from the project 
including the ecological function assessment 
and monitoring methodologies were utilized 
for the Management Plan; The Management 
plan will cover 2,058 counties at 29 
provinces in China, including the counties 
where the small and mid size rivers with 
flood control requirement are more than 
200 KM2 in basin area, also the counties 
located at key river and suffered from the 
flood geographic hazards; It is noted that the 
ecological function monitoring 
methodologies including water resource 
retention and soil stabilization under the 
Monitoring for disaster prone zones are 
developed on the basis of the MEWS from 

Have any of the pilot efforts been replicated in 

other reserves? Example? 

Are there efforts underway to find new sources 

of funding to continue and expand the activities 

that were started under the Yangtze project? 

Was there a replication strategy developed and 

how is this to be used? 

Has the project stimulated similar activities 

funded by national resources? 

What are the experiences / lessons from the 

project that are relevant for future projects with 

similar objectives? 

What are the key lessons and linkages from this 

project with the proposed project ‘Ecosystem-

based Management of Water Systems in the 
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Question Response 

Upper Yangtze River Basin.’ What are the main 

differences> 

the Yangtze Project.  
- Indicators and methodologies of ecological 

functions assessment are adopted by the 
national survey  “Remote Sensing Survey of 
Changes in the National Environment in Ten 
Years (2000-2010) ". 

- The project also provided technical support 
to the CCICED annual meeting in 2010. At 
the Ecological Function Service and 
Management Strategy in China, the thematic 
report from CCICED to the State Council, it is 
recommended to convene county-level 
cross-sectoral coordination integration for 
ecosystem management projects in light of 
the best  practice at Baoxing. 

Yunnan Province: 

- IEM concepts and approaches were 
incorporated to Ecological Functional Zoning 
of Yunnan, Biodiversity Species Conservation 
and Utilization Plan Outline of Yunnan, 
Biodiversity Action Plan in Northwest 
Yunnan, Colorful Yunnan Ecological 
Conservation Plan Outline and Other key 
provincial environmental protection plans; 

- Apart from Luguhu Lake and Chenghai Lake, 
the IEM information system is planning to 
replicated to additional 7 plateau lakes of 
Yunnan; 

- As part of the project, TNC Yunnan 
Representative Office worked on Laojunshan 
National Park for practical and policy 
exploration; 

Sichuan Province: 

- Release the Sichuan Biodiversity Action Plan 
including planned projects in September 
2011; 

- Sichuan Province Government stipulated the 
file to replicate Baoxing IEM Models to other 
counties for ecological conservation 
purpose; 

- IEM concepts and approaches were 
mainstreamed into the county development 
plan and thematic plans for year 2011-2015. 

C Processes affecting attainment of project results 

Preparation and readiness 
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Question Response 

Were the project’s objectives and components 

clear, practicable and feasible within its 

timeframe? 

Yes 

Were the capacities of executing institutions and 

counterparts properly considered when project 

was designed? 

Yes 

Were sustainability issues integrated into the 

design and implementation of the project? 

Yes 

Implementation approach and adaptive management 

What recommendations from the MTE have 

been implemented and what benefits did these 

have? 

See the attachment – fulfilment against the Mid-

Term Review report 

Have there been issues (and what were they) 

that could not be addressed by the PMO? How 

were these resolved? 

FECO internal control procedures and GEF fund 

payment delay; 

 

Has the logframe been used as a component of 

the ‘results based management’ of the project?  

Yes 

Have project steering committee meeting 

decisions been followed? 

Yes 

Effectiveness and efficiency and adaptability of 

project management – day to day as well 

Yes 

Has the project developed an ‘Exit Strategy’ to 

define the future activities following the GEF 

support as an aid to sustainability? 

The GEF 5 project preparation: 

- Water ecosystem; 
- Biodiversity conservation; 
- International water 
- On the basis of the good fundamentals for 

in-depth and new initiatives; 
Stakeholder participation and public awareness 

Were the mechanisms put in place by the project 

for identification and engagement of 

stakeholders in each participating pilot reserves 

successful? What were strengthens and 

weakness? 

Yes, in particular the community-based 

participatory approaches were used to select 

targeted households for alternative livelihoods 

and alternative energy support. Also, the cash-

for-work scheme were introduced and all related 

information were made know to public 

(Shunjiang village, Baoxing County) 
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Question Response 

Were collaboration/interaction between the 

various project partners and institutions during 

the course of implementation of the project 

effective? 

Four levels coordination: National PSC, SAG and 

PMO, Provincial LSC, Municipal LSC, and County 

LSC and PMU; 

Collaboration between MEWS and EFCA teams, 

also with two demo site; 

Were public awareness activities undertaken 

during the course of implementation of the 

project effective? 

Yes,  

Laojunshan Demo-site 

– Training more than 800 people directly and 
more than 10,000 indirectly. The project 
organize a series of significant replication 
efforts including public the “Laojunshan IEM 
Rules”, discuss the IEM and biodiversity 
conservation, exhibit the outcomes from the 
biodiversity conservation at Northwest part 
of Yuanan Province, and disseminate the 
lessons from Laojunshan demo site. 

– In light different targeted people developed 
and released the Laojunshan IEM Reading 
Materials for governmental staff, guideline 
for community-based residents, and training 
textbook for public schools, and in 
particularly convened environmental 
awareness and education activities at 
primary and middle schools. 

Baoxing Demo-site 

– the project carried out 42 times public 
awareness activities on IEM concepts and 
approaches, biodiversity, policies and laws, 
alternative livelihood, ecosystem 
monitoring, eco tourism, community-based 
co-management, useful technologies for 
vegetable and fruit planting; released 10,000 
copies of training materials; trained staff 500 
person times, trained students 5000 person 
times, trained farmed 22,000 person times; 
the public ecological conservation 
awareness was improved to 80%. This 
provided solid bases for IEM practice and 
ecological county development.  

– Compiled and released 7,000 copies of 
training materials including the training 
textbook for primary students, training 
materials for farmers, training material for 
staff; compiled and released 2,000 copies 
CD-ROM for primary students; printed more 
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Question Response 

than 6,000 copies of project briefing 
materials; printed 2,000 copies of 
conference outcomes on the project; printed 
training materials on practical technologies 
on economic corps cultivation; procured 350 
copies for training on practical technologies; 
developed 15 sets of educational boards;  

– Mass media: the Comprehensive channel of 
China Center TV (CCTV), the News Channel 
of CCTV, English Channel of CCTV reported 
the IEM models at Baoxing Demo Site under 
Yangtze Project in 8 mins; the report stated 
that IEM could leverage and integrate the 
balance between protection and 
development including poverty alleviation, 
and show the advantage for replication and 
adaptation in a broader range.  

What are the perceived benefits from active 

stakeholder involvement in the project? 

N.A. 

Country ownership and driven-ness 

Was the project effective in catalyzing action 

taken by the authorities in the pilot reserves that 

received assistance from the project? What 

actions? 

See above 

What is the level of national/sub-national 

commitment to facilitating financial and in-kind 

contributions to the project? 

See financial sheet 

Are there government budgetary allocations 

towards continuation of the project activities? 

See above 

Gender and vulnerability  

Did the project take account of gender issues and 

vulnerable people at the demonstration sites? 

What actions were taken? 

N.A. 
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Monitoring and Evaluation 

Did the project have an M&E system in place 

with proper training for parties responsible for 

M&E activities? 

Yes,  

- M&E plan with quantitative indicators 

-  

 

Was there a complete, accurate baseline in 

response to the M&E system? 

The baseline were modified and approved at the 

PSC meeting; 

Was the information provided by the M&E 

system used during the project to improve the 

project performance and to adapt to changing 

needs? 

Yes, the MEWS tools are used to monitor the 

performance, as well as baseline adjustment; 

How was the M&E system reported and what 

actions were taken to revise elements when/if 

needed? 

- The reports were reviewed at the PSC and 
LSC meetings; 

- Delivered to UNEP as part of PIR; 
- 33 issues newsletters by Laojunshan demo 

site since Jan. 2008; 
- - 31 issues newsletters by Baoxing demo 

site; 
- Baseline was modified in November 2009; 

Financial Planning and Controlling 

What was the actual final costs compared to the 

budgets? 

See the financial sheet 

Were there major findings from financial audit? Two audits were organized by the PMO; 

What were the main sources of co-financing – 

how much and timeliness? 

See the financial sheet 

UNEP supervision and Backstopping 

Were there any critical managerial or 

administrative events in the course of the project 

implementation and how were they addressed? 

N.A. 

What was UNDP country office’s role/response 

(timeliness, effectiveness)? 

GEF fund payment and verfication 

Was the response from UNEP timely with regards 

to addressing issues of concern? 

N.A. 

D Complementarities with the UNEP Medium Term Strategy and Programme of Work 
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Linkage to UNEP’s expected accomplishments 

and PoW 2010-2011 

 

How relevant were the project contribution to 

UNEP’s expected accomplishments and PoW 

2010-2011 

N.A. 

What changes have been made to UNEP’s PoW 

as a result of lessons learned from this project? 

N.A. 

Alignment with the Bali Strategic Plan  

How relevant were the project contribution to 

the objectives of UNDP BSP? 

N.A. 

What were the key contributions to the BSP? N.A. 

South – south co-operation  

How relevant were the project’s contribution to 

the S-S cooperation? 

N.A. 

What were the project’s contributions to S-S co-

operation? 

N.A. 
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Annex 6:  Summary of project expenditure and co-financing 

GEF Project Costs 

Component/sub-component ProDoc * 

USD 

Estimated cost at 
design – PMO 

working figures* 
USD 

Reported Actual 
Cost 

(June 2011) 
USD 

Expenditure 
ratio 

(actual/planned) 
USD 

Outcome 1: IEM assessment 475,000 403,000 341,877 85% 

Outcome 2: MEWS 471,000 427,500 326,238 76% 

Outcome 3: Baoxing 
demonstration site 

1,247,400 1,061,100 653,418 62% 

Outcome 4: Laojunshan 
demonstration site 

918,260 744,810 428,377 58% 

PMO/National Support 538,000 1,013,250 703,283 70% 

Total 3,649,660 3,649,660 2,453,194 67% 

* The differences between ‘ProDoc’ and ‘Estimated at design’ are due to the PMO costs also containing large procurement items for the two demonstration 

projects and training / dissemination for Outcome 1 and 2. Both sets of figures are used in the ProDoc and reflect the costs per outcome and costs per sub-

contractor. They are presented here for completeness.  
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Co-financing 

Co financing 

(Type/Source) 

IA own 

 Financing 

(mill US$) 

Government 

 

(mill US$) 

Other 

TNC 

(mill US$) 

Total 

 

(mill US$) 

Total 

Disbursed 

(mill US$) 

Planned Actual Planned Actual Planned Actual Planned Actual 

 Grants 0.25 0.25 - 0.97 0.49 0.57 0.74 1.54 1.54 

 Loans           

 Credits          

 Equity 
investments 

         

 In-kind support   20.01 26.92 2.0 2.0 22.01 28.92 28.92 

 Other (*) 
- 

- 

 

      

 

   

Totals 0.25 0.25 17.31 27.89 2.49 2.57 22.95 30.46 30.46 

 

UNEP input assisted with the vulnerability assessment for the basin as well as the Dongting lake area  
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Annex 7:  ROtI – Review of Outcomes to Impacts analysis 

Generalised Theory of Change figure for GEF Yangtze Project 

 

 

Strategy: 
Development of 
tools & techniques 
to determine EFCAs 

Impacts: 
Improved socio-
economic 
conditions  

Output: 
Tools for Ecosystem 
Function 
Assessment 

Output: 
NEWS operational 

Output: 
Lessons, experience 
and commitment 
from stakeholders 
at demonstration 
sites 

Outcome: 
Institutions with 
tools & capacity to 
assess ecosystem 
function 

Outcome: 
Effective ecosystem 
monitoring and 
warning system 
operational 

Outcome: 
Improved local 
ecosystem & 
enhanced socio-
economic 
conditions 

Assumption: 
Willingness of local 
stakeholders (villagers, 
administrators, etc.)  to 
adopt IEM approach.  

Intermediate State: 
Better planning and 
environmental 
protection (zoning)  

Intermediate State: 
Reduced stress on 
ecosystem. 
Enhanced 
livelihood 
opportunities 

Intermediate State: 
Improved 
understanding / 
management of 
ecosystem 

Impacts 
Improved 
ecosystem status 
and protection 

Assumption: 
Sustainability/replication 
will be assured from 
national budgets.  
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Main Outputs Outcomes 

R
at

in
g 

(D
-A

) 

Drivers and Assumptions Intermediate States 

R
at

in
g 

(D
-A

) 

Impacts 

Ev
id

e
n
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 o

f 
Im

p
ac

ts
 

O
ve

ra
ll 

R
at
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g 

 

1. Upper Yangtze 
ecosystem analysed  

2. EFCA planning 
elaborated 

3. EFCA assessment and 
designation mechanism 
established 

4. Dissemination of EFCAs Outcome 1: 

Fully developed institutional 

mechanism for assessment 

of ecosystem functions and 

planning for Ecosystem 

Function Conservation Areas 

in the upper Yangtze basin 

A 

 Demand by GoC to 
improved ecosystem 
management  

 GoC/MEP accepts approach 
and continues support 

 Trained staff remain in-post 

 Local/regional/national 
acceptance of IEM 

 Approval of final project 
outputs by PSC/LSC 

 MEP resources available for 
replication 

 Approach of IEM has been 
acknowledged by GoC as an 
important tool for 
ecosystem management 
and vision on EFCA 
replication 

 IEM and assessment skills 
developed and 
strengthened at 
local/regional and national 
level. 

 Strategies developed for 
detailed assessments 
undertaken have validated 
approach and been 
accepted at the 
local/regional level 

 Acceptance of IEM 
principles by wide range of 
stakeholders 

 Visualisation tools already 
utilised by EPBs at two 
demonstration sites 

A 

 Improved ecosystem 
management 
demonstrated at both 
demonstration sites with 
reduced stress and 
enhanced ecosystem 
function status as a result 
of project. Reduced 
sediment loads, increased 
water retention capacity, 
biodiversity conservation 
actions.  

 PES being strengthened as 
a result of Project 

 Actions at a local regional 
level on improving 
biodiversity have resulted 
in improved socio-
economic conditions 
through the development 
of alternative livelihoods 

+ AA 

         

5. Independent evaluation 
with MEWS elaborated 

Outcome 2: 

Established ecosystem-

A  Demand by GoC to improve 
ecosystem management 

 MEWS capacity in research 
institutes and management 

A  MEWS utilised in two pilot 
demonstrations 

+ AA 
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Main Outputs Outcomes 
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ll 

R
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in
g 

 

and monitored 

6. Management plans with 
MEWS at two 
demonstration sites 
improved 

7. Ecosystem function at 
two demonstration sites 
monitored by MEWS 

8. Experience of the 
demonstration level 
MEWS disseminated 

function-based Monitoring 

and Early Warning System 

(MEWS) in the upper 

Yangtze basin 

 Resources available to 
continue data collection 
and enhancement of the 
MEWS system. 

 Acceptance of the MEWS 
presentation interface by 
local stakeholders. 

  

at local/regional and 
national level developed. 

 MEWS accepted as a tool to 
assist ecosystem 
assessment and 
management addressing 
the priority issues of the 
project. 

 MEWS system has already 
been extended to view 
water quality issues 
(Yunnan Province) 

 MEWS assisted with post-
earthquake actions in 
Sichuan Province. 

 MEWS assisted in post-
earthquake actions 

 MEWS enabling 
development of ecosystem 
zones for future 
development areas  

 MEWS mainstreamed as 
management tool within 
the city of Lijiang (for the 
Laojunshan pilot area) and 
within Ya’an for the overall 
management of Baoxing 
country. Clear statements 
for further extension of 
IEM/MEWS to other 
counties 

         

9. Institutional framework 
for IEM at two 
demonstration sites 
established 

10. Participatory IEM plan 
elaborated 

11. Existing sector 
programmes 
mainstreamed 

12. Pilots implemented at 
demonstration site (buffer 
zones, corridors, 
alternative livelihoods, 
awareness raising) 

Outcome 3: 

Demonstrated efficiency and 

effectiveness in achieving 

global environmental 

benefits and local 

environmental and socio-

economic benefits by taking 

an integrated ecosystem 

management approach in 

the Baoxing demonstration 

site 

A 

 Baoxing county level 
administration desire to 
improve ecosystem 
including the protection of 
key species (e.g. Giant 
Panda) and to enhance 
socio-economic conditions 
of population. 

 Activities supported by the 
project will continue with 
regional support 

 Support of local population 

 Continuing demand for 
ecotourism and organic 

 Significant support and 
acceptance of IEM and 
alternative livelihoods by 
local population and 
local/regional 
environmental managers 

 Adoption of IEM for 
planning / zoning of local 
industry 

 Improved environmental 
management by local 
industry 

 111 small marble 
processing industries closed 

A 

 Improved local livelihoods 
in wide range of 
demonstration activities. 

 Reduced industrial 
pollution from marble 
factories by adoption of 
IEM 

 Income in one village 
increased by factor of 8 
through change of crops; 

 Tibetan village income 
significantly increased 
through tourism with 7000 
– 800 tourists per weekend; 

+ AA 
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Main Outputs Outcomes 
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13. Experience of EFCA, 
MEWS and IEM 
disseminated 

products 

 Restructuring of local 
industry (marble 
mining/utilisation) to adopt 
IEM principles continues to 
be seen as a benefit 

as result of IEM 
implementation 

 Creation of 8 corridors 
between protected 
areas/national parks 

 1300 biogas plants installed 
reducing demand for 
firewood 

 Villages protection 
biodiversity 

 500,000 ecotourists visit 
YaoJi Tibetan village.  

 Benefits of ecotourism 
resulted in reduced 
pressure on wood for fuel 
and recognition of 
importance of protecting 
environment by local 
population.  

         

14. Institutional framework 
for IEM at two 
demonstration sites 
established 

15. Participatory IEM plan 
elaborated 

16. Existing sector 
programmes 
mainstreamed 

17. Pilots implemented at 
demonstration site (buffer 
zones, corridors, 
alternative livelihoods, 
awareness raising) 

18. Experience of EFCA, 
MEWS and IEM 
disseminated 

Outcome 4: 

Demonstrated efficiency and 

effectiveness in achieving 

global environmental 

benefits and local 

environmental and socio-

economic benefits by taking 

an integrated ecosystem 

management approach in 

the Laojunshan 

demonstration site 

A 

 Willingness of local 
population and 
administration to further 
support IEM approach.. 

 Continuing demand for 
ecotourism and organic 
products 

 Local residents are 
interested in utilising 
alternative fuels and 
protecting environment 

 Conversion of local 
farmland to wetlands 

 Sustainability plan for IEM 
developed 

 Local support for bird 
protection (as aid to 
ecotourism) 

 Reduced demand for 
firewood 

 Increased number of 
tourists for local villages 
316,000 in 2011 

 80% of villages (one 
example) work for ‘tourism’ 

A 

 1488 biogas plants and 
2400 ovens and solar 
heaters  have reduced 
demand for wood by 
12,889 m

3
 per year 

(equivalent to 750 ha of 
forest) 

 Reduced CO2 emissions by 
181 tonnes/year 

 Income for 5 villages: 
increased from 162 M 
RMB/year (2005) to 310 M 
RBM /year (2011) 

 Forest coverage: increased 
67.8% (2005) to 74.7% 
(2011) 

 Snub-nosed monkey: 80 
(2005) to 290 (2011) 

+ AA 
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Main Outputs Outcomes 
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 Water-birds : 25,000 (2005) 
to 100,000 (2011) 

 

Overall Rating /Justification Project has achieved (and exceeded in some cases) expected outputs. Approximately 50% additional co-finance attracted to project. 

Clear evidence of changes at both the very local level (the benefits of conservation/biodiversity were clear to the local inhabitants) and 

the local/regional environmental management at the EPBs through the adoption of IEM principles and the utilisation of the MEWS to 

further manage the environment. Clear evidence through project impacts of improvements of local socio-economic conditions and 

reduced ecosystem stress by providing alternative fuel sources and through improved awareness of the benefits and importance of 

ecosystem (as shown in project surveys)  

+ AA 
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Annex 8 Assessment of Project Logical Framework achievements 

 

Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

Objective 

Promote and 

implement an 

Integrated Ecosystem 

Management 

approach for the 

upper Yangtze River 

basin, to reduce 

sediment loads, 

increase catchments 

water retention 

capacity, conserve 

and sustainably use 

biological diversity, 

and decrease net 

Green House Gas 

emission, while 

improving socio-

economic conditions 

1. Until June 2010, 

finish comprehensive 

ecosystem 

function(EF) 

assessment 

There was no 

comprehensive 

assessment of 

ecosystem functions 

in the upper part of 

the Yangtze River 

basin.   

Recommendation 

of provincial and 

national EFCA 

establishment, 

mapping of 

ecological 

function. 

 Assessments of 4 key 

ecosystem functions (water 

conservation, soil retention, 

biodiversity, and carbon 

sequestration) in the upper 

Yangtze River basin have 

been completed;  

 Assessment of another 3 

aspects (Land use, root cause 

for degradation and  

economic value) of 

ecosystems in the upper 

Yangtze River Basin has also 

been completed; 

 Integrated assessment of 

ecosystem functions in the 

Upper Yangtze River has been 

completed; 

 Recommendation for 

potential EFCA sites has been 

 The project developed three 

innovative indicators and 

models including carbon 

sequestration, ecological 

degradation and threats and 

ecosystem service value. 

Furthermore, this led to more 

comprehensive integrated 

ecosystem function 

assessment methodologies 

for practical and decision 

making. 

 The methodologies also 

provide quantitative tools to 

calculate the PES decision 

making and control. 

 Anyway, due to too ambitious 

and payment delay, the 

proposals for EFCAs were 

developed but failed to 

delivered and approved by 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

drafted; 

 Assessment of social, 

economic and land use & 

productivity in Baoxing 

county have been completed 

as a test in upper Yangtze 

(funded by PMO).  

the authorities so far. 

 Note that some additional 

outputs were developed, 

including EFCA systematic and 

simplified tool with visualized 

three-dimension and user-

friendly interface. 

 The system was tested and 

supported the IEM practice in 

Baoxing county. 

2. Until June, 2008, 

establish MEWS in 

demo sites of 

Laojunshan and 

Baoxing 

Very limited sectoral 

monitoring 

programmes existed. 

A fully developed 

MEWS design for 

upper basin 

EFCAs, and 

establishment of 

MEWS in demo 

site 

 A fully developed MEWS 

design, which include 

indicator system, database, 

models and a information 

system have been established 

for the upper Yangtze River 

Basin; 

 Monitoring work was 

conducted in 2010 in the 

upper Yangtze and two demo-

sites. Results were compared 

with 2005 baselines and 

MEWs reports of 4 key 

 MEWS team worked closely 

with the EFCA assessment 

team to sharing the tools and 

indicators and models. Thus, 

it also possessed the same 

advantage in the field of 

innovative thematic 

indicators, models and 

comprehensive integration. 

 Additional output - IEM 

information system with 

simplified, three-dimension 

visualized and user-friendly 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

ecosystem function were 

completed; 

 MEWS system has been 

established and is running in 

the two demo-sites. Training 

materials have been 

developed and local users 

have been trained to use 

MEWS and related 

information system to 

monitor ecosystem functions. 

interface was developed; 

 Also, in light of sustainability, 

the system is based on the 

SuperMap software, with 

China-own copyright and 

discount price for in-depth 

development and broader 

replication. 

 MEWS and IEM information 

system have be applied in the 

IEM practice at two demo 

sites in the field of  

comparison of baseline (2005) 

and Yr 2010. 

 More than 200 person times 

were trained at 12 times of 

training session for better 

using the system. 

 As supplement, a social-

economic survey was 

convened for better present 

the Social-economic results 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

from IEM practice. 

 Note that the MEWS 

approaches were 

backstopped for a series of 

ecosystem policies and 

decision making and 

enforcement initiatives. 

3. In June 2007, IEM 

plan in demo site is 

drafted, in June 2008, 

it will be revised and 

finalized in June, 

2009. 

No IEM plan existed. Demo sites will be 

fully operated as 

EFCAs with fully 

established 

management 

structure and plan 

IEM plans in the 2 demonstration 

sites are both finalized approved. 

The application of these plans is 

being undertaken. The promotion 

and replication of the IEM plan 

will be conducted according to 

the results of the pilot 

application. 

 IEM plans for two demo were 

approved by the provincial 

LSC in the 1st of 2011, a little 

later than that anticipated; 

 The IEM practice was carried 

out at the demo sites since 

2007 and 2008. 

 The key elements of IEM 

practices including cross-

sector coordination, 

alternative livelihoods, 

alternative energy, eco-

tourism, hydro power plant, 

marble industries adjustment, 

capacity development and 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

public awareness raising; 

 The results showed significant 

impacts/changes on social, 

economic and ecological 

development, like income 

increment, better ecology 

status. 

 Also, the NEWS and EFCA 

assessment was used in the 

demo site for better IEM 

practice. 

Outcome 1: 

Fully developed 

institutional 

mechanism for 

assessment of 

ecosystem functions 

and planning for 

Ecosystem Function 

Conservation Areas in 

the upper Yangtze 

basin 

1. Year 5. Situation on 

the ecosystem 

functions in the upper 

Yangtze River Basin in 

2010 is estimated and 

disseminated.  

No integrated 

assessment and 

dissemination of 

ecosystem functions. 

Ecological 

function reports 

and maps of the 

upper basin of the 

Yangtze River.  

 Assessments of 4 main 

ecosystem functions (water 

conservation, soil retention, 

biodiversity, and carbon 

sequestration) in the upper 

Yangtze River basin are 

completed; 

 Assessment of land use & 

productivity; threats and root 

cause for degradation of 

critical ecosystem functions 

 The project developed three 

innovative indicators and 

models including carbon 

sequestration, ecological 

degradation and threats and 

ecosystem service value. 

Furthermore, this led to more 

comprehensive integrated 

ecosystem function 

assessment methodologies 

for practical and decision 

making. 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

are also completed; 

 Integrated assessment of 

ecosystem functions in the 

upper Yangtze River is 

completed; 

 Assessment of social 

economic and land use & 

productivity in Baoxing 

county (co-financing). 

 The methodologies also 

provide quantitative tools to 

calculate the PES decision 

making and control. 

 Note that some additional 

outputs were developed, 

including EFCA systematic and 

simplified tool with visualized 

three-dimension and user-

friendly interface. 

2. Year 5. The 

Government of China 

and five provincial 

governments 

establish a 

streamlined and 

science-based EFCA 

assessment and 

designation 

mechanism, based on 

the existing EFCA 

Evaluation Committee 

and Groups 

The EFCA Evaluation 

Committee at the 

national level and 

EFCA Evaluation 

Groups at the 

provincial level exist 

but its decision is not 

based on the science 

based assessment 

Established EFCA 

assessment 

mechanism 

 In the two provinces where 

the project demo sites are 

located, EFCA mechanism has 

been promoted. 

 National EFCA 

implementation was 

progressing. The Vice Premier 

Li specially gave direction that 

EFCA should be continue to 

be implemented by MEP, and 

the National 11th Five Plan 

(2005-2010) emphasizes the 

importance of IEFA 

(Important ecological 

 Uncertainty the relationship 

between EFCA and IEFA, as 

well as the attribution to IEFA 

from the project in this item. 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

function area) establishment. 

3. Year 5. SEPA and 

five provincial 

governments decide 

to establish 6-8 new 

EFCAs in locations 

consistent with the 

recommendations of 

the assessment.  

Two national-level 

EFCAs in the upper 

Yangtze basin, but no 

EFCA established base 

on scientific 

assessment 

New EFCA 

recommendation 

 Development Priority Zoning 

Plan was approved by the 

GoC on 12 June 2010. 

 Based on the results of 

ecosystem functions 

assessments, in line with the 

approved Development 

Priority Zoning Plan, a report 

to recommend new EFCAs 

have been drafted. 

 Anyway, due to too ambitious 

and payment delay, the 

proposals for EFCAs were 

developed but failed to 

delivered and approved by 

the authorities so far. 

 Note that the EFCA 

assessment system was 

tested and supported the IEM 

practice in Baoxing county. 

Outcome 2: 

Established 

ecosystem-function-

based Monitoring and 

Early Warning System 

(MEWS) in the upper 

Yangtze basin 

1. By the end of Yr.4, 

an independent 

evaluation indicates 

the usefulness of 

MEWS in managing 

the two demo sites.  

No management 

oriented EFCA MEWS 

established. 

MEWS 

establishment 

 MEWS platforms in 

demonstration sites of 

Laojunshan and Baoxing were 

established. 

 Local users were trained to 

use MEWS and related 

information system to 

monitor ecosystem functions 

and concerned biodiversity 

information.  

 A complete round of 

 MEWS team worked closely 

with the EFCA assessment 

team to sharing the tools and 

indicators and models. Thus, 

it also possessed the same 

advantage in the field of 

innovative thematic 

indicators, models and 

comprehensive integration. 

 Additional output - IEM 

information system with 

simplified, three-dimension 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

monitoring carried out in 

2010. 

visualized and user-friendly 

interface were developed; 

 MEWS and IEM information 

system have be applied in the 

IEM practice at two demo 

sites in the field of  

comparison of baseline (2005) 

and Yr 2010. 

 More than 200 person times 

were trained at 12 times of 

training session for better 

using the system. 

 As supplement, a social-

economic survey was 

convened for better present 

the Social-economic results 

from IEM practice. 

 Note that the MEWS 

approaches were 

backstopped for a series of 

ecosystem policies and 

decision making and 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

enforcement initiatives. 

2.  By the end of Yr. 4, 

the Local Steering 

Committees in two 

demonstration sites 

approve the revised 

management plans of 

the two demo sites, 

based on the results 

provided by MEWS. 

No management 

plans on EFCA demo 

sites. 

The IEM 

management 

plans are 

approved by the 

LSCs at the two 

sites and the 

implementation 

of the plans are 

initiated. 

 IEM plans in the 2 

demonstration sites were 

finalized and approved by the 

LSCs. 

 Application of these plans is 

being undertaken, plans will 

be revised based on the 

monitoring results provided 

by MEWS.  

 More than 200 person times 

were trained at 12 times of 

training session for better 

using the system. 

 As supplement, a social-

economic survey was 

convened for better present 

the Social-economic results 

from IEM practice. 

 Note that the MEWS and IEM 

information system 

embedded the IEM elements 

in response to local context 

and into other thematic plans 

and comprehensive 

development plan. 

3. Based on the 

capacity of upper 

Yangtze MEWS 

established and 

connected with 

provincial and local 

Ecological monitoring 

capacity at the 

Chinese Research 

Academy of 

Environmental 

Replication of 

MEWS in other 

basins 

 MEWS platform established 

in the Chinese Research 

Academy of Environmental 

Sciences 

 MEWS will be updated 

 In light of sustainability, the 

system is based on the 

SuperMap software, with 

China-own copyright and 

discount price for in-depth 

development and broader 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

nodes (By Year 2), by 

the end of Yr. 5, SEPA 

initiates to cover 

other river basins in 

the MEWS system  

Sciences may exist. replication of MEWS in other 

basins will be initiated.  

replication. 

 MEWS system was replicated 

to Qinghai province, 

Jingganshan City and 

Ruoergai Wetland. 

 

4.  By the end of Yr. 5, 

at least 3 non-project 

EFCAs and PAs 

request MEWS 

support for their 

management.  

No request for MEWS 

support. 

Replication of 

MEWS in EFCAs or 

PAs 

 The approach developed by 

MEWS will be applied to 

the‘Monitoring and 

Evaluation of Ecosystem 

Functions in the Disaster 

Prone Areas in China 

Programme’ , total funding 

for the programme is 

1.8billion RMB in the 12th five-

year plan period (2011-2015). 

 The Ecosystem Monitoring for 

Disaster Prone Counties will 

be backstopped by the MEWS 

methodology. 

 Also, MEWS and IEM 

information system was used 

in Luguhu Lake and Chenghai 

Lake already, and is planning 

to replicate to another 7 lakes 

in Yunnan Province. 

Outcome 3: 

Demonstrated 

efficiency and 

effectiveness in 

achieving global 

environmental 

1. By the end of Year 

4, the LSC is official 

accepted, by local and 

provincial 

governments, as a 

long-standing IEM-

No IEM plan existing. IEM –EFCA, 

committee 

approves the IEM 

plan. 

 IEM plan in Baoxing 

demonstration site was 

finalized and approved by 

LSC. 

 IEM mechanism established 

to monitor resources and 

 Three levels LSC at the 

provincial, municipal and 

county levels were 

established for better 

coordinating IEM plan and its 

implementation; 



 

 118 

Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

benefits and local 

environmental and 

socio-economic 

benefits by taking an 

integrated ecosystem 

management 

approach in the 

Baoxing 

demonstration site 

EFCA committees with 

EFCA management 

responsibility. 

industries development 

 An IEM committee was 

established by county 

government. 

 Cross-sectoral coordination at 

Baoxing county was 

established for 

mainstreaming IEM plan and 

its practice. 

 The Baoxing County IEM Plan 

(administrative base) was 

approved by the provincial 

LSC at the 1st half of 2011, 

through more than three 

years practice in Baoxing 

County. 

 Also, IEM concepts and 

approaches were 

mainstreamed into the 

county-level development 

plan (2011-2015); and the 

PMU played as the leading 

coordinating agency to 

develop the plan. 

2. By the end of Yr. 4, 

at least 3 non-project 

EFCAs use the results 

and experiences of 

 Experience 

replication 

expected. 

 Implementation of IEM plan 

and the other related plans in 

Baoxing demonstration site, 

with a strategy to further 

 Ya’an Municipality is planning 

to replicate Baoxing IEM 

Model to all the counties in 



 

 119 

Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

the Baoxing demo 

site. 

promote and upscale the 

implementation. 

the municipality. 

 Sichun Province Government 

stipulated official file to 

highlight that IEM concepts 

should be mainstreamed into 

the ecology development in 

all municipalities and counties 

in the province. 

3.  Comparing initial 

conditions (Year 1 

Baseline) and those 

prevailing by the end 

of the project; the 

Baoxing 

demonstration site 

shows: 

(a) a 5-10% 

average increase in 

water retention 

capacity; 

(b)  20-40% 

average reductions in 

(a) baseline: 2,800-

3,300 m3/ha 

 

(b) baseline: 0.8 kg of 

sediments in 1 m3 of 

run-off;  

 

(c) baseline: 39,567 ha 

 

(d) baseline: 

1,045,407 tons C per 

year) 

Improved 

Ecological and 

economic 

environment 

 The PAs rebuilding project 

aiming to restore the 

ecosystem. This project will 

conserve 210,000 ha areas of 

natural reserve and increase 

water retention capacity with 

15,000,000 m3(co-financing) . 

 Forestry project to restore 

vegetation and plant trees on 

mountains. The project 

increased the water retention 

capacity with 260,000 m3. 

 Improved local economics 

and increased local 

community’s income with 

- The assessment could not 

answer the achievement of 

indicators. 

- County-based administrative 

IEM approaches including 

cross-sectoral coordinating 

and collaboration, alternative 

planting, alternative energy, 

eco-tourism, marble 

industrial development plan, 

participatory management, 

capacity development, 

awareness raising and using 

MEWS and management 

information system; 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

sediment loads; 

(c) effective 

protection of 15,000 

ha of wildlife habitat; 

(d)  additional 

carbon sequestration 

equivalent to 22,950 

tons C; and, 

(e) Average 

income of local 

residents in the 

demonstration site 

increased by 5%. 

 

(e)baseline: 2,259 

Chinese Yuan) 

alternative livelihood 

development and agricultural 

technology training. The 

project also helped local 

community to develop 

alternative livelihood. 

 Improved local livelihoods 

in wide range of 

demonstration 

activities. 

 Reduced industrial 

pollution from marble 

factories by adoption of 

IEM; 

 Income in Shunjiang 

village increased by 

through change of 

crops; 

 Raoji Tibetan Township  

income significantly 

increased through 

tourism with 7000 – 

8000 tourists per 

weekend; 

 Benefits of ecotourism 

resulted in reduced 

pressure on wood for 

fuel and recognition of 

importance of 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

protecting environment 

by local population. 

 

Outcome 4:22 

Demonstrated 

efficiency and 

effectiveness in 

achieving global 

environmental 

benefits and local 

environmental and 

socio-economic 

benefits by taking an 

integrated ecosystem 

management 

approach in the 

Laojunshan 

demonstration site 

1. By the end of Year 

4, the LSC is official 

accepted, by local and 

provincial 

governments, as a 

long-standing IEM-

EFCA committees with 

EFCA management 

responsibility. 

No IEM plan existing. IEM –EFCA, 

committee 

 

 

 

 

 

 

 IEM plan was approved at 

local city/ county-level leader 

group meeting and LSC. 

 

- Three levels LSC at the 

provincial, municipal and 

county levels were 

established for better 

coordinating IEM plan and its 

implementation; 

- Cross-sectoral coordination 

at Yulong County was 

established for 

mainstreaming IEM plan and 

its practice. 

- The Laojunshan and Lashihai 

IEM Plans (natural boundary 

including several townships) 

were approved by the 

provincial LSC at the 1st half 

of 2011, through more than 

three years practice in Yulong 

                                                           
A. 22

 Add rows if your project has more than 5 Outcomes 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

County. 

2. By the end of Yr. 4, 

at least 3 non-project 

EFCAs use the results 

and experiences of 

the Laojunshan 

demonstration site. 

 Experience 

replication 

 EFCA IEM mechanism has 

been promoted to another 5 

sub-prefectures in North-west 

Yunnan Province though 

forums and meetings 

convened by the project. 

- IEM concepts and 

approaches were 

incorporated to Ecological 

Functional Zoning of Yunnan, 

Biodiversity Species 

Conservation and Utilization 

Plan Outline of Yunnan, 

Biodiversity Action Plan in 

Northwest Yunnan, Colorful 

Yunnan Ecological 

Conservation Plan Outline 

and Other key provincial 

environmental protection 

plans; 

- Apart from Luguhu Lake and 

Chenghai Lake, the IEM 

information system is 

planning to replicated to 

additional 7 plateau lakes of 

Yunnan; 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

- As part of the project, TNC 

Yunnan Representative Office 

worked on Laojunshan 

National Park for practical 

and policy exploration; 

3.  Comparing initial 

conditions (Year 1 

Baseline) and those 

prevailing by the end 

of the project; the 

Laojunshan 

demonstration site 

shows: 

a) a 5% average 

increase in water 

retention capacity  

(b) about  20% 

average reductions in 

sediment loads 

(baseline: 1.2 kg of 

sediments in 1m3 of 

runoff), 

(c) effective 

(a) 2,100-2,600 

m3/ha);  

(b) (baseline: 1.2 kg of 

sediments in 1m3 of 

runoff),  

(c)(baseline: 6,523 ha) 

(e) (baseline: 1,014 

Yuan) 

Improved 

Ecological and 

economic 

environment 

 1,488 biogas digesters 

installed in the demo site. 

 2,418 households were 

equipped with energy saving 

stoves. 

 1,589 households were 

equipped with solar heater. 

 More than 300 ha farmland 

were returned to wetland in 

Lashihai. 

 Ecotourism and ecological 

culture were developed in 

Lashi Town to alleviate 

livelihood issues. 

 1,235 villagers engaging in 

ecotourism, with 2,860 Yuan 

- township-based IEM 

approaches (natural 

boundary) including cross-

township coordinating and 

collaboration, alternative 

energy and livelihood, eco-

tourism, capacity 

development, awareness 

raising and using MEWS and 

management information 

system; 

 1488 biogas plants and 

2400 ovens and solar 

heaters  have reduced 

demand for firewood by 

12,889 m3 per year 

(equivalent to 750 ha of 

forest) 

 Reduced CO2 emissions 
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Project objective and 

Outcomes 

Description of 

indicator 

Baseline level End-of-project 

target 

Project Assessment of Level at 30 

June 2011 

Evaluators’ comments 

protection of 121,869 

ha of wildlife habitat,  

(d) 553,568 ton C 

of carbon 

sequestration and 

10,232 ton C of 

reduced emission 

(e) Average 

income of the local 

residents in the 

demonstration site 

increased by 10%  

income per month. by 181 tonnes/year 

through eco-hydro 

power plant; 

 Income for 5 villages: 

increased from 162 M 

RMB/year (2005) to 310 

M RBM /year (2011) 

 Forest coverage: 

increased 67.8% (2005) 

to 74.7% (2011) 

 Snub-nosed monkey: 80 

(2005) to 290 (2011) 

 Water-birds : 25,000 

(2005) to 100,000 

(2011) 
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Annex 9 Analysis of project’s responses to the MTE 

The following assesses the responses made by the PMO to the issues and recommendations given in 

the MTE 

Part 1- Issues identified in the mid-term review report Sufficient Insufficient Remarks 

1. Designing the system of EFCAs for the upper Yangtze 

basin is behind schedule. 

    

2. MEWS development is behind schedule as well. The 

project needs to strengthen the establishment of MEWS, 

especially the local MEWS; and give more attention to 

make local MEWS user friendly and build local 

monitoring capacity. 

    

3. Identification of baseline ecosystem conditions needs to 

be strengthened and improved. It is the first task of 

MEWS at the two demo sites, but was delayed. 

   The Adjustment of 

Baseline Value for the 

Two Demo Sites was 

delivered in November 

2009 and approved at 

the 3
rd

 PSC meeting 

4. IEM planning for the demo sites and development of 

recommendations on changes to bylaws and regulations 

are also delayed. 

   The project started the 

initiatives but it is a 

long-term process. 

5. Interaction and coordination between the project 

components seems insufficient and needs improvement, 

especially between the MEWS and the demo sites. 

    

6. Involvement of Inter-ministry Coordination Office (ICO) in 

the project needs to be strengthened to coordinate 

resource inputs to the project. 

    

7. Capacity of Project Management Unit (PMU) staff needs 

to be further improved in the areas of IEM knowledge, 

coordination with the IEM planning teams, and 

communication with Project Management Office (PMO) 

and the Local Steering Committee (LSC) 

    

 

Part 2 – Recommendation from the Mid-Term Review 

Report 

   

The project needs increasing efforts to complete those 

ongoing assessments on ecosystem functions and the 

integrated assessment to enable the initiation of EFCA 

planning as scheduled. It is also necessary for the project to 

build EFCA planning capacity, other than that of The Institute 

of Mountain Hazards and Environment, for replication and/or 

scaling up of EFCA planning in China, as a potentially catalytic 

role of the project. 

  delayed The EFCA planning 

proposal was 

developed but delay 

delivered due to: 

earthquake in 2008 

and budget payment. 

Also, the 

recommendation is 

too ambitious.  

The project needs to strengthen the development of local 

MEWS in order to get ready the full monitoring reports of the 

two demo sites and disseminate experience of the demo-level 

MEWS to other EFCAs and/or PAs as scheduled. It is 

recommended to improve the design of the local MEWS to 

make them more user-friendly and develop a MEWS system 
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Part 2 – Recommendation from the Mid-Term Review 

Report 

   

for local people.  

The project needs to enhance the development of IEM plans if 

the two demo sites are to be examples of integrated 

ecosystem management. The IEM planning teams need to 

agree on the scope of IEM with PMO, closely interact with 

local government agencies and community groups. Inter-

disciplinary and inter-sector approach are strongly 

recommended for IEM plan development and revision in the 

next stage. 

    

The project needs to improve coordination and interaction 

between the project components and between the IEM teams 

/ planners and local stakeholders in the demo sites. 

    

It is recommended to tighten project report requirements to 

monitor project progress, reporting more specific progress and 

factors that affect achievement of project objectives and 

completion of planned activities, from all the project 

components and the planning teams to PMO, and from PMO 

to UNEP as well. It is necessary to use the indicators 

developed in the Logframe in reports. 

    

It will be helpful for efficient project implementation if the 

project can improve its current project finance arrangement 

(ideally reporting project expenditure from PMO to UNEP 

Representative Office in Beijing, then to UNEP Headquarters). 

   Delayed: Not adopted, 

see the Amendment to 

MOA between UNDP 

China and UNEP in 

November 2010; 

It may be desirable and likely feasible to involve UNEP-Beijing 

in assisting in the project oversight action and coordinating 

UNDP Beijing Office and UNEP Headquarters, as an option 

for enhanced UNEP supervision and backstopping. 

   Not applicable to 

UNEP arrangement 

It is recommended that PMO be delegated more power for 

project implementation and coordination with the PSC 

member institutions and other key stakeholders. 

   Not applicable due to 

its conflict with FECO 

internal control 

requirement 

The project needs to further improve the capacity of PMUs. 

PMO should be more active in assisting PMUs. 

    

It may be necessary to extend the project to August or 

October 2011, because the project actually started in June or 

August 2006 (effective dates of the subcontracts) and some 

project activities will not be able to complete if the project 

closes as scheduled. Additional resources required for this 

extension are the salary of PMO and PMU staff and the 

offices’ operational costs. These may be covered by 

cancellation of one or two project activities or reduction of the 

scale of one or two project activities, at little expense of the 

project’s overall results. 

   Extended to 31 

October 2011 in line to 

the Amendment to 

MOA between UNEP 

and UNDP China; 

Hold an international conference to disseminate /share project 

results for replication and scaling up, and conduct comparative 

analysis of the project results and best practices in IEM from 

   Apart from one before 

the mid-term review, 

additional 2 
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Part 2 – Recommendation from the Mid-Term Review 

Report 

   

other parts of the world, in Year 4 or Year Five of the project. international meetings 

were convened with 

the support of the 

project. 

 

 

 



 

 128 

Annex 10: Brief CVs of TE Consultants 

This Terminal Evaluation has been undertaken by two consultants. 

Dr Peter Whalley is a physical chemist who has been working in international water management 

for the last 20 years. He has extensive experience of developing appropriate water monitoring 

networks, implementing training programmes and providing trans-boundary support in a range of 

countries including, the Danube Basin, China, Taiwan, EECCA, Egypt, Kuwait and Ghana. He is 

currently Project Manager (Chief Technical Advisor) of the UNDP/GEF funded project in the Tisza 

River Basin leading to the development of an integrated river basin management plan addressing 

both water quantity and quality. Between 2004 and 2007 he was the Environmental Specialist / 

Deputy Project Manager on the UNDP/GEF funded Danube Regional Project. Since 2007 he has been 

an independent expert predominately working on GEF funded activities through UNDP, UNEP and 

the World Bank covering the project preparation and drafting of Project Documents, Mid-Term 

Evaluations and Terminal Evaluations and assisting projects with undertaking Transboundary 

Diagnostic Analysis and Strategic Action Plan development.  

Xiangyang Fang is an environmental and disaster specialist with 17 years’ experience in government, 

academic and international development sectors whose clients include UNDP, GTZ, The Asia 

Foundation and EU. He worked as a civil servant at Shenyang Environmental Protection Bureau 

between 1993 and 2001. He also worked as the National Programme Manager of the Project entitled 

“EU-China Biodiversity Programme” sponsored by EU and implemented by UNDP and Ministry of 

Environmental Protection in 2006.  He also worked as the Programme Analyst of the UNDP Project 

entitled “Post-Wenchuan Earthquake Early Recovery and Disaster Risk Management” between 2009 

and 2011. Also, He worked as the monitoring expert of a GTZ project on intensive agriculture 

between 2005 and 2006. He obtained his first degree in Physical Geography (in the field of 

Environmental Planning and Management) from Northeast Normal University (China) in 1993 and 

another MBA from La Trobe University (Australia) in 2001.  

 

 

 


