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1. Executive Summary 
 

1. Evaluation purpose and methodology  
The objective of the evaluation was to assess the relevance and overall perfor-
mance of the project portfolio implemented by UNEP and the MEAs for which 
UNEP hosts the Secretariats up to the closure of the EC DG ENV Strategic Coop-
eration Agreement (SCA). The purpose of the evaluation was to a) provide a basis 
for accountability on UNEP and MEA secretariat performance, and b) draw les-
sons from experience for project improvement and future EC-UNEP cooperation. 
The evaluation was based on a combination of a desk review of available docu-
mentation, distance interviews, and brief online surveys. A representative sample 
of 11 (out of 46) projects were analysed. 
 

2. The EC DG ENV-UNEP Strategic Cooperation Agreement 
The SCA was designed to rationalise, simplify and increase the programmatic 
coherence of the cooperation between EC DG ENV, UNEP and MEA secretariats. It 
replaced the previous practice of having several small project grant agreements 
with an overarching framework agreement. The SCA was implemented from 16 
September 2011 to 31 December 2018 and financed a total of 46 projects. The 
SCA had a Programme Steering Committee (PSC), co-chaired by the European 
Commission and UNEP, providing oversight and guidance, and a Programme 
Management Unit (PMU) responsible for coordination of the SCA. 
 

3. The overall objective of the SCA was to contribute to global environmental 
sustainability and to achieve the Millennium Development Goals (MDGs) and be 
instrumental to the implementation of the Rio 2012 outcomes by promoting a) 
global environmental sustainability knowledge, tools and capacity-building, and 
b) strong international environmental governance. The specific objectives of the 
SCA were to: 

1. Develop methodological and governance tools 
2. Support the preparation and the follow-up of major international environ-

mental processes to which UNEP contributes 
3. Support the coordination among MEAs and promote better implementation 

of and compliance with MEAs 
 

4. The expected results of the SCA were: 
1. Strengthened international environmental governance 
2. Enhanced implementation of and compliance with MEAs 
3. Strengthened capacities of developing countries for international environ-

mental negotiations and improved access to information 
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4. Enhanced global and regional environmental monitoring and assessment 
for policymaking 

5. Enhanced visibility and coherence of EC and UNEP cooperation 
 

5. Conclusions 
The initial ambition with the SCA was to simplify the administration of the 
cooperation while promoting a broader and more strategic cooperation between 
the EC and UNEP. In practice, there were a number of efficiency and management 
gains, but the SCA did not lead to a significantly more strategic cooperation or 
discussion, in part due to a disconnect between the SCA PSC programmatic 
discussions and the policy discussions at the EU-UNEP high-level meetings. 
 

6. Relevance: The SCA was strongly aligned with the EU priorities and UNEP’s 
Medium-term Strategies, and thus supported the implementation of EU and 
UNEP’s shared environmental priorities. Moreover, the SCA specifically aimed at 
supporting MEA decisions and processes. The strategic outcomes and expected 
results of the SCA were broadly framed; this had the advantage of allowing the 
SCA to respond and align to emerging international priorities and agreements, but 
it also meant that the SCA provided little strategic direction for the cooperation. 
The responsiveness to an evolving international context was justified, as it was of 
importance that the SCA was supportive of developments in the international 
environmental governance landscape rather than imposing a fixed set of 
priorities. The SCA provided some degree of predictability, not in terms of firm 
financial commitments, but in terms of a commitment from the EC to cooperate 
with UNEP and the MEA secretariats beyond the individual project and a broad 
indication of the level of support that could be envisaged, which facilitated longer 
term planning. 

 
7. The project selection process was not fully formalised, and was to a large extent 

geared towards building on earlier areas of cooperation between DG ENV, UNEP 
and MEA secretariats. This had significant advantages in terms of building on 
results achieved and lessons learned, and promoting continuity and supporting 
policy processes over longer periods. But it also had the disadvantage of providing 
limited entry points for other parts of UNEP to establish a working relationship 
with the EC. The projects were in general demand-driven, for example spelled out 
in MEA COP decisions, but also from specific requests for support from countries. 
The projects in general engaged stakeholders in the implementation (although the 
engagement of national stakeholders was a challenge at times), and partnerships 
with a range of organisations at the international and regional level were essential 
to the implementation of many projects, the delivery of project outputs, and the 
mobilisation of key stakeholders. 
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8. Effectiveness and sustainability: The SCA projects provided a) improved access 
to knowledge, information and data, tools and guidelines, and b) capacity 
development vis-à-vis implementing and meeting the commitments made under 
MEAs, and vis-à-vis strengthening international environmental governance 
processes under MEAs and in relation to resource efficiency. The projects were 
for the larger part successful in delivering their intended outputs. 

 
9. The projects contributed towards achieving their intended outcomes as well as 

the overall expected results of the SCA, but the extent to which the intended 
outcomes were achieved and the projects contributed toward tangible 
environmental and sustainable development  impacts is very difficult to establish, 
due to a) their policy- and process-oriented nature, b) the fact that they mainly 
operated at the global level and did not entail a large and longer-term investment 
at the country level, c) the broadly defined nature of the SCA expected results, and 
d) due to weak monitoring of results beyond activities and outputs. Nonetheless, 
the projects made contributions towards improving national policies, institutional 
frameworks, and capacities. Overall, limited attention was paid to gender and 
human rights, although it was considered in some SCA projects. The SCA projects 
were embedded in larger UNEP programmes or in continuous processes within 
the MEA architecture, which contributed to sustainability and results in the longer 
term. 
 

10. Efficiency: The SCA streamlined the administration of multiple grants, and 
facilitated the approval of projects, extensions, budget reallocations, and 
reprogramming of the savings from individual projects. Due to the latter, full 
spending was achieved under the SCA. DG ENV in particular benefitted from the 
reduced administrative burden. However, the SCA led to additional managerial 
and administrative demands on UNEP and the MEA secretariats. The available 
budget for programme management is considered by UNEP and MEA secretariats 
to have been insufficient for covering the true management costs. 

 
11. Factors affecting performance: Project delivery was affected by several 

challenges which caused delays; many of these were external factors outside the 
control of the projects, but a number of these were also related to delayed 
disbursements and administrative issues, including the significant difficulties 
associated with the introduction of the Umoja financial management system 
employed at UN Secretariat level.  

 
 
12. The SCA management structures and procedures provided an appropriate and 

transparent framework for the management and implementation of the SCA, and 
the PMU was mostly able to provide sufficient guidance to the project managers. 



 

4 
 

Internal communication between DG ENV, UNEP and the MEA secretariats was in 
general structured and well-functioning. 

 
13. Communication was a central element of the SCA and also a key element of the 

projects, which aimed at disseminating knowledge, information, and tools and 
guidelines. All projects had provisions for ensuring EU visibility. The 
implementation of EU visibility at project and PMU level improved over the 
duration of the SCA. 
 

14. Recommendations 
 

15. Recommendation 1: Enhance the strategic and programmatic orientation of the 
(project) grants provided under EC-UNEP framework agreements 
1.1 Replace the project proposal approach with more programmatic grants around 

UNEP sub-programmes and MEA programmes of work with flexibility for 
reorientation and responding to emerging issues 

1.2 Provide a single 2-5 year grant for each UNEP sub-programme and MEA 
secretariat (for the MEA secretariats aligned with their COP cycles), instead of 
multiple project grants 

1.3 For each grant, carry out joint annual review meetings between DG ENV (incl. 
the responsible task managers) and the implementing UNEP division/MEA 
secretariat to discuss progress and results, needs for reorientation, and 
agreement on the annual work plan and deliverables for the coming year 

1.4 Share grant concept note among UNEP divisions and MEA secretariats for 
identifying potential options for synergy and cooperation  

1.5 For UNEP, let the grant development and annual reviews be guided by the 
outcomes of the EU-UNEP high-level dialogue and EC inputs to the Programme 
of Work through the Committee of Permanent Representatives, to ensure 
coherence between the strategic discussions and the programmatic support 

1.6 For MEA secretariats, align the grant annual review process with their 
respective COP cycles 

 
16. Recommendation 2: Clarify and enhance the governance and management ar-

rangements for the EC-UNEP framework agreements 
2.1 Revise the definition of the PSC to include a core committee representing the 

EC, UNEP and MEA secretariats, and a wider membership of technical and 
administrative staff/advisers who participate in relevant discussions 
according to the needs of the PSC agenda 

2.2 Establish a mechanism for periodic and/or needs-based consultations with 
the PSC core committee outside its formal meetings   

2.3 Upgrade the PMU to serve as a central coordination, advisory and tracking 
node for all EC funding for UNEP 
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17. Recommendation 3: Establish results-based and learning-oriented monitoring 

and evaluation 
3.1 Carry out ex-post surveys and interviews with project beneficiaries to establish 

the actual use of tools, data and skills, the results achieved, and the 
constraints faced towards their use 

3.2 Set aside a budget in each grant for external evaluations, carried out at the 
programme of work level, or at the level of specific elements/agreements 
under the programme of work (not stand-alone project evaluations) 

3.3 Set aside a budget at project/grant level for results monitoring for MEAs 
3.4 Establish an M&E support function with a budget allocated under the PCA to 

provide guidance and technical support to MEA secretariats on the 
development and implementation of monitoring tools and evaluations – for 
example, one MEA secretariat could be designated to host this function (if this 
is not feasible, then it could be considered to use UNEP as a host) 

3.5 Carry out 1-2 MEA evaluation pilots to test and identify appropriate processes, 
e.g. with the help of the M&E support function (see 3.4) 

 
18. Recommendation 4: Enhance the link to national-level interventions 

4.1 Link SCA grants/projects to development partners and longer-term 
interventions that work at the country level (which can promote and pilot the 
use of knowledge, tools and skills developed by SCA projects) – including DG 
DEVCO and EU Delegations, UN agencies with country offices (e.g. UNDP), EU 
Member State development assistance agencies 

4.2 Use UNEP regional offices to help with identifying and linking up to 
development partners and initiatives that work at the country level 

 
19. Recommendation 5: Enhance the attention given to cross-cutting issues, includ-

ing gender and human rights 
Sub-recommendations: 
5.1 Establish a cross-cutting issues support function at SCA level (or higher) to 

provide guidance and technical support on the development of approaches 
and tools for mainstreaming cross-cutting issues, including gender and human 
rights – for example through systematic support from the Gender and 
Safeguards Unit in UNEP’s Policy and Programme Division, or through a 
dedicated helpdesk function financed under the new DG ENV-UNEP framework 
agreement 
 

5.2 Set aside a budget in each grant for, a) analysis of gender and human rights, 
and b) establishing and implementing approaches to address these 
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2. Evaluation purpose, scope and methodology  
 

20. The objective of the evaluation of the DG ENV-UNEP Strategic Cooperation Agree-
ment (SCA) under the EU’s ENRTP was to “assess the relevance and overall perfor-
mance of the project portfolio implemented by UNEP and the MEAs for which UNEP 
hosts the secretariats up to the closure of the SCA, 31 December 2018”.  
 

21. The purpose of the evaluation was to:  
a. provide a basis for accountability on UNEP and MEA secretariat performance 

towards the EU Member States 
b. draw lessons from experience for project improvement and future cooperation 

between UNEP and the EC 
 

22. The scope of the evaluation consisted of the following dimensions: 
a. Time: The period from September 2011 to December 2018, corresponding 

to the SCA implementation timeframe 
b. Institutional coverage: 46 projects, of which 25 were implemented by UNEP 

and 21 by MEA secretariats hosted by UNEP 
c. Thematic scope: The SCA and its projects covered four themes, which also 

correspond to UNEP sub-programmes: Ecosystem Management (EM), Re-
source Efficiency (RE), Chemicals and Waste (C&W), and Environmental 
Governance (EG). 

 
23. The theoretic framework which guided the evaluation process was an analysis of 

the SCA objectives and intended results, upon which a Theory of Change (ToC) 
was reconstructed to analyse the solidity of the results framework and to guide 
the elaboration of evaluation questions and indicators (see annex I for the 
analysis of the results framework and reconstructed ToC). 17 evaluation 
questions, each supported by 1-5 indicators were defined (see annex L for the 
evaluation matrix). The evaluation followed the internationally agreed definitions 
of the Organisation for Economic Cooperation and Development/Development 
Assistance Committee (OECD/DAC) evaluation criteria of relevance, 
effectiveness, efficiency, impact and sustainability. 

 
24. The evaluation was based on a combination of: a) desk review of available 

documentation (at the strategic/institutional, SCA and project levels), b) distance 
interviews over Skype/phone, and c) brief online surveys with project managers 
and DG ENV task managers (see annex B for details on the documents and annex 
A for the list of people interviewed). Interviewees were identified in dialogue with 
the UNEP Project Management Unit (PMU), MEA secretariat ENRTP focal points, 
and DG ENV. 52 people were interviewed, including SCA (PMU) technical staff, EC 
DG ENV staff responsible for the oversight of the SCA and liaison with the PMU, 
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UNEP senior managers including directors for the divisions involved in SCA 
oversight and implementation, MEA secretariat ENRTP focal points, SCA 
project/components managers for the sample projects, DG ENV task managers 
for the sample projects, and finance/administrative staff from DG 
ENV/UNEP/MEA secretariats involved in the SCA. Full confidentiality of the views 
and information provided by the interviewees and survey respondents was 
ensured, no reference is made to specific individuals and interview notes and 
survey responses were not shared outside the evaluation team. The two online 
surveys were multiple choice surveys with additional space for narrative 
information (see annex M for survey questionnaires). The survey was open for 
responses for 92 days2. Twenty-three project managers (spanning 22 individual 
projects) and ten DG ENV task managers responded to the surveys3. A number of 
UNEP SCA projects had been evaluated previously, but mainly as part of a larger 
UNEP umbrella programme (e.g. the Global Mercury Partnership). These 
evaluations only considered SCA project results within the larger results 
framework of the umbrella programme and as such are not easily linked to the 
delivery of the SCA’s expected results, but the evaluation reports were used to 
triangulate evaluation findings on factors affecting performance and the 
likelihood of impact. 
  

25. To obtain more in-depth evidence and tangible examples, a representative sample 
of 11 projects was selected (see table 2.1). The sample covered both UNEP and 
MEA secretariat projects across the four thematic clusters of the SCA and with 
contributions made to all five expected results of the SCA, and covering a mix of 
larger and smaller projects. The sample projects were used to provide detailed 
information and tangible evidence and examples for indicators across several 
evaluation questions (see annex L for the evaluation matrix and use of sample) 
and evaluation findings. The sample projects were assessed using a range of 
sources, such as: a) distance interviews with MEA secretariat/UNEP division focal 
points, project/component managers and DG ENV task managers; and b) 
available documentation, including progress reports, completion reports, concept 
notes, proposals, project documents, SCA SPOR reports, evaluations reports if 
available (including SCA MTE and UNEP programme evaluations), and project 
deliverables (written products and websites). 

 
 
 
 
 
 
                                                 
2 The deadline was extended twice in view of the low response rate over the summer holiday period. 
3 One survey response was excluded as the respondent referred to a non-SCA project. 
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Table 2.1: SCA project sample 
No. Title Acronym Implementer 

Resource Efficiency (RE) 

7 

Phase I: Global Platform for Action on Sustainable Consumption 
and Production 

Phase II: 10 Year Framework Programme on Sustainable Consump-
tion and Production 

10 YFP 

UNEP Econ-
omy 

8 
9 

Phase I: Green Economy and Trade – Assessing Risks and Oppor-
tunities 

GE TOP I 

Phase II: Green Economy and Trade – National Level Strategies for 
Harnessing Trade Opportunities 

GE TOP II 

Ecosystem Management (EM) 

2 Biodiversity Indicators Partnership BIP 
UNEP Eco-

systems 

24 
Development of sharks conservation measures in the context of 

the CMS Memorandum of Understanding (MoU) on the Conserva-
tion of Migratory Sharks 

CMS 
Sharks 

CMS 

26 

Strengthening capacity in developing countries for sustainable 
wildlife management and enhanced implementation of CITES wild-

life trade regulations, with particular focus on commercially-ex-
ploited aquatic species and production systems 

CITES 
Aquatic 
Species 

CITES 

30 
Support to the implementation and capacity building activities re-

lating to COP 11 outcomes 
 

CBD Out-
comes I 

 
CBD 

Chemicals and Waste (C&W) 

13 
Mercury knowledge and information to assist negotiations + Expert 

meeting on Mercury Finance pre INC4 
Mercury 

UNEP Econ-
omy 

39 
Implementation of activities approved by the fifth meeting of the 

Conference of the Parties to the Stockholm Convention 

Stock-
holm COP 

5 
Basel, Rotter-
dam, Stock-

holm 
41 

Implementation of synergy activities approved by the Conferences 
of the Parties to the Basel, Rotterdam and Stockholm Conventions 

BRS Syn-
ergies I 

Environmental Governance (EG) 

21 
Support for implementation of the biodiversity and ecosystems 

and the chemicals and waste clusters of multilateral environmen-
tal agreements 

MEA Fo-
cal points 

UNEP Law 

 
26. Limitations: The following limitations applied to the evaluation: 

a. It was beyond the scope and resources of this evaluation to carry-out pro-
ject level evaluations, nor was it possible to conduct primary project data 
collection 

b. It was beyond the resources of this evaluation to directly interview project 
beneficiaries 

c. Face-to-face consultations were only possible with selected UNEP, MEA 
secretariat and DG Environment (DG ENV) staff; consultations were in 
most cases carried out as distance interviews 

d. Due to staff turnover and the long period covered by the evaluation, it was 
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in some cases difficult to access institutional memory and a historical 
perspective of stakeholders 

e. The response rates to the stakeholder surveys were at a medium level 

3. Context of the SCA 
 

27. UNEP and the EC entered into a formal partnership in 2004. Both parties signed a 
Memorandum of Understanding (MoU), to consolidate, develop and intensify 
cooperation in the field of environmental policy. The partnership led to projects 
and programmes in areas of common concern such as sustainable consumption 
and production, climate change, water, sound chemicals and waste management; 
environmental monitoring and assessment, strengthening environmental 
governance at the global, regional and national levels, including also the support 
to the implementation of MEAs. In 2007-2010, a large part of the funding under 
the EC Thematic Programme for Environment and Sustainable Management of 
Natural Resources (ENRTP 2007-2010) was channelled through UNEP and the 
MEA secretariats, and focused on priority 4: ''Strengthening international 
governance on the environment and make EU actions a key part of the process”. It was 
found during this period that projects lacked an overall strategic approach, there 
had not been enough predictability in the level of support to the UNEP, and that 
there had not been sufficient flexibility in adapting the projects to respond to new 
challenges. Discussions were held annually to decide which actions within the 
various UNEP services would be included in the Annual Action Programme of the 
ENRTP, but this resulted in a fragmentation of actions, a lack of strategic focus, 
and a relatively inefficient use of resources.  
 

28. It was agreed in 2010 to develop a multiannual joint programme of work under the 
revised ENRTP strategy (ENRTP 2011-2013) and Multiannual Indicative 
Programme (MIP) 2011-2013, which largely coincided with the UNEP Medium-
Term Strategy (MTS) for 2010-2013. The ENRTP Strategy and MIP 2011-2013 
anticipated piloting of a more strategic approach with UNEP in those areas where 
it had comparative advantage. This led, in 2011, to the signature of two Strategic 
Cooperation Agreements (SCA) with the EC’s Directorate-General for Environment 
(DG ENV) and the EC’s Directorate-General for Development Cooperation (DG 
DEVCO). The specific areas of support were defined as follows: 

 The UNEP-DG ENV SCA supported international work related to environ-
mental governance within multilateral processes and agreements that 
benefit developing countries 

 The UNEP-DG DEVCO SCA supported developing countries in improving 
environmental protection and combating climate change while contrib-
uting to poverty alleviation 
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29. The SCA with DG ENV was designed to rationalise, simplify and increase the 

programmatic coherence of the cooperation between the EC, UNEP and MEA 
secretariats towards ENRTP priority 3.1: “Addressing international environment and 
climate governance”.  

 
30. Three addenda to the original SCA were signed in December 2012, November 2013 

and July 2018. The second addendum provided adjustments to the objectives and 
results, which are presented in Section 7. The agreement covered priority areas 
common to the ENRTP and the UNEP Medium-Term Strategy, i.e. environmental 
governance; ecosystem management; harmful substances and hazardous waste; 
resource efficiency, and sustainable consumption and production. The addenda 
increased the total EC contribution from EUR 15,200,000 (UNEP-DG ENV SCA 
2011) to EUR 33,700,000 (UNEP-DG ENV SCA 2013), further details are provided 
in Section 4 and Annex E.  

 
31. The SCA duration was planned for 9 years, including an implementation period 

from 16 September 2011 to 31 December 2018, and one year for final reporting4. 
During this period, a total of 46 projects were implemented. The SCA had a 
Programme Steering Committee (PSC) and a Programme Management Unit 
(PMU). The PSC, co-chaired by the European Commission and UNEP, was 
responsible for guidance and management of the agreements and has met on 
seven occasions. The joint EC-UNEP PMU served as the coordination unit for the 
implementation of the SCA and Secretariat to the Programme Steering Committee 
(PSC). 
 

32. The overall objective of the SCA was to contribute to global environmental 
sustainability and in particular to achieve the Millennium Development Goals 
(MDGs) and be instrumental to the implementation of the Rio 2012 outcomes 
including sustainable development by promoting: 

1) Global environmental sustainability knowledge, tools and capacity-
building, including on halting the loss of biodiversity, fostering greener 
growth, protecting human health and the environment from hazardous 
substances as well as transparency and efficiency of natural resource 
management 

2) Strong international environmental governance, through a support to the 
work of UNEP and the MEAs 
 

 
                                                 
4 The Co-chairs agreed at their April 2018 meeting to revise this timing. The decision is reflected in the 2018 
SCA addendum that allowed for reprograming of financial savings to activities to be implemented in the second 
half of 2018 
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33. The specific objectives of the SCA were to: 
1) Develop methodological and governance tools appropriate to developing 

countries 
2) Support the preparation and the follow-up of major international environ-

mental processes to which UNEP contributes 
3) Support the coordination among MEAs and promote better implementation 

of and compliance with MEAs for which UNEP administers the secretariat 
(Addendum 2) 

 
34. The expected results of the SCA were: 

1) Expected result 1: Strengthened international environmental govern-
ance, including increased synergies and coherence in international de-
cision-making processes related to global environment processes 

2) Expected result 2: Enhanced implementation of and compliance with 
MEAs 

3) Expected result 3: Strengthened capacities of developing countries for 
international environmental negotiations and improved access to infor-
mation on progress in different international processes 

4) Expected result 4: Enhanced global and regional environmental moni-
toring and assessment for policymaking 

5) Expected result 5: Enhanced visibility and coherence of European Com-
mission and UNEP cooperation in the field of global environment pro-
tection 

 
35. While no outputs and activities were specified in the SCA, the narrative of the SCA 

identifies the following, which are aligned with the UNEP mandate and can be 
viewed as expected main activities: 

1) Catalysing and promoting international cooperation and action 
2) Providing early warning and policy advice based on sound science 
3) Facilitating the development, implementation and evolution of norms 

and standards 
4) Supporting the development of international policy and law as well as 

methodological tools for developing countries 
5) Developing coherent interlinkages among international environmental 

conventions 
6) Delivering technology support and capacity-building services in line 

with developing countries’ priorities 

 
36. The SCA also envisaged support to the MEAs’ agreed work programmes (by COP 

decisions) funded under their voluntary budgets and strengthening the capacity 
of developing countries to implement measures agreed under the MEAs.  
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4. Strategic relevance 
 
37. SCA objectives and outcomes were consistently aligned with the EC ENRTP’s 

environmental governance sub-priority.  
The SCA was formulated as a cooperation agreement specifically responding to 
ENRTP sub-priority 3.1: “improving international environmental governance, 
enhancing EU leadership and effective implementation of the EU’s external policy on 
environment”.5 The SCA was specifically intended to support international work 
(e.g. tools, guidelines, trainings, workshops) related to environmental governance 
within multilateral processes and agreements that benefit developing countries. 
The SCA objectives and outcomes were consistently aligned with the ENRTP, with 
four out of five SCA outcomes directly derived from the ENRTP (see annex F for a 
detailed alignment check). 

 
38. SCA objectives and outcomes were aligned with the objectives and expected 

achievements in UNEP’s Medium-Term Strategies for the period.  
The SCA’s thematic priorities were defined according to the already existing 
collaboration between the EU and UNEP on ecosystem management, harmful 
substances and hazardous wastes, resource efficiency and sustainable 
consumption, and environmental governance. The SCA priorities were consistent 
with UNEP’s Medium-Term Strategies for 2010-2013 and 2014-2017, covering the 
sub-programmes and objectives related to ecosystem management, 
environmental governance, chemicals and waste, and resource efficiency (see 
annex G for a detailed alignment check). Furthermore, the intended results of the 
SCA were aligned with UNEP’s expected accomplishments for each of the sub-
programme objectives (see annex G). SCA Expected Result 5 was an outlier in that 
it was not an environmental result per se or directly linked to the objectives of the 
SCA, but focused on visibility and coherent cooperation between the EC and 
UNEP. It did also not respond to specific UNEP’s Medium-Term Strategy sub-
programme objectives. 

 
39. SCA objective and outcomes specifically aimed at supporting MEA decisions 

and processes.  
The SCA general objective was formulated as “…support to the work of MEA 
secretariats”, and the third specific objective was “support coordination among 
MEAs and to promote better implementation of and compliance with MEAs for which 
UNEP provides the Secretariat”. The expected results also corresponded to the 
mandates and areas of work of the MEA secretariats; in particular: expected result 
1 “strengthened international environmental governance, including increased 
synergies and coherence in international decision-making processes related to global 

                                                 
5 SCA Agreement, 2011. 
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environment processes”, and expected result 2 “Enhanced implementation of and 
compliance with MEAs”. In short, the SCA deliberately aimed at supporting the MEA 
processes and the implementation of the decisions made by MEA COPs, including 
the implementation of the MEA secretariats’ programmes of work. 
 

40. SCA objectives and outcomes targeted environment-related SDGs. 
The SCA global objective was formulated as a “contribution to global environmental 
sustainability and sustainable development”. While predating the adoption of the 
SDGs, it aligned with all SDGs related to environment and sustainable 
development: SDGs 9 (industry, innovation and infrastructure), 11 (sustainable 
cities and communities), 12 (responsible consumption and production), 14 (life 
below water), and 15 (life on land). It also contributed indirectly to SDG 13 (climate 
action) through work related to resource efficiency and ecosystem management, 
which contribute to reducing greenhouse gas emissions. 

5. Design and structure 
 
41. The SCA was originally envisaged as a strategic partnership, but the SCA was in 

practice mainly used as a tool for streamlining the administration of multiple 
small grants rather than a strategic framework.  
The ENRTP Strategy Paper for 2011-2013 noted that at a large number of separate 
targeted actions were implemented with UNEP in 2007-2010. A number of 
interviewees found that these were not always fully aligned with UNEP’s 
Programme of Work (PoW) and were dependent on existing working relationships 
at the division level with a high prevalence of projects with the UNEP Units based 
in Paris and thus with greater proximity to Brussels. The ENRTP Strategy Paper 
noted that a more strategic approach would be piloted with UNEP. In response, 
the SCA was introduced as a single overarching contract replacing a multitude of 
DG ENV managed contracts for individual projects with UNEP and the MEA 
secretariats6 (see annex C for an overview of the projects implemented under the 
SCA and annex E for a financial overview of the SCA). The arrangement was 
unprecedented and required the establishment of management structures (PSC 
and PMU) and mechanisms. In the early years, the PSC actively sought to 
strengthen the strategic dimension of the programmatic cooperation, with 
discussions on the scope of such cooperation, identifying the potential to bring 
other EC services and programmes into the existing SCA framework and/or 
develop similar agreements for other funding instruments. However, the DG ENV 
SCA only replaced contracts managed by DG ENV, whereas DG DEVCO and other 
DGs still had project agreements with UNEP. A sister SCA was entered for global 

                                                 
6 Approximately fifty-nine actions under the ENRTP were individually contracted to UNEP or MEA secretariats 
between 2008 and 2011. 
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contracts managed by DG DEVCO, but DG DEVCO discontinued the use of 
framework agreements after the SCA. DG ENV maintained the framework 
agreement approach with the GPGC PCA. The project contracts are 
managed/implemented by different UNEP divisions, and there is no single node 
for contracts with the EC. The SCA initially was envisioned as a strategy for 
strengthening UNEP and its partnership with the EC, including regular 
programmatic dialogue and the formulation of “common priorities. The PSC 
meeting in the early years engaged in broader EC-UNEP dialogue and policy 
discussions, but had insufficient time to discuss administrative and management 
issues in adequate detail. From 2014 and onwards, the PSC meetings focused on 
contractual matters, with policy matters discussed at the High-level Meetings 
under the renewed EU-UNEP MoU. However, there was little coordination between 
the EC-UNEP High-level Meeting discussions and the PSC orientations and the 
identification and selection of projects. Hence, the SCA primarily became a donor-
recipient contractual and managerial tool to support and finance individual 
projects, rather than a strategic framework. 
 

42. The SCA broadly aimed at supporting international environmental governance 
processes. It was flexible and open-ended in nature, and thus did not provide 
clear strategic guidance on the identification and selection of projects. 
The strategic objectives and expected results were very broad in nature and 
focused on supporting international environmental governance processes, 
without specifying clear areas of work or targets. Moreover, the SCA results 
framework did not include outputs and activities, noting that these would be 
defined according to programme/projects selected. This left significant flexibility 
which allowed the SCA projects to respond to decisions and emerging issues 
emanating from MEA COPs and other international governance processes. As 
such, all the projects fitted under the framework of the SCA objectives and 
expected results, and thus also with the ENRTP sub-priority 3.1 (see chapter 4), 
as also confirmed unanimously by the DG ENV task managers responding to the 
evaluation survey.  
 

43. However, the extent to which the project identification and development 
deliberately aimed at aligning with the SCA objectives and expected results 
appears limited, although the available data is not entirely consistent. On the one 
hand, the majority of the DG ENV task managers (75 per cent) responding to the 
survey indicated that the SCA were a very important factor in the identification, 
development and approval of the projects. On the other hand, this is not supported 
by the interviews conducted, which all indicated that the SCA objectives were not 
really discussed, and that their broad nature did not impose any restrictions. 
Moreover, the PSC discussions related to the selection of projects were more 
concerned with the thematic alignment of projects than with the SCA results 
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framework. The templates for submission of project concepts and proposals were 
based on a standard UNEP template and did not include any requirement to 
demonstrate the alignment with the SCA results framework. None of the project 
documents reviewed contained any indication of the alignment with the SCA 
objectives and expected results, although a handful of, mostly MEA, proposals 
refer in general terms to the ENRTP or to EU Policy. 

 
44. The final designs of the funded projects responded well to the programmes of 

work of UNEP and the MEA secretariats, and were also aligned with EU priorities. 
The point of departure for the project identification and development was, for MEA 
projects, their respective programmes of work decided by the COPs, and for UNEP 
projects, the UNEP sub-programme priorities. As shown in annex C and chapter 6, 
all projects contributed to the expected results and strategic outcomes of the 
SCA; considering that the SCA was fully aligned with the ENRTP, UNEP’s Medium-
Term Strategies and MEA decisions and processes (see chapter 4); this implies 
that the projects responded to the programmes of work and EU priorities; this is 
not surprising, considering the close dialogue with DG ENV task managers on the 
project design, that the UNEP SCA projects were embedded in larger UNEP 
programmes, and MEA projects were derived from COP decisions. Both 
interviewees and 91 per cent of the project managers responding to the survey 
confirmed that the final projects were fully aligned with their organisations’ work 
programme and priorities (with the remaining nine per cent finding there was a 
partial alignment). Moreover, the projects were aligned with the EC’s strategic 
priorities; all DG ENV task managers responding to the survey found the projects 
were fully aligned with these. 

 
45. The SCA project selection process was partly institutionalised, but partly relying 

on existing, often interpersonal relationships; this enabled a constructive 
cooperation on the project development, but posed a limitation towards opening 
up for new areas of cooperation. 
The SCA ‘description of the action’ did not specify how projects would be 
identified and selected. The roles of the various actors were identified, namely that 
the EC would decide on an indicative balance of resources (implicitly amongst 
themes), and UNEP sub-programme coordinators and MEA secretariats would be 
responsible for the overall consistency of the programme. The draft terms of 
reference for the PSC indicated that it should agree by consensus on a list of 
projects screened by the PMU as the basis for allocating project funding. The PMU 
was expected to screen ‘projects’ for alignment with strategic priorities identified 
in the SCA or by MEA COPs and develop an initial list of projects with concept 
notes. The 2013 SCA Governance Rules and Procedures indicated that sub-
programme coordinators and MEA focal points should identify priorities prior to 
technical discussions, and prioritise the emerging concept notes. Technical 
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meetings would take place for project identification and detailed formulation. In 
practice, the initial process of project identification started before the SCA was 
signed and the PMU was formally established. Project ideas had been prioritised 
and ranked by UNEP and MEA secretariats prior to submission to DG ENV for 
technical review. 

 
46. From the UNEP and EC perspectives, the process was expected to bring some 

order to the prevailing fragmentation of resource mobilisation with similar and 
competing proposals sometimes received from different parts of the 
organisation7. At the same time, it was recognised that much of the UNEP and 
MEA cooperation with DG ENV built on established relationships and partnerships 
at the technical level. The EC favoured concepts that had been developed jointly 
with EC services and required these to have been at least discussed with EC 
services prior to submission in order to ensure that i) there was an internal 
ownership for technical follow-up, ii) that project concepts from the outset would 
be aligned with EC priorities, iii) that continuity could be ensured in the 
cooperation, iv) that the cooperation could further build upon successful 
initiatives, and v) that UNEP did not spend a lot of effort on developing project 
proposals that would end up being unsuccessful. Hence, the SCA project selection 
process to a large extent relied on existing, often interpersonal, relationships 
rather than an institutional and formalised approach; this limited the extent to 
which the SCA opened up for cooperation in new areas, although some 
interviewees indicated a much larger segment of UNEP became engaged in the 
dialogue with the EC compared to the situation prevailing before the SCA. On the 
positive side, the process in general allowed for a close and constructive 
cooperation at the technical level, a mutual understanding and shared priorities, 
and thus helped ensure that both UNEP/MEA and DG ENV priorities were taken on 
board in the design. A total of 78 per cent of the project managers responding to 
the survey indicated that the initial project idea only required very little 
modification since their own organisation’s priorities were well-aligned with EC 
priorities, and the remaining indicated that no change was required. Most of the 
respondents indicated that the changes made to align with EC priorities had no 
effect on the project design, whereas roughly a quarter found the changes had a 
positive effect, and a minority found a negative effect (see figure 5.1). 

 
 
 
 
 
 
                                                 
7 The decentralised or ‘delegated’ approach to resource mobilisation in UNEP prevailing when the SCA was 
signed in 2011 placed responsibility on individual project managers to raise funds for their projects.  
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Figure 5.1: Effect of EC priorities 

 
Source: Project manager survey 

 
47. While continuity of individual projects was not guaranteed, the SCA provided a 

structure and framework that facilitated continuity and longer-term planning.  
The signature of the SCA marked a shift from an annual to multi-year perspective 
on EU support to UNEP and the MEA secretariats. The SCA was expected to 
enhance the financial predictability of the EC’s voluntary contributions to support 
the work of UNEP sub-programmes and MEA secretariats. The enhanced financial 
predictability can be considered as limited to the amount contracted under the 
SCA. Indeed, some MEA secretariats found the predictability in a sense had 
decreased a bit, as they received less clear indications of the allocation for the 
specific MEA secretariat compared to the situation prior to the SCA. However, it 
was clear at the outset of the process that the SCA was developed in the context 
of the three-year funding cycle of the ENRTP8, with expected replenishments 
subject to formal EC budgeting decisions. The programming of funds to individual 
actions exceeded the contracted budget in 2011 and 2012 and was predicated on 
approval of further instalments. The agreed 60/40 split of funding between UNEP 
and the MEA Secretariats, and contributions to the larger MEA secretariats such 
as CBD and BRS remained largely stable over the SCA and subsequent PCA period; 
and in practice, the ratio between expenditure on UNEP and MEA project 
(excluding CITES Aquatic Species9) was 62:38. The typical three-year project 
duration allowed for longer term planning and greater flexibility than earlier annual 
budgets. However, financial predictability did not change substantially at the level 
of individual projects, though the PSC provided a venue to discuss anticipated 

                                                 
8 ENRTP revised Strategy and Multiannual Indicative Programme (MIP) 2011-2013 
9 The addendum to the SCA note that CITES Aquatic Species was not included in the budget split (see Annex E, 
para 5) 
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needs, and the SCA financial structure and written procedure facilitated the 
provision of top-up funding to ongoing initiatives10.  

6. Effectiveness 

6.1. Delivery of intended project outcomes and outputs 
48. The sampled projects mostly delivered their intended outputs, which in turn 

contributed to the intended outcomes, but for the most part, the extent to which 
the outcomes were achieved, and the contribution of the projects to these, is 
difficult to establish due to the process-oriented nature of the projects and limited 
outcome monitoring. 
The projects implemented by UNEP focused primarily on providing technical 
resources (tools, guidelines, manuals, information/knowledge products, clearing 
house, registries/databases, online portals) and capacity development, but they 
also facilitated MEA processes, mainly through consultations. The projects 
implemented by the MEA secretariats focused on process facilitation, capacity 
development, and knowledge generation and management to support the 
implementation of MEAs. Typical activities and outputs were tools, guidelines, 
manuals, databases, websites, assessments, technical reports on best 
environmental practices and best available technologies, information and 
knowledge products, trainings, technical advisory, and financial (travel) support 
for participation in international negotiations and processes. Some projects also 
implemented small pilot interventions at national level, in particular in relation to 
policies, strategies, plans, and data and information management. As such, the 
projects contributed to larger and longer-term processes at the international and 
national levels, processes that were also shaped by, and dependent on, several 
other factors, especially at the national level (e.g. political and economic factors) 
– hence, the outcomes achieved are by nature difficult to attribute specifically to 
the projects, this challenge (further exacerbated by the fact that outcomes were 
often vaguely defined in the project designs). Moreover, the monitoring and 
reporting was mainly activity and output oriented, and the projects were for the 
larger part not evaluated, so there is often little information available on the 
achievement of the intended outcomes (see chapters 7 and 9). Box 6.1 provides 
an overview of the outcomes and outputs delivered by the sample projects. 

 
 
 
 
 
 
                                                 
10 Six projects received top-up funding 
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Box 6.1: Project outcome and output delivery 
 

UNEP projects 

BIP reports to have delivered upon all its targeted outputs. It contributed to its intended 
objective (enhance national and regional capacity for the development and use of 
biodiversity and related indicators, to support the current revision of National 
Biodiversity Strategies and Action Plans (NBSAPs)) through: training of trainers, 
regional indicator capacity building, establishing a community of practice hub, and 
facilitating lesson sharing. However, the lack of outcome targets does not allow to 
conclude on the achievement of the project outcome. Nonetheless, there is strong 
indication that the delivered activities sensitised on the use of biodiversity related 
indicators. Furthermore, an assessment of BIP II found that the “Project results helped 
enable the evaluation of the CBD Strategic Plan 2011-2020 achievements”. 

10 YFP reports to have delivered all its intended outputs. The project contributed to its 
intended outcome in relation to establishing a global platform for action and 
mainstreaming sustainable consumption and production (SCP). Six thematic and 
sectoral programmes were launched, gathering more than 450 partners from all sectors 
of society, in addition to 129 national focal points officially nominated by their 
governments. Six calls for proposals were made under the 10 YFP Trust Fund to 
implement pilot projects targeted at SCP. The Final Report stated that: “the shift towards 
SCP and the 10 YFP have gained visibility and support at the international level, in the context 
of Agenda 2030 for Sustainable Development and the Sustainable Development Goals”. 
However, the implementation and upscaling of SCP has not yet led to a global shift 
towards SCP. Interviewees pointed out that the overall access to the platform and 
discussion on indicators may have remained among experts, finding that the 10 YFP 
initiative should continue after 2020 with continued support geared more towards 
implementation. In 2017, the evaluation of the 10 YFP umbrella project concluded that:” 
The 10 YFP is not yet able to adequately demonstrate results that show a tangible shift 
towards SCP as a consequence of its action. It is called to show more thorough evidence to 
governments, to the business community and to the general public that it is yielding tangible 
outcomes”. 

GE TOP reports to have delivered upon its intended outcome (develop and disseminate 
to global and regional economic and trade forums and national policy makers in 
developing and emerging an integrated policy assessment, including cost benefit 
analyses and case studies on the economic, environmental and social gains of applying 
policies for resource efficiency and SCP). The second phase (GE TOP II) aimed at 
providing “national-level policy analysis and strategy guidance on identifying and harnessing 
trade related opportunities associated with a transition to a green economy, with a view to 
supporting the design and implementation of sustainable policies and tools, leading to a shift 
towards more sustainable trade patterns and reduced adverse impacts of international 
trade”. The second phase reportedly delivered upon all its targeted outputs. GE TOP II 
made an important contribution to UNEP’s outreach and training efforts on green 
economy and trade, as a component of the larger Green Economy Initiative umbrella 
project. More directly, the project activities contributed to supporting an enabling 
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framework for sustainable trade in the five GE TOP partner countries (Ghana, Peru, 
Vietnam, Chile, South Africa).  

Mercury reports to have achieved most of its outputs and contributed to the larger 
outcome of the Global Mercury Partnership: “Reduce the risks from anthropogenic use 
and release of mercury through the development of a legally-binding treaty and related 
actions in partnership”. By 2016, the project had not delivered the planned national 
inventories. Nonetheless, there is evidence that the other delivered project outputs 
strongly contributed to the intended outcome. An international legally binding 
agreement was adopted through the adoption of the Minamata Convention on Mercury 
in 2013. The Evaluation Report of the Global Mercury Partnership concluded that: 
“Participating countries use the developed inventory to monitor mercury use and release”, 
“Stakeholders use BAT/BEP [best available technologies/best environmental practices] 
guidelines to improve practices”, and Governments and other stakeholders are aware of the 
challenges of environmentally sound storage and disposal of mercury and have the 
knowledge to improve their practices”. Interviewees reported that the success of the 
project was related to: i) “the scientific-based evidence facilitating the political buy-in and 
increased the visibility of environmental issues related to mercury release”; ii) “It was not an 
isolated project, but part of a larger initiative as well as in line with other supportive initiatives 
(e.g. the Chemical and Waste Finance Project)”. 

MEA Focal Points delivered most of its intended outputs. Several activities made a 
strong contribution to MEA Parties, focal points and other key stakeholders gaining an 
increased understanding of negotiated MEA issues and adopting best practices for 
implementation, for example through demand-driven technical support to the 
establishment of “regional strategies and action plans for the ASEAN and SPREP work on 
NBSAPs and Aichi targets”. Moreover, the project strengthened national and regional 
implementation of chemicals and biodiversity related MEAs. For example, “some 30 
countries were supported by regional focal points in the ratification of the Nagoya Protocol 
on ABS [Access and Benefit Sharing]”. Similarly, regional MEA focal points helped to 
advance ratification, accession and preparation of the implementation of the Cartagena 
Protocol on Biosafety. The CBD Secretariat relied on MEA focal points to solicit 
responses on missing country progress reporting on the implementation of CBD. 
However, the overall contribution to the intended outcomes was questioned by the 
evaluation, which pointed out that an insufficient needs assessment and planning of 
workshops “undermined the achievement of the intended project outcomes”. Moreover, “the 
project was not planned and implemented in an effective manner. Consequently, the 
outcomes and several outputs fell short of the intentions”. No examples were found of the 
project achieving “effective country level synergies”. Moreover, the extent to which the 
meetings supported COPs is unclear, although they did lead to an improved 
understanding of the issues that were negotiated. 

MEA projects 

CMS sharks reports to have delivered all its intended outputs. It contributed to its 
intended outcome 1 (regular review of the species listed, and international collaborative 
arrangements proactively pursued to obtain conservation gains) through the 
establishment of a Sharks MoU website and updating a review of the conservation 
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status of sharks. Outcome 2 (actions carried out to mitigate most serious threats to 
migratory species), was contributed to, through supporting and facilitating the adoption 
of a conservation plan for sharks, and facilitating the initiation of a regional pilot project 
on sharks trafficking in the Middle East and North Africa Region. 

CITES Aquatic Species delivered outputs which contributed to its outcome 1 (Parties 
able to implement CITES provisions for trade in sharks and manta rays), but the extent 
to which the targeted 35 Parties were enabled to implement the provisions cannot be 
established with the data and information available. The same applies to outcome 2 
(Parties able to improve their implementation of CITES provisions for trade captive-bred 
and ranched animals), relevant outputs were produced, but the achievement of the 
outcome remains unclear.  

CBD Outcomes I delivered four of its five outputs/components, at least in terms of 
implementing the planned activities, with a focus on making information available: 1) 
publication of the Global Biodiversity Outlook 4, 2) biodiversity restoration and 
mainstreaming (provision of technical and scientific information, strengthened 
partnerships), 3) The Global Registry of Introduced and Invasive Alien Species (GRIIS) 
information facility (establishment of website, database and toolkit), 4) Marine and 
Coastal Biodiversity (provision of information). Output/component 5 (clearing house) 
was dropped. However, while the outputs corresponded to the intended outcome 
(strengthened implementation of the Strategic Plan for Biodiversity through provision 
of scientific and technical information, assessments and monitoring, and cooperation 
with partner organisations), the extent to which this contributed to a strengthened 
implementation of the Strategic Plan cannot be established with the data and 
information available. 

Stockholm COP 5 likely made a contribution to its intended outcomes, as the activities 
delivered were relevant for the outcomes. However, it is impossible, due to imitations 
with the data and information available, to clearly establish the contribution towards 
achieving most of the intended outcomes and outputs, especially since the uptake and 
use of the products by Parties is unknown. Outcome 1 (enhanced knowledge and 
decision-making capacity for implementation of the Convention) was contributed to by 
training, which reached people from 65 countries vis-à-vis strategies and actions plans 
for elimination of newly listed POPs. A contribution to outcome 2 (updated global 
monitoring plan for POPs) was made with a data warehouse which enabled harmonised 
data management which supported the production of monitoring reports. Outcome 3 
(updated toolkit on inventories, action plans and reporting) was fully delivered. Outcome 
4 (development of means to establish whether exemptions for endosulfan were still 
needed and assistance to the development in implementation plans for its prohibition) 
was supported through the provision of information. A contribution was made towards 
outcome 5 (supporting Parties in implementing recommendations on eliminating 
brominated diphenyl ethers from the waste recycling streams, and assessment of 
alternatives to perfluoroocane sulfonic acid s), through the provision of knowledge 
materials. Moreover, the project supported the participation of 327 participants from 
125 countries in Stockholm Convention COP 6 (together with Basel COP 11 and 
Rotterdam COP 6). 
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BRS Synergies I was conceived to compile a number of small synergy activities into a 
single project to reduce the administrative burden for the BRS Secretariat as well as DG 
ENV, rather than being designed as a coherent and comprehensive project. The SCA 
MTE found the project design as lacking clarity and consistency (e.g. with outputs 
formulated as simple products or activities), and noted that the components and 
activities did not address all aspects identified as required to fully achieve the intended 
outcome (Expected project outcome: Parties meet the synergy objectives under the 
Basel, Rotterdam and Stockholm Conventions), as it covered only three of the 17 related 
activities in the Conventions’ work programmes (the available funding was insufficient 
for covering all 17 activities), although it was acknowledged that the project would 
contribute towards the outcome. The three outputs under component 1 (support to the 
work of, and coordination among, the scientific bodies under the conventions) were 
delivered, but the extent to which all the intended outputs for component 2 (capacity 
building on the coordinated implementation at national level) and  component 3 
(updating general technical guidelines on the environmentally sound management of 
POPs waste to include new POPs) is less clear11. Overall, the project contributed to 
increased capacities and an enabling environment, although the extent which this has 
contributed to tangible interventions by the Parties, thus to achieving the intended 
project outcome, cannot be assessed due to lack of data and information. 

 
49. The SCA projects were for the large part seen as successful in term of delivering 

the expected results. 
Most of the responsible project managers (interviews and survey) from UNEP and 
the MEA secretariats found that their projects had fully delivered their expected 
outcomes, and the remaining found that while the outcomes had not been fully 
achieved, there had been a good degree of delivery. While most of the project 
managers found that the projects had fully delivered the intended outputs, the 
delivery of the planned outcomes was seen as somewhat lower (see figure 6.1). 
The EC DG ENV task managers also had a good degree of (albeit somewhat lower) 
satisfaction with the delivery, with a significant majority being either highly 
satisfied or somewhat satisfied with the degree of outcome delivery as well as the 
quality of the results achieved. The sample projects mostly delivered their 
intended outputs (see figure 6.2). However, as described in the previous 
paragraphs, chapter 7.1 and chapter 9.4, limited information is available at the 
outcome and impact levels. 

 
 
 
 
 

                                                 
11 The SCA MTE found that only one of the two outputs for component 2 and one of the three outputs for com-
ponent 3 were delivered, but this is disputed by the BRS Secretariat which finds that all outputs were fully de-
livered. The progress towards the output indicators was not monitored and reported on. 
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Figure 6.1: Delivery of project outputs and outcomes 

  
Source: Project manager survey 

 
 
 
 

Figure 6.2: Delivery and quality of project results 

   

Source: DG ENV task manager survey 
 

6.2. Delivery of SCA objectives and expected results 
50. Overall, the project portfolio was seen as having made a significant contribution 

towards the delivery across all the SCA’s strategic objectives and expected 
results. 
The individual projects did not contribute to all expected results (ERs) and 
strategic objectives (SOs), but according to the project managers and confirmed 
in an analysis of the SPORs, there was a good level of delivery for all ERs across 
the portfolio albeit with variation (see figure 6.3 and table 6.1). All projects had a 
visibility element (ER5) built in, but the extent to which they contributed to 
enhanced visibility varied (see chapter 9). 
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Figure 6.3: Project contribution to expected SCA results and outcomes 

Source: Project manager survey 
 

Table 6.1: Contribution to SCA expected results 

Expected result 

Percentage of SCA 
projects 

Primary 
focus 

Second-
ary fo-

cus 
ER1: Strengthened international environmental governance, 
including increased synergies and coherence in international 
decision-making processes related to global environment 
processes. 

24% 9% 

ER2: Enhanced implementation of and compliance with MEAs 48% 7% 
ER3: Strengthened capacities of developing countries for 
international environmental negotiations and improved access to 
information on progress in different international processes 

26% 22% 

ER4: Enhanced global and regional environmental monitoring and 
assessment for policymaking 

28% 4% 

Source: Portfolio analysis – as reported in SPOR reports 
 
51. The PMU reports that several contributions were made to the indicators for the 

ERs and SOs in the logframe (see table 6.2), but since no targets had been 
established for the indicators, the figures do not lend themselves to an objective 
assessment of the delivery against expectations. 
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Table 6.2: Contributions to the SCA logframe indicators for results and objectives 
Indicators for expected results 2014 2015 2016 2017* 
No. of knowledge productsa 86 52 58 8 
No. of capacity building activitiesb 83 75 32 15 
No. of countries participating in international negotia-
tionsc  

171 299 22 0 

No. of countries implementing MEAsd 296 389 421 3 
Indicators for specific objectives     
No. of countries participating in and implementing 
MEAse  

464 690 443 3 

Outputs of international negotiations and processesf 7 13 5 0 
a Number of tangible outputs (e.g. publications, tools kits, modules) 

b Number of training courses and workshops 

c Sum of the number of countries funded per major international event 

d Sum of the number of countries undertaking official actions per project supported initiative 

e Sum of indicator 4 and 5 

f Number substantive outputs in negotiations influenced by project studies, advisory, and tech-
nical advocacy  

*Excluding UNEA-3  
Source: SCA Final Report 
 
52. The SCA projects contributed to the SCA’s expected results, but the extent of 

this contribution cannot be established, due to the broad nature of the ERs 
which is influenced by many factors outside the SCA. 
It is difficult to establish the extent of the SCA projects’ contribution to achieving 
the intended outcomes due to the broad definition of the expected results, to 
which the SCA projects would only be one among several contributing factors, 
including projects funded by other parts of the EC and other donors as well as 
national decision processes and interests. Nonetheless, the SCA projects did 
make contributions to several of the expected results: 
 

53. ER1 (Strengthened international environmental governance, including increased 
synergies and coherence in international decision-making processes related to global 
environment processes) – the SCA projects contributed to this through the 
promotion of regional cooperation, outreach events, science-based platforms, 
information sharing and knowledge management, studies, policy 
recommendations, capacity building, and through financing the participation of 
delegates at COPs and other international meetings related to the Conventions. 
For example, 10 YFP provided a global framework of action for mainstreaming 
SCP globally, with over 115 countries engaged in 10 YFP. The SCA-funded 
component of 10 YFP led to increased cooperation and provided science-based 
knowledge and information to facilitate the mainstreaming of SCP in regional and 
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national strategies and plans, and ensure increased political, technical and 
financial support for their implementation. GE TOP further promoted green 
economy and trade on the global agenda through studies and outreach events. 
BRS Synergies I focused on strengthening synergies between the three chemicals 
and waste Conventions, by promoting closer cooperation between the POP 
Review Committee (POPRC) and Chemical Review Committee; the development 
of a common expert database; the creation of a common alumni website; and 
structuring a common bibliography and presenting it on the BRS website. 

 
54. ER2 (Enhanced implementation of and compliance with MEAs) – the SCA projects 

contributed to this through capacity building (e.g. workshops, training on best 
available techniques and best environmental practices), tools and guidelines, 
support to drafting action plans and strategies, provision of access to data and 
information (e.g. websites, databases, studies, technical reports, e-learning 
courses), and establishment of community of practices. For example, BIP 
organised regional and national training in the use of biodiversity indicators for 
monitoring the implementation of NBSAPs and achievement of national targets, 
thereby strengthening country capacities to comply with the CBD Strategic Plan 
for Biodiversity 2011-2020. MEA Focal Points enabled UNEP to assist countries in 
addressing the MEA implementation and coordination gap and supported the 
implementation of and compliance with several MEAs (CBD, CITES, CMS, Ramsar, 
BRS, Minamata). Mercury was a component of the larger Global Mercury 
Programme, which aimed at establishing a legally binding treaty for the reduction 
of risks from the use and release of mercury. The project supported the 
Intergovernmental Negotiating Committee for the implementation of the 
Minamata Convention. Mercury also conducted national studies and built national 
technical capacities (within governments and the private sector) to demonstrate 
best available techniques and best environmental practices adopted under the 
Minamata Convention with a particular focus on addressing mercury emissions 
from coal combustion. CMS Sharks provided support for the first Meeting of 
Signatories (2012), that led to an agreement on the institutional and financial 
arrangements of the Sharks MoU and the adoption of the Sharks Conservation 
Plan. CITES Aquatic Species provided training and tools for Parties for the 
implementation of CITES provisions for commercially valuable marine species 
(with a focus on newly listed sharks) and for captive-bred and ranched animals; 
notable examples are the support provided for the development of the iSharkFin 
shark fin identification software for port inspectors, customs agents, fish traders 
and others (developed jointly by FAO and the University of Vigo), and the online 
CITES Sharks Portal with information and guidelines on sharks. CBD Outcomes I 
published the CBD toolkit for Parties to achieve Aichi Biodiversity Target 9 on 
invasive alien species and pathways. Stockholm COP 5 updated toolkit guidance 
and training materials help Parties develop, update and revise their inventories, 
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review and action plans. BRS Synergies I supported the development of a draft 
Central American strategy on the management of hazardous chemicals and 
waste, and a draft National Strategy for El Salvador for environmentally sound 
management of chemicals and hazardous wastes and other wastes. 

 
55. ER3 (Strengthened capacities of developing countries for international environmental 

negotiations and improved access to information on progress in different international 
processes) – the SCA projects contributed to this through capacity building 
(workshops, online courses), outreach events, science-based platforms, studies, 
policy recommendations, provision of access to data and information (e.g. 
websites and databases), and through financing the participation of delegates at 
COPs and other international meetings related to the Conventions. For example, 
10 YFP conducted trainings on key SCP topics as well as training to enhance the 
science base knowledge on SCP/RE. As mentioned above, Stockholm COP 5 
supported the participation of 327 participants from 125 countries in Stockholm 
Convention COP 6.  

 
56. ER4 (Enhanced global and regional environmental monitoring and assessment for 

policymaking) – the SCA projects contributed to this through supporting the 
development of monitoring guidelines and indicators, establishment of websites 
and databases, and capacity development. For example, GE TOP II carried out 
national-level policy analysis and advisory services to identify trade opportunities 
for a green transition in developing countries, and organised policy and technical 
dialogues. BIP developed a Biodiversity Indicator Facilitator’s Handbook and 
provided training on identification, development and use of monitoring indicators. 
Mercury carried out a Global Atmospheric Mercury Assessment and preparatory 
work on national inventories. CBD Outcomes I updated the information on the 
status and trends of biodiversity through the 2013 version of the Aichi Passport 
(in cooperation with the Biodiversity Indicators Partnership), supported the Global 
Invasive Alien Species Information Partnership (GIASIP) which increased 
collaboration and information sharing, and supported the establishment of online 
Global Registry of Introduced and Invasive Species (GRIIS); thereby CBD Parties 
and others were provided with updated information, e.g. on marine biodiversity 
and on invasive species. CITES Aquatic Species supported the Southeast Asian 
Fisheries Development Center (SEAFDEC) and the International Commission for 
the Conservation of Atlantic Tunas (ICCAT) in shark stock data collection and 
assessment in selected countries, and FAO in developing a database on 
international and regional measures for the conservation and management of 
sharks. Stockholm COP 5 established global system for monitoring of POP 
concentrations. BRS Synergies I established an online database of scientific and 
technical publications and an expert database to promote an understanding of 
the inter-linkages among the three conventions. 
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57. ER5 (Enhanced visibility and coherence of European Commission and UNEP 

cooperation in the field of global environment protection) – All SCA projects had a 
visibility element (E5) built in, but the extent to which they contributed to 
enhanced visibility varied (see chapter 9.6). 
 

58. The SCA portfolio of projects in particular contributed to increased knowledge 
and access to information and tools in order to inform and strengthen 
international governance processes. 
According to the project managers, most projects made a significant contribution 
to increasing the knowledge and information available to countries. This was, in 
particular, done through providing opportunities for global and regional sharing of 
experiences, as well as through better management of, and increased access to, 
knowledge and data, e.g. through databases and websites. A number of projects 
also improved availability of, and access to, state-of-the-art tools and 
methodologies, both by supporting tools development or improvement and by 
making available tools more easily accessible, e.g. on websites. Examples of 
contributions made to increased knowledge and access to information and tools 
are provided in chapter 6. 

7. Likelihood of impact and sustainability 

7.1. Impact 
59. The contribution to impacts cannot be clearly established due to the mainly 

global and policy-oriented nature of the SCA projects and insufficient provisions 
for results monitoring. 
The expected impact (overall objective) of the SCA was to contribute to global 
environmental sustainability and the achievement of the MDGs (and later the 
SDGs). The SCA projects mainly worked at the global or regional level. Some 
projects had pilot projects at national level, but these were mostly small and short-
term in nature. Most projects contributed to the expected impact by providing 
increased access to knowledge, information, data, tools and methodologies, also 
through experience-sharing. Many projects also contributed to enhancing the 
engagement of developing countries in MEA processes and international 
negotiations. The knowledge and capacity development support often aimed at 
improving national strategies and policy frameworks for MEA implementation and 
for increasing resource efficiency. Fewer projects engaged in strengthening 
national institutional frameworks and capacities; this is unsurprising, considering 
the mandates of the MEA secretariats and DG ENV, and since the SCA had a global 
focus. Since the implementation of MEAs and SDGs as well as environmental 
management and protection in general mainly happens at the national or sub-
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national levels, achieving impacts would primarily depend on several political, 
economic and institutional factors at the national level – although international 
agreements, improved access to knowledge and information and increased 
implementation capacities undoubtedly contribute. Thus, the impacts of the SCA 
projects would mainly have been indirect rather than direct. Another challenge to 
ascertaining the impacts of the SCA projects were shortcomings at the project 
level vis-à-vis indicators, targets, baselines and monitoring as described in 
chapter 9.4. 

 
60. Several SCA projects contributed to strengthened, and enhanced engagement in, 

international MEA and governance processes. 
According to the project managers, many projects contributed to better 
participation of developing countries in international processes, e.g. through 
funding the travel costs for delegates and thereby increasing the representation 
at COPs and international meetings, and through capacity development and 
access to information to enable a more informed and proactive engagement. 
Furthermore, UNEP resource efficiency projects engaged in supporting and 
influencing the definition, reporting, and monitoring of SDGs. The DG ENV task 
managers were to a good degree satisfied with the international policy outcomes 
of the SCA projects (see figure 7.1). 

 
Figure 7.1: Satisfaction with policy outcome contribution 

 
Source: DG ENV task manager survey 
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Box 7.1: Project contributions to international environmental governance 

UNEP projects 

10 YFP provided a global exchange platform engaging stakeholders from all sectors of 
society to increase cooperation and further promote SCP. The platform provided 
science-based knowledge and information on SCP and sustainable development to a 
large community of 3,000 members to further raise awareness on SCP. 10 YFP also 
organised high level events and dialogues on SCP and sustainable development, and 
engaged its board members and other UN agencies to develop inputs to substantiate 
the political debate and negotiations in including SCP in the SDGs, including the 
development of SCP indicators. Through a large outreach and science-based policy 
dialogue, 10 YFP contributed to the inclusion of a stand-alone SCP goal as well as other 
SCP-related targets in SDGs. 

GE TOP shared the findings of its Trade and Green Economy Handbook as well as the 
results of its national support to mainstreaming green economy into national strategies 
and plans at high level meetings, such as events at the WTO. Although a small 
contribution to the further promotion of the green economy concept in the global arena, 
the project was a component of a larger initiative which was assessed in 2017 as 
UNEP’s most “visible contribution to the global environmental debate during the past 
decade”.  

Mercury provided knowledge that informed discussions, negotiations and ratification of 
the Minamata Convention through the Global Mercury Assessment and information 
from national inventories. It further brought to international attention the fact that 
artisanal and small-scale gold mining is the largest source of mercury emissions. The 
project also provided technical information on coal combustion, to inform the Best 
Available Technologies/Best Environmental Practices Guidance Document adopted at 
COP1. As such, the project contributed to establishing an enabling environment for 
environmentally appropriate control and management of chemicals. 

MEA Focal Points organised training and awareness raising campaigns, which 
reportedly resulted in an increased number of countries signing and ratifying MEAs 
and/or their amendments. 31 countries were supported in ratification and 
implementation of the Nagoya Protocol on Access and Benefit-Sharing; 11 countries in 
Africa were supported in ratification and early implementation of the Minamata 
Convention on Mercury, 15 countries in Africa were supported in ratification and early 
implementation of the Bamako Convention on Wastes. As such, the project contributed 
to enhancing and scaling-up the level of engagement in the international processes for 
biodiversity protection and chemical and waste management. 

MEA projects 

CMS Sharks supported the first Meeting of Signatories on the Sharks MoU, where 
agreement was made on the institutional and financial arrangements of the newly 
adopted Sharks MoU and the elaboration and adoption of the Sharks Conservation Plan 
in September 2012. At the second Meeting of Signatories in 2016, 22 additional shark 
and ray species were added, and the Conservation Working Group comprising shark 
conservation experts was created. At the CMS COP 11 in 2014, 21 of the 31 approved 
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proposals to add new species with a focus on sharks, sawfish and rays. The project 
contributed to the conservation of sharks by bringing sharks range states together and 
providing information that informed discussions and agreements on conservation 
measures. 

CITES Aquatic Species through its collaboration with FAO successfully engaged with 
regional fisheries management organisations (RFMOs) and regional fishery bodies 
(RFBs), which enabled an increased engagement of the fishery community, in what had 
initially been seen as an “environment agency”. A tangible result was that an increased 
number of CITES Parties involved fisheries experts in CITES processes and that more 
fisheries organisations participated in CITES meetings. Moreover, the CITES Secretariat 
was increasingly invited to contribute to fisheries related activities and events. The 
CITES Secretariat reports that many RFMOs and RFBs now include sharks in bycatch 
reporting. They have also become important partners for CITES in training, data 
collection and analysis, and the development of regional and national shark 
management plans. The project contributed to the adoption of seven decisions on trade 
in sharks and rays, and the addition of new 13 shark and ray species at CITES COP17. 

CBD Outcomes I compiled and analysed scientific and technical biodiversity 
information, which informed the mid-term review of the Strategic Plan for Biodiversity 
2011-2020; this in turn led to the adoption of related decisions to enhance the 
implementation of the plan. The data and information made available by the project 
informed CBD COP 13 and the adoption of the Short-Term Action Plan on Ecosystem 
Restoration, and decisions on biodiversity and human health, marine and coastal 
biodiversity, and mainstreaming of biodiversity.  

Stockholm COP 5 supported the establishment of a functional global system for 
monitoring of POP concentrations (the Global Monitoring Plan), which informed both 
COP delegates and national policy-makers through regional capacity building and 
establishing partnerships with already existing monitoring programmes. Information 
was prepared on new and candidate POPs for Stockholm COP 5, and facilitated 
information exchange on the successful management of new POPs. Moreover, the 
project supported a) the implementation of the Convention’s work programme on 
brominated diphenyl ethers and perfluorooctane sulfonic acid, its salts and 
perfluorooctane sulfonyl fluoride, and b) the work programme to support the 
development and deployment of alternatives to endosulfan. The project also supported 
the participation of 10 delegates at COP-6, which enabled them to communicate 
implementation challenges and participate in the decision-making on future steps at the 
national level. Through funding travel costs, the project also enabled 10 delegates to 
attend COP 6 and express their views and implementation challenges faces, and 
participate in decision-making on future steps needed at the national level. 

BRS Synergies I established an online database, which provided access to scientific and 
technical documents for the three BRS Conventions. This as well as capacity 
development promoted a better understanding of the interlinkages between the 
Conventions, e.g. for the subsidiary bodies of the Conventions. The project thereby 
contributed to establishing an enabling environment for environmentally appropriate 
management of chemicals. 
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61. Many SCA projects have contributed to improving national policies, institutional 

frameworks and capacities, vis-à-vis MEA implementation and vis-à-vis 
resource efficiency, but the extent to which this has contributed to tangible 
environmental improvements and sustainable development cannot be 
established. 
According to the project managers many projects contributed to improving the 
national enabling environment in terms of policies, institutional frameworks, and 
institutional and individual capacities. This was done through training, improved 
access to knowledge and tools, supporting the mainstreaming of environment-
related issues into national development plans and strategies, and to a lesser 
extent through the use of national and regional pilot projects. Some projects, in 
particular those implemented by MEA Secretariats but also a number of UNEP 
projects, focused on improving the implementation of MEAs. Moreover, a 
substantial proportion of UNEP projects focused on creating an enabling 
environment for improved resource efficiency/sustainable consumption and 
production. Unsurprisingly, fewer projects contributed to resource efficiency than 
MEA implementation, since resource efficiency is not guided by any specific 
MEAs, so this theme was only addressed by UNEP.  
 

62. Small global process-oriented projects, such as those funded under the SCA 
cannot on their own ensure good environmental governance, let alone tangible 
environmental improvements and sustainable development advancement, as this 
requires a deeper and more comprehensive engagement at the national and even 
sub-national levels. While acknowledging achievements at national level, several 
project evaluations also pointed out that legislative, awareness, stakeholder 
engagement, and financial barriers at the national level were obstacles to in-
country coordination and cooperation. UNEP projects, which where embedded in 
larger umbrella initiatives, may have contributed bigger outcomes and impacts, 
but it is not possible to establish the significance of the SCA project’s 
contribution. Overall, the contribution to providing an enabling environment for 
sustainable development could potentially have been stronger if the support to 
building capacities and political, institutional or technical frameworks had been 
accompanied more systematically with projects investing in the promotion of 
piloting of viable models for sustainable development on the ground. Limited 
evidence was found of the SCA and its projects being linked up to in-country 
projects to ensure that all components of creating enabling environment were 
addressed, although the EU is the world’s largest grants-based donor and has a 
large bilateral and regional portfolio of interventions that could have been linked 
to. 
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Box 7.2: Project contributions to national policy and institutional frameworks 

UNEP projects 

BIP I and II successfully developed a list of biodiversity indicators which can be used by 
Parties to adapt their national priorities and assess their progress towards the Aichi 
Biodiversity Targets. However, the extent to which these indicators were used, and 
integrated into National Biodiversity Strategies and Action Plans (NBSAP) and adopted 
as a policy instrument is unclear.  

GE TOP conducted training and supported the formulation of green economy and trade 
related plans and strategies in five countries. The approach of linking the environment 
and the economy in “win-win” scenarios contributed to illustrating national pathways 
towards sustainable development.  

Mercury trained government officials and power plant operators in Thailand, Vietnam 
and Indonesia on best available technologies and best environmental practices for 
controlling mercury emissions from coal-fired power stations. Furthermore, the Mercury 
Inventory Toolkit and Best Available Technologies and Best Environmental Practices 
Guidance were disseminated as a tool for implementing sound chemicals management 
and the related Minamata convention. However, the extent to which there was concrete 
implementation and reduction of Mercury emissions is unclear. 

MEA Focal Points supported the integration of CMS, Ramsar Convention, and CITES 
objectives into National Biodiversity Strategies and Action Plans (NBSAPs) in 21 African 
and 12 West Asian countries. More generally, the project contributed to mainstreaming 
biodiversity- and chemicals and waste-related issues into national and regional 
development plans, and increased awareness of stakeholders through training at 
national level. However, the extent to which these plans are implemented and producing 
environmental improvements is unknown. 

MEA projects 

CMS Sharks facilitated the initiation of a regional pilot project on sharks trafficking in 
the Middle East and North Africa Region through three training workshops. The pilot 
project was intended to improve the regulation of sharks and other marine species listed 
under CMS and CITES with stricter domestic measures. However, the results achieved 
by the pilot project are unclear. 

CITES Aquatic Species provided capacity development and online access to 
information, data, technical guidance, and tools. The extent to which, this led to 
improved implementation of CITES at the national level is difficult to ascertain. 
Nonetheless, data in the CITES trade database showed that Parties were enabled to 
issue CITES documents for listed sharks and rays, and thus able to assess whether 
catches were legal and determine non-detrimental levels of export. Moreover, the 
iSHarkFin tool introduced assist port inspectors, customs agents, fish traders and 
others in identifying shark species from fin shapes. The project also supported the non-
detrimental findings (NDF) process and a shark traceability study with special attention 
to artisanal fisheries in Costa Rica. The study provided the foundation for a pilot project 
funded by Germany. 
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CBD Outcomes I provided information, data and tools for CBD Parties, including on the 
role and potential of biodiversity and ecosystems vis-à-vis climate change mitigation 
and adaptation, human health, and sustainable development, but its use at national level 
is unclear. Similarly, the Invasive Alien Species Information Facility (GRIIS) provided 
information and tools for national authorities, customs and border control agencies, but 
its use is unclear. The information and data provided and cooperation with partner 
organisations is likely to have contributed to a strengthened implementation of the 
Strategic Plan for Biodiversity 2011-2020. 

Stockholm COP 5 supported the review and updating of the toolkit on updating and 
revising national inventories and action plans, identification and quantification of 
unintentional POP emission factors, and evaluating the effectiveness of measures 
implemented for eliminating POP pollution. Country representatives were trained on the 
use of the toolkit for inventory development and revision and updating action plans for 
the elimination of POP releases, which contributed to enabling Parties to better 
implement their obligations under, and report to, the Convention. The project helped 
increasing the availability of POP monitoring data at the global scale. The capacities of 
65 developing countries and countries in transition were reportedly strengthened. 
Moreover, pilot projects were implemented in Uganda and Mozambique on the sound 
management of endosulfan, but the results are unclear. 

BRS Synergies I established an online database and carried out capacity building 
activities that reportedly created an increased understanding of the interlinkages 
between three BRS Conventions, and enabled the integration of the Conventions into 
national legislation in several developing countries. For example, African Parties’ 
understanding of the process for reviewing and listing chemicals under the Rotterdam 
and Stockholm Conventions was increased. The project also funded three pilot projects, 
in Central America, Eastern Europe and Sri Lanka, which carried out workshops, 
trainings and meetings. Moreover, national assessments of BRS implementation were 
carried out in Belarus and Sri Lanka. Strategies on the management of hazardous 
chemicals and wastes were drafted for the Central America region and for El Salvador. 
However, the extent to which the project led to concrete action at the national level and 
reduced risks from chemical waste is unclear. 

 
63. The information made available and tools developed by SCA projects are generally 

of global relevance and thus have a good potential for replication and upscaling. 
There was in general a demand from countries for the types of support provided 
by SCA projects, but actual replication is to a large extent dependent on donor 
funding. 
The knowledge, information, data, tools and guidelines produced were generally 
of global relevance for the implementation of MEAs, as they respond to COP 
decisions and prepared to inform all MEA Parties (from developing countries and 
countries in transition) and can thus contribute to wider implementation to meet 
MEA commitments, insofar the products are put into use by Parties. They have 
generally been made available online to allow easy access for countries and 
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stakeholders. Similarly, the training courses and materials developed can mostly 
also be replicated in other countries and regions. MEA Secretaries (e.g. the CITES 
and BRS Secretariats) have often received requests from parties for capacity 
building often triggered by the support provided by SCA projects, for example in 
relation to CITES provisions for marine species. However, replication and 
upscaling thus ultimately depend on access to sufficient resources to cover 
additional countries; and will thus to a large extent depend on continued access 
to funding from international donors. However, little data is available on the extent 
to which replication has actually taken place.  

7.2. Sustainability 
 

64. Some SCA projects established mechanisms that continued to function after 
project completion. 
Several websites established by UNEP (e.g. BIP, 10 YFP) and MEA projects (e.g. 
the Shark Portal) were still used by experts and Parties to share experiences and 
access information and e-training after the SCA projects had ended. With 
continued support through the PCA the 10 YFP website renamed ‘One Planet 
network website’ has become a well-known platform for SDG 12. The CITES 
Aquatic Species project’s cooperation with FAO also continued after project 
closure and information on CITES provision has been integrated in FAO activities 
and RFMOs/RFBs were made knowledgeable about CITES provisions and can 
thus advise their members; thereby a wider audience in the fisheries community 
can be reached. Another example is the training provided under Stockholm COP 5 
to Regional Centres of the Basel and Stockholm Conventions, which have been 
capacitated to provide further trainings for countries. The knowledge from the 
Global Mercury Assessment led to a number of GEF projects on artisanal and 
small-scale gold mining, and it is expected that the 10 YFP programmes will lead 
to further pilot projects to mainstreaming SCP.  

 
65. Most SCA projects were embedded in larger UNEP programmes or a phase of 

longer-term/continuous processes within the MEA architecture. This contributed 
to sustainability, although this also depends on continued donor funding.  
The SCA description of the action did not explicitly anticipate synergies amongst 
or between UNEP and MEA Secretariat projects but did seek to achieve a more 
coherent and less fragmented packages of work through a multi-annual approach 
compared to the multiple single-project agreements prior to the SCA. The theme 
of synergies has however been of interest to the PSC12, and reporting on synergies 
has been included in the annual project progress reports (under final remarks and 

                                                 
12 The GPGC PCA signed in December 2014 included an expected result on synergies. However, the result was 
not included in the addends to the agreement.  
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later as a dedicated section on interlinkages between projects) and in the earlier 
SPORs13.  
 

66. Projects were often part of more continuous support provided by EC DG ENV 
through the SCA and PCA or even prior to the SCA, following or being followed by 
earlier or subsequent projects, as shown in table 7.1 below for the sample 
projects. Fifteen UNEP SCA projects were associated with follow-on work under 
13 PCA projects. Similarly, work on many of the components of MEA projects as 
well as two topic-based MEA projects (CITES Aquatic Species and EcAp Med) 
continued with PCA support. Hence, the support under the SCA was also 
conducive for continuity, which in turn contributed to processes being followed 
through and thereby enhancing the likeliness of achieving sustainability. 

 
Table 7.1: Project continuity – sample projects 

Sample project 
Earlier pro-
ject Subsequent project 

10 YFP 
SCA: SCP 
Platform PCA: 10 YFP II 

GE TOP I+II - PCA related: TEST, GE Policy 
BIP - PCA: BIP II 
Mercury  SCA: Mercury SCA: Minamata INC, Minamata II 

MEA Focal 
Points 

Pre-SCA: 
MEA Focal 
Points 

- 

CMS Sharks - 

The EC engagement in CMS related to sharks was 
transferred from DG Env to DG Mare 
SCA: The Sharks MoU website fed into the CMS 
Family website 

CITES Aquatic 
Species 

- PCA: CITES COP 17 Outcomes 

CBD Outcomes I SCA: CBD In-
tersessional 

SCA: CBD Outcomes II, CBD Access and Benefit-
Sharing PCA projects: CBD COP 12 Outcomes, CBD 
COP 13 Outcomes, Bio-COP Capacities, COP 17 
Outcomes 

Stockholm COP 
5 

- SCA: Stockholm Global Monitoring Plan 

BRS Synergies I - SCA: BRS Synergies II 
 

67. All UNEP SCA projects contributed to the UNEP Programme of Work (PoW), and 
sometimes more than one SCA project contributed to same UNEP PoW output 
(see annex H). The UNEP SCA projects were managed under four UNEP sub-

                                                 
13 The third SPOR report covering 2016 was structured around thematic areas in order to facilitate reporting on 
synergies across the three agreements 
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programmes (RE, EG, EM, and C&W). Five of the six sampled UNEP projects were 
part or a component of a larger UNEP initiative, namely, BIP, 10 YFP, GE TOP I + II 
(the Green Economy Initiative), and Mercury (Global Mercury Partnership). 
 

68. The MEA projects were supporting the implementation of the programme of work 
decided by the COPs of the respective MEAs and thus in principle reflecting the 
interests and commitments of the Convention Parties. As such, the projects were 
not stand-alone projects, but part of larger and more long-term processes, to 
which the other projects implemented by the MEA Secretariats also contributed, 
and thus did not have a need for individual exit strategies. This integration in 
continuous processes were conducive for sustainability. However, without future 
donor funding it would be impossible to continue implementation at the current 
scale and level of ambition, which could, for example, negatively affect the 
continued updating of data and tools. Indeed, the current level of donor funding, 
is insufficient to fully meet the support needs and demand. 

 



 

38 
 

Figure 7.2: Project contribution to strategic outcomes 

 
Source: Project manager survey 
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8. Efficiency 
 
69. The SCA significantly facilitated the processes for approving projects for funding, 

approving project extensions, and financial reallocation, by replacing multiple 
project contracts with the EC with a single overall contract with inbuilt flexibility. 
The SCA was characterised by the replacement of a set of individual project level 
contracts with multiple partners by a single contract with UNEP, with a significant 
reduction in the efforts associated with negotiation and review of individual 
contracts. The umbrella contract also provided for streamlined administrative 
processes related to project approval, revisions and extensions, and for flexibility 
in financial allocations, including notably the ability to grant project top ups and 
to re-programme savings. The multi-year approach allowed a greater number of 
projects to start in the first two years of the agreement than would have been 
possible within the confirmed budget, allowing a more rapid response to requests 
for funding and extending the overall period for project delivery. It also made it 
easier to extent project closing dates, which was done in several cases. This was 
based on a high level of confidence that replenishments would be received but 
this was at the same time risky for both UNEP, the MEA secretariats and DG ENV, 
as programming proceeded in advance of related EC budget decisions. 

 
70. The SCA significantly reduced the administrative burden for the EC, but 

introduced new and partly unforeseen administrative and managerial demands 
on UNEP. 
The extent to which different stakeholders in the agreement benefitted from 
savings as a result of a reduced administrative burden by replacing several 
project agreements with a single SCA agreement varied considerably, with the 
main beneficiary being EC services concerned with contracting and financial 
reporting. DG ENV indicated that it is unlikely that it would have been able to 
continue to support numerous small contracts with multiple MEA secretariats 
due to internal capacity constraints. However, the overall gains for DG ENV came 
at the expense of the need for UNEP to establish dedicated coordination and 
oversight structures, mechanisms and procedures; considerable time was spent 
on defining and adjusting these mechanisms and procedures (see chapters 8 and 
9.2). Some MEA secretariats expressed that the passing through UNEP added an 
extra administrative layer and thus in some aspects increased their workload. 
 

71. In 2013-16, disbursements to projects were at times delayed by insufficient fund 
availability in the UNEP SCA trust fund and administrative delays.  
Until 2018, the SCA provided for only partial pre-financing of the EU contribution14. 

                                                 
14 In line with the prevailing 2003 Financial and Administrative Framework Agreement between the European 
Union and the United Nations) 
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UNEP in general does not have sufficient financial reserves to pre-finance 
projects. Several projects were affected by this in 2013/2014 and 2016. Moreover, 
ten SCA projects reported issues related to ‘delays in project approval and/or 
transfer of funds’15. Four UNEP projects started activities in 2013/2014 using 
funds from other sources16. Two UNEP projects were affected in 2016 due to a 
Division level response to the pre-financing situation. The third addendum (2018) 
resolved the issue, allowing for EU pre-financing of the final payment. This issue 
was intensified by the application of stricter requirements related to earmarking 
of funds in Umoja. Anecdotal evidence suggests that the situation was 
exacerbated by some FMOs withdrawing funds from the Trust Fund earlier than 
envisaged, squeezing the amount of funds accessible to other projects. EU 
payments on each instalment were conditional on expenditure thresholds at the 
overall SCA level being met on earlier payments. The ability to reach these 
thresholds was affected by uneven expenditure rates in view of implementation 
challenges faced by individual projects. (see figure 8.1) 

 
72. Cash transfers to UNEP and some MEA projects were managed internally within 

UNEP. Transfers to the MEA Secretariats with independent trust funds were 
processed as payments to external entities and passed through the United 
Nations Office at Nairobi, normally processed within the expected three-week 
limit. However, payments were sometimes held up because of the United Nations 
Office at Nairobi’s due diligence processes, for example, six projects implemented 
by BRS were affected by the non-availability of funds in the BRS Trust Fund in 
2012 or 2014. The situation improved with the strengthening of the PMU in 2017 
through the establishment of a financial “arm” of the PMU in Nairobi, which 
followed up on payments. Moreover, Stockholm COP5 and BRS Synergies 
experienced significant delays due to a lengthy negotiation between the EC, UNEP 
and the BRS Secretariat on the SCA disbursement arrangements and the 
applicable exchange rate. Furthermore, there were incompatibilities between the 
rules for the SCA (in the Governance Rules and Procedures (GRP)) and for the 
MEA Trust Funds, which in some cases created disbursement delays. There were 
significant delays in outward payments in the Umoja transition period. The SPOR 
review of project challenges indicates that around one third of the DG ENV SCA 
projects active in 2015 reported issues with ‘Umoja’. One project reported delays 
owing to difficulties in setting up the project in Umoja in 2015, building on earlier 
delays due to a backlog in PRC approval. One third of the project managers 
responding to the survey, reported that disbursement delays negatively affected 
project delivery. For some MEA Secretariats, the delays at times posed a 
challenge vis-à-vis the timely implementation of the programmes work in view of 
their COP cycles; a related challenge for some MEA Secretariats was the lack of 
alignment between PSC and COP cycles. 

                                                 
15 SPOR background data - see annex C 
16 Including in two cases of funds being ‘borrowed’ from another project 
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Figure 8.1: timeliness of disbursements 

 

 
Source: Project manager survey 

 
 
73. The SCA achieved full spending, due to the ability to reprogramme remaining 

balances. 
The overall expenditure on the EU contribution to the SCA was EUR 33,637,228, 
equivalent to 99.8 per cent of the total EU contribution. This unusually high level 
of spending was possible since the remaining balance 17 could be reprogrammed 
to new projects in 2017 and 2018, a total of EUR 2.96 million was reprogrammed. 
The expenditure rate on the EU contribution to the 46 individual projects ranged 
from 48 to 100 per cent, with an average rate of 91 per cent. The reasons for 
under-spending at the project level varied significantly and included cost savings, 
lower than expected participation levels in meetings, and some cancelled 
activities18. 

 
74. The available budget for programme management, appears as having been 

insufficient for covering the true costs associated with management of the SCA 
for both UNEP and MEA secretariats.  
The DG ENV and DG DEVCO SCAs both provided a budget for their joint 
management and management and oversight. The responsibilities of the PMU 
expanded in 2015 with the addition of the PCA, which only had a small 
management-related budget19. The DG ENV SCA operations allocations were 
amended with each addendum reflecting the requirements of the PMU as well as 
the need to balance contributions across the agreements. The total operations 

                                                 
17 Comprising a small unprogrammed balance on the original EU allocation, the sum of unspent balances on 
closed projects, and income from interest generated on the ECL Trust Funds and by MEA secretariats. 
18 The reasons for cancelled activities were project-specific and often related to those activities being obsolete 
(no longer required) or unfeasible. Such changes were discussed with the relevant DG ENV Task Manager, and 
formalised where required through project document amendments. 
19 It was initially expected at this stage that income from interest under the ENRTP SCA could be carried for-
ward and allocated to management costs.  
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budget (including communication and visibility) was just under 2.5 per cent of the 
total cost of the DG ENV SCA (EU contribution and co-financing). The following 
points should be noted: i) the PMU coordinator’s salary was partly covered by 
UNEP; ii) the costs of the PMU rose sharply from 2017 with the recruitment of 
additional staff; iii) the communications and visibility budget was reduced to 
cover other management related costs; and iv) the funding of the final evaluation 
was taken from the budget line for projects. There was no budget line for costs 
of non-PMU UNEP and MEA secretariat staff supporting SCA operations20, though 
these costs were partly offset by the reduced demands for support services due 
to the streamlined administrative framework of the SCA. The SCA also included a 
programme support cost of seven per cent 21, split between UNEP (two thirds) and 
MEA secretariats (one third). These funds were managed at organisational level 
and did not directly support management of the SCA, although it could be argued 
that they contributed to partly covering costs associated with non-PMU staff. 

 
75. The overall co-financing raised at project level exceeded expectations.  

The total anticipated co-financing from UNEP was 13 per cent. Co-financing was 
expected to be mobilised by the individual UNEP and MEA projects, although 
there was no explicit guidance on the expected contribution of each project. The 
verified co-financing for UNEP and MEA projects was EUR 14.5 million higher than 
the expected UNEP contribution of EUR 5,035,632, and brought the total costs to 
just over EUR 53 million, 38 per cent higher than expected22. Thirty-two SCA 
projects anticipated co-financing and 33 reported receiving co-financing. In 
practice, there was only limited variance in mobilisation of the amounts 
anticipated in the full-fledged proposals, with eight projects mobilising less co-
financing than expected, although this was at least in part due to non-reporting 
on budgeted operations contributions. 

 
76. SCA funding was overall well-managed, but the transition to Umoja was a major 

obstacle and cause of delays.  
The UNEP PMU took overall responsibility for financial management at the SCA 
level under the oversight of the Corporate Services Division. Management was 
guided by the SCA’s Governance Structure Rules and Procedures (2013). UNEP 
Divisions and MEA secretariats appointed FMOs supporting project managers in 
the financial management and reporting. The need for a more active approach to 
fund management at the SCA became increasingly apparent in view of the effects 
of uneven project expenditure rates and the need for timely data to re-programme 
savings on completed projects. A ‘traffic light’ monitoring system was thus 
introduced by the PMU in 2014 to provide more timely information on the 
performance of projects the expenditure and level of execution of ongoing 

                                                 
20 Including focal points and finance staff. 
21 Below the UNEP standard 13 per cent, but in line with the prevailing rate in EU contracts.  
22 Cofinancing was verified based on project expenditure and related funds did not pass through the DG ENV 
SCA trust fund. 



 

43 
 

projects and in order to inform PSC management decisions, e.g. as a basis for 
rescheduling of funds from delayed and finishing projects. 
 

77. UNEP’s transition in 2015 to the UN Secretariat-wide enterprise resource planning 
system (Umoja) caused widespread disruption to financial management and was 
associated with corruption of data integrity. The TLS monitoring exercise was 
suspended in 2015-2016 due to difficulties in extracting meaningful financial 
information, and financial data was reintroduced only in 2018. In, 2017 a 
dedicated FMO and full-time finance assistant were recruited, replacing the 
earlier part-time assistant. The new staff undertook an in-depth clean-up of 
records from mid-2017 and the data integrity was largely restored by the end of 
2017. The approach to reporting was revised and from 2017 the PMU FMO 
extracted draft reports from Umoja using a customised template, for review by 
Divisions and MEA secretariats; this ensured a consistent approach. The SPOR 
for 2015 had to be resubmitted in December 2017 in view of substantial changes 
in expenditure data following the financial clean-up. Financial reporting from 
2017 was delayed by several weeks or months due to a need for consistent 
application of clean-up exercises across the portfolio. The financial data was 
considered sufficiently robust in 2018 to allow for reprogramming of savings.  

 
78. Staff requirements for the PMU were initially underestimated, and additional 

staff was recruited. Delivery of the SCA also depended on a wider network of 
supporting staff in UNEP and the MEA secretariats. 
The SCA anticipated establishment of a joint Programme Management Unit 
(PMU) that would serve as the coordination unit for the DG ENV and DG DEVCO 
SCAs and secretariat for the PSC. The PMU has also supported the GPGC PCA 
since 2015. In March 2012 UNEP appointed a coordinator to the PMU, who 
remained in place throughout the SCA implementation, providing continuity. 
Moreover, UNEP recruited additional staff to support the PMU: A programme 
assistant/programme officer (Sep 2013), a part-time finance assistant (Sep 2013) 
and replaced in November 2017 with a full-time assistant, a full-time fund 
management officer (FMO) (early 2017). Moreover, a short-term consultant 
helped with the preparation of the annual SPOR narrative reports. The PMU 
received support from other UNEP staff: a Senior Resource Mobilisation Officer 
in the early years, the Deputy Director for Strategic Donor Partnerships and Global 
Funds, a programme and policy officer in 2017-2019, and a senior FMO following 
the difficult transition to Umoja. DG ENV was represented in the joint PMU by an 
Assistant Policy Officer, throughout the entire duration of the SCA. The policy 
officer played a crucial role in day-to-day liaison with the UNEP PMU and DG ENV 
staff as well as in monitoring and reporting. 
 

79. The workload of the PMU included one-off tasks related to the establishment of 
the SCA Agreements and Trust Funds, occasional tasks such as input into the 
renewal of agreements; and regular tasks including monitoring and reporting. The 
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PMU had to handle a backlog of clean-up tasks linked to financial management 
of the agreement in view of insufficient consideration of needs in this area at the 
start of the agreements and the interruption in normal operations in 2015-2016. 
The PMU Coordinator was also called upon to review individual project contracts 
signed with the EC outside the SCAs/PCA and provided guidance and training on 
related contractual frameworks. The unprecedented nature of the agreement 
meant the PMU faced a steep learning curve that at times threatened to be 
overwhelming. The PMU can now be considered an invaluable source of 
institutional knowledge and know-how. 

 
80. The PMU was also supported by designated focal points in the MEA secretariats 

and UNEP divisions, notably for organisation of project monitoring and reporting. 
FMOs in UNEP divisions and MEA secretariats were heavily involved in the 
financial clean-up exercise which placed significant demands on their time in the 
later years of the agreement. 

 
81. Projects had to a fairly good extent sufficient staff resources available, but 

several projects were affected by challenges related to staffing. 
Forty-eight per cent of the project managers responding to the questionnaire 
considered staffing to be adequate for delivery of the project while the balance 
suggested this was ‘somewhat adequate’. Twenty SCA projects reported issues 
related to ‘internal administrative processes and staffing’ and these issues were 
mentioned in 37 different annual reports23. Six projects reported challenges 
related to recruitment in 2013, four projects identified staff turnover as a 
challenge. Ten projects found staffing challenges24, due to UN regulations and 
slow administrative processes, in a few cases with delays of more than a year. 
Some projects appointed consultants rather than permanent staff to reduce 
procedural delays, but still faced challenges. Eleven project managers responding 
to the survey reported that their projects were affected by recruitment delays, 
which in turn contributed to implementation delays (see figure 8.2).  

 
  

                                                 
23 Annex C  
24 Project annual reports  
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Figure 8.2: Effect of recruitment delays 

 

 
Source: Project manager survey 

 
82. All projects depended to varying degrees on support from other staff, such as line 

managers, division or secretariat focal points and finance staff, whose time was 
not generally included as a cost in project budgets, but was sometimes been 
identified as co-financing (e.g. for CMS Sharks), and it could be argued that the 
seven per cent support costs indirectly contributed to partly covering UNEP’s core 
budget costs. The demand on these staff increased when projects were 
extended. Two MEA secretariats reported general issues of shortfalls in 
secretariat capacity, with CITES identifying the need for a dedicated assistant for 
the SCA. In 2015, the implementation of CITES Species was supported by a Junior 
Professional Officer funded by the Government of Germany. Moreover, some 
projects were affected by temporary understaffing and staff turnover among their 
implementing partners, which contributed to delays. CITES Aquatic Species dealt 
with understaffing with Indian Ocean Tuna Commission by FAO agreeing to 
handle the administrative burden of the project on the Commission’s behalf. All 
UNEP project managers interviewed reported sufficient staffing for the 
management and implementation of their projects, although there are indications 
that some project activities were delayed due to recruitment processes of 
external experts, and reliance on a small full-time team. 

 
83. None of the reported challenges related to staffing were specifically linked to the 

SCA structure or approach. Nevertheless, the SPOR for 2015 recommended to 
include an inception period for projects facing potential delays at their outset, 
including in view of recruitment needs; this was included in the guidance from the 
PMU to project proponents. 
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9. Factors affecting performance 

9.1. Implementation timeliness 
84. Several projects were affected by several challenges, which were often outside 

the influence of the project, although many were related to issues within the SCA 
partner organisations – as a result several SCA projects were delayed. Delays 
also occurred as a result of adjustments to the context, and due to administrative 
issues.  
A large number of projects experienced a range of challenges, most of which were 
partly or fully outside the control of the projects (see table 9.1). However, while 
some challenges were external, a number of challenges were related to 
administrative issues within the implementing organisations, see chapters 8, 9.2, 
and 9.3. Many projects were delayed and required extensions as a result (see 
annex C).  

 
Table 9.1: Challenges affecting project implementation 

Challenge 
No. of projects 

affected 
No. of times 

issue was 
reported 

External challenges (e.g. political change, inse-
curity) 12 22 

National level capacity and ownership 17 38 
Consensus building and coordination with other 
processes (time and effort required) 26 40 

Delays in project approval and/or transfer of 
funds 10 11 

Administrative issues with third parties/coun-
tries (e.g. contracting, fund transfer) 7 8 

Internal administrative processes and staffing 
(incl. recruitment) 20 37 

Introduction of Umoja financial management 
system 12 19 

Fundraising and co-finance 9 15 
Source: SCA Final Report 
 
85. The SCA projects worked in complex global or regional contexts, with several 

stakeholders and external factors at various levels, that could cause delays. It is 
thus not surprising that several projects faced delays. However, it also appears 
that project planning by UNEP and the MEA secretariat was sometimes 
overambitious, with unrealistically short time frames. Delays were also caused by 
internal procedures within UNEP and the EC (see figure 9.1 and chapters 8 and 
9). 
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Figure 9.1:  Administrative and third party challenges affecting project  
implementation 

 
Source: DG ENV task manager survey 

 
86. BIP and the GE TOP I were completed on time. These projects had clear and time 

consistent design and did not rely on external partnerships, hence the risk of 
delays due to external factors was limited. The other four UNEP projects in the 
sample were delayed and extended, mainly due to external factors and in some 
cases as they were adjusted to the delivery of the larger programmes they were 
part of: 

 10 YFP: The project was extended from 40 to 43 months, due to late 
nomination of the 10 YFP Board, a lengthy process to establish the Multi-
Stakeholder Advisory Committee, and the transition to Umoja, and an 
overly ambitious design. 

 GE TOP II: The project was extended from 33 to 37 months. The project 
was discussed with the EC for a rephasing of activities. Furthermore, the 
process of engaging national authorities and partners took longer than 
expected. Other financial management issues also contributed to the 
delay, e.g. conditional funding of the second year activities, the transition 
to Umoja (See chapter 8). 

 Mercury: The project was extended from 11 to 33 months, since activities 
were rescheduled to align with the Global Mercury Partnership as well as 
global processes (e.g. the project was required to deliver the fourth Global 
Mercury Assessment, an activity that replaced the planned national 
inventories since these received significant GEF support following the 
adoption of the Minamata Convention). The process of engaging national 
authorities also took longer than expected, and the project was also 
affected by administrative challenges at the country level. 
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 MEA Focal Points: The project was extended from 36 to 48 months, to 
ensure the transition to new projects supporting MEA implementation and 
in response to requests from countries for further support. 

 
87. The MEA projects were frequently delayed, mainly due to factors outside their 

control. In fact, all five MEA projects in the sample experienced delays and had 
their completion date extended by several months: 

 CMS Sharks: The project was extended from 12 to 27 months, since the 
activities of outputs B and C could not be completed by the original 
completion date but also to allow additional activities to utilise funds 
remaining from cost savings. Delays were caused by external factors, such 
as the need to move the 1st Meeting of Signatories to the Sharks MoU to 
Bonn (which in turn also enabled savings on travel costs and 
interpretation).  

 CITES Aquatic Species: The project was extended from 44 to 51 months, 
due to delays of a few activities caused by e.g. a need to relocate a 
workshop, the longer-than-expected time required to receive specific 
guidance and decisions from two committees under the Convention, 
changes in target beneficiaries caused by political and financial factors. 
The project start had also been delayed due to delayed disbursement to 
the CITES Secretariat, and blackout periods with the Umoja financial 
systems caused major delays of some contracts as retroactive funding is 
impossible. A challenge with Umoja is that funds cannot be committed 
before they have been received. Contracting with partners (FAO) and staff 
recruitment at the CITES Secretariat took longer than expected, and the 
finalisation of some sub-contracts were delayed. 

 CBD Outcomes I: The project was extended from 9 to 33 months and later 
further extended by 12 months due to the introduction of additional 
activities. The project start had been delayed due to delayed disbursement 
to the CBD Secretariat. 

 Stockholm COP 5: The project was extended from 27 to 39 months through 
two extensions. The project start was delayed due to lengthy negotiations 
between the EC, UNEP and the BRS Secretariat on the SCA financial 
governance structure; this was the reason for the first extension. The 
second extension was to allow project closure after the COP in 2015, 
enabling the project to support the COP discussions. 

 BRS Synergies I: The project was extended from 24 to 35 months through 
two extensions, due to late start-up caused by delayed disbursement of 
funds as a result of the above-mentioned negotiations and negotiations on 
the applicable exchange rate. 
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9.2. Organisation, management and oversight  
 

88. The SCA management structure, rules and procedures largely provided an 
appropriate and transparent framework for the management and implementation 
of the SCA, albeit with some shortcomings in the project selection process. 
The SCA description of the action outlined internal coordination modalities and 
identified the roles of internal stakeholders. The joint PMU developed a set of 
Governance Rules and Procedures (GRP) together with annexes addressing SCA 
and project-level reporting (approved in 2013), monitoring, and communications, 
which further elaborated the provisions of the SCA. The GRP document was 
updated in 2015 to take account of developments (including the signing of the 
PCA), but this draft was not formally signed off, in part due to a DG DEVCO 
concern that it had too much detail on the internal procedures of UNEP without 
corresponding attention to those of the EC. A set of factsheets and standard 
operating procedures (SOPs) were developed towards the end of the SCA and did 
thus not significantly guide the SCA (although they summarised earlier guidance 
provided by the PMU), but they reflected the experience and learning from the 
SCA. The UNEP PMU had a primary reporting line through the Corporate Services 
Division, and a secondary through the UNEP Regional Office for Europe. The 
reporting lines of the PMU Coordinator and finance staff underwent several 
changes in 2015-18 and the discontinuity was magnified by changes in senior 
positions.  
 

89. As described in chapter 5, the identification of most projects predated the 
signature of the SCA, thus largely predating the GRP guidance, albeit with some 
follow-on projects and top-ups based on satisfactory results. The project 
selection process was only partly institutionalised and to an extent building 
ongoing areas of cooperation and individual relationships, although there was an 
internal invitation to propose projects within UNEP and MEA secretariats. This, 
and the participatory nature of the PSC meetings, resulted in a fairly transparent 
and relatively coherent approach to project selection compared to the earlier 
approach of ‘shopping around’. Most of the initial UNEP projects were based on 
ideas discussed at the first PSC meeting and already existing cooperation 
between UNEP and DG ENV. The use of the less transparent ‘written procedure’ 
was largely restricted to projects that built on, or were closely related to, existing 
initiatives. Some interviewees emphasised that the project selection had 
remained unclear, and did not extensively provide space for ”newcomers” and 
new projects. Some MEA secretariats reported that they received only limited 
information of follow-on opportunities related to replenishment. The process for 
reprogramming of savings in 2018 was also not entirely transparent, perhaps 
reflecting the need to identify activities that could be implemented within a short 
timeframe. The process for project identification and selection was adapted to 
the prioritisation of a large number of project proposals, but not so well adapted 
to respond to emerging issues and the availability of incremental funding and 
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reallocation of savings. Moreover, the process for approval of UNEP concepts 
prior to seeking approval from DG ENV was not well articulated within UNEP’s 
internal project approval process. A number of interviewees found that the UNEP 
project document template was easier to use than the EC’s, even though MEA 
Secretariats found that initially the standard UNEP template was not fully suitable 
for MEA Secretariats, but subsequent versions were improved. 

 
90. The guidance from the PSC and PMU was mostly relevant and responsive, and 

in most cases sufficient. 
The PSC met roughly on an annual basis, but did not meet in 2018 (although the 
co-chairs met twice in 2018). It was co-chaired by DG ENV, DG DEVCO, and UNEP 
line managers responsible for EC-UNEP contract delivery. The wider PSC 
composition was more open-ended and defined by the participation in its 
meetings, and included: i) senior managers and focal points from MEA 
secretariats; ii) staff from DG ENV, DG DEVCO and DG CLIMA; iii) UNEP 
subprogramme coordinators; iv) project managers; and v) technical staff from 
implementing agencies and partners. PSC members participated in discussions 
according to the relevance of the theme or project under discussion. Only the co-
chairs were consulted outside the PSC meetings. The co-chairs also met outside 
the PSC meetings in 2018 and addressed identified management issues and 
developed and endorsed solutions related to the challenges of pre-financing and 
reprogramming of savings. The discussions at earlier PSC meetings were 
expansive in scope with discussions on the nature of the partnership and 
potential for wider collaboration, while later meetings mainly focused on 
management issues. The PMU tracked the status and delivery of more 
substantive PSC decisions, and its records indicated that most of the agreed 
actions were either ‘completed’ or ‘ongoing’, showing a good degree of 
implementation of the PSC decisions. 
 

91. The PMU provided regular written guidance (incl. proposal submission, reporting 
and monitoring templates) to focal points and project on all aspects of the project 
cycle as well as occasional guidance on different aspects of SCA implementation, 
such as communications. The PMU worked with different UNEP functional units 
and to a lesser extent the MEA secretariats, to develop the GRP and templates. 
The PMU also took part in discussions related to project extensions and top-ups 
from the perspective of overall implementation of the agreement (timing and 
budget allocation). Moreover, the PMU responded to a wide range of emerging 
issues, e.g. in relation to the compatibility of UNEP and MEA structures and 
systems with the requirements of the SCA.  
 

92. The PMU guidance was in general found responsive and helpful by survey 
respondents and interviewees (see figure 9.2), albeit with certain shortcomings 
such as: the limited notice period for preparation annual report, lack of 
information regarding the release of funding, in some cases the timeliness of 
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responses to queries (but in other cases quick response), and the desire for more 
systematic information on the project proposal process. Project identification 
largely occurred through contacts between project and task managers in UNEP 
and DG ENV, with little guidance from the PMU. The PMU guidance was mainly at 
the functional level, that is to say navigating the rules of the EC. 

 
Figure 9.2: Adequacy of PMU support 

 

  
  

  
Source: Project manager survey 

 
93. Memoranda addressing key issues and developments, with related instructions, 

were issued by UNEP senior management at the start of the process, following 
the transition to Umoja, and related to the closure of the SCA. There were some 
concerns that the PMU struggled to receive adequate attention from senior 
management to tackle issues raised by the EC, until concerns around financial 
reporting in the post-Umoja period reached a critical level.  

 
94. The UNEP PMU had a close and constructive working relationship with the DG 

ENV counterpart, who served both as an integral part of the PMU (e.g. in the 
monitoring process), as well as assuring coordination with, and guidance for, DG 
ENV task managers and providing a first point of contact for UNEP on 
accountability and compliance issues. The UNEP PMU also liaised directly with 
the DG ENV Unit for Management of Financial Resources; relations were 
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characterised as constructive, solutions-orientated and cordial, and built on an 
established level of trust founded in UNEP’s participation in the pillar assessment 
process25. 

9.3. Cooperation and partnerships 
95. The overall management set-up and specific projects facilitated coordination and 

collaboration between UNEP and MEA secretariats, but project-to-project 
synergies were most readily achieved between projects implemented by the same 
entity.  
The SCA description of the action did not explicitly anticipate synergies amongst 
or between UNEP and MEA Secretariat projects but did seek to achieve a more 
coherent and less fragmented packages of work through a multi-annual 
approach. The theme of synergies was of interest to the PSC26. The expectations 
regarding programmatic coherence and synergies in the SCA portfolio increased 
over time echoing more concerns to seek coherence and synergy in the global 
environment arena.27 A number of projects specifically aimed at generating 
synergies amongst the MEAs (e.g. BRS Synergies, MEA Focal Points, Bio-MEAs 
Synergies) and to provide common tools or platforms to facilitate implementation 
synergies (e.g. InforMEA), and their implementation entailed in-depth 
collaboration amongst UNEP and MEA secretariats, including at regional level. 
Bio-MEAs Synergies, which supported synergies amongst biodiversity related 
MEAs was initially less well received, but adapted its activities to support the MEA 
secretariats’ own initiatives; however, since the biodiversity MEAs already had 
some mechanisms in place for coordination and synergy (e.g. CITES-CMS joint 
work programme) the added value of UNEP in this regard appears somewhat 
unclear. 
 

96. The PSC meetings provided an opportunity for interaction between MEA 
secretariats and UNEP technical divisions, increasing knowledge of each other’s 
activities and opportunities to comment on other agencies’ initiatives while these 
were still at the design stage, such as MEA secretariat inputs into the design of 
UNEP’s MEA support projects. MEA secretariats took up new ideas and 
approaches based on other Secretariats’ experiences. Ultimately, the interaction 
led to collaboration in the design of some PCA projects. However, a number of 
MEA secretariats already had interaction and communication (e.g. CITES-CMS 
joint work programme), and the contribution of the SCA in this regard appears 
modest. 

 
                                                 
25 The EC undertook a desktop review in 2008 related to UNEP’s applied standards in the four pillars of finan-
cial management: accounting, auditing, internal control and procurement.   
26 The PCA signed in December 2014 included an expected result on synergies. However, the result was not 
included in the addends to the agreement.  
27 The GPGC PCA addresses this as activity under the environmental governance theme, namely: United Na-
tions system and MEA bodies, respecting the mandate of each entity, demonstrate increasing coherence and 
synergy of actions on environmental issues. 
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97. Often, the SCA projects were part of longer processes, and within each 
implementing agency, there was a good degree of synergy between projects, 
where one project would build on the processes and results of earlier projects 
(see chapter 7.2). However, there is less evidence of cooperation and 
collaboration between SCA projects implemented by different agencies. The 
initial development and submission of MEA and UNEP project documents 
proceeded in an independent manner, with no specific efforts to seek 
collaboration where this did not already exist. Nevertheless, some projects and a 
number of survey respondents did report complementarities and linkages at the 
technical level, such as sharing knowledge products or participation in 
workshops and meetings. For example, CMS and CITES had a number of such 
involvements in each other’s’ projects and CMS Sharks addressed both CMS and 
CITES aspects in capacity building workshops. MEA Focal Points implemented 
by UNEP supported countries’ preparation for several MEA COPs through sub-
regional workshops and consultations. At a practical level, the collaboration 
between SCA projects generated cost-saving and efficiency measures within the 
SCA portfolio, for example through organising back-to-back meetings.  
 

Figure 9.3: SCA contribution to project collaboration and synergies 

 

Source: Project manager survey 
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Figure 9.4: SCA contribution to project collaboration and synergies 

 
Source: DG ENV task manager survey 

 
98. Stakeholder involvement at design stage took several forms, but overall, projects 

arose from demand-driven processes. Most projects engaged partners in the 
project implementation, although at times, stakeholder engagement at national 
level was a challenge. 
UNEP projects were part of the UNEP Programme of Work (see below), which is 
approved by UNEP member states, and some projects arose directly from 
government requests (e.g. Mercury, MEA Focal Points). Some projects derived 
from a demand-driven process (e.g. BIP answered to CBD needs, 10 YFP followed 
the Marrakech process, GE TOP and country demand for advisory services). The 
MEA projects responded to the programmes of work decided at the COPs, and as 
such implemented activities and priorities identified by the Parties to the 
Conventions. Stakeholders were consulted (e.g. through consultative workshops) 
and provided inputs to the development of activities by articulating their capacity 
needs; and some activities were tailored to the needs of specific Parties. As such, 
there was often a good degree of involvement of stakeholders in design, although 
the detailed project design remained primarily an informal discussion between 
UNEP and MEA secretariat project managers and their DG ENV counterparts.  

 
99. All UNEP sample projects, by nature, engaged a range of stakeholders 

(government representatives, experts, civil society, research and academic 
organisations, and in few cases private sector) in the implementation. However, 
national stakeholder engagement was often a challenge and the projects had to 
develop strategies to that effect, through i) initial introductory national 
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workshops/meetings (e.g. GE TOP, 10 YFP), ii) identification and support to ”local 
champions”/National Focal Points (e.g. GE TOP, 10 YFP, Mercury), iii) formulation 
of strategies for targeted stakeholder engagement (e.g. 10 YFP strategy for 
private sector engagement), and iv) support of the UNEP regional offices and 
MEA secretariats, capitalising on their convening power and experience (e.g. BIP). 

 
100. Stakeholders were engaged by MEA project implementation through their 

participation in i) workshops and events; ii) capacity development; iii) data 
collection, inputs to scientific and technical products, and iv) experience and 
information sharing activities, e.g. at workshops, seminars and through websites. 
In this way, a number of projects (e.g. CITES Aquatic Species, CBD Outcomes I), 
achieved a high level of stakeholder participation. 

 
101. Partnerships were essential to the success of many projects. UNEP were 

among the partners mobilised for some MEA secretariat projects. 
The implementation approach set out in the SCA action fiche envisaged that 
UNEP would engage in partnerships and mobilise a broad range of stakeholders, 
such as government institutions, UN agencies, bilateral donors, academia, the 
private sector, and civil society. In practice, projects engaged a wide range of 
partners during implementation. These partnerships leveraged additional 
expertise in support of the projects, both during the project implementation 
period, for example through extensive engagement of technical experts in support 
of the project (e.g. BIP), or through the utilisation of project-supported outputs, 
such as platforms (e.g. 10 YFP). Project-supported processes also influenced 
actions of third parties, leveraging further financial resources, including notably 
related to GEF funding in the chemicals sector, after the GEF revised its strategy 
on chemicals and waste in response to an invitation from UNEP’s Governing 
Council28. The CMS Secretariat mobilised significant funding from Parties for the 
implementation of activities supporting the Sharks MoU29. CITES Aquatic 
Species mobilised in-kind contributions from Parties for (sub)regional 
workshops30, and the traceability systems study in Coast Rica served as the 
basis for a pilot project funded by Germany. Partnerships were facilitated 
between the MEA Secretariats and other UN agencies, which contributed to 
mainstreaming of biodiversity and other environmental issues and generated 
longer term collaboration (e.g. CITES Aquatic Species with FAO). 
 

102. None of the SCA projects entered into partnerships that needed formal 
approval and there were no major grants to third parties, although some of the 
MEA secretariats shared funds intended for jointly hosted secretariats, such as 
that for the Rotterdam Convention, with their partners. However, engagement 

                                                 
28 Building on the work of the CW Finance Project.  
29 Funding was mobilised from USA, UK, Germany, South Africa, Monaco, Australia. 
30 Incl. contributions from China, USA, India, Colombia. 
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with third parties was frequently associated with external and procedural 
challenges at the project level, such as contracting and fund transfer issues31 
(see annex C), exacerbated in some cases by overambitious planning. Some of 
these issues could have been averted with greater engagement of stakeholders 
at the planning stage. For example, after consultations at national level failed a 
number of projects had to work with different pilot countries than those originally 
identified (e.g. Mercury). 

 
103. The SCA action fiche also envisaged a range of activities to enhance inter-

agency cooperation and coordination in line with UNEP’s chairmanship of the 
(UN) Environment Management Group and engagement with the UN 
Development Group. In practice, coordination at this level has continued but 
without specific reference to EU funding or the SCA. Similarly, the potential to 
seek complementarities and synergies with other EU funded programmes has not 
been actively pursued at the PMU or SCA level.  

 
104. Larger UNEP projects, relied on national partners to implement activities at 

country level, and engaged more generally in partnerships to leverage expertise, 
and implement capacity building activities: 

 10 YFP partnered with UN agencies, global research and academic 
institutions, to support some of the research and strategic thinking 
activities (i.e. Idea42, University College of London, Technical University of 
Denmark, World Resources Forum, Hedmark University College, Institute 
of Global Environmental Strategies), to implement capacity-building and 
learning activities (BioRegional, WRAP, United Nations Institute for 
Training and Research (UNITAR), Stockholm Environment Institute (SEI), 
and to support stakeholder engagement and communication (GRID 
Arendal). Partnership agreements were also entered for the management 
of the 10 YFP Trust Fund activities32 (including assessment of project 
proposals and project oversight). 

 GE TOP relied on national parties to coordinate and administer national 
activities (i.e. the Ghana Energy Centre, the Peruvian Trust Fund for 
National Parks and Protected Areas, the Ministry of Industry and Trade in 
Vietnam, the Trade Law Centre in South Africa, and Fundación Chile) and 
engaged the expertise of several international organisations (e.g. the 
International Trade Centre, and the International Centre for Trade and 
Sustainable Development) in providing detailed national assessments of 
green trade opportunities and related challenges; and consulted other 

                                                 
31 Twelve projects were affected by external challenges at the national level, 17 were affected by issues re-
lated to national level capacity and ownership, and seven by administrative issues with third parties.  
32 10 YFP developed six thematic programmes for the development, identification and implementation of na-
tional projects related to i) sustainable public procurement, ii) consumer information, iii) sustainable buildings 
and construction, iv) food systems, v) sustainable tourism, and vi) lifestyles and education. 

http://energycenter.knust.edu.gh/pages/index.php
http://www.profonanpe.org.pe/index.php/en/
http://www.profonanpe.org.pe/index.php/en/
http://www.moit.gov.vn/en/Pages/default.aspx
http://www.fundacionchile.com/
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multilateral partners, e.g. UNCTAD and the World Trade Organisation 
(WTO). 

 Mercury relied on national parties in Indonesia, Thailand and Vietnam to 
coordinate and administer national activities (including training). The 
project also engaged into collaborative research for the Global Mercury 
Assessment and national inventories, partnering with the Arctic 
Monitoring and Assessment Programme, the United Nations Institute for 
Training and Research (UNITAR), and the International Energy Agency’s 
Clean Coal Centre. 

 
105. Being small entities, the MEA secretariats to a large extent relied on 

partnerships to implement the projects. For example:  
 The International Fund for Animal Welfare carried out trainings under the 

CMS Sharks pilot project in Egypt, the United Arab Emirates and Yemen.  
 CITES Aquatic Species worked closely with FAO on capacity development 

and the development of the iSharkFin tool. Due to the partnership with 
FAO, the project was able to engage with regional fisheries management 
organisations (RFMO) and regional fisheries bodies (RFB). The RFMOs and 
RFBs play a central role in the research, data collection and analysis, 
capacity building, and the development of management plans for marine 
species, and in the involvement of national fisheries agencies. The 
partnership with FAO, RFMOs and RFBs has continued beyond project. 
FAO has incorporated CITES-related elements into its work on sharks.  

 CBD Outcomes I partnered with the EC, the United Nations Framework 
Convention on Climate Change (UNFCCC) and the United Nations 
Convention on Combatting Desertification (UNCCD) Secretariats, the 
World Health Organisation (WHO) and other partners on the 
mainstreaming of biodiversity33, e.g. in relation to health and climate 
change, and thereby strengthened the CBD Secretariat’s partnerships with 
these. The Global Biodiversity Outlook 4 report was prepared in 
cooperation with a range of partners, including UNEP34. 

 Stockholm COP 5 relied on support from Parties, donors and technical 
agencies for the POPs toolkit revision and updating, such as inputs from 
nominated national experts, in-kind contribution from expert institutions, 
and funding; the project also cooperated with UNEP on the updating 
activities. The Global Monitoring Plan on POPs that is drawn upon for the 
Effectiveness Evaluation of the Stockholm Convention was implemented 
in close cooperation with WHO and UNEP (e.g. with UNEP/GEF funding 

                                                 
33 Partners: World Health Organisation, Global Partnership for Forest Landscape Restoration, UNFCCC Secre-
tariat, EC, UNCCD Secretariat., International Tropical Timber Organization (ITTO), FAO, CMS Sec., Joint Liaison 
Group of the Rio Conventions and WMO. 
34 Partners: Biodiversity Indicators Partnership, UNEP, DIVERSITAS, Netherlands Environmental Assessment 
Agency, Forest Peoples Programme, Global Youth Biodiversity Network. 
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participation costs). 
 China, Japan, UNEP and FAO each took the lead in the drafting or updating 

of specific technical guidelines on waste management under BRS 
Synergies. 

 
106. UNEP Regional Offices were engaged in the implementation of SCA projects, 

when relevant.  
UNEP regional offices were engaged in the country selection process for some 
projects (e.g. BIP), supporting training activities and facilitating 
workshops/meetings, promoting regional cooperation by establishing 
partnerships at the sub-regional and regional levels or serving as a point of 
contact (e.g. MEA Focal Points, GE TOP, Mercury), as well as supporting 
stakeholder engagement processes (e.g. BIP). More importantly, the UNEP 
regional offices were directly liaising with MEA secretariats, through hosting the 
MEA Focal Points. As such, they were engaged in several activities: 

 The Regional Office for Africa commissioned an information note on 
launching the report on State of Biodiversity in Africa at the 15th session 
of the African Ministerial Conference on the Environment in 2015.  

 The Regional Office for Europe provided support to the preparatory 
meeting for the 2015 COPs of the BRS Conventions for Central and Eastern 
Europe and Central Asia and facilitated discussions and exchange of views 
among the participants. 

 The Regional Office for Europe engaged proactively in negotiating the SCA 
agreement, including consulting other UNEP divisions. 

 The Regional Office for Europe convened the sub-regional workshop for 
Central and Eastern European and Central Asian countries in support for 
the ratification and early implementation of the Minamata Convention on 
Mercury.  

 The Regional Office for West Asia facilitated the second national workshop 
for the revision of Bahrain’s National Biodiversity Strategy and Action Plan 
(NBSAP) and the preparation of its Fifth National Report to CBD.  

 The Regional Office for West Asia offered programmes to strengthen 
institutional capacity of 12 member states to respond to the conservation 
and sustainable use of marine ecosystems and their biodiversity and 
services, the management of emerging regional issues related to 
ecosystem degradation (terrestrial, aquatic and coastal), and 
strengthening the implementation of biodiversity and marine-related MEAs 
and their coherence in the North-West Indian Ocean and adjacent Gulf 
areas.  
 

107. UNEP regional offices also contributed to the Global Biodiversity Outlook 4 
report prepared under CBD Outcomes. 
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9.4. Monitoring and reporting  

108. Systems were put in place for tracking and reporting on overall delivery of 
the portfolio that enabled management to get an overview of, and respond to, 
implementation progress.  
The PMU tracked and recorded the status of the SCA portfolio and included 
references to management decisions (for example on top-ups and expenditure). 
The databases were used on a day-to-day basis by the PMU and provides 
information for the annual reports. The quarterly traffic lights system (TLS) 
allowed a periodic review of the performance of projects, and provided up-to-date 
information related to the expenditure and level of execution of ongoing projects. 
The PMU monitoring system was administered in collaboration with MEA 
secretariat and divisional focal points, who in turn liaised with project managers. 
The system functioned as an alert system for project teams to raise issues, 
including those that could affect project timing or expenditure, and as an 
opportunity for discussion with the PMU on possible solutions and risk 
mitigation. It enabled the joint PMU to follow up, and make suggestions, on issues 
related to implementation progress, from the perspective of meeting overall 
contractual requirements at SCA. The monitoring also highlighted issues of 
concern for the PMU, notably by putting the spotlight on communications 
implementation and visibility from 2017. Moreover, the TLS process triggered a 
dialogue between financial and technical managers at the project level. The TLS 
process was considered useful at both the project and portfolio levels. After initial 
concerns about demands on time and the possible implications of sharing 
expenditure data, the system became well accepted and considered useful by a 
majority of stakeholders. However, some MEA secretariats found that the 
reporting required under the SCA was somewhat excessive. 
 

109. The annual Strategic Performance Overview Reports (SPOR) addressed 
developments of the portfolio, project challenges, and SCA operations and related 
challenges, and financial management. The challenges sections of the SPORs 
were used to draft recommendations to the PSC and senior management, 
including some recommendations related to systemic issues associated with the 
interface with SCA and implementing partner processes (e.g. project approval) 
and common issues experienced during project implementation (e.g. delays as a 
result of consultative processes). The PMU tracked and recorded the status of 
the recommendations. 
  

110. The SCA projects reported on an annual basis using a template provided by 
the PMU. The template was regularly updated based on experience from the 
previous reporting period, developments in the UNEP internal reporting, and areas 
of interest to the PSC. A requirement for senior management sign-off was 
introduced to ensure more timely and accurate reporting at the project level. MEA 
secretariat reporting was coordinated through MEA focal points. Initially, the 
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PMU had direct contact with individual UNEP project managers but shifted to 
work with focal points in the UNEP divisions in order to facilitate management 
sign-off of reports. The DG ENV manager survey and interviewed showed a fair 
degree of satisfaction with the project reporting, although some found the reports 
”lengthy” and that there were delays in reporting. In regard to the usefulness of 
reports in steering project and decision-making the survey answers seem more 
positive. From the review of documents and interviews, there is indication that 
project steering was more a process of direct and regular communication than a 
result of project reporting. 

 
Figure 9.5: Quality of project monitoring and reporting 

 
Source: DG ENV task manager survey 

 
111. Monitoring was mostly activity and output focused, with insufficient attention 

paid to the outcomes and contributions towards impact of the projects. As a 
result, it is impossible to clearly establish the outcomes and impacts achieved. 
The SCA results framework included four indicators for the expected results and 
two indicators for the strategic objectives; these indicators were not specific to 
one expected result or strategic objective, but common to these (see chapter 6). 
However, most of these indicators were activity- or output-oriented and those that 
were outcome oriented were impossible to attribute to the SCA. Moreover, no 
baselines or targets were identified. It should, however, be kept in mind that it 
would have been very difficult to establish a set of outcome-oriented indicators 
with clear baselines and targets for the SCA, considering that: i) the SCA was 
designed to be responsive to international environmental governance processes, 
which are evolving processes, b) that the SCA covered several projects 
implemented by different entities and governing different themes, and c) the 
process-oriented nature of the SCA and the projects. 
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112. Project level outcomes were not explicitly addressed in the SPORs. At the 
same time, the SPORs provided only a limited and rather fragmented perspective 
on SCA outcomes reflecting both the nature of the SCA results framework and 
the shortcomings with the indicators and that the focus was on delivery in the 
reporting year in question. There was no requirement in the project annual reports 
to report on the contribution to the SCA results framework. The summary of 
contributions to expected results in the annual SPORs was thus based on largely 
qualitative data extracted from the annual reports; compiled based on reported 
project outputs, and occasionally outcomes, in the calendar year. The final SCA 
report produced in 2019 provided a more holistic perspective on project results, 
and their contribution to the SCA’s expected results and outcomes, but again, this 
could only be based on the project annual reports, and the quality of reporting on 
SCA outcomes was thus determined by the extent to which the SCA outcomes 
were captured in the individual project annual reports. 

  
113. Several projects did not have clearly formulated outcomes and inconsistent 

results frameworks, and most of the sample projects did not have well-defined 
outcome indicators, baselines, and targets (e.g. BIP, Mercury, 10 YFP, MEA Focal 
Points, GE TOP, Stockholm COP 5, BRS Synergies I). A notable exception was 
CITES Aquatic Species, which had a coherent results framework with appropriate 
indicators, baselines and targets. As found by the SCA mid-term evaluation: “At 
portfolio level, only in 50% of the cases could the quality of the project’s logical 
framework be considered as adequate and providing a useful tool for planning, 
monitoring and evaluation purposes. The most commonly observed deficiencies 
include the poor quality of the indicators, lack of clarity in the formulation of the 
outputs, and lack of coherence between the project outputs and the higher level 
of project outcome(s). The latter is clearly linked with the UNEP requirement to 
select an Expected Accomplishment from UNEP’s PoW as project outcome”. 
Some improvements were made later; in 2015, the PMU introduced a new 
template for the project final report to provide a perspective on delivery and 
results over the lifetime of the projects. However, outcome- and impact 
monitoring remained a challenge. Generally, and due to the nature of projects, 
indicators were process-oriented (e.g. number of people trained), and very few 
indicators were formulated to assess the actual use and influence of the products 
delivered.  
 

114. UNEP project evaluation reports (MEA Focal Points, 10 YFP, GE TOP I) 
highlighted that the monitoring frameworks were reworked, both at project and 
umbrella programme levels, allowing for a better measurement of outcomes and 
the likelihood of impacts. For example, the attempt to link more consistently the 
outcome indicators of 10 YFP with related SDGs indicators may in the future 
provide a clearer picture of 10 YFP’s contribution to sustainable development. 
However, these monitoring frameworks have not yet been put into use. All UNEP 
sampled projects had financial provisions for monitoring. 
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115. The SCA mid-term evaluation found that for the MEA projects, the indicators 

and reporting were mainly activity- and output-oriented and did not capture 
outcomes and contributions to impact, but it also acknowledged that “outcomes 
and especially impacts are difficult to monitor due to the nature and mandate of 
MEAs and their global reach”; these findings remained valid at the end of the SCA. 
None of the MEA projects in the sample had budget allocations for monitoring. 

 
116. Most SCA projects were not evaluated individually; some were covered under 

larger programme evaluations, whereas others in particular MEA projects, were 
not evaluated at all. 
Only one third of the SCA projects were evaluated. All UNEP projects had financial 
provisions for monitoring and evaluation, whereas the MEA projects did not. 
Moreover, being small entities, the MEA secretariats have limited capacity to 
commission and manage evaluations, whereas UNEP has a dedicated Evaluation 
Office and procedures. 
 

117. UNEP projects had financial provisions for evaluation. Thirteen of the 26 
UNEP projects were evaluated, but often as part of a larger UNEP umbrella 
programme (e.g. Global Mercury Partnership) and these evaluations only 
considered SCA project results within the larger results framework of the 
umbrella programme. Two of sampled UNEP projects were evaluated within the 
framework of the SCA, i.e. GE TOP and 10 YFP. One UNEP project was addressed 
as a case study under both the SCA mid-term and the Ecosystem Management 
Subprogramme evaluations. Four UNEP and five MEA projects were addressed 
as case studies in the mid-term evaluation of the SCAs, with the case studies 
focused on management arrangements. 

 
118. No project-specific reviews or evaluations were carried out for the sampled 

MEA projects, and none of them had budget provisions for evaluation. MAP was 
the only MEA Secretariat that initiated evaluations, but these were not SCA-
specific. An independent evaluation was carried out in 2012 of the BRS 
“Synergies Decisions”, but this was at a time when the synergies process was still 
immature. Projects implemented by the other MEAs were only evaluated on 
UNEP’s initiative and only as part of larger evaluations (e.g. the SCA MTE). In 
general, MEAs do not have a culture of using external evaluations, but mainly rely 
on COPs for feedback on the results and performance of their projects and work. 

9.5. Human rights and gender  
119. Overall, limited attention was paid to gender and human rights, although it 

was considered in some SCA projects. 
The EC action fiches for successive SCA instalments identified gender (2011, 
2012, and 2013) and human rights (2011 and 2013) as cross-cutting issues. The 
2011 and 2013 SCA descriptions of the action similarly addressed gender as a 
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cross-cutting issue under the implementation method but did not refer explicitly 
to human rights. No gender or human rights analysis were carried out at the SCA 
level, and this would probably have been overly difficult considering the nature of 
the SCA with its broad objectives as a funding mechanism for several projects at 
the global and regional levels. Neither gender nor human rights were addressed 
systematically in the SPORs or the draft SCA Final Report.  

 
120. The UNEP and SCA GRP guidance and templates for project design had 

sections related to gender, and the GRP also referred to indigenous peoples’ 
rights. However, none of the project reporting templates required reporting on 
human rights, but the annual and final report templates from 2015 an onwards 
contained sections or questions related to gender and was thus applied to the 13 
UNEP and 17 MEA projects that reported in 2015-201835. Socio-economic 
aspects were broadly referenced in project reporting on activities and results, 
reflecting individual project strategies and monitoring. 
 

121. Only a few of the DG ENV SCA projects had field-level/pilot project 
components with potential direct effects on the environment and livelihoods. 
Activities on the ground included studies and assessments, and many such 
activities were highly focused and involved only a small number of stakeholders.  
 

122. Some UNEP projects reported gender initiatives, such as: 
 Selecting “sectors which have the highest potential for poverty alleviation, 

which goes hand in hand with gender inclusiveness” (GE TOP) 
 Ensuring gender equality in the project structures. For example, the ”BIP 

steering committee has gender balance”. The 10 YFP reported that ”The 
contact points representing the organizations in the MAC [Sustainable Public 
Procurement Multi-stakeholder Advisory Committee] count: 52% of women. 
Overall, of the 123 organizations which make up the MACs of the six 10 YFP 
programmes, the principle representative from 56 of the organizations, or 43%, 
are women” 

 Ensuring that gender and poverty issues were taken into consideration by 
MEAs and other international conventions – for example, the Minamata 
Convention takes note of the “health concerns resulting from exposure to 
mercury of vulnerable populations, especially women, children, and through 
them, future generations”  

 Producing reports on gender equality opportunities – for example, 10 YFP 
produced a report on Gender and SCP 

 
123. Generally speaking, gender mainstreaming and human rights-based 

approaches do not appear to have retained the attention. Of the six sampled 
UNEP projects, only one (BIP) collected gender disaggregated data. 

                                                 
35 There was no requirement for the UNEA projects approved in 2017 and 2018 to report. 
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124. The MEA projects in the sample did not engage significantly in gender and 

human rights issues. The gender engagement was mostly limited to aiming at 
ensuring participation of women in training workshops and meetings. However, 
both gender and human rights are often addressed in the Conventions (e.g. the 
CBD Gender Plan of Action (2018) and components on indigenous peoples, BRS 
Gender Action Plan), but given specific focus of the MEA SCA projects, the gender 
and human rights link was not always very obvious, let alone easily measured. 
Other donors also support the MEA Secretariats, e.g. in relation to CBD, Sweden 
is engaged in gender, and Sweden and France are engaged in indigenous peoples’ 
issues, so the EC is not focusing their funding support on these issues. 

 

9.6. Communication and visibility  

125. Internal communication between SCA stakeholders was overall well-
functioning, structured and systematic.  
Early communications efforts by the PMU focused on building awareness in 
UNEP and the MEA secretariats of the SCA and its implications for working with 
the EC, including through articles in internal newsletters and briefings at relevant 
meetings. Guidance on working in the SCA framework was introduced in the 
UNEP Programme Manual (2013). The approach was supported by a series of 
memos to division heads and other key stakeholders. Liaison with internal and 
EC stakeholders was strengthened with the appointment of focal points in the 
MEA secretariats and relevant UNEP divisions. The PMU moved from addressing 
queries on an ad hoc basis to the development guidance material (see chapter 
9.2). Liaison with financial and administrative officers was strengthened with the 
appointment of dedicated staff at PMU level, and the PMU convened and 
attended meetings and workshops to develop and roll out a consistent approach 
to different aspects of financial management. UNEP and MEA Secretariat 
stakeholders were generally satisfied with PMU communications (see chapter 
9.2). Similarly, DG ENV task managers were very satisfied with the 
communication and guidance from the DG ENV Focal Point. Moreover, 
interviewees found there was good and regular communication between DG ENV 
task managers and UNEP/MEA secretariat focal points and projects managers, 
e.g. in relation to the identification and development of new projects. Many 
interviewees referred to the communication as being built on trust and taking 
advantage of the expertise of each other to solve issues and redirect projects 
when facing challenges. 

 
126. Considerable communications efforts were made at SCA level, but it proved 

difficult to generate public interest in an arrangement that in practice was mainly 
administrative. 
The SCA ‘implementation approach’ indicated that EU visibility would be provided 
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as per the provisions of the EU Financial and Administrative Framework 
Agreement and in line with the ‘Joint Visibility guidelines for EC-UN Actions in the 
Field’. More significantly, the SCA expected result 5 specifically concerned 
communications and visibility. The SCA had a budget line for communications 
and visibility, managed as part of the joint operations budget with the DG DEVCO 
SCA. UNEP supported external communications related to the SCA at two levels: 
i) direct delivery of communications activities at the SCA portfolio level and ii) 
support to project level communications. 
 

127. The SCA mid-term evaluation captured the inherent difficulty of public 
communication about the agreements in view of limited external interest in what 
is essentially an administrative arrangement, and recommended that 
communication and outreach effort be focused at technical level (where possible, 
in the broader context of programmes and processes) and on visibility of EU-
funding. A new communications and visibility workplan (spanning both SCAs and 
the PCA) was introduced in 2017, structured around interventions at high profile 
policy events on selected themes. A costed workplan for 2018-19 supported 
further work around key events, including production of films, as well as 
commissioning of a series of project and thematic factsheets on SCA outcomes. 
These products were largely completed by mid-2019 but had a limited public 
profile, with the exception being a set of stories featured on the IISD SDGs 
Knowledge Hub.  

 
128. Project communications efforts tended to focus on products, and to a lesser 

extent on media and audience. Communication of results at the overall SCA level 
was confounded by the breadth and diversity of projects and activities under the 
SCA portfolios and the incremental nature of policy results.  

 
The PMU launched a communication and visibility guideline for projects in 2014 
and project teams were asked to develop communications and visibility plans 
alongside their full-fledged proposals. Just over 50 per cent of respondents to the 
survey indicated that their projects developed such plans (e.g. 10 YFP). The EC 
expressed concerns that communications products were not systematically 
shared with them, so a section and rating on ‘communications implementation’ 
was introduced in the TLS in 2015.  
 

129. Communication and outreach were a central part of several, or most, SCA 
projects. The main focus of project outreach and communication was to reach 
specific types of audiences (e.g. COP delegates, national focal points, 
policymakers, technical experts) and provide them with access to knowledge, 
information, and tools generated or packaged by the projects. According to the 
survey, the means for dissemination were mainly outputs delivered by the project, 
among which the most quoted in the survey are (see figure 9.6): 
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 Websites and webinars, e.g. making publications and other written 
products, tools and data available online (e.g. all projects in the sample). 
In several of cases specialised webpages, online tools and online 
communities, were launched, updated or strengthened as part of the 
project. Some projects, such as BIP, coordinated with other projects for a 
larger outreach of their websites: “The website, e-learning module and 
guidance materials of the BIP have been made available on the website of the 
NBSAP Forum (nbsapforum.net), which is for all NBSAP development and 
implementation practitioners.” 

 Technical reports, notes, and guidance in electronic and printed versions 
(e.g. all projects in the sample). 

 Presentations at events, conferences and workshop arranged by the 
projects or by others – including using global events, such as side events 
at COPs, as platforms to launch and discuss products (e.g. all projects in 
the sample). 

 Exhibition booths at events, including COPs (e.g. CITES Aquatic Species). 
 Visibility materials, such as posters, factsheets, leaflets, booklets, 

videoclips, press releases (e.g. 10 YFP, CITES Aquatic Species, CBD 
Outcomes I, BRS Synergies I). 

 
130. Many policy results are developed over an extended period through an 

iterative process of review by designated committees that are of limited interest 
to non-technical audiences. Moreover, the SCA projects often engaged in longer 
policy processes, where outcomes would only materialise some years after 
project completion, and where the projects’ contribution can be difficult to pin-
point and communicate. 
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Figure 9.6: Dissemination approaches used 

 
Source: Project manager survey 
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131. Generally, EC task managers responding to the survey expressed 
satisfaction with SCA projects’ dissemination of information, concepts, 
approaches and tools generated (see figure 9.7). 

 
Figure 9.7: Sufficiency of dissemination 

 

 
Source: DG ENV task manager survey 

 
132. All projects reportedly ensured EU visibility – often, but not always, to the 

full satisfaction of DG ENV. 
The SCA ‘implementation approach’ indicated that EU visibility would be provided 
as per the provisions of the EU Financial and Administrative Framework 
Agreement and in line with the 2008 ‘Joint Visibility guidelines for EC-UN Actions 
in the Field’.  

 
133. According to project managers responding to the survey, EU visibility was 

mainly ensured through acknowledgement of the EU support and use of EU logo 
at events, websites and printed materials (see figure 9.10). Direct involvement of 
EC staff and joint events with the EC were used to a lesser extent (CBD Outcomes 
I organised a side event at the United Nations Framework Convention on Climate 
Change (UNFCCC) COP 19, in cooperation with DGDEVCO). 
 

134. The survey findings show that most EC tasks managers were satisfied by 
SCA project efforts to ensure EU visibility (see figure 9.9). Still, around 40 per cent 
of them were not fully satisfied, which is also consistent with the SCA 
assessment and PSC minutes of meeting pointing out some weaknesses. For 
example, the SCA Assessment pointed out that the EC has long been concerned 
that projects were not systematically acknowledging EC support in project 
outputs and presentations. Furthermore, not all UNEP projects reported on their 
visibility initiatives, e.g. the progress reports of GE TOP, BIP and MEA Focal Points 



 

69 
 

did not mention the actions taken to ensure EU visibility. The PMU re-emphasised 
the need for systematic references to the support of the EC and annual progress 
reports now generally refer to their efforts in this area. The PMU also added a 
section and rating on ‘communications implementation’ to the Traffic Light 
System in 2015. 

 
Figure 9.9: Sufficiency of project visibility efforts 

 
Source: DG ENV task manager survey 
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Figure 9.10: Project visibility measures  

 
Source: Project manager survey 
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10. Conclusions 
 

135. The UNEP-DG ENV SCA marked a shift in the way the cooperation between 
the EC and UNEP on international environmental governance was executed with 
a shift from multiple project agreements to a single framework agreement. The 
initial ambition with the SCA was to simplify the administration of the cooperation 
while promoting a broader and more strategic cooperation between the EC and 
UNEP. In practice, there were a number of efficiency and management gains, but 
the SCA did not lead to a significantly more strategic cooperation or discussion, 
in part due to a disconnect between the SCA PSC programmatic discussions and 
the policy discussions at the EU-UNEP high-level meetings. 
 

136. The SCA was strongly aligned with the EU priorities, in particular in the 
ENRTP sub-priority on strengthened environmental governance and UNEP’s 
Medium-term Strategies, and thus supported the implementation of EU and 
UNEP’s shared environmental priorities. Moreover, the SCA specifically aimed at 
supporting MEA decisions and processes. The strategic outcomes and expected 
results of the SCA were broadly framed to fully accommodate this; this broad 
nature had the advantage of allowing the SCA to respond and align to emerging 
international priorities and agreements. However, it also meant that the SCA 
provided little strategic direction for the cooperation. Nonetheless, it is the view 
of the evaluation team that the responsiveness to an evolving international 
context was justified and more appropriate than a more prescriptive strategic 
approach would have been. In other words, it was of importance that the SCA was 
supportive of developments in the international environmental governance 
landscape rather than imposing a fixed set of priorities. Another added value was 
that the SCA provided some degree of predictability, not in terms of firm financial 
commitments, but in terms of a commitment from the EC to cooperate with UNEP 
and the MEA secretariats beyond the individual project and a broad indication of 
the level of support that could be envisaged. This facilitated longer term planning. 

 
137. However, the project selection process was not fully formalised, and was to 

a large extent geared towards building on earlier areas of cooperation between DG 
ENV and UNEP and DG ENV and MEA secretariats. This had significant 
advantages in terms of building on results achieved and lessons learned, and 
promoting continuity and supporting policy processes that often run over longer 
periods than the lifespan of a single project. But it also had the disadvantage of 
providing limited entry points for other parts of UNEP to establish a working 
relationship with the EC. The projects were in general demand-driven, for example 
spelled out in MEA COP decisions, but also from specific requests for support 
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from countries. The SCA projects in general engaged stakeholders in the 
implementation (although the engagement of national stakeholders was a 
challenge at times), and partnerships with a range of organisations at the 
international and regional level were essential to the implementation of many 
projects, the delivery of project outputs, and the mobilisation of key stakeholders. 

 
138. The SCA projects in general engaged through the provision of improved 

access to knowledge, information and data, tools and guidelines, and capacity 
development vis-à-vis implementing and meeting the commitments made by 
countries under MEAs, and vis-à-vis strengthening international environmental 
governance processes under MEAs and in relation to resource efficiency. The 
projects were for the larger part successful in delivering their intended outputs. 

 
139. The projects contributed towards achieving their intended outcomes as well 

as the overall expected results of the SCA. However, the extent to which the 
intended outcomes were achieved and the projects contributed toward tangible 
environmental and sustainable development  impacts is very difficult to establish, 
partly due to a) their policy- and process-oriented nature, b) the fact that they 
mainly operated at the global level and did not entail a large and longer-term 
investment at the country level and c) the broadly defined SCA expected results, 
but also due to very limited monitoring of results beyond activities and outputs 
(and the MEA secretariats generally did not evaluate their projects). Nonetheless, 
the projects did make contributions towards improving national policies, 
institutional frameworks, and capacities. Overall, limited attention was paid to 
gender and human rights, although it was considered in some SCA projects. The 
SCA projects were embedded in larger UNEP programmes or a phase of longer-
term/continuous processes within the MEA architecture, which contributed to 
sustainability and results in the longer term. 
 

140. Overall, the SCA provided some important efficiency gains, in terms of 
streamlining the administration of multiple grants, and in terms of facilitating the 
approval of projects, extensions, budget reallocations, and reprogramming of the 
savings from individual projects. Due to the latter, full spending was achieved 
under the SCA. DG ENV in particular benefitted from the reduced administrative 
burden. However, the SCA led to additional managerial and administrative 
demands on UNEP, which due to the novelty of the mode of cooperation had to 
develop new tools and processes for the SCA. For the MEA Secretariats, the SCA 
meant an additional administrative layer as the funding and reporting had to go 
through UNEP rather than directly to the EC. The available budget for programme 
management is considered by UNEP and MEA Secretariats to have been 
insufficient for covering the true management costs for both UNEP and MEA 
Secretariats. 
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141. Project delivery was affected by several challenges which caused delays for 

several projects, many of these were external factors outside the control of the 
projects, but a number of  these were also related to issues within the SCA partner 
organisations, such as delayed disbursements due to insufficient fund availability 
and administrative issues. One particular issue was the significant difficulties 
associated with the introduction of the Umoja financial management system 
employed at UN Secretariat level. 

 
142. Overall, the SCA management structures and procedures provided an 

appropriate and transparent framework for the management and implementation 
of the SCA, and the PMU was mostly able to provide sufficient guidance to the 
project managers. Internal communication between DG ENV, UNEP and the MEA 
secretariats was in general structured and well-functioning. 

 
143. Communication was a central element of the SCA and also a key element of 

the projects, which aimed at disseminating knowledge, information, and tools and 
guidelines, for example through websites and online tools. Visibility was explicitly 
included in expected result 5, and all projects had provisions for ensuring EU 
visibility. The implementation of EU visibility at project and PMU level improved 
over the duration of the SCA, but not always to the full satisfaction of DG ENV. 

11. Recommendations 
 
Recommendation 1: Enhance the strategic and programmatic orientation of the 
(project) grants provided under EC-UNEP framework agreements 
 
Rationale: 
Recommendation 1 addresses the following: 
 The SCA did not deliver the envisaged strategic cooperation between the EC 

and UNEP 
 The proposal process was not entirely formalised 
 Projects often faced delays and required extensions 
 Projects did not always spend their entire budget 
 There were sometimes implementation gaps moving from one project to the 

next, this for example affected the time available for the delivery of MEA pro-
grammes of work 

 A longer project duration would further facilitate long-term planning  
 Synergies between SCA projects implemented by different UNEP Divisions and 

MEA secretariats were not sought for in a systematic manner 
 The costs for UNEP and some MEAs vis-à-vis SCA and project administration 
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and management were quite high 
 Coordination between the EC-UNEP high-level meetings (policy dialogue) and 

the PSC/SCA (programming) was insufficient 
 

Sub-recommendations: 
1.1 Replace the project proposal approach with more 
programmatic grants around UNEP sub-programmes and MEA 
programmes of work with flexibility for reorientation and 
responding to emerging issues 
1.2 Provide a single 2-5 year grant for each UNEP sub-
programme and MEA secretariat (for the MEA secretariats 
aligned with their COP cycles), instead of multiple project 
grants 
1.3 For each grant, carry out joint annual review meetings 
between DG ENV (incl. the responsible task managers) and the 
implementing UNEP division/MEA secretariat to discuss 
progress and results, needs for reorientation, and agreement on 
the annual work plan and deliverables for the coming year 
1.4 Share grant concept note among UNEP divisions and MEA 
secretariats for identifying potential options for synergy and 
cooperation  
1.5 For UNEP, let the grant development and annual reviews be 
guided by the outcomes of the EU-UNEP high-level dialogue and 
EC inputs to the Programme of Work through the Committee of 
Permanent Representatives, to ensure coherence between the 
strategic discussions and the programmatic support 
1.6 For MEA secretariats, align the grant annual review process 
with their respective COP cycles 
 

Responsibility: 
1.1 DG ENV 
1.2 DG ENV 
1.3 DG ENV, 

UNEP, MEA 
secretariats 

1.4 UNEP, MEA 
secretariats 

1.5 DG ENV, 
UNEP 

1.6 DG ENV, 
MEA secre-
tariats 

 
 
Recommendation 2: Clarify and enhance the governance and management 
arrangements for the EC-UNEP framework agreements 
Rationale: 
Recommendation 2 addresses the following: 
 The PSC played an important role in ensuring representative and transparent 

oversight of the SCA 
 The PSC composition comprised designated EC and UNEP cochairs, whereas 

the remaining membership was more open-ended and comprised those who 
participated in individual PSC meetings 

 PSC meetings have become increasingly infrequent 
 EC support to UNEP is provided through multiple channels and to different 
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parts of UNEP, and there is not an easy entry point to get a full overview of the 
cooperation 
 

Sub-recommendations: 
2.1 Revise the definition of the PSC to include a core 
committee representing the EC, UNEP and MEA secretariats, 
and a wider membership of technical and administrative 
staff/advisers who participate in relevant discussions 
according to the needs of the PSC agenda 
2.2 Establish a mechanism for periodic and/or needs based 
consultations with the PSC core committee outside its formal 
meetings   
2.3 Upgrade the PMU to serve as a central coordination, 
advisory and tracking node for all EC funding for UNEP 

Responsibility: 
2.1 DG ENV, 

UNEP 
2.2 DG ENV, 

UNEP 
2.3 UNEP 
 
 

 
Recommendation 3: Establish results-based and learning-oriented monitoring 
and evaluation 
Rationale: 
Recommendation 3 addresses the following: 
 The monitoring did not sufficiently capture outcomes and the contribution to 

impact 
 MEA secretariats did not commission external evaluations of their SCA pro-

jects 
 

Sub-recommendations: 
3.1 Carry out ex-post surveys and interviews with project 
beneficiaries to establish the actual use of tools, data and 
skills, the results achieved, and the constraints faced towards 
their use 
3.2 Set aside a budget in each grant for external evaluations, 
carried out at the programme of work level, or at the level of 
specific elements/agreements under the programme of work 
(not stand-alone project evaluations) 
3.3 Set aside a budget at project/grant level for results 
monitoring for MEAs 
3.4 Establish an M&E support function with a budget allocated 
under the PCA to provide guidance and technical support to 
MEA secretariats on the development and implementation of 
monitoring tools and evaluations – for example, one MEA 
secretariat could be designated to host this function (if this is 
not feasible, then it could be considered to use UNEP as a 
host) 

Responsibility: 
3.1 UNEP, MEA 

secretariats 
3.2 UNEP, MEA 

secretariats  
3.3 MEA secre-

tariats 
3.4 DG ENV, MEA 

secretariats 
3.5 MEA secre-

tariats 
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3.5 Carry out 1-2 MEA evaluation pilots to test and identify 
appropriate processes, e.g. with the help of the M&E support 
function (see 3.4)  

 
 
Recommendation 4: Enhance the link to national-level interventions 
Rationale: 
Recommendation 4 addresses the following: 
 SCA projects appropriately worked mainly at the global and regional levels, but 

at the same time the implementation of MEA commitments and environmental 
governance is mainly shaped by national contexts and processes 

 Impact is mainly achieved at the national and sub-national levels  
 The SCA partners do not have an in-country presence 
 Liaison with national stakeholders was often a challenge and a source of de-

lays (in some cases due to inadequate consultations with target countries at 
the design stage) 
 

Sub-recommendations: 
4.1 Link SCA grants/projects to development partners and 
longer-term interventions that work at the country level (which 
can promote and pilot the use of knowledge, tools and skills 
developed by SCA projects) – including DG DEVCO and EU 
Delegations, UN agencies with country offices (e.g. UNDP), EU 
Member State development assistance agencies 
4.2 Use UNEP regional offices to help with identifying and 
linking up to development partners and initiatives that work at 
the country level 

Responsibility: 
4.1 UNEP, MEA 

secretariats 
4.2 UNEP, MEA 

secretariats 

 
Recommendation 5: Enhance the attention given to cross-cutting issues, 
including gender and human rights 
Rationale: 
Recommendation 5 addresses the following: 
 Overall, limited attention was given to gender and especially human rights in 

the SCA projects (other than generic statements in project designs and 
sometimes in progress reports) 

 The gender and human rights angle and opportunities were not always easily 
identified, but could nonetheless be relevant to explore 
 

Sub-recommendations: 
5.1 Establish a cross-cutting issues support function at SCA 
level (or higher) to provide guidance and technical support on 
the development of approaches and tools for mainstreaming 

Responsibility: 
5.1 UNEP, MEA 

secretariats  
5.2 UNEP, MEA 
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cross-cutting issues, including gender and human rights – for 
example through systematic support from the Gender and 
Safeguards Unit in UNEP’s Policy and Programme Division, or 
through a dedicated helpdesk function financed under the new 
DG ENV-UNEP framework agreement 
5.2 Set aside a budget in each grant for, a) analysis of gender 
and human rights, and b) establishing and implementing 
approaches to address these 

secretariats 
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Special Conditions. Annex I: Description of the Action. Appendices: (1) Provisional 
Logical Framework; (2) ToR for the Programme Steering Committee; (3) ToR for 
the Programme Management Unit; and (4) List of Fast Start Actions. Annex II: Gen-
eral conditions applicable to EU Contribution Agreements with International Organ-
isations, and Annex III: Budget for the Action. 

Addendum N°1 to the Contribution Agreement N°21.0401/2011/608174/SUB/E2.  
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Addendum N°2 to the Contribution Agreement N°21.0401/2011/608174/SUB/E2 with 
revised Annexes I (Description of the Action) and III (Budget of the Action), plus 
appendices (Provisional Logical Framework & ToRs for PMU & PSC) 

Addendum N°3 to the Contribution Agreement N°21.0401/2011/608174/SUB/E2 with 
revised schedule of payments 

 

Minutes of the meetings of the PSC and co-chairs – 2011-2018 
Minutes and Action Points of the eight meetings of the EC-UN Environment Pro-

gramme Steering Committee (14 December 2011, 29 March 2012, 7 November 
2012. 29 November 2013, 10 December 2014. 10 December 2014, 3 December 
2015, 29 March 2017) 

Reports of the two meetings of the EC-UN Environment Programme Steering Com-
mittee co-chairs (12 April 2018 and 25 June 2018) 

 

Strategic performance overview reports (SPOR) – 2014-2018 

UNEP, 2014-2018.  ENRTP Strategic Cooperation Agreements. Strategic Performance 
Overview Reports (SPOR) covering the periods 16 September 2011 – 31 December 
2013., January - December 2014, January - December 2015. January - December 
2016. And January - December 2017. 

UNEP 2019.  ENRTP Strategic Cooperation Agreement DG Environment Mini-Strate-
gic Performance Overview Report (Mini-SPOR) covering the period January - De-
cember 2018  

UNEP 2019.  ENRTP Strategic Cooperation Agreement DG Environment. Draft Final 
Report covering the period 16 September 2011 - December 2018. September 2019 

 

Monitoring  
Reports of the Joint PMU Traffic Light System (TLS) Monitoring exercises (2014-

2018)  

PMU ‘Annex VI’ Project database (excel file) dated March 2019 

PMU internal tracking sheet on Recommendations and Action Points 

 

Finance 
Draft final SCA ENV financial report annexed to the draft Final Report (September 

2019)  

PMU summary of verified project co-finance (2019)  

Summary of EU contributions to operations for each SCA instalment  

Joint SCA and PMU operations budget for 2018  
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Memos issue by senior management on SCA financial management, including project 
allotments, applicable exchanges rates, clean up of financial records post Umoja, 
and SCA closure 

 

Other PMU documents 

Governance Structure Rules and Procedures, PMU February 2013 

Governance Structure Rules and Procedures, PMU November 2015 

ENRTP Strategic Cooperation Agreements and GPGC Programme Cooperation Agree-
ment Standard Operating Procedures 1-10. PMU 2018 – 2019 

ENRTP Strategic Cooperation Agreements and GPGC Programme Cooperation Agree-
ment Fact Sheets 1-6. PMU 2018 – 2019 

Assessment of the European Commission – UN Environment Model of Cooperation 
under the ENRTP Strategic Cooperation Agreements and GPGC Programme Coop-
eration Agreement. 31 October 2018 

 

Communications  
Framework Communication and Visibility Plan for the ENRTP Strategic Cooperation 

Agreements (SCAs) & The GPGC Strategic Programme Cooperation Agreement(S) 
(PCA(S)) Between The EC and UNEP. Draft of November 2014  

Suggested Draft Template for Individual Project Communication and Visibility Plans 
EC-UNEP ENRTP Strategic Cooperation Agreements Communication &Visibility 

Guidelines (no date) 

ENRTP/GPGC Umbrella Agreements – Budgeted Communication Work Plan 
2018/2019  

Draft ENC SCA Project Fiches developed under contract to IISD in 2018 
https://www.unenvironment.org/about-un-environment/funding-and-partner-

ships/funding-partners/european-commission   last visited November 2019  

 

Evaluations - UNEP 
UNEP, 2016. Mid-Term Evaluation of the EC-UNEP Strategic Cooperation Agreements 

under the EU Thematic Programme for Environment and Sustainable Management 
of Natural Resources including Energy (ENRTP).  Including eight DG ENV SCA Case 
Studies 

Terminal Evaluation of the UN Environment project: “Resource Efficiency and Eco-
Innovation in Developing and Transition Economies” (Referred to as the “Eco-Inno-
vation Project”), November 2017 (REEDTE) 

https://www.unenvironment.org/about-un-environment/funding-and-partnerships/funding-partners/european-commission
https://www.unenvironment.org/about-un-environment/funding-and-partnerships/funding-partners/european-commission
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Terminal Evaluation of the UN Environment Project: Global Platform for Action on 
Sustainable Consumption and Production (SCP): Supporting the Implementation 
of the 10 Year Framework of Programmes on SCP (10 YFP) – 2017 (10 YFP) 

Terminal Evaluation: "Policy, macro-economic assessments and instruments to em-
power governments and business to advance resource efficiency and move to-
wards a Green Economy” (61-P3)” completed in January 2017 (GE TOP I&II, GE In-
dicators) 

Terminal Evaluation of the UNEP Project: “Science policy interface in support of Re-
source Efficiency” (PIMS 00684). November 2016. (IRP) 

Mid-Term Evaluation (MTE) of the UNEP-ILO-UNDP-UNIDO- UNITAR Project "Partner-
ship for Action on Green Economy (PAGE)” completed in April 2017. (PAGE) 

"Terminal Evaluation of the Project "UNEP Global Mercury Partnership and Mercury 
Programme" completed in October 2016 (Mercury, possibly Minamata) 

Portfolio evaluation of selected MEA projects. Completed in October 2016 (UNEP 
MEA support projects: InforMEA, MEA Focal Points, Bio-MEAs synergies) 

Evaluation of the UNEP project Strategic Approach to International Chemicals Man-
agement Secretariat SAICM. Completed in December 2018 (SAICM, ICCM3) 

 

Project documentation – sample projects  

Concept Notes where available  

Fully Fledged Proposals and budgets where available  

Revised project proposals submitted to the Commission where available  

Project Annual Progress Reports to the Commission from 2013 to 2018  

Project Final Reports to the Commission from 2016-201836 

Examples of project deliverables (technical reports, meetings reports, etc) 

Examples of Communications products 
 
 
 

 

                                                 
36 Only APRs were produced for projects completed before 2016 
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Annex C: Portfolio analysis 
 

1. This annex provides an overview of the portfolio of 46 individual projects sup-
ported through the DG ENV SCA and implemented by UNEP Divisions and MEA 
Secretariats. The annex does not include the part of reprogrammed savings from 
closed projects that was used to cover i) salary costs of nine UNEP projects ap-
proved under the GPGC PCA and ii) a small contribution to the top up for the IRP 
II project under the PCA.  

 
2. In total, 46 projects were selected, approved and delivered under the SCA between 

2011 and 2018. Forty-three projects were selected and approved between 2011 
and 2014, with a total financial allocation of EUR 32,924,703 (EU contribution 
only). Three further projects were approved in 2017 and 2018 using savings from 
projects that had closed. This brought the total financial allocation for the 46 pro-
jects to EUR 34,102,58037. 

 
3. One project, REED-TE, was jointly funded by under the DG DEVCO and DG ENV 

SCA, with a combined budget of over EUR 4 million. It produced a single annual 
technical report spanning contributions from both agreements. One project, 
IPBES, was terminated early and its budget was reduced38.  

 
4. Project allocation by implementing body: The SCA portfolio of 46 projects com-

prised 25 projects implemented by UNEP and 21 projects implemented by MEA 
secretariats. Table C-1 provides an overview of the number of projects assigned 
and related financial allocations to the UNEP Divisions and MEA secretariats re-
sponsible for implementing the SCA portfolio of projects.  
 

5. The 21 MEA projects were allocated to seven MEA secretariats39 and together ac-
counted for 42.7% of the financial allocation to projects approved under the SCA, 
in line with the indicative allocation of 40% of the budget to MEA secretariats re-
ferred to in the 2011 Description of the Action. Biodiversity-related MEAs (CBD, 
CITES, CMS) received 45.1% of this amount, chemicals-related MEAs (BRS, Mina-
mata Convention) 43.1%, and MAP 11.8%.  
 
 
 
 

                                                 
37 This amount exceeds the total EU contribution to the SCA since savings from completed projects were reallocated. 
38 In 2013; financial presentations and analyses consistently refer to the lower budget.  
39 Including the interim Minamata Secretariat 
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6. The MEA share of the overall projects allocations is 39.1%, excluding the CITES 
aquatic species project (as indicated in the budgets annexed to the SCA adden-
dum 1, 2 and 3)(annex F)40.  

 
Table C-1: Allocations and expenditure (as of 31 Dec 2017) by implementing body 

 

Implementing body 
Number of 

projects 
Allocation 

EUR 
% of total 
allocation 

Expenditure 
EUR 

Economy Division 14 13 755 001 40 12 587 017 
Law Division 5 4 000 000 12 3 697 455 
Ecosystems Division 4 2 121 138 6 1 958 946 
CBD Secretariat 5 3 030 117 9 2 705 474 
CMS Secretariat 3 851 676 2 808 987 
CITES Secretariat  2 2 680 000 8 2 171 562 
BRS Secretariat  8 5 070 771 15 4 654 212 
MAP Secretariat  1 1 716 000 5 1 564 133 
Ozone Secretariat 1 200 000 1 191 947 
Secretariat of the Governing Bodies 2 677 877 2 676 627 
Total  46 34 102 580 100 31 016 359 

 
7. The 25 UNEP Projects were managed by four Divisions. The Economy Division 

managed the largest share projects, with the 78.8% share of UNEP project alloca-
tions reflecting its leadership of UNEP’s chemicals and waste and resource effi-
ciency sub-programmes. The Economy Division also managed the Minamata 
(MEA) project. 

 
8. Thematic alignment: The entire DG ENV SCA portfolio contributed to the environ-

mental governance objective (objective 3.1) of the ENRTP, and all 46 projects can 
be broadly characterised as “environmental governance”. The projects have also 
been categorised according to their alignment with the thematic priorities identi-
fied in the SCA. Table C-2 provides an overview of the distribution of projects and 
related funding allocations across the portfolio of 46 projects based on themes of 
four of the five SCA priorities identified in the 2011 description of the action. The 
themes correspond with four of UNEP’s sub-programmes identified in its Medium-
Term Strategies (MTS) for the periods 2009-2013 and 2014-2017. 

 
 
 
 
 

                                                 
40 The SCA budget (from Addendum 1, Annex III) indicates that the EUR 1.9 million allocation for the CITES capacity building work (CITES 
Aquatic Species) is not considered in the indicative share of funding.  
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Table C-2: Allocations to UNEP and MEA projects by SCA priority theme (EUR) 

Theme 
UNEP MEA secretariats Total 

# Allocation 
Expendi-

ture 
# Allocation 

Expendi-
ture 

# Allocation 
Expendi-

ture 
Resource 
efficiency  

8 
10 455 

000 
9 574 249 0 0 0  

10 455 
000 

9 574 249 

Ecosystem 
manage-
ment 

4 2 121 138 1 958 946 10 7 727 793 6 719 661 14 9 848 931 8 678 607 

Chemicals 
and waste 

5 2 300 001 2 054 716 9 5 270 771 4 846 159 14 7 570 772 6 900 875 

Environ-
mental 
governance 

8 4 677 877 4 374 082 2 1 550 000 1 488 546 10 6 227 877 5 862 628 

Total 25 
19 554 

016 
17 961 

993 
21 

14 548 
564 

13 054 
366 

46 34 102 
580 

31 016 
359 

 
9. The were no MEA projects categorised as resource efficiency, reflecting that there 

is no dedicated MEA on this theme. The UNEP resource efficiency projects were 
linked to international policy in that they fed into and responded to outcome doc-
ument of the Rio+20 meetings.  
 

10. The ten projects classified under the environmental governance theme ‘environ-
mental governance’ projects include i) two MEA projects concerned respectively 
with governance support to parties (CMS Family) and support to the intergovern-
mental negotiating committee of the Minamata Convention and ii) a set of pro-
jects implemented by the UNEP Law Division including two cross cutting support 
projects to MEA Secretariats (reflecting the Division role as lead interlocuter with 
the MEA Secretariats), and six projects that respond to decisions and require-
ments directed at UNEP by its own41 and other international governance bodies 
(biodiversity synergies, chemicals and waste finance, convening of UNEA III & IV 
and support to the UN Governing Council ‘Global Pact’ process).  

 
11. Contribution to SCA expected results: The SCA projects were not required to iden-

tify their contribution to SCA expected results in their project documents and have 
not reported on these contributions. All 46 projects were expected to contribute 
to ER5 (Enhanced visibility and coherence of European Commission and UNEP coop-
eration). Many of the project can be broadly mapped onto the set of four SCA re-
sults based on their main themes.  

 
 

                                                 
41 UNEP Governing Council, and later, UNEA  
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12. The SPOR reported contributions to the expected results of the SCA based on ma-
jor outputs and deliverables described in the project annual report for the report-
ing period. Contributions varied across thematic clusters, see Table C-3. The 
SPOR reporting was not exhaustive since the SPOR captures only delivery high-
lights in the reporting year and projects may also have made contributions to 
other expected results: 

 Resource efficiency projects did not contribute to expected result 2 (en-
hanced implementation of and compliance with MEAs), as there is no MEA for 
this area. 

 Ecosystem management projects made a particularly large contribution to 
expected result 2 and also to expected result 3 (strengthened negotiation 
capacities and information access) and 4 (enhanced monitoring and assess-
ment), but only a limited contribution to expected result 1 (strengthened in-
ternational environmental governance). 

 Chemicals and waste projects contributed to all four expected results, in 
particular expected result 2. 

 Environmental governance projects contributed to expected result 1 and 2 
and to a lesser extent expected result 3, but not to expected result 4. 

 
13. The reported contribution to the expected results of the SCA also differed between 

UNEP and the MEA secretariats: 
 UNEP contributed relatively evenly to all four expected results.  
 The MEA secretariats in particular contributed to expected result 2 (en-

hanced implementation of and compliance with MEAs), and also to a good de-
gree to expected result 3, but only to a lesser extent to expected results 1 
and 4. 

 
Table C-3: Contribution to SCA expected results by thematic cluster and imple-

menter 
 

Cluster 
Imple-
menter 

Contributor to expected results* 
(number of projects) 

 

Total 
projects 

1 2 3 4  

Pr
im

ar
y 

Se
co

nd
ar

y 

Pr
im

ar
y 

Se
co

nd
ar

y 

Pr
im

ar
y 

Se
co

nd
ar

y 

Pr
im

ar
y 

Se
co

nd
ar

y  

Resource 
efficiency 

UNEP 3 1 - - 4 3 3 1 8 

Ecosystem 
manage-
ment 

UNEP 1 - - 1 - 2 3 - 4 
MEA secre-
tariats 

- 2 9 - 2 4 3 2 10 

UNEP - - 2 1 1 1 3 - 5 
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Cluster 
Imple-
menter 

Contributor to expected results* 
(number of projects) 

 

Total 
projects 

1 2 3 4  

Pr
im

ar
y 

Se
co

nd
ar

y 

Pr
im

ar
y 

Se
co

nd
ar

y 

Pr
im

ar
y 

Se
co

nd
ar

y 

Pr
im

ar
y 

Se
co

nd
ar

y  

Chemicals 
and waste 

MEA secre-
tariats 

3 1 5 1 3 1 1 - 9 

Environmen-
tal govern-
ance 

UNEP 4 - 5 - 1 - - - 9 
MEA secre-
tariats - - 1 - 1 - - - 1 

Total 

UNEP 8 1 7 2 6 6 9 1 26 
MEA secre-
tariats 

3 3 15 1 5 6 4 2 20 

Total 11 4 22 3 11 12 13 3 46 
*as reported in strategic performance overview reports (SPOR) 

 
14. Timing and extensions: The original SCA portfolio of 43 projects was formally se-

lected and approved between December 2011 and August 2014. The 22 projects 
selected in December 2011 included two projects identified as ‘fast start’ projects 
with start dates backdated to September 2011, which was the official start date 
for the agreement implementation period. The projects had planned durations of 
9 to 36 months with the latest completion date of the initial 43 projects, at ap-
proval, expected to be in March 2017.  
 

15. Extensions to individual projects were approved at the technical level in liaison 
with the PMU. Twelve UNEP projects were extended, with five receiving two or 
more extensions, and total extension periods ranging from six to 49 months. Fif-
teen MEA secretariat projects were extended, with five receiving two or more ex-
tensions, and total extension periods ranging from six to 38 months.  
 

16. The PSC agreed at its seventh meeting that that no further extensions would be 
granted on ongoing projects and the latest running project was scheduled to close 
to on 31 December 2017. Three further projects were approved in 2017 and 2018 
using identified savings on completed projects. The SCA implementation period 
concluded on 31 December 2018 with the closure of the two projects selected and 
approved in 2018. 

 
17. Overlapping and sequential projects: Many of the projects resulted from long-

standing cooperation between UNEP and the Commission including collaboration 
in the previous four-year phase of the ENRTP. Neither UNEP nor DG Environment 
was able to provide systematic records on this earlier collaboration.  
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18. With regard to UNEP projects:  

 Five of the 25 UNEP projects had a follow-on phase under the SCA.  
 Thirteen of the UNEP projects have follow-on work under the PCA (includ-

ing five where more immediate follow-on work was under the SCA). 
 Notable sequences/clusters of projects (PCA in brackets) include:  

a. CW Finance I > CW Finance II (> Special Programme of Chemicals & 
Waste) 

b. GE TOP I + GE Indicators > GE TOP II (> GE Policy) 
c. SAICM/ ICCM related projects (>SAICM II)  
d. Mercury and Minamata (MEA) projects (> Minamata INC & Minamata II) 

 
19. Sixteen of the 21 MEA projects comprised a set of activities designed to deliver 

multiple tasks and actions by Convention Secretariats in support of COP and 
Meeting of Parties decisions (or the intergovernmental mandate in the lead up to 
the Minamata Convention). All the Secretariats have received follow-on funding 
under the PCA, except the Ozone Secretariat (MBTOC & TEAP), which receives 
funding from DG CLIMA. There is considerable continuity of funding across differ-
ent themes (or project components) in sequential and sometimes overlapping 
MEA projects, notably in the CBD and BRS projects.  
 

20. The remaining five MEA projects had a more typical theme-based project format 
(perhaps addressing a single decision or cluster of decisions). Three of the five 
were CMS projects that together represented the first voluntary contribution by 
the Commission to global activities under this Convention42. The CITES Aquatic 
Species has been followed up upon as one component of broader work-pro-
gramme support project under the PCA, while the fifth (EcAP Med) has two follow-
on projects reflecting its two main themes43.  

 
21. Project evaluations: Thirteen of the UNEP projects were evaluated as part of eight 

larger UNEP project evaluations, with the focus in most cases being on a larger 
UNEP Programme of Work project. One further project was addressed as a case 
study only (under both the SCA mid-term and Ecosystem Management Sub-pro-
gramme evaluations).  

 
22. The MEA Secretariat projects were not evaluated. Of the MEA Secretariats, only 

MAP is known to undertake regular evaluations (but the EcAP project has not been 

                                                 
42 The Commission had previously supported the African-Eurasian Migratory Waterbird Agreement (AÈWA) un-
der the Convention. CMS now receives funding for Decisions-based or work programme projects in a similar 
manner to other MEAs under the PCA.  
43 The project was primarily concerned with ecosystem management but took on a second theme, marine lit-
ter, with top-up funding.  
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evaluated). Five MEA projects were addressed as case studies in the mid-term 
evaluation of the SCAs.  
 

23. Overview of project challenges: Project challenges were reported in each of the 
SPORs according to a standard set of categories (expanded in 2015 to reflect the 
number of projects reporting specific issues with the introduction of Umoja). Data 
for these summaries was taken from project annual narrative reports, which in-
clude a section on challenges. The annual data summaries were seen during prep-
aration of this evaluation.  
 

24. Box C-1 provides a description of the categories of challenges (from the SPOR 
covering 2017) while Table C-4 summarises the challenges reported by year 
(SPOR for 2017, plus background data for earlier SPORs44). No challenges were 
reported for the two projects active in 2018. Table C-5 from the draft final report 
for the SCA provides a summary of the number of projects effected by each chal-
lenge (category) and of the number of incidences that each challenge was cited 
over the life of the agreement  

 
Box C-1. Description of SPOR categorisation of project challenges (SPOR 2017) 

External challenges beyond the control of project managers, such as insecurity 
which in some cases were mitigated by working with national partners. 

Implementation challenges including: i) issues related to national level capacity 
and ownership which were tackled through specific procedures to select coun-
tries, dedicated awareness and capacity activities at country or network level and 
ii) the time and effort required to engage and build consensus amongst a wide 
range of stakeholders and/or to ensure coordination with related technical or po-
litical processes. 

Operational challenges including: i) delays in project approval and/or transfer of 
funds; ii) internal administrative processes and staff capacity, sometimes linked 
to recruitment of project staff; iii) issues related to fundraising and cofinance in-
cluding efforts required to realise pledges for associated trust funds or generate 
additional operational funds where projects cover staff costs, iv) administrative 
issues with third parties including finalisation of contracts and transfer of fund-
ing. The introduction of UNEP’s new enterprise resource planning system, Umoja, 
was added as a specific category in 2015 in view of associated operational de-
lays. 

 
  

                                                 
44 The compiled background data includes brief description of the issue included in the count from 2013.  
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Table C-4. Challenges reported by DG ENV SCA Projects in 2014-2017 

Challenge 

 Total number of projects reporting issue 
Year 2012 2013 2014 2015 2016 2017 
# of project re-
ports 

 34 37 29 14 5 

External Challenges  6 5 5 4 2 0 
National level capacity and ownership 4 10 9 8 6 1 
Consensus building  5 14 9 7  4 1 
Delays in project approval and/or transfer of 
funds 

7 1 1 0 2 0 

Administrative issues with third parties / coun-
tries  

- - 5 2  1 0 

Internal administrative processes and staffing 3 11 8 8  7 0 
Introduction of Umoja  - - - 10  7 2 
Fundraising and cofinance - 4 3 5 3 0 

Source: SPOR background data 
 

Table C-5. Summary of Challenges reported by DG ENV SCA Projects  

Issue 
Number of projects 
affected by the Is-

sue  

Number of times 
the issue was re-

ported  
External Challenges  12 22 
National level capacity and ownership 17 38 
Consensus building  26 40 
Delays in project approval and/or transfer of 
funds 10 11 

Administrative issues with third parties / 
countries  7 8 

Internal administrative processes and staffing 20 37 
Introduction of Umoja  12 19 
Fundraising and cofinance 9 15 

Source: Project Annual Reports 2012-2018, as compiled in the draft SCA Final Report  

25. Descriptive data for these counts was compiled from 2013 and allows a finer 
breakdown of data - for example related to administrative issues and staffing 
(Table C-6).  

 
Table C-6. Summary of staffing related issues in the project annual reports  

Issue 
Number of projects concerned 

2013 2014 2015 2016 2017 2018  All years  
Recruitment 6 2 6 6 0 0 10 
Staff turnover  1 3 1 0 0 0 4 
General capacity short-
falls  

0 2 2 3 0 0 3 

Source: SPOR background data 
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26. The data extracted from annual reports projects a general overview of the nature 
and incidence of challenges. However, it should be noted that i) due to the format 
of the final report it is not always possible to distinguish challenges experienced 
in the reporting year or over the life of the project and this may lead to some rep-
etition, and ii) there was some tendency to reuse text in consecutive reports, and 
it is not always clear whether repercussions were still being experienced in the 
reporting year. The categorisation of challenges in the SPORs was a best approx-
imation. In some cases, reference to more general issues, such as ‘administrative 
processes’, may mask more specific challenges such as delay in transfer of funds.  
 

27. The SPORs also refer to challenges mentioned in the quarterly and later four 
monthly monitoring reports that were associated with yellow or red ratings. These 
were not always mentioned in the subsequent annual report. 
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Annex D: List of SCA projects 

Resource efficiency (sustainable consumption and production) 

# Project title 
Project 

abbrevi-
ation 

Imple-
menter  

 Approved 
project al-
location 

(EUR)  

Expected re-
sult* 

1 2 3 4 

5 

Scientific assessments and reports on re-
source flows: The International Resource 
Panel and the global dimensions of EU’s 
Thematic Strategy on the Sustainable 
Use of Natural Resources  

IRP 

 UNEP 
Econ-
omy  

2 000 
000 

X  x x 

6 
Resource Efficiency and Eco-Innovation 
in Developing and Transition Economies 
(DG Env part)  

REEDTE 
-Env 

2 725 
000 

x  X  

7 

Phase I: Global Platform for Action on 
Sustainable Consumption and Production 
Phase II: 10 Year Framework Programme 
on Sustainable Consumption and Produc-
tion  

10 YFP 
2 200 

000 
X  x  

8 
9 

11 

Phase I: Green Economy and Trade – As-
sessing Risks and Opportunities  

GE TOP 
I 

250 000   X  

Phase II: Green Economy and Trade – Na-
tional Level Strategies for Harnessing 
Trade Opportunities  

GE TOP 
II 

500 000   X  

Indicators for Measuring the Green Econ-
omy Transition 

GE Indi-
cators  

750 000    X 

10 

Integrating resource efficiency in interna-
tional supply chains - enabling companies 
and consumers to benefit from infor-
mation on life-cycle environmental perfor-
mance of products 

RE-ISC 
1 530 

000 
  X X 

12 
Support to Partnership for Action on 
Green Economy (PAGE) 

PAGE 500 000 X  x X 

* Reported in SPORs 
X = primary 
x = second-
ary 

Ecosystem management 

# Project title 
Project 

abbrevi-
ation 

Imple-
menter  

 Approved 
project al-
location 

(EUR)  

Expected re-
sult* 

1 2 3 4 

1 
Intergovernmental Science-Policy Plat-
form for Biodiversity and Ecosystem Ser-
vices 

IPBES 600 000 X  x  
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# Project title 
Project 

abbrevi-
ation 

Imple-
menter  

 Approved 
project al-
location 

(EUR)  

Expected re-
sult* 

1 2 3 4 

2 Biodiversity Indicators Partnership BIP  UNEP 
Eco-
sys-
tems  

  
  
  

1.021 
138 

 x x X 

3 
Building capacities of member states for 
the World Oceans Assessment 

WOA  200 000    X 

4 
Strengthening MEA synergies, reporting 
and indicators in NBSAPs for the pan-Eu-
ropean region 

PE Syn-
ergies & 
NBSAPs  

300 000    X 

24 

Development of sharks conservation 
measures in the context of the CMS 
Memorandum of Understanding (MoU) 
on the Conservation of Migratory Sharks 

CMS 
Sharks  

CMS 
224 000  X   

25 Saker Falcon Global Action Plan  
CMS Sa-
kerGAP 

77 676  X   

26 

Strengthening capacity in developing 
countries for sustainable wildlife man-
agement and enhanced implementation 
of CITES wildlife trade regulations, with 
particular focus on commercially-ex-
ploited aquatic species and production 
systems 

CITES 
Aquatic 
Species  

CITES 

1 980 
000 

x X X  

27 

Implementation of Decisions adopted by 
the 16th meeting of the Conference of the 
Parties to CITES (CoP16) through the 
work of the CITES Secretariat and sup-
port to the CITES Sponsored Delegates 
Project 

CITES 
CoP 

700 000  X x  

28 

Implementation of the Ecosystem Ap-
proach in the Mediterranean by the Con-
tracting parties in the context of the Bar-
celona Convention and its Protocols + 
Marine litter  

EcAp 
Med 

MAP 
1 716 

000 
 X  X 

29 
Supporting intersessional activities prior 
to COP11 

CBD In-
terses-
sional 

CBD 

788 000  X  x 

30 
31 

Support to the implementation and ca-
pacity building activities relating to COP 
11 outcomes 

CBD 
Out-

comes I 

1 000 
001 

x X x X 

Further Support to CBD Cop 11 
CBD 
Out-

comes II 
453 261  X x x 

32 
Activities in support of Access and Bene-
fit-sharing / Nagoya Protocol 2012-2015  

CBD 
ABS 

700 000  X x  

33 
“Risk Assessment and Risk Manage-
ment” and “Information sharing” under 
the Cartagena Protocol on Biosafety 

Carta-
gena  

Carta-
gena 

88 855   X X 
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# Project title 
Project 

abbrevi-
ation 

Imple-
menter  

 Approved 
project al-
location 

(EUR)  

Expected re-
sult* 

1 2 3 4 

Proto-
col  

* Reported in SPORs 
X = primary 
x = second-
ary 

Chemicals and waste (harmful substances and hazardous waste) 

# Project title 
Project 

abbrevi-
ation 

Imple-
menter  

 Approved 
project al-
location 

(EUR)  

Expected re-
sult* 

1 2 3 4 

13 
Mercury knowledge and information to 
assist negotiations + Expert meeting on 
Mercury Finance pre INC4  

Mercury 

 UNEP 
Econ-
omy  

 

950 000  X x X 

14 
Worldwide interlaboratory comparison 
study on Persistent Organic Pollutants  

POPs 300 001  x  X 

15 
16 

Supporting the strategic approach to in-
ternational chemicals management - 
Third Session of the International Confer-
ence on Chemicals Management 

SAICM 
ICCM3 500 000  X   

Support to SAICM Regional Meetings 
2013-2014 

SAICM 
RMs 

250 000   X  

17 

International Cooperative Project on En-
docrine Disrupting Chemicals to build 
awareness and understanding and pro-
mote actions  

 EDCs 300 000    X 

35 
Implementation of activities approved by 
the tenth meeting of the Conference of 
the Parties to the Basel Convention 

Basel 
COP 10 

Basel, 
Rotter-
dam, 

Stock-
holm 

997 775  X X  

36 

Basel Convention - Work programme of 
the Implementation and Compliance 
Committee and coordination and provi-
sion of support to parties in follow up to 
the country-led initiative on environmen-
tally sound management and further le-
gal clarity 

Basel 
COP 11  

170 174 x X   

37 
Implementation of activities approved by 
the fifth meeting of the Conference of the 
Parties to the Rotterdam Convention 

Rotter-
dam 

COP 5 

1 226 
220 

 X X  

38 
Orientation workshop for members of the 
Chemical Review Committee and work-
shops to develop key elements of Na-

Rotter-
dam 

CRC & 
NAPs 

249 845  X   
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# Project title 
Project 

abbrevi-
ation 

Imple-
menter  

 Approved 
project al-
location 

(EUR)  

Expected re-
sult* 

1 2 3 4 

tional Action Plans (NAP) on the imple-
mentation of the Rotterdam Convention 
and follow up 

39 
Implementation of activities approved by 
the fifth meeting of the Conference of the 
Parties to the Stockholm Convention 

Stock-
holm 

COP 5 

1 453 
863 

 X X  

40 

Implementation of Activities related to 
the POPs Global Monitoring Plan ap-
proved by the sixth meeting of the Con-
ference of parties to the Stockholm Con-
vention in 2013 

Stock-
holm 
GMP 

221 000    X 

41 

Implementation of synergy activities ap-
proved by the Conferences of the Parties 
to the Basel, Rotterdam and Stockholm 
Conventions 

BRS 
Syner-
gies I 

292 913 X x x  

42 

Implementation of activities approved by 
the meetings of the Conferences of the 
Parties to the Basel, Rotterdam and 
Stockholm Conventions in 2013  

BRS 
Syner-
gies II  

458 981 X    

43 

Support to the Montreal Protocol Tech-
nology and Economic Assessment Panel 
(TEAP) and Methyl Bromide Technical 
Options Committee (MBTOC) Co-chairs 

TEAP & 
MBTOC 

Ozone 
Secre-
tariat  

200 000 X    

* Reported in SPORs 
X = primary 
x = second-
ary 

 

Environmental governance 

# Project title 
Project 

abbrevi-
ation 

Imple-
menter  

 Approved 
project al-
location 

(EUR)  

Expected re-
sult**** 

1 2 3 4 

18 
* 

Improving the effectiveness of and coop-
eration among biodiversity-related con-
ventions and exploring opportunities for 
further synergies  

Bio-
MEAs 
Syner-
gies  UNEP 

Law 

900 000  X   

19 
20 
** 

Consultative Process on Financing Op-
tions for Chemicals and Wastes  

CW Fi-
nance I 

100 000  X   

Follow-up to Consultative process on fi-
nancing options for chemicals and waste  

CW Fi-
nance II 

200 000  X   
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# Project title 
Project 

abbrevi-
ation 

Imple-
menter  

 Approved 
project al-
location 

(EUR)  

Expected re-
sult**** 

1 2 3 4 

21 
*** 

Support for implementation of the biodi-
versity and ecosystems and the chemi-
cals and waste clusters of multilateral en-
vironmental agreements 

MEA Fo-
cal 

points 

1 500 
000 

 X   

22 

InforMEA and the MEA Information and 
Knowledge Management Initiative -a com-
prehensive approach to information and 
knowledge Management across MEAs, 
UNEP and key NGOs 

In-
forMEA 

800 000  X X  

46 Global Pact for the Environment GPE 500 000 X    

 
44 

Support for organisation of the third 
United Nations Environment Assembly  

UNEA-3 
UNEP 
Gov-
ern-
ance 

Affairs 
Office  

438 596  X    

45 
Support to preparatory meetings for the 
fourth United Nations Environment As-
sembly  

UNEA-4 
Prep 

250 000 X    

34 
** 

Secretariat support to the Intergovern-
mental Negotiating Committee for the Mi-
namata Convention on Mercury 

Mina-
mata  

UNEP 
Econ-
omy  

1 000 
000 X    

23 
* 

Effective implementation of CMS and its 
instruments (CMS Family) across the Afri-
can region through capacity building 

CMS 
Family  

CMS 550 000  X X  

* Projects with a thematic focus on ecosystem management 
** Projects with a thematic focus on chemicals and waste 
*** Project with a thematic focus on ecosystem management and chemicals and 
waste 
**** Reported in SPORs 

X = primary 
x = second-
ary 



 

98 
 

Annex E: Financial overview 
 
This summary includes reference to data included in the financial report annexed to the September2019 
draft of the SCA Final Report that was submitted to the Commission for approval on 6 September 2019. 
The data is prefinal and subject to further adjustment including notable on operations, where some budget 
items (including the final report and final evaluation) were still open. Expenditure reports span 2019 in 
view of adjustments made during closure of individual projects and operations related budget lines.  

1. Background – The Agreement 

1.1  Overall Budget and Expected Contributions  
1. The original agreement signed in December 2011 provided for an EU contribution 

of EUR 15,200,200 and a UNEP contribution of EUR 2,060,485 equivalent to 
13.5% of the EU contribution or 11.9% of the estimated cost of the action.  
 

2. The 2012 and 2013 addenda provided for an increased in the overall budget, 
bringing the total ‘estimated cost of the action’ to EUR 38,735,632, of which the 
EU contribution was EUR 33,700,000 (Table F-1). The UNEP contribution to the 
total cost of the action after the 2013 replenishment, referred to as cofinancing, 
was 13%. There was no change to the contributions or estimated cost of the ac-
tion in the 2018 addendum. 

 
Table F-1. Summary of EU and UNEP contributions to the SCA 

Sources: Signed SCA (Article 3), SCA Addendum 2 (Article 3) 

1.2.  The SCA Budget  
3. The 2011 SCA includes a straightforward and brief budget showing indicative to-

tal costs (sum of EU and UNEP contributions)45. The budget has three main 
budget items – 1) programme costs (budget lines 1.1 individual actions and 1.2 
visibility & communications); 2) programme management (2.2 programme man-
agement unit costs for 3 years, 2.2 Programme Steering Committee for 3 years) 
and 3) evaluation. It includes an additional sum to cover programme management 

                                                 
45 Page 57 of the PDF 

 EU Contribu-
tion 

(EUR 

UNEP Contribution 
(EUR) 

Total Cost 
(EUR) 

2011 contracted amount (SCA)  15 200 000 2 060 485 17 260 485 
2012 Replenishment (Addendum 
1)  11 000 000 1 587 267 12 587 267 

2013 Replenishment (Addendum 
2)  7 500 000 1 387 880 8 887 880 

TOTAL  33 700 000 5 035 632 38 735 632 
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costs of 7% on budget item 1. The budget includes footnotes indicating: i) that an 
indicative share of 60% to support UNEP’s work and 40% to support MEAs work is 
to be applied to budget line 1.1 and ii) that figures under Programme Management 
and Evaluation represent cost sharing between the two SCAs signed with DG ENV 
and DG DEVCO.  

 
4. While the budget includes both EU and UNEP contributions, the distribution of EU 

and UNEP contributions amongst the budget lines was not explicit. The PMU has 
understood cofinancing as applying pro-rata to each budget line, including the 
programme support cost.  
 

5. Addenda 1 (2012) and 2 (2013) include an increase in the UNEP and EU contribu-
tions to the agreement with the combined increment presented for each budget 
line in column 2 and the new total cost for each line in column 3. The EU total 
contribution is provided at the end of each budget column. The footnote on budget 
sharing between UNEP and the MEAs notes that a specific action for CITES ca-
pacity building does not enter into consideration in the budget split. The 2012 
budget notes that the budget comprises 87% EU contribution and 13% other 
sources of funding. The 2013 budget indicates that budget item 2 (programme 
management) now covers 4 years.  

 
6. The Addendum 3 (2018) budget includes a shift from budget line 1.1 (individual 

actions) to evaluation costs and a shift in allocations from budget line 1.2 (com-
munications) and 2.2 (PSC) to budget line 2.1 (PMU costs). The stated duration 
of the programme management allocation – as 4 years – was retained. (See also 
Section 3. Allocations and Expenditure).  

2. Income and Contributions 
7. There have been two sources of income to the ‘ECL’ Trust Fund established for 

the SCA, namely i) payments of the EU contribution and ii) income from interest. 
The UNEP contribution to the agreement, represented by 13% funds raised from 
other (non-EU) sources, has been calculated based on direct expenditure and 
funds did not pass through the ECL Trust Fund  
 

8. Payment of EU contribution: Table F-2 summarises payments from the EU to the 
trust fund to the end of 2018. An initial 95% pre-financing was negotiated and 
agreed with DG Environment for their first instalment. Pre-financing was 78% on 
the second instalment and 80% on the third instalment. UNEP was able to request 
balance of payments on earlier instalments once the expenditure threshold of 70% 
on the first payment was reached.  
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9. The final payment (‘Further instalment of interim payment #3’) was made in Sep-
tember 2018 per the revised payment schedule on the 2018 SCA addendum. The 
front-loading of the final payment was approved by the co-chairs and formalised 
by the SCA addendum. The payment averted a potential cash flow issue associ-
ated with UNEP’s inability to advance funding from other sources to the SCA pro-
jects and allowed new activities funded through reprogramming of project sav-
ings to commence in a timely manner. 

 
Table F-2. Income to the ECL Trust Fund showing applicable exchange rates (SCA 

only) 

Payments 
SCA pledges 
& schedule of 

payments (EUR) 

Cash re-
ceived 
(EUR) 

Date of re-
ceipt 

Ex-
change 

rate 
Initial agreement 15 200 000    
1st instalment pre-financing 95 
% 

14 440 000 14 440 000 28 Dec 
2011 

0.75 

Balance on 1st instalment 760 000 760 000 21 Apr 2015 0.923 
Addendum 1 increment  11 000 000    
2nd instalment pre-financing 
78% 8 800 000 8 607 000 23 Jan 

2013 0.754 

Balance on 2nd instalment  2 200 000 
2 178 095 3 May 2016 0.882 

214 905 26 May 
2016 0.740 

Addendum 2 increment 7 500 000    
3rd instalment pre-financing 80 
% 6 000 000 6 000 000 16 Dec 

2013 0.725 

Balance on 3rd instalment 1 500 000 1 500 000 5 Sept 2018 0.858 
TOTAL 33 700 000 33 700 000   

Source: Operations Services Centre/PMU ‘Detail of EC funding as of 31.12.2018’ as reported in SCA 
Final Report  
 
10. Income from interest: The annual SPORs report that management of interest pay-

ments has been conducted according to the description in Section 3.6 of the 2015 
Governance Structure Rules and Procedures. Calculations on the interest income 
earned on the overall contributions received under the ENRTP SCA are submitted 
to the UNEP PMU by UNEP for monies held in the ECL trust fund, and by the MEA 
secretariats for monies held in the MEA’s trust funds. Reported income from in-
terest to 31 December 2018 is presented in Table F-3.  
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Table F-3. Interests accrued on the UNEP ECL Trust Funds (SCA only) 

Year UNEP (EUR)  MEA Secretariats 
(EUR)  

Total (EUR) 

2012 104 141 6 874 111 015 
2013 90 812 403 91 215 
2014 44 410 169 44 580 
2015 26 363 4 524 30 888 
2016 73 885 23 150 97 034 
2017 60 625 30 190 90 815 
2018 87 898 39 508 127 406 
Total 488 134 104 818 592 953 

Source: PMU/SCA Final Report  

 
11. The September 2019 draft of the SCA Final Report indicates that all UNEP inter-

ests accrued on the EU contributions under the SCA have been credited to the ECL 
trust fund.  
 

12. UNEP requested the MEA secretariats to reimburse interest accrued on funds that 
they held. The draft SCA Final Report indicates that as of September 2019 MEA 
secretariat interests have been similarly credited except for those generated on 
the BRS, CITES and CBD voluntary trust funds, which, following a review of the 
legal situation, were expected to be credited at a later date. The legal review was 
required since the rules related to use of interest on the respective trust funds 
were incompatible.  

 
13. Cofinance: The main source of cofinance was expected to be funds contributed 

at the individual project level, and the SCA description of the action indications 
that full financing of individual actions would be an exception, to be explicitly jus-
tified and approved. There was no specific guidance on the level of cofinance to 
be raised by each project. Thirty two of the 46 projects anticipated cofinance in 
their full-fledged proposals and 33 reported receiving cofinancing. Table F-4 pro-
vides a summary of UNEP cofinance mobilised at the individual project (or, ‘indi-
vidual action’) level as reported in the SCA final report. The verified cofinance on 
UNEP and MEA projects was EUR 14.5 million higher than the expected UNEP 
contribution of EUR 5,035,632, bringing the indicative total cost of the action to 
EUR 53 million, 38% higher than the expected cost of the action. 
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Table F-4. Summary of project reported cofinance (December 2017)46 

 

Amount anticipated 
in full-fledged pro-

posals (EUR) 

Verified Cofinancing 
(EUR) 

UNEP Projects  10 267 611 11 916 151 
MEA Projects 5 522 144 7 684 763 
Total cofinance 15 789 755 19 600 914 

Source: PMU cofinancing analysis 13032019 as reported in SCA Final Report  

14. The project by project approach to mobilising cofinance meant that it was unlikely 
that the total would exactly meet the requirement at SCA level. The issue of over 
mobilisation of cofinancing generated some uncertainty. The 2018 Assessment 
of the Model of Cooperation reflects that the understanding of expected cofinance 
at portfolio level required clarification: “UNEP initially understood that additional co-
finance was viewed as a welcome indication of UNEP and MEA secretariats’ commit-
ment to the partnership. However, prevailing guidance is that the total cost of the ac-
tions should equal the contracted amount since if UNEP were to raise additional fund-
ing for activities described in the contract, then the EU contribution would not be fully 
required. This presents a conundrum in a context where i) individual project budgets 
were approved with cofinance and ii) the bottom up approach to mobilising cofinance 
is not guaranteed to generate a total that equals the amount expected at portfolio 
level.” 
 

15. The draft final report indicates that the reported UNEP and MEA Secretariat con-
tribution is close to the total amount anticipated in the fully-fledged proposals, 
and the related funds are thus commensurate with delivery of the activities de-
scribed in those proposals. However, there was some variance at the individual 
project level in the extent to which cofinance targets were reached or exceeded, 
and eight projects mobilised less cofinance than expected.  

 
16. The financial report annexed to the September draft of the SCA Final Report does 

not include cofinance raised against any of the budget lines related to operations 
items47, but the report includes a note that the total expenditure and cofinancing 
recorded under Programme Management (PMU) budget is not final, as UNEP still 
has unpaid commitments for the ongoing final evaluation and the final report of 
the DG ENV SCA. 

3.  Financial Allocations and Expenditure  
17. This section covers allocations and expenditure i) on individual actions (Budget 

                                                 
46 Neither of the projects active in 2018 generated cofinance.  
47 Cofinance on operations was included in financial reports annexed to the SPORs with the reservation (in the 
SPOR covering 2017) that cofinance data was subject to an ongoing verification. 
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Line 1.1 and related PSC) including reprogrammed amounts, ii) on operations 
(Budget line 1.2 and related PSC, plus budget items 2 & 3), and iii) of income from 
interest.  
 

18. Individual actions (budget Line 1.1 and related PSC): In total, 46 projects were se-
lected, approved and delivered under the SCA between 2011 and 2018. An im-
portant development in 2017 and 2018 was the reprogramming of savings, build-
ing on the PMU analyses of savings presented in the SPORs covering 2016 and 
2017.  
 Forty-three projects were selected between 2011 and 2014, with a total finan-

cial allocation of EUR 32,924,70348.  
 Three new projects were approved in 2017 and 2018 bringing the total financial 

allocation for the 46 projects to EUR 34,102,580.  
 

19. The average budget of the projects was EUR 0.742 million. The ratio of SCA pro-
ject allocations between UNEP and MEAs based on approved project budgets for 
45 projects (after removal of the CITES Aquatic Species project as per addendum 
2) was 61:39, close to the indicate ratio of 60:40.  

 
20. The co-chairs approved two further allocations against budget line 1.1 (individual 

actions) in 2018 as part of the reprogramming discussion: 
 A shift in expenditure on salaries of EUR 1,763,394 from seven UNEP and two 

MEA projects under the GPGC PCA. The projects concerned are expected to 
generate corresponding savings that will be reprogrammed under the PCA. 
These funds are currently accounted for as part of the PCA portfolio49  

 A small contribution (EUR 34,530) to the top-up funding granted to the PCA IRP 
project that was accounted for as part of the 2018 PCA IRP project report  

 
21. This brought the total sum reprogrammed to EUR 2,975,801 and the gross alloca-

tion against budget line 1.1 (Individual actions) to EUR 35,900,504. The ratio be-
tween allocations to UNEP and MEA individual actions (excluding the CITES 
Aquatic Species project) at the close of the agreement was 62:38.  

 
22. Total project expenditures to 31 December 201850 for the 46 projects was EUR 

31,106,360. The average project expenditure rate for the individual projects 
against their approved allocations was 91%, with very similar rates for UNEP and 
MEAs. Expenditure rates for individual projects varied from 48 to 100%. Twenty-

                                                 
48 EU contribution, inclusive of programme support costs. 
49 The projects concerned are expected to submit revised the full-fledged proposals reflecting the reduced PCA 
allocation, that will in turn release funds for reprogramming under the PCA.  
50 Including consideration of adjustments made in 2019.  



 

104 
 

nine projects had an expenditure rate of 90% or over and 42 projects had an ex-
penditure rate of 80% or over. Expenditure on the salary shift was almost 100%, 
while expenditure on the IRP top up was just 60%. The ratio between expenditure 
on UNEP and MEA individual actions (excluding the CITES Aquatic Species pro-
ject) was 62:38.  

 
23. Operations (All other budget lines, including PSC on budget line 1.1): Direct man-

agement related or ‘operations’ costs have been taken by the PMU to include 
budget line 1.2 on visibility and communication, budget item 2, and budget item 
3. The budget for operations was amended in each of the SCA addenda as shown 
in Tables F-5 and F-6. The breakdown of the budget prepared by the UNEP PMU 
assumed that the EU contribution to each budget line, at 88% on the SCA and ad-
denda 1 and at 87% on addenda 2 & 3, is proportional to the overall EU contribution 
for the agreement Management costs were budgeted and managed across the 
two SCAs, and later the PCA, in line with the anticipated cost sharing arrangement. 

 
Table F-5. DG ENV SCA operations budget (EUR) 

Description SCA Addendum 
1 

Addendum 
2 

Addendum 
3 

Programme Management Unit 196 000 121 999 412 691 677 525 
Programme Steering Committee 40 000 26 252 85 980 15 424 
Evaluation 61 815 34 349 127 395 227 395 
Visibility & communication 95 000 66 450 209 526 34 500 
7% PSC cost on visibility & comm. 6 650 4 652 14 667 2 415 
Total 399 465 253 702 850 259 957 259 

Source: SCA and addenda; PMU for calculation of PSC 
 

Table F-6. EU Contribution to the DG ENV SCA operations budget (EUR) 

Description SCA 
Addendum 
1 

Addendum 
2 

Addendum 
3 

EU contribution  88%  88% 87% 87% 
Programme Management Unit 172 480 107 359 359 041 589 447 
Programme Steering Committee 35 200 23 102 74 803 13 419 
Evaluation 54 397 30 227 110 834 197 834 
Visibility & communication 83 600 58 476 182 288 30 015 
7% PSC cost on Visibility & comm. 5 852 4 093 12 760 2 101 
Total 351 529 223 257 739 725 832 815 

Source: PMU 
 
24. Table F-7 summarises annual expenditure on operations attributed to the DG 

ENV SCA as presented in the financial report appended to the draft DG ENV SCA 
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Final Report51. The total was pre final in view of ongoing activities (final report 
preparation and final evaluation) and the reported overspend was expected to be 
eliminated.  

 
Table F-7. DG ENV SCA expenditure on programme operations (6 September 2019) 

 

 
25. Expenditure was low in the early years of the agreement, in large part because the 

PMU Coordinator’s salary was not charged to the agreement. Expenditure has in-
creased in recent years in view of the increasing size of the PMU. The detailed 
presentation in Part 1 of the financial report indicates that expenditure on com-
munications between 2012 and 2017 was minimal. The original evaluation budget 
was used for production of the SPORs.  

 
26. A revised budget for management costs spanning the three agreements was pre-

pared in 2018 for consideration by the PSC co-chairs52. The budget reflected 
strengthening of the PMU, included an increase in the evaluation budget based on 
savings to accommodate the final evaluation of the DG ENV agreement, and reaf-
firmed the cost-sharing arrangements in place to the end of 2020. 
 

27. The reprogramming undertaken in 2017 and 2018 resulted in an increase in overall 
expenditure on the agreement (individual actions and operations) from 91% to 
99.8% of the EU contribution. 

                                                 
51 ENRTP Programme Management / Visibility /Evaluation as summarised in Part 2 of the financial report of 6 
September 2019. “Overview of DG ENV-UNEP ENRTP Strategic Cooperation Agreement projects financial re-
ports (Reporting period 2012 – 2018”.  
52 The cost sharing arrangement between the SCAs has been questioned by DG DEVCO in view of the substan-
tial difference in the number of projects and the expansion in responsibilities of the programme management 
bodies to cover the PCA in 2015. The DEVCO SCA budget over nine years was higher than the DG ENV SCA 
budget. Nevertheless, the cochairs confirmed the arrangement at their April 2018 meetings, as follows: “...until 
the end of implementation of the DG DEVCO Strategic Cooperation Agreement in December 2020, the sharing 
of the costs related to the Programme Management (including evaluation/monitoring, and communication 
would be incurred between the DG DEVCO Strategic Cooperation Agreement (contributing to a max of 50%), 
and to the DG ENV Strategic Cooperation Agreement + DG ENV Programme Cooperation Agreement (contrib-
uting to the rest)”.  

Year Amount (EUR) 
2012 39 720 
2013 50 251 
2014 137 404 
2015 44 664 
2016 172 035 
2017 276 210  
2018 33 813 
2019 82 968 
Total 837 064 
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28. Income from interest: UNEP is not expected to return income from interest to the 

Commission and it does not have an expiry date, but the Commission (formalised 
through the PSC) has commented on its use. The PSC advised at its fifth meeting 
that income from interest as well as unallocated amounts under the SCA would 
be used to contribute to management costs under the SCA and PCA, with an ex-
pectation that the amount budgeted for management costs under the PCA would 
be adjusted accordingly.  
 

29. Income from interest was subsequently presented as part of the calculation of 
savings under the SCA and was made available but not used for reprogramming 
in 2018. The draft final report indicates income from interest will be fully carried 
forward to the PCA to complement the PCA projects and activities. 

5.  Financial Management  
30. The DG ENV SCA was developed under the terms of the Financial and Administra-

tive Framework Agreement signed between the European Union and the United 
Nations, which entered into force on 29 April 200353. The SCA followed the format 
of the standard contribution agreement establishing the conditions for the joint 
management mode and, composed of two parts: 1) Special conditions and 2) Gen-
eral conditions. (Source: Draft Final Report)  
 

31. UNEP established two dedicated trust funds in 2011 to manage the ENRTP fund-
ing received from the European Commission in line with the UN financial rules. 
The DG ENV trust fund (ECL) is maintained in US dollars. A sub-account was es-
tablished in the ECL Trust Fund for the 2014 PCA. 
 

32. Roles and staffing: The UNEP PMU took overall responsibility for financial man-
agement at the SCA level, in compliance with the Special and General provisions 
of the agreements, as well as with section 3.9 of the Governance Structure Rules 
and Procedures approved for both SCAs. Management and oversight functions 
and related staffing responsibilities have spanned all three agreements under im-
plementation between 2011 and 2019 but the DG ENV SCA received particular at-
tention in 2018 and 2019 in view of its impending closure (one year in advance of 
the DG DEVCO SCA). 

 
33. The work of the PMU was initially overseen by the Operations Services Centre in 

UNEP’s Office for Europe, based Geneva, that formed part of the then Office for 

                                                 
53 https://ec.europa.eu/europeaid/funding/procedures-beneficiary-countries-and-partners/fafa-united-
nations_en  
 

https://ec.europa.eu/europeaid/funding/procedures-beneficiary-countries-and-partners/fafa-united-nations_en
https://ec.europa.eu/europeaid/funding/procedures-beneficiary-countries-and-partners/fafa-united-nations_en
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Operations (now Corporate Services Division). The Operations Services Centre re-
cruited a part-time financial assistant to support operations in 2013, who was con-
sidered part of the PMU (with shared reporting lines to the Head of the Operations 
Services Centre). Reporting lines changed in 2016 with restructuring of the OfO. 
The PMU Coordinator moved to Brussels and had a direct reporting line to the 
renamed Corporate Services Division on Nairobi. Additional support was provided 
by a fund management officer (FMO) from the Office for Operations during 2016 
following the transition to Umoja (see below). The financial management function 
was significantly strengthened in 2017 with recruitment of a dedicated FMO and 
a full-time finance assistant based in Nairobi from November 2017. 
 

34. Financial management at the project level was the responsibility of the Divisional 
and MEA FMOs in line with requirements for individual EU contracts. Requests for 
revisions were handled bilaterally between FMOs and their Commission counter-
parts, with the joint PMU in copy.  

 
35. Reporting: Annual financial reports covering each calendar year were prepared re-

spectively by UNEP Divisions and MEA Secretariats at the project level (using a 
PMU template) and by the PMU finance team at SCA level. The PMU financial 
team prepared reports centrally from 2017 based on a newly developed template 
for data extraction from Umoja, for review by relevant FMOs.  

 
36. The financial report at SCA level was annexed to the SPOR and to the draft final 

report. The report is in two parts: 
 Part 1 provides an overview of allocations and annual expenditure to the 

end of the reporting year according to the budget lines in the budget an-
nexed to the SCA. The presentation is based on the budget in the 2013 
Addendum and includes EU and UNEP contributions. 

 Part 2 provides an overview of expenditure per year and per project based 
on the EU contribution only. Management related (operations) costs are 
reported as a single line (“ENRTP Programme Management / Visibility 
/Evaluation”).  

 
37. The financial report was due by the end of May of each year. Project reports were 

typically prepared after the closure of annual accounts in Umoja, which is typically 
around March, but prior to the annual audit. The transition to Umoja (see below) 
affected the quality and timeliness of reporting.  

 
38. Project financial reports were reviewed at operational level in the Commission 

while the SCA financial report was reviewed by the DG Environment’s Unit respon-
sible for Management of Financial Resources. 

 



 

108 
 

39. Cofinance: The projects initially reported on cofinance in their annual narrative 
reports, though the approach has varied54, in part as the understanding of expec-
tations has evolved55. The total reported cofinancing was presented in the narra-
tive section of each of the annual SPORs based on information in the annual re-
ports and follow up correspondence. The PMU launched a systematic review of 
cofinance data in 2018 with a view to verifying the reported amounts against orig-
inal budgets and with respect to eligibility.  

 
40. Monitoring: The Programme Steering Committee noted that the availability of fi-

nancial reports in the middle of each year, and the presentation of the previous 
year’s data at their meeting towards the end of each year meant they did not have 
an up to date picture of overall financial implementation of the agreement.  

 
41. The PMU instigated quarterly monitoring in 2014 (the ‘traffic light system’). The 

transition to Umoja and inability to generate reliable financial data on demand 
during in this period led to the suspension of the monitoring system from 2015 to 
mid-2016. Reports from mid-2016 included a qualitative update on financial im-
plementation and expenditure data was reintroduced in 2018. The PMU depended 
on the collaboration of Division and MEA staff for contextual information on ac-
tual and projected expenditure and obligations.  

 
42. Financial Management Challenges: Financial management challenges across the 

three agreements were reviewed at length in the 2018 “Assessment of the Euro-
pean Commission – UNEP Model of Cooperation under the ENRTP Strategic Co-
operation Agreements and GPGC Programme Cooperation Agreement” commis-
sion by the PMU. The assessment identified i) issues inherent to the structure 
(including contract conditions, magnitude and extended timeframe) of the agree-
ments, including notably cash availability associated with the payment structure 
and the need to manage multiple exchange rates over the life of the agreement; 
ii) issues where the agreements left scope for different interpretations and under-
standings of requirements, notably with regard to cofinance, and iii) issues that 
were external in origin, notably UNEP’s transition in 2015 to the UN Secretariat-
wide enterprise resource planning system, known as Umoja. Issues associated 
with the structure of the agreement were felt more keenly for the DG DEVCO SCA 
which had a smaller number of longer running projects. 

 
 

 

                                                 
54 For example, some projects reported on actual expenditure, some reported budget expenditure and some 
reported funds mobilised. 
55 For example, it was initially assumed that salaries for staff working on project would not be eligible. The 
Commission later confirmed that staff salaries could be counted.  
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43. Umoja: The introduction of the system is 2015 generated a backlog in day to day 
administrative procedures (including funding transfers and contracting) as a re-
sult of closure periods for financial transactions and a peak in the workloads of 
FMOs. Teething issues carried over into 2016 with issues reported across the or-
ganisation including lack of system mastery, corruption of data integrity, and in-
clusion of workflows that disconnected responsibility and authority. UNEP re-
ported to the PSC in 2017 that mastery of the system had improved dramatically, 
the integrity of data had been restored, and workflows have gradually been cor-
rected. The transition to Umoja was particularly disruptive to project level opera-
tions, affecting contracting and outward payments. 

 
44. Financial clean up and closure: The new PMU financial staff undertook an in-depth 

clean-up of records from mid-2017. (For example, verifying the PSC had been 
charged appropriately and at the correct rate). The PMU FMO also undertook to 
draft project financial reports for verification by project FMOs. 

 
45. The PMU staff initiated a verification of cofinance and clearance of outstanding 

obligations towards closure of the agreements in collaboration with project FMOs 
and the United Nations Office at Nairobi; both exercises taking longer than antic-
ipated and leading to a delay in preparation of the final financial report. 
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Annex F: Alignment check – SCA and ENRTP 
 

SCA56 ENRTP sub-priority 3.157 
Objectives 

Contribute to global environmental 
sustainability and in particular to 
achieve the MDGs by promoting 
global environmental sustainability 
knowledge, tools and capacity-build-
ing, including on halting the loss of bi-
odiversity, fostering greener growth, 
protecting human health and the envi-
ronment from hazardous substances 
as well transparency and efficiency of 
natural resource management: strong 
international environmental govern-
ance, through a support to the work of 
UNEP and MEAs.  
 

Better international environment and climate governance 
shaped by the external dimensions of the EU’s environ-
ment and climate change policies and the provision of 
methodological and governance tools appropriate to de-
veloping countries, and to improve mainstreaming of en-
vironment as well as promote governance and transpar-
ency of natural resources management. 

Outcomes/eligibility for ENRTP support 
ER 1: Strengthened international envi-
ronmental governance including in-
creased synergies and coherence in 
international decision-making pro-
cesses related to global environment 
processes.  

Strengthen international environmental governance by 
encouraging synergies both between UNEP and the MEA 
it hosts and between related MEAs with a special focus 
on the chemicals/waste and biodiversity cluster; promot-
ing the preparation of the UN Rio + 20 Conference and its 
follow-up at the policy and institutional level; supporting 
where appropriate negotiating processes for new instru-
ments; 
 

ER 2 Enhanced implementation of and 
compliance with MEAs 

Encourage implementation of and compliance with MEAs 
by: funding developing country participation in meetings 
of MEAs; supporting their agreed work programmes that 
fall outside core operations and therefore rely on donor 
funding. In some cases, it may be more appropriate to 
work through UNEP or development agencies to achieve 
goals agreed by Conferences of the Parties; strengthen-
ing capacity of developing countries for implementation 
of measures agreed within MEAs; supporting interna-
tional debate on the linkage between MEA financial 
mechanisms and compliance regimes. 
 

ER 3: Strengthened capacities of de-
veloping countries for international 
environmental negotiations and im-
proved access to information on pro-

Strengthening capacity of developing countries for inter-
national environmental negotiations and improve their 
access to information on progress in different processes. 

                                                 
56 Id. 
57 ENRTP 2011-2014 
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SCA56 ENRTP sub-priority 3.157 
gress in different international pro-
cesses 
ER 4: Enhanced global and regional 
environmental monitoring and assess-
ment for policymaking 

Enhance global and regional environmental monitoring 
and assessment and countries’ capacity to participate in 
the work and to use the results in policymaking; 

ER 5: Enhanced visibility and coher-
ence of European Commission and 
UNEP cooperation in the field of 
global environment protection 

Support other international environmental organisations 
and processes as well as international and regional civil 
society advocacy groups and environmental think tanks 
who share the EU’s desire to find multilateral solutions to 
environmental problems. 
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Annex G: Alignment check – SCA and UNEP MTS 
 

SCA alignment with UNEP Medium-term Strategies 
SCA 
ERs 

Sub-programme objectives Expected achievements 
MTS 2010-2013 

ER 1 
ER 2 
ER 3 

Countries utilise the eco-
system approach to en-
hance human well-being 

1. Countries and regions increasingly integrate an ecosystem 
management approach into development and planning pro-
cesses.  
2. Countries and regions have capacity to utilise ecosystem 
management tools. 
3. Countries and regions begin to realign their environmental 
programmes and financing to address degradation of se-
lected priority ecosystem services 
 

ER 1 
ER 2 
ER 3 

Environmental governance 
at country, regional and 
global levels is strength-
ened to address agreed en-
vironmental priorities 

1. The United Nations system demonstrates increasing coher-
ence in international decision-making processes related to 
the environment, including those under multilateral environ-
mental agreements.  
2. States increasingly implement their environmental obliga-
tions and achieve their environmental priority goals, targets 
and objectives through strengthened laws and institutions.  
3. National development processes and United Nations com-
mon country programming processes increasingly main-
stream environmental sustainability in their implementation.  
4. National and international stakeholders have access to 
sound science and policy advice for decision-making.  
 

ER 2 
ER 3 
ER 4 

To minimize the impact of 
harmful substances and 
hazardous waste on the 
environment and human 
beings 

1. States and other stakeholders have increased capacities 
and financing to assess, manage and reduce risks to human 
health and the environment posed by chemicals and hazard-
ous waste.  
2. Coherent international policy and technical advice is pro-
vided to States and other stakeholders for managing harmful 
chemicals and hazardous waste in a more environmentally 
sound manner, including through better technology and best 
practices.  
3. Appropriate policy and control systems for harmful sub-
stances of global concern are developed and in place in line 
with States’ international obligations 
 

ER 1 
ER 3 
ER 4 

Natural resources are pro-
duced, processed and con-
sumed in a more environ-
mentally sustainable way 

1. Resource efficiency is increased, and pollution is reduced 
over product life cycles and along supply chains.  
2. Investment in efficient, clean and safe industrial production 
methods is increased through public policies and private sec-
tor action.  
3. Consumer choice favours more resource efficient and envi-
ronmentally friendly products. 
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 MTS 2014-2017 

ER 1 
ER 2 
ER 3 

To promote a transition to 
integrating the manage-
ment of land, water and liv-
ing resources, with a view 
to maintaining biodiversity 
and providing ecosystem 
services sustainably and 
equitably among countries. 

1. Increased use is made of the ecosystem approach in coun-
tries, with a view to maintaining ecosystem services and the 
sustainable productivity of terrestrial and aquatic systems. 
2. Increased use is made of the ecosystem approach to sus-
tain ecosystem services from coastal and marine systems. 
3. Services and benefits derived from ecosystems are inte-
grated with development planning and accounting, particu-
larly in relation to wider landscapes and seascapes and the 
implementation of biodiversity related MEAs. 
 

ER 1 
ER 2 
ER 3 

To strengthen synergies 
and coherence in environ-
mental governance, with a 
view to facilitating the tran-
sition towards environmen-
tal sustainability in the 
context of sustainable de-
velopment. 

1. The United Nations system and the multilateral environ-
mental agreements, respecting the mandate of each entity, 
demonstrate increasing coherence and synergy of actions on 
environmental issues. 
2. The capacity of countries to develop and enforce laws and 
strengthen institutions to achieve internationally agreed envi-
ronmental objectives and goals and comply with related obli-
gations is enhanced. 
3. Mainstreaming environmental sustainability: Countries in-
creasingly mainstream environmental sustainability in na-
tional and regional development policies and plans. 
 

ER 2 
ER 3 
ER 4 

To promote a transition 
among countries to the 
sound management of 
chemicals and waste, with 
a view to minimizing im-
pacts on the environment 
and human health. 

1. Countries increasingly have the necessary institutional ca-
pacity and policy instruments to manage chemicals and 
waste soundly including the implementation of related provi-
sions of the multilateral environmental agreements. 
2. Countries, including major groups and stakeholders, make 
increasing use of the scientific and technical knowledge and 
tools needed to implement sound chemicals management 
and the related multilateral environmental agreements. 
3. Countries, including major groups and stakeholders, make 
increasing use of the scientific and technical knowledge and 
tools needed to implement sound waste management and 
the related multilateral environmental agreements. 
 

ER 1 
ER 3 
ER 4 

To promote a transition in 
which goods and services 
are increasingly produced, 
processed and consumed 
in a sustainable way that 
decouples economic 
growth from resource use 
and environmental impact, 
while improving human 
well-being. 

1. Cross-sectoral scientific assessments, research and tools 
for sustainable consumption and production and green econ-
omy are developed, shared and applied by policymakers, in-
cluding in urban practices in the context of sustainable devel-
opment and poverty eradication. 
2. Uptake of sustainable consumption and production and 
green economy instruments and management practices in 
sectoral policies and in business and financial operations 
across global supply chains is increased, in the context of 
sustainable development and poverty eradication. 
3. Enabling conditions for promoting more sustainable con-
sumption choices and lifestyles are enhanced. 
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Annex H: Contribution of UNEP SCA projects to UNEP PoW 
 

UNEP SCA project 
UNEP PoW outputs 

2012-2013 2014-2015  2016-2017 
IPBES 331 - - 
BIP 321 - - 
WOA  322 - - 
PE Synergies & 
NBSAPs  

- 331 # 331 # 

IRP 611 611 - 
REEDTE -Env 623 621 621 
10 YFP 642 613 613 
GE TOP I 613 - - 

GE TOP II - 
614 to Dec 14  

612 from Jan 15 
612 

RE-ISC 
614, 624, 631, 632, 

633 
633 - 

GE Indicators  621 
614 to Dec 14  

612 from Jan 15 
- 

PAGE - 614 614 
Mercury 531 512, 524  524 
POPs 522 522 - 
SAICM ICCM3 521 511 - 
SAICM RMs 521 - - 
 EDCs 522 513 - 
Bio-MEAs Synergies  414 414 - 
CW Finance I - - - 
CW Finance II - 414 - 
MEA Focal points 414, 415, 423, 425 414 - 
InforMEA 421 422 422 
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Annex I: Analysis of SCA results framework and reconstructed 
Theory of Change 
 
1. The general objective of the SCA was to contribute to global environmental sus-

tainability and in particular to achieve the Millennium Development Goals and be 
instrumental to the implementation of the Rio 2012 outcomes including sustain-
able development by promoting: 

a. Global environmental sustainability knowledge, tools and capacity-build-
ing, including on halting the loss of biodiversity, fostering greener growth, 
protecting human health and the environment from hazardous substances 
as well as transparency and efficiency of natural resource management 

b. Strong international environmental governance, through a support to the 
work of UN Environment and the MEAs 

 
2. The specific objectives of the SCA are to: 

a. Develop methodological and governance tools appropriate to developing 
countries 

b. Support the preparation and the follow-up of major international environ-
mental processes to which UN Environment contributes 

c. Support the coordination among MEAs and promote better implementa-
tion of and compliance with MEAs for which UN Environment administers 
the secretariat (Addendum 2) 

 
3. The expected results of the SCA are: 

a. Expected result 1: Strengthened international environmental governance, 
including increased synergies and coherence in international decision-
making processes related to global environment processes. 

b. Expected result 2: Enhanced implementation of and compliance with 
MEAs. 

c. Expected result 3: Strengthened capacities of developing countries for in-
ternational environmental negotiations and improved access to infor-
mation on progress in different international processes.  

d. Expected result 4: Enhanced global and regional environmental monitoring 
and assessment for policymaking. 

e. Expected result 5: Enhanced visibility and coherence of European Commis-
sion and UN Environment cooperation in the field of global environment 
protection. 

 
4. The logframe identifies the following assumptions at the results level: 

 No major crisis affects global efforts towards sustainable development 
 No major environmental/climate crisis is threatening to present trends 

 



 

116 
 

5. No outputs are defined in the SCA logframe; this is not surprising considering the 
global, multi-thematic, multi-project and strategy nature of the SCA.  
 

6. While no activities are specified in the logframe, the narrative of the SCA identifies 
the following, which are derived from the UN Environment mandates and can be 
viewed as expected main activities: 

 Catalysing and promoting international cooperation and action 
 Providing early warning and policy advice based on sound science 
 Facilitating the development, implementation and evolution of norms and 

standards 
 Supporting the development of international policy and law as well as 

methodological tools for developing countries 
 Developing coherent interlinkages among international environmental 

conventions 
 Delivering technology support and capacity-building services in line with 

developing countries’ priorities 
 

7. The logframe identifies the following assumptions at the activity level: 
 Climate change and environment become a priority for partners, both at 

country and regional levels 
 International environmental negotiations move forwards 
 Environment and climate change become a national, regional and global 

priority for action 
 No major socio-economic, political or military crisis is affecting public and 

private sector possible efforts to a more sustainable development 
 Rio +20 is fostering a positive and accelerated dynamic and interest to-

ward sustainable development 
 UN Environment experiences strong support at global level 
 UN Environment benefits from a strong support from EU institutions at 

global, regional and country levels for strengthened coordination 
 
8. The 2015 mid-term evaluation (MTE) of the two EU-UN Environment SCAs estab-

lished a reconstructed Theory of Change (ToC) for SCA. The MTE identified the 
following inconsistencies in the SCA logframe, which the terminal evaluation 
team concurs with: 

 The logical framework includes many repetitions across its different levels 
 Some expected results are in reality at the outcome-level 
 One expected result is in reality at the activity-level 
 Some expected results are in reality at the intermediate state level 
 There are no outputs or activities defined in the logical framework (but en-

visaged main activities are presented in the narrative) 
 The expected result “enhanced visibility and coherence of EC and UNEP co-

operation in the field of environmental protection” appears to have no direct 
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connection to higher level results in the logical framework; it rather relates 
to an SCA management priority. 

 The indicators of the logical framework are mostly inadequate (unspecific, 
irrelevant) and lack baselines and targets. 

 
9. The logframe objectives and expected results revolve around international envi-

ronmental governance, especially the MEAs. It is easy to link the thematic areas 
of ecosystem management and chemicals and waste to the logframe as there are 
clear links with MEAs. However, the link between resource efficiency and the in-
tended results appears less clear, as there are no MEAs linked to this area; the 
main formal international process to which resource efficiency can be linked ap-
pears to be Rio+20. 
 

10. The reconstructed ToC presented in the MTE is coherent and consistent and an 
adapted was also used for this evaluation, with the addition of the six activities 
identified for information purposes, given the absence of stated outputs in the 
SCA logframe (see ToC figure below). Outputs are difficult to establish given the 
global, multi-thematic and multi-project and strategy nature of the SCA. The table 
below depicts how the logframe has been reconstructed into a coherent ToC. 

 
11. Only two assumptions are identified at the outcome level of the SCA logframe, 

whereas a number of assumptions are identified at the activity level. Considering 
the global, multi-thematic and multi-project and nature of the SCA it is difficult to 
identify assumptions that are applicable globally and for all actions under the 
SCA; it is thus not surprising that a number of the assumptions will be more rele-
vant in some areas than others. 

 
12. The logframe identifies the above-mentioned assumptions at the results level. 

The MTE reconstructed ToC pegged the first of these (no major crisis affects 
global efforts towards sustainable development) between the intermediate state 
and added one assumption: Developing countries translate policies and laws into 
practice. The second assumption was not included in the MTE reconstructed ToC, 
as it is not entirely appropriate; an environmental crisis would increase rather 
than decrease the commitment to implement MEAs. The activity-level assump-
tions are not applied in the reconstructed ToC.  
 

13. In addition, the reconstructed MTE ToC introduced three new assumptions be-
tween the outcome-level and intermediate state:  

 Methodological and governance tools are effectively used. 
 Resources (financial, human) are available to implement actions and 

measures resulting from the processes. 
 Institutional environment conducive for action and measures for change. 

 



 

118 
 

14. No drivers (i.e. assumptions over which the UN Environment and/or the MEA sec-
retariats have some control) were identified in the SCA’s logframe nor in the 
MTE’s reconstructed ToC. Again, with the multi-facetted nature of the SCA, it is 
difficult to identify broadly applicable drivers, not least since global environmen-
tal governance and MEA decision-making processes are political with decisions 
made by the Parties (signatory countries). 
 

15. Nonetheless, this evaluation has identified two broadly applicable drivers be-
tween the outcome-level and intermediate state: 

 Availability of technical expertise 
 International and national funding is leveraged for MEA implementation 

 
Comparison of logframe and reconstructed ToC 

 Faithful (SCA + addendum 2) Reconstructed ToC 
Impact General objective: To contribute to global envi-

ronmental sustainability and in particular to 
achieve the Millennium Development Goals and 
be instrumental to the implementation of the 
Rio 2012 outcomes including sustainable devel-
opment by promoting: 
a) Global environmental sustainability 
knowledge, tools and capacity-building, includ-
ing on halting the loss of biodiversity, fostering 
greener growth, protecting human health and 
the environment from hazardous substances as 
well as transparency and efficiency of natural 
resource management; 

Enhanced global environmental 
sustainability and sustainable de-
velopment including: 
• loss of biodiversity halted 
• greener growth 
• human health and the envi-

ronment protected from haz-
ardous substances 

• transparency and efficiency 
of natural resource manage-
ment 

 

b) Strong international environmental govern-
ance, through a support to the work of UNEP 
and the MEAs. 

 

Interme-
diate 
state 

Specific objective: a) Develop methodological 
and governance tools appropriate to developing 
countries 

Enhanced implementation of and 
compliance with MEAs for which 
UN Environment provides the Sec-
retariat 

 Specific objective: b) Support the preparation 
and the follow-up of major international environ-
mental processes to which UNEP contributes 

Strengthened international envi-
ronmental governance. 

 Specific objective: c) Support the coordination 
among MEAs and promote better implementa-
tion of and compliance with MEAs for which 
UNEP administers the secretariat (Addendum 2) 

 

Out-
comes 

Result 1: Strengthened international environ-
mental governance, including increased syner-
gies and coherence in international decision-
making processes related to global environment 
processes. 

Enhanced capabilities of develop-
ing countries to comply and im-
plement MEAs for which UN Envi-
ronment provides the Secretariat. 

 Result 2: Enhanced implementation of and com-
pliance with MEAs. 

Strengthened capabilities of de-
veloping countries for interna-
tional environmental negotiations. 
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Comparison of logframe and reconstructed ToC 
 Result 3: Strengthened capacities of developing 

countries for international environmental negoti-
ations and improved access to information on 
progress in different international processes.  

Enhanced global and regional en-
vironmental monitoring and as-
sessment for policymaking. 
 

 Result 4: Enhanced global and regional environ-
mental monitoring and assessment for policy-
making. 

Major international environmental 
processes strengthened. 

 Result 5: Enhanced visibility and coherence of 
European Commission and UNEP cooperation in 
the field of global environment protection. 

Increased synergies and coher-
ence in international environmen-
tal decision-making processes. 

  Enhanced visibility and coherence 
of EC and UN Environment coop-
eration in the field of global envi-
ronment protection 
(unlinked to the intermediate state 
and impact) 

  Black: 
Green: 
Blue:  
Red: 
Purple:  

Unchanged 
SCA logframe and addendum 2 only 
Reconstructed only  
Movement from faithful to reconstructed 
Not included in the MTE’s ToC 
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Reconstructed Theory of Change (adapted from the 2015 SCA MTE) 
 
 
  

Activity/UN Environ-

ment mandate 1) Cata-
lysing and promoting 

international coopera-

tion and action 

Part of Expected Result 1 

Part of Specific Objective 

Overall Objective 

Expected Result 5 

Expected Result 4 

Expected Result 3 

Expected Result 1 

Expected Result 2 and 

part of Specific Objective 

Impact 

Enhanced global environ-

mental sustainability and 

sustainable development in-
cluding: 

• loss of biodiversity halted 

• greener growth 

• human health and the envi-

ronment protected from 

hazardous substances 
• transparency and efficiency 

of natural resource manage-

ment 

 

Intermediate State 

Enhanced implementation of 
and compliance with MEAs 

for which UN Environment 

provides the Secretariat 
 

Outcome 

Enhanced capabilities of de-

veloping countries to comply 
and implement MEAs for 

which UN Environment pro-

vides the Secretariat.  
 

Outcome 

Enhanced global and re-

gional environmental 

monitoring and assess-

ment for policymaking. 

Outcome 

Strengthened capabilities of 

developing countries for inter-

national environmental negoti-

ations. 

Outcome 

Increased synergies and co-
herence in international envi-

ronmental decision-making 

processes. 

Intermediate State 

Strengthened international en-

vironmental governance. 

 

Outcome 

Major international envi-

ronmental processes 

strengthened. 

Assumptions 

- Methodological and 
governance tools are 

effectively used. 

- Resources (finan-
cial, human) are 

available to imple-

ment actions and 
measures resulting 

from the processes. 

- Institutional envi-
ronment conducive 

for action and 

measures for change. 

Outputs 

Undefined. 

Outcome 

Enhanced visibility and 
coherence of EC and UN 

Environment cooperation 

in the field of global envi-

ronment protection 

Assumptions 

- Developing 
countries trans-
late policies and 
laws into prac-
tice 
- No major crisis 
affects global ef-
forts towards 
sustainable de-
velopment. 

Activity/UN Environ-

ment mandate 6) De-

livering technology 
support and capacity-

building services in 

line with developing 

countries’ priorities 

Activity/UN Environ-

ment mandate 2) 

Providing early warn-
ing and policy advice 

based on sound science 

 

Activity/UN Environ-

ment mandate 3) Facili-
tating the development, 

implementation and 

evolution of norms and 
standards 

Activity/UN Environ-

ment mandate 4) Sup-

porting the develop-
ment of international 

policy and law as well 

as methodological tools 
for developing coun-

tries 

Activity/UN Environ-
ment mandate 5) De-

veloping coherent in-

terlinkages among in-
ternational environ-

mental conventions 

Drivers 

- Availability of tech-

nical expertise 

- international and 
national funding is 

leveraged for MEA 

implementation 
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Annex J: link between mid-term evaluation and final evalua-
tion recommendations 
 

Mid-term evaluation (MTE) recommendations 
Relevance at end of SCA and link to 
final evaluation (FE) recommenda-

tions 
Rec 1 (Project selection process): Recognize that 
the supported “projects” are mostly components of 
phases of larger programmes and processes that 
are steered and monitored in a professional manner 
by their own structures, notably UNEP QAS and 
MEA COPs and Secretariats. Placing the “projects” 
in their larger context and monitoring them as such 
is more meaningful and interesting thematically, 
also in view of long term cooperation and partner-
ships. Additionally, and importantly, such an ap-
proach would allow a reduction of the workload in 
drafting concept notes and project documents and 
progress reports, a good number of the required 
sections becoming redundant. For example, is it re-
ally necessary to embark on the full range of stake-
holder analysis, risk analysis, partnership analysis, 
contribution to poverty alleviation, sustainability 
aspects, etc just for a programme component or a 
bridging phase? Project documents and progress 
reports could be highly simplified by focusing on 
the essential elements, e.g. an indication on how 
they fit in the larger programme/context, on how 
they are managed, monitored and evaluated by 
their own structures, and on what exactly will be 
done with the funds allocated to the “project” and 
what is expected to be achieved. Further, consider-
ing this broader context would also provide more 
opportunities to undertake something related to im-
pact measuring, an aspect that is presently com-
pletely absent from the SCA operations. 

MTE Rec 1 and Rec 1a are con-
sistent with FE R1. 

FE R1 goes one step further as it 
proposes a new, more strategic and 
integrated approach to grants, mov-
ing away from project proposals to 
a more programmatic support, 
which is more integrated with UNEP 
sub-programmes and MEA PoWs. 

Rec 1a (Project selection process): In the same 
vein, it would be meaningful to consider EC finan-
cial support for larger interventions, i.e., interven-
tions at the scale of UNEP-entities, and not for com-
ponents or smaller portions of UNEP / MEA pro-
grammes. This approach would yield the same effi-
ciency benefits. In addition, EC visibility could be 
clearer for such larger programmes. Obviously, 
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there will be a trade-off in number of different topics 
within the environmental sector that can be sup-
ported.  
Rec 2 (Project selection process): Increase trans-
parency in project prioritisation and allocation of 
funding through the formulation and communica-
tion of selection criteria additional to strategic 
alignment e.g., to foster synergies and a “critical 
mass” of effort among projects) and through 
proper feedback and argumentation following se-
lection.is  

MTE Rec 2 is consistent with 

FE R1, which also seeks to address 
the somewhat informal project se-
lection process and that the SCA did 
not yield the envisaged strategic 
benefits. 

FE R1 goes one step further and 
proposes to move away from a pro-
ject proposal approach to a more 
programmatic approach. 

Rec 3 (Communication and Visibility): Create more 
efficient and transparent channels for communica-
tion. A website or internet-based platform would 
be helpful in this respect. 

MTE Rec 2 is consistent with 

FE R2. 

FE R2 focuses more broadly on 
strengthening governance and man-
agement at PSC and PMU levels, 
which would be conducive for coor-
dination and internal communica-
tion. 

Rec 4 (monitoring and reporting): According to 
SPOR2, covering the entire project portfolio, 
twenty four ongoing projects have been granted 
no cost extensions of between 3 and 48 months, in 
most cases as a result of delays experienced due 
to operational, implementation or external chal-
lenges. The flexibility offered by the SCA enabled 
the extension to be easily granted so that projects 
could fully implement their work. In order to en-
sure that operational and implementation delays 
which are under UNEP’s control are minimised, 
specific and uniform guidance for the entire pro-
ject portfolio should be available: e.g., level and 
sources of co-financing, budget and procedures 
for external evaluation (including coordination 
with the UNEP EO), exchange rates, formats for fi-
nancial reporting, etc.  For MEA-projects, the guid-
ance should take into account any differences in 
operational procedures in order to ensure efficient 
project management within the framework of such 
an agreement and taking into account their status 
as UNEP-administered entities. This would be ex-
pected to increase the efficiency of the PMU (and, 
in turn, of project implementation), which would 

MTE Rec 4 is consistent with FE R1 
and FE R3. 

FE R1 goes one step further as it 
proposes moving away from pro-
jects to a more programmatic sup-
port, which would facilitate long-
term planning and remove the need 
for individual project extensions. 

FE R3 proposes enhanced attention 
to M&E, including setting aside 
budgets for this at project level, and 
providing technical support for 
MEAs at the overall level. 
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move away from providing specific responses to 
queries to implementing a clear overall structure 
for implementation of projects. 
Rec 5 Allow the MEA implemented projects to be 
as separate as possible from UNEP Programme of 
Work project cycle management. Coordination and 
exchange on thematic areas should continue. 

There is no link between MTE Rec 5 
and the FE recommendations.  

The PSC/PMU pointed out that MEA 
projects were not responding to the 
UNEP PoW, but that UNEP had a re-
sponsibility to ensure MEA projects 
met EC-UNEP contractional obliga-
tions.  

Rec 6 (Communication and Visibility): For commu-
nication and visibility: focus efforts on communi-
cation and outreach at technical level (preferably 
also in the broader context of programmes and 
processes, as explained above) and on visibility of 
EU-funding and discontinue efforts on promoting 
visibility of the SCAs/PCA. 

There is no link between MTE Rec 6 
and the FE recommendations.  

Communication and visibility im-
proved over time, making MTE Rec 6 
less pertinent at the end of the SCA. 

 

Rec 7 (monitoring and reporting): Change monitor-
ing and reporting systems in view of the need for 
timeliness and of effective use by the manage-
ment of information gathered through the sys-
tems. Follow-up on agreed action points, on data 
provided through reporting and on recommenda-
tions from SPORs should be strengthened. 

MTE Rec 7 is consistent with FE R3. 

FE R3 focuses on results (outcome 
and impact) monitoring, but not on 
reporting timeliness and information 
management. 

Follow-up on SPORs and reporting 
timeliness improved over time.  

Rec 8 (Umbrella agreement design): Should the EC 
and UNEP agree to engage in further cooperation 
agreements to implement a strategy of coopera-
tion, it is recommended that: 
 The formal objectives be clearly defined in a re-

sults framework 
 A coherent logframe with robust performance 

indicators be specified, and 
 budget allocations be made that are feasible in 

relation to the stated objectives.  
 

MTE Rec 8 is partly consistent with 
FE R3. 

FE R3 focuses on results (outcome 
and impact) monitoring, but not on 
the SCA results framework. 

The SCA was followed by a PCA and 
a new framework agreement is un-
der development, so overall log-
frame recommendations should em-
anate from and assessment of the 
PCA logframe and theory of change 
(which is outside the scope of the 
FE). 

Flexibility and responsiveness to 
MEA COP decisions, UNEP Medium-
term Strategies and PoWs are es-
sential, so objectives should not be 
overly specific. 
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Rec 9 Relevance of strategic cooperation: While 
recognizing that the determination of the broader 
strategic focus of the EC and UNEP cooperation 
were beyond the scope of this evaluation, in the im-
plementation of any future agreements the EC and 
UNEP should reinforce the processes that aid the 
selection of initiatives that have strong alignment 
with mutually agreed strategic priorities.  As a sug-
gestion this may include: 
 Conducting a broader consultation process to 

identify common strategic priorities including a 
broader set of stakeholders that would include 
the UNEP Sub-Programme Coordinators and 
representatives from MEA Secretariats,  

 Making full use of available strategic planning 
documents such as the UNEP Programme 
Frameworks, developed for each of its seven 
thematic Sub-Programmes and any relevant 
programming documents from MEA Secretari-
ats, to increase the coherence and potential 
synergies among supported initiatives. 

MTE Rec 9 is partly consistent with 
FE R1. 

FE R1 goes one step further as it 
proposes a new, more strategic and 
integrated approach to grants, 
which is more integrated with UNEP 
sub-programmes and MEA PoWs. 

The FE found a good alignment of 
the SCA with EU, UNEP and MEA 
Secretariat objectives. 

Flexibility and responsiveness to 
MEA COP decisions, UNEP Medium-
term Strategies and PoWs is essen-
tial, so objectives should not be 
overly specific. 
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Annex K: Assessment of assumptions and drivers 
 

Assumption/driver Source Status Implications for SCA 
Assumptions: results level 

1. No major crisis af-
fects global efforts 
towards sustaina-
ble development 

SCA log-
frame 
MTE ToC 

Several crises happened, 
which affected the interna-
tional discourse, including:  
a) Global financial crisis 
b) Political instability and 

terrorism in a number 
of countries and inter-
national military inter-
vention 

c) Political leadership 
changes affected the 
level of priority given 
to environment in a 
number of countries 
(for the better or 
worse) 

 a) may have af-
fected the availabil-
ity of funding for the 
SCA as well as other 
funding for the SCA 
partners  

 c) has affected MEA 
negotiations and 
commitments, but 
the direct link to 
SCA implementation 
and results is diffi-
cult to establish 

2. No major environ-
mental/climate cri-
sis is threatening 
to present trends 

SCA log-
frame 

a) Every IPCC climate 
forecast has led to 
more pessimistic sce-
narios than the previ-
ous 

b) The rate of greenhouse 
gas emissions, loss of 
biodiversity, pollution, 
and land degradation 
has continued to in-
crease 

a) and b) has brought 
the MEA discourse 
higher on the agenda, 
especially vis-à-vis cli-
mate change, resource 
efficiency, plastic pol-
lution – thereby con-
tributing to the ena-
bling environment for 
SCA implementation 

3. Developing coun-
tries translate poli-
cies and laws into 
practice 

MTE ToC Many countries have intro-
duced new laws and poli-
cies or revised existing 
ones related to environ-
ment, and in particular cli-
mate change. However, 
their implementation is 
generally lagging due to 
several factors, including: 
financial constraints, insti-
tutional and individual ca-
pacity constraints, limited 
political priority given to 
environment (e.g. com-
pared to economic 

 The policy-imple-
mentation gap has 
contributed to en-
hancing the de-
mand for, and inter-
est in, the services 
delivered by SCA 
projects 

 The factors behind 
the gap are a con-
straint to the appli-
cation of tools and 
capacities devel-
oped by the SCA 
projects 
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Assumption/driver Source Status Implications for SCA 
growth), political economy 
and corruption 

Drivers: results level 
4. Availability of 

technical expertise 
Final 
Evalua-
tion ToC 

a) International technical 
expertise was often 
available, both from in-
dividual experts and in-
stitutions 

b) Technical capacity 
constraints remain a 
challenge at national 
level 

 SCA projects able 
to mobilise interna-
tional technical ex-
perts and institu-
tions, and thereby 
contribute to en-
hancing technical 
capacities of bene-
ficiaries and provid-
ing knowledge and 
tools  

 The actual applica-
tion by countries of 
skills, knowledge 
and tools from SCA 
projects is unclear 

 
5. International and 

national funding is 
leveraged for MEA 
implementation 

a) International donors 
provide funding for en-
vironmental implemen-
tation 

b) Financing is a major 
constraint at national 
level – and funding for 
environment is gener-
ally not a major priority 
compared to economic 
and social demands 

c) Funding for MEA im-
plementation remains 
insufficient 

There are a few exam-
ples of other donors 
funding the further use 
of outputs from the 
SCA projects 

Assumptions: activity level 
6. Climate change 

and environment 
become a priority 
for partners, both 
at country and re-
gional levels 

SCA log-
frame 

a) There is a generally in-
creased priority, but 
decreased in some 
countries, depending 
on changes in political 
leadership 

b) Environment and cli-
mate change action is 
still given less priority 
than economic growth 
in general – and action 

 The actual applica-
tion by countries of 
skills, knowledge 
and tools from SCA 
projects is unclear 
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Assumption/driver Source Status Implications for SCA 
and investments do 
generally not commen-
surate with the policy 
commitments made 

7. International envi-
ronmental negotia-
tions move for-
wards 

Progress has been made 
across several MEAs and 
vis-à-vis resource effi-
ciency at the negotiation 
level 

The progress provided 
new opportunities and 
demands for SCA pro-
jects (e.g. vis-à-vis ma-
rine species, resource 
efficiency) 

8. Environment and 
climate change be-
come a national, 
regional and 
global priority for 
action 

9.  

a) See no. 6 
b) SDGs have stronger 

emphasis on environ-
ment and climate 
change than MDGs 

See no. 6 

10. No major socio-
economic, political 
or military crisis is 
affecting public 
and private sector 
possible efforts to 
a more sustaina-
ble development 

Conflict and insecurity 
have increased in a num-
ber of countries, nega-
tively affecting govern-
ance and private sector 
engagement 

This posed some limi-
tations on which coun-
tries the SCA projects 
could operate in 

11. Rio +20 is foster-
ing a positive and 
accelerated dy-
namic and interest 
toward sustaina-
ble development 

See no. 6 and 8 See no. 6 

12. UN Environment 
experiences 
strong support at 
global level 

UNEP is supported by do-
nors, but funding has not 
increased substantially 

The direct link to SCA 
implementation and re-
sults is difficult to es-
tablish 

13. UN Environment 
benefits from a 
strong support 
from EU institu-
tions at global, re-
gional and country 
levels for strength-
ened coordination 

a) UNEP is supported by 
the EU incl. DG ENV, 
but funding has not in-
creased 

b) Coordination has not 
been strengthened sig-
nificantly 

Coordination between 
the SCA and the EU-
UNEP high-level dia-
logue was limited 
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Annex L: Evaluation matrix 
 

Evaluation questions Indicators Information sources 
Strategic relevance 

1. Were SCA objec-
tives and outcomes 
aligned with EC and 
UN Environment 
priorities? 

 Alignment of the SCA with 
ENRTP priorities for environ-
mental governance 

 Alignment of the SCA with UN 
Environment 2010-2013 and 
2014-2017 Medium-Term Strat-
egy objectives and expected ac-
complishments for relevant 
sub-programmes 

 SCA and ENRTP doc-
uments 
 

 SCA and Medium-
Term Strategies 

 
 Project manager sur-

vey 

2. Were SCA objec-
tives and outcomes 
aligned with global 
environmental chal-
lenges, including 
MEA priorities? 

 Alignment of the SCA with MEA 
priorities (CBD, CITES, BRS) 
 

 Alignment of the SCA with 
SDGs 

 SCA and MEA Secre-
tariat work pro-
gramme priorities 

 Project manager sur-
vey  

 SCA and SDG docu-
ments, portfolio anal-
ysis (reported align-
ment with SDGs in an-
nual and project final 
reports, factsheets) 

Design and structure 
3. Did the SCA design 

promote the 
achievement of 
higher-level results?  

 Extent to which SCA provided 
strategic guidance and prioriti-
sation for project selection and 
design (e.g. with a view of how 
different projects would com-
plement each other) 

 Extent to which sample pro-
jects were designed and se-
lected specifically to contribute 
to SCA objectives 
 
 
 
 
 

 
 Extent to which SCA sample 

projects were reinforcing/rein-
forced by other SCA projects 

 SCA Assessment Re-
port 

 
 
 
 
 
 Portfolio analysis (re-

ported contribution to 
expected results), in-
terviews to determine 
changes, minutes of 
PSC meetings, SCA 
Assessment Report. 
Review of sample pro-
ject ILs/logframes 

 Sample project con-
cept notes and see 
whether they have 
considered other pro-
jects and potential 
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Evaluation questions Indicators Information sources 
complementarities 

4. Did the SCA provide 
enhanced predicta-
bility and continuity 
for UN Environment 
and MEA secretari-
ats? 

 Extent to which UN Environ-
ment and MEA secretariats 
could foresee EU support and 
plan longer-term engagements 
beyond the individual project 
lifespan (e.g. planned second 
phases and continuity ensured 
by different SCA projects) 
 

 Interviews, portfolio 
analysis (project 
phasing), SCA As-
sessment Report 

 Project manager sur-
vey 

Overall performance 
5. Were the intended 

results (effective-
ness) achieved – 
across the four the-
matic clusters? 

 Extent to which projects 
achieved their intended out-
comes 

 
 Extent to which projects con-

tributed to the achievement of 
the SCA outcomes/results (ToC 
outcomes) 
 

 
 

 
 Implementation timeliness and 

project extensions (and 
whether delays were caused by 
internal or external factors and 
whether they affected results) 
 

 Existing evaluations, 
sample project an-
nual and final reports 
Portfolio analysis (re-
ported contribution to 
expected results), 
SPORs, existing eval-
uations, sample pro-
ject annual and final 
reports  

 Minutes of PSC meet-
ings, existing evalua-
tions, sample project 
annual and final re-
ports, interviews 

 Project manager sur-
vey 

6. To what extent did 
the projects con-
tribute to global en-
vironment protec-
tion and for sus-
tainable develop-
ment in developing 
countries – across 
the four thematic 
clusters? 

 Extent to which projects con-
tributed to enhanced MEA im-
plementation and compliance 

 Extent to which projects con-
tributed to improved environ-
mental governance 

 Extent to which projects con-
tributed to providing an ena-
bling environment for sustaina-
ble development 

 Extent to which pilot projects 
delivered viable models for sus-
tainable development 

 Extent to which measures for 
ensuring replication and up-
scaling were implemented  

 Interviews, existing 
evaluations, sample 
project final reports 

 
 
 
 
 
 
 
 
 
 Interviews, existing, 

evaluations, sample 
project and final re-
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Evaluation questions Indicators Information sources 
ports, SCA Assess-
ment Report, Minutes 
of PSC meetings, 
SPORs 

7. To what extent are 
the results 
achieved sustaina-
ble – across the 
four thematic clus-
ters? 

 Extent to which contextual fac-
tors and conditions contributed 
to or constrained sustainability 

 Extent to which projects imple-
mented present clear exit strat-
egies 

 Interviews, existing 
evaluations, sample 
project final reports 

 Interviews, existing 
evaluations, sample 
project concept notes 
and final reports 
 

Human and financial resources administration and efficiency 
8. Were financial re-

sources sufficient 
and available when 
needed? 

 Timeliness of disbursements 
from the EC and down to pro-
ject level 

 Overall expenditure rates for 
the SCA 

 Adequacy of the programme 
management budget 

 Mobilisation of UN Environment 
and MEA secretariat co-financ-
ing 

 SPOR, SCA Assess-
ment Report, inter-
views, minutes of 
PSC meetings 

 Project manager sur-
vey 

9. Were financial re-
sources well man-
aged? 

 Quality of financial monitoring 
and reporting and adherence to 
EU financial reporting require-
ments 

 Timeliness of financial report-
ing from UN Environment and 
MEA secretariats 

 UN Environment pillar 
assessment, SCA As-
sessment 

 Financial report sub-
mission dates, Inter-
views, SPORs, 
minutes of PSC meet-
ings 

10. Were staff re-
sources for SCA im-
plementation suffi-
cient? 

 Number and roles of SCA PMU 
staff 

 Staff resources available for 
projects 

 Implications of staff turnover 
for SCA implementation 

 SPOR, SCA Assess-
ment Report, sample 
project financial re-
ports, interviews 

Factors affecting performance 
Organization, management and oversight 

11. Were the organisa-
tion, management 
and oversight ar-
rangements for the 
SCA well-function-
ing?  

 Clarity, transparency and con-
duciveness of SCA structures, 
rules, project selection process, 
and procedures 

 Adequacy and availability of 
PMU guidance and support to 
SCA projects 

 SCA Assessment Re-
port, minutes of PSC 
meetings, interviews 
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Evaluation questions Indicators Information sources 
 Degree of strategic guid-

ance/oversight provided by the 
PSC 

Cooperation and partnerships 
12. Did SCA implement-

ing bodies engage 
in partnerships? 

 Degree of coordination and col-
laboration between UN Environ-
ment and MEA secretariats 

 Degree of stakeholder involve-
ment in the design and imple-
mentation of projects 

 Degree of involvement of UN 
Environment Regional Offices 
in the design and implementa-
tion of projects 

 Extent to which projects 
achieved synergies with other 
interventions implemented by 
UN Environment and MEA sec-
retariats (e.g. building on earlier 
projects or being a component 
of a larger intervention)  

 Extent to which projects 
achieved synergies with inter-
ventions of other entities 

 Interviews, existing 
evaluations, sample 
project annual and fi-
nal reports, SPORs 

Monitoring and reporting 
13. How well were SCA 

activities and 
achievements mon-
itored, reported and 
evaluated? 

 Existence of functional and reli-
able outcome-oriented monitor-
ing and data collection, and 
progress reporting at SCA and 
project level that captures out-
comes (and contributions to im-
pact) 

 Extent to which monitoring is 
used as a programme manage-
ment tool for the SCA 

 Extent to which mid-term and 
end-of-project evaluations were 
carried out at project level 

 Extent to which budgets for 
projects had adequate provi-
sions for monitoring and evalu-
ations 

 SPOR, existing evalu-
ations, sample project 
annual and final re-
ports 

 
 
 
 

 
 Minutes of PSC meet-

ings, interviews 
 
 Portfolio analysis 

(evaluated pro-
jects/interventions) 

 Interviews, sample 
project financial re-
ports and concept 
note 
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Evaluation questions Indicators Information sources 
Human rights and gender 

14. To what extent 
were human rights 
and gender consid-
ered and addressed 
by the SCA? 

 The extent to which the SCA 
and  projects carried out gender 
and human rights analyses at 
design and implemented gen-
der equality and human rights 
actions (in line with the UN 
Common Understanding on the 
human rights-based approach, 
the UN Declaration on the 
Rights of Indigenous People, 
and the UN Environment's Pol-
icy and Strategy for Gender 
Equality and the Environment) 

 The extent to which gender and 
human rights aspects were in-
cluded in the results and moni-
toring frameworks 

 SCA documents, ex-
isting evaluations, 
sample project con-
cept notes and an-
nual reports 

Communication and visibility 
15. Was communica-

tion within the SCA 
management and 
implementation 
structures effec-
tive? 

 The extent to which communi-
cation was effective between 
the PSC, PMU, units responsi-
ble for the implementation of 
the projects, and UN Environ-
ment and MEA secretariat man-
agement 

 The extent to which communi-
cation with partners was effec-
tive 

 SCA assessment re-
port, interviews, exist-
ing evaluations, sam-
ple project concept 
notes 

16. Were results com-
municated exter-
nally to exert influ-
ence? 

 The extent to which external 
communication and knowledge 
management activities were im-
plemented to exert influence 
and support advocacy efforts 
(e.g. to disseminate infor-
mation, concepts, approaches 
and tools generated by the SCA 
projects) 

 SCA assessment re-
port, interviews, exist-
ing evaluations, sam-
ple project concept 
notes 

17. Was EU visibility ef-
fectively ad-
dressed? 

 Extent to which measures were 
implemented to ensure EU visi-
bility as a donor and as a part-
ner to address international en-
vironmental challenges 

 SCA assessment re-
port, interviews, exist-
ing evaluations, sam-
ple project concept 
notes 
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Annex M: Survey questionnaires  
 
Text in italics represents multiple choice options  

Questions for DG Environment Task Managers  

1. Introduction and About You  
 

1. Your Name:  

2. Your Title:  

3. Please provide the title of the ENRTP SCA project, projects or project compo-
nents that you were overseeing, with the dates you were involved (if you were not 
involved for the full duration of the project(s)) 

 
2. Relevance and Contribution to Priorities  
 

4. How well aligned was the project to the ENRTP priorities?  
 
(Fully aligned /Partially aligned /Not aligned) 
 

5. How well aligned was the project to DG Environment and your Unit’s strategic 
priorities?  
 
(Fully aligned /Partially aligned /Not aligned) 
 

6. To what extent was the project contribution to SCA results an important factor 
in project identification, development and approval?  
 
(Very important /Somewhat important /Not very important) 
 

7. Is the SCA project theme an ongoing priority for the Commission? 
 
(Yes /No) 

8. Please add any comments related to the above questions on project alignment 
to your priorities (Optional)  

 
3. Working in the Framework of the SCA  
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9. Did the SCA modalities, procedures and processes facilitate management effi-
ciency? 
 
 Through streamlined identification and funding allocation 
 Through streamlined contracting 
 Through streamlined amendment and extensions 
 Through standardised reporting linked to the calendar year 
 Through a centralised monitoring process 
 Through the meetings of the PSC 
 Other - please expand 
 
(Yes /Somewhat /No) 
  

10. Did the SCA modalities, procedures and processes facilitate collaboration 
and synergies amongst projects?  
 
 Through coordinated project identification and funding allocation 
 Through the trust fund mechanism (flexible and responsive funding) 
 Through the meetings of the PSC 
 
(Yes /Somewhat /No) 
 

11. How has the model of umbrella agreements with the EC contributed to im-
proved predictability and continuity in funding? (Please select all that apply)  
 
 The SCA approach resulted in longer term funding for the project / initiative 
 The SCA model facilitated access to top-up funding 
 The SCA model facilitated access to follow-on funding 
 The SCA model facilitated longer term planning between the project imple-

menter and the Commission 
 There were no apparent benefits at the project level 
 

12. Was the information on the SCA implementation made available to you 
through the joint PMU and Commission focal points adequate?  
 
 Useful 
 Timely 
 Responsive 
 Clear 
 
(Yes/ Somewhat/No) 
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4. Project Design and Delivery  
 

13. To what extent were UN Environment/ MEA Secretariats responsive to sug-
gestions made by DG ENV regarding the project design?  
 

(Very responsive /Somewhat responsive /No very responsive  /No suggestions 
made by DG ENV)   
 

14. How satisfied were you with the overall project delivery? 
 
 Quality of project outputs 
 Delivery of expected project results 
 Contribution to expected international policy outcomes 
 Overall timeliness 
 Cost effectiveness 
 

(Highly satisfied /Somewhat satisfied /Somewhat dissatisfied /Highly dissatis-
fied) 
 

15. To what extent do you consider that project delivery was negatively affected 
by the following challenges:  
 
 Timeliness of UNEP / MEA Secretariat administrative processes (e.g. ap-

proval and extensions) 
 Timeliness of Commission administrative processes (e.g. approval and exten-

sions) 
 Financial management 
 Human resources management 
 Participation of third parties including beneficiaries 
 

(No negative effects/ Somewhat affected/ Highly affected) 
 

16. How satisfied were you with project monitoring and reporting?  
 
 Detail 
 Timeliness 
 Usefulness in steering the project and decision-making 
 

(Highly satisfied /Somewhat satisfied /Somewhat dissatisfied /Highly dissatisfied) 
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17. How satisfied were you with project efforts to disseminate information, con-
cepts, approaches and tools generated by the SCA projects?  
 

(Highly satisfied /Somewhat satisfied /Somewhat dissatisfied /Highly dissatisfied) 
 

18. How satisfied were you with project efforts to ensure EU visibility as a donor 
and as a partner?  
 

(Highly satisfied /Somewhat satisfied /Somewhat dissatisfied /Highly dissatisfied) 
 

 
5. Wrapping Up  
 

19. Are there any other issues that you would like to raise in the context of this 
evaluation?  

 

Questions for UNEP and MEA Secretariat Project Managers  

1. Introduction and About You  
 

1. Your Name:  

2. Your Title:  

3. Please provide the title of the ENRTP SCA project, projects or project compo-
nents that you were overseeing, with the dates you were involved (if you were not 
involved for the full duration of the project(s)): :  

 
2. Relevance and Contribution to Priorities 
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. 4. How well was the final project aligned to your organization’s work pro-
gramme and priorities?  
 

(Fully aligned/ Partially aligned/ Not aligned/ Not applicable) 
 

5. To what extent where you required to adapt your original project idea to meet 
European Commission priorities?  
 

(No change required/ Very little – our priorities were well aligned/ Somewhat/ Sub-
stantially) 
 

6. Did the changes made in response to European Commission priorities affect 
the contribution to your organisation’s priorities?  
 

(Positively/ No effect/ Negatively) 
 

 
3. Project Results  
 

7. To what extent was your project able to deliver the planned project outputs (in-
cluding any approved amendments)?  
 

(Fully achieved (over 90%) / Substantially achieved (60-90%) / Partially achieved (less 
than 60%) 
 

8. To what extent was your project able to deliver the planned project outcomes?  
 

(Fully achieved (over 90%) / Substantially achieved (60-90%) / Partially achieved (less 
than 60%) 
 

9. Have there been any longer-term outcomes or catalytic effects resulting from 
this project?  
 

10. How did your project contribute to the SCA 'Expected Results' and 'Specific 
Outcomes' identified in the ‘Description of the Action’?  
 
 ER 1: Strengthened international environmental governance, including in-

creased synergies and coherence in international decision-making processes 
related to global environment processes. 

 ER 2: Enhanced implementation of and compliance with MEAs. 
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 ER 3: Strengthened capacities of developing countries for international envi-
ronmental negotiations and improved access to information on progress in 
different international processes. 

 ER 4: Enhanced global and regional environmental monitoring and assess-
ment for policymaking. 

 ER 5: Enhanced visibility and coherence of European Commission and UNEP 
cooperation in the field of global environment protection. 

 SO 1: Develop methodological and governance tools appropriate for develop-
ing countries. 

 SO 2: Support the preparation and the follow up of major international envi-
ronmental processes to which UNEP contributes. 

 SO 3: Promote better implementation and compliance with MEAs for which 
UNEP provides the secretariat. 

 

(No contribution/ Minor contribution Moderate contribution/ Major contribution) 
 

11. How did your project contribute to the following strategic outcomes?  
 
 Improved capacities of developing countries to engage in and influence nego-

tiations/MEA processes 
 Improved national strategies/plans/policies for implementation of commit-

ments under MEAs 
 Strengthened national institutional frameworks for implementation of com-

mitments under MEAs 
 Enhanced national institutional and individual capacities vis-à-vis MEA imple-

mentation 
 Improved national strategies/plans/policies for the promotion of resource ef-

ficiency 
 Strengthened national institutional frameworks for the promotion of resource 

efficiency 
 Enhanced national institutional and individual capacities vis-à-vis the promo-

tion of resource 
 Improved access to, and management of, knowledge and data 
 
(No contribution/ Minor contribution Moderate contribution/ Major contribution) 
 

 
 
4. Continuity and Collaboration in the SCA Framework  
 

12. Did your project or a policy initiative receive ENRTP funding prior to 2011?  
 

(Yes /No) 
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13. Has your project or a related initiative received follow-on funding for a further 
project phase or related work through the ENRTP SCA or GPGC PCA?  
 
(Yes /No) 

14. Has the model of umbrella agreements with the EC contributed to improved 
predictability and continuity in funding? (Please select all that apply)  
 

 The SCA approach resulted in longer term funding for the project / initiative 
 The SCA model facilitated access to top-up funding 
 The SCA model facilitated access to follow-on funding 
 The SCA model facilitated longer term planning between the project imple-

menter and the Commission 
 There were no apparent benefits at the project level 
 

15. Did the model of agreement contribute to better collaboration or synergies 
amongst projects and the SCA Partners (MEA Secretariats and UNEP)? (Please 
select all that apply)  
 

 Yes, as a result of synchronisation of the application process 
 Yes, as a result of contacts made/ knowledge shared through the Programme 

Steering Committee 
 Yes, as a result of advice of the Programme Steering Committee (for example, 

merged projects) 
 Yes, as a result of deliverables by other projects (facilities, knowledge prod-

ucts and so on) 
 No, the collaboration and synergies would also have occurred outside the 

SCA framework 
 No, we did not collaborate with other projects supported by the SCA 
 

16. Did your project have an exit strategy or measures in place to ensure follow 
up? (Please select all that apply)  
 

 The topic of the project remains a priority for my organisation (e.g. part of 
programme of work) 

 The project had an immediate follow-on phase that has been funded by the 
European Commission 

 The project had an immediate follow-on phase that was funded by other part-
ners 

 The initiative has been taken up by other actors 
 There was no immediate need for follow-on activities 
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5. Financial Resources and Staffing  
 

17. Where the financial resources available for your project sufficient?  
 

 More than sufficient – the project did not use of the funds available 
 Sufficient 
 Insufficient but complementary funds were raised from other sources 
 Insufficient and we were not able to deliver all planned activities 
 

18. Were financial resources made available in a timely manner?  
 

 All of the time 
 Most of the time and delays did not significantly negatively affect planning 

and delivery 
 Most of the time but delays had negative effects on planning and delivery 
 Delays in financial resources seriously affected planning and delivery 
 

19. Was information on available financial resources during the implementation 
period adequate and timely?  
 

 Information was adequate and timely 
 Information was sufficient and did not affect project management 
 Information was not sufficient, and this affected project management 
 

20. Were you able to mobilise anticipated cofinance in a timely manner?  
 

 Cofinance was mobilised and available as planned 
 Cofinance was mobilised but with some delays 
 Only part of the anticipated cofinance was mobilised 
 Not applicable, we did not plan to mobilise any cofinance 
 

21. Please add any comments related to availability and management of finan-
cial resources  

22. Was staffing adequate for delivery of the project?  
 

(Yes/ Somewhat/ No) 
 

23. Was project delivery affected by delays in recruitment (including after staff 
turnover)?  
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 No 
 Yes – at the start of the project 
 Yes – as a result of staff turnover 
 Not applicable – we did not hire additional staff or consultants for this project 

24. Please add any comments related to the above questions on staffing (e.g. 
how did you manage any shortfalls?)  

 
6. SCA Coordination, monitoring and reporting  
 

25. How was guidance related to concept submission and proposal develop-
ment?  
 

 Appropriateness 
 Timeliness 
 Clarity 
 

(Not very satisfactory /Somewhat satisfactory/Satisfactory) 
 

26. How was guidance related to reporting?  
 

 Timeliness 
 Clarity 
 

(Not very satisfactory /Somewhat satisfactory/Satisfactory) 
 

27. How was guidance related to project amendments and extensions?  
 

 Timeliness 
 Clarity 

 

(Not very satisfactory /Somewhat satisfactory/Satisfactory) 
 

28. How responsive were the PMU and focal points to your queries and requests 
for information?  
 

Timeliness 
Clarity 
 

(Not very satisfactory /Somewhat satisfactory/Satisfactory) 
 

29. Please add any comments related to guidance from and responsiveness of 
the PMU and focal points. (For example, did instructions and responsiveness im-
prove over time?)  
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30. Were reporting and monitoring requirements proportionate and reasonable?  
 

 Reporting level of detail 
 Reporting Frequency 
 Monitoring level of detail 
 Monitoring Frequency 
 

(Insufficient /About right /Excessive) 
 

 

7. Communications and Visibility  
 

31. Did your project develop a Communications and Visibility Plan?  
 

(Yes/ No)  
 

32. What measures did you take to disseminate information, concepts, ap-
proaches and tools generated by the SCA projects? (Please select all that apply)  
 
 Technical papers, guidance notes and assessments 
 Summaries for decision makers or other information notes 
 Launches, presentations and side events at major environmental conferences 
 Launches, presentations and side events at other international events 
 Press releases 
 E-modules and mass online open courses 
 Webinars 
 Organisation web site 
 Dedicated website for the supported initiative (including clearing houses 

mechanisms and portals) 
 Active engagement of appointed groups (e.g. committees, expert groups, 

nominated focal points) 
 National level events 
 Regional and International events 
 

33. What measures did you take to ensure EU visibility as a donor and as a part-
ner? (Please select all that apply)  
 
 Acknowledgements in printed outputs 
 Acknowledgments on website 
 Acknowledgment at events (verbal or in related materials) 
 Involvement of Commission staff in project governance (e.g. Steering Com-

mittee) 
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 Involvement of Commission staff in project activities 
 Visible participation at Commission events (e.g. Green week, EU pavilions at 

events) 
 Jointly organised events 
 Other (please specify) 
 

 
8. Wrapping Up  
 

34. Are there any other issues that you would like to raise in the context of this 
evaluation?  
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I. Background 

A. The ENRTP 

1. The European Union (EU), represented by the European Commission (EC), aims to address the 
needs of its Member States and the rest of the world and its activities are financed through seven-
year Multiannual Financial Frameworks (MFFs). The external dimension of the EU’s action, includ-
ing its development cooperation, is implemented through a number of financial instruments op-
erationalized through thematic and geographic programmes. The Thematic Programme for Envi-
ronment and Sustainable Management of Natural Resources including Energy (ENRTP) is one of 
these thematic programmes. 

2. The ENRTP was established by the EU Regulation on a Development Cooperation Instrument 
(DCI)58, which was adopted in January 2007. It sets aside an indicative amount of €804 million for 
the ENRTP for the period 2007-2013. The ENRTP aims to support developing countries in ensuring 
environmental sustainability and meeting their obligations under multilateral agreements. The 
programme covers all developing countries. Activities under the ENRTP focus on helping coun-
tries cope with climate change, supporting the sustainable management of natural resources and 
implement the international environmental dimension of the Europe 2020 Strategy59; they are 
clustered under three priority areas: 

 Priority 1. Climate change and sustainable energy: The programme assists developing 
countries in preparing for climate-resilient low emissions development by helping them: 
(i) Adapt to climate change, namely through work within the Global Climate Change Alli-
ance; (ii) Mitigate climate change, namely through low-emission development, technol-
ogy cooperation and reduction of emissions from deforestation and forest degradation; 
and (iii) Boost sustainable energy, namely through fostering investments in sustainable 
energy solutions and policy dialogue to improve cooperation with the EU. 

 Priority 2. Environment for development: The overall objective in this field is to assist 
developing countries in preventing unsustainable use of natural resources by: (i) Preserv-
ing forests, protecting biodiversity and preventing desertification; (ii) Strengthening for-
est governance, namely through the implementation of the Forest Law Enforcement Gov-
ernance and Trade (FLEGT) Action Plan; and (iii) Supporting a greener, resource-efficient 
economy. 

 Priority 3. Strengthening environment and climate governance, including mainstreaming: 
The ENRTP is also a tool to promote the EU’s environment and climate change objectives 
at a global level, with a view to: (1) Achieving EU leadership and effective implementation 
of external environment and climate policy; and (2) Mainstreaming environmental issues 
and promoting better governance and more transparency in the use of natural resources. 

3. For the 2011-2013 period, the ENRTP had a budget of €517 million, distributed over Climate 
change and sustainable energy (46%), Environment for development (30%) and Strengthening en-
vironment and climate governance (24%).  

                                                 
58 The EC’s Development Cooperation Instrument launched in January 2007 replaces a wide range of geographic and the-
matic instruments which were created over time. See: https://ec.europa.eu/europeaid/node/7432 

59 http://ec.europa.eu/europe2020/europe-2020-in-a-nutshell/index_en.htm 
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4. The ENRTP is implemented through Annual Action Programmes based on the priorities identified 
in the Thematic Strategy Paper and Multi-Annual Indicative Programme MIP 2011-201360. Annual 
Action Programmes include annexes describing the actions intended for EU support, as well as 
the beneficiaries in the case of targeted actions, In the case of actions to be implemented through 
calls for proposals, the guidelines for each call specify which entities are eligible for funding, de-
pending on the objectives and geographic scope of the action. These entities/beneficiaries of EU 
funds are mainly international organisations, international NGOs, EU Member States’ agencies; 
but also partner countries and regions, and their institutions; decentralised bodies in the partner 
countries (municipalities, provinces, departments and regions); joint bodies set up by the partner 
countries and regions with the Community. 

B. The UN Environment-EC partnership 

1. The Policy context 

5. The European Commission and UN Environment entered into a more structured cooperation in 
September 2004 with the signature of a Memorandum of Understanding (MoU) whereby both par-
ties agreed to consolidate, develop and intensify cooperation and increase its effectiveness to 
achieve goals and objectives in the field of environmental policy. A new MoU was signed in June 
2014, and an Annex spelling out a range of concrete areas of common interest through to 2020 
was agreed upon (27 April 2015). 

6. In terms of financial cooperation, the EU is UN Environment's main supporter for voluntary contri-
butions to its work programme, mainly from the EU's research & innovation and from development 
cooperation programmes. This includes support for actions at global and regional level in areas 
of common interest such as: transforming environmental governance, resource efficiency and 
green economy, sound management of chemicals and wastes, ecosystems services and natural 
capital, as well as the science-policy interface.  

7. Strategic Cooperation Agreements (SCAs) were signed between UN Environment and the EC in 
2011 to support the work of UN Environment and UN Environment-administered Multilateral Envi-
ronmental Agreements (€ 33,700,000 under the DG ENV SCA and € 33,000,000 under the DG 
DEVCO SCA). This cooperation is part of the EU ENRTP (2011-2013). A Programme Cooperation 
Agreement (PCA) between UN Environment and the EC was signed for the period of 2014-2020 
under the Thematic Programme on Global Public Goods and Challenges (GPGC) (€ 37,140,000 
under the DG ENV PCA). This evaluation focuses on the SCA with DG ENV. 

2. The programmatic cooperation under the ENRTP 

8. The Sixth High-Level Meeting of the EC and UN Environment held in June 2010 agreed to develop 
a multiannual joint programme of work under the ENRTP revised Strategy and Multiannual Indic-
ative Programme (MIP) 2011-2013, which largely coincided with the UN Environment Medium-
Term Strategy (MTS) for 2010-2013. The ENRTP Strategy and MIP 2011-2013 anticipated piloting 
of a more strategic approach with UN Environment in those areas where it has comparative ad-
vantage and envisaged possible signature of a partnership agreement in the context of Priority 3, 
addressing international environment and climate governance.  

                                                 
60 https://ec.europa.eu/europeaid/sites/devco/files/enrtp-strategy-paper-2011-2013_en.pdf 
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9. In February 2011, the Commission and UN Environment issued a Joint Statement under the signed 
MoU reiterating their intention to develop a more strategic approach to collaboration. The state-
ment identified potential areas for cooperation on the basis of institutional priorities namely, the 
EU’s priorities on environment and sustainable development; UN Environment’s priorities of work 
under its Medium-Term Strategy 2010-2013; and, the priorities of the MEAs for which UN Environ-
ment provides a Secretariat. The Statement envisaged development and signature of two Strate-
gic Cooperation Agreements (SCAs) that would fully respect the respective priorities and decision-
making authority of UN Environment and of each MEA for which UN Environment provides a Sec-
retariat. 

10. In December 2011, UN Environment signed one Strategic Cooperation Agreement (SCA) with the 
Commission’s Directorate-General for Environment (DG ENV) and one with the Directorate-General 
for Development Cooperation (DG DEVCO). These were established to rationalise, simplify, and 
increase the policy coherence of the programmatic cooperation between the Commission, UN 
Environment and MEAs. The two SCAs were expected to be complementary: 

 The UN Environment-DG DEVCO SCA would support developing countries and regions in 
improving environmental protection and combating climate change while contributing to 
poverty alleviation. 

 The UN Environment-DG ENV SCA would support work at multilateral/global level (e.g. 
tools, guidelines, trainings, workshops) related to environmental governance within mul-
tilateral processes and agreements that benefit developing countries. 

3. DG ENV-UN Environment SCA objectives and expected results  

11. The general objective of the DG ENV – UN Environment SCA is “To contribute to global environmen-
tal sustainability and in particular to achieve the Millennium Development Goals by promoting: (i) global 
environmental sustainability knowledge, tools and capacity building, including on halting the loss of 
biodiversity, fostering greener growth, protection of human health and the environment from hazardous 
substances as well as transparency and efficiency of natural resources management; and (ii) strong 
international environmental governance, through support to the work of UNEP and MEAs” (Table 1). 

12. The specific objectives of the DG ENV – UN Environment SCA under the ENRTP are to; (i) “Develop 
methodological and governance tools appropriate to developing countries”; (ii) “Support the prep-
aration and the follow-up of major international environmental processes to which UNEP contrib-
utes”; and (iii) “Promote better implementation of and compliance with MEAs for which UNEP 
provides the secretariat”.  

13. The SCA is structured around five Expected Results (ERs), all five of which contribute to ENRTP 
Priority 3.1 (see paragraph 2 above): 

 ENV ER 1: Strengthened international environmental governance, including increased 
synergies and coherence in international decision-making processes related to global en-
vironment processes. 

 ENV ER 2: Enhanced implementation of and compliance with MEAs. 

 ENV ER 3: Strengthened capacities of developing countries for international environmen-
tal negotiations and improved access to information on progress in different international 
processes. 

 ENV ER 4: Enhanced global and regional environmental monitoring and assessment for 
policymaking. 

 ENV ER 5: Enhanced visibility and coherence of European Commission and UNEP coop-
eration in the field of global environment protection. 
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Table 1. DG Environment – UN Environment SCA under ENRTP; provisional logical framework  
  

Intervention Logic 
Objectively verifiable Sources and means of 

Assumptions 
  indicators of achievement verification 

Overall 
objec-

tive 

To contribute to 
global environmental 
sustainability and in 
particular to achiev-
ing the Millennium 
Development Goals 
by promoting global 
environmental sus-
tainability (incl. halt-
ing the loss of biodi-
versity, fostering 
greener growth, pro-
tecting human health 
and the environment 
from hazardous sub-
stances as well trans-
parency and effi-
ciency of natural re-
source management) 
and promoting strong 
international environ-
mental governance, 
through a support to 
UNEP and MEAs 
work.       

Specific 
objec-

tive 

To develop methodo-
logical and govern-
ance tools, support 
the major interna-
tional environmental 
processes and pro-
mote better imple-
mentation of and 
compliance with 
MEAs for which 
UNEP provides the 
Secretariat.  

- Nb of countries partici-
pating and implementing 
MEAs                                            
- Outputs of international 
negotiations and pro-
cesses 

UNEP narrative and fi-
nancial reporting, 
knowledge products, 
national/regional 
strategies and capaci-
ties 

  

Ex-
pected 
results 

1. Strengthened inter-
national environmen-
tal governance, in-
cluding increased 
synergies and coher-
ence in international 
decision-making pro-
cesses related to 
global environment 
processes. 

- Nb of knowledge prod-
ucts                                                    
- Nb of capacity-building 
activities                                                    
- Nb of knowledge prod-
ucts                                    - 
Nb of countries partici-
pating to environmental 
negotiations                                                                      
- Nb of countries imple-
menting MEAs 

- UNEP and conven-
tions annual reports                                        
- Project/programme 
report                                                              
- Knowledge prod-
ucts/publications                                                                              
- Training material                                                                                                                                                
- International envi-
ronmental negotia-
tions outputs 

- No major crisis affects 
global efforts towards 
sustainable develop-
ment;                                                                                                     
- No major environmen-
tal/climate crisis is wors-
ening the present trends; 

2. Enhanced imple-
mentation of and 
compliance with 
MEAs. 
3. Strengthened ca-
pacities of developing 



 

149 
 

  
Intervention Logic 

Objectively verifiable Sources and means of 
Assumptions 

  indicators of achievement verification 
countries for interna-
tional environmental 
negotiations and im-
proved access to in-
formation on pro-
gress in different in-
ternational pro-
cesses.  
4. Enhanced global 
and regional environ-
mental monitoring 
and assessment for 
policymaking.  
5. Enhanced visibility 
and coherence of Eu-
ropean Commission 
and UNEP coopera-
tion in the field of 
global environment 
protection. 

    Means Costs - Climate change and en-
vironment becomes a pri-
ority for partners, both at 
country and regional lev-
els                                                                                                                 
- International environ-
mental negotiations 
move forward a… (text 
missing)                                                                           
- Environment and cli-
mate change become a 
national, regional and 
global priority for action    
- No major socio-eco-
nomic, political or mili-
tary crisis is affecting 
public and private sector 
possible efforts to a 
more sustainable devel-
opment                                                                                                 
- Rio+20 is fostering a 
positive and accelerated 
dynamic and interest to-
wards sustainable devel-
opment                                                                    
- UNEP experiences 
strong support at global 
level                                                                                                               
- UNEP benefits from a 
strong support from the 
EU institutions at global, 
regional and country lev-
els, for strengthened co-
ordination                        

Activi-
ties 

To be defined accord-
ing to programme/pro-
jects selected. 

To be defined according to 
programme/projects se-
lected. 

Overall budget: 
15.200.000 Euros                       
See budget/trust fund 
template for details. 

        

        

        

Source: DG Environment – UN Environment SCA under ENRTP 
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4. Project Portfolio 

14. The DG ENV - UN Environment SCA outlined the nature of the main activities UN Environment was 
expected to work on, including 1) catalysing and promoting international cooperation and action; 
2) providing early warning and policy advice based on sound science; 3) facilitating the develop-
ment, implementation and evolution of norms and standards; 4) supporting the development of 
international policy and law as well as methodological tools for developing countries; 5) develop-
ing coherent interlinkages among international environmental conventions; and 6) delivering tech-
nology support and capacity-building services in line with developing countries’ priorities. The 
SCA also stated that “of paramount importance will be UNEP’s work with the secretariats of the 
MEAs to help them support developing countries to better implement their related objectives and 
commitments” (See Annex II for a more detailed list of actions and Annex III for the list of pro-
jects). 

15. Forty-six (46) projects were approved for funding under the SCA including 25 allocated to UN En-
vironment (Table 2) and 21 to MEA Secretariats (Table 3)61. According to project status in October 
2018, the total allocated amount to the project portfolio was EUR 33,424,703 and in addition, EUR 
739,727 was allocated to programme management, evaluation and visibility costs, bringing the 
total allocated amount to EUR 34,164,42862. The average cost of the projects under the DG ENV - 
UN Environment SCA was EUR 0.73 million. UN Environment projects under this SCA were imple-
mented by Ecosystems Division, Science Division, Economy Division and Law Division. Under the 
UN Environment Programme of Work, the projects belong in decreasing order of funding volume 
to the Resource Efficiency, Environmental Governance, Chemicals and Waste and Ecosystem 
Management Sub-programmes. MEA projects are implemented by the Secretariats of BRS, CBD, 
CITES, CMS, Cartagena, Minamata and Ozone Conventions and the MAP. If they were to be clas-
sified under the thematic areas that align with UN Environment Sub-programmes, they would be-
long to Ecosystem Management and Chemicals and Waste Sub-programmes in decreasing order 
of funding volume. 

Table 2. Number of UN Environment implemented projects with total EC funding by UN Environment 
Sub-programme 

UN Environment Sub-programme Number of projects Total EC funding (EUR) 

Ecosystem Management 4  2,121,138 

Resource Efficiency 8 10,455,000 

Chemicals and Waste 5 2,300,001 

Environmental Governance 6 3,500,000 

Secretariat of the Governing Bodies 2 688,596 

Table 3. Number of MEA Secretariat implemented projects with total EC funding  
MEA Number of projects Total EC funding (EUR) 

CMS 4 851,676 

CITES 2 2,680,000 

MAP 1 1,716,000 

CBD 4 2,941,262 

                                                 
61 43 original projects plus four projects funded from savings. Major part of unspent balance was reprogrammed in August 
2018.   

62 This describes the allocated amounts only and includes some level of double-counting due to re-allocation of unspent bal-
ances. 



 

151 
 

MEA Number of projects Total EC funding (EUR) 

Cartagena  1 88,855 

Minamata Convention 1 1,000,000 

Basel Convention 2 1,167,949 

Rotterdam Convention 2 1,476,065 

Stockholm Convention 2 1,674,863 

Chemicals Synergies 2 751,894 

Ozone Secretariat 1 200,000 

5. Timing and finances  

16. The implementation period for the DG ENV - UN Environment SCA is from 16 September 2011 to 
31 December 201863. The total envisaged cost of the action in 2011 was EUR 17,300,000 with an 
initial EU contribution of EUR 15,200,000 (Table 4). There have been two riders or addenda to the 
SCA, the first one signed in December 2012 for EUR 11,000,000 and the second in November 2013 
for EUR 7,500,000, increasing the EU contribution to EUR 33,700,000 and the total cost of the 
Action to EUR 38,735,632. The second addendum also included a revised description of the ac-
tion.   

17. The SCA falls under the EU’s Multiannual Financial Framework for 2007-2013, whereby funding is 
released over a maximum of three consecutive years (between 2011 and 2013). The ENRTP under 
the SCA between DG ENV and UN Environment provided funding in three envelopes64 or “commit-
ments” (in 2011, 2012 and 2013).  

Table 4. EU and UN Environment contributions to the SCA between DG Environment and UN Envi-
ronment 

 EU Contribution 

(EUR 

UN Environment Contri-
bution 

(EUR) 

Total Cost 

(EUR) 

Contracted amount 2011 15 200 000 2 060 485 17 260 485 

Replenishment 2012 rider 1 11 000 000 1 587 267 12 587 267 

Replenishment 2013 rider 2 7 500 000 1 387 880 8 887 880 

DG Environment SCA Total 33 700 000 5 035 632 38 735 632 

Source:  Assessment of the model of cooperation under the ENRTP SCAs and PCA 

6. Governance arrangements    

18. The main governance and coordination structures of the DG ENV – UN Environment SCA are the 
Programme Steering Committee (PSC) and the joint Programme Management Unit (PMU).  

19. The PSC is responsible for overall guidance and the management of the SCA. It is co-chaired by 
the EC and UN Environment and expected to meet at least once a year. The co-chairs being the 
Head of Unit F.3 Multilateral Environmental Cooperation for EC Directorate General Environment 

                                                 
63 The Agreement has a maximum duration of 9 years to be operational as long as the longest lasting project and to include 
one year for final reporting. 

64 Envelopes are annually approved amounts made available by the EC under the SCAs. The SCAs only indicated the first en-
velope i.e. the amount approved for the first year. Subsequent addenda to the SCAs indicated the envelopes approved for 
2012 (both SCAs) and 2013 (DG ENV SCA only).  
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(ENV)65; Head of Unit C.2 Environment, Natural Resources and Water for EC Directorate General 
International Cooperation and Development (DEVCO), and the Director of Corporate Services Divi-
sion66 of UN Environment. The PSC is responsible for directing the SCA, project screening and 
selection and overseeing reporting and follow-up. During the three-month inception phase of the 
SCA it was also responsible for refining the SCA governance mechanisms. 

20. The joint PMU serves as the coordination unit for the SCA and as Secretariat for the PSC. Its 
members first included a PMU Coordinator, a Resource Mobilization Programme Officer and a 
Financial Officer recruited by UN Environment as well as an EC Focal Points from DG ENV and DG 
DEVCO. The UN Environment side of the PMU was later adjusted to include the PMU Coordinator 
and Programme Officer in Brussels, and a Fund Management Officer and a Finance Assistant in 
Nairobi. The overall role of the joint PMU is to coordinate the establishment and the submission 
of lists of projects and projects concepts based on priorities jointly identified by the EC, UN Envi-
ronment and the MEA Secretariats for selection by the PSC, and more generally to ensure the 
coordination, administration, visibility, reporting, and monitoring of the SCA and support to evalu-
ation.  

21. The SCA governance structure including rules and procedures for project preparation, selection 
and implementation was outlined in the SCA. The DG DEVCO – UN Environment SCA budget was 
to cover the costs of operations for the joint PMU and PSC for a period of nine years while the DG 
ENV – UN Environment SCA budget was to only cover four years. 

7. Main UN Environment Partners and Stakeholders 

22. The DG ENV – UN Environment SCA under ENRTP states that “UNEP will pursue the enhanced de-
livery of the actions under the ENRTP priorities thorough a number of processes and partnerships and 
by mobilizing a full range of stakeholders and partners, building on their respective resources, expertise 
and comparative advantages”. The identified stakeholder groups included; 

 Governments and related public institutions;  

 UN Agencies (such as UNDP, FAO, ILO, WMO, WHO, UNITAR and UNIDO) the European 
Environment Agency (EEA) as well as the World Bank, the Global Environment Facility 
(GEF) and bilateral aid agencies; 

 Scientific communities, including research centres and academia; 

 Private sector and civil society (including major groups and stakeholders). 

II. The Evaluation 

A. Scope and Objectives of the Evaluation 

23. The Evaluation of the DG ENV - UN Environment Strategic Cooperation Agreement under the EU’s 
ENRTP aims at assessing the relevance and overall performance of the project portfolio imple-
mented by UN Environment and the MEAs for which UN Environment hosts the Secretariats up to 
the closure of the SCA, 31 December 2018. The Evaluation will assess standard evaluation criteria 
(relevance, efficiency, effectiveness, sustainability and impact). The evaluation has a dual pur-
pose: i) providing a basis for accountability on UN Environment and MEA Secretariat performance 

                                                 
65 From October 2018, the cooperation is managed by Unit F.2. Bilateral and Regional Environmental Cooperation in DG ENV. 

66 Formerly the Chief of the Office of Operations 
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towards the EU Member States; and ii) drawing lessons from experience for project improvement 
and future cooperation between UN Environment and the EC. The scope of the Evaluation is de-
fined by the portfolio of 46 projects that have been approved under the DG ENV SCA and will look 
at their performance up to 31 December 2018.      

24. The Evaluation will attempt to answer the following key questions: 

 Has the adoption of the Strategic Cooperation Agreement promoted the achievement of 
the environmental policy objectives shared by the EC, UN Environment and the Secretar-
iats of UN Environment administered MEAs?  

 To what extent has the SCA promoted a more strategic and stronger coordination and 
collaboration between UN Environment and the Secretariats of UN Environment admin-
istered MEAs?  

 Has the process of identifying and selecting projects been optimal for the achievement 
of higher-level results and objectives of the EC, UN Environment and the Secretariats of 
UN Environment administered MEAs? 

 To what extent have the activities selected and implemented at multilateral level been 
ultimately beneficial both for global environment protection and for sustainable develop-
ment in developing countries? 

 To what extent have UN Environment and the Secretariats of UN Environment adminis-
tered MEAs been able to promote the visibility of the EU (as a donor), and of their part-
nership with the EC to address international environmental challenges?  

 To what extent have the projects implemented by UN Environment and the Secretariats 
of UN Environment administered MEAs been in line with the financial and project man-
agement standards of the EC and UN Environment?  

 To what extent has the EU contribution from the SCA helped UN Environment / MEAs 
leverage additional funds to support their agreed programme of work and sustain their 
activities? 

B. Evaluation Audience 

25. The Evaluation is expected to help the EC, UN Environment and involved MEA Secretariats to iden-
tify key lessons that will provide a useful basis for improved cooperation and coordination be-
tween EC, UN Environment and the UN Environment administered MEAs for improved delivery 
against the jointly shared objectives.  

26. The main users of the Evaluation include the European Commission, UN Environment Senior Man-
agement, MEA Secretariats, UN Environment Sub-programme Coordinators and all UN Environ-
ment / MEA units and staff involved in the DG ENV SCA projects.  

C. Evaluation approach and methods 

27. The Evaluation will be an in-depth study using a participatory approach whereby the PSC, PMU, 
MEA Secretariats, Sub-Programme Coordinators, Division Directors, Regional Directors and other 
relevant staff are kept informed and regularly consulted throughout the process. 

28. The Evaluation will remain an independent exercise. The Evaluation Team will benefit from the 
leadership and contribution of independent consultants, who will liaise with the Evaluation Office 
and the PMU on any logistic and/or methodological issue to properly conduct the assessment in 
an as independent way as possible, given the circumstances and resources provided. 
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29. Evaluation findings and judgments will be based on sound evidence and analysis, clearly docu-
mented in the evaluation report. Information will be triangulated (i.e. verified from different 
sources) to the greatest extent possible67. Analysis leading to evaluative judgments will be clearly 
spelled out.  

30. Broadly, the Evaluation will follow three lines of inquiry to provide a holistic review combining both 
‘bottom-up’ (i.e. aggregating project-level findings) and ‘top-down’ (i.e. analysing the evidence in-
forming results reporting in Strategic Performance Overview Reports (SPOR), four-monthly Traffic 
Light System (QTLS) reports68, project progress reports etc.) perspectives. 

1) Exploration of Theory of Change: The Evaluation will attempt to reconstruct a Theory 
of Change of the SCA in order to explore how projects are expected to have a collective or 
aggregated effect to the jointly owned higher level results, at the level of the SCA and at the 
level Programme of Work (Expected Accomplishments and Programme of Work Outputs) and 
MEA results. This analysis will focus heavily on the effectiveness and sustainability of the 
efforts. Results reported in the SPOR, QTLS, UN Environment Programme Performance Re-
ports, project progress reports, PIMS and other sources will be analysed and aggregated, sup-
ported by other information sources;   

2) Project case studies: During the Inception Phase of the Evaluation, projects that ei-
ther exemplify the SCA strategy or a group of projects that represent the different thematic 
areas funded, will be identified and assessed in greater detail as ‘case studies’ (if not covered 
by an ongoing/completed evaluation) against the standard evaluation criteria. These case 
studies will be used to draw common findings at the overall level of the SCA; 

3) Project evaluations/reviews: A desk-based review of the evaluation/review findings 
of the projects funded under the SCA will be conducted. The review will provide findings 
against standard evaluation criteria and identify and discuss factors contributing to particu-
larly high or low performance. It will include an assessment of the sample of project evalua-
tions/reviews in terms of how they represent the SCA as a whole.  

31. The Evaluation will use different methods and tools (Table 5) to assess the SCA, including: desk-
based review of UN Environment, MEA and EC strategic documents; meta-analysis of previously 
evaluated projects; case studies of the selected SCA projects not evaluated previously and eval-
uation interviews and focus group discussions. Survey(s) may be used if appropriate.  

Table 5. Description of evaluation methods 
Type of Activity Description 

Desk based review Thematic and strategic documents to situate the SCA and the project portfolio 
within global and sectoral contexts and to articulate the position and efforts of 
the EC, UN Environment and the concerned MEAs. 

In-person and online Inter-
views / Surveys 

Exploration and analysis of the performance of the SCA and its project portfolio. 
Assessment of factors affecting the delivery of the SCA and its projects. 

Review of findings from 
project evaluations/re-
views 

Analysis of evaluation findings of SCA projects against the standard evaluation 
criteria used by the Evaluation Office. 

 Strategic Relevance 
 Achievement of Outputs 
 Effectiveness (Achievement of Project Objectives and Results)  
 Sustainability and Replication 
 Efficiency 
 Financial and human resources management 

                                                 
67 Individuals will not be mentioned by name if anonymity needs to be preserved. 
68 Were quarterly reports until 2015. 
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Type of Activity Description 
 Factors Affecting Performance 

 
In-depth exploration of key criteria including: 

 Project Designs69  
 Gender Equality 
 Financial Management 
 Monitoring and Evaluation 
 Compliance with evaluation recommendations 

 
Analysis of this sample of project evaluations as a representation of the SCA 
itself (i.e. magnitude and nature of the evaluation coverage of the SCA). 

Reconstructed Theory of 
Change and project case 
studies 

Analysis of the coherence between the reconstructed Theory of Change of the 
SCA and the ToCs of the case study projects within the SCA. 

Analysis of the contribution made by the case study projects to the higher-level 
results described in the SCA. Analysis of the case study projects against the 
standard evaluation criteria.  

  
 

32. The desk review will include: 

 Relevant background documentation on the ENRTP, the EC-UN Environment ENRTP SCAs, UN 
Environment policies and strategies, the MEAs, the global environmental challenges ad-
dressed by the SCA expected results and EU policies and action plans such as the EU Wildlife 
Action Plan, the EU Circular Economy Action Plan, the Agenda for Change and the EU 7th En-
vironment Action Programme;  

 Background documentation on the strategy and engagement of UN Environment and MEAs 
in the SCA, including: relevant UN Environment Governing Council/UNEA resolutions, MTS 
2010-2013, 2014-2017 and 2018-2021 and the respective PoW and Programme Framework 
documents, relevant resolutions and strategy documents of the MEAs, and project design 
documents; 

 Background documentation on UN Environment partnerships with key actors delivering 
against the SCA;  

 Documentation related to the key deliverables of the SCA;  

 Minutes of PSC and co-chairs meetings; and 

 SCA reports and monitoring data including: SPORs, QTLS reports, project progress and final 
reports, evaluation reports, financial reports, entries into PIMS, etc. 

33. Interviews are expected to be held with members of the DG Environment, PSC members, staff at 
PMU, management at UN Environment and the MEAs and other staff involved in the planning and 
implementation of the SCA projects. In addition, interviews and, if appropriate, surveys will be 
conducted with key partners and stakeholders, including selected representatives of UN and other 
external partners. 

34. Visits are expected to Brussels and Nairobi. Visits to other UN Environment offices and MEA Sec-
retariats or other relevant institutions will be considered during the evaluation inception phase.   

                                                 
69 Using the Evaluation Office template for the Assessment of the Quality of Project Design, which is prepared 
during all project evaluations. 
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35. To the extent possible, the evaluation of the SCA will make use of evaluations conducted of pro-
jects under the SCA portfolio. Out of the 23 25 projects implemented by UN Environment, 12 pro-
jects have been evaluated either as a stand-alone evaluations or more commonly, as a component 
of a larger project entity. The inception phase of this DG ENV Evaluation will examine the extent 
to which the MEA implemented projects have been evaluated. Where possible, the review of pre-
vious evaluations of projects related to the SCA will be founded on the analysis contained within 
existing project evaluation reports. Evaluations by the UN Environment Evaluation Office but also 
by the independent evaluation functions of UN Environment partners (UN and non-UN) and donors 
will be considered.  

D. Evaluation Areas of Focus  

1. Strategic Relevance 

36. The Evaluation will identify what the common priorities of the EC and UN Environment (including 
MEAs) are and whether these have been well defined. The Evaluation will assess the relevance of 
the SCA objectives and strategy in the context of the EC, UN Environment and MEA priorities, 
mandate of UN Environment and the global environmental challenges including the SDGs70. The 
analysis will address the main question of whether the SCA objectives and the project portfolio 
are relevant to, and aligned with: a) the global environmental challenges, b) global, regional and 
country needs, c) the international response and d) UN Environment’s and MEA Secretariats’ pro-
gramme of work, evolving mandate and capacity in this area? The Evaluation will also consider 
the adequacy and appropriateness of the geographical scope of the SCA and the strategy behind 
this selection. 

2. Design and Structure 

37. The Evaluation will assess the extent to which the overall performance of the SCA has been af-
fected (in terms of effectiveness and efficiency) by the way it is designed and structured. The 
Evaluation will consider the internal coherence and logic between the SCA projects. The evalua-
tion will consider whether the SCA has helped the EC, UN Environment and MEA Secretariats to 
better respond to their common priorities and to work in a coordinated manner and if the funded 
project portfolio has been conductive in this regard. With reference to the Theory of Change for 
the SCA the evaluation will attempt to assess the extent to which the intermediate states, drivers 
and assumptions underlying the SCA change process have been well thought through and artic-
ulated.  

3. Overall Performance 

38. The Evaluation will, wherever possible, assess the effectiveness, likelihood of impact, sustainabil-
ity of results, efficiency, and potential for large-scale effects of the SCA.  

39. In terms of effectiveness, the Evaluation will assess the extent to which SCA projects have deliv-
ered the designed outputs, achieved the outcomes and contributed to the higher-level results 
identified by the SCA. The Evaluation will assess the likelihood that results achieved under the 
SCA either have, or will in the future, contribute to long-term impact on environmental benefits 
and sustainable development in particular for developing countries.  

40. The Evaluation will also identify and assess key conditions and factors that have contributed to, 
or constrained, sustainability of results, i.e. the persistence of benefits resulting from the imple-
mentation of SCA activities. Some of these factors might have stemmed from the activities’ de-
sign and/or been direct outcomes of the projects (e.g. stronger institutional capacities or better-

                                                 
70 Acknowledging that the SDGs were adopted in 2016. 
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informed decision-making). Contextual circumstances or developments still relevant to the sus-
tainability of outcomes will also be considered. 

41. The Evaluation will assess efficiency in terms of cost-effectiveness and timeliness of delivery. It 
will describe any cost- or time-saving measures taken to bring the activities to a successful im-
plementation within the programmed time and budget. The Evaluation will analyse how delays, if 
any, have affected the execution and the costs of activities. The Evaluation will give special atten-
tion to efforts to make use of pre-existing methods and data sources, as well as to exploit com-
plementarities and synergies between related internal and external initiatives. 

42. Particular attention will be given to the approach taken within the SCA project portfolio to replica-
tion, scaling-up and the achievement of catalytic effects. All of these relate to the maximisation 
of effectiveness (i.e. instances of positive results being multiplied). The Evaluation will consider 
the extent to which the work of UN Environment and MEA Secretariats has facilitated the creation 
of an enabling environment where key stakeholders are involved, and it has significantly invested 
in targeted communication/awareness for the reproduction of pilot and innovative activities. The 
Evaluation will look at different factors which facilitate replicability, up-scaling and catalytic ef-
fects. 

43. The evaluation will assess the overall performance of the SCA through three main sources for 
evidence: 

a) An analysis of the Theory of Change and the results reported in the SPORs, Programme 
Performance Reports, project progress reports, PIMS and other sources; 

c) Analysis of the findings of the project-level evaluations undertaken during the evaluation 
period. 

b) Case studies of projects. Performance of the case study projects will be assessed based 
on document review, interviews and surveys as required. 

4. Human and Financial Resources Administration and Efficiency 

44. The Evaluation will consider the adequacy of human and financial resources available for the ad-
ministration of the ENRTP SCA and for designing and implementing envisaged activities, the fi-
nancial management and adherence to financial management standards, and the link between 
financial and project management and overall coordination of the SCA. The Evaluation will assess, 
among other things: 

 Financial Resources: the distribution of funding for portfolio projects and the adequacy and 
stability of the funding base for the achievement of SCA objectives; adequacy of the pro-
gramme management budget; mobilization of UN Environment co-financing to the SCA; allo-
cation of funds and expenditure rate by the portfolio projects; coherence of the SCA funding 
modality and UN Environment and MEA Secretariat planning and implementation processes.  

 Financial Management and Administration: the quality, transparency, effectiveness and effi-
ciency of the systems and processes used for financial management and reporting, including 
for the programme management costs; the link between financial and programme manage-
ment and the degree of financial responsibility of staff and any other administrative pro-
cesses facilitating or inhibiting the fluid execution of SCA activities, including the use of pro-
ject extensions and the promotion of synergies.  

 Human Resources: the adequacy in terms of number and competencies of staff managing the 
SCA and the projects; personnel turn-over rates and the balance between continuity and new 
staff; the ability of managers to plan, coordinate and delegate work, communicate effectively, 
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motivate and reward staff; factors influencing the morale of staff and the degree of satisfac-
tion in the management of their daily activities and working in teams with colleagues from 
other functional units in UN Environment and with partners; 

 

5. Factors Affecting Performance 

a) Organization, Management and Oversight 

45. The Evaluation will look at the efficiency and effectiveness of the organization, management and 
oversight arrangements of the SCA and project portfolio. The Evaluation will consider the clarity 
of SCA structures, rules and procedures. The Evaluation will consider the extent to which these 
structures, rules and procedures, such as programmatic and funding cycles, project identification, 
selection and extension processes, management and supervision arrangements for the projects 
etc., are conductive towards the achievement of the planned results. The Evaluation will consider 
whether lessons can be derived from the experiences of different individuals involved. 

b) Cooperation and Partnerships 

46. The Evaluation will assess the effectiveness of mechanisms for information sharing and cooper-
ation within the SCA project portfolio and with other UN Environment and MEA programmes, pro-
jects external stakeholders and partners. The Evaluation will explore the role of stakeholders and 
partners in project planning and delivery, collaboration between different functional units of UN 
Environment, MEA Secretariats and partners, the level of involvement of UN Environment Regional 
Offices in the planning and implementation of projects, and complementarities with other UN En-
vironment and MEA initiatives. Positive examples of collaboration and the resulting benefits will 
be recorded where possible.  

c) Monitoring and Reporting 

47. The Evaluation will assess how well SCA activities and achievements have been monitored, re-
ported and evaluated. This will include a review of whether there is a clear definition of roles and 
responsibilities for data collection, analysis and information-sharing as well as adequate re-
sources to support these functions.  

 Monitoring: The evaluation will consider whether an effective monitoring system is in 
place that ensures that monitoring data are captured at appropriate levels and used to 
enhance SCA project portfolio performance. 

 Reporting: The arrangements for reporting, both at SCA and project levels, in ways that 
support the accurate and reliable reporting of results will be reviewed. With regard to pro-
jects within the SCA portfolio the evaluation will consider how well results are captured 
and aggregated. The quality, comprehensiveness and regularity of reporting on outputs, 
outcomes and impact will be assessed as well as whether quality assurance processes 
are in place to ensure the reliability and accuracy of reporting at the higher results levels. 

 Evaluation: The extent to which activities are structured in a way that facilitates evaluation 
and have been independently evaluated will be examined. The evaluation will also assess 
whether adequate resources are routinely allocated to this purpose and secured until the 
end of the evaluation process. 

d) Human Rights and Gender 

48. The evaluation will ascertain to what extent the SCA and project portfolio has applied the UN 
Common Understanding on the human rights-based approach (HRBA) and the UN Declaration on 
the Rights of Indigenous People. Within this human rights context the evaluation will assess to 
what extent the SCA and project portfolio adheres to UN Environment’s Policy and Strategy for 
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Gender Equality and the Environment, including the incorporation of gender-related issues into 
the design and delivery of outputs. The evaluation should present the extent to which the SCA 
and its projects, following an adequate gender analysis at design stage, has implemented the 
identified actions and/or applied adaptive management to ensure that Gender Equity and Human 
Rights are adequately taken into account.  

e) Communication and visibility 

49. The evaluation will assess the adequacy of the communication plan and resources and priority 
afforded to its implementation. The evaluation will assess the effectiveness of communication 
between the PSC, PMU, units responsible for the implementation of the project portfolio, and UN 
Environment and MEA Secretariat management. It will also assess the extent to which clear com-
munication was established with partners and donors, with a view to assessing the extent to 
which communication has been contributing to the effective implementation of the SCA, estab-
lishment of synergies and limitation of duplication of efforts. For example, the evaluation may 
consider whether activities related to communication and knowledge management are planned 
and whether adequate effort has been given to follow-up and dissemination of information, con-
cepts, approaches and tools generated by the SCA projects. The evaluation will also consider ef-
forts to communicate with external audiences as part of an outreach strategy in order to exert 
influence and support advocacy efforts in the relevant sectors. 

E. Evaluation Deliverables  

50. An Inception Report will be prepared by the Evaluation Team before it engages in external inter-
views, surveys and possible project visits. The Inception Report will include: (i) most of the back-
ground desk review; (ii) a draft Theory of Change of the SCA (iii) a detailed description of the 
methods and analytical tools that the Evaluation will use; (iv) an annotated table of contents for 
the evaluation report; and (v) distribution of roles and responsibilities related to data collection 
and analysis and reporting among the Evaluation Team members. The Inception Report will be 
shared first with the Evaluation Office for review. Once Evaluation Office comments have been 
addressed in a satisfactory manner, the Inception Report will then be shared by the Evaluation 
Office with the PMU for comments. 

51. Following completion of majority of interviews, surveys and possible visits, Preliminary Findings 
will be prepared in PowerPoint and presented to the key stakeholders through a video conference. 

52. The Main Evaluation Report will present synthesised findings from the Evaluation. Detailed mate-
rial arising from the case studies will be annexed. It will be relatively brief (approximately 50 pages 
– excluding the executive summary and annexes), to the point and written in plain English. It must 
explain the purpose of the Evaluation, exactly what was evaluated and the methods used (with 
their limitations). The report will present evidence-based and balanced findings covering all the 
evaluation criteria, consequent conclusions, lessons and recommendations, which will be cross-
referenced to each other. The report should be presented in a way that makes the information 
accessible and comprehensible.  

53. The draft report shall be submitted to the Evaluation Manager who will share the draft with the 
Director of the Evaluation Office. The Evaluation Office will review the report for clarity and com-
prehensiveness. When found acceptable, the Director of the Evaluation Office will share the report 
with the PMU, who will review the report and provide feedback on any factual errors. Once these 
have been addressed by the Evaluation Team, the report will be circulated to PSC members, UN 
Environment Division Directors, MEA Executive Secretaries and key individuals interviewed for the 
evaluation for review and consultation. They may provide feedback on any errors of fact and high-
light the significance of such errors in any conclusions. The Evaluation Office will then collate all 
review comments and provide them to the Evaluation Team for consideration in preparing the 
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final version of the report. The Evaluation Team will draft a response to any comments that con-
tradict its own findings and could therefore not be accommodated in the final report. This re-
sponse will be shared by the Evaluation Office with the interested stakeholders to ensure full 
transparency.  

54. The final report shall be submitted to the Director of the Evaluation Office. The final evaluation 
report will be widely shared with partners and stakeholders. Innovative ways of disseminating 
evaluation findings and recommendations (e.g. the organization of a workshop where the Evalu-
ation Team illustrates the content of its analysis to UN Environment target audience) will be 
sought to reach as wide a range of stakeholders as possible. The final evaluation report will be 
published on the UN Environment web-site www.unenvironment.org and may be printed in hard 
copy.  

55. Consistent with standard Quality Assurance processes, the Evaluation Office will prepare quality 
assessments of the draft and final reports, which are tools for providing structured feedback to 
the evaluation consultants. The quality of the draft evaluation report will be assessed by the Eval-
uation Office and rated against UN Environment criteria. 

F. Evaluation Recommendations 
56. The UN Environment PMU, assisted by the Evaluation Office, will facilitate the preparation of a 

Recommendations Implementation Plan in consultation with DG Environment and relevant of-
fices and functional units in UN Environment and MEA Secretariats as required. The plan should 
specify the level of priority of the recommendations and actions to be undertaken to implement 
them. It should also indicate who would be responsible for implementing the recommendations 
and what the schedule for their implementation would be. The PMU will then be responsible for 
reporting through the Evaluation Office to the PSC on the status of implementations of evaluation 
recommendations on a six-monthly basis, until the latest deadline in the implementation schedule 
has been reached.  

G. Management Arrangements of the Evaluation 
57. The Evaluation will be managed by the Evaluation Office of UN Environment. The Evaluation Man-

ager at the Evaluation Office will provide guidance on the overall evaluation approach and quality 
assure the evaluation deliverables. (S)he will ensure coordination and liaison with all concerned 
units and other key agencies and stakeholders. The Evaluation Office will be ultimately responsi-
ble for the final evaluation report and for its formal presentation to the UN Environment audience. 

58. The Evaluation will remain an independent exercise. The Evaluation Team will consist of three 
external Evaluation Consultants. The Evaluation Team will be responsible for the development, 
research, drafting and finalization of the Evaluation Report, in close consultation with the Evalua-
tion Manager. The Evaluation Consultants will jointly prepare the evaluation approach, draft the 
Inception Report and draft the Main Evaluation Report. Detailed roles and responsibilities related 
to data collection and analysis and reporting will be agreed upon within the Team and specified 
in the Inception Report. Broadly, the main roles will be as follows:  

Responsibilities for Team Leader: The Team Leader will be responsible, in close consultation with the 
Evaluation Manager, for overall management of the evaluation and timely delivery of its outputs, de-
scribed above in Section Evaluation Deliverables. 

Responsibilities for the Supporting Consultants: The Supporting Consultants will make substantive and 
high quality contributions to the evaluation process and outputs. The Supporting Consultants will, 
together with the Team Leader, ensure that all evaluation criteria and questions are adequately cov-
ered. 

The Evaluation Team will jointly undertake the following duties: 
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Inception phase of the evaluation, including: 

- preliminary desk review and introductory interviews;  

- draft the reconstructed Theory of Change of the SCA;  

- prepare the evaluation framework; 

- develop the desk review and interview protocols;  

- draft the survey protocols (if relevant);  

- develop and present criteria for country and/or site selection for the evaluation mission; 

- plan the evaluation schedule; 

- prepare the Inception Report, incorporating comments until approved by the Evaluation 
Manager 

Data collection and analysis phase of the evaluation, including:  

- conduct further desk review and in-depth interviews with stakeholders as broadly defined 
in these ToR;  

- (where appropriate and agreed) conduct an evaluation mission(s) to selected locations. 
Ensure independence of the evaluation and confidentiality of evaluation interviews. 

- Prepare case studies of selected projects; 

- Review and summarize findings from completed evaluations; 

- regularly report back to the Evaluation Manager on progress and inform of any possible 
problems or issues encountered and; 

- keep the PMU informed of the evaluation progress and engage the key stakeholders in 
discussions on emerging findings throughout the evaluation process.  

- Present preliminary findings to key stakeholders.  

Reporting phase, including:  

- draft the Main Evaluation Report, ensuring that the evaluation report is complete, coher-
ent and consistent with the Evaluation Manager guidelines both in substance and style; 

- liaise with the Evaluation Manager on comments received and finalize the Main Evalua-
tion Report, ensuring that comments are taken into account until approved by the Evalu-
ation Manager; 

- prepare a Response to Comments annex for the main report, listing those comments not 
accepted by the Evaluation Consultants and indicating the reason for the rejection; and 

- prepare a summary of the key evaluation findings and lessons; 

- Present evaluation findings to key stakeholders.  

Managing relations, including: 

- maintain a positive relationship with evaluation stakeholders, ensuring that the evalua-
tion process is as participatory as possible but at the same time maintains its independ-
ence; 

- communicate in a timely manner with the Evaluation Manager on any issues requiring 
its attention and intervention. 
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59. The Lead Evaluation Consultant will have a minimum of 15 years of relevant work experience in 
the field of environment and evaluation, and an in-depth understanding of, and familiarity with, 
evaluation methods and techniques and documented experience in conducting high-level evalua-
tions of large environment-related multi-partner programmes. She/he will possess excellent writ-
ing skills in English and ability to coordinate and manage the work of a team. She/he will have 
advanced knowledge and experience in the following fields:  

 The UN system, in particular UN Environment and the MEAs for which UN Environment hosts 
the Secretariats; 

 Programme and project design and management; 
 Partnerships development and knowledge management; 
 Evaluation of EU funded projects and programmes.  

60. The Supporting Evaluation Consultants will have a minimum of 10 years of relevant work experi-
ence in the field of environment and evaluation, and an in-depth understanding of, and familiarity 
with, evaluation methods and techniques and documented experience in conducting high-level 
evaluations of large environment-related multi-partner programmes. They will possess excellent 
writing skills in English. They will combine advanced knowledge and experience in the following 
fields:  

 The UN system, in particular UN Environment and the MEAs for which UN Environment hosts 
the Secretariats; 

 Programme and project design and management; 
 Partnerships development and knowledge management; 
 Previous experience of evaluating EU funded projects and programmes would be an asset.  

61. The Evaluation will be conducted during the period November 2018 – August 2019. The Evalua-
tion Office will present a first draft evaluation report tentatively by the end of June 2019 to the 
PMU. In August 2019 (tentative date) a completion workshop will be held to discuss evaluation 
findings and recommendations with key stakeholders. Publication of the final evaluation report is 
also expected by August 2019. The report will be discussed with the PSC, UN Environment’s Sen-
ior Management Team and MEA Secretariats. The tentative schedule for the Evaluation is pre-
sented in Annex I. 

62. The Evaluation Team Leader will be hired for the period 1 January 31 August 2019. The first Sup-
porting Consultant will be hired for the period 1 January 30 June 2019, and the second Supporting 
Consultant will be hired for the period 1 February 31 August. All consultant contracts will be indi-
vidual Special Service Agreements (SSA) on a fee-only basis. Air tickets will be purchased by UN 
Environment and 75% of the Daily Subsistence Allowance for each authorised travel mission will 
be paid up front. Local in-country travel will only be reimbursed where agreed in advance with the 
Evaluation Office and on the production of acceptable receipts. Terminal expenses and residual 
DSA entitlements (25%) will be paid after mission completion. By signing the service contract with 
UN Environment/UNON, the consultant(s) certify that they have not been associated with the de-
sign and implementation of the project in any way which may jeopardize their independence and 
impartiality towards project achievements and project partner performance. In addition, they will 
not have any future interests (within six months after completion of the contract) with the pro-
ject’s executing or implementing units. All consultants are required to sign the Code of Conduct 
Agreement Form. 

63. Payment schedule: The Evaluation Consultants will receive 30% of their agreed fee upon Evalua-
tion Office acceptance of the Inception Report; 40% upon Evaluation Office acceptance of a draft 
main report; and 30% upon satisfactory completion of the work. 
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64. In case the consultants are not able to provide the deliverables in accordance with these TORs, in 
line with the expected quality standards by the UN Environment Evaluation Office, payment may 
be withheld at the discretion of the Director of the Evaluation Office until the consultants have 
improved the deliverables to meet UN Environment’s quality standards. The Team Leader will ad-
vise the Evaluation Office whether the Supporting Consultant has provided satisfactory inputs in 
the evaluation. 

65. If the consultants fail to submit satisfactory products in a timely manner, the Evaluation Office 
reserves the right to employ additional human resources to finalize their products on schedule, 
and to reduce the consultants’ fees by an amount equal to the additional costs borne by the Eval-
uation Office to bring the report up to standard.  
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ANNEX I TENTATIVE SCHEDULE OF THE EVALUATION 

Phase Milestone/deliverable Timeframe 

 

Inception 

Evaluation Terms of Reference finalized November 2018 
Evaluation Team contracted January 2019 

Inception Workshop (Brussels)  February 2019 
Inception Report completed March 2019 

 

Data collection & 
analysis 

Further desk review of documents March-May 2019 
Telephone interviews March-May 2019 
Evaluation visits March-May 2019 
Surveys March-May 2019 
Preparation of case studies March-May 2019 

 

Reporting 
Phase 

Draft Evaluation Report delivered to Evaluation Office June 2019 
Draft Report shared with the Evaluation Reference Group June 2019 
Draft Report shared with partners July 2019 
Completion Workshop (Brussels) July 2019 
Final Report delivered to the Evaluation Office August 2019 
Final report published August 2019 
Recommendation implementation plan shared August 2019 
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ANNEX II SCA ENVISAGED TYPES OF ACTIONS/PROJECTS TO BE FUNDED  

The following types of individual actions/projects were envisaged in the SCA 

 Encourage synergies between both UNEP and MEAs for which it provides the secretariat and 
between related MEAs with a special focus on chemicals/waste (Basel. Rotterdam, Stockholm 
Conventions, Montreal Protocol) and biodiversity clusters (CBD and CITES Conventions, 
CMS/AEWA); 

 Support the preparation and follow-up of the UN Conference on Sustainable Development (in 
2012) at policy and institutional level. UNEP is expected to play a significant role in providing 
analytical contributions and follow-up on topics related to green economy, resource efficiency 
and international environmental governance in the context of Institutional Governance for Sus-
tainable Development for the conference (e.g. UNEP International Resource Panel, support to 
the 10 Years Framework of Programmes on Sustainable Consumption and Production, sup-
port to the creation of markets for eco-innovation); 

 Strengthen the science-policy interface for biodiversity through support to the work of the in-
tergovernmental science-policy Platform on Biodiversity and Ecosystem Services (ΙΡΒES); 

 Support to policy and analytical work related to Green Economy; 

 Support to implementation, policy and analytical work related to the sound management of 
chemicals and waste within a life cycle approach, through inter alia: capacity building, data 
collection and harmonization, mainstreaming chemical management into development agen-
das, implementation of agreed international chemicals and waste management regimes, ex-
amination of potential of broader international legal instruments and structures beyond 2020; 

 Fund developing countries' (in particular the least developed and small island States) and 
countries with economies in transition participation in MEAs meetings and international ne-
gotiations processes; 

 Support MEAs' agreed work programmes (by COP Decisions) funded under their voluntary 
budgets (e.g. CITES, CBD, Basel, Rotterdam and Stockholm Conventions, CME-AEWA, Technol-
ogy and Economic Assessment Panel under the Montreal Protocol); 

 Support UNEP/MAP in implementing the ecosystem approach in the Mediterranean in line 
with the Barcelona Convention COP Decisions and the requirements of the EU Marine Strategy 
Framework Directive; 

 Support, where appropriate, negotiating processes for new international instruments: 

 Strengthen capacity of developing countries for implementation of measures agreed within 
MEAs (e.g. the Mediterranean Action Plan), including the development of methodological tools 
(e.g. Biodiversity Indicator Partnership); 

 Support UNEP and the secretariats of MEAs to mainstream their work in other programmes 
outside the UN system; 

 Ensure the visibility and coherence of EC/UMEP cooperation in the above mentioned fields of 
activities. 

Source: EC DG Environment – UN Environment SCA under ENRTP   
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ANNEX III DG ENVIRONMENT SCA PROJECT PORTFOLIO  

Sub-pro-
gramme or 

MEA 
Title POW project Total EC 

funding 
Start date 

 End date Geographical 
scope 

EM Intergovernmental science-
policy platform for biodiver-
sity and ecosystem Services 

Strengthening 
the science-
policy inter-
face on biodi-
versity and 
ecosystem 
services 
(PIMS: 01284) 

600,000   01/02/2012 31/12/2012 Africa Asia Pa-
cific 
Europe Latin 
America Carib-
bean North Amer-
ica West Asia 

EM Enhance regional and na-
tional capacity in the selec-
tion, development and use of 
biodiversity and related indi-
cators to measure progress 
towards the CBD 2020 tar-
gets 

Biodiversity 
and ecosys-
tem function-
ing 32-P4 
(PIMS: 00818) 

1,021,138   01/01/2012 31/12/2013 Africa (Sub Sa-
haran Africa) 
Asia Pacific 
(ASEAN and 
South Asia) Eu-
rope Pan-Europe, 
(including CEE 
and Central Asia) 
Latin America 

EM Building capacities of mem-
ber states for the World 
Oceans Assessment (Global 
Seas Assessment) 

Integrated 
marine and 
coastal envi-
ronment and 
resource man-
agement for 
human well-
being 32-P3 
(PIMS: 00820) 

200,000   31/07/2013 30/06/2014 22 Member 
States of the 
Abidjan Conven-
tion + Uruguay, 
Brazil, Argentina  

EM Strengthening MEA syner-
gies, reporting and indicators 
in NBSAPs for the pan-Euro-
pean region 

Supporting 
countries in 
Pan Europe to 
implement 
NBSAPs and 
SDGs through 
strengthened 
information 
systems, indi-
cators and in-
stitutional 
mechanism 
335.2B (PIMS: 
01989) 

300,000   01/04/2014 30/03/2017 Eastern Europe 
(Belarus, Ukraine, 
Moldova and 
Russia), Southern 
Caucasus (Arme-
nia, Azerbaijan, 
Georgia), Central 
Asia (Kazakh-
stan, Kyrgyzstan, 
Tajikistan, Turk-
menistan, Uzbeki-
stan) 

RE Scientific assessments and 
reports on resource flows: 
The International Resource 
Panel and the global dimen-
sions of EU’s Thematic Strat-
egy on the Sustainable Use 
of Natural Resources  

Science-pol-
icy Interface 
in support of 
resource effi-
ciency: The 
International 
Resource 
Panel 611.1 
(PIMS 01943) 

2,000,000   16/09/2011 31/03/2015 Africa Asia Pa-
cific Europe Latin 
America Carib-
bean North Amer-
ica West Asia 
 

RE Resource efficiency and eco-
innovation in developing and 
transition economies  

Building SME 
network and 
technical sup-

2,725,000   01/06/2012 30/09/2017 All 47 countries 
in which RECP 
service providers 
are located  
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Title POW project Total EC 
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Start date 
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scope 

port for scal-
ing up invest-
ment in re-
source effi-
cient, cleaner 
and safer pro-
duction 62-P3 
(PIMS 00704) 

RE Phase I: Global Platform for 
Action on Sustainable Con-
sumption and Production 

2012-2013: 
Policies in the 
Regions - De-
veloping a 
recognized 
framework 
and piloting 
new policy 
and manage-
ment ap-
proaches 
through the 
Marrakech 
Process" 61-
P6 (PIMS: 
00699)  
 
 

900,000   01/08/2012 30/09/2016 Africa Asia Pa-
cific 
Europe Latin 
America Carib-
bean North Amer-
ica West Asia 

RE Phase II: 10 Year Framework 
Programme on Sustainable 
Consumption and Production  

 2014-2015: 
Secretariat 
services and 
functions for 
the 10YFP im-
plementation 
613.1 (PIMS 
01730) 

1,300,000   

RE Phase I: Green economy and 
trade – assessing risks and 
opportunities- submitted as a 
contribution to PAGE  

Policy, macro-
economic as-
sessments 
and instru-
ments to em-
power govern-
ments and 
business to 
advance re-
source effi-
ciency and 
move towards 
a Green Econ-
omy 61-P3 
(PIMS 00688) 
 
 

250,000   01/03/2012 31/12/2012 Africa Asia Pa-
cific Europe Latin 
America Carib-
bean West Asia  

RE Phase II: Green economy and 
trade – national level strate-
gies for harnessing trade op-
portunities 

Policy, macro-
economic as-
sessments 
and instru-
ments to em-
power govern-
ments and 
business to 

500,000   01/04/2013 30/04/2016 Africa Asia Latin 
America Carib-
bean Ghana, 
Peru, Vietnam  
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advance re-
source effi-
ciency and 
move towards 
a Green Econ-
omy 61-P3 
(PIMS 00688) 

RE Integrating resource effi-
ciency in international supply 
chains - enabling companies 
and consumers to benefit 
from information on life-cycle 
environmental performance 
of products 

Internation-
ally recog-
nised infor-
mation tools - 
standards, la-
bels, reporting 
- to enable in-
dividual and 
institutional 
consumers to 
make in-
formed 
choices 63-P2 
(PIMS 00722) 

1,530,000   01/04/2012 31/12/2015 Brazil, China, In-
dia, Indonesia, 
Malaysia, Mexico, 
Russia, Thailand, 
Turkey, Chile, 
Egypt, Morocco, 
Peru, and the 
Philippines, 
South Africa  

RE Indicators for measuring the 
green economy transition 

Policy, macro-
economic as-
sessments 
and instru-
ments to em-
power govern-
ments and 
business to 
advance re-
source effi-
ciency and 
move towards 
a Green Econ-
omy 61-P3 
(PIMS 00688) 
 

750,000   01/04/2012 30/10/2014 Global, Ghana, 
Uruguay, Mauri-
tius, Mozambique 

RE Support to Partnership for 
Action on Green Economy 
(PAGE) 

Partnership 
for Action on 
Green Econ-
omy (PAGE) 
(PIMS 01659) 

500,000   01/09/2014 30/06/2016   

HSHW Mercury knowledge and infor-
mation to assist negotiations 
+ Expert meeting on mercury 
finance pre INC4  

UNEP Global 
Mercury Pro-
gramme 53-
P1 (PIMS 
01031) 

950,000   28/02/2012 31/12/2017 Africa Asia Pa-
cific Europe Latin 
America Carib-
bean North Amer-
ica West Asia 

HSHW Worldwide interlaboratory 
comparison study for POPs  

Schemes for 
reporting of 
progress in 
sound man-
agement of 
harmful sub-
stances and 
hazardous 
waste and 
tools for mon-

300,001   01/12/2012 30/06/2014 Global 
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itoring and as-
sessment 52-
P5 (PIMS 
00677) 

HSHW Supporting the strategic ap-
proach to international chem-
icals management  

Strategic Ap-
proach to In-
ternational 
Chemicals 
Management 
Secretariat 
(SAICM) 52-
P1 (PIMS 
00127) 
 

500,000   01/03/2012 30/11/2013 Global 

HSHW Support to SAICM Regional 
Meetings 2013-2014 

Strategic Ap-
proach to In-
ternational 
Chemicals 
Management 
Secretariat 
(SAICM) 52-
P1 (PIMS 
00127) 

250,000   01/08/2013 30/04/2014 Global 

HSHW International cooperative pro-
ject on endocrine disrupting 
chemicals to build aware-
ness and understanding and 
promote actions  

Approaches 
and method-
ologies for 
risk assess-
ment and 
management 
of harmful 
substances 
and hazard-
ous waste 52-
P3 (PIMS 
00671) 

300,000   01/03/2012 31/12/2015 
 

EG  Improving the effectiveness 
of and cooperation among bi-
odiversity-related conven-
tions and exploring opportu-
nities for further synergies 
(previous: Synergies within the 
cluster of biodiversity-related 
MEAs + Support to NBSAPs 
Forum) 

Improving the 
effectiveness 
of and coop-
eration 
among biodi-
versity-related 
conventions 
and exploring 
opportunities 
for further 
synergies 
(PIMS 02678) 

900,000   18/09/2013 31/12/2015   

EG Consultative process on fi-
nancing options for chemi-
cals and wastes (first expert 
meeting Oct.2011 and sec-
ond expert meetings Aug. 
2012) 

 
100,000   16/09/2011 31/12/2012 Global 

EG  Follow-up to consultative 
process on financing options 
for chemicals and waste (3rd 

 
200,000   01/08/2013 30/06/2014 Africa Asia 
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meeting, August 2013) + Syn-
ergies Meeting (Nov. 2013) 

EG Support for implementation 
of the biodiversity and eco-
systems and the chemicals 
and waste clusters of multi-
lateral environmental agree-
ments (Regional MEAs Focal 
Points) 

Support for 
implementa-
tion of the bi-
odiversity and 
ecosystems 
and the chem-
icals and 
waste clus-
ters of multi-
lateral envi-
ronmental 
agreements 
(PIMS 01543) 
 

1,500,000   01/01/2012 31/12/2015   

EG InforMEA and the MEA Infor-
mation and Knowledge Man-
agement Initiative -a compre-
hensive approach to infor-
mation and knowledge Man-
agement across MEAs, UNEP 
and key NGOs 

Law and Envi-
ronmental 
Outlook (LEO) 
web-tools to-
wards the im-
plementation 
and enforce-
ment of inter-
national envi-
ronmental law 
and interna-
tionally 
agreed goals 
and targets 
(PIMS 01651) 
 

800,000   27/08/2013 30/06/2016   

CMS Effective implementation of 
CMS and its instruments 
(CMS Family) across the Afri-
can region through capacity 
building 

n/a  
 

500,000  
+  
50,000   

13/02/2012 31/12/2015 Global Regional 
(Africa and Latin 
America) 
  

Effective implementation of 
CMS, AEWA and other CMS-
family instruments across 
various regions and lan-
guages through capacity 
building 

CMS Development of sharks con-
servation measures in the 
context of the CMS Memo-
randum of Understanding 
(MoU) on the Conservation of 
Migratory Sharks 

n/a 224,000   13/02/2012 30/04/2014 Global 

CMS Saker Falcon Global Action 
Plan  

n/a 77,676   01/01/2013 31/12/2013 Regions: Europe, 
Africa, West Asia 
and Asia Pacific 
Countries: Breed-
ing Range States: 
Afghanistan, Ar-
menia, Austria, 
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Bulgaria, China, 
Croatia, Czech 
Republic, Geor-
gia, Hungary, Iran, 
Iraq, Kazakhstan, 
Kyrgyzstan, Mol-
dova, Mongolia, 
Romania, Rus-
sian Federation, 
Serbia, Slovakia, 
Tajikistan, Tur-
key, Turkmeni-
stan, Ukraine, Uz-
bekistan, and 
possibly India 
(Ladakh). Winter 
or passage 
Range States: Al-
bania, Algeria, 
Azerbaijan, Bah-
rain, Bangladesh, 
Belarus, Bhutan, 
Bosnia and Her-
zegovina, Bu-
rundi, Cameroon, 
Chad, Cyprus, 
Denmark, Dji-
bouti, Egypt, Eri-
trea, Ethiopia, Fin-
land, France, Ger-
many, Greece, In-
dia, Israel, Italy, 
Jordan, Kenya, 
Korea Republic 
of, Kuwait, Leba-
non, Libya, Mace-
donia the FYR of, 
Mali, Malta, Mau-
ritania, Montene-
gro, Morocco, Ne-
pal, Niger, Oman, 
Pakistan, Pales-
tine, Poland, Qa-
tar, Saudi Arabia, 
Senegal, Somalia, 
South Sudan, 
Spain,  Sudan, 
Sweden, Syria, 
Tanzania United 
Republic of, Tuni-
sia, Uganda, 
United Arab Emir-
ates, Yemen 

CITES Strengthening capacity in de-
veloping countries for sus-
tainable wildlife management 
and enhanced implementa-
tion of CITES wildlife trade 
regulations, with particular 

n/a 1,980,000   13/08/2013 31/03/2017   
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focus on commercially-ex-
ploited aquatic species and 
production systems 

CITES Implementation of Decisions 
adopted by the 16th meeting 
of the Conference of the Par-
ties to CITES (CoP16) 
through the work of the 
CITES Secretariat and sup-
port to the CITES Sponsored 
Delegates Project 

n/a 700,000   13/08/2013 31/03/2017   

CBD Implementation of the eco-
system approach in the Medi-
terranean by the Contracting 
Parties in the context of the 
Barcelona Convention for the 
protection of the marine envi-
ronment and the coastal re-
gion of the Mediterranean 
and its Protocols + Marine lit-
ter  

n/a 1,716,000   01/06/2012 30/09/2015   

CBD Supporting intercessional ac-
tivities prior to COP11 

n/a  788,000   26/03/2012 31/12/2014   

CBD Support to the implementa-
tion and capacity building ac-
tivities relating to CoP11 out-
comes (SCBD 2013+2014) 
Activities in support of Deci-
sions of the 11th meeting of 
the Conference of Parties to 
the Convention on Biological 
Diversity and the Strategic 
Plan for Biodiversity 

n/a 1,000,001   17/07/2013 31/12/2016 Global 

CBD Further Support to CBD 
CoP11 (SCBD 2014) Addi-
tional activities in support of 
Decisions of the 11th meet-
ing of the Conference of Par-
ties to the Convention on Bio-
logical Diversity and the Stra-
tegic Plan for Biodiversity 

n/a 453,261   01/01/2014 31/12/2016   

CBD Activities in support of Ac-
cess and Benefit-sharing 
2012-2014  

n/a 700,000   01/01/2012 31/12/2016   

Cartagena 
Convention 

“Risk assessment and risk 
management” and “Infor-
mation sharing” under the 
Cartagena Protocol on Bi-
osafety 

n/a 88,855   08/04/2014 31/12/2015   
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Minamata 
Convention 

Secretariat support to the In-
tergovernmental Negotiating 
Committee for the Minamata 
Convention on Mercury (pre-
viously Support to Minamata 
Convention on Mercury / 
Support transitional period 
before entry into force of 
Mercury Convention) 

n/a 1,000,000   03/06/2014 02/06/2015   

Basel Con-
vention 

Implementation of activities 
approved by the 10th Meeting 
of the Conference of the Par-
ties to the Basel Convention 

n/a 997,775   01/04/2012 31/12/2016   

Basel Con-
vention 

Basel Convention - Work Pro-
gramme of the Implementa-
tion and Compliance Commit-
tee and coordination and pro-
vision of support to parties in 
follow up to the country-led 
initiative on environmentally 
sound management and fur-
ther legal clarity 

n/a 170,174   01/01/2014 31/12/2016   

Rotterdam 
Convention 

Implementation of activities 
approved by the 5th Meeting 
of the Conference of the Par-
ties to the Rotterdam Con-
vention 

n/a 1,226,220   01/01/2012 31/05/2015   

Rotterdam 
Convention 

Rotterdam Convention - Ori-
entation workshop for mem-
bers of the Chemical Review 
Committee and workshops to 
develop key elements of Na-
tional Action Plans (NAP) on 
the implementation of the 
Rotterdam Convention and 
follow up 

n/a  249,845   01/01/2014 31/05/2015 Global (Africa, Eu-
rope, Asia Pacific, 
Latin America 
and the Carib-
bean, West Asia)  

Stockholm 
Convention 

Implementation of activities 
approved by the 5th meeting 
of the Conference of the Par-
ties to the Stockholm Con-
vention 

n/a 1,453,863   05/01/2012 31/05/2015   

Stockholm 
Convention 

Stockholm Convention - 
Global monitoring plan for ef-
fectiveness evaluation 

n/a 221,000   21/01/2014 31/12/2015   

Chemicals 
Synergies 
Project 

Implementation of synergy 
activities approved by the 
Conferences of the Parties to 
the Basel, Rotterdam and 
Stockholm Conventions 

n/a 292,913   11/07/2012 31/05/2015   

Chemicals 
Synergies 
Project 

Synergy - Integrated assess-
ment of technical assistance 
needs and electronic tools: 
modules 

n/a 458,981   08/01/2014 31/12/2015   

Ozone Sec-
retariat 

Support to the Montreal Pro-
tocol Technology and Eco-
nomic Assessment Panel 
(TEAP) and Methyl Bromide 

n/a 200,000   01/01/2013 31/12/2014   
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Technical Options Committee 
(MBTOC) Co-chairs 

Secretariat 
of the Gov-
erning Bod-
ies 

Support to UNEA III n/a 438,596 01/08/2017 31/12/2017  

Secretariat 
of the Gov-
erning Bod-
ies 

Support to UNEA 4 prepara-
tions 

n/a 250,000 21/08/2018 31/12/2018  

EG Global Pact for the Environ-
ment 

 500000 03/08/2018 31/12/2018  

RE International Resource Panel  34,530  31/12/2018  

 


