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1. EXECUTIVE SUMMARY 
 

This terminal evaluation (TE) fulfils a requirement of the Global Environment Facility (GEF) 

and was conducted in compliance with UNEP Evaluation Office procedures for UNEP-GEF 

projects. It is based on a review of project documents, on visits and meetings in two countries 

(Senegal and Ivory Coast) and on interviews with former and current project staff. The report 

deals with the five main GEF evaluation criteria: relevance, effectiveness, efficiency, 

results/impacts and sustainability. 

 

The UNEP-UNESCO-MAB-GEF Project “Building Scientific and Technical Capacity for 

Effective Management and Sustainable Use of Dryland Biodiversity in West African Biosphere 

Reserves” had a budget of USD 2,400,000 funded by GEF with co-financing of USD 3,692,000, 

of which USD 431,000 was co-financed by UNESCO. The project started in early 2004 and ran 

for four years with UNEP as the implementing agency (IA), and with the UNESCO MAB 

programme as the executing agency (EA) in collaboration with national executing agencies in 

the six countries. 

 

The project supported six extant West African Biosphere reserves (BRs), one in each of six 

countries: Senegal, Burkina Faso, Benin, Niger, Mali and Cote d’Ivoire covering a combined 

area of nearly 6 million hectares. Its objective was to strengthen the scientific and technical 

capacity for the effective management of the BRs through biodiversity-related research. The 

expected result was increased capacity for the conservation in the reserves and their buffer 

zones.  

 

Three outcomes were envisaged: 

 

1. Improved understanding of the impact of human activities on savannah ecosystems. 

2. Enhanced conservation and sustainable use of biodiversity. 

3. Strengthened managerial and technical capacities of BR managers and their staff, local 

communities, and government institutions. 

 

The overall rating for the MAB project is moderately satisfactory. The project has been a 

successful blueprint and will have a positive influence on future biodiversity-related projects 

not only in West Africa but in other regions of the world. Despite its problems e.g. difficulties 

with fund transfers, the poor performance of one country, and the complexity of the M&E 

system, the TE concluded that this is one of the best regional projects the evaluator has seen in 

Africa owing to the extremely strong regional component, the commitment and camaraderie of 

the managers and staff, the increased sense of trust and cooperation between the stakeholders 

(the national Focal Points, the reserve managers and staff, the scientific staff), the support from 

and strong coordination of UNESCO, but above all, from the involvement of the communities 

around the BRs.   

 

The project design, implementation and achievements were all moderately satisfactory but it is 

more meaningful to treat these three disparate headings separately. The original project design 

focused too much on strengthening the scientific and technical aspects of the reserves, but not 

enough on improving management per se. It conformed to one design objective by 

complementing existing investments and projects within the BRs. In addition, the project 

suffered from the complexity of the M&E system, which all national staff found bewildering 

and they complained that the GEF-wide monitoring and evaluation procedures were too 

complex and unwieldy, and that reporting standards were too exacting in terms of time needed 
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to complete them. Monitoring involved an elaborate system of indicators, which confused the 

partners although they were simplified in 2005.  

 

The project execution was satisfactory, improving towards the end of the project. BR 

management benefited from the technical training, better quality information on conservation 

management, biodiversity monitoring, and particularly the development of regional cooperation 

mechanisms for technical information exchange. The exception was Mali, which can be 

regarded as a special case. National officers felt they “owned” as well as executed the project in 

the respective countries: this fostered sustainability (as opposed to projects executed by project 

staff) and promoted participation from all stakeholders.  

 

Some of the achievements were highly satisfactory: communities have been brought into the 

management equation in that they are seen as being able to contribute to biodiversity 

conservation whereas in the past they were seen as the major threat to biodiversity. The 

economic activities and sustainable resource use in each reserve generate (or will generate) 

domestic benefits at household level and will contribute to poverty reduction and livelihood 

security. The MTE found that the project focused more on generating information than applying 

the information for more effective management but this is partly owing to the short duration of 

the project. While it is true that the activities specified in the project document focused 

extensively on analyses and publications for testing, demonstrating equipment instead of 

improving the existing management of the BRs, more time would have allowed the results of 

the research to have filtered down to BR management and for the consolidation and scaling up 

of beneficial activities.  

 

The project was relevant in meeting the objectives of the UNCBD, UNEP, UNESCO-MAB 

and AfriMAB network. It was in accord with the development objectives of the beneficiary 

countries and it provided synergy with other donor programs and projects.  

 

Project effectiveness was moderately satisfactory. It achieved outcomes 1 and 2, including the 

management of risks and risk mitigation measures. The management information improved the 

understanding of the impact of human activities on the savannah ecosystems. The 

demonstrations enhanced the conservation and sustainable use of biodiversity in the six BRs 

and the capacity development activities strengthened the managerial and technical capacities of 

the BRs’ management teams, which started to include the local communities as positive actors 

towards better management. The project improved capacity development strategy to guide 

project activities. However, the TE agreed with the MTE that this was focused on individual 

capacity rather than institutional capacity especially at national and regional level e.g. 

improvements in the policy, legal and institutional frameworks in each country were not 

addressed sufficiently by the project. 

 

The efficient use of the resources by the project was rated as moderately unsatisfactory which 

is an improvement on the assessment of the MTE, which judged the use of project resources as 

unsatisfactory owing to implementation delays, management issues, problems with fund 

transfers, and inadequate reporting and coordination/ communication. The situation improved in 

the final year of implementation but much remains to be accomplished to ensure future impact 

and long-term sustainability of the project achievements. There were problems with national 

coordination and overall communication but these improved significantly in the last year of the 

project. Despite the use of the UNESCO financial system to ensure accountability, this aspect 

has been an area of frustration with fund transfers not received, changes of bank accounts, 

banks in West Africa delaying funds release, distances between the BRs and the banks which 

led to time-consuming journeys to check on funds status etc. The mechanisms of project 
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delivery were also a source of frustration due mostly to the multiplicity of contracts to deliver 

the project: there were three contracts per country (except Senegal and Benin) to channel the 

project funds to the project partners for implementation of the project. After the MTE this 

situation improved and one country contract was used. This improvement came about largely 

through the developing trust between the scientific and administrative partners, a trust which 

was built up over several years.  

 

The potential to achieve the long-term project goal and objective was rated as moderately 

satisfactory. The MTE assessment indicated that there was a risk that the generated 

management information would not translate into better management frameworks for the BRs. 

The project closed about one year after the time of this MTE but the TE has concluded, after 

discussion with BR managers, that the project was able to improve the management decision-

making based on project-generated knowledge.  

 

From the global environmental benefit perspective, the project has contributed through three 

aspects: 

 the assessment of the biodiversity resource in the six BRs. Rating: Highly satisfactory 

 promoting alternative livelihood options. Rating: Moderately satisfactory. More time 

would have been needed to assess the magnitude of the economic benefits to 

communities and there was insufficient time to scale up to other communities who 

consequently felt ‘left out’. 

 developing the capacity of local, national and regional stakeholders. At local level, this 

was achieved through the inclusion of all stakeholders into BR management, in 

particular the adjacent communities, by helping them establish income-generating 

activities in the BR transition zones. At national level, bringing together the research 

institutions, the managers and the communities was a major success of the project. 

Rating: Highly satisfactory. 

 

The project responded well to the three main common barriers/constraints which are limiting an 

effective management of these BRs: knowledge / information gaps; weak institutional 

coordination, cooperation and communication; and, limited capacity of stakeholders. Rating: 

Satisfactory. 
 

The potential for the long-term sustainability of the project achievements is related to the above 

and is moderately likely but it was difficult to assess as it depends on the ability of the 

individual countries to source follow-up funding. Sustainability was part of the project design 

but the evaluation indicated that actions taken to ensure the sustainability of the project 

achievements were, in fact, new activities conducted by the project rather than part of the core 

components of the project design suggesting that the strategy for sustainability was not well 

elaborated in the project. The lack of focus on the need to reform the existing policy, legal and 

institutional frameworks may hamper the long-term sustainability of the project. This risk could 

affect potential replication of the project. Where new funding has been found (e.g. European 

Union or World Bank), the outlook for long-term sustainability is good. 

 

A principal lesson learned is that GEF projects should support and concentrate on regional 

projects that are closely related. This MAB project had the distinct advantage in that it was 

regional in the sense that all six countries shared the same language, the same ecosystem and 

more or less the same problems. All the countries could relate to each other, which is a distinct 

advantage as the project created a coherent group, once trust had been established. In contrast, 

the consultant has seen countries grouped together as a ‘region’ where none of the countries had 

anything in common except, for example, annual rainfall. 
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A further lesson of the MAB programme is that GEF projects often have insufficient 

timeframes. Four years is too short a duration to achieve the results envisaged. Although GEF 

sees itself as a facilitator and therefore avoids phased projects, it should still consider either a 

longer duration for such projects (8-12 years) or it should ensure that a four-year pilot project 

should be followed by an eight-year consolidation phase funded by another donor. At present 

this project is set for consolidation and scaling-up but is unable to do so except in as far as 

individual countries are able to seek and secure alternative funding. In a regional project, it is 

not unusual for non-performance in one country to ‘drag down’ the others. In such a situation, a 

country could be dropped after the initial period (e.g. four years) so that the project could 

concentrate on the ‘best potential’ countries. 

 

The main TE lessons apply to comparable GEF projects either being implemented or in the 

pipeline rather than this project which is now closed. They are: 

 

1. An aim of the project was to promote the sustainable use of biodiversity in pilot 

demonstrations. The TE saw and read little about indigenous biodiversity being used in 

the transition zones beyond honey production. Many of the demonstrations revolved 

around irrigated market gardening and banana plantations etc. The evaluator would have 

liked to have seen greater emphasis placed on the use of the indigenous vegetation e.g. 

non-timber forest products (NTFPs), herbal medicines, indigenous trees being tried or 

used for biofuels, sustainable timber production, oils, dried fruit, or the collection of 

grasses, reeds and palm leaves for thatching, cottage industries etc. Data on these was 

collected but not actually used much for the purpose of exploring new types of 

commercial ventures that dealt with indigenous plants and their products. 

2. All project staff interviewed mentioned that the Monitoring and evaluation (M&E) and 

tracking tools procedures were too complex, time-consuming and unwieldy. GEF needs 

to revisit M&E procedures, which need to be shortened and simplified. Staff complained 

that the MAB project was in danger of being so over-monitored that the project staff 

could spend most of the time reporting at the cost of constructive fieldwork. 

3. Even though the project has closed, there would be value if one or two of the Focal 

Points or Reserve Managers gave presentations of project successes and shortcomings to 

meetings of other related projects especially in Francophone countries. This was done 

‘in house’ i.e. at the regional Technical workshop at UNESCO in June 2008 but it needs 

to be done externally e.g. in preparation and planning workshops for other related 

projects so that lessons learned and successes are shared and the likelihood of the same 

mistakes being made is lessened. This is a better method than relying on passive 

dissemination of reports, which tend not to be read or consulted. 

 

A separate and more specific recommendation for the GEF Secretariat to consider might be that 

GEF revisit its one language policy. This project took place in solely francophone countries. 

The country reports were all in French, but the main reports (PIR and evaluations) were in 

English. While costly and time-consuming translations can be and were done, the evaluator got 

the impression that the national teams did not always understand the English reports and to 

some extent, translations failed to pick up the nuances of the original language. Although it goes 

against current GEF policy, there is a lot to be said for GEF taking a multilingual approach and 

allowing the exclusive use of one of the other global languages when projects are run in 

countries where the lingua franca is a language other than English. 
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2. INTRODUCTION  
 

1. This is the terminal evaluation report of the UNEP-UNESCO-MAB-GEF Project 

“Building Scientific and Technical Capacity for Effective management and sustainable 

use of dryland biodiversity in West Africa Biosphere Reserves” (GFL-2328-2711-04-

4788). This evaluation was performed by an independent consultant, Mark Nicholson, on 

behalf of the United Nations Environment Programme (UNEP). 

2. The project was implemented in six West African countries (Burkina Faso, Benin, Côte 

d’Ivoire, Mali, Niger and Senegal) which had identified Biosphere Reserves (BR) as 

effective tools for the in situ conservation of savannah ecosystems as reflected in 

National Biodiversity Strategies and Action Plans (NBSAP). The biodiversity value of 

each national park had been the main reason for the identification and designation of the 

six BRs involved in this project, each of which is now part of the World Network of BRs 

(UNESCO-MAB Network). The combined area of the BRs is nearly 6 million ha within 

the savannah biome, which in West Africa has relatively high biodiversity. 

3. This report is five sections: section 2 is an overview of the project; section 3 describes the 

objectives, scope, methodology, and limitations of the evaluation; section 4 covers the 

findings of the evaluation, the lessons learned and recommendations sections 5. Annexes 

are appended. 

 

3. OVERVIEW OF THE PROJECT  
 

4. The project met the criteria of the GEF Operational Programme No. 1 on Arid and Semi-

Arid Zone Ecosystems in that it aimed to integrate biodiversity conservation and 

sustainable use in land use planning and BR management. It set up pilot demonstrations 

that validated alternative economic activities for local communities living in buffer and 

transition zones around the BRs. It responded to country-driven national priorities by 

identifying components of biodiversity important for sustainable use, as well as 

understanding the processes and activities that are likely to have significant adverse 

impacts on the sustainable use of biodiversity. 

5. In order to achieve its objectives, project intervention emphasised improving the 

understanding of interactions between local communities and savannah ecosystems, 

identifying and promoting sustainable use of biodiversity, strengthening stakeholder 

capacity, and integrating all stakeholders into the management of each BR. The project 

was to make extensive use of the AfriMAB network and, in particular, the sub-regional 

AfriMAB network for West Africa for technical and scientific information exchange and 

capacity building. This network (which is part of the worldwide MAB network) was 

created in 1996 in Dakar and includes all existing BRs in Africa (except North Africa). It 

was created around four thematic areas/ecosystems: arid, forest, mountain and 

coastal/marine. In 1999 a 2nd Dakar meeting (for Francophone African countries) 

reviewed the questions of zoning of existing BRs; harmonizing legislations and making 

sure they included the BR concept; and promoting research to focus on research for 

development. The network was changed to include four domains: (1) zoning and 

institutional aspects; (2) participatory of local populations; (3) Research and 

Development (R&D); and (4) functioning of the network. Since then, AfriMAB held a 

meeting in Nairobi for Anglophone African countries and the network held another 

meeting for all its members in Cape Town, South Africa on 10-13 September 2007 to 
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finalize the new structure of the AfriMAB network. 

6. The AfriMAB network is anchored in each country through national MAB committees 

with their Presidents and/or Secretaries. The AfriMAB network provided the institutional 

framework whereby successful programmes and policies in one country could set 

examples and precedents for other countries to emulate. The project helped catalyze this 

process by the strength of the regional component within the project. The project pilot 

sites and the responses to mitigate the threats to biodiversity were a reflection of both the 

commonality of, and diversity of threats to, the BRs. The lessons learned were shared 

amongst resource managers and communities throughout the region via the AfriMAB 

network and the MAB Secretariat. 

 

 
Table 1: Project objective 

 

Objective Outcomes 

Strengthened scientific 
and technical capacity for 
effective management of 
the BRs 

1: Improved understanding of the impact of human activities on 
savannah ecosystems 

 2: Enhanced conservation and sustainable use of biodiversity 

 3: Strengthened managerial and technical capacities of BR 
managers and their staff, local communities, and government 
agencies institutions 

 

 

 

Table 2: Description of BRs within the project 

 

BR Country 
Area 
(ha) 

Biodiversity features 

Pendjari Benin 623,000 Extant large mammals (none endemic) 

Mare aux 
Hippopotames 

Burkina 
Faso 186,000 

100 bird species (many migratory)  and 
~100 fish species 

Comoé Cote 
d’Ivoire 1,150,000 

Varied habitats, large mammals (rare in W 
Africa, but not endemic) 

Boucle du 
Baoulé 

Mali 
2,500,000 

Crosses bio-geographical zones. 
Elephants. 

“W” Niger 
728,000 

80% of Niger’s biodiversity represented. 
Large mammals, including giraffe 

Niokolo Koba Senegal 
913,000 

Lord Derby’s eland, chimpanzees other 
large mammals 

 

7. Outcome 1 above (Table 1) is not strictly an outcome, rather a change in behaviour of a 

specified target group. The objective was poorly specified too, needed greater elaboration 

and suggests the need for improved or more rigorous project design. 

8.  All the countries participating in the project are located in the west Sudano-Sahelian 

savannah biome and north Sudano-Guinean biome, which occupies a band across West 

Africa with relatively high human population densities (50-100 persons/km
2
) and a long 

history of human occupation. West African savannahs are mainly wooded grasslands but 

not renowned for high plant endemism or the high mammalian biomass found in East and 

Southern Africa. The climate is semi-arid to arid, with seasonal rainfall, so significant 

migration of large vertebrates and birds occurs. The Sudano-Guinean savannah biome 
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contains a total of 105 Important Bird Areas (IBAs) with 200 species restricted to the 

Sudano-Guinean biome recorded. A number of mammal species are threatened with 

national or regional extirpation
1
, and most of the remaining populations of mammals and 

savannah habitats are found in these BRs, which occur along a gradient of biophysical 

and human cultural conditions viz. increasing aridity and increasing human pressure on 

grass savannahs and savannah woodlands, and continuous land cover change from south 

to north. 

9. The BRs were all first established solely as national parks and are here described 

separately: 

10.   Pendjari Biosphere Reserve (Benin) is located in Atakora province, Northwest Benin, 

on the international border with Burkina Faso and within the loop formed by the River 

Pendjari, 45 km north of Natitingou. It is within the Volta depression and the 623,000 ha 

comprise both the National Park and the Pendjari and Konkombri hunting zones, all of 

which contains a wide variety of herbaceous and woodland savannah with diverse fauna. 

Large mammals are easily visible, such as lion, elephant, kob, forest and hybrid buffalo. 

The density of large mammals is relatively high compared to other areas of West Africa. 

Predominant land use in the BR transition area includes agriculture, trading of plant 

species, and pastoralism. The main conservation threats are cross-border poaching, 

drought, lack of watering points, and bush fires. Conflicts with local communities are 

linked to the zoning of the BR and access to natural resources within the BR. 

11.  Mare aux Hippopotames BR (186,000 ha.) is in the west of Burkina Faso, 80 km north 

of the town of Bobo-Dioulasso, in the district of the same name. The reserve is roughly 

oblong on a north-south axis, and lies between the Black Volta River and the 

Bossora/Bala highway, with the Wolo River as the southwest limit. The BR has open 

forests of species with Guinean affinities with gallery forests along the watercourses. 

Hippopotamus are the main large mammal species. Avifauna comprises more than a 

hundred bird species (many migratory) recorded, and a similar number of fish species. 

Predominant land use includes agriculture, livestock husbandry, fishing, hunting and 

plant collecting. Tourism is not well developed. The main threats to biodiversity and 

constraints to effective management are: a) lack of alternative incomes for local 

communities living in the vicinity of the reserve; b) poaching inside the core area; c) 

illegal fishing and wood cutting; d) lack of trained staff in the biosphere reserve for 

monitoring; e) reduction of sound community practices such as protection of fruit trees; 

f) falling soil fertility; and g) the lack of a coordination structure in the BR. 

12.  Comoé Biosphere Reserve in Côte d’Ivoire extends 35km southwest of Bouna, in the 

northeast prefectures of Bouna and Ferkessedougou, westwards across the Comoé River 

to the vicinity of Kong. The BR covers an area of 1,150,000 hectares with variety of 

habitats and plant associations found typically further south, including woodlands 

savannahs, forests, and riparian grasslands. Large mammals include buffalo, roan 

antelope (Hippotragus equinus), hartebeeste (Alcelaphus buselaphus), common 

waterbuck, and Uganda kob. Land use includes hunting, agriculture (particularly cotton) 

and pastoralism. The main threats to biodiversity and constraints to effective 

management are poaching, the lack of infrastructure and inadequate co-ordination to 

support integrated management of the biosphere reserve, and the lack of alternative 

economic activities and income sources for the local communities. 

13. Boucle du Baoulé Biosphere Reserve is in the west part of Mali, on the left bank of the 

Baoulé River and covers an area of 2,500,000 ha. It crosses the regions of Koulikoro and 

Kayes. The BR is part of the ROSELT network which traverses the Sudano-Guinean 

zone to the south and the Sahelian zone to the north, considered the most important 

                                                 
1
 Localized extinction 
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wildlife areas in the country. Major habitats and savannah types are wooded and bush 

savannah, Butyrospermum paradoxum savannah, herbaceous steppes and grasslands. 

Some large fauna such as elephant are present. Predominant land use is agriculture, 

livestock husbandry, forestry, and crafts. Pressures on the core area of the BR are 

increasing as local communities exploit resources in the reserve as they have few other 

viable livelihood options and fertile lands are scarce surrounding the reserve. Scarcity of 

water points creates competition between wildlife and cattle leading to increased 

poaching near water. Large fauna is under heavy pressure from hunting as well. 

14. “W” Biosphere Reserve is in the south-western region of Niger, the "W" region, and 

lies on an ancient peneplain. Its diversity is primarily a result of the rainfall regime in 

three different watershed basins.  The total area of the “W” BR is 728,000 hectares. It is 

estimated that some 80% of the country's biodiversity occurs in these woodlands, 

scrublands and grasslands. The core area is mainly savannah and gallery forest where the 

last West African or Nigerien giraffe (Giraffa cameleopardis peralta) are found. This is a 

subspecies distinguished by its light colored coat. Other wildlife includes elephant, lion, 

antelope, Uganda kob, common waterbuck, crocodile, and hippopotamus. In the 

transition area the main activities are agriculture, grazing and goat keeping. The threats to 

biodiversity and constraints to effective management are the lack of adequate 

infrastructure, shortage of staff for monitoring, lack of water points (which encourages 

the concentration of wildlife around the Mékrou and Niger rivers), increased grazing in 

forest lands, bush fires and poaching (particularly in the Anana area). 

15.  The Niokolo Koba Biosphere Reserve (Senegal) lies on border between the 

administrative regions of Senegal-Oriental and La Casamance, on the River Gambia, 

close to the Guinean border in south-eastern Senegal and covers an area of 913,000 

hectares that includes herbaceous savannah (dominated by Andropogon gayanus), 

bamboo, seasonally flooded grassland and dry forest, wetlands, and gallery forests. The 

BR contains Lord Derby’s eland (the largest antelope species), elephant, chimpanzee, 

lion, and elephant, as well as many bird, reptile and amphibian species. 

16.  Land use in the transition area consists of agriculture, pastoralism, honey gathering and 

craft making.  Rural communities surround the Park, inhabiting the transition area of the 

BR and claimed access to resources located within the buffer zone (‘zone tampon’) plus 

the core area of the BR resulting in conflicts between local communities and reserve 

staff. Large mammals are threatened by poaching and the reduction of natural habitat 

threatens some migratory species.  The lack of an institutional and co-ordination structure 

for integrated management of Niokolo Koba Biosphere Reserve remains a major 

constraint to effective management. 

 

 

Table 5: Biosphere Reserve nominations 

 

Country BR(s) Project Sites Nomination 

Benin 2 Pendjari BR 1986 

Burkina 

Faso 

1 Mare aux 

Hippopotames BR 

1986 

Cote 

d’Ivoire 

2 Comoé BR 1983 

Mali 1 Boucle du Baoulé BR 1982 

Niger 2 “W” BR 1996 (The “W” BR extended to the 

Benin portion Burkina Faso in 2002) 

Senegal 4 Niokolo Koba BR 1981 
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17.  These BRs were selected according to a list of criteria set for an area to qualify and be 

designated as such. The criteria include appropriate zones in the reserve (a legally 

constituted core area, a landscape protection (buffer) zone and an outer transition area), 

provisions for a management policy or plan for the area, a designated authority to 

implement this policy or plan with programmes for research, monitoring, education and 

training and a mechanism to manage human use and activities in the buffer zone(s). 

18. A Task Force of UNESCO’s Man and the Biosphere (MAB) Programme first developed 

the concept of BRs in 1974. The BR network was launched in 1976 and had grown to 

include 529 reserves in 105 countries. The network is a key component in MAB's 

objective for achieving a sustainable balance between the sometime conflicting goals of 

conserving biological diversity, promoting economic development and maintaining 

associated cultural values. BRs are sites where these objectives are tested, refined, 

demonstrated and implemented. In 1984, an action plan for BRs was formally endorsed 

by UNESCO and in 1995, UNESCO organized a conference in Seville (Spain) on the 

BRs to evaluate the experience of the programme and elaborate a draft statutory 

framework for the world network of BRs. Ten key directions were identified at this 

conference; which provided the foundation for the “Seville Strategy”. 

19. UNESCO is promoting these BRs as “living laboratories for sustainable development” to 

explore and demonstrate approaches to conservation and sustainable development on a 

regional scale and this is included in Article 3. of the UNESCO-MAB statutory 

framework. 

20.  Each buffer zone has three functions: 

 conservation of biodiversity (ecosystem, species & genes) which contribute to the 

conservation of landscapes and genetic variation. 

 environmental conservation with the fostering of economic and human development 

which is socio-culturally and ecologically sustainable 

 logistical support for demonstration projects, environmental education and training, and 

an international network of research and monitoring related to local, regional, national 

and global issues of conservation and sustainable development. The project contributed 

particularly to this function by supporting research, capacity building and demonstration 

for biodiversity conservation and sustainable development for the communities living 

around the BRs. 

21. The project sites comprised the research base for conducting studies, acquiring 

knowledge and transferring/communicating this knowledge using the AfriMAB network. 

 

4. EVALUATION METHOD 
22. The ToR (Annex 1) was the basis for the terminal evaluation (TE) which assessed project 

management and performance, implementation / execution of activities, planned outputs 

against actual results and whether the project achieved its objective of strengthening 

scientific and technical capacity for effective management in the biosphere reserves 

ensuring the long-term conservation and sustainable use of their biodiversity. In addition, 

the TE reviewed the recommendations of the MTE and their implementation. 

23. The TE focused on the following questions: 

 Did the project increase understanding of ecological processes across a gradient 

of biophysical and human cultural conditions that are representative of West 

African savannahs to support more informed management decisions within each 

reserve and other protected areas outside the scope of this project? 

 Did the project strengthen stakeholder capacity, and integrate all stakeholders 
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into the management of each BR? 

 Did the project establish a functioning regional biodiversity information system 

and network to support the exchange of data and information (including best 

practices in sustainable use) and improved cooperation in the management of the 

West African savannah ecosystem? 

24. The findings of the evaluation were based on: 

a) A desk review of project documents including project documents, outputs, monitoring 

reports (such as progress and financial reports to UNEP and GEF annual Project 

Implementation Review reports), Notes from the Steering Committee and other 

meetings and other relevant correspondence. 

b) Review of specific products including the project website, other project-related material 

produced by the project staff, partners, GEF and the project team. 

c) Face to face and email correspondence with project management, technical support staff 

and stakeholders including the Project Management in UNESCO-MAB, UNEP/GEF 

Task Manager and Fund Management Officer and members of the Steering Group.  

d) Field visits to project locations in Paris, and two project countries (Senegal, Cote 

D’Ivoire). The visit to Niger was postponed owing to visa difficulties. 

25. The scope of the evaluation was guided by the “Global Environment Facility Guidelines 

for Implementing Agencies to conduct Terminal Evaluations, May 2003
2
” to evaluate the 

activities supported by GEF through this project.  

26.  Project Ratings: The success of project implementation was rated on a scale from 

‘highly unsatisfactory’ to ‘highly satisfactory’ in the form of a table
3
. Each category 

(including the categories given in the TOR) was rated separately with brief justifications 

based on the findings of the analysis. An overall rating for the project is also given. The 

following rating system was applied: 

27. All of the participating BRs are active in the AfriMAB. The project made use of both this 

and the sub-regional West African AfriMAB network for technical and scientific 

information exchange and capacity building. The targeted intervention strategy was 

designed to complement existing investments and projects within the BRs. 

28. The TE assessed and rated the project with respect to the following categories: 

A. Attainment of objectives and planned results: 

The TE assessed the extent to which the project’s major relevant objectives were effectively and 

efficiently achieved, or are expected to be, achieved and their relevance. The four principles are:   

 Effectiveness 

 Relevance  

 Efficiency  

 Gender issues  

B. Sustainability: 

 Financial resources 

  Socio-political 

                                                 
2
  http://www.gefweb.org/MonitoringandEvaluation/MEPoliciesProcedures/MEPTools/IA_Guidelines_for_TE.pdf 

 
3
 HS= Highly Satisfactory  

S = Satisfactory 

MS = Moderately Satisfactory 

MU = Moderately Unsatisfactory 

U  = Unsatisfactory  

HU = Highly Unsatisfactory 
 

http://www.gefweb.org/MonitoringandEvaluation/MEPoliciesProcedures/MEPTools/IA_Guidelines_for_TE.pdf
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 Institutional framework and governance 

 Environmental 

C. Achievement of outputs and activities: 

 Delivered outputs 

 Assessment of the soundness and effectiveness of the methodologies used for 

developing the technical documents and related management options in the 

targeted project area. 

 Assessment of the extent the project outputs produced have the weight of 

scientific authority / credibility, necessary to influence policy and decision-

makers, particularly at the local, national and regional level. 

D. Assessment of Monitoring and Evaluation systems during project implementation 

 M&E design and  plan implementation 

 Budgeting and Funding for M&E activities. 

E.  Replicability / Catalytic role: 

F.  Preparation and readiness 

G. Country ownership/ drivenness: 

H. Stakeholder participation / public awareness 

I. Financial planning 

J. Implementation approach 

K. UNEP Supervision and backstopping 

 

29. Specifically, the TE assessed: 

 The relevance of the project design vis-à-vis the practical conditions encountered during 

project execution. 

 the appropriateness of the execution means vis-à-vis the project objectives, the  strengths 

and weaknesses of the project’s management structure, operations, and the various 

partnership arrangements of the project including the management of the by the main 

executing agency (including the appropriateness of the execution arrangement in 

UNESCO); 

 the quality and relevance of project outputs including their use by member countries; 

 the continued relevance of the expected results, outcomes and objectives to the 

participating countries; 

 the significance of any outcomes and impacts to date and the likelihood of achieving 

future impact with respect to the project’s stated objectives; 

 project indicators and whether these were used appropriately for project monitoring 

purposes, particularly review the application of the PIR-2006 indicators; 

 possible replication mechanisms, potentially involving more countries; 

 the consideration (and justification) for another similar project, with different or 

additional countries, perhaps more ambitious in scope. 

 

30. The methodology is based on the evaluator’s M&E experience with GEF and is 

compliant with international criteria and professional norms and standards. An evaluation 

matrix based on the evaluation criteria described above and the scope elements included 

in the TOR. This matrix served as a general guide for the evaluation (see Annex 2).  It 
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provided directions for the collection of relevant data, for structuring the evaluation 

report and as a basis for interviewing people and reviewing project documents.  

31. The TE discusses whether the project met its main objectives as laid down in the project 

design document and whether the project initiatives are likely to be sustainable. It also 

makes a number of recommendations for GEF that would be useful in the planning of 

similar projects. 

 

5. EVALUATION FINDINGS 
32. The TE was participatory involving the UNEP/GEF Task Manager, the project’s 

technical staff in UNESCO-MAB, the Focal Point managers and the BR managers and 

staff and stakeholders. Where countries were not visited, email interviews were 

conducted in which all countries except Mali participated. 

5.1 Attainment of objectives and planned results 

33. The TE assessed the extent to which the project’s major relevant objectives were (or are 

expected to be) effectively and efficiently achieved and were relevant. The four 

principles are effectiveness, relevance, efficiency and gender issues  

5.2 Project effectiveness  

34. The objective of strengthened scientific and technical capacity for effective management 

of the BRs was largely achieved in the majority of countries. Therefore, the project can 

be considered effective (MS). Of the outcomes (Improved understanding of the impact of 

human activities on savannah ecosystems (HS); enhanced conservation (MS) and 

sustainable use of biodiversity (MU); strengthened managerial and technical capacities of 

BR managers and their staff, local communities, and government agencies institutions 

(S), the only outcome which was considered less effective was the sustainable use of 

biodiversity (MU): biodiversity has to be used and profit-making or it will diminish. This 

can involve greater emphasis on local or international tourism or where this is not 

feasible, greater sustainable use of natural products from the BRs (game meat, 

sustainable indigenous timber production, herbal and nutritional compounds, fibres, 

thatching and roofing materials etc). Honey production is of course one of these, but 

greater effectiveness would have been achieved through the use of natural products either 

in the transition areas, the buffer zones or even in the BRs themselves where this was 

allowable. 

35. All of the participating BRs are active in the AfriMAB. The project made use of both this 

and the sub-regional West African AfriMAB network for technical and scientific 

information exchange and capacity building. The targeted intervention strategy was 

designed to complement existing investments and projects within the BRs. 

36. The project was highly effective in five of the six countries (Mali excepted) in 

establishing better cooperation between BR Managers and the communities living in the 

buffer and transition zones of the BRs through its studies and tests/demonstrations. The 

project was very relevant in improving this relationship. 

5.3 Project Relevance  

37. The project was relevant in that it succeeded in strengthening the scientific and technical 

capacity for the effective management of the BRs. This is highly relevant when the BRs 

are under threat from environmental degradation and loss of biodiversity. Improving the 

understanding of interactions between local communities and savannah ecosystems, 

identifying and promoting sustainable use of biodiversity in pilot demonstrations, 
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strengthening stakeholder capacity, and integrating all stakeholders into the management 

of each BR are each highly relevant.  

 

 

Table 3: Rating for project relevance 

 

Outcome Rating Remarks 

Improved understanding of 

interactions between local 

communities and savannah 

ecosystems 

HS “Improved understanding” is really an output. The 

research carried out in the BRs was highly relevant 

and a sound scientific grounding for biodiversity 

conservation  

Identifying and promoting 

sustainable use of biodiversity in 

pilot demonstrations 

MU Community-owned demonstrations were 

established around all the reserves; these serve to 

reduce conflict and promote income-generating 

activities but the use of existing biodiversity was 

not as prominent as expected. 

Strengthening stakeholder capacity S Stakeholder capacity was clearly weak at the 

outset of the project & was strengthened 

Integrating all stakeholders into the 

management of each BR 

MS “All” is a bit ambitious. Many stakeholders were 

integrated by using CBOs & NGOs. Clearly this 

has been less successful in Mali and also in parts 

of northern Comoe owing to the war. 

5.3.1 Relevance to UNCBD objectives 

38. The project was relevant within the context of the national implementation of the United 

Nations Convention on Biological Diversity (UNCBD) in the six countries, including the 

principles of an ecosystem approach adopted by the Parties to the UNCBD in May 2000. 

The six countries ratified the UNCBD between 1993 and 1995. Each country produced 

three national reports reporting on the national implementation progress of the 

convention and established their National Biodiversity Strategy and Action Plans 

(NBSAP) which were an important pre-condition for the project rather than a 

performance target. 

 

Table 4: Status of UNCBD in the six Countries 

 

Country UNCBD Ratification Date National 
Report(s) 

NBSAP 

Benin June 30, 1994 3 2002 

Burkina Faso September 2, 1993 3 1999 

Cote d’Ivoire November 29, 1994 3 Undated 

Mali March 29, 1995 3 2001 

Niger July 25, 1995 3 2000 

Senegal October 17, 1994 3 Undated 

 

39. All three outcomes of the project (Improved understanding of the impact of human 

activities on savannah ecosystems; enhanced conservation and sustainable use of 

biodiversity; and strengthened managerial and technical capacities of BR managers and 
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their staff, local communities, and government agencies institutions) were relevant to the 

objectives of the Convention as defined in its articles
4
. 

40. The main focus of the project was on the scientific (article 12: Research and Training) 

and technical capacity for an effective management of the BRs through a better 

understanding of the interactions between local communities and savannah ecosystems, 

the identification and promotion of sustainable use of biodiversity in pilot 

demonstrations, the strengthening of stakeholder capacity, and the integration of all 

stakeholders into the management of each BR. It also has a regional dimension (article 5: 

Cooperation) to improve the exchange of data and information through a regional 

biodiversity information system such as the AfriMAB network. 

5.3.2 Relevance to UNESCO-MAB and AfriMAB objectives 

41. All of the participating BRs are active in AfriMAB. The project made use of both this 

and the sub-regional West African AfriMAB network for technical and scientific 

information exchange and capacity building. The targeted intervention strategy was 

designed to complement existing investments and projects within the BRs.  

42. The six project sites are all part of the UNESCO-MAB network of BRs as indicated in 

the table 4 below; all of them were created as National Parks. The project was therefore 

fully relevant in supporting the concept of BRs for the six selected sites within the 

implementation of the Seville strategy for BRs and the statutory framework of 

UNESCO’s programme on Man and the Biosphere (MAB) which is to support the 

regional biodiversity development, to provide assistance to broad scientific interests, and 

ensure nature protection. 

43. The project was highly relevant for the AfriMAB network as it helped the network to 

establish and strengthen communication with local communities.  

5.3.3 UNEP-GEF Objectives in the recipient countries 

44. The project was approved by GEF under the Operational Programme (OP)1 (Arid and 

Semi-Arid Zone Ecosystems) which focus on the conservation and sustainable use of 

endemic biodiversity in dryland ecosystems. The project was relevant to the GEF 

objectives in this area including three of its four strategic priorities on Protected Areas 

that is 1) to conserve biodiversity through the expansion, consolidation, and 

rationalization of national protected area (NPA) systems; 2) integrating biodiversity 

conservation into agriculture, forestry, fisheries, tourism and other production systems 

and sectors to secure national and global environmental benefits; and 4) to improve the 

analysis, synthesis, and dissemination of best practices, innovative approaches, and new 

tools. By supporting the BRs, the project tried to integrate biodiversity conservation and 

sustainable use of natural resources in the management of these reserves and through 

demonstrations, which were shared through the AfriMAB network. 

45. The project was also relevant to the work of the UNEP-World Conservation Monitoring 

Centre (WCMC), which has the task of evaluating and highlighting biodiversity and 

putting authoritative biodiversity knowledge at the centre of decision-making. The 

WCMC has six strategic objectives: 1) supporting decisions 2) knowledge creation 3) 

information sharing 4) managing datasets 5) data validation and 6) progress through 

partnerships. 

                                                 
4
 Article 5. Cooperation Article; 6. General Measures for Conservation and Sustainable Use; Article 7. Identification and Monitoring;  Article 

8. In-situ Conservation; Article 10. Sustainable Use of Components of Biological Diversity; Article 11. Incentive Measures; Article 12. 
Research and Training; Article 13. Public Education and Awareness ;Article 17. Exchange of Information 
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5.3.4 Relevance to development objectives of recipient countries 

46.  The project was relevant within the context of the development objectives of the 

recipient countries as it addressed some of the objectives related to the protection of 

biodiversity. Each country developed its National Biodiversity Strategy and Action Plan 

(NBSAP) after the ratification of the UNCBD and every country in the world was 

expected to have developed their plan by this year (2010). The major features of these 

National Biodiversity Strategy and Action Plans are given below: 

47.  Benin: The main strategic points of the NSAP are strengthening of the authorities in the 

management of biodiversity, the promotion of research and indigenous knowledge as 

well as better of cooperation at the national, regional, as well as international level and 

the evaluation of genetic resources. 

48.  Burkina Faso: The global objective of the NBSAP is to ensure that populations manage 

biodiversity in a sustainable manner by 2025. The action plan emphasizes the need to 

motivate the population to preserve species and restore habitats, and to manage natural 

resources in a dynamic and sustainable manner. 

49.  Cote d’Ivoire: The (undated) Action Plan is available on the internet and covers the 

same issues and objectives as for the other countries.  

50.  Mali: In addition to Mali’s general goal and principles, the NBSAP contains numerous 

objectives, which relate to: improvement of knowledge; conservation of resources; 

promotion of sustainable development, ecotourism, and fair sharing of benefits; and 

biotechnology and bio-safety. 

51.  Niger: The strategic objectives focus on: a specific framework for biodiversity related 

sectors; the multi-sectoral integration of biodiversity programmes; technical models of 

integrated management; and further research and adequate use of results. The strategy 

covers 16 priority themes, such as wild fauna, energy, agriculture, territory planning, 

water management, community participation, traditional knowledge and spiritual values, 

and environmental emergencies. 

52.  Senegal: The strategy comprises four major objectives, which are (1) the conservation of 

biodiversity in high density sites, (2) the integration of the conservation of biodiversity in 

programmes and activities related to production, (3) the fair sharing of roles, 

responsibilities and benefits with regard to biodiversity management, and (4) the 

education and awareness-raising of all stakeholders concerning the importance of 

biodiversity and the need to conserve its components. 

53. Research and integration of local populations into the management decision-making 

process of these reserves were two areas emphasized by the project. They also responded 

to the strategies presented above. However, despite that this project supported the 

development of BRs in West Africa, a regional analysis supported by the project
5
 

indicates that this advance was not matched by progress in adopting/updating the existing 

national legislation and regulations to recognize the concept of BRs. Furthermore, in 

most countries, the zoning is an on-going problem which has not yet been addressed. The 

same is true for the integration of the participation of local populations into the national 

legislation and regulations.  

54. The sustainable exploitation of the biological resources and/or the mining resources has 

also yet to be addressed. In order to support these countries in these areas and following 

the regional analysis, the project supported several activities in these areas such as a 

regional workshop on legislation for protected areas in 2006 in Dakar, which was co-

financed with UNESCO and a regional consultant who addressed how the zoning was to 

be applied in the six different contexts. 

                                                 
5
 “Evaluation du cadre institutional et legislative de gestion des reserves de biosphere de la zone 

ouest Africaine” 
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55. Regional successes: The strongest point of MAB in all countries was the coherence in 

participative research and development with the implementation of three supplementary 

elements, which allowed synergy between community development, technical services 

and research activities. 

56. A further strong point was the cross-border visits to other BRs and ensuring the rotation 

of the annual regional meetings. 

 

5.4 Project Efficiency 

57. The financial arrangements were unsatisfactory and inefficient from the outset. Better 

planning, taking into account the services operated by banks in West Africa, would have 

allowed financial flows to be much faster. UNEP was credited by GEF; UNEP then 

credited UNESCO with funds every six months and then UNESCO would send the funds 

on to the national projects. The delays in receiving the funds meant that activities were 

often badly delayed. The West African banks would hold onto the funds and the BR 

managers in some cases had no idea if the funds had arrived (e.g. the manager of Comoé 

BR had a two-day drive to get to the bank just to find out whether the funds had been 

credited). 

58. The cost-effectiveness of the project on the ground was rated as satisfactory because 

with only limited funds, people could make a lasting changes, for example with 

demonstration sites for local communities.  

59.  The fall in the value of the US dollar had a negative impact on the CFA received. 

60.  PIRs were efficiently produced annually (ending 30 June) providing information on 

funds allocated and received, and general information on project status, and giving 

information on project performance and risk. 

61. The macro-institutional framework (GEF-UNEP-UNESCO) seemed a bit cumbersome 

and bureaucratic. The real value addition of working through two UN organizations was 

not clear to the consultant. Every tier of bureaucracy multiplies the delays.    

5.5 Gender issues 

62. Gender issues were addressed at the community level to a satisfactory level. Many 

women groups were established for income-generating activities especially in honey 

production and smallholder agriculture. In Mali, there was a pastoralism site but this is 

mainly a male-dominated activity. 

5.6 Sustainability 

63. The potential for the long-term sustainability of the achievements is rated as moderately 

likely as weaknesses in the sustainability strategy suggest that there is a risk that they will 

not be used or applied to the future management of the BRs. The project has contributed 

substantially to the scientific and management knowledge of BRs but if this knowledge is 

not used or applied to the management of the BRs, it may be obsolete or lost in the 

future. Knowledge is not an end in itself but a means to an end, which implies that the 

project outcomes should have been pitched more at an output level. 

64. The project focus was mostly on the generation of management information (through 

research activities) and on capacity development of stakeholders, particularly local 

communities and the staff managing the BRs. A large portion of project expenditure was 

to support research activities done by students who conducted fieldwork to collect data 

and produce their doctoral theses. Few other activities were planned to review these 

primary data and assess their implications for the purpose of strengthening the 

management of the BRs. 
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65. The ecological sustainability of the project is rated as highly satisfactory as there were 

no environmental risks linked to future project environmental benefits. No project 

activities posed a threat to the environment or to the sustainability of the project 

achievements. On the contrary, most of the activities will contribute to improving the 

ecological sustainability in the six biosphere reserves, if only by reducing pressure on the 

BRs as communities find they can improve their incomes from the transition areas. 

Furthermore, the capacity development activities supported by the project should have a 

positive impact on the local environment over the long-term by ensuring that 

communities take a hands-on and cooperative role in BR management and partake in 

sustainable rather than extractive activities in the BRs. 

 

5.6.1 Financial sustainability 

 

66. The future sustainability of the project outcomes depends on the availability of further 

financial resources, and the likelihood that such required resources will be secured 

depends on the proactive stance taken by the individual countries. It is likely in Senegal, 

Cote d’Ivoire and Benin but less likely in the other countries. 

67. Four outcomes were defined in the project document: i) Improved understanding of the  

interactions between local communities and savannah ecosystems; ii) Identifying and 

promoting sustainable use of biodiversity in pilot demonstrations; iii) Strengthening 

stakeholder capacity; and iv) Integrating all stakeholders into the management of each 

BR. None of these outcomes has a definite endpoint at which one can say that the 

outcome has been achieved. All are subjective indicators and all are processes, the 

furtherance of which will depend on future financial support and more time. Time alone 

without financial support will of course be inadequate. The evaluation was not convinced 

that enough thought or planning had been given to future financial sustainability. 

Certainly there was the recognition that more funding was required but only limited 

action had been taken by the time of project closure to secure these funds.  

5.6.2 Socio-political 

68. The socio-political environment can be a crucial determinant of project success. Cote 

d’Ivoire underwent political instability during the project cycle and this had an impact on 

the northern part of the Comoé BR. A further factor in that country is the continuing 

postponement of elections, which is causing disaffection in the north. Niger is currently 

undergoing both drought and political instability (the army having taken power in Jan 

2010), which will have consequences for the sustainability of any follow-on project in 

that country. Unstable political environments affected the other countries less but a recent 

government audit in Mali showed huge sums of money being unaccounted for and 

complete chaos in Government records, factors that do not bode well for future 

continuity. Therefore the likelihood that social /political factors will affect the 

sustainability of the project’s outcomes must be recognized. 

69. Social /political factors locally included the change of managers at the site level to the 

detriment of accrued knowledge and loss of the social networking that the project had 

established, the manager being the key actor in the process. There is some risk that the 

level of stakeholder ownership will be insufficient to allow for the project outcomes to be 

sustained but key stakeholders appreciate that it is in their interest that the project 

benefits continue to flow, as there is sufficient public/ stakeholder awareness in support 

of the long-term objectives of the project. 
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5.6.3 Institutional framework and governance 

70. The institutional framework in which the project operated was satisfactory in that it 

brought together the parks authorities with the research institutions in a way that had not 

occurred in the past. 

71. The project however did not directly address the legislation, policy and institutional 

frameworks of these BRs and the potential to do so in the future is probably low; it is 

rated as moderately unlikely. The project was more focussed on generating information 

through research for conservation management than applying this information to a more 

effective management framework for these BRs in the long term. This weak focus on the 

enabling environment weakens the sustainability of reforms such as the interaction 

indicators, the integration of local communities into the management of the BRs, and the 

results from the demonstrations sites. There is a risk that the body of knowledge 

produced by the national scientific agencies/universities may not be used by the 

management of these BRs but this risk is mitigated by the establishment of cooperative 

agreements and MOUs defining the tasks of each partner and ensuring a flow of 

information exchange between researchers and the managers (including inventories) as 

well as agreements with local communities.  

 

5.7 Attainment of outputs and activities 

5.7.1 Community development, poverty reduction and livelihoods 
development 

72.  Biodiversity conservation near or in areas with expanding populations cannot be 

achieved without bringing in communities by using the combined tools of education & 

sensitization, and addressing livelihood development for poverty reduction.   

73. The project succeeded well in five of the countries in establishing better cooperation 

between the local populations living in the buffer and transition zones and the managers 

of the BRs through its studies and tests/demonstrations. The project was very relevant in 

improving this relationship. Traditionally, little consideration was given to indigenous 

knowledge (IK) among the local residents round these BRs but feasibility studies in 2002 

indicated that the major problem for managing these reserves were the local populations 

living in the periphery of these BRs. Formerly, little or no trust existed between the BR 

managers and the local communities; the latter were considered the enemy of 

conservation by the former. Both IK and the needs and perspectives of the communities 

were ignored. 

74.  Since the start of the project, the studies conducted in these BRs have contributed to a 

change of thinking. The project has led to the conclusion that the rights and needs of 

communities must be considered when managing a BR and that they should be included 

in management decisions. It is now recognized that IK could be beneficial for improving 

the management of these reserves. A positive relationship between the managers and the 

villagers has developed in most of the BRs and local populations have become tentative 

partners in assisting in the management of the reserves. The project has also showed that 

IK is very valuable for improving the management of these reserves. In Benin students 

accumulated a large amount of IK on traditional medicine, traditional fishery 

management, exploitation of NTFP and knowledge on small mammals living in the 

Pendjari BR. 

75. These partnerships increased with the implementation of the pilot demonstrations of 

alternative economic activities. The villagers started to understand the benefit of, and 

derived benefits from, using the BRs sustainably. In Benin, formally registered local 
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associations living near the BR receive 30% of the revenue (about FCFA 20-30 [about 

US$ 50,000], which is transferred to the local AVIGREF from the trophy hunting 

permits. They also receive the game-meat as a by-product from this hunting. By having a 

stake in the existence of the BR, local communities now consider the BR as a resource to 

improve their livelihoods and cooperate with the BR Administration to conduct 

surveillance (against a small per diem from the 30%) in the reserve. 

76. The programme allowed all actors (BR managers, administrators, researchers, MAB 

committee and the community representatives) at both local and national level to 

coordinate better and improve the AfriMAB network in West Africa. 

77. The main constraints were that the M&E and tracking tools (indicators and reports) were 

not regarded as successful because it was too complex and there was insufficient time to 

discuss in depth with the stakeholders. 

78. In Burkina Faso, the GEF / MAB project came at the right moment, following the plan 

for strengthening the scientific capacity in the Sahelian zone (RCS / Sahel) piloted by 

UNESCO and implemented in Burkina Faso by several partners
6
. The project succeeded 

in merging existing and new knowledge to reverse the deterioration of natural resources 

of the Mare aux Hippopotames BR. 

79. The training of students was very successful. The different teams produced about twenty 

research theses. In Burkina, two trainings in technology and tourism were given 

additionally with the assistance of the National Service of Tourism of Burkina (ONTB) 

as well as the training in fruit and fish farming. The Burkina team also stressed the 

success of the computer training and local radio (RBMH) plus MAB committee website 

(www.mab.burkina.org). 

5.7.2 Soundness and effectiveness of the methodologies used for 
developing the technical documents 

80. The M.S. and doctoral theses perused by the consultant appeared to be based on sound 

methodologies for the effective preparation of the research studies. These were prepared 

under the supervision of academics at national research institutions and formed the one of 

main outputs of the project. 

81. The TE considered that the scientific output (theses etc) carried sufficient scientific 

authority/ credibility necessary to influence policy and decision-makers, particularly at 

the local, national and regional level. The constraint here is whether policy makers take 

biodiversity issues seriously enough. Progress globally towards biodiversity conservation 

fall way short of targets. Governments have made some efforts, such as designating 

national parks, but the responses have been woefully inadequate and the gulf between the 

threats to biodiversity and government actions is growing ever wider
7
. 

 

5.7.3 Monitoring and Evaluation systems during project implementation 

 

                                                 
6
 Institute of CNRST, the Institute of National Development (IDR) in the University of Ouagadougou, the 

Department of Traditional Animal husbandry (DOET) in the Ministry of Agriculture and Animal husbandry 

(MARA). 
7
 World leaders have failed to deliver commitments made in 2002 to reduce the rate of biodiversity loss, and have instead 

overseen alarming biodiversity declines. These findings are the result of a new 2010 Biodiversity Indicator Partnership paper 

published in Science, and represent the first assessment of how targets made through the 2002 Convention on Biological 

Diversity (CBD) have not been met. Compiling over 30 indicators measuring different aspects of biodiversity, including 

changes in species’ populations and risk of extinction, habitat extent and community composition, the study found no evidence 

for a significant reduction in the rate of decline of biodiversity, and that the pressures facing biodiversity continue to increase. 

The synthesis provides overwhelming evidence that the 2010 target has not been achieved.  
 

http://www.mab.burkina.org/
http://www.twentyten.net/
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82. A comprehensive M&E approach was part of the project design and was included in the 

project document but there was no separate budget. The approach described in the project 

document includes an extensive list of indicators for results and for project 

implementation, some monitoring methodologies, a baseline to be established at the 

beginning of the project and mid-term and end-of-project evaluations. It also included the 

monitoring, reporting and evaluation responsibilities. However, it was not clear who 

would finance the implementation of these indicators. 

83. The monitoring approach included a three-pronged strategy: 

 Measuring the population dynamics of key species;  

 Conducting comparative ecological surveys in the biosphere reserve;  

 Surveying the impacts on the livelihoods and participation of local communities, and 

their level of support for conservation efforts. 

82. It also included a complex set of indicators and monitoring procedures to be implemented, 

including a) Monitoring and evaluation procedures to be established during project 

implementation, using the BRIM
8
 (Biosphere Reserve Integrated Monitoring) approach 

supervised by the UNESCO-MAB Secretariat; b) Indicators and monitoring structures used by 

the OSS (Observatoire du Sahara et du Sahel
9
) to be integrated into the Project monitoring and 

c) Implementation indicators of the Seville Strategy (at local, national and international levels 

for the world network of BRs); d) Management Effectiveness Tracking Tool (METT) 

scoreboard developed by IUCN-WCPA, WB and WWF to be completed at the start of the 

project, middle and at the end of the project; and e) UNEP-GEF guidelines for project 

monitoring and evaluation to measure project progress and project impacts using the indicators 

identified in the log-frame. 

84. While the approach was comprehensive it is also too complex, requiring a huge 

investment in time, expertise and funding. The existing monitoring approaches for 

protected areas is too confusing: at the February 2005 supervision committee meeting in 

Niokolo Koba (Senegal), it was decided to review and simplify the list of indicators listed 

in the log-frame; which was done by all project partners in the following months of 2005. 

Using the concept of SMART indicators, the analysis of the original list of indicators 

listed in the original log-frame indicates that these indicators were, in most cases, not 

specific enough, difficult to measure and unrealistic. Additionally, the issue of attribution 

existed; given that it is a difficult area to monitor for this particular project. The revised 

list of indicators was user-friendlier, using SMART indicators (specific, measurable, 

achievable and attributable, relevant and realistic and time-bound, timely, trackable and 

targeted. The list is given below: 

 

Objective 

1. Implementation indicators of the Seville Strategy 

2. WWWF/WB/GEF SP1 Tracking tools 

3. Increase in biosphere reserve used as demonstration sites 

 

 Outcome 1 

4. Sustainable use activities identified and applied 

5. 20% increase in the number of users of the database for scientific and management 

purposes 

6. Human pressure interaction indicators developed 

 Outcome 2 

7. Increase of 20% in average income of target communities 

                                                 
8
  An approach for abiotic, biodiversity, socio-economic and integrated monitoring of the UNESCO-MAB world network of 

biosphere reserves 
9  Three biosphere reserves participating in the Project are also ROSELT or associated sites 
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8. Adoption of sustainable resource use strategies by 3 villages outside of target 

demonstration 

9. Reduction with 30% average, against baseline, of incursions in the core protected zones 

in the six biosphere reserves as at end of the project 

 Outcome 3 

10. At least one MOU signed, per country site, between national scientific institutions and 

BR management 

11. At least one agreement signed between local communities and biosphere reserves for 

each site defining rights and duties of communities and park authorities. 

12. Decrease by 15% in resource management conflicts by Year 3 as compared to Year 1 of 

the project 

13. A minimum of 12 Local Mediators operating per biosphere reserve by year 4 

14. At least three application of studies of human /biodiversity interactions and GIS in 

planning and management for each site conducted by 2008 

15. At least one successful micro-enterprise functioning in each biosphere reserve at project 

termination 

16. A total of 12 national PhD students graduated in 2008 

17. A total of 16 Master degree students graduated in 2008 

18. A minimum of 150 persons adequately trained on topics through national and regional 

training seminar by 2008 

19. An annual average increase with 15% over the life of the project in the number of users 

of the six biosphere reserve websites 

20. By year 2008, a 30% increase over year one surveys of the number of people aware of 

importance of savannah ecosystems and the role of the six biosphere reserves in 

conserving them. 

21. An annual average increase with 10% over the project life in the number of TV 

programmes, articles in newspapers, local and national radio on the six biosphere 

reserves compared to year 1 of the project  

 

 

85. In addition to the identification of performance indicators, the project also supported the 

development of interaction indicators. One of the conclusions of the regional workshop 

held in Dakar in 2002 (supported by PDF-B) was to improve the monitoring indicators 

for BRs to measure better the impacts on the conservation and use of biodiversity. It was 

recognized that there was a lack of a multi-disciplinary approach within the biodiversity 

conservation approach, a need for indicators for monitoring both the ecology and the 

pressure on the natural resources, taking into account local knowledge, and the need to 

develop a participative programme that included the local stakeholders. 

86. In order to respond to these needs for better indicators, the project (co-financed with the 

government of France) supported the identification of a set of interaction indicators for 

each biosphere reserve. The process was called “co-construction” of interaction 

indicators to emphasize the need for a participative approach. These indicators were to 

take into account the interactions that have an impact (direct and/or indirect) on the 

evolution of the biodiversity; including the ecological interactions, the human activities 

interacting with the biodiversity dynamics and the social interactions regarding 

biodiversity. The objective was to identify a set of indicators that would capture the 

complexity of biodiversity in the biosphere reserves that included the stakeholder groups 

in the BRs. These indicators were developed in the six project sites. 

87. The reporting function included three levels of reporting:  

 Countries to UNESCO-MAB Secretariat (EA): this reporting was done in French and 

included half-year progress reports, half-year updates on progress indicators contained 
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in the log-frame (using the Log-frame Tracking Tool) and half-year financial reports; 

 UNESCO-MAB Secretariat (EA) to UNEP-GEF (IA): this reporting was mostly a 

compilation in English of the progress reports received from the six countries (in 

French). It included half-year progress reports, half-year updates on progress indicators 

contained in the log-frame (using the Log-frame Tracking Tool), quarterly financial 

reports and yearly Project Implementation Review (PIR); 

 Proceedings of the regional workshops (yearly) and summary reports (yearly) of the 

supervision committee meetings. 

 

88. Despite the detailed progress-reporting plan in the project document, the reporting 

approach kept changing over time. After the start of the project, UNEP added the METT 

log-frame tracking tool and in 2006 added the PIR format
10

 without streamlining the 

existing reporting process. As a consequence, the reporting function required more 

management time and most managers perceived it as a burden. Additionally, the reports 

did not focus enough on results. The design of the project was not sufficiently results-

based and the same can be said of the progress reporting, the emphasis being mostly on 

activities conducted during the reporting period. The half-year progress reports did not 

discuss the project achievements and even less the possible variances between the actual 

and the planned project achievements. The introduction of the (yearly) standard GEF PIR 

format was more results-based and provided more information on the achievements of 

the project versus its expected results (using the indicators from the log-frame), an 

explanation for significant variances, a review of internal and external risks and 

assumptions, measures to mitigate substantial risks and the lessons learned. 

89. The complexity of the monitoring framework was translated in the progress reports into a 

body of information, which reported what the project did as opposed to what the project 

achieved. It is difficult for the reader to get the “big picture” about the project and assess 

the real progress made by the project toward its objective. The addition of the PIR was a 

welcome addition but it should not be added to the existing reports without replacing at 

least one half-year progress report per year. 

90. All the Focal points and BR managers interviewed
11

 regarded the M&E design and plan 

implementation as too complex by GEF has developed tracking tools but it is clear that 

the designers still have to rethink how to make these more user-friendly despite their 

claims to have made them user friendly already. Budgeting and funding for M&E 

activities was adequate. 

91. UNESCO MAB Secretariat also confirmed that the M&E system was complex. 

Furthermore, the indicators were changed between the time the project was approved and 

the second UNEP task manager. The original indicators as per the project document were 

too ambitious to be fulfilled as well as for the periodicity (for some of them it was not 

possible to monitor them as regularly as the reporting processes e.g. the costly fauna and 

aerial monitoring. 

92. Focal points and BR managers were not giving clear indications of progress made or 

were not adequately representing efforts made (income in monetary terms for rural 

communities, or where impact on the changes on income needed more time than the 

                                                 
(10 )

 The first PIR was produced for 2006  
11

 A typical comment was this from Djafarou Ali Tiomoko, Bendjari BR manager in Benin: 

“Principaux problèmes : 

 Le système de suivi-évaluation (indicateurs et rapports) n’est pas bien maîtrisé car trop complexe. 

 Les différentes évaluations, dont la dernière ne disposent pas suffisamment de temps pour discuter en 

profondeur avec les acteurs sur le terrain.” 
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duration of the project). 

93. The work on the indicators, selected and chosen by the key stakeholders in the sites was 

perceived as a good counterbalance of these difficulties. UNESCO reported these 

difficulties several times on the annual progress report sent to UNEP. 

 

5.7.4 Replicability/ catalytic role 

94. The project can serve as a model for other sites in the World Network as the experience 

of most of the countries has led to positive changes in institutional cooperation for the 

management and conservation of biodiversity. Whether this project has also had a major 

influence on policy remains to be seen but biodiversity issues are still not a high priority 

globally for policy makers. 

95. Community vernacular radio was highly successful and should be replicated to other 

projects in the region. Any income-generating activities (IGAs) are positive provided 

they are ecologically and economically sustainable, although any similar future projects 

should concentrate more on using indigenous biodiversity (e.g. indigenous timbers, 

NTFPs etc) in the buffer and transition zones, rather than just horticultural development. 

In particular, value addition of biodiversity products on site should be encouraged to 

boost income for communities. 

 

5.7.5 Preparation and Readiness 

96. The project benefited from a PDF-B project, which allowed sound preparation prior to 

the full-sized project.  But there was a slow start to the main project in spite of the PDF-B 

linked to the late allocation in second year of the plan of a conservative who took in hand 

the governance of both elements II and III. The distance of RBMH from the capital 

where the project was managed aggravated this situation. The project was not therefore 

smoothly initiated. The partnership arrangements were not properly identified, neither 

were the roles and responsibilities fully negotiated prior to project implementation. 

Counterpart resources (funding, staff, and facilities), enabling legislation, and adequate 

project management arrangements were also slow in coming. 

5.7.6 Country ownership/drivenness 

97. Country ownership was highly satisfactory (see section 5.3.4) in most cases except in 

Mali where drivenness was not good (HU). In the other countries, the project could stand 

alone even though regional cooperation was one the most positive outcomes of the 

project. 

98. The needs of each country differ even in a sub-region like West Africa: this made 

arriving at an overall ranking difficult. National needs require different responses and 

similar projects should take these differences into account and adapt the project and its 

implementation. The design of the project should have taken into account the strengths 

and limitations of each country, rather than just assume that ‘one-size fits all’. 

5.7.7 Stakeholder participation / public awareness 

99. Stakeholder participation was high (HS) in most countries. The project started off with a 

low level of trust between researchers, managers, civil servants and communities but it 

seems clear that trust was built up over the course of the project. 

100. All the countries made efforts in pubic awareness through increased communication 

with participation of local communities. Community vernacular radio was highly 

successful. 
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101. The preparation of the CDs, websites and brochures were useful for public awareness. 

The project supported the development of websites for each project site to post project 

results and to be part of the international network on biosphere reserves. Initial planning 

for these websites started in 2005: they were not initially good and were delayed but they 

improved with time and have contributed to the long-term sustainability of the project 

now that information is available to the general public. The UNESCO provided a web 

platform for the national projects on its own website and this was satisfactory. 

 

5.7.8 Financial planning and financial resources 

 

102. The total cost of the project was US$6.58m. Actual expenditures reported in the last PIR 

were US$2.3m. However, the financial arrangements for receiving these funds were 

inadequate and inefficiently relayed to the BR managers. This situation needs to be 

looked at in depth for the benefit of future projects. Internal financial resources are 

lacking in most countries to continue the project so sustainability will depend on external 

funding from agencies like EU and World Bank. 

103. The capacity of the project to leverage co-financing is rated as satisfactory. The project 

document included a total amount of identified MFP/FSP co-funding of USD 3.81m 

(more than the 3.7m identified at the design stage [Table 5]), of which 34% was in-kind 

contributions from the six recipient governments and a further 25% to be contributed by 

the UNESCO-MAB programme and WWF. The balance came from other sources such 

as the ABE in Benin, FSP in Mali. 

 

 
Table 5: Identified Co-financing at Design Stage 

 

 

Benin Burkina Faso Niger Mali Senegal Cote d'Ivoire UNESCO Total

Government 213,000 210,000 222,000 195,000 184,000 245,000 0 1,269,000

Other Sources 572,000 557,000 0 274,000 0 100,000 920,000 2,423,000

TOTAL 785,000 767,000 222,000 469,000 184,000 345,000 920,000 3,692,000  
 

104. The targeted intervention strategy of the project was designed to complement existing 

investments and projects within the six biosphere reserves. Therefore the activities 

supported by the project were complementary to others supported by other investments 

provided by the local governments and/or external donors. This was the case, for 

instance, in Benin and Burkina Faso where each biosphere reserve benefited from the 

resources of the PAGEN in Burkina Faso (funded by World Bank-GEF) and the PCGPN 

in Benin funded by a group of donors including the GTZ, the European Union (EU), the 

Netherlands, the Agence Francaise du Development (AFD), the Fond Francais pour 

l’environnement mondial (FFEM) and the World Bank-GEF. Budgets are always drawn 

up in US$. If the value of the US$ falls, the project suffers, in this case at least a 10 

percent reduction in the budget, which is bound to have had an adverse impact. GEF 

might consider a mechanism within its contingency lines whereby extra funds could be 

made available in the case of significant dollar devaluation. 

105. A further finding was the insufficient financing of training and extension activities:  the 

PhD students lacked funds for the finalization of their ongoing jobs, and insufficient 

funds for community input to surveillance and conservation; likewise, reducing funding 

for local radio meant it stalled. The level of transparency in financing of GEF / MAB was 

extremely low. 
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5.7.9 UNEP Supervision and backstopping 

 

106. UNEP had three Task managers for the project. This resulted in some gaps and some 

delays during the transition periods but in general the Task managers attended the 

Steering Committee meetings. Mission reports, progress reports and PIRs were 

completed and circulated in a timely fashion. It might be advantageous for Task 

managers to be conversant in French. 

107. The purpose of supervision is to work with the Executing Agency in identifying and 

dealing with problems that arise during implementation of the project itself. Such 

problems may be related to project management but may also involve technical/ 

substantive issues in which UNEP has a major contribution to make. The evaluator 

assessed the effectiveness of supervision and administrative and financial support 

provided by UNEP/DGEF as follows: 

 

(i) The adequacy of project supervision plans, inputs and processes was 

satisfactory;  

(ii) The emphasis given to outcome monitoring (results-based project 

management) was moderately unsatisfactory owing to the failure to 

understand the complexity and time needed for following the METT 

process;  

(iii) The realism/ candor of project reporting and rating (i.e. whether PIR 

ratings are an accurate reflection of the project realities and risks) are 

moderately unsatisfactory because it is difficult for UNEP to have real 

handle on what is happening on the ground in different countries in 

another language;  

(iv) The quality of documentation of project supervision activities was 

moderately satisfactory; and  

(v) Financial, administrative and other fiduciary aspects of project 

implementation supervision was satisfactory between UNEP and 

UNESCO. 

 

5.8 Synergies with national and regional donor Programs/Projects  

 

108.   The targeted intervention strategy for this project was designed in the project document 

to complement existing investments and projects within the BRs in the six project sites. 

109. As part of the project planning, the focal point of each MAB National Committee 

established contacts with the leaders of other projects within each BR and initiated a 

dialogue to avoid duplication and to facilitate communication and exchange with ongoing 

projects. The concerns and priorities of the project leaders involved in the ongoing 

projects were taken into account along with the priorities expressed by the regional 

project’s national executing agencies to ensure complementarity between regional and 

national projects, adding value to national efforts and contributing to long-term 

sustainable BR management. During the implementation of the project, the national 

MAB committees were responsible for ensuring good coordination between projects. 

6. LESSONS LEARNED 
 

110. Country specific lessons: The Regional Technical Workshop held in Paris in June 2008 

brought together the MAB National Committees, the BR managers, representatives of the 
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scientific institutions (together with the doctoral researchers), and community leaders 

from the six BRs to review and exchange views on the project’s achievements since the 

MTE and outcomes at the end of the project, and to define strategies which would 

enhance links between BR management, researchers, stakeholders (especially 

communities) and decision-makers. The Benin team in particular stressed the value of 

community participation in the management of the BRs, in particular the Villagers’ 

Association for the Management of Wildlife Reserves (AVIGREF), women’s 

participation, and self-promotion strategies. 

111. Capacity building was increased by exchange visits by the representatives of local 

communities and BR staff to other BRs (“W”, Mare aux Hippopotames, Boucle du 

Baoulé and Niokolo Koba etc) that allowed visitors to see other techniques on good 

farming, pastoralist and environmental practices. 

 Lesson: the incorporation of adjacent communities and their views into the overall 

management of the BRs is highly important for BR management. 

 Lesson: exchange visits strengthened cooperation between national institutions and sub-

regional partners. 

 Lesson: The postgraduate research on curative plants and halophytes contributed to 

conservation and use of biodiversity. 

 Lesson: Combining biodiversity conservation and IGAs at community level (e.g. small-

scale cooperative hunting, soil fertility studies, use of plants for soil conservation in the 

demonstration sites) contributed to better protection in and around the BRs. 

 Lesson:  Community Multimedia Centres are important for communication and 

exchange as it strengthens the capacity of the village associations in the management of 

the BRs and the acquisition of computer equipment provided Internet connection in both 

the BRs, the Research institutions (Laboratory of Applied Ecology and at the National 

Committee MAB). 

 

112.  General lessons learned: MAB was a regional project that really seemed to work 

because the partners all had a lot in common. This MAB project had the distinct 

advantage in that it was regional in the sense that all six countries shared the same 

language, the same ecosystem and more or less the same problems. Lesson: Countries 

that can relate to each other as a coherent group are a distinct advantage, once trust is 

established. GEF projects should support and concentrate on regional projects that are 

closely related and consider the wisdom of regional projects that have less in common 

(especially where problems, language and culture differ between countries).  The 

consultant has seen countries grouped together as a “region” where none of the countries 

had anything in common except for annual rainfall
12

. 

113.  A regional project has a longer “chain of command” to manage the day-to-day 

operation of the project. Lesson:  Such chains of command need to be streamlined to 

allow empowerment of national project executors. Lesson: strong regional coordination 

requires a fulltime project manager based in the region to coordinate and communicate 

regularly with project partners in each country and support the execution of the project in 

each country/project site. 

114. Lesson: Projects intended to generate global benefits need a strong Results Based 

Management (RBM) approach (with outputs> outcomes>impact) with a clear long-term 

development objective. 

115. Lesson: GEF projects have insufficient time. Four years is too short a duration to 

achieve the results envisaged. Although GEF sees itself as a facilitator and therefore 

                                                 
12

 An example was Mali, Botswana and Kenya where Mali felt itself an outsider based on language and 

Botswana felt itself an outsider based on no tradition of pastoralism. 
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avoids phased projects, it should still consider either a longer duration for such projects 

(8-12 years) or it should ensure that a four-year pilot project should be followed by an 

eight-year consolidation phase funded by another donor. At present this project is set for 

consolidation and scaling-up but is unable to do so except by individual countries seeking 

alternative funding. In a regional project, it is not unusual for non-performance in one 

country to drag down the others. In such a situation, a country could be dropped after the 

initial period (e.g. four years) so that the project could concentrate on the ‘best potential’ 

countries. 

116. Lesson: Similar projects should adopt a comprehensive capacity development approach, 

emphasizing not only the training of stakeholders but also the strengthening of the related 

institutions to improve procedures and mechanisms plus the facilitation of an enabling 

environment covering policy, laws and institutions). 

117. Lesson: The main reporting instrument was the PIR (a GEF requirement), which is an 

annual results-based report to review the past year of implementation. The WB 

Management Effectiveness Tracking Tools (METT) is described as a user-friendly M&E 

system but that was not the feedback that the TE received from the users. The project 

should have established a simplified and streamlined M&E reporting process during the 

design phase with standard formats and a user-friendly and affordable monitoring 

approach. 

118. The implementation of a project without a separate project management unit (PMU) 

funded from project resources ensures a better/earlier institutionalization of results and 

the long-term sustainability of results. 

119. The use of information technologies (websites and electronic storage of project 

documents) should have been used earlier in project implementation. 

120. Based on the findings of the MTE, a set of recommendations was identified and the TE 

adds comments on these. 

5.1 Recommendations for GEF 

 

121. It is clear that the project closed before it had time to be scaled up and consolidated. 

While some communities benefited, others did not and they were wondering when it 

would be ‘their turn’. Much useful research was done but again, a Ph.D. thesis takes 3-4 

years and the information generated did not have time to feed into the management of the 

BRs. 

122. It is recommended that GEF projects have sufficient time: four years is too short a 

duration to achieve the results envisaged. Although GEF sees itself as a facilitator and 

therefore avoids phased projects, it should still consider either a longer duration for such 

projects (8-12 years) or it should ensure that a four-year pilot project should be followed 

by an eight-year consolidation phase funded by another donor. This project was set for 

consolidation and scaling-up but is unable to do so except by individual countries seeking 

alternative funding. 

123. In a regional project, it is not unusual for non-performance in one country to drag down 

the others. In such a situation, it is recommended that a country could be dropped after 

the initial period (e.g. four years) so that the project could concentrate on the ‘best 

potential’ countries. 

124. It is recommended that more attention be paid to indigenous biodiversity and its use. 

One aim of the project was promoting sustainable use of biodiversity in pilot 

demonstrations. The evaluator saw and read little about indigenous biodiversity being 

used in the transition zones beyond honey production. Many of the demonstrations 

revolved around irrigated market gardening and banana plantations etc. The evaluator 

would have liked to have seen greater emphasis on the use of the indigenous vegetation 
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e.g. non-timber forest products (NTFPs), herbal medicines, indigenous trees being used 

for biofuels, sustainable timber production, oils, dried fruit, the collection of grasses, 

reeds and palm leaves for thatching, cottage industries etc. Data on these was collected 

but not actually used much for the purpose of exploring new types of commercial 

ventures that dealt with indigenous plants and their products. 

125. The M&E demands were too complex and unwieldy. It is recommended that GEF revisit 

M&E/METT procedures, which need to be shortened and simplified and designed in 

collaboration with field managers. These projects are in danger of being so over-

monitored that project staff can spend most of the time reporting and very little doing 

anything constructive. 

126. Even though the project has closed, there would be value if one or two of the Focal 

Points or Reserve Managers gave presentations of project successes and shortcomings to 

meetings of other related projects especially in Francophone countries. This is a better 

method that relying on reports, which tend not to be read or consulted. 

 

5.1.1 Minor recommendations on the evaluation itself 

 

127. The TE might have been more effective had it been conducted within a month or two or 

of project closure when memories were fresh, staff were still in place and enthusiasm still 

high. To some extent, one had a sense that the project team had ‘moved on’ to new ideas, 

assignments and projects and that the BR project was ‘history’. 

128. UNEP might consider national co-evaluators to work with the main evaluator(s) for the 

purpose of bringing local knowledge, information and ideas exchange, and creating local 

capacity. 

129. Evaluations would be more useful if a conference call (UNEP/GEF Task manager, 

UNESCO project coordinator & travel agent) were held a priori to discuss and agree on 

itinerary, distances and logistics. Travel costs were unnecessarily high as the evaluator 

went to Dakar first without knowing that Kenya Airways flew to Abidjan en route to 

Dakar, so there was unnecessary backtracking which could have been avoided. Distances 

were long which meant that a five-day return trip to Comoé was not feasible and the trip 

to Niokolo Koba was so long that that there was insufficient time in Dakar to meet others 

involved. 

5.1.2 Comments on MTE Recommendations  

 

130.  Sentences 73-82 are the (italicized) recommendations of the MTE and the TE gives a 

short comment on achievements thereafter. 

131. Considering the large amount of information (primary data) generated so far, it is 

recommended to (i) synthesize this knowledge; (ii) give public access to this body of 

knowledge; (iii) assess this knowledge against current institutional, policy, legislative 

and management frameworks to manage the BR; and (iv) identify gaps for a better 

management of these BRs. The ultimate value of this project resides in its contribution to 

the sustainable reform of the management effectiveness of these BRs.  This assessment 

should be conducted within the context of adding value on the knowledge generated and 

applying this knowledge to the management of these BRs. It will increase the potential 

impact of this project on the management of these BRs as well as the long-term 

sustainability of the project achievements. 

132. Conduct capacity assessment of the existing long-term strategies to manage these BRs. 

On the basis of the new information generated, and taking a holistic capacity 

development approach looking at the system level (policies and laws), the organisational 
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level (institutions) and the individual level (skills and knowledge), assess the current 

strategies to manage these BRs and identify the capacity gaps; taking into account all 

previous work such as the study conducted in 2004-2005 “Evaluation Du Cadre 

Institutionnel et Legislatif de Gestion des Reserves de Biosphere de la Zone Ouest-

Africaine”. 

133.  Publish, disseminate and make accessible the information produced so far. 

Emphasize/support web site development and strategize this development within the 

context of the AfriMAB network. Explore the possibility of creating sub-webs under the 

AfriMAB web site; if necessary. The sooner this information is mounted on the web the 

better the impact of these results will be. 

134.  Review and streamline the progress reporting process. Review the templates and 

methods and harmonize the reporting system from countries to UNESCO and UNESCO 

to UNEP/GEF. Use the PIR as the main progress reporting format and cancel one half-

year progress report per year. 

135.  Develop as soon as possible a project exit strategy, which should be endorsed by all 

project partners (UNESCO, UNEP and Country Partners). This exit strategy – which 

could be the development of a second phase - will set the critical targets for each of the 

implementing partners to ensure a smooth ending of this project. 

136.  Assuming that the 2007 transfers will be done soon in September 2007, start the 

planning process for 2008 as soon as possible. 

137.  Conduct a review of actual total expenditures at closing of December 2007, assess 

planned expenditures for AWP-2008 and, in function of this assessment, reallocate 

country amounts which will not be expended in 2008 to other countries/activities for 

implementing additional activities. 

138.  Monitor closely all new research activities and new demonstrations of alternative 

economic activities to be implemented in the AWP-2007 and adapt the implementation of 

these new activities to the timing of the project. 

139.  In its last year, the project should, as much as possible, focus on consolidating the 

“acquis” as opposed to supporting new activities; to ensure the long-term sustainability 

of these achievements. 

140.  The co-construction of interactions indicators initiative has the potential to be 

replicated in other protected areas in the respective countries but also in the region and 

worldwide. Once completed, this work should be packaged and disseminated - including 

lessons learned and best practices. 

141. The TE would agree with most of these MTE recommendations. In practice, few were 

implemented as the MTE was late and the project only ran for 12 months after the MTE 

when the project staff had gone into closure mode. This points to the need for timely 

MTEs so there is at least 24 months to implement the recommendations of an MTE. 

The TE found that many of the project staff had difficulties with the MTE because it was 

written in English. The MTE was also arguably too long: not one of the Focal Points 

could confirm that the MTE had been read by them in full. Evaluation reports are 

generally more useful when they are succinct and short. 



 
Terminal Evaluation of UNEP/GEF Project “Building Scientific and Technical Capacity for Effective Management and Sustainable Use of Dry-land Biodiversity in West Africa 
Biosphere Reserves” Page 34 

 

Annex 1: Ratings Table  

 

Criterion Evaluator’s Summary Comments 
Evaluator’s 

Rating 

Attainment of objectives and planned 
results (overall rating) 

Sub criteria (below) 

Difficult to give an overall rating. Mali 
brings down the whole rating. The project 
started badly but signs  improved 
considerably  after MTE.  

MS 

Effectiveness (project objectives) Again, highly variable, from improved 
understanding (HS) to sustainable use of 
biodiversity (MU) 

MS 

Effectiveness (expected outcomes) Also variable by country and theme. By 
country there was the leader (Benin) and 
the laggard (Mali); the project would have 
been more effective if more attention had 
been paid to making indigenous 
biodiversity economically viable. A further 
outcome was the improvement in 
participatory BR management.  

HS-MU 

Relevance The project was definitely relevant S 

Improved understanding of interactions 
between local communities and savannah 
ecosystems 

Project brought increased understanding 
of the BRs to communities  HS 

Identifying and promoting sustainable use 
of biodiversity in pilot demonstrations 

Project improved incomes but more could 
have been done to address use of 
indigenous biodiversity 

MU 

Strengthening stakeholder capacity Stakeholder capacity strengthened S 

Integrating all stakeholders into the 
management of each BR 

Stakeholders were more involved in 
management but probably not at 
executive decision making level 

MS 

Efficiency Efficiency could have been greatly 
improved. Some of the efficiencies were 
beyond the control of the project (fund 
flows/ banking)  

MU 

Achievement of outputs and activities Research outputs were good;  MS 

Cost-effectiveness  Project not very cost-effective.  MU 

Impact Impact was high towards end of project S-HS 

Sustainability (overall rating) 
Sub criteria (below) 

 4 

Financial 
Poor: more effort should have made to 
streamline fund flows 

2 

Socio Political 
Outside influence of project. Three 
countries are probably at quite high 
political risk. 

2 

Institutional framework and governance 
Quite good as BRs managers, 
researchers and communities have built 
up considerable trust. 

4 

Ecological 
Ecological sustainability increases if 
sustainable income-generating activities 
can be maintained  

4 

Stakeholders participation Very good and improved over the life of 
the project 

HS 

Country ownership  Excellent in all countries but Mali. HS 

Implementation approach The approach was probably the best one 
but useful to have a post-project regional 
meeting to allow BRs managers to have 
greater say in how such a project could 

HS 
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Criterion Evaluator’s Summary Comments 
Evaluator’s 

Rating 

be better implemented in future 

Financial planning GEF should spend a great deal more 
effort to streamline financial planning and 
fund flows 

MU 

Replicability Project should be replicable provided 
lessons learned are discussed in detail  

S 

M&E (overall rating) 
Sub criteria (below) 

 MU 

M&E Plan Design and Implementation 
(use for adaptive management) 

All Focal points and BRs managers 
complained about the complexity of the 
M&E system and tracking tools. GEF 
needs to LISTEN to those who use these 
tracking tools and redesign to make them 
easier and faster to use.  

MU 

Budgeting and Funding for M&E 
activities 

Budgeting adequate MS 

Sustainability ratings   MS 

Stronger institutional capacities Good linkages between BR managers, 
research institutions and communities 

4 

Legal and policy frameworks Linkage to policy makers poor 2 

Socio-economic incentives Good; community involvement 
strengthened by economic initiatives 

5 

Community awareness Much improved from baseline 5 

Community involvement in BR 
management 

Good but other communities need 
inclusion to avoid disenchantment 

4 

Public awareness of biodiversity Moderate 3 

Leaders’ awareness of biodiversity 
issues 

Poor; not an issue at national level 2 

Overall rating  MS 

 

HS = Highly Satisfactory, S = Satisfactory, MS = Moderately Satisfactory, MU = Moderately 

Unsatisfactory, Unsatisfactory, and HU = Highly Unsatisfactory (see rating system to be applied to the 

‘sustainability’ sub-criteria below). 

 

RATING OF OUTCOMES 

Outcomes are the likely or achieved short-term and medium-term effects of an intervention’s outputs. 

Outputs are the products, capital goods and services which result from a development intervention; they 

may also include changes resulting from the intervention which are relevant to the achievement of 

outcomes and objectives.  The terminal evaluation will make an assessment of the extent to which the 

project's major relevant objectives
13

 were effectively and efficiently achieved or are expected to be 

achieved and their relevance. The ratings on the outcomes of the project will be assessed using the 

following criteria: 

A. Relevance: In retrospect, were the project’s outcomes consistent with the focal areas/operational 

program strategies? 

B. Effectiveness: Are the project outcomes as described in the TE commensurable with the 

expected outcomes (as described in the project document) and the problems the project was 

intended to address (i.e. original or modified project objectives)?   

C. Efficiency: Was the project cost – effective? How does the cost-time Vs. outcomes compare to 

other similar projects? Was the project implementation delayed? 

 

RATING OF IMPACT 

                                                 
13

 The intended physical, financial, institutional, social, environmental, or other development results to which a project 

or program is expected to contribute.  
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Impacts are positive and negative, primary and secondary long-term effects produced by a development 

intervention, directly or indirectly, intended or unintended. For the GEF, environmental impacts are the 

main focus.  Comments should provide information on the likelihood of achieving the impacts specified 

in the project document. 

 

RATINGS OF PROJECT M&E 

Monitoring is a continuing function that uses systematic collection of data on specified indicators to 

provide management and the main stakeholders of an ongoing project with indications of the extent of 

progress and achievement of objectives and progress in the use of allocated funds. Evaluation is the 

systematic and objective assessment of an on-going or completed project, its design, implementation and 

results. Project evaluation may involve the definition of appropriate standards, the examination of 

performance against those standards, and an assessment of actual and expected results.  

 

The ratings on the quality of the project M&E systems will be assessed using the following criteria:  

a. Whether an appropriate M&E system for the project was put in place (including capacity and 

resources to implement it) and whether this allowed for tracking of progress towards projects 

objectives. The tools used might have included a base line, clear and practical indicators and data 

analysis systems, or that studies to assess results were planned and carried out at specific times in the 

project.  

b. Whether the M&E system was used effectively for project management.  

 

RATINGS ON SUSTAINABILITY 

A. Sustainability will be understood as the probability of continued long-term outcomes and impacts 

after the GEF project funding ends. The Terminal evaluation will identify and assess the key 

conditions or factors that are likely to contribute or undermine the persistence of benefits after the 

project ends. Some of these factors might be outcomes of the project, i.e. stronger institutional 

capacities, legal frameworks, socio-economic incentives /or public awareness. Other factors will 

include contextual circumstances or developments that are not outcomes of the project but that are 

relevant to the sustainability of outcomes. See section F under ‘Project evaluation criteria’. 

 

Rating system for sustainability sub-criteria 

Highly Likely = 6, Likely = 5, Moderately Likely = 4, Moderately Unlikely = 3, Unlikely = 2, 

Highly Unlikely = 1, and not applicable = 0 



 
Terminal Evaluation of UNEP/GEF Project “Building Scientific and Technical Capacity for Effective Management and Sustainable Use of Dry-land Biodiversity in West Africa 
Biosphere Reserves” Page 37 

Annex 2: GEF Minimum requirements for M&E 

 

Project Design of M&E14 

All projects must include a concrete and fully budgeted monitoring and evaluation plan by the time of 

Work Program entry (full-sized projects) or CEO approval (medium-sized projects). This plan must 

contain at a minimum: 

 SMART (see below) indicators for project implementation, or, if no indicators are identified, an 

alternative plan for monitoring that will deliver reliable and valid information to management 

 SMART indicators for results (outcomes and, if applicable, impacts), and, where appropriate, 

corporate-level indicators 

 A project baseline with a description of the problem to address, the indicator data or, if major 

baseline indicators are not identified, an alternative plan for addressing this within one year of 

implementation  

 An M&E Plan with identification of reviews and evaluations which will be undertaken, such as mid-

term reviews or evaluations of activities 

 An organizational setup and budgets for monitoring and evaluation. 

 

Minimum Requirement 2: Application of Project M&E 

 Project monitoring and supervision will include implementation of the M&E plan, comprising: 

 Use of SMART indicators for implementation (or provision of a reasonable explanation if not used) 

 Use of SMART indicators for results (or provision of a reasonable explanation if not used) 

 Fully established baseline for the project and data compiled to review progress 

 Evaluations are undertaken as planned 

 Operational organizational setup for M&E and budgets spent as planned. 

SMART INDICATORS GEF projects and programs should monitor using relevant performance 

indicators. The monitoring system should be “SMART”:  

1. Specific: The system captures the essence of the desired result by clearly and directly relating to 

achieving an objective, and only that objective.  

2. Measurable: The monitoring system and its indicators are unambiguously specified so that all 

parties agree on what the system covers and there are practical ways to measure the indicators 

and results.  

3. Achievable and Attributable: The system identifies what changes are anticipated as a result of 

the intervention and whether the result(s) are realistic. Attribution requires that changes in the 

targeted developmental issue can be linked to the intervention. 

4. Relevant and Realistic: The system establishes levels of performance that are likely to be 

achieved in a practical manner, and that reflect the expectations of stakeholders. 

5. Time-bound, Timely, Trackable, and Targeted: The system allows progress to be tracked in a 

cost-effective manner at desired frequency for a set period, with clear identification of the 

particular stakeholder group to be impacted by the project or program.  

                                                 
14

 http://gefweb.org/MonitoringandEvaluation/MEPoliciesProcedures/MEPTools/meptstandards.html 
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Annex 3: Project Performance  

 
PROJECT PROPOSAL LOGFRAME AGREED PROJECT PERFORMANCE 

Narrative 

Summary  

(Intervention 

Logic) 

Objectively Verifiable Indicators Means of 

Verification 

Highly 

satisfactory  

Satisfactory Moderately  

satisfactory 

Moderately  

unsatisfactory 

Unsatisfactory Highly 

unsatisfactory  

Outcome One.  

Improved 

understanding 

of the impact of 

human activities 

on savannah 

ecosystems 

Population dynamics of key species and condition of key 

habitats understood by the end of year 3 

Research reports  X     

Sustainable use activities identified for application in the 

design of resource-use demonstrations in Component 

Two. 

Field surveys on 

interactions with 

human communities 
in demonstration sites 

  X    

Human pressure indicators developed and applied by 

year one. These will include impacts of agriculture, 
pastoralism, fishing, plant collecting, firewood 

collecting, and hunting on biodiversity. 

Research reports  X     

Twenty % increase in the number of users of the 

database for scientific and management purposes 
(Database usage baseline established at year 3). 

Database log 

recording usage 

   X   

Outcome Two: 

Enhanced 

conservation  

and sustainable 

use of 

biodiversity 

Increase in income due to sustainable resource use 

strategies adopted by test villages at demonstration sites.  
Baseline established at year one and the target for 

percentage increase of income will be defined for each 

project site at end of year one. (Fish farming in the 
regions of Tiawassage and Porga in Pendjari Biosphere 

Reserve, collection of medicinal plants in two villages in 

Mare aux Hippopotames Biosphere Reserve, 
development of ecovillages in Comoé Biosphere 

Reserve, commercialization of non wood forest products 

in Darouma region of Boucle du Baoulé Biosphere 
Reserve, Craft industry in two villages of the “W” 

Biosphere Reserve in Niger and in transition zone 

Niokolo Koba Reserve). 
 

Adoption of sustainable resource-use strategies by 3 

villages outside of target demonstrations sites in each 
biosphere reserve by year 3 of the project. 

 

Reduction of incursions in the core area of each 
biosphere reserve  (Baseline established at year 1, 10-

15% decrease in incursion in the core areas at end of 

year 4).  

Field reports, records 

and surveys 
conducted by 

biosphere reserve 

staff 
 

Socio-economic 

surveys 
 

 

Field surveys and 
reports from the 

rangers of the core 

areas 
 

  

X 
 

 

 
 

X 

 
 

 

 

 

 
 

 

 
 

 

 
 

 

X 
 

 

 
 

 

X 
 

 

 
X 

   

Outcome Three: 

Strengthened 

managerial and 

technical 

Coordination 

 Number of signed Memorandum of Understanding 

between national scientific institutions and the 
biosphere reserve management institution 

 

 Survey and 

records from the 
biosphere 

 X 
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PROJECT PROPOSAL LOGFRAME AGREED PROJECT PERFORMANCE 

Narrative 

Summary  

(Intervention 

Logic) 

Objectively Verifiable Indicators Means of 

Verification 

Highly 

satisfactory  

Satisfactory Moderately  

satisfactory 

Moderately  

unsatisfactory 

Unsatisfactory Highly 

unsatisfactory  

capacities of 

biosphere 

reserve 

managers and 

their staff, local 

communities, 

and government 

agencies 

institutions 

 Establishment of formal links between national 
universities and research institutions 

 Increase in the number of agreements signed 
between representatives of local communities and 

biosphere reserve staff defining rights and duties of 

local communities and staff of the biosphere 
reserve 

 Creation of a mechanism for conflict resolution in 

each biosphere reserve (such as a mediation 
committee) 

 Established meeting schedule to discuss resource 
management conflicts 

 Number of meetings held per year by committee.  
Steady number based on regular meeting scheduled 

agreed during year one. 

 Decrease by 15% in resource management 
conflicts by Year 3 as compared to Year 1 of the 

project 

 Surveys for the establishment of Trust Fund in 

each Biosphere Reserve and/or other conservation 

financing strategies 

reserve staff and 

participatory 
interviews in 

the villages 

 

 Meeting 

minutes 
 

 

 
 

 

 
 

 

 
 

 

Surveys and 
strategies produced  

 

 

 
 

 

 
 

 

 

 

 
 

 

 
X 

 

X 

 

 
 

 

 
 

 

 
 

 

X 

 

 
 

 

 
 

 

 

 

X 
 

X 

 
 

X 

 
X 

 Scientific and Technical Capacity 

 Biodiversity monitoring programme operational by 

middle of year 2 

 Application of studies of human /biodiversity 

interactions and GIS in biosphere reserve planning 
and management 

 Increase in number of publications produced  by 
scientists for applied purposes including 

interdisciplinary work on biodiversity (baseline 

established at project initiation) 

 At least one successful microenterprise functioning 

in each biosphere reserve at project termination.  
Success indicators for each will be established at 

initiation of each microenterprise 

 Number of users of internet  in each biosphere 
reserve including % of users who reside in local 

communities 

 12 national Phd students graduated at year 4 

 24 master degrees students graduated at year 4 

 2 local mediators operating per biosphere reserve 

(12) at year 4 

 150 persons directly trained through national and 
regional training seminars at year 4 

 Biodiversity 

monitoring results 

 Scientific articles 
(6), book (1), 

methodological 
guidelines and case 

studies on 

biodiversity (7) 

 Regional internet 

website 

 Reserve 

management plans 
updated with use of 

new technology  

 PhD and Masters 
thesis that produce 

relevant 

information for 
conservation 

management in the 

reserves 

 Official list of 

mediators for each 

 

 

 
 

 

 
X 

 

 
 

X 

 
 

 

 
 

 

X 
X 

 

 

X 

 
X 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
X 

 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
X 
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PROJECT PROPOSAL LOGFRAME AGREED PROJECT PERFORMANCE 

Narrative 

Summary  

(Intervention 

Logic) 

Objectively Verifiable Indicators Means of 

Verification 

Highly 

satisfactory  

Satisfactory Moderately  

satisfactory 

Moderately  

unsatisfactory 

Unsatisfactory Highly 

unsatisfactory  

 biosphere reserve 

 Awareness raising 

 Fifteen percent increase in number of users of 

biosphere reserve web page and MAB National 
Committees web sites at year 2, 3 and 4 

 By year 4, 10% of schools located in the transition 

areas are participating in school competitions 
related to the biosphere reserve 

 By year 4, a 30% increase over year one surveys of 
the number of people aware of importance of 

savannah ecosystems in the country and the role of 

biosphere reserves in conserving them 

 Increase in the number of TV programmes, articles 

in newspapers, local and national radio on 
biosphere reserves compared to year 1 of the 

project 

 Biosphere reserve role in biodiversity conservation 
is mentioned in national and regional reports, 

workshop and international monitoring networks 

Reports of biosphere 
reserve staff 

 

Website log and 
record of user 

searches 

 

Specific field surveys 

 

 
 

 
 

 

 
 

 

 

 

 

 
 

 

 
 

X 

  
 

 

 
X 

 

 

 

 

 
X 

 

 

X 
 

 

 
 

 

 

X 

  

 

 

 



 
Mid-Term Evaluation of UNEP/GEF Project “Building Scientific and Technical Capacity for Effective Management and Sustainable Use of Dry-land Biodiversity in West Africa Biosphere Reserves” Page 41 

Annex 4:  Evaluation Matrix 

The evaluation matrix below serves as a general guide for the evaluation.  It provides directions for the evaluation; particularly the collect of relevant data. It is 

used as a basis for interviewing people and reviewing project documents. It also provides a basis for structuring the evaluation report as a whole. 

 

Evaluated 
component 

Sub-Question Indicators Sources 
Data Collection 

Method 

Evaluation criteria: Relevance - How does the Project relate to the main objectives of the UNCBD, GEF, UNESCO-MAB, UNEP and to the development challenges faced by the Six 
Governments of West Africa for the conservation of globally and nationally significant biodiversity? 

Is the Project 
relevant to 
UNCBD and 
GEF objectives? 

 How does the Project support the objectives of the UNCBD  

 How does the Project support the related objectives of the GEF? 

 Does the Project participate in the implementation of the UNCBD 
in the West African Countries? 

 

 Is the GEF incremental cost principle being respected? 

 Level of coherence between project objectives and those 
of the UNCBD Convention 

 Degree of coherence between the project and nationals 
priorities, policies and strategies in the area of PAs 

 UNCBD Convention status in the six countries 

 Extent to which the project is actually implemented in line 
with incremental cost argument 

 Project documents 

 National policies and strategies 
to implement the UNCBD 
Convention or related to 
environment more generally 

 Key government officials and 
other partners 

 UNCBD web site 

 Documents analyses 

 Interviews with 
government officials and 
other partners 

Is the Project 
relevant to 
UNESCO-MAB 
objectives? 

 How does the Project support the objectives of the UNESCO-
MAB network in general? 

 How does the Project support the objectives of the UNESCO-
MAB network in the respective countries? 

 Level of coherence between project objectives and those 
of the UNESCO-MAB network 

 UNESCO-MAB Network status in the six countries  

 Project documents 

 National policies and strategies 
to implement the UNESCO-
MAB network in the 6 
countries  

 UNESCO-MAB web site 

 Documents analyses 

 Interviews with 
government officials and 
other partners; including 
representatives from the 
National MAB committee 

Is the Project 
relevant to UNEP 
objectives? 

 How does the Project support the objectives of UNEP in the 
sector of protected areas? 

 Existence of a clear relationship between the project 
objectives and sustainable development objectives of 
UNEP and UNESCO. 

 Project documents 

 UNEP and UNESCO 
strategies and programmes 

 Key government officials and 
other partners 

 Documents analyses 

 Interviews with 
government officials and 
other partners 

Is the Project 
relevant to 
Countries’ 
development 
objectives? 

 How does the Project support the objectives of the development of 
the six countries in West Africa? 

 How country-driven is the Project? 

 Does the Project adequately take into account the national realities, 
both in terms of institutional frameworks and programming, in its 
design and its implementation?  

 To what extent were national partners involved in the design of the 
Project? 

 Were the GEF criteria for Project identification adequate in view of 
actual needs? 

 Degree to which the project support national 
environmental objectives 

 Degree of coherence between the project and nationals 
priorities, policies and strategies 

 Appreciation from national stakeholders with respect to 
adequacy of project design and implementation to 
national realities and existing capacities? 

  Level of involvement of Government officials and other 
partners into the project  

 Coherence between needs expressed by national 
stakeholders and UNEP-UNESCO/GEF criteria 

 Project documents 

 National policies and strategies 
(PRSP, NEP, etc.) 

 Key government officials and 
other partners  

 National policies and strategies 
to protect and manage the 
environment 

 Documents analyses  

 Interviews with 
government officials and 
other partners 
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Evaluated 
component 

Sub-Question Indicators Sources 
Data Collection 

Method 

Is the Project 
addressing the needs 
of target 
beneficiaries? 

 How does the Project support the needs of target beneficiaries; 
including the managers of the reserve, the land owners, the land 
users and the population leaving in the area? 

 Is the implementation of the Project been inclusive of all relevant 
Stakeholders? 

 Are local beneficiaries and stakeholders adequately involved in 
Project design and implementation?  

 Strength of the link between expected results from the 
Project and the needs of target beneficiaries 

 Degree of involvement and inclusiveness of beneficiaries 
and stakeholders in Project design and implementation 

 Beneficiaries and stakeholders 

 Needs assessment  studies 

 Project documents 

 Document analysis 

 Interviews with 
beneficiaries and 
stakeholders 

How is the Project 
relevant in light of 
other donors? 

 With regards to these countries, does the Project remain relevant in 
terms of areas of focus and targeting of key activities? 

 How do GEF-funds help to fill gaps (or give additional stimulus) 
that are crucial but are not covered by other donors? 

 Degree to which the project was coherent and 
complementary to other donor programming in each of 
the six countries and in the region  

 Other Donors’ policies and 
programming documents 

 Other Donor representatives 

 Project documents 

 Documents analyses 

 Interviews with other 
Donors 

Lessons 
Learned – Best 
Practices 

 What lessons have been learnt and what changes should have been 
made to the Project in order to strengthen the alignment between 
the Project and the Partners’ priorities and areas of focus? 

 How could this type of project better target and address the 
priorities and development challenges of targeted beneficiaries? 

  Data collected throughout 
evaluation 

 Data analysis 

Evaluation criteria: Effectiveness – To what extent are the expected outcomes of the Project being achieved? 

How is the Project 
effective in achieving 
its expected 
outcomes? 

 Is the Project being effective in achieving its expected outcomes: 

o Improved understanding of the impact of human activities on 
savannah ecosystems 

o Enhanced conservation  and sustainable use of biodiversity 

o Strengthened managerial and technical capacities of biosphere 
reserve managers and their staff, local communities, and 
government agencies institutions. 

 

 Change of status and management resources for the Mare 
aux Hippopotames Biosphere Reserve 

 Change in biodiversity conservation through alternatives 
economic development activities 

 Change in biodiversity habitats 

 Change in capacity for information management 

o Knowledge acquisition and sharing 
o Effective data gathering, methods and procedures for 

reporting on biodiversity 

 Change in capacity for awareness raising 

o Stakeholder involvement and government awareness 
o Change in local stakeholder behaviour 

 Change in capacity in policy making and planning 

o Policy reform to preserve and improve biodiversity 
conservation 

o Legislation/regulation change to improve biodiversity 
conservation 

o Development of national and local strategies and plans 
supporting biodiversity; including ecological landscape 
plans 

 Change in capacity in implementation and enforcement 

o Design and implementation of risk assessments 
o Implementation of national and local strategies and 

 Project documents 

 Key stakeholders 

 Research findings 

 Documents analysis 

 Meetings with main 
Project Partners including 
UNEP, UNESCO-MAB, 
Gov. of the 6 countries 
and other Partners 

 Interviews with Project 
Beneficiaries 
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Evaluated 
component 

Sub-Question Indicators Sources 
Data Collection 

Method 

action plans through adequate institutional frameworks 
and their maintenance 

o Monitoring, evaluation and promotion of 
demonstrations 

 Change in capacity in mobilizing resources  

o Leverage of resources 
o human resources 
o appropriate practices  
o the mobilization of advisory services 

 Existence, quality and use of M&E, feedback and 
dissemination mechanism to share findings, lessons 
learned and recommendation on effectiveness of project 
design 

Were Project 
activities designed to 
achieve Project 
outcomes? 

 Is there a direct and strong link between expected results of the 
Project (log frame) and the Project design (in terms of Project 
components, choice of partners, structure, delivery mechanism, 
scope, budget, use of resources etc)? 

 Is actual Project implementation coherent with Project design? 

 Is the length and design of the Project conducing to achieve 
Project outcomes?  

 Level of coherence between Project expected results and 
Project design internal logic  

 Level of coherence between Project implementation 
approach and Project design 

 Project document 

 Key Project stakeholders 

 Document analysis 

 Key Interviews 

How was risk and 
risk mitigation 
being managed? 

 How well are risks and assumptions being managed? 
 
 
 

 What was the quality of risk mitigation strategies developed? Were 
these sufficient? 

 Completeness of risk identification and assumptions 
during Project planning 

 Quality of existing information systems in place to identify 
emerging risks and other issues? 

 Quality of risk mitigations strategies developed and 
followed 

 Project documents and 
evaluations 

 UNESCO-MAB and UNEP 
staff and Project Partners 

 Document analysis 

 Interviews 

Lessons 
Learned – Best 
Practices 

 What lessons have been learnt by the Project to achieve its 
outcomes? 

 What changes should be made (if any) to the design of this type of 
project in order to improve the achievement of the Project’ 
expected results? 

 How could the Project have been more effective in achieving its 
results? 

  Data collected throughout 
evaluation 

 Data analysis 

Evaluation criteria: Efficiency – How efficiently is the Project implemented? 

Was the Project 
support channelled 
in an efficient way? 

 Was adaptive management used or needed to ensure efficient 
resource use? 

 Did the Project logical framework and work plans and any changes 
made to them use as management tools during implementation? 

 Availability and quality of progress reports 

 Timeliness and adequacy of reporting provided 

 Adequacy of Project choices in view of existing context, 
infrastructure and cost 

 Project documents and 
evaluations 

 UNESCO-MAB, UNEP, 
Gov. of 6 countries and 
Project Staffs 

 Document analysis 

 Key Interviews 
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Evaluated 
component 

Sub-Question Indicators Sources 
Data Collection 

Method 

 Were progress reports produced accurately, timely and respond to 
reporting requirements including adaptive management changes? 

 How was RBM used during program and Project implementation? 

 Was there an institutionalized or informal feedback or 
dissemination mechanism to ensure that findings, lessons learned 
and recommendations pertaining to Project design and 
implementation effectiveness are shared among Project 
stakeholders, UNESCO, UNEP and GEF Staff and other relevant 
organizations for ongoing Project adjustment and improvement? 

 Did the Project mainstream gender considerations into its 
implementation? 

 Quality of RBM reporting (progress reporting, monitoring 
and evaluation) 

 Occurrence of change in Project design/ implementation 
approach (ie restructuring) when needed to improve 
Project efficiency 

 Existence, quality and use of M&E, feedback and 
dissemination mechanism to share findings, lessons 
learned and recommendation on effectiveness of Project 
design. 

 Gender disaggregated data in Project documents 

 Beneficiaries and Project 
partners 

Were financial 
resources utilized 
efficiently? 

 Were the accounting and financial systems in place adequate for 
Project management and producing accurate and timely financial 
information? 

 Was Project implementation as cost effective as originally proposed 
(planned vs. actual) 

 Did the leveraging of funds (co-financing) happen as planned? 

 Were financial resources utilized efficiently? Could financial 
resources have been used more efficiently? 

 Availability and quality of financial reports 

 Level of discrepancy between planned and utilized 
financial expenditures 

 Planned vs. Actual funds leveraged 

 Cost in view of results achieved compared to costs of 
similar Projects from other organizations  

 Cost associated with delivery mechanism and management 
structure compare to alternatives 

 Project documents and 
evaluations 

 UNESCO-MAB, UNEP, 
Gov. of 6 countries and 
Project Staffs 

 Beneficiaries and Project 
partners 

 Document analysis 

 Key Interviews 

How efficient were 
partnership 
arrangements for 
the Project? 

 To what extent were partnerships/ linkages between institutions/ 
organizations being encouraged and supported? 

  Which partnerships/linkages were facilitated? Which one can be 
considered sustainable? 

 What is the level of efficiency of cooperation and collaboration 
arrangements? (between local actors, among the six countries, 
UNESCO, UNEP, GEF and the Governments of the six West 
African countries) 

 Which methods were successful or not and why? 

 Specific activities conducted to support the development 
of cooperative arrangements between partners,  

 Examples of supported partnerships 

 Evidence that particular partnerships/linkages will be 
sustained 

 Types/quality of partnership cooperation methods 
utilized 

 Project documents and 
evaluations 

 Project Partners 

 Beneficiaries 

 Document analysis 

 Interviews 

Did the Project 
efficiently utilize 
local capacity in 
implementation? 

 Was an appropriate balance struck between utilization of 
international expertise as well as local capacity? 

 Did the Project take into account local capacity in design and 
implementation of the Project?  

 Proportion of total expertise utilized taken from the 
countries and region 

 Number/quality of analyses done to assess local capacity 
potential and absorptive capacity 

 Project documents and 
evaluations 

 UNESCO-MAB, UNEP and 
Project partners 

 Beneficiaries 

 Document analysis 

 Interviews 

Lessons 
Learned – Best 
Practices 

 What lessons can be learnt from the Project on efficiency? 

 How could the Project more efficiently address its key priorities (in 
terms of management structures and procedures, partnerships 
arrangements etc…)? 

 What changes should be made (if any) to the Project in order to 
improve its efficiency? 

  Data collected throughout 
evaluation 

 Data analysis 
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Evaluated 
component 

Sub-Question Indicators Sources 
Data Collection 

Method 

Evaluation criteria: Impacts - What are the potential and realized impacts of activities carried out in the context of the Project? 

How is the Project 
effective in achieving 
its long term goal 
and objectives? 

 Is the Project achieving its long term goal that is to conserve and 
sustainably use biodiversity in six biosphere reserves in West Africa 
that are predominantly composed of savannah ecosystems? 

 Is the Project achieving its objective to systematically strengthen 
scientific and technical capacity for effective management of the six 
established biosphere reserves? 

 To what extent is the Project focusing on building the capacity of 
key individuals and institutions at the national and local levels? 

 Change in status and management of the reserve  

 Change in capacity:  

o To pool/mobilize resources 
o For related policy making and strategic planning, 
o For implementation of related laws and strategies 

through adequate institutional frameworks and their 
maintenance, 

 Change to the quantity and strength of barriers such as 
change in  

o Level of availability of information 
o Level of trained personnel or technical or managerial 

expertise 
o Level of regulatory biases or absence 
o Initial capital costs or accessibility to credit for 

sustainable alternatives 
o Perceived level of risks associated with the sustainable 

alternatives 

 Project documents 

 Key Stakeholders 

 Research findings; if available 

 Documents analysis 

 Meetings with UNESCO-
MAB, UNEP and Project 
Partners 

 Interviews with Project 
beneficiaries and other 
stakeholders 

How is the Project 
effective in achieving 
the objectives of the 
UNCBD and 
UNESCO-
MAB? 

 What are the impacts or likely impacts of the Project? 

o On the local environment; particularly protecting the 
biodiversity;  

o On poverty; and, 
o On other socio-economic issues  

 Provide specific examples of impacts at those three levels, 
as relevant 

 Project documents  

 UNCBD Convention’s 
documents 

 Key Stakeholders 

 Research findings 

 Data analysis 

 Interviews with key 
stakeholders 

Lessons 
Learned – Best 
Practices 

 How could the Project build on its apparent successes and learn 
from its weaknesses in order to enhance the potential for impact of 
ongoing and future initiatives? 

  Data collected throughout 
evaluation 

 Data analysis 

Evaluation criteria: Sustainability – Are the initiatives and results of the Project allowing for continued benefits? 

Are sustainability 
issues adequately 
integrated in Project 
design? 

 Were sustainability issues integrated into the design and 
implementation of the Project? 

 Evidence/Quality of sustainability strategy 

 Evidence/Quality of steps taken to address sustainability 

 Project documents and 
evaluations 

 UNESCO-MAB, UNEP and 
Project Partners 

 Beneficiaries  

 Document analysis 

 Interviews 

Financial  Did the Project adequately address financial and economic  Level and source of future financial support to be  Project documents and  Document analysis 
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Evaluated 
component 

Sub-Question Indicators Sources 
Data Collection 

Method 

Sustainability sustainability issues? 
 
 
 
 

 Are the recurrent costs after Project completion sustainable? 

provided to relevant sectors and activities in the six 
countries after Project end? 

 Evidence of commitments from the six governments or 
other stakeholder to financially support relevant sectors of 
activities after project end 

 Level of recurrent costs after completion of Project and 
funding sources for those recurrent costs 

evaluations 

 UNESCO-MAB, UNEP and 
Project Partners 

 Beneficiaries 

 Interviews 

Organizations 
arrangements and 
continuation of 
activities 

 Were the results of efforts made during the Project implementation 
period well assimilated by organizations and their internal systems 
and procedures? 

 Is there evidence that Project partners will continue their activities 
beyond Project support?   

 What degree is there of local ownership of initiatives and results? 

 Were appropriate ‘champions’ being identified and/or supported? 

 Degree to which Project activities and results have been 
taken over by local counterparts or institutions/ 
organizations 

 Level of financial support to be provided to relevant 
sectors and activities by in-country actors after Project 
end 

 Number/quality of champions identified 

 Project documents and 
evaluations 

 UNESCO-MAB, UNEP and 
Project Partners 

 Beneficiaries  

 Document analysis 

 Interviews 

Enabling 
Environment 

 Were laws and policies frameworks being addressed through the 
Project, in order to address sustainability of key initiatives and 
reforms? 

 Were the necessary related capacities for lawmaking and 
enforcement being built? 

 What is the level of political commitment built on the results so 
far?  

 Efforts to support the development of relevant laws and 
policies 

 State of enforcement and law making capacity 

 Evidences of commitment by the political class through 
speeches, enactment of laws and resource allocation to 
priorities 

 Project documents and 
evaluations 

 UNESCO-MAB, UNEP and 
Project Partners 

 Beneficiaries  

 Document analysis 

 Interviews 

Institutional and 
individual capacity 
building 

 Is the capacity in place at the national and local levels adequate to 
ensure sustainability of the results achieved to date?  

 Elements in place in those different management 
functions, at the appropriate levels (national and local) in 
terms of adequate structures, strategies, systems, skills, 
incentives and interrelationships with other key actors 

 Project documents and 
evaluations 

 UNESCO-MAB, UNEP and 
Project Partners 

 Beneficiaries  
 Capacity assessments 

available, if any 

 Interviews 
 Documentation review 

Social and political 
sustainability 

 Did the Project contribute to key building blocks for social and 
political sustainability? 

 Did the Project contribute to citizens’ acceptance of the new 
products or practices? 

 Example of contributions to sustainable political and 
social change in support of the biosphere reserves 

 Project documents and 
evaluations 

 UNESCO-MAB, UNEP and 
Project Partners 

 Beneficiaries  

 Interviews 

 Documentation review 

Replication  Were/Are Project activities and results being replicated elsewhere 
and/or scaled up?  

 What was the Project contribution to replication or scaling up of 
innovative practices or mechanisms that support the UNCBD 
objectives? 

 Number/quality of replicated initiatives 

 Number/quality of replicated innovative initiatives 

 Volume of additional investment leveraged 

 Other donor programming 
documents 

 Beneficiaries 

 UNESCO-MAB, UNEP and 
Project Partners 

 Document analysis 

 Interviews 
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Evaluated 
component 

Sub-Question Indicators Sources 
Data Collection 

Method 

Challenges to 
sustainability of the 
Project 

 What are the main challenges that may hinder sustainability of 
efforts? 

 Have any of these been addressed through Project management?  

 What could be the possible measures to further contribute to the 
sustainability of efforts achieved with the Project? 

 Challenges in view of building blocks of sustainability as 
presented above 

 Recent changes which may present new challenges to the 
Project 

 Project documents and 
evaluations 

 Beneficiaries 

 UNESCO-MAB, UNEP and 
Project Partners 

 Document analysis 

 Interviews 

Lessons 
Learned – Best 
Practices 

 Which areas/arrangements under the Project show the strongest 
potential for lasting long-term results? 

 What are the key challenges and obstacles to the sustainability of 
results of the Project initiatives that must be directly and quickly 
addressed? 

  Data collected throughout 
evaluation 

 Data analysis 

 

 



Annex 5:  Project Performance 

 From revised LOGFRAME MTE-

2007 

Rating15 

TE Rating 

Expected Outcome Indicators Baseline Level End-of-Project Target  
Outcome One:  Improved 

understanding of the 

impact of human 

activities on savannah 

ecosystems 

Sustainable use activities identified and applied 

 
 Bénin: hunting 

 Burkina Faso: fishing 

 Côte d’Ivoire: agroforestry 

 Mali: pastoralim 

 Niger: collecting 

 Senegal: crop culture 
Sustainable use activities identified after interaction 

indicators work done (Field reports in the six countries) 

 Demonstration that these 
common activities are 

sustainable and can increase 

income generation for target 
villages and outside MS MS 

20% increase in the number of users of the database for 

scientific and management purposes 
 Database log recording when established (end 2006)  20% increase from baseline 

situation ? 
Data not 

ascertained 
Human pressure interaction indicators developed  Co-construction of interaction indicators in the six sites  Interaction indicators used S S 

Outcome Two: Enhanced 

conservation  and 

sustainable use of 

biodiversity 

Increase of 20% in average income of target communities  Bénin : 80,000 FCFA (154 US$) 

 Burkina Faso: 30,000FCFA (58 US$)  

 Côte d’Ivoire : 20,000 FCFA (39 US$)  

 Mali :25,000 FCFA (48 US$) 

 Niger: 50,000 FCFA (97 US$) 

 Senegal: 40,000 FCFA (77 US$) 

Please note that these annual monetary incomes are based 
on average data and are not taking into account direct 

consumption and income variability during seasons 

Socioeconomic surveys are available from the six sites 

 20% increase 

MU 

20 % unlikely 

but not 

ascertained  

MU 

                                                 
(15)

  The following rating system is applied: 

  HS = Highly Satisfactory MU  = Moderately Unsatisfactory 

S  = Satisfactory  U  = Unsatisfactory 

MS  = Moderately Satisfactory HU = Highly Unsatisfactory 
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 From revised LOGFRAME MTE-

2007 

Rating15 

TE Rating 

Expected Outcome Indicators Baseline Level End-of-Project Target  
Adoption of sustainable resource use strategies by 3 

villages outside of target demonstration 
 Hunting is organized by villages in Pendjari biosphere 

reserve and is an important source of income. Some 

villages are not participating to hunting activities and thus 

excluded from the benefit sharing because they do not 
respect the rules. 

 Fishery is organized in Mare aux Hippopotames 
Biosphere Reserve under an association but control and 

sanctions are weak : therefore, the resource is 

overexploited and led to degradation of fish resource and 

habitats  

 There are trails for pastoralism in the bocle du Baoule but 
they are not respected, leading to conflicts with farmers 

and park managers (Field reports) 

 1 village in Burkina Faso 
outside demonstration site 

adopt sustainable methods of 

fishing as tested in the 
demonstration site 

 1 village outside AVIGREF in 
Pendjari adopt sustainable 

hunting 
S S 

Reduction with 30% average, against baseline, of 
incursions in the core protected zones in the six biosphere 

reserves as at end of the project 

Field reports in 2005 (based on reported official fines) 

 Bénin:10 

 Burkina Faso:8 

 Côte d’Ivoire (data not consistent, only 40% territory 
accessible and no possibility for monitoring):  

 Mali:5 

 Niger: 28 

 Senegal: 29  

 30% reduction 

MU 

Very hard 

to ascertain 

MU 

Outcome Three: 

Strengthened managerial 

and technical capacities 

of biosphere reserve 

managers and their staff, 

local communities, and 

government agencies 

institutions 

At least one  MOU signed, per country site, between 

national scientific institutions and BR management 
 1 MOU in Senegal  One MOU per country total 6 

MOUs 
MS MS 

At least one agreement signed between local 

communities and biosphere reserves for each site 

defining rights and duties of communities and park 
authorities. 

 3 Agreements were existing (community protected areas 

in Senegal, Avigref in Benin, AGEREF in Burkina Faso)  

 One agreement signed for each 

site S S 

Decrease by 15% in resource management conflicts by 

Year 3 as compared to Year 1 of the project 
 Field reports and regional surveys on source of conflicts  

45 expressed conflicts collectively for all the reserves 

 15 % decrease  S S 

A minimum of 12 Local Mediators operating per 

biosphere reserve by year 4 
 3 mediators (Benin, Côte d’Ivoire  and Niger)   12 mediators S S 

At least three application of studies of human 
/biodiversity interactions and GIS in planning and 

management for each site conducted by 2008 

 No studies had been done   3 
MS S 

At least one successful micro-enterprise functioning in 

each biosphere reserve at project termination.   
 No micro-enterprises existed at baseline level  1 micro enterprise functioning 

in each site 
MS MS 

A total of 12 national PhD students graduated at year 

2008 
 No PhD students engaged on these topics  All 12 PhDs completed   HS S 

A total of 16 Master degree students graduated at year 
2008 

 No masters students engaged on these topics at baseline  16 HS S 
A minimum of 150 persons adequately trained on topics 

through national and regional training seminar by Yr 
2008 

 No persons trained at baseline  150 
HS HS 
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 From revised LOGFRAME MTE-

2007 

Rating15 

TE Rating 

Expected Outcome Indicators Baseline Level End-of-Project Target  
An annual average increase with 15% over the life of the 

project in the number of users of the six biosphere reserve 
web sites. 

 Creation of the web sites in each site. Database log 
recording usage :  100 people using  websites 

 1500 users of websites 
MU MU 

By year 2008, a 30% increase over year one surveys of 

the number of people aware of importance of savanna 
ecosystems and the role of the six biosphere reserves in 

conserving them 

Environmental awareness programmes existing:  

 Benin: 100 persons 

 Burkina Faso: 80 

 Côte d’Ivoire: 12 

 Niger: 1372 scholars 

 Senegal: 300 persons (schools, Djibelor Center);  

 30% increase 

S S 

 An annual average increase with 10% over the project 
life  in the number of TV programmes, articles in 

newspapers, local and national radio on the six biosphere 

reserves compared to year 1 of the project 

 Country reports, press reviews:  

 (2 TV programmes Bénin and Sénégal, 5 TV programmes 
and 9 radio programmes in Niger), newspapers articles 

(10) 

 10% increase 

S S 
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Annex 6:  Risk Management 

Risk Factor 
Indicator of Low 

Risk 

Indicator of Medium 
Risk 

Indicator of High 
Risk 
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N
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NOTES 

INTERNAL RISK - Project management         
Management 
structure 

Stable, with roles and 
responsibilities clearly 
defined and understood 

Individuals understand their own role 
but are unsure of responsibilities of 
others 

Unclear responsibilities or 
overlapping functions which 
lead to management 
problems 

X 

     Mali not included in this rating. 

Governance 
structure 

Steering Committee 
and/or other project 
bodies meet periodically 
and provide effective 
direction/inputs 

Bodies meets periodically but 
guidance/input provided to project is 
inadequate 

Members lack commitment 
(seldom meet) and therefore 
the Committee/body does 
not fulfil its function 

 

X 

    Improved after MTE 

Internal 
communications 

Good and trust 
established 

Communication process deficient 
although relationships between team 
members are good  

Lack of adequate 
communication between 
team members leading to 
deterioration of relationships 
and resentment / factions 

  

X 

   Due to the nature of the project 
set-up, good internal 

communication was key to ensure  
timely implementation and the 

success of the project (better 

networking is part of the expected 
results). Despite good 

relationship among project 

management team members, the 
lack of regular communications 

and delays prevented project 

partners initially to work more 
together but this improved greatly 

over time.  

Work flow Project progressing 
according to work plan 

Some changes in project work plan 
but without major effect on overall 
implementation 

Major delays or changes in 
work plan or method of 
implementation 

  

X 

   Delays impacted the overall 

implementation of the project. 
Countries received only one 

payment for the work plan 2005. 

Despite improvement after MTE 

the work plan was not be 

implemented as planned before 

the project end. Careful 
monitoring of the work flow was 

recommended to assess the 

progress and the re-allocation of 
some budgets among 

implementing partners. 
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Risk Factor 
Indicator of Low 

Risk 

Indicator of Medium 
Risk 

Indicator of High 
Risk 
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NOTES 

Co-financing Co-financing is secured 
and payments are 
received on time 

Is secured but payments are slow 
and bureaucratic 

A substantial part  of pledged 
co-financing may not 
materialize 

  

X 

   In addition to the difficulty of 

securing the planned co-
financing, this was compounded 

by the fact that the 

implementation of the work plan 

was delayed and this affected 

some co-financing 

Budget Activities are 
progressing within 
planned budget 

Minor budget reallocation needed Reallocation between budget 
lines exceeding 30% of 
original budget 

 
X 

     

Financial 
management 

Funds are correctly 
managed and 
transparently accounted 
for 

Financial reporting slow or deficient Serious financial reporting 
problems or indication of 
mismanagement of funds 

 

X 

    Funds were properly managed 

using UNESCO financial 
procedures, accountability and 

system. However, the 

multiplicities of implementing 
partners (3 in most countries) led 

to multiple contracts and the 

method to report project 

expenditures render the financial 

reports was difficult to assess. It 

was difficult to assess exactly 
was really spent and what was not 

be spent within the timeframe of 

the project; preventing a re-
allocation of funds among 

implementing partners if 

necessary. 

Reporting Substantive reports are 
presented in a timely 
manner and are 
complete and accurate 
with a good analysis of 
project progress and 
implementation issues 

Reports are complete and accurate 
but often delayed or lack critical 
analysis of progress and 
implementation issues 

Serious concerns about 
quality and timeliness of 
project reporting 

 

X 

    Reports were good quality but 

often delayed 

Stakeholder 
involvement 

Stakeholder analysis 
done and positive 
feedback from critical 
stakeholders and 
partners 

Consultation and participation 
process seems strong but misses 
some groups or relevant partners 

Symptoms of conflict with 
critical stakeholders or 
evidence of apathy and lack 
of interest from partners or 
other stakeholders 

X 

     Good involvement with 

communities 

External 
communications 

Evidence that 
stakeholders, 

Communications efforts are taking 
place but not yet evidence that 

Project existence is not 
known beyond 

 
X 

    Communications improved 
throughout life of project 
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Risk Factor 
Indicator of Low 

Risk 

Indicator of Medium 
Risk 

Indicator of High 
Risk 
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NOTES 

practitioners and/or the 
general public 
understand project and 
are regularly updated on 
progress 

message is successfully transmitted implementation partners or 
misunderstandings 
concerning objectives and 
activities evident 

Short term/long term 
balance 

Project is meeting short 
term needs and results 
within a long term 
perspective, particularly 
sustainability and 
replicability 

Project is interested in the short term 
with little understanding of or interest 
in the long term 

Longer term issues are 
deliberately ignored or 
neglected 

 

X 

    Long term interest depends on 
government commitment to 

biodiversity issues and this is 

LOW globally. 

Science and 
technological issues 

Project based on sound 
science and well 
established technologies 

Project testing approaches, methods 
or technologies but based on sound 
analysis of options and risks 

Many scientific and /or 
technological uncertainties 

 

X 

    The project tested/ demonstrated 
new approaches and methods 

based on sound analysis of 

options and risks. However 
despite a medium risk, it is 

manageable.  

Political influences Project decisions and 
choices are not 
particularly politically 
driven 

Signs that some project decisions 
are politically motivated 

Project is subject to a variety 
of political influences that 
may jeopardize project 
objectives 

 

 

X 
    Varied by country 

EXTERNAL RISK – Project 
Context 

         

Political stability Political context is stable 
and safe 

Political context is unstable but 
predictable and not a threat to 
project implementation 

Very disruptive and volatile  
X 

    High risk in 3 countries 

Environmental 
conditions 

Project area is not 
affected by severe 
weather events or major 
environmental stress 
factors 

Project area is subject to more or 
less predictable disasters or 
changes 

Project area has very harsh 
environmental conditions 

 

 

 

     X 

    Sahel is always subject to 

variable rainfall and drought 

Social, cultural and 
economic factors 

There are no evident 
social, cultural and/or 
economic issues that 
may affect project 
performance and results 

Social or economic issues or 
changes pose challenges to project 
implementation but mitigation 
strategies have been developed 

Project is highly sensitive to 
economic fluctuations, to 
social issues or cultural 
barriers 

 

X 

     

Capacity issues Sound technical and 
managerial capacity of 
institutions and other 
project partners  

Weaknesses exist but have been 
identified and actions is taken to 
build the necessary capacity 

Capacity is very low at all 
levels and partners require 
constant support and 
technical assistance 

 

X 
    Managerial capacity improved 

throughout course of project 
except in Mali 



Annex 7:  List of Interviews (personal & email) 

Name Position / Contact Organization 

UNESCO-HQ Paris   

Ms. Meriem Bouamrane Programme coordinator Division of ecological and earth sciences, 

UNESCO 

UNEP (GEF), Nairobi   

Ms. Esther Mwangi Programme Officer Division of GEF Coordination (DGEF), 

UNEP 

Paul Vrontamitis Finance Officer UNEP 

BENIN   

Mr. Djafarou Ali Tiomoko Directeur  Pendjari National Park 

Mr. Bonaventure Guedegbe Point Focal MAB  

Colonel Seidou Mama Gao Directeur General CENAGREF 

BURKINA FASO   

Dr. Jean Noel Poda Point Focal MAB  

Dr. Mamounata Belem IERA/MAB Committee  

Ouedraogo Amadé  Conservator B.R. Mare aux Hippopotames 

Dibloni, Ollo  Théophile  Représentant des Doctorants  

NIGER   

Mr. Sahailou Samaila Director Parc du “W” 

COTE D’IVOIRE)   

Col. KOFFI, Kouame Pierre Manager  R.B. Comoe 

Lt. ZIMIEN, Tode Leonard Chief  SAAF 

Dr. ANGU, K.T. Pascal Researcher CNMAB 

Mr. Soumahoko, Megabou President Nature et Developpment (ONG) 

Ms. KONE BAKAYOKO, 

Alimata 

Focal Point, Abidjan GEF 

Dr. M. Tahoux Touao Ecologiste GRE/ MAB Point Focal 

Dr. Etian Mian Kouadio Biologiste en Faune Sauvage Projet agrosylvopastoral 

OTHER   

Dr Stuart Butchart Biodiversity specialist UNEP WCMC 
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Annex 8:  Mission itinerary 

Date / Time  Event Place 

Sunday Jan 03 2010  NBO-DKR 

0900-1600 NBO-DKR    

Monday Jan 4   Dakar 

0830-1100 Briefing Meeting  

1100-1900 Drive Tambaco Unda  

Tuesday Jan 5   Niokolo Koba 

0800-1830 Visit to BR, zones de transition et tampon   

Wed Jan 6  Tambaco Unda 

0500-1630 Drive Dakar  

1630 Debrief Focal Point  

Thurs Jan 7    Abidjan 

0340-0630 Flight DKR-ABJ Abidjan Airport  

 Briefing with Col. P. Koffi  

Fri Jan 8   Abidjan 

0900 Meeting with Comoe team  

1400 Meeting with Dr. M. Tahous Touao    

 Meeting with Dr. E. Mian Kouadio  

Sat Jan 9   Abidjan 

1000-1600 Flight to Niamey changed to DKR Arrive Senegal 

Sun Jan 10   Dakar 

0830 Meeting Focal Point  

1000-1700 Documentation review  

Mon Jan 11   Dakar 

0900 Meeting Focal Point   

1045-1730 Review of BR documents    

Tues Jan 12  Dakar 

 Review of all Senegal documents  

 Report writing  

Wed Jan 13   Dakar-Paris 

0800 Report writing  
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Date / Time  Event Place 

2325 Delayed 3 h; depart 0245  

Thurs Jan 14   UNESCO 

1000-1700 Arrive Paris; Meeting coordinator  

 Fri Jan 15   UNESCO 

 Meeting coordinator; document review   

Sat Jan 16   PARIS 

 Review of documents   

Sun Jan 17 Leave Paris CDG-NBO 

   

   

   

 



 41 

Annex 9: List of Documents Reviewed 

Album photo de formation des apiculteurs des vilaages de Tamou et Karey Copto, Niger 

Ali Mahamane, M. Saadou, D.K. Dobi & A. Tanimoune. 2006 Etude sur la reserche appliqué de test de 
demonstration, de valorisation et de formation des communautes locales dans le Reserve de Biosphere 
du W.Niger. Composante 1 & 2 

Ali Mahamane, M. Saadou, D.K. Dobi & A. Tanimoune 

Bassirou, Résumé diversité et filières des produits forestiers non ligneux (PFNL) - DEA DANS Parc W 
du Niger 

Biodiversity, 1988. E.O.Wilson (ed.) 

Biosphere Reserves. Technical notes. UNESCO 2006 

Boubacar Yamba, 2006, Analyse des communautés locales et des écosystèmes dans la réserve de 
biosphère du «W» du niger - Apiculture et extraction du beurre de karité: organisation, étude des filières 
et des revenus 

Boubacar Yamba, 2007, Etude de faisabilite de la mise en place des activites de developpement de de 
valorisation des produits de cueillette dans la reserve de Biosphere du W Niger 

Boubacar Yamba, 2007 Etude de l’operationnalite des commissions foncieres de base (COFOB) dans la 
coordination et le controle de l’acces aux ressources 

Boureima Amadou 2008 Reserves de biosphere en Afrique de l’Ouest, Vers des modeles de 
development durables. 

Boureima Amadou, 2006, Analyse de la dynamique de l’occupation de l’espace et impacts sur les 
ecosystems - Etude de la croissance démographique dans la réserve de biosphère du W du Niger 

Camara M.B. (undated). Prelevement et commercialisation d’une resource faunique en zone de transition 
au sud-est d’une reserve de biosphere: Kedougou  

Cisse, N. 2007. Approache participative de la gestion durable des resources naturelles: Commune de 
Nossombougou 

Comité MAB 2006 Rapport Narratif de la RB de la Boucle du Baoule 

Comité national MAB Sénégal, 2007, Rapport final: Séminaire du Comité National MAB sur "la gestion 
de la Réserve de Biosphère du Niokolo Koba" - Saly du 20 au 22 Juin 2007 

Comité national MAB Sénégal, 2007, Rapport de travail: La viabilite des ecosystems et des 
communautes locales dans la reserve Niokolo-Koba. 

Comité national MAB Sénégal, 2008, Rapport de travail: La soutenabilite des ecosystems et des 
communautes locales dans la BR du Niokolo Koba. 

Dan Gneu, J. 2006 Formation lutte anti-bracconnage a la RB Comoe. 

Dembele, T. 2009. Biodivesite et exploitation ichtyologique dans la BR de la Boucle du Baoule. 

Esther Mwangi, 2007, Mission Report 

Harouna 

Hassane, H. 2008 Repertoire des especes vegetales dans la reserve du W, Niger 

Ichaou, A. et al. 2007 Etat des lieux sur les activites de peche et les resources halieutiques du fleuve dans 
la reserve de biosphere du W du Niger 

ISFRA, 2008 Rapport d’activités de l’institution scientifique. Synthese des travaux dans la BR de la 
Boucle du Bauole. 

ISFRA (Mali) 2008. Projet Regional sur le renforcement des capacites scientifiques et techniques pour 
une gestion effective et une utilisation durable de la biodiversite dans les reserves de biosphere des zone 
arides et semi-arides d’Afrique de l’Ouest   
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IUCN Transboundary Protected areas for Peace and Cooperation. Best Practices No.7 

Kane, Amy Dia 2007 Evolution des comportements vis a vis de resources menaces: Communaute rurale 
de Dialacoto.  

Koné Mamadou, 2006, DEA: Option: Aménagement et gestion des Ressources Naturelles - 
Connaissances locales sur la flore et savoirs locaux techniques de transformation des produits de 
cueillette issus de la réserve de biosphère du Parc du “W” 

Koné Mamadou, 2006. Connaissances locales sur la floreet savoirs locaux techniques de transformation 
des produits de cueillette issus de la BR W du Niger 

Kore, Harouna, A. Abdoulaye & Mamane Naser, I. 2006. Analyse des sources de revenue fournies par la 
BR W aux communautes locales. 

MAB Biosphere Reserves. The Seville Strategy & Statutory Framework of the World Network 

Makadassou Alassane, 2007, Rapport de formation du personnel et des élus locaux des communes 
riveraines de la réserve de biosphère du w du niger sur la législation relative aux aires  protégées 

Mountkaila, Fatima & Laya, D. 2006. Rapport sur les representations locales hommes/ nature acces au 
foncier des populations riveraines et perceptions locales des iles des la reserve de biosphere du W du 
Niger  

Mwangi, Esther. Mission report March 2007 

Ndiaye, B. (undated) Impact des activites de prelevement sur les especes vegetales ligneuses de la zone 
peripheriques de la BR du Niokolo Koba. 

Ngom, D. 2008 Renforcement des capacites scientifiques et techniques pour une gestion effective et une 
utilisation durable de la diversite biologique dans six reserves de biospheres des zones d’Afrique de 
l’ouest. 

Naire, Maiga Aissata 2008. Roles des contrats de fumure entre agriculteurs et pasteurs dans le gestion 
des terres de parcours et la resolution des conflits 

Office Ivoirien des parcs et reserves, 2005, Rapport sur l’état d’avancement du projet UNESCO-MAB et 
gestion de la réserve de biosphère de la Comoe 

ONG LUCOFEBROU Reglement interrieur (by-laws and statutes) 

PIR Biosphere reserves 2009 with Esther Mwangi’s comments 

Radio Boutourou: environmental education broadcasts, Cote d’Ivoire 

Republique du Senegal. 2009. Renforcement des capacities scientifiques et techniques pour une gestion 
effective durable de la diversite biologique dans six reserves de biospheres des zones d”Afrique de 
l’oeust. Rapport Final  

Réserve de biosphere de la Comoé, 2006, Rapport technique 

Saidou Salifou, Etude de l’evolution du front agricole et impact sur la fertilité et pratiques de gestion de 
la fertilité de sols dans la Réserve de Biosphère de «W» du Niger 

Samake, S. Evaluation des potentialites pastorals dans le BR de la Boucle du Baoule: Corridor de 
transhumance. 

Secrétariat technique permanent du cadre institutionnel de la gestion des questions environnementales 
(Mali), 2001, Stratégie nationale en matière de diversité biologique - Tome 1: Situation générale de la 
diversité biologique 

Sustainability indicators. A scientific assessment. 2007. Ed. T. Hak, B. Moldan & A.L. Dahl,  

Sylvestre, 2007, Diversité et étude ethnozoologique des petits mammifères de la chaîne de l’Atacora et 
des terroirs riverains de la réserve de Biosphère de la Pendjari 

The Future of Drylands. 2006. UNESCO MAB. Conference report, Tunisia 

UNEP (undated). Guidelines for Monitoring and Evaluation of UNEP-GEF Land degradation and 
biodiversity projects. 
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UNEP, 2006, Internal and External Needs for Evaluative Studies in a Multilateral Agency: Matching 
Supply with Demand in UNEP: Special Study Papers No. 1 

UNEP PIR 2005-6 

UNEP PIR 2008-9 

UNEP, Terminal Report (PDF-B): Building Scientific and Technical Capacity for Effective 
Management and Sustainable Use of Dryland Biodiversity in West African Biosphere Reserves 

UNEP-GEF, 2004, Project Document: Building Scientific and Technical Capacity for Effective 
Management and Sustainable Use of Dryland Biodiversity in West African Biosphere Reserves (GF-
1030-03-) 

UNEP-GEF, 2006, UNEP GEF PIR FY 2006 (July 1, 2005 to June 30, 2006) 

UNEP-GEF Proposal for a PDF Block B Grant: Building Scientific and Technical Capacity for Effective 
Management and Sustainable Use of Dryland Biodiversity in West African Biosphere Reserves 

UNESCO. 2004. Activity Financing Contract 

UNESCO-MAB/UNEP-GEF 2008 Regional Project on Building Scientific and Technical Capacity for 

Effective Management and Sustainable Use of Dryland Biodiversity in West African Biosphere 

Reserves. Final Report 
UNESCO 2007. Contract amendments 

UNESCO – Programme sur l’Homme et la biosphère, 2006, Réserves de biosphère Notes techniques 1-
2006 – Biodiversité et acteurs – des itineraries de concertation 

UNESCO – Man and the Biosphere Programme, 2006, Biosphere Reserves Technical Notes 1-2006 – 
Biodiversity and stakeholders – concertation itineraries 

UNESCO – Programme sur l’Homme et la biosphère, Réserves de biosphère – La stratégie de Séville & 
la cadre statutaire du réseau mondial 

UNESCO- Madrid Action Plan 2008-2013 

UNESCO – Man and the Biosphere Programme, The Statutory Framework of the World Network of 
Biosphere Reserves 

UNESCO – Man and the Biosphere Programme, Biosphere Reserves – The Seville Strategy & the 
Statutory Framework of the World Network 

UNESCO-MAB, PNUE-FEM, 2004, Rapport final - Réunion du comité international de supervision - 
Paris, 2-3 février 2004 

UNESCO-MAB, PNUE-FEM, 2007, Rapport final - Réunion du comité de supervision – Réserve de 
biosphère de la Mare aux Hippopotames, Burkina Faso, 2 mars 2007 

UNESCO-MAB, UNEP-GEF, 2007, Final Report – Meeting of the Advisory Committee – Mare aux 
Hippopotames Biosphere Reserve, Burkina Faso, March 2, 2007 

UNESCO-MAB, UNEP-GEF, 2007, Réunion de l’atelier technique regional, Bobo Dioulasso, Burkina 
Faso – Rapport final 

UNESCO-MAB, UNEP-GEF, Evaluation du cadre institutionnel et legislatif de gestion des reserves de 
biosphere de la zone ouest africaine 

UNESCO-MAB Final Report 2008. 

Universite Abobo-Adjame. Evaluation du projet MAB Jan 2010.  

Vodouhe Fifanou, 2007, Exploitation des Produits Forestiers Non Ligneux et Conservation de la 
Biodiversité Végétale de la Réserve de Biosphère de la Pendjari  

Yahaya, A. 2007 Impacte de l’activite tourisique sur la biodiversite et l’economie locale dans les zones 
Parc du W et Girafe de la BR du W du Niger 
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 Websites Consulted: 

http://www.gefweb.org (GEF Web Site) 

www.gefweb.org/Projects/focal.../bio_tracking_tools.html 

CDB Sec web site  

http://bch-cbd.naturalsciences.be/benin/index.htm  

http://www.unesco.org/mab/mabProg.shtml (UNESCO Man and the Biosphere Programme (MAB)) 

The Rio Conventions  

http://www.iucn.org/dbtw-wpd/html/bp14-evaluatingeffectiveness/cover.html: (A framework for 

assessing management effectiveness of protected areas) 

http://www.gefweb.org/gefevaluation.aspx  

http://www.gefweb.org/MonitoringandEvaluation/MEPoliciesProcedures/MEPTools/IA_Guidelines_for

_TE.pdf  

http://www.unep.org/eou/  

http://www.unep-wcmc.org/protected_areas/data/sample/0715p.htm  

http://unesdoc.unesco.org/images/0013/001309/130911e.pdf 

 
CD presentations 

Parc national de Niokolo Koba 

Cote d’Ivoire. ONG Nature et development. Parc National 

Parc national de la Comoe 2008 

Parc national de la Penajari 

BR de la Boucle  du Baoule 2008 

 

http://www.gefweb.org/
http://www.biodiv.org/default.shtml
http://bch-cbd.naturalsciences.be/benin/index.htm
http://www.unesco.org/mab/mabProg.shtml
http://www.biodiv.org/cooperation/rio.shtml
http://www.iucn.org/dbtw-wpd/html/bp14-evaluatingeffectiveness/cover.html
http://www.gefweb.org/gefevaluation.aspx
http://www.gefweb.org/MonitoringandEvaluation/MEPoliciesProcedures/MEPTools/IA_Guidelines_for_TE.pdf
http://www.gefweb.org/MonitoringandEvaluation/MEPoliciesProcedures/MEPTools/IA_Guidelines_for_TE.pdf
http://www.unep.org/eou/
http://www.unep-wcmc.org/protected_areas/data/sample/0715p.htm

