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PROJECT IDENTIFICATION 

Table 1: Project identification table 

 

UNEP approval 

date: 
December 2009 First disbursement: February  2010 

Actual start 

date: 
January 2010 Planned duration:  36 months 

Intended 

completion date: 
December 2012 

Actual or expected 

completion date: 

Programmatic 

completion 

(31/12/2014). Final 

operative and 

financial closure 

(30/06/2015) 

UNEP co-

financing: 

Euros 108,000 (in 

kind) 
Total cost: Euros 2,882,835 

EU 

Contribution: 
Euros 2,774,835   

Mid-term review 

(planned date): 
June 2011  

Terminal evaluation 

(actual date): 

November 2014 – 

March 2015 

Mid-term review 

(actual date): 
May – June 2012 No. of revisions: 3 extensions 

Date of last 

Steering 

Committee 

meeting: 

November 2014 Date of last revision: 30 May 2014 

Disbursement as 

of 31 December: 

3 out 4 payments 

made by EU 
Date of financial 

closure: 

Project ends on 

31/12/2014 but 

according to the 

contribution 

agreement with 

donor, the financial 

closure can be done 

within the 6 months 

after the end of 

project (i.e. 30 June 

2015) 

Date of 

completion:  

31/12/2014 

(programmatic 

completion) 

Actual expenditures 

reported as of 30 June 

2014: 

USD 3,453,460.70 

Total co-

financing 

realized as of 31 

December 2014
1
 

USD 451,549.00 

 

Actual expenditures 

entered in IMIS as of 

31 December 2014: 

USD 3,564,227.00 

Leveraged 

financing
2
: 

USD 451,549.00 

 
  

 

 

 

 

 

                                                      
1
 Cash only. See Section III.F and Annex 5 for information on in-kind contributions. 

2
 Cash only. See Section III.F and Annex 5 for information on in-kind contributions. 
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EXECUTIVE SUMMARY 

Main findings 

 

1. The establishment of a biological corridor between Cuba, the Dominican Republic and 

Haiti is a unique and highly significant initiative that is relevant to the needs of the 

participating countries and consistent with national, regional and international policies and 

commitments. In many respects, the Caribbean Biological Corridor (CBC) is one of the most 

concrete and ambitious efforts to achieve conservation objectives in the Caribbean Islands 

hotspot
3
, but it is also an instrument of international cooperation and a promoter of 

sustainable development in the three countries, providing the Caribbean, and possibly other 

regions, with a new model and an innovative framework that are useful and relevant. It is an 

important initiative that must be sustained, strengthened and institutionalised.   

 

2. While a biological corridor is highly relevant to the needs and priorities of the three 

participating countries, and of the Caribbean Islands hotspot as a whole, and while the 

objectives and activities of the CBC Project were all largely relevant to local issues, the CBC 

Project, and consequently the larger CBC Initiative, have suffered from conceptual 

weaknesses and from a lack of consensus on their vision and their purpose. Most, if not all, of 

the people interviewed for this evaluation insist on the relevance and usefulness of the CBC 

Initiative and Project, reiterate their own personal or institutional commitments and state that 

there is a clear vision, but the contents of that vision actually vary: 

 in Hispaniola, many of the actors implicitly or explicitly equate transboundary 

cooperation (between the Dominican Republic and Haiti) with a regional corridor, but 

these are different concepts and different instruments, and transboundary cooperation 

can take place in the absence of a multi-national corridor; 

 all actors agree that a central purpose of the CBC Project was to support Haiti, with a 

focus on poverty reduction, but the initial concept of the CBC Project in that regard 

may have been far too ambitious, underestimating challenges and local complexities, 

and possibly naïve, ignoring some of the local institutional, socio-political and 

cultural realities and challenges as well as lessons from past experiences; 

 as a result, the links between the core function of a biological corridor, namely the 

maintenance of biological connectivity between ecosystems, and the human 

development (including poverty reduction) objectives of the CBC Initiative and 

Project are somewhat unclear and weak, and the main stakeholders do not have the 

same understanding of what these links are and should be; 

 these conceptual weaknesses are caused, in part, by the fact that the CBC Initiative is 

based on incontestable and easily embraceable principles and objectives: South-South 

cooperation; supporting Haiti; linking conservation, sustainable livelihoods and 

poverty reduction; promoting transboundary cooperation between the Dominican 

Republic and Haiti; all these are causes that one easily subscribes to, but with the 

danger of subscribing to the idea without giving it enough substance and focus. 

 

3. For a variety of reasons, including: (a) the conceptual issues mentioned above, (b) 

weaknesses in the original project design
4
, (c) human resource and other management issues 

and procedures, (d) various levels of implementation, i.e. from high-level ministerial to local 

stakeholders and (e) the specific requirements to select and manage pilot projects in three 

countries, the CBC Project constitutes a very complex project, which has nevertheless been 

well managed. The first two years of project execution were marked by a number of 

                                                      
3
 Caribbean Islands constitute one of the world’s 34 biodiversity hotspots. 

4
 The project’s logical framework was revised twice (February and December 2013) and these revisions 

greatly improved the design, but the project remained guided, and to some extent constrained, by many 
of the original provisions. 
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challenges and difficulties, including delays in the appointment of a Technical Director, 

leading to a situation where several key partners, including the European Union (EU) as the 

main funding agency, had serious doubts about its chances of success and where the mid-term 

review raised very critical questions. But the changes in project leadership, both at the tri-

national office and at the Regional Office for Latin America and the Caribbean (ROLAC) of 

the United Nations Environment Programme (UNEP), that occurred during the first half of 

2012 created radically new conditions and the project was allowed to deliver most of its 

planned outputs over the remaining 30 months. Those responsible for the CBC Project over 

that period, while conscious of the challenges and weaknesses, have made the right 

management decision to focus on the delivery of those project outputs. As a result, the CBC 

Initiative is more a reality now than it was in 2009, and there is a significant capital of 

achievements, capacities, partnerships and commitments upon which the future of the CBC 

Initiative can be built. 

 

4. To some extent, it could be argued that the CBC Project has followed a pathway that is not 

entirely consistent with the one that the CBC Initiative should have followed. This argument 

could be made for four reasons: (a) the CBC Project was broad and weakly designed, making 

it difficult to focus on the primary functions of a biological corridor, (b) project design did not 

include programmatic and financial provisions to support networking activities and broad-

based governance arrangements, (c) the late start of many activities implied that much had to 

be achieved in a very short period, requiring project staff and partners to concentrate on 

deliverables, especially in the pilot projects and other field activities, and (d) the demands of 

project execution, especially considering the administrative procedures of the financing and 

implementing agencies as well as the logistical constraints of working in and with these three 

countries, left the CBC Project team with little time and space to devote to the more 

intangible, yet important functions of networking and institutional collaboration, and to 

respond to needs and new opportunities that arose. 

Main lessons learned 

 

5. A number of interesting and useful lessons can be learned from this Project. 

 

 Initiatives that seek to link biodiversity conservation, environmental management, 

livelihoods and poverty reduction must articulate clearly and realistically the 

assumptions on which they are based and the logic they want to follow.  

 

 Biodiversity, and broader environmental concerns, can be important factors and 

channels of international cooperation, even in contexts that are not objectively 

favourable to such cooperation.  

 

 UN agencies may not be best suited to execute complex projects, especially those 

that include small-scale pilot activities and field implementation with a multiplicity 

of partners. 

 

 Stakeholder involvement and building governance structures are vital for the 

challenging task of achieving sustainability. 

Key recommendations 

 

6. With all that has been achieved, the principal challenge at this time is for all actors 

involved to take advantage of the end of this project, and of the upcoming phase, to shape the 

future of the CBC Initiative and to design institutional arrangements and activities that will 

allow it to flourish within a cohesive vision and implementation strategy. What has been 

achieved is remarkable, but it would be a mistake to assume that the CBC Initiative should 
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remain on the exact pathway set by this CBC Project. On the contrary, there is a need for a 

lucid examination of impacts and lessons learned, for an assessment of strengths and 

weaknesses, and for the formulation and adoption of a new vision and strategy. The CBC 

Project has brought the CBC Initiative to a stage where it can now shape this future, and it is 

hoped that this terminal evaluation will assist in that process. To this end, Section V.C of the 

report provides specific recommendations with respect to the visioning, strategic planning, 

programming and the geographic scope of the Corridor. 

Summary ratings 

 
Table 2: Summary ratings table 

 
Criterion Summary Assessment Rating

5
 

A. Strategic 

relevance 

Project as designed highly relevant to conservation and 

development needs, but some of that relevance lost because of 

insufficient focus on connectivity and difficulty to achieve 

poverty reduction  

S 

B. Achievement of 

outputs 

Many achievements against all five project objectives and 

against pilot projects, many of the expected results delivered, 

but with significant gaps 

MS 

C. Effectiveness: 

Attainment of 

project objectives 

and results 

Objectives partially attained, reflecting issue in project design, 

with objectives possibly too ambitious and planned results 

insufficient to achieve these objectives 

MS 

1. Achievement of 

outcomes (as per 

reconstituted ToC) 

Outcomes, expressed as outputs in reconstituted ToC, largely 

delivered, except for the facilitation of the strengthening of a 

network of protected areas, which was among the project’s 

objectives, but without a dedicated budget 

MS 

2. Likelihood of 

impact 

Institutional and capacity impact likely to be high, but direct 

conservation, reduction of biodiversity loss and poverty 

reduction limited 

ML 

3. Achievement of 

project goal and 

objectives 

Goal not achieved (and too broad in project design to expect 

achievement and to allow for measurement), objective as in 

reconstituted ToC achieved, objectives as in project logframe 

partially achieved  

ML 

D. Sustainability 

and replication 

Significant progress made towards the establishment of the 

Corridor; while it is not yet a sustainable entity, the 

achievements are very significant considering the time 

available and the challenges involved in setting up such a new 

cooperation arrangement 

S 

1. Financial No arrangement for financial sustainability in place, except for 

the commitment of countries and some partners to sustain 

activities 

MU 

2. Socio-political Very high commitment at political level in the three countries, 

but insufficient involvement of civil society and academia 
S 

3. Institutional Progress made, but attention now needed towards strategic MS 

                                                      
5
 Ratings of effectiveness as well as ratings of monitoring and evaluation are: Highly Satisfactory (HS), 

Satisfactory (S), Moderately Satisfactory (MS), Moderately Unsatisfactory (MU), Unsatisfactory (U) and 
Highly Unsatisfactory (HU). 
Ratings of sustainability are: Highly Likely (HL), Likely (L), Moderately Likely (ML), Moderately Unlikely 
(MU), Unlikely (U), and Highly Unlikely (HU). 
The criteria used in the determination of these ratings are described in Annex 2 of the Terms of 
Reference; see Annex 2 to this report.  
 

 



 

 8 

Criterion Summary Assessment Rating
5
 

framework planning and consolidation 

4. Environmental There is no internal factor threatening environmental 

sustainability 
HS 

5. Catalytic role and 

replication 

The lessons learned and the experienced gained from the 

Project will have a catalytic role at the national level and in 

the region, and have built the base for replication (geographic 

expansion), but there will be need for a clear strategy towards 

such expansion 

MS 

E. Efficiency Significant issues during the first two years of 

implementation, increased efficiency thereafter, but some 

challenges posed by procedures, complexity of managing 

small scale projects, and specific procurement conditions 

MS 

F. Factors affecting 

project performance 

Some factors affected positively while others affected 

negatively 
MS 

1. Preparation and 

readiness  

Several factors and drivers favourable, good process of 

country participation in project design, but design too 

ambitious and may have assumed that the information 

required to delimitate the corridor was already available, thus 

did not include new research which would have been useful 

MS 

2. Project 

implementation and 

management 

Slow rate of implementation and management issues during 

first two years, all addressed since with high rate of 

implementation since mid-2012 

MS 

3. Stakeholders 

participation and 

public awareness 

Very good level of participation of a core group of 

stakeholders (ministries, direct project partners), but 

insufficient involvement of civil society, the private sector and 

the scientific community 

MS 

4. Country ownership 

and driven-ness 

Very high level of country ownership, and Technical and 

Ministerial Meetings serving as higher organ of governance 
HS 

5. Financial planning 

and management 

Satisfactory, except for inadequate provisions to support field 

projects, and for challenges and delays encountered in 

procurement and reimbursements of expenses 

MS 

6. UNEP supervision 

and backstopping 

Excellent since 2012, but some communication and 

effectiveness issues in 2010 – 2011  
S 

7. Monitoring and 

evaluation  

Project difficult to evaluate because original design was not 

built on strong results-based management framework 
MS 

a. M&E Design Original design did not include adequate indicators and did 

not provide a robust framework 
MU 

b. Budgeting and 

funding for M&E 

activities 

Adequate S 

c. M&E Plan 

Implementation  

Two EU monitoring missions, a useful mid-term review and a 

terminal evaluation conducted according to plans 

 

S 

Overall project 

rating 

A complex project that was able to deliver many results and to 

achieve significant objectives in spite of a number of internal 

and external challenges 

MS 
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I. INTRODUCTION 

7. This is the report on the terminal evaluation of the project entitled Demarcation and 

Establishment of the Caribbean Biological Corridor (CBC): as a Framework for Biodiversity 

Conservation, Environmental Rehabilitation and Development of Livelihood Options in Haiti, 

the Dominican Republic and Cuba (the Project). The Project was designed as a major 

contribution to the initiative to establish the Caribbean Biological Corridor (CBC), which 

began in 2007 with the adoption by the Ministers of Environment of Cuba, the Dominican 

Republic and Haiti of a statement known as the Santo Domingo Declaration. In 2009, the 

three countries adopted the CBC Plan of Action and formulated this Project, with a 

cooperation agreement signed in December 2009 between the European Union (EU) and the 

United Nations Environment Programme (UNEP). The agreement initially covered a total of 

36 months, and has since been extended on three occasions (in April 2012 for 6 months, in 

June 2013 for 12 months and in May 2014 for 6 months). The revised completion date of the 

Project was 31 December 2014. 

 

II. THE EVALUATION 

8. This evaluation has focused on the Project, using criteria and methods that are 

conventional for exercises of this kind, but it has also examined the broader context as well as 

the evolution of the concept and establishment of the regional corridor. This evaluation 

therefore makes the distinction between the overall initiative, referred to as the CBC Initiative 

in this report, and the Project under review
6
. Because the CBC Initiative aims at providing a 

permanent platform for cooperation among participating countries, and because it has reached 

a critical moment with the completion of this Project, this evaluation has been designed and 

carried out as a forward-looking exercise aimed at assessing impacts and performance and at 

examining and proposing options and directions for the future.  

 

9. This evaluation’s Terms of Reference (see Annex 2) indicate that the exercise had two 

primary purposes: (a) to provide evidence of results to meet accountability requirements, and 

(b) to promote learning, feedback and knowledge sharing through results and lessons learned. 

The inception report provided by the evaluation consultants recommended a third purpose: (c) 

to identify options and formulate recommendations for the future of the CBC initiative, based 

on an analysis of results obtained and lessons learned. This recommendation sought to 

respond to an explicit expectation among the Project’s participating countries and partners 

that this evaluation would assist with identification and design of strategies and institutional 

arrangements for the future of the CBC initiative. These are presented in section V.C of this 

report. 

 

10. The questions provided in the Terms of Reference are all valid and were used to 

guide the evaluation process, but the inception report also proposed that the scope and 

objective of the evaluation be restructured around four critical issues (examining, for each 

issue, the impacts and results to date, the lessons learned, and the options and 

recommendations for the future): 

 the establishment of a biological corridor (making it real); 

 the establishment of the institutional arrangements and capacities to manage and 

sustain a biological corridor (making it effective and sustainable); 

                                                      
6
 For this reason, this report normally uses the past tense to refer to implementation arrangements, 

operations and activities, since the EU-funded project has formally ended, even if some of these 
arrangements, operations and activities are and will be sustained under the auspices of the CBC 
Initiative and through future cooperation agreements. 
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 the role, impact and contribution of the pilot projects and the propagation centres (the 

place of local action in a CBC framework); 

 the efficiency, effectiveness and performance of Project execution arrangements (how 

the Project worked). 

 

11. Under each of these four headings, the questions that were examined are detailed in 

the matrix below. 

 
Table 3: Assessment framework 

 
Assessment question Forward-looking question Indicators Sources 

The establishment of a biological corridor (making it real) 

What is the concept of biological 

corridor, what are its main 

elements, and is there a 

consensus on the concept? 

How do concepts such as 

connectivity, endemism and 

ecosystem-based management 

fit into the design of the CBC 

and in the implementation of 

this Project? 

Is there a clear vision of the role 

and functions of the CBC? 

How and where does the CBC 

add value to existing policies 

and initiatives? 

What have been, and what are, 

the impacts of the Project and 

the CBC on political and 

technical cooperation between 

Cuba, the Dominican Republic 

and Haiti (and their 

institutions) in biodiversity 

conservation? in other spheres 

of environmental management 

and sustainable development? 

Has the project fostered South-

South cooperation, and what 

are the lessons that can be 

learned from that approach? 

Has the Project been able to focus 

on the most critical needs of 

Haiti and if so how, and with 

what impacts? 

How much progress has been 

made in defining the 

geographic boundaries of the 

CBC? 

Which criteria have been used in 

defining boundaries, and how? 

Has the Project helped to build a 

joint approach between the 

three countries and, if so, how 

and with what results? 

Has the Project created synergies 

with other institutions and 

processes? Is there now a 

platform for cooperation 

among institutions and projects 

relevant to the CBC? 

Has the Project contributed to 

new or enhanced partnerships? 

Has knowledge increased, where 

If there is a need to define or 

clarify the vision, what should 

be the process to do so? Does 

the CBC require a new strategy 

and revised Plan of Action? If 

so, how should these be 

developed, and what could be 

some of the most critical 

elements? 

How should CBC be positioned 

in the regional landscape? 

Should the CBC approach 

geographic expansion? If yes, 

what should be the criteria and 

process used? What are the 

opportunities and risks to be 

considered? 

Should the CBC consider 

expansion to the marine 

environment, and if so how? 

How could the regional policy 

and legislative framework, 

especially the Cartagena 

Convention and its Protocol on 

Specially Protected Areas and 

Wildlife (SPAW), provide a 

more enabling environment for 

the CBC?  Can and should 

global and regional multi-

lateral environmental 

agreements provide a 

framework and an instrument 

for integration and 

sustainability? 

Is there a need to enhance policy 

coherence between the 

participating countries, as well 

as between the national and 

regional levels, and if so how 

could it be done? 

To what extent is there a 

comprehensive strategy for bi-

national cooperation between 

the Dominican Republic and 

Haiti on transboundary 

resource management, 

environment and development, 

and can the CBC assist in 

enhancing such a strategy, or 

facilitating its formulation if it 

does not exist? 

Are there ways in which South-

Existence of a 

vision 

statement 

Extent to which 

CBC and 

Project 

documents 

and 

agreements 

spell out a 

clear long-

term vision 

Cooperation 

agreements 

and activities 

Perceptions of 

the Project by 

selected 

stakeholders 

 

Interviews 

CBC website, 

including maps 

CBC and Project 

documents 

Other regional 

policy and 

strategy 

documents in 

biodiversity and 

related fields 

Review of 

experience of 

other biological 

corridors 

National 

biodiversity 

policies, strategies 

and action plans  

Schillet al. (2012) 

Communication 

strategy 
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Assessment question Forward-looking question Indicators Sources 

and how? To what extent has 

the Project developed and 

made accessible the 

information base needed in 

support of the CBC? 

Has information sharing 

increased and improved among 

countries and other actors 

within the CBC? 

Has biodiversity conservation 

improved thanks to the Project 

and the CBC? If so, what are 

the factors, processes and 

actions that have been 

responsible for these 

improvements? 

What is the current visibility of 

the CBC among the various 

groups, does it have a 

recognisable and effective 

brand, and how has the Project 

contributed to visibility and 

understanding? 

How does the CBC process to 

date compare with similar 

processes in other regions, in 

terms of approach, 

effectiveness and efficiency? 

Are there lessons to be learned 

from the Project with respect to 

the concept of biological 

corridor and the processes 

through which a corridor can 

be established? 

South cooperation could be 

enhanced, particularly with 

respect to the sharing of Cuban 

expertise? 

Are there coordination and 

facilitation functions that the 

CBC and the Project have not 

yet fulfilled, but that could and 

should be considered in a next 

phase? 

In particular, is there a role for 

the CBC in facilitating donor 

coordination in the 

participating countries and at 

the regional level? 

What could and should be the 

place of the cultural heritage in 

the vision and future 

programmes? 

What should be the CBC’s 

communication strategy in the 

next phase? Does it need a 

stronger and clearer brand? Is 

there a need to identify priority 

communication targets and, for 

each of these targets, the 

messages to be conveyed and 

the pathways through which 

they can be effectively 

disseminated? 

The establishment of the institutional arrangements and capacities to manage and sustain a biological corridor 

(making it effective and sustainable) 

How strategic has the approach 

been? 

What has been the impact of the 

project on the capacity (i.e. 

skills, resources, linkages, 

systems) on the various Project 

participants? 

What has been the impact of the 

Project on awareness and 

understanding of conservation 

and sustainable use? 

Are there lessons to be learned 

from the capacity-building 

(including training) approaches 

and capacities used by the 

Project? 

Within a long-term vision (see 

questions above), what is the 

most desirable institutional 

arrangement for the growth and 

sustainability of the CBC 

initiative? 

What kinds of partnerships (other 

sectors in government, 

business, communities, civil 

society) should be developed, 

and how, to strengthen the 

CBC and enhance its 

effectiveness and 

sustainability? 

Can the CBC be made 

sustainable, what should be the 

main elements of a financing 

strategy for the CBC, and what 

are the requirements for this 

strategy to succeed? 

Are there specific risks and 

dangers to be considered in the 

process of institutionalisation 

and growth of the CBC? 

To what extent is there an explicit 

demand from the countries for 

continued support and can this 

demand be channelled through 

the appropriate channels (e.g. 

Cariforum)? 

Use of skills 

acquired in 

training 

Availability and 

use of 

resources and 

equipment 

provided by 

Project 

Existence and 

application of 

agreements 

between 

Project 

partners 

Knowledge of 

CBC and its 

products 

among 

various 

categories of 

stakeholders 

Review of reports 

on training 

activities 

Interviews with 

selected 

participants in 

training activities 

Review of 

communication 

products (video, 

radio and TV 

spots, documents, 

website, etc.) 

Interviews with key 

informants 

(including media 

personnel) 

Review of training 

materials 

produced 
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Assessment question Forward-looking question Indicators Sources 

The impact and contribution of the pilot projects and the propagation centres 

What has been the process of 

selection of the pilot projects 

(themes and sites), has been it 

been effective, and has it 

allowed for the identification of 

the most suitable set of flied 

interventions? 

How, and how adequately, have 

the projects been designed and 

the partners selected? 

How adequate and useful have 

the assessments been? Should 

they have been done 

differently? 

What has been the impact, if any, 

of each project on biodiversity 

conservation, livelihoods and 

poverty reduction? 

What has been the cumulative 

impact of the projects? 

To what extent have the projects 

contributed to innovation, 

demonstration and change (i.e. 

pilot projects)? What have been 

the positive and negative 

factors in that regard? 

Have the pilot projects, the 

propagations centres and the 

energy interventions 

contributed to biodiversity 

conservation, reforestation, 

livelihoods and poverty 

reduction? 

Will the interventions be 

sustained beyond the life of the 

Project? 

Are there lessons to be learned 

from these pilot projects and 

interventions? 

What should be the place and role 

of field projects in the future 

design of the CBC? 

Are there opportunities for 

increased linkages between the 

projects and interventions 

supported by the Project, and 

with projects and interventions 

executed by other actors? 

What is required to ensure the 

sustainability of the 

interventions initiated or 

supported by the Project to 

date? 

What could be the role of a fully 

functioning corridor in 

developing and promoting 

common strategies, 

methodologies and 

instruments, in facilitating the 

sharing of good practice, and in 

providing technical support and 

advice? 

Should the CBC consider 

focusing on common themes? 

Should the CBC consider giving 

greater focus and attention to 

conservation in core and 

connectivity zones, in Key 

Biodiversity Areas and in 

protected areas? 

Extent to which 

pilot projects 

and other field 

activities have 

been 

implemented 

according to 

plans 

Results obtained 

Existence of 

institutions 

mandated, 

willing and 

able to sustain 

effort 

Review of SSFAs 

Field visits and 

interviews with 

project 

stakeholders 

Interviews with 

experts and 

organisations with 

experience in 

similar local 

initiatives 

Case studies from 

similar 

experiences 

The efficiency, effectiveness and performance of Project execution arrangements 

How was the project designed, to 

what extent did primary 

stakeholders participate in the 

process and contribute to 

design? 

How do project results compare 

with expectations from the 

original and revised logical 

frameworks? 

Considering its geographic and 

programmatic scope, has the 

Project been cost-effective? 

To what extent has the project 

been able to balance the 

various levels of demand and 

interventions, including the 

expectations from the three 

countries? 

How efficient have project 

management and 

administration been? 

What has been the counterpart 

contribution of countries and 

other partners (assuming that it 

is possible to estimate it)? 

How can existing and new 

coordination and execution 

arrangements contribute to a 

building a permanent structure 

for the coordination of the 

CBC? 

Are there lessons to be learned 

from the past 4 years that can 

be useful in the design of future 

coordination and project 

management arrangements? 

Are there features of the current 

execution arrangements (e.g. in 

organisational culture, 

management systems, 

leadership style, partnerships) 

that should be retained, or 

changed, to enhance 

effectiveness and build a 

sustainable coordination 

structure? 

Based on the answers to all 

questions above, what are the 

implications for the short-term 

work plan of the CBC and its 

Flexibility in 

Project 

execution and 

changes to 

original 

design 

Existence of 

legal 

instruments 

Existence and 

efficiency of 

internal 

systems 

 

Interviews with all 

members of staff 

of the Tri-

National Office 

(TNO) 

Review of Project 

technical reports 

and other 

documents 

Review of 

presentations to 

5th Technical and 

Ministerial 

Meetings 

Review of draft 

work plan for 

2015 
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Assessment question Forward-looking question Indicators Sources 

What has been the role and 

contribution of UNEP ROLAC 

in project execution and 

administration? How effective 

and efficient have these been? 

Were there specific challenges 

arising from procurement and 

administrative procedures? 

Were there specific procurement 

and other project management 

issues (e.g. for purchase of 

equipment for Cuba) and did 

these affect project execution 

in any way? 

newly established Secretariat? 

 

12. The evaluation team is satisfied that it has been able to address all questions and that 

the process used in the assessment has been rigorous, fair and productive. The main 

instruments and activities used in the evaluation (see more details on programme and process 

in Annex 3) have been: 

 observation of the Technical and Ministerial Meetings held in Santo Domingo, 

Dominican Republic, 11 – 13 November 2014. These meetings provided much 

information and an excellent opportunity to observe decision-making processes, to 

gather the views of participants (countries, donors and other partners) and to identify 

the critical issues that the evaluation exercise should focus on; 

 preparation and submission of an inception report, which provoked useful exchange 

with Project personnel and the UNEP Evaluation Office (EO), especially around the 

reconstituted Theory of Change (ToC); 

 review of documents and financial data; 

 semi-structured interviews, both in person and electronically, with Project personnel 

and partners (see list in Annex 3); 

 interviews with other actors with mandates and / or experience relevant to the Project 

and its activities (see list in Annex 3); 

 field observation of pilot projects and other field activities (see Annex 3 for 

schedule), visits to facilities constructed or enhanced with Project support, and 

interviews with participants and beneficiaries, leading to the preparation of individual 

data sheets (in Spanish and French as the languages of countries involved) (see 

Annex 7); 

 conduct of a de-briefing session at UNEP ROLAC at the end of the country visits to 

present and seek feedback on preliminary findings; 

 preparation and distribution of a short discussion note summarising the main findings 

of the evaluation (in both English and Spanish), giving partners the opportunity to 

comment (in writing, or through an online or telephone interview). This proved very 

useful in testing preliminary conclusions, seeking feedback from the main partners, 

and validating or adjusting the findings; 

 preparation and submission of a zero draft for submission to the EO; 

 preparation and submission of this revised draft that integrates all the comments 

provided by the EO, including the feedback from internal peer review. 

 

13. While this evaluation has involved site visits to most of the projects implemented 

under Objective 3 and has been informed by a large number of interviews and by a review of 

relevant documents, it must be stressed that it does not provide a quantified assessment of 

tasks performed and outputs delivered, as this would have required a much more substantial 

effort and more time in the field. This evaluation report therefore assumes that the 

information contained in the various progress reports and financial reports prepared and 

submitted by the CBC Project partners to the Tri-National Office (TNO) and by the TNO to 

UNEP has been verified as correct.  
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14. One of the challenges faced in the evaluation – and this is a challenge that is 

frequently encountered in the assessment of projects that were designed a few years ago – is 

that some of the methods and instruments prescribed in more current terms of reference, such 

as those in the present evaluation, are not all consistent with and applicable to the approach 

used in past project design. When this CBC Project was formulated in 2009, it was not 

customary to develop theories of change, and agencies were far less rigorous is their 

application of results-based management (UNEP made results-based management 

compulsory in 2010). Therefore, in such circumstances, it can be difficult to reconstitute the 

logic that guided original project design and this was very much the case in the present 

evaluation with respect to the place of poverty reduction in the Project’s ToC. In addition, 

project design did not use a robust results-based management framework, and it was therefore 

somewhat difficult to follow exactly every step in the evaluation’s terms of reference, as they 

assumed the existence of a clear logical framework. All efforts have been made in this 

evaluation to base the assessment on a reconstituted ToC, but it was at times difficult to apply 

the assessment methods and tools requested in the Terms of Reference, because they are 

based on the assumption that project design was consistent with results-based management. 

 

15. The evaluation team is extremely grateful to the staff of the CBC Project Tri-National 

Office, the Project partners in the three participating countries and colleagues at UNEP 

ROLAC and the UNEP EO for their support and for the excellent arrangements made for field 

visits and the various interviews. 

 

III. THE PROJECT 

A. Context 

 

16. It is important to consider the context under which this evaluation is carried out, 

because the CBC is a conservation project that had strong political, institutional, 

developmental and cultural dimensions. There are perhaps six main observations that should 

be made which provide a regional context pertinent to this evaluation: 

 

 the Caribbean islands are biologically rich and diverse: from a global perspective, 

the biodiversity of this small region is extremely important. For example, Cuba has 

132 endemic species of reptiles, Haiti has 30 endemic species of amphibians, the 

Dominican Republic has 11 endemic species of fresh water fish, and Jamaica has 

3003 flowering plant species, 830 of which are endemic; 

 

 this biological diversity is threatened: it is remarkable that such a large diversity of 

plant and animal life remains on these islands, considering the radical changes that 

occurred during the colonial era and the current pressures on natural ecosystems. 

These threats are particularly severe in Haiti, where a combination of historical, 

social, economic and land tenure factors are responsible for extensive deforestation 

and the loss of most natural habitats; 

 

 biodiversity conservation and human development are closely linked: in islands more 

than in other landscapes, it is impossible to approach conservation without placing it 

in its social, cultural and economic context. Activities occurring on land impact on 

coastal and marine areas, ecosystems are small and interlinked, and most economic 

sectors (agriculture, mining, fisheries, tourism) and livelihoods depend heavily on the 

use of natural resources; 

 

 the insular Caribbean is a region that is culturally and politically fragmented: while 

the islands of the Antilles share a common modern history and many cultural 
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features, the linguistic, geographic and political barriers still existing make 

collaboration difficult. These barriers are particularly strong on Hispaniola, with a 

number of historical and other factors at times contributing to tensions between the 

two countries that share that island. Meanwhile, efforts at regional integration remain 

timid, and only a very small number of institutions are willing and able to overcome 

these barriers. The most successful in this regard are those concerned with 

environment and development, especially those that focus on the Caribbean Sea; 

 

 environmental protection and human development needs in Haiti are critical and 

urgent: all indicators, from life expectancy (63 years
7
) to GDP per capita (USD 820 

in 2013
8
) and from natural forest cover (below 4%

9
) to the percentage of people 

living below the poverty line (58.5%
10

), point to the fact that any initiative concerned 

with environment and development in this region should consider Haiti as an absolute 

priority; 

 

 Cuban institutions and professionals have exceptional skills that they are willing to 

share, especially with the Caribbean and the rest of the developing world: indeed, 

there is a remarkable match between the needs of the region – and especially those of 

Haiti – and the expertise that Cuba offers, including in the disciplines related to 

biodiversity and natural resource management. 

B. Objectives and components 

 

17. The objectives and expected results of this project were as listed in the following 

table. 

 
Table 4: Objectives and expected results 

 
Objective 1: To define the CBC spatially and compile the relevant existing information 

1.1. Collection and analysis of existing knowledge and projects in execution, and identification of gaps 

in knowledge 

1.2. Analysis of existing legislation 

1.3. Definition of the specific areas that are central to the CBC 

1.4. Creation of an information system and data base 

1.5. Creation of an updated Action Plan for the CBC 

Objective 2: To facilitate the strengthening of a network of protected areas within the CBC 

2.1. Coordination mechanisms between the different systems of protected areas established 

Objective 3: To identify and implement livelihood alternatives for the communities and reduce 

pressures on biological diversity 

3.1. Pilot demonstration projects conducted to rehabilitate degraded land and develop alternative 

livelihoods  

3.2. Nurseries functioning for the propagation of plants 

3.3. Alternative energy sources in use 

3.4. Partnerships between communities and the private sector in place 

Objective 4: To contribute to the development of the human resources needed in the participating 

countries, so as to ensure the sustainability of the conservation and sustainable development activities 

undertaken in the framework of the CBC 

4.1. Instructors of trainers on natural resource management trained to work in the community 

4.2. Exchanges between the communities and islands 

4.3. Personnel trained in the technical, normative and policy areas 

                                                      
7
 Source: World Health Organisation website, consulted January 2015 

8
 Source: World Bank website, consulted January 2015 

9
 Source: World Bank website, consulted January 2015 

10
 Source: World Bank website, consulted January 2015 
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4.4. A comprehensive programme of public education and awareness 

Objective 5: To facilitate the creation of a tri-national coordination entity to support the creation and 

development of the Caribbean Biological Corridor 

5.1. A tri-national unit of the Caribbean Biological Corridor established 

5.2. A liaison mechanism in place at UNEP/ROLAC to handle relations among the various 

stakeholders 

5.3. The Ministerial Policy Tri-National Committee of the CBC in place and functioning 

5.4. The technical committee, composed of representatives of the countries, relevant non-governmental 

organisations and UNEP, established and functioning 

5.5. The equipment and supplies needed for the project’s functioning acquired 

 

C. Target areas/groups 

 

18. In terms of geography, the Project had several areas of focus: 

 

 at the local level, the targets were the sites where pilot projects were 

implemented. These were meant to be sites considered important because of their 

biological diversity (in terms of endemicity and connectivity), because of their 

development and poverty reduction needs, and because of their potential to test 

and demonstrate methodologies, approaches and results. In practice, however, it 

seems that these criteria were not applied rigorously and that other 

considerations also guided the selection; this is discussed in the following section 

of this report; 

 

 field activities also included the provision and promotion of alternative sources 

of energy in several locations, as well as the establishment, refurbishing  or 

enhancement of plant propagation centres and training facilities (one in each 

country); 

 

 at the national and tri-national levels, the focus was on areas considered 

important for connectivity, and eventually included in the CBC delimitation 

produced by the Project. The whole of Haiti, the eastern Provinces of Cuba and 

the western regions of the Dominican Republic were therefore most directly 

concerned with knowledge production and management work, and by the 

capacity building programmes and field activities; 

 

 conceptually, the entire insular Caribbean was a target area of the CBC Project 

and remains that of the CBC Initiative, since the purpose is to create and manage 

a corridor that currently encompasses three countries (two islands) but may be 

broadened in the future. 

 

19. In environmental, social and institutional terms, the Project had several primary 

targets, which can be presented as components of a set of concentric circles: 

 

 at the centre, the targets were the maintenance of biological diversity, the 

ecosystem services, the communities and the institutions in the sites where pilot 

projects and other field activities were implemented; 

 

 directly connected to this centre were the organisations and professionals 

involved in facilitating and implementing the pilot projects and other field 

activities. Most of these provided services to the CBC Project, but they were at 

the same time the beneficiaries of its support, activities and linkages; 
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 the third concentric circle is that of the national institutions with responsibility 

for biodiversity conservation, natural resource management and related 

development processes, notably the three ministries responsible for the 

environment as well as their agencies. 

D. Milestones/key dates in project design and implementation 

 

20. The process that eventually led to the design of this project is particularly important 

and relevant to this evaluation, as it reveals a number of important factors, relationships and 

contributions. While there were specific actors and moments that were particularly 

determinant in formulating the CBC concept and designing the CBC Initiative, and while 

some of these actors do claim credit for initiating the process, the milestones and events listed 

below suggest that the CBC Initiative and Project are the products of a convergence of 

factors, and principally: (a) increased collaboration between the Dominican Republic and 

Haiti on environmental matters, and discussions aimed at establishing a biological corridor 

between these two countries, (b) a scientific and political impulse provided by Cuba and 

especially by its Centro Oriental de Ecosistemas y Biodiversidad (BIOECO) located in 

Santiago, and (c) a growing interest in transboundary conservation and ecosystem-based 

management among organisations in the region, notably The Nature Conservancy (TNC), 

partially inspired by the experience of the Mesoamerican Biological Corridor. The CBC 

Project was also designed at the time when the Critical Ecosystem Partnership Fund (CEPF) 

was preparing the Ecosystem Profile for the Caribbean Islands Hotspot (BirdLife 

International 2009), but it appears that there were only limited synergies between the two 

processes. 

 

21. The list below notes the most important, milestones, dates and events in project 

design and implementation, as well as selected external events that had significant impact on 

or relevance to the design of the CBC Initiative and Project, and to the implementation of this 

project. 

 

2004 
 May: major flooding with severe impacts on communities of Fonds Verrettes and Mapou in 

Haiti and on the other side of the border in the Dominican Republic, prompting closer 

dialogue between environmental agencies, experts and leaders in the two countries 

 September: Haiti’s Ministry of the Environment sends delegation to observe meeting of the 

management committee of the Biosphere Reserve in the Dominican Republic 

 November: agricultural fair in Azui, attended by Ministers of the Environment of the 

Dominican Republic (Max Puig) and Haiti (Yves-André Wainright), cooperation issues high 

on agenda 

 

2005 
 December: Jacmel, Haiti workshop on the establishment of a Biosphere Reserve and Corridor 

between the Dominican Republic and Haiti (Haiti 2005), with the issuance of a Declaration 

providing for the establishment of a biological corridor between the two countries 

 

2006 
 Cuba signs separate framework agreements with the Dominican Republic and Haiti, providing 

for cooperation in several areas, including environment 

 

2007 
 technical meetings held with the three participating countries to begin formulation of concept 

and project 

 technical and ministerial meeting convened by UNEP, leading to the issuance of the 

Declaration of Santo Domingo 

 The Nature Conservancy releases a report entitled “Biodiversity Conservation Assessment of 

the Insular Caribbean Using the Caribbean Decision Support System”, which includes specific 
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information and recommendations directly relevant to a biological corridor (Huggins et al. 

2007) 

 

2008 
 January: technical meeting held in the Dominican Republic under the auspices of the Global 

Environment Facility (GEF), countries take the opportunity to advance discussions on design 

of a CBC project, and decide to create a technical commission, under the auspices of UNEP, 

to develop a plan of action 

 Haitian expert receives fellowship to observe Mesoamerican Biological Corridor 

 four hurricanes hit Haiti (Fay, Gustav, Hanna, and Ike) with very substantial loss of life and 

damage, while Cuba is affected by three hurricanes (Gustav, Ike and Paloma) and one tropical 

storm (Fay) 

 October: EU-Cuba cooperation is resumed 

 

2009 
 March: ratification of the Declaration of Santo Domingo by the representatives of Cuba, the 

Dominican Republic, Haiti, Cuba and UNEP 

 August: release of the Plan of Action for the CBC 

 December: signing of the contribution agreement between the EU and UNEP 

 

2010 
 12 January: earthquake in Haiti 

 March: 1st Technical and Ministerial Meetings 

 March: first revision of the agreement and no-cost extension 

 August: IT Specialist at ROLAC spends 10 days in Barahona to set up equipment and 

communication systems at TNO 

 September: opening of TNO in Barahona 

 October: outbreak of cholera epidemic in Haiti 
 

2011 
 June/July: first EU monitoring mission and report 

 2nd Technical and Ministerial Meetings, Barahona, Dominican Republic 

 

2012 
 February: Nicasio Viña is appointed Technical Director 

 April: 1st addendum to the agreement between the EU and UNEP, with extension of project 

duration to 42 months 

 May – July: mid-term evaluation (report dated 3 August) 

 June: opening of the propagation centre in Dosmond, Haiti 

 June/July: second EU monitoring mission and report 

 July: responsibility for project coordination at ROLAC is transferred from Mark Griffith to 

Isabel Martinez 

 18-20 September: 3rd Technical and Ministerial Meetings in Montrouis (Haiti), selection of 

three of the pilot project sites in Haiti (Caracol, Fort Drouet and La Gonâve), approval of 

indicators for demarcation (based on report released by TNO in August 2012) 

 25 October: Hurricane Sandy hits south-east Cuba 

 

2013 
 May: 4th Technical and Ministerial Meetings 

 June: 2nd addendum to the agreement between the EU and UNEP, with extension of project 

duration to 54 months, and with revised project description, logical framework and budget 

 August: opening of the propagation centre in Pedro Santana, Dominican Republic 

 7 December: formal launch of the pilot project in Dosmond, Haiti 

 10 December: formal launch of the pilot project in Bassin Bleu, Haiti 
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2014 
 February: siging of Jimani cooperation agreement between the Dominican Republic and Haiti 

in environmental matters, with specific reference to the CBC  

 May: 3
rd

 addendum to the agreement between the EU and UNEP, with extension of project 

duration to 60 months, and with revised project description, logical framework and budget 

 19 June: formal launch of the pilot project at Caracol, Haiti 

 1 July: formal launch of the pilot project at La Gonâve, Haiti 

 8 July: formal launch of the pilot project at Fort Drouet, Haiti 

 11 – 13 November: 5
th

 Technical and Ministerial Meetings in Santo Domingo (Dominican 

Republic) 

E. Implementation arrangements 

 

22. The main elements of implementation arrangements were as follows: 

 

 the agreement financing the project and governing its execution was signed 

between the Delegation of the EU to the Dominican Republic and UNEP (grant 

contract 203-175). This agreement designated this Delegation of the EU as the 

representative of the contracting authority; 

 

 under this agreement, UNEP ROLAC was the designated implementing agency. 

In this implementation, ROLAC was guided by and reported to Technical and 

Ministerial Meetings that were held annually, but there was no formal instrument 

to govern these meetings and the relationship between UNEP ROLAC and the 

countries
11

. These meetings received progress and financial reports, reviewed 

and approved work plans and budgets, and considered the issues and proposed 

decisions placed on their agendas, In 2012, 2013 and 2014, the decisions made at 

these meetings were formally recorded and documented; 

 

 each participating country designated a National Focal Point, or two in the case 

of Cuba, where there was a Technical Focal Point at BIOECO in Santiago who 

also supervised the field projects, while the National Focal Point was actually 

based at the Ministerio de Ciencia, Tecnologia y Medio Ambiente (CITMA) in 

Havana; 

 

 at ROLAC, there was a Programme Officer designated as Project Manager / 

Coordinator (Mark Griffith until July 2012, Isabel Martinez since then), who 

reported to the Regional Director and Representative. The other ROLAC 

personnel who have been most directly involved in supporting Project 

implementation were one Liaison Officer (Franklyn Bethancourt, replaced by 

Paulett James-Castillo in April 2013), and an Administrative Assistant (Maybeth 

Fuentes since February 2014). Other members of the ROLAC Team who 

provided occasional support to the Project were those responsible for 

communications, information technology and financial management and 

reporting; 

 

 day-to-day operations and project execution were the responsibility of a Tri-

National Office (TNO) led by a Technical Director, with an understanding 

                                                      
11

 This implies that, legally, UNEP was only accountable to the EU, even if the Ministerial Meetings 
served as the de facto higher organ of governance of the Project. At the beginning of the Project, 
discussions were held between the Government of the Dominican Republic and ROLAC regarding an 
agreement for the hosting of the TNO, but these were not finalized. The first formal agreement is 
therefore the one signed in November 2014. 
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among Project partners that this position would be filled by a Cuban national. It 

is however not until March 2012 that this decision was implemented and that a 

permanent Technical Director (Nicasio Viña) was appointed
12

. At one point 

(between February 2012 and November 2013), the TNO had a total staff of ten 

persons, including four Specialists (Ematel Belance, Nobert Dechanel, Freddy 

Rodriguez and Roberto Vargas), one Communications Specialist (Blanca 

Romaña), two Project Assistants (Ketty Alphonse and Eunice Merillien) and two 

Drivers (Manuel Feliz and Jean Harry Sinous); 

 

 collaboration with selected non-governmental organisations was governed by 

memoranda of understanding (MOU), and three such MOUs were signed, with 

Grupo Jaragua in the Dominican Republic in January 2013, with 

Welthungerhilfe (WHH, also known as Agro Acción Alemana)   in July 2013 and 

with the Fundación Antonio Nuñez Jimenez para la Naturaleza y el Hombre 

(FANJ) in Cuba in April 2014. These were broad institutional cooperation 

agreements that did not specify activities and did not have financial implications; 

 

 execution of specific activities were governed by small-scale financing 

agreements (SSFA) between UNEP and partners, and in total there were eightsix 

such agreements: 

o December 2010, with the Université Quisqueya in Haiti, for technical 

assistance in setting up and managing the Community Based Propagation 

and Training Centre at Dosmond, USD 105,000, amended to USD 

113,197 in October 2012; 

o July 2012, with the Ministry of the Environment and Natural Resources of 

the Dominican Republic, for the establishment of a Community Based 

Propagation Centre, USD 55,000; 

o April 2013, with the Asociación Mundial de Radios Comunitarias para 

América Latina y el Caribe (AMARC ALC), for the production of radio 

spots, USD 34,600; 

o October 2013, amended May 2014, with WHH, for the pilot projects in 

Bassin Bleu and Dosmond, USD 137,300; 

o November 2013, amended May 2014, with the Centro para el Desarrollo 

Agropecuario y Forestal (CEDAF) in the Dominican Republic, for three 

pilot project activities in Pedro Santana, USD 87,366; 

o January 2014, with the Ministry of the Environment and Natural 

Resources of the Dominican Republic, for the establishment of a 

photovoltaic system in Las Palmas, USD 15,000; 

o March 2014, amended June 2014, with BIOECO, for pilot projects in 

Baitiquirí and Siga (Verraco) as well as establishment of propagation 

centre, USD 30,483.75; 

o May 2014, with the Ministry of the Environment of Haiti, for pilot 

projects at Caracol, Fort Drouet and La Gonâve, USD 125,000. 

 

F. Project financing 

 

23. The total budget of the project was EUR 2,882,835.00, with EUR 2,774,835.00 

contributed by the European Union and EUR 108,000.00 contributed in kind by UNEP. The 

original budget did not specify counterpart contributions or co-financing targets, but the 

contributions of Project partners, both in kind and in cash, were very substantial. 

                                                      
12

 Before this appointment, an Interim Director served for a period of a little less than one year, followed 
by one of the Specialists (Norbert Dechanel) acting as Director until March 2012. 
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Unfortunately, while the UNEP Manual for recommended practice on reporting on co-

financing recommends that such inputs be recorded, most of these contributions were not 

recorded and quantified during the course of the Project. The information provided by UNEP 

ROLAC and the TNO in this regard is presented in Annex 5. 

 

G. Project partners 

 

24. Project partners can perhaps be grouped in two categories. First, there were a number 

of agencies that were formally linked to the Project. These were: 

 the European Union as the Contracting Authority, with three Delegations directly 

concerned, and with the Delegation in the Dominican Republic playing a key role in 

project supervision and facilitation; 

 UNEP as the Implementing Agency, with the involvement of staff and consultants at 

Headquarters in Nairobi, at ROLAC in Panama and at the TNO in Barahona; 

 the United Nations Development Programme (UNDP), as the manager and signatory 

of seven of the Service Contracts with staff of the TNO; 

 the Ministry of Science, Technology and the Environment (CITMA) of Cuba, the 

Ministry of the Environment and Natural Resources (MARN) of the Dominican 

Republic and the Ministry of the Environment (MDE) of Haiti, as the primary 

beneficiaries of and partners in the project and, in the case of MARN and MDE, also 

as executing agencies of specific SSFAs in the Dominican Republic and Haiti; 

 three agencies of CITMA: BIOECO and the Centro de Aplicaciones Tecnológicas 

para el Desarrollo Sostenible (CATEDES), as executing agencies of specific SSFAs 

in Cuba, and a Technical Focal Point of the Project in the case of BIOECO, as well as 

the Centro de Información y Gestión Tecnológica (CIGET – also known by the 

acronym MEGACEN) for the design and maintenance of the website; 

 CEDAF, Université Quisqueya and WHH, as executing agencies of specific SSFAs in 

the Dominican Republic and Haiti respectively, and as signatory of a broader MoU in 

the case of WHH; 

 AMARC ALC, as the contractor for the production of specific communication 

materials; 

 two other signatories of MoUs, namely FANJ in Cuba and Grupo Jaragua in the 

Dominican Republic. 

 

25. In addition, the Project involved a significant number of partners that were at the 

same time beneficiaries on Project activities and sources of technical expertise, notably: 

 individuals and community organisations, including local government agencies, in the 

ten localities where pilot projects and other field activities were implemented; 

 the decentralised offices of the lead ministries in the three participating countries, as 

well as other public sector agencies such as ministries of agriculture in the case of the 

establishment and management of nurseries, as participants in pilot projects and other 

field activities; 

 a small number of bilateral development partners with interest or involvement in 

programmes linked to the CBC Project, such as the Deutsche Gesellschaft für 

Internationale Zuzammenarbeit (GIZ); 

 UNESCO, because of its involvement in the Biosphere Reserves located within the 

demarcated Corridor; 

 UNEP’s Marine Environment Regeneration programme in the Département du Sud 

(MER Sud); 

 the Caribbean Regional Coordinating Unit (CAR/RCU) of the Caribbean 

Environment Programme (CEP), which is located in Kingston, Jamaica and serves as 

the Secretariat of the Cartagena Convention and its various Protocols; 
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 representatives from Jamaica and Puerto Rico who participated as observers in 

Technical and Ministerial Meetings and expressed interest in collaborating with the 

CBC Project and Initiative. 

H. Changes in design during implementation 

 
26. The establishment of the CBC was designed as a concerted regional cooperation 

framework and as a strategy to address biodiversity loss by shared ecosystems and for the 

creation of livelihood opportunities in rural communities for sustainable development and 

poverty alleviation, particularly in Haiti (see EU Contribution Agreement with an 

International Organization contract 2009/203 175). This Contribution Agreement was subject 

to review and adjustments in three successive amendments (signed in April 2012, June 2013 

and May 2014) that extended its duration and allowed for adjustments in the planning and 

scheduling of activities and in the corresponding budget lines.  

 

27. The main changes made (in addition to the extensions in duration) were the 

following: 

 

 editing and improved consistency of the original document, addressing the issues in the 

logical framework pointed out by the EU’s 2011 and 2013 monitoring reports. In 

particular a revised logical framework was prepared (February 2013). While maintaining 

the core CBC Project objectives, this new framework reworded the specific objectives in 

more detail, with the five objectives and respective expected results as they appear in 

Table 4 of this report. It also revised the “sources and means of verification” in a more 

cohesive manner and in keeping in line with the expected results. It further introduced the 

elaboration of an Operative Plan of Action for the implementation of the CBC, as a tool 

in the process of planning and monitoring of implementation (original July 2013- June 

2014 and revised July-December 2014); 

 

 the original design of the Project envisaged a total of seventeen field projects. This was 

later reduced to ten, a wise decision considering the limited resources available and the 

complexity and cost of project execution; 

 

 the original design envisaged the establishment of a regional training facility in Cuba, but 

the first Technical and Ministerial Meetings of March 2010 reviewed this matter and 

agreed that the training facility would be located in Dosmond, Haiti; 

 

 the original reference to the World Food Programme (WFP) was removed, since 

consultation with that organisation between October 2012 and January 2013 identified no 

concrete opportunities for synergies at the time; 

 

 Objective 2, regarding the strengthening of a network of protected areas within the CBC, 

was simplified, given its projected reliance on other protected area projects of relevance 

to CBC countries, such as those financed by the GEF, and consequently no CBC funds 

were assigned to this objective; 

 

 updating to reflect achievements and activities that had been completed (for example the 

establishment of the TNO, more active coordination with the national focal points), in 

particular a summary of the status of the pilot projects was given, following agreements 

on the selection and overall design of these projects at the 4th Technical and Ministerial 

Meetings (May 2013), including changes in the selection of pilot projects in Haiti and the 

strengthening of cooperation with external partners (e.g. CEDAF in the Dominican 

Republic and WHH in Haiti).  
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I. Reconstituted Theory of Change (ToC) 

 

28. The diagram below represents the Project’s reconstituted ToC as presented in this 

evaluation’s inception report. Because the original project document did not contain a ToC 

and because its logical framework was weak
13

, this reconstitution is somewhat tentative and 

relies on both the original project document and interviews with individuals involved in the 

preparation of that project document. In this reconstituted ToC, the outputs are based on the 

objectives of the original project document, but worded in a language more consistent with 

results-based management, and are treated as outcomes in the tables below: 

 

 poverty reduction remains a goal in the reconstituted ToC, since this was the original 

intent spelled out in the project document, but it is also noted as an assumption (that 

poverty reduction contributes to biodiversity conservation and environmental 

sustainability), as this evaluation has concluded that poverty reduction could not be a 

realistic goal of this project and that the Project’s ambition could only have been to use 

poverty reduction and alternative livelihoods as vehicles for enhanced conservation;  

 

 this is why this reconstituted ToC proposes that all field activities, notably the pilot 

projects and the provision and promotion of alternative sources of energy, are primarily 

justified for their demonstration and replication potential (Pathway 4); 

 

 under Pathway 2, the reconstituted ToC gives great importance to cooperation, as this is 

at the core of the CBC concept, both as an output and outcome of Project activities, and 

as a strategy to achieve these; 

 

 political commitment, which is clearly at the origin and at the core of the Project, is also 

presented here as an intermediary state, and as a condition to achieve the Project 

objective. 

 

                                                      
13

 One of the participants in the design process noted that the logical framework used by UNEP in the 

project document was different from the one developed and approeved by the participating countries. 



 

 24 

 Table 5: Reconstituted Theory of Change 

GOAL
Reduce biodiversity loss in 
the caribbean Islands Hotspot 
and reduce poverty

PROJECT OBJECTIVE 

Establish the CBC in DR, Haiti  & Cuba as a 
framework to reduce the loss of 

biodiversity in the Caribbean region 

Collect and analyze existing 
knowledge and projects

Output 1
Define the spatial 

boundaries of the CBC and 

compile exisiting 
information 

Intermediate State
Sustained and 

enhanced political 
commitment

Comprehensive programme of 
public education and public 

awareness raising

Training for 
decision-makers 

Output 5
A Tri-national 

coordination entity 
established and 

functioning

Comp 1

Comp 3

Co
m

p 
5

Output 4
Identify and implement 

livelihood alternatives for the 
communities to reduce 

pressures on biological diversity

Launch pilot projets for the rehabilitation of 

degraded land and the development of 

alternative livelihoods Train instructors 
on natural resource 

management
Community based nurseries to propagate 

plants

Comp 6

Output 3
Development of human 

resources, 
communication and 

outreach

Intermediate State
Increase knowledge and 
awareness of the public, 
local stakeholders and 

decison makers

Output 2
Facilitation of the 

strengthening of a network 
of protected areas within 

the CBC

Define criteria to specify 
geographical boundries of the CBC

Establish cooperation and synergy between 
the various activities

Analyze exisiting legislation and identify 
opportunities to harmonise participating 

countries legislationDefine key areas of CBC focus 

identify threats facing key areas and identify 
specific interventions to address them

Create information system  and 
database for the project area

Make the data and info accessible 
to communtities in the project 

Create coordination 
mechanisms for sharing 

information and methodologies 
between the different 

protected areas

Facilitate the training of human 
resources

Form partnerships between Communities 
and the Private sector

Provide and promote alternative energy 
sources

Carry out exchanges between 
different communitiesSet up a Tri-National project Unit 

Assumption
Field projects demonstrate 
the value of collaboration 

and build politicial and 
communtiy commitment

Assumption
Field projects are 

selected on the basis of 
relevance and 

demonstration potential

Assumption

Promoting and sustaining 
alternative livelihoods and 

reducing poverty will change 
behaviour and reduce 

environmental degradation

Assumption
FIeld projects are 

sustainable and replicable

Assumption
Impacts of natural disasters 
and climate change do not 

obliterate project outcomes

Intermediate State

Co-ordination 
mechanisms 

Assumption
Political environment 
remains favourable to 

cooperation

Create a database, with GIS and 
online access

Demarcate the corridor

Comp 2

Comp 4 

PATHWAY 1
A connectivity pathway, based on a 

biological rationale

PATHWAY 2
A cooperation pathway, based on a 
technical, institutional and political 

rationale

PATHWAY 4
An action pathway, based on a 

demonstration rationale

Intermediate State
Field projects are successful in 

providing  examples of 
sustainable livelihoods through 

biodiversity conservation, and in 
reducing poverty

PATHWAY 3
A capacity building  pathway, based on a 

training and communication rationale

Create a Ministerial Policy Tri-
national committee

Create a technical commitee

Establish regional centre



 

 25 

IV. EVALUATION FINDINGS 

A. Strategic relevance 

 

29. The CBC Initiative and the CBC Project, as conceived, are highly relevant to the 

needs and priorities of the region. This relevance resides primarily at seven levels: (a) the 

Caribbean Islands, and especially the Greater Antilles, have a very rich biodiversity that must 

be conserved and managed, especially considering the high levels of endemism, (b) some of 

that terrestrial biodiversity, essentially the avifauna, relies on the connectivity between 

habitats located on different islands and countries, (c) biodiversity conservation cannot be 

achieved outside of its social and economic context, (d) strengthening conservation and 

reducing poverty in Haiti are priorities, (e) the three participating countries have 

complementary and converging capacities and needs that can be well served by increased 

South-South cooperation, (f) such cooperation is consistent with and contributes to the agenda 

of regional integration in the Caribbean, and (g) the CBC offers the possibility to build a 

framework for cooperation on environment in order to share relevant information and 

increase capacity in the participating countries.   

 

30. The CBC Project is also fully consistent with UNEP mandate and policies. This is 

discussed further in Section IV.G below. 

 

31. In practice the CBC Project has lost some of its original relevance. This is primarily 

due to two factors: (a) while connectivity should be at the heart of the concept of biological 

corridor, as part of a broader approach to also considers endemicity and the linkages between 

biodiversity and livelihoods, some of this necessary focus on connectivity has been lost, to 

some extent, during the course of project design and execution, because some of the pilot 

projects have limited relevance to connectivity, insufficient attention has been paid to the 

generation of new knowledge on connectivity and related conservation requirements under 

Objective 1, and some of the main actors in conservation in the Dominican Republic and 

Haiti have played only a marginal role in the project; and (b) as mentioned elsewhere in this 

report, the CBC Project’s ambitions with respect to poverty reduction in Haiti may have been 

far too high and its approaches may not have been entirely suitable. The Project however 

remains relevant to the priorities of the participating countries and institutions, as testified by 

the level and quality of engagement at technical and political levels. 

 

32. The CBC Project’s activities in knowledge generation and management (Objective 

1), in capacity development and networking (Objectives 2 and 4) and in networking 

(Objective 4) were all highly relevant to the needs of the participating countries. The main 

observations that can be made in this regard are as follows; 

 for a number of historical, political and institutional reasons, prior to this project the 

three participating countries did not have a functioning and coordinated mechanism 

for the management of information on biodiversity, and lacked a centralised 

inventory of documents, on-going projects and institutions. Many of the activities 

under Objective 1 therefore aimed at responding to these needs, and all interventions 

planned and executed in knowledge management were highly relevant; 

 one weakness, however, is that the design of Objective 1 may have assumed that the 

information required to delimitate the corridor was already available, and thus did not 

include new research, which would have been needed to address and enhance 

connectivity. Connectivity indicators were certainly applied in delimitation, but only 

on the basis of previously available information; 

 coordination and networking, especially among protected areas, are directly relevant 

to biodiversity conservation and connectivity; 
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 training activities as designed were all relevant, especially as they aimed to target 

various levels, but with the challenge of ensuring that new capacities and expected 

behavioural changes are informed by and consistent with the local cultural context. 

 

33. The field projects present varying degrees of relevance. Observations made on each 

of the field projects are summarised in Table 7 below, with more detailed information 

provided in Annex 7. Taken collectively, the field project sites have limited relevance to the 

core objective of managing biological connectivity, but they usefully complement the main 

conservation areas in Haiti (Massif de la Selle and Massif de la Hotte). The relevance of the 

CBC Project’s activities in alternative energy sources is particularly questionable. Surely, 

installing photovoltaic lights in Dosmond (Haiti) and on public buildings in the community of 

Las Palmas (Pedro Santana, Dominican Republic) or distributing stoves in La Gonâve (Haiti) 

can be beneficial to the recipient institution, community or household, but the CBC Project’s 

interventions in these domains are not different from those of many other organisations, they 

do not add value or innovation to what is already being done by actors more specialised and 

experienced in these fields, they do not help transform the policy and market environment 

which is the determining factor in energy use in those countries, and the expected impacts of 

these activities on biodiversity conservation is unclear. 

B. Achievement of outputs 

 

34. The project’s success in producing expected results is presented and discussed in the 

table below. This table follows the structure of the original project document and of the most 

recently revised logical framework, and its purpose is to determine the extent to which the 

project achieved the activities and results it intended to achieve. 

 
Table 6: Achievement of outputs 

 
Results Achievements Discussion 

Objective 1: To define the CBC spatially and compile the relevant existing information 

1.1. Collection and 

analysis of existing 

knowledge and 

projects in 

execution, and 

identification of 

gaps in knowledge 

Bibliography compiled with 

over 2,000 entries 

 

Pilot project sites 

characterised 

 

Inventory of institutions 

prepared with 335 entries 

 

Field assessments conducted 

in Cuba 

The Project has compiled a large amount of 

information (maps, bibliography, data base) 

 

There is no available publication that compiles 

and communicates the identification of gaps in 

knowledge 

 

Much of the characterisation work has focused 

on the pilot project sites, which are small and 

limited in scope and do not provide a significant 

coverage of the CBC’s biodiversity. Only in 

Cuba has the Project carried out new field 

research in Core Zones 

1.2. Analysis of 

existing legislation 

National reports on 

legislation produced 

 

Recommendations for 

institutional arrangements 

formulated 

 

Taken together, the studies and reports contain a 

very large number of valid recommendations, 

but it is not clear if there is a demand for these 

recommended changes, and there is no explicit 

strategy or any ranking of priorities. Considering 

the complexity of legal reform process, it is not 

certain that these analyses will lead to significant 

changes in the short to medium term 

1.3. Definition of 

the specific areas 

that are central to 

the CBC 

CBC delimitated, with Core 

Zones and Connectivity 

Zones 

CBC delimitation has been done on the basis of 

available information, which is based more on 

endemicity and local conservation priorities than 

on connectivity 

 

This evaluation did not gather any evidence that 
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Results Achievements Discussion 

the Ecosystem Profile produced by the Critical 

Ecosystem Partnership Fund (CEPF) was used in 

the delimitation process 

1.4. Creation of an 

information system 

and data base 

Website created, with access 

to the data base and maps  

 

At least 973 data layers of 

GIS data collated 

Website has many links that were not functional 

at the time this report was being written 

 

There are no explicit arrangements for continued 

maintenance and updating of the website and the 

data base 

 

The data base and map of sites of interest only 

has information related to the project 

 

This evaluation did not see evidence of linkages 

between the CBC’s Geographic Information 

System (GIS) and the national data bases in the 

participating countries 

 

This evaluation did not receive evidence that the 

data base is used to any significant extent by 

scientists, planners, managers and policy-

makers, and the scale at which the geographic 

information is presented may be unsuitable for 

planning and decision-making 

1.5. Creation of an 

updated Action 

Plan for the CBC 

Proposal for establishment 

of a Secretariat produced, 

with six options identified 

and assessed 

 

Agreement to establish a 

Secretariat signed in 

November 2014 at the 5
th

 

Ministerial Meeting 

The revised logical framework of February 2013 

(original Spanish) expresses this result as the 

formulation of a long-term strategic plan. The 

Project has not produced an updated action plan 

nor a strategic plan (but elaborated an Operative 

Plan of Actions), and the agreement to establish 

the Secretariat does not provide any guidance on 

vision, strategy, programming or governance of 

the CBC 

 

In response to a Decision of the 4
th

 Ministerial 

meeting, the TNO prepared and submitted, at the 

5
th

 meeting, a paper on identification of funding 

sources, but this only identified two sources, 

both from the EU 

Objective 2: To facilitate the strengthening of a network of protected areas within the CBC 

2.1. Coordination 

mechanisms 

between the 

different systems of 

protected areas 

established 

Bi-national scientific 

workshop on Biosphere 

Reserves in the Dominican 

Republic and Haiti held 

This objective is vaguely defined in the project 

document and successive logical frameworks, 

and the budget did not make specific allocations 

for activities aimed at this objective and the 

project originally alludes to the role of GEF and 

the need for cooperation in this regard, but the 

projects that were expected through GEF 

funding did not materialise 

 

The Project has helped in fostering some 

collaboration between protected area managers, 

but the value it has added to other regional 

initiatives is questionable 

 

The Project has facilitated the exchange of 

expertise, especially through the technical 

assistance provided by Cuban institutions 

Objective 3: To identify and implement livelihood alternatives for the communities and reduce 

pressures on biological diversity 
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Results Achievements Discussion 

3.1. Pilot 

demonstration 

projects conducted 

to rehabilitate 

degraded land and 

develop alternative 

livelihoods  

10 pilot projects 

implemented, see Table 7 

for more detailed 

information 

Projects have been implemented over a very 

short time frame, in most cases too short to 

expect significant impacts 

 

Restoration of degraded land is underway (recent 

plantations and erosion control) in all projects 

where forecasted 

 

Livelihoods have been significantly enhanced in 

only one instance (through agricultural 

production in Verraco, Cuba), but potential 

exists in all cases if processes are sustained and 

enhanced 

 

The projects have not been designed and 

implemented as true pilots, i.e. with 

documentation and sharing, except to some 

extent in one case (Verraco, Cuba) 

3.2. Nurseries 

functioning for the 

propagation of 

plants 

Nurseries established and 

functioning effectively in the 

three participating countries 

 

Training centre established 

in Siboney, Cuba 

National agencies have been involved and are 

now providing resources to ensure that the 

nurseries are managed and maintained in 

operations 

 

The facility in Siboney is located within a well-

managed protected area and has great potential 

as a training centre of national and regional 

significance, because of the expertise available 

locally, the existence of effective and sustained 

conservation programmes, and the quality of the 

training and accommodation infrastructure 

established or restored by the Project 

3.3. Alternative 

energy sources in 

use 

Renewable energy projects 

implemented in Las Palmas 

(Dominican Republic) , 

Baitiquirí  

(Cuba), and Dosmond and 

La Gonâve (Haiti) 

 

Stoves modified (charcoal) 

and/or distributed in 

Dosmond and La Gonâve 

The contribution of these projects to the goals of 

a biological corridor is questionable 

 

Three of the four photovoltaic equipment 

projects are actually components of pilot projects 

implemented under Result 3.1 

3.4. Partnerships 

between 

communities and 

the private sector in 

place 

Collaboration with formal or 

informal user groups and 

community organisations in 

the pilot projects in Cuba, 

Haiti, and the Dominican 

Republic 

It is doubtful that the original intent was to limit 

this result to collaboration with community 

groups in the pilot projects, as the project 

description refers to investments by the private 

sector and the creation of a Revolving Micro 

Entreprise Fund. This may however have been 

too ambitious, and unrealistic considering the 

realities of the three countries and of the pilot 

sites, despite the value and importance of 

partnerships with the private sector for 

sustainability 

 

At the third Technical Meeting in September 

2012, the TNO noted the challenges associated 

with this result and sought guidance from the 

meeting, but the recommended decision to 

expand work in this direction was not approved 

Objective 4: To contribute to the development of the human resources needed in the participating 
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Results Achievements Discussion 

countries, so as to ensure the sustainability of the conservation and sustainable development activities 

undertaken in the framework of the CBC 

4.1. Instructors of 

trainers on natural 

resource 

management 

trained to work in 

the community 

Two training of trainers 

courses held 

 

4.2. Exchanges 

between the 

communities and 

islands 

Exchange visit to Cuba for 

Haitian professionals held 

A study tour to Cuba was successfully organised 

for the benefit of Haitian professionals 

 

There is greater potential for exchanges between 

the communities involved in the pilot projects 

4.3. Personnel 

trained in the 

technical, 

normative and 

policy areas 

18 courses held at the 

provincial level (4 in Cuba, 

8 in Haiti and 6 on the 

Dominican Republic)  

Several courses have been held, mainly at the 

level of pilot project sites, but the original intent 

was to design and offer training activities that 

would build skills and capacity at a scale larger 

than the pilot projects 

4.4. A 

comprehensive 

programme of 

public education 

and awareness 

Website created, newsletter 

published and distributed, 

educational materials 

produced as part of pilot 

projects, CBC concept and 

Project promoted 

It may have been too ambitious to envisage a 

comprehensive programme of public education 

and awareness, and the CBC Project lacked a 

truly strategic approach with identified target 

audiences and pathways to meet specific 

communication objectives 

 

The support provided by the UNEP/ROLAC 

Communications Office was useful but 

insufficient, especially considering the challenge 

of communicating in three languages (Creole, 

French and Spanish) 

 

The only SSFA signed for communications work 

was with AMARC ALC, but its performance 

was somewhat unsatisfactory 

Objective 5: To facilitate the creation of a tri-national coordination entity to support the creation and 

development of the Caribbean Biological Corridor 

5.1. A tri-national 

unit of the 

Caribbean 

Biological Corridor 

established 

Unit established and 

functional 

The TNO has functioned effectively 

 

The location of the office in Barahona has 

presented a number of practical challenges for 

operations and day-to-day functions 

 

Conditions of recruitment and systems of human 

resource management were somewhat 

complicated, and to some extent unfair to project 

personnel 

5.2. A liaison 

mechanism in place 

at UNEP/ROLAC 

to handle relations 

among the various 

stakeholders 

Effective project 

implementation and 

execution 

There were obvious communication challenges 

until mid-2012, in part due to capacity issues 

within the TNO, and in part due to diverging 

opinions and perspectives between the TNO, 

ROLAC and the participating countries 

 

Delays in the appointment of the permanent 

Technical Director affected project execution 

during the first two years  

 

Arrangements since mid-2012 (as described in 

Section E above) have been efficient and 

satisfactory, but have placed high demands on 
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Results Achievements Discussion 

time and resources at ROLAC 

5.3. The Ministerial 

Policy Tri-National 

Committee of the 

CBC in place and 

functioning 

Ministerial Committee 

meetings held, with adequate 

planning and documentation, 

and with the recording of 

decisions 

The Committee functioned well, but its roles and 

responsibilities were not explicitly spelled out 

5.4. The technical 

committee, 

composed of 

representatives of 

the countries, 

relevant non-

governmental 

organisations and 

UNEP, established 

and functioning 

Technical Committee 

meetings held 

The committee functioned well, with good 

participation of the three ministries and the main 

Project partners 

 

There is a feeling among civil society that the 

opportunities for its participation in the work of 

the Technical Committee were limited 

 

 

5.5. The equipment 

and supplies 

needed for the 

project’s 

functioning 

acquired 

Equipment and supplies 

acquired 

The vehicles and other equipment acquired for 

the TNO have been well maintained 

 

At the end of the Project, the ownership of the 

vehicles and other major pieces of equipment 

was appropriately transferred to the countries 

(December 2014) 

 

35. The construction, establishment and operations of the three propagation centres in 

Cuba, the Dominican Republic and Haiti, constitute a significant accomplishment by the 

project. They were conceived to facilitate the rehabilitation of degraded areas and have 

supported the reforestation efforts in their respective countries, with both native species and 

fructiferous trees. The centres have been constructed taking into account a few parameters 

devised to maximize their long term success and contributions to the surrounding 

communities where they are located, as follows: (a) availability of land to sustain areas for 

germination, production of composting and humus, office space, storage of equipment and the 

construction of living quarters for staff; (b) presence of a source of water; (c) easy access and 

proximity to main roads and (d) proximity to local communities with underutilised labour 

force. 

 

36. The three facilities were established on public lands, and there has been a good level 

of institutional engagement and of contributions in maintaining operations of the centres in 

the three countries by their respective Ministries of Environment or Agriculture, evidenced by 

the recruitment of staff and the supply of materials. Whereas such levels of contribution have 

varied in each country over the span of project implementation, the centres have all 

accomplished their main objective and will remain important tools for the rehabilitation of 

degraded habitats, especially in the areas where they are located. 

 

37.  While it would not be possible for this evaluation to quantify the exact reforestation 

rates resulting from the centres, it is fair to say that such reforestation is being effective not 

only because it is being constantly monitored (for pest and fire control), but because it has 

served as an important vehicle for education and awareness raising in local communities 

where such activities take place, e.g. Los Rinconcitos, Dominican Republic in the protection 

of the guano palm sites, in Dosmond, Haiti with the plantation of coffee and reforestation 

within the village and in Verraco, Cuba with village-based agriculture. 

 

38. Observations made with respect to each pilot project (Result 3.1) are summarised in 

this table (see Annex 7 for data sheets on all projects elaborated in Spanish and French as the 

languages of participating countries and for the benefit of local partners).  
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Table 7: Summary status of pilot and field projects 

 
Country Name of project Status of pilot project 

C
u

b
a 

 
Desarrollo de una 

rehabilitación 

ambiental y 

mejoramiento de 

calidad de vida en 

la Reserva 

Ecológica Baitiquiri 

Main objectives: Environmental restoration and enhancement of the 

quality of life of people living in and near the Ecological Reserve of 

Baitiquiri, coupled with the installation of a photovoltaic system in 

the video room of the local primary school 

 

Lead agency: BIOECO 

 

Main partners: CATEDES and local community institutions 

 

Start date: March 2014 

 

Relevance: high relevance to biodiversity and to local development 

needs, critical conservation area, relevance of forest and soil 

restoration methodologies to local conditions 

 

Impact: community awareness increased, management partnerships 

enhanced, too early to assess impact on natural habitats and 

biodiversity 

 

Implementation: all activities implemented or underway as planned, 

except for procurement and installation of PV units. Project 

complemented by successful installation of PV on community 

centre in the village of Baitiquiri  

 

Sustainability: BIOECO, CATEDES and management of Ecological 

Reserve committed and fully qualified to sustain activities 

Desarrollo de 

alternativas locales 

para la gestión y 

uso sustenible de 

los recursos 

agricolas y 

conservación de la 

biodiversidad en la 

comunidad 

Verraco, Consejo 

Popular Sigua 

Main objective: Development of local alternatives for income 

generation, sustainable livelihoods and biodiversity conservation in 

the community of Verraco 

 

Lead agency: BIOECO 

 

Main partners: Popular Council  

 

Start date: March 2014 

 

Relevance: high relevance to local economic development, limited 

relevance to biodiversity 

 

Impact: village farms successfully established and in production, 

community mobilised 

 

Implementation: training and technical assistance provided to 

farmers, materials produced and distributed 

 

Sustainability: farming activities sustainable without external 

support 

H
aï

ti
 

Contribution à la 

preservation de la 

biodiversité dans la 

zone de Bassin 

Bleu 

Main objective: Contribute to the preservation of biodiversity and 

sustainable management of the micro watershed of Bassin Bleu 

through the implementation of improved agricultural techniques, 

training of tourism guides and quality control of the environment by 

a local executive committee 

 
Lead agency: Welthungerhilfe (WHH) – (German non-governmental 

organisation also known locally as Agro-Action Allemande) 

 

Main partners: Ministries of the Environment and Tourism and the 
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Country Name of project Status of pilot project 

executive committee of ODBJ (Organisme de Développement de 

Bassin Bleu Jacmel) 

 

Start date: December 2013 

 

Relevance: site with potential demonstration value for future 

replication elsewhere in Haiti in the development of a community-

based approach to sustainable tourism practices and habitat 

restoration, limited biodiversity value 

 

Impact: increases in number of visitors and guides’ income, too 

early to assess environmental impact 

 

Implementation: pre-existing visitor centre improved, training 

provided to local guides, signage on trails and materials developed, 

planting initiated towards restoration of site 

 

Sustainability: waste management required (solid and liquid) and 

need for overall enhancement of site (signs, access, materials to be 

handed out, etc.); control of goats required to minimize waste and 

erosion to the area and protect plants; sustainability of tourism 

development efforts dependent on continued involvement of 

Ministry of Tourism 

Contribution à 

l’amélioration de la 

condition de pêche 

pour la 

conservation de la 

biodiversité à 

Caracol  

Main objective: Contribute to the reduction of pressures on 

biodiversity through capacity building of local communities in 

habitat rehabilitation methods, in particular sustainable fishing 

practices.  

 

Lead agency: Ministry of the Environment 

 

Main partners: Ministry of Agriculture and Natural Resources, and 

Brigade Maritime en Action (BMA), a local fishing association 

 

Start date: June 2014 

 

Relevance: area with significant biodiversity but vulnerable, 

valuable for ecosystem services and sustainable use of resources, 

socio-environmental relevance 

 

Impact: too early to be determined, no change in fisheries 

methods/practices or gear use 

 

Implementation:  awareness materials and signs not produced (after 

the evaluation visit), 30 hectares of mangroves demarcated and 

cleaned (not accessed during evaluation visit due to flooding in the 

area), fishers and community leaders trained 

 

Sustainability: dependent on enhanced partnerships and continued 

capacity building 

Réduction de la 

pression sur la 

biodiversité par la 

promotion et de 

développement des 

energies 

renouvelables dans 

la localité de 

Dosmond 

Main objective: Contribute to the conservation of biodiversity 

reducing pressures, especially promoting renewable energy sources 

and supporting activities related to sustainable coffee production.   
 

Lead agency: WHH 

 

Main partner: Ministry of the Environment 

 

Start date: December 2013 
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Country Name of project Status of pilot project 

 

Relevance: while the promotion of alternative energy sources is 

beneficial to the environment (especially to reduce deforestation), 

linkages between renewable energy development and the specific 

conservation objectives of the CBC unclear 

 

Impact: enhanced community awareness of sustainability issues, 

short-term employment created 

 

Implementation: most planned activities completed, but biogas units 

constructed still requiring testing; 10 PV lamps installed instead of 

30 (not enough funds available  by the time units were bought as 

prices were in reality higher per lamp than forecasted in project 

design) but 3 biogas units installed instead of one planned; instead 

of 5,000 coffee plants forecasted, 30.000 planted; community 

trained for confection of modified stoves 

 

Sustainability: presence of organisational capacity and leadership in 

the community, where strengthening of governance mechanisms 

(social capital) is identified 

Promotion de 

l’écotourisme et la 

conservation de la 

biodiversité aux 

alentours du Fort 

Drouet 

Main objective(s): Reduction of environmental degradation, 

restoration of degraded areas and promotion of ecotourism based on 

cultural and natural heritage 

 

Lead agency: Ministry of the Environment 

 

Main partners: ISPAN, CASEC 

 

Start date: July 2014 

 

Relevance: site likely to be important for connectivity as it is on a 

high ridge located in bird migration routes, but no documented 

evidence, important cultural and historical resources, high 

development potential (heritage tourism) 

 

Impact: community mobilised, awareness raised, value of site 

recognised at local and national levels, short-term employment 

created 

 

Implementation: community sensitised, tour guides and community 

leaders trained, soil conservation and rehabilitation measures 

implemented, seedlings planted 

 

Sustainability: no clear management authority, potential 

collaboration with ISPAN, high expectations from local residents 

Réduction de la 

pression sur la 

biodiversité à 

travers la promotion 

de la production de 

café, d’énergie 

photovoltaïque et la 

protection du basin 

versant da la source 

Nan Café, La 

Gonâve 

Main objectives: Protection of a locally important spring and 

surrounding biodiversity, with restoration of degraded lands using 

economically valuable trees (coffee) and provision of alternative 

sources of energy 

 

Lead agency: Ministry of the Environment 

 

Main partners: local community organisations 

 

Start date: July 2014 

 

Relevance: high relevance to local development needs (water 

supply, coffee production, education), site likely to be important for 

connectivity but no documented evidence, link between some of the 
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Country Name of project Status of pilot project 

renewable energy components and specific conservation objectives 

of the CBC Project somewhat weak 

 

Impact: too early to assess environmental impact, local office of 

Ministry of the Environment strengthened (not a specific objective 

of the pilot project, but a useful by-product), short-term employment 

created, local government agencies and community organisations 

mobilised 

 

Implementation: training and technical assistance provided to 

farmers in coffee production, efficient stoves distributed, nurseries 

established in schools, tour guides and community leaders trained, 

PV systems installed and functioning 

 

Sustainability: commitment of Ministry of the Environment to 

sustain, but availability of resources will be an issue 

R
ep

ú
b

li
ca

 D
o

m
in

ic
an

a 

 

Alternativa 

sustentable para el 

manejo de 

vertedero de basura 

en el Municipio 

Pedro Santana 

Main objective: Develop a sustainable alternative to the 

management of the landfill in Pedro Santana, including mitigation 

measures to environmental impacts such as the implementation of 

the 3R’s (reduce, reuse and recycle).  

 

Lead agency: Centro para el Desarrollo Agropecuario y Forestal 

(CEDAF), a Dominican non-governmental organisation) 

 

Main partners: Provincial Department (Elias Pina) of the Ministry of 

the Environment 

 

Start date: November 2013 

 

Relevance: consistency with provincial environmental policies, 

limited relevance to biological conservation and connectivity 

 

Impact: too early to assess 

 

Implementation: small number of waste containers installed in 

Pedro Santana for recyclables 

 

Sustainability: potential for strengthened partnerships, and the 

establishment of a waste management strategy with neighbouring 

municipality in line with work underway by the Ministry of 

Environment on waste management; CEDAF has obtained funding 

to conduct further work 

Uso sustenible de la 

palma de guano, 

Los Rinconcitos 

Main objective: Develop a sustainable management system for the 

exploitation of the guano palm in the community of Los 

Rinconcitos, including reforestation, monitoring and fire control, 

and capacity building of local guano artisans. 

 

Lead agency: CEDAF 

 

Main partners: Provincial Department (Elias Pina) of the Ministry of 

the Environment 

 

Start date: November 2013 

 

Relevance: improved production practices through elimination of 

indiscriminate harvest, reforestation and fire control (sustainable use 

of resources); promotion of local economic initiatives and friendly 

value chains, restoration actions in connection with propagation 

centre in Pedro Santana 
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Country Name of project Status of pilot project 

 

Impact: too early to assess 

 

Implementation: partial, viewing tower to monitor possible fires not 

yet built but planned with funds from the Ministry of Environment  

 

Sustainability: dependent on marketing conditions and levels of 

production 

Instalación de 

Sistema 

Fotovoltaico en Las 

Palmas 

Main objective(s): Implement the establishment of solar energy at a 

small scale in the area of Las Palmas as means of introducing 

sustainable environmental practices.  

 

Lead agency: Centro para el Desarrollo Agropecuario y Forestal 

(CEDAF) – (Dominican non-governmental organisation) 

 

Main partners: Provincial Department (Elias Pina) of the Ministry of 

Environment 

 

Start date: November 2013 

 

Relevance: introduction of energy alternatives with solar panels 

installation benefiting 577 people in the community of Las Palmas. 

 

Impact: A total of 3KW of clean energy produced and good level of 

mobilisation in the community. 

 

Implementation: completed, solar system with 12 panels installed at 

the Centro de Atención Primaria in Las Palmas. 

 

Sustainability: potential for expansion in the community and the 

possibility of exploring partnerships with private sector.  
 

Establecimiento y 

manejo de apiarios 

en el distrito 

municipal Guayabo 

de Comendador 

Main objective: Establish and manage bee keeping for the 

sustainable production of honey including the rehabilitation of 

degraded areas and adoption of best practices.  
 

Lead agency: CEDAF 

 

Main partners: Provincial Department (Elias Pina) of the Ministry of 

the Environment 

 

Start date: November 2013 

 

Relevance: promotion of local economic initiative and knowledge, 

demonstration work for local ownership, development of local 

capabilities 

 

Impact: too early to assess 

 

Implementation: mostly completed, but no generation of income as 

honey production has not begun yet 

 

Sustainability:  interest by stakeholders in the establishment of an 

association of honey producers, would need to be sustained 
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C. Effectiveness: attainment of project objectives and results 

 

Review of the reconstituted Theory of Change 

 

39. The reconstituted Theory of Change was included in this evaluation’s inception 

report; it was based on a review of project documentation and stakeholder interviews. Having 

completed the evaluation, it has become clear that this reconstituted ToC, while faithful to the 

original project description and logical framework and to the two revised logical frameworks 

subsequently adopted by the Project, presents some fundamental weaknesses, all related to the 

place of poverty reduction in that Theory of Change.  

 

40. The output expected from Project Objective 3 (Component 5 in the reconstituted 

ToC, see Table 5) is too broad and loosely defined for a project of this size. It reflects the 

assumption, confirmed by interviews with some of the Project stakeholders, that the 

enhancement of livelihoods will reduce pressures on biodiversity but, especially in situations 

of extreme poverty, there is no automatic causal relationship between enhanced livelihoods 

and changes in behaviour that result in biodiversity conservation. 

 

41. There may therefore be a missing focus in the logic of Project design. As one key 

figure of the environmental movement in Haiti noted, “the Project was meant to work on the 

economic value of biodiversity and natural habitats, to demonstrate direct links between 

biodiversity and livelihoods”. Indeed, this could have been a different project if its focus had 

been on providing examples of sustainable livelihoods through biodiversity conservation, as 

opposed to a broader agenda of sustainable livelihoods and biodiversity conservation. The 

goal of poverty reduction was therefore unattainable, yet it is clear from interviews with 

individuals involved in the design of this project that there was an ambition that it would 

contribute significantly to the reduction of poverty and that it would “transform Haiti”.  

 

Direct outcomes from reconstructed ToC 

 

42. The original project document and description as well as the two revisions of the 

logical framework do not provide a rigorous results-based management framework, and this 

evaluation of the achievement of direct outcomes must therefore focus on the five outputs 

included in the revised ToC, which are based on and consistent with the project objectives. 

For the purpose of this section of the assessment, the outputs will therefore be termed 

outcomes, while the reconstituted ToC names them as outputs to remain closer to original 

project design. 

 
Table 8: Achievements against outcomes 

 
Outcome Evaluation of achievement 

Define the spatial 

boundaries of the CBC and 

compile existing 

information 

This was done, and there is therefore a mapped delimitation of the 

Corridor, with Core Zones and Connectivity Zones. This delimitation is a 

product of the Project and available on its website, but it is not yet an 

instrument of planning and decision-making. The Geographic 

Information System (GIS) is complete and particularly useful for 

information related to the Project, and it could become a useful 

instrument of regional planning, but it is at a scale that does not make it 

directly applicable to local-level planning and decision-making. 

 

The delimitation produced does not identify clear priorities and 

opportunities for connecting sites and providing wider landscape-scale 

connectivity. 

 

As a result of the Project, there is now a large and useful compilation of 

information and a voluminous bibliography.  
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Outcome Evaluation of achievement 

Facilitate the strengthening 

of a network of protected 

areas within the CBC 

This has not been achieved. Some useful networking activities and 

exchanges have occurred, but one cannot say that there is a network of 

protected areas in the CBC, nor that it has been strengthened.  

 

Concurrently with the CBC Project, there have been a number of positive 

developments in the field of protected areas, notably in Haiti with the 

designed of the Système National des Aires Protégées (SNAP) and the 

establishment of the Agence Nationale des Aires Protégées (ANAP), and 

this has resulted in increased exchanges between the countries, but this 

cannot be attributed to the CBC Project. 

Development of human 

resources, communication 

and outreach 

Training activities have been held and have been assessed positively by 

participants, but this evaluation did not find evidence that these activities 

have resulted in a significant development of human resources. Most of 

the training activities have been short, and may therefore not be sufficient 

to transform the practice of biodiversity management at the national 

level.   

Identify and implement 

livelihood alternatives for 

the communities to reduce 

pressure on biological 

diversity 

Taking into account the comments made elsewhere in this report 

regarding the conceptual weaknesses of the logic leading to this outcome, 

the main conclusions of the assessment of achievements are as follows: 

 all field projects have brought, and will most likely continue to 

bring, some benefits to local residents. These benefits are 

substantial and sustainable in some instances (e.g. Verraco in 

Cuba), but more fragile in others (e.g. La Gonâve in Haiti); 

 the projects are based on detailed assessments and 

characterisation, but without a suitable assessment of vulnerability 

and development potentials; 

 the livelihood activities do not constitute true alternatives, they are 

more additions to existing livelihood strategies than new 

possibilities or choices capable of replacing current activities; 

 the field projects have also conducted activities that will contribute 

to reducing pressure on biological diversity (e.g. reforestation, 

erosion control, improved waste management), but there is no 

evidence yet of livelihood activities contributing directly to 

improved biodiversity conservation, although this will happen in 

the future in several instance (e.g. when coffee trees planted in 

Haitian sites become harvestable). 

A tri-national coordination 

entity established and 

functioning 

Not only has the Project established and operated an effective tri-national 

office, but it has also given life and substance to the concept of a 

Corridor. While much more is needed to make this entity permanent and 

to make its governance arrangements more inclusive and representative, 

this represents a major step towards the establishment of the CBC as a 

strong, legitimate, effective and durable cooperation framework. The 

CBC Initiative and Project have emerged from a strong political 

engagement, and the Project has contributed significantly to sustaining 

that commitment and to translate it into tangible political and technical 

support. 

 

Likelihood of impact using ROtI and based on reconstructed ToC 

 

43. The link between outcomes and impacts must first examine the extent to which the 

Project has resulted in changes in the intermediary states identified in the ToC, and then 

assess the achievement of the overall project objective. This assessment is provided in the 

table below. 
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Table 9: Assessment of intermediate states 

 
Intermediate state Assessment Likelihood of impact 

Sustained and 

enhanced political 

commitment 

This commitment has undoubtedly 

been sustained and enhanced, through 

the participation of ministers in the 

management and governance of the 

Project, through the involvement of 

ministries and public sector agencies 

in a range of project activities, and 

through on-going communication 

between these national institutions, 

the TNO and ROLAC 

This will contribute positively to the 

strengthening and longevity of the 

Corridor, as decision-makers are 

committed to its success, and it 

should in turn contribute to reducing 

the loss of biodiversity as decision-

makers will be encouraged and 

supported to make decisions that are 

consistent with and supportive of the 

CBC and its objectives 

Coordination 

mechanisms 

developed and 

utilised 

Increased communication between 

national focal points, the TNO and 

UNEP-ROLAC has played an 

important role in sustaining 

coordination and implementation of 

activities and achievement of results 

Functional cooperation between the 

three participating countries is, in 

itself, a major impact 

Increased awareness 

of the public, local 

stakeholders and 

decision makers 

While a strategy for communication 

has not defined target audiences and 

specific targets, efforts have been 

made in the dissemination of 

information on the CBC 

Local awareness of the importance of 

biodiversity and ecosystem services 

increased, impacting on the potential 

for sustainability of CBC efforts 

Field projects 

successful in 

providing examples 

of sustainable 

livelihoods through 

biodiversity 

conservation, and in 

reducing poverty 

Despite their short duration, pilot 

projects have mobilised local 

communities and civil society along 

with the engagement of public sectors 

in the three participating countries. 

More rigour and clearer criteria in 

their selection would have been 

desirable  

Positive impacts on livelihoods and 

on biodiversity will depend on: (a) 

continuity in the execution of the field 

projects, (b) a stronger focus on the 

linkages between livelihoods and 

biodiversity, (c) the documentation 

and sharing of experiences and 

lessons learned, and (d) increased 

partnerships with private sector and 

other civil society groups 

 

Achievement of project goal and planned objectives 

 

44. The preceding sections provide an evaluation of achievements against the Project’s 

own result framework, and this information does not need to be repeated here. To complete 

the assessment, the table below provides the indicators upon which the evaluation is based, 

with a focus on the achievement of activities. 

 
Table 10: Indicators of achievement of goal and objectives 

 
Results Achievements Indicators 

Objective 1: To define the CBC spatially and compile the relevant existing information 

1.1. Collection and analysis 

of existing knowledge and 

projects in execution, and 

identification of gaps in 

knowledge 

Bibliography 

compiled  

 

Pilot project sites 

characterised 

 

Inventory of 

institutions  

 

Field assessments 

conducted in Cuba 

2,265 entries in bibliographic data base 

 

80 projects inventoried and described in data 

base 

 

335 institutions and 710 individuals inventoried 

in data base 

 

Protocol and methodology for site 

characterisation developed 

 

10 sites characterised 
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Results Achievements Indicators 

Indicators and criteria for delimitation developed 

1.2. Analysis of existing 

legislation 

National reports on 

legislation produced 

 

Recommendations 

for institutional 

arrangements 

formulated 

 

National reports available for the three 

participating countries 

1.3. Definition of the 

specific areas that are 

central to the CBC 

CBC delimitated, 

with Core Zones 

and Connectivity 

Zones 

CBC delimitated and demarcation agreed upon 

by the three participating countries and endorsed 

by Ministerial Meeting 

1.4. Creation of an 

information system and 

data base 

Website created, 

with access to the 

data base and maps  

More than 900 data layers created and functional 

website 

 

GIS in place 

1.5. Creation of an updated 

Action Plan for the CBC 

Proposal for 

establishment of a 

Secretariat 

produced, with six 

options identified 

and assessed 

 

Operative Action Plans developed and 

implemented 

 

 

Agreement to establish a Secretariat signed in 

November 2014 at the 5
th

 Ministerial Meeting  

Objective 2: To facilitate the strengthening of a network of protected areas within the CBC 

2.1. Coordination 

mechanisms between the 

different systems of 

protected areas established 

Bi-national and tri-

national events and 

training courses 

Bi-national scientific workshop on Biosphere 

Reserves in the Dominican Republic and Haiti 

held 

 

Other workshop held 

 

Training courses for protected area managers not 

held 

Objective 3: To identify and implement livelihood alternatives for the communities and reduce 

pressures on biological diversity 

3.1. Pilot demonstration 

projects conducted to 

rehabilitate degraded land 

and develop alternative 

livelihoods  

10 pilot projects 

implemented, see 

Table 7 and Annex 

7 for more detailed 

information 

Three propagation centres established and fully 

functional (one in each participating country) 

with seedlings used in reforestation programmes 

underway (but without information available on 

the extent of reforestation done) 

 

Ten pilot projects implemented 

 

Tourism guides trained, mangroves cleaned 

 

Estimated >2,000 residents benefiting directly 

3.2. Nurseries functioning 

for the propagation of 

plants 

Nurseries 

established and 

functioning 

effectively 

 

Training centre 

established in 

Siboney, Cuba 

Three nurseries established, staffed by local 

personnel, capable of jointly producing over2 

million seedlings per annum  

 

Facilities and equipment at training centre in 

place 

 

Training centre already used by host country 

3.3. Alternative energy 

sources in use 

Renewable energy 

projects 

implemented in Las 

Palmas, Baitiquirí, 

Dosmond and La 

More than 25 PV panels installed, estimated 

2,385 residents benefiting  

 

Modified stoves and biogas units distributed, 

estimated 1,265 households benefiting  
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Results Achievements Indicators 

Gonâve 

 

Stoves distributed in 

Dosmond and La 

Gonâve 

3.4. Partnerships between 

communities and the 

private sector in place 

Collaboration with 

formal or informal 

user groups and 

community 

organisations in the 

pilot projects in 

Cuba and the 

Dominican Republic 

Collaboration established local groups and 

associations, including municipalities, in all pilot 

sites, with over 500 individuals participating and 

benefiting 

 

No formal partnerships established with the 

private sector 

Objective 4: To contribute to the development of the human resources needed in the participating 

countries, so as to ensure the sustainability of the conservation and sustainable development activities 

undertaken in the framework of the CBC 

4.1. Instructors of trainers 

on natural resource 

management trained to 

work in the community 

Two training of 

trainers courses held 

Sessions held at community level, 68 individuals 

benefiting 

4.2. Exchanges between the 

communities and islands 

Exchange visit to 

Cuba for Haitian 

professionals held 

One visit held, 34 participants 

4.3. Personnel trained in the 

technical, normative and 

policy areas 

Several courses held 

as part of the pilot 

projects 

implemented under 

Result 3.1 

2 workshops held for policy makers, 29 

participants 

 

30 workshops held within pilot projects, 1,079 

participants 

4.4. A comprehensive 

programme of public 

education and awareness 

Website created, 

newsletter published 

and distributed, 

educational 

materials produced 

as part of pilot 

projects, CBC 

concept and Project 

promoted 

Strategy produced 

 

Newsletter produced and distributed, 18 issues, 

two languages 

 

Brochures (1,000 copies in each of two 

languages) and banners produced 

 

Three sensitisation workshops held 

 

18 TV spots produced 

 

Press releases issued for 68 activities 

 

Video documentary under production 

Objective 5: To facilitate the creation of a tri-national coordination entity to support the creation and 

development of the Caribbean Biological Corridor 

5.1. A tri-national unit of 

the Caribbean Biological 

Corridor established 

Unit established and 

functional 

TNO office installations operational 

5.2. A liaison mechanism in 

place at UNEP/ROLAC to 

handle relations among the 

various stakeholders 

Effective project 

implementation and 

execution 

Staff assigned as project manager at ROLAC 

5.3. The Ministerial Policy 

Tri-National Committee of 

the CBC in place and 

functioning 

Ministerial 

Committee meetings 

Five Ministerial meetings held with adequate 

planning and documentation, and with the 

recording of decisions 

5.4. The technical 

committee, composed of 

representatives of the 

Technical 

Committee meetings  

Five Technical meetings held 
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Results Achievements Indicators 

countries, relevant non-

governmental organisations 

and UNEP, established and 

functioning 

5.5. The equipment and 

supplies needed for the 

project’s functioning 

acquired 

Equipment and 

supplies acquired 

2 Vehicles acquired and serviced the project 

 

TNO fully established and functional 
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Review of outcomes towards impact 

 

45. On the basis of the assessments provided in the preceding sections. it is possible to rate the outcomes, intermediary states and impacts as follows: 

 
Table 11: Outcomes towards impact – ratings

14
  

 
Outcomes

15
 Rating Intermediate states Rating Impact Ratings Overall 

Define the spatial boundaries of the 

CBC and compile existing 

information  

 Sustained and enhanced political 

commitment 

 

Establish the CBC in DR, Haiti  & 

Cuba as a framework to reduce the 

loss of biodiversity in the 

Caribbean region 

 

The overall rate is 

likely 

Facilitation of the strengthening of 

a network of protected areas within 

the CBC 

Co-ordination mechanisms 

developed and utilised 

Development of human resources, 

communication and outreach 

Increase knowledge and 

awareness of the public, local 

stakeholders and decision makers 

Identify and implement livelihood 

alternatives for the communities to 

reduce pressures on biological 

diversity 

Field projects are successful in 

providing  examples of sustainable 

livelihoods through biodiversity 

conservation, and in reducing 

poverty 

A Tri-national coordination entity 

established and functioning 

 

Rating justification: see section 44 

above 
B 

Rating justification: see section 44 

above 
B 

 
BB 

 

       

                                                      
14

 See Annex 6 of the Terms of Reference (in Annex 2 to this report) for the methodoly and rating scale for outcomes and progress towards ‘intermediate states’ (with a scale 

from A to D) 
15

 These are the outputs in the reconstituted ToC 



 

 43 

Additional observations on effectiveness 

 

46. The main impact achieved by the CBC Project is that it has turned a concept into a 

reality, and this is its main positive impact to date. As a result of the CBC Project, the 

political commitment to establish a corridor has been sustained, the CBC exists, and much has 

been achieved, notably: 

 

• the knowledge base has improved, even if the CBC Project has not generated a 

significant amount of new knowledge: it has usefully compiled and made accessible 

existing information, but its work on corridor delimitation is based primarily on what 

is or was already known, i.e. more on endemism than on connectivity; 

 

• capacity has been strengthened: while measuring the level of skills improved (at the 

governmental and community levels) might be difficult at this stage, it is clear that 

the CBC Project has significantly contributed to, and will continue to have a positive 

impact on, capacity building and training at different levels, especially through the 

establishment of training facilities and propagation centres in Dosmond (Haiti), Pedro 

Santana (Dominican Republic) and Siboney (Cuba) and with the training of local 

community stakeholders in various economic activities (honey production, modified 

stove production, ecotourism guiding); 

 

• cooperation has been sustained and has increased: institutions in the three countries, 

especially the three Ministries of the Environment, have benefited from increased 

cooperation, exchanges have been facilitated between professionals, institutions and 

communities (e.g. between Pedro Santana and Dosmond), and skills and human 

resources have been shared.  

 

47. The CBC Initiative was born out of a political commitment, and the CBC Project has 

nurtured and strengthened this engagement, but participation in and support for the corridor 

remains limited to a small number of partners. “It is the Ministries’ corridor”, says one of the 

influential actors in conservation in the region, referring specifically to the Ministries of the 

Environment in the three participating countries, “it is not yet the countries’ corridor”. This 

comes as a result of a number of factors, including: (a) a legitimate focus of the CBC Project 

on its collaboration with such Ministries of Environment and other government agencies 

locally and nationally, (b) a limited involvement of civil society and scientific institutions in 

the activities and processes of the CBC Project, and (c) because of the very large scope and 

lack of focus in original design, a brand that makes it difficult for external actors to 

distinguish the CBC from other initiatives in conservation, sustainable development and 

poverty reduction.  

 

48. There has been a very good rate of execution of activities as per the revised logical 

framework, but with some gaps, notably: 

 

 insufficient attention may have been paid to Objective 1, largely because of the 

pressure to deliver Objective 3 within a very short time frame. But this may also be 

due to insufficient linkages with the scientific community and with other institutions 

that have and produce knowledge on conservation priorities, connectivity, key 

biodiversity areas and other domains highly relevant to a corridor; 
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 not all activities forecasted for implementation within each pilot project have been 

accomplished, partly due to pressures on time frame (with a number of activities and 

procurements still underway at the time of this evaluation’s field visit
16

); 

 

 it is only in mid-2012 that the CBC Project designed a communication strategy, but 

this strategy did not identify the target audiences and the specific pathways and 

deliverables to be used, and this may have weakened the level of awareness of the 

CBC Initiative and Project, the linkages with different stakeholders, and further 

collaboration opportunities (with sectors such as academia, potential additional 

donors, other on-going projects, and the private and investment sectors). In addition, 

the expectations of what this communication strategy would deliver were very high at 

the time (keeping in mind that, in mid-2012, the CBC Project had not yet been 

extended beyond 2014) but the resources available did not match these expectations; 

 

 no progress was made on activity 1.5 of Objective 1, namely the formulation of a 

long-term strategic plan, and this evaluation has concluded that this is one of the main 

deficiencies of the Project. 

 

49. While the pilot projects have all executed most of their planned activities, their role 

within, and contribution to, the overall CBC Initiative is debatable, and there are issues to be 

addressed in order to optimise their impacts and enhance their sustainability beyond the life 

of this project. In this regard, the following should be noted:  

 the main impact of the pilot projects on the CBC Initiative is that they have made the 

Initiative real and have demonstrated that it could bring benefits to communities and 

local partners, including the ministries and the public agencies; 

 while all five pilot project sites in Haiti have value and potential, the criteria for their 

selection has not been made clear to this evaluation; 

 the relevance of most pilot projects to biological connectivity and to biodiversity 

conservation is low. Most projects refer to the provision of alternatives for 

communities, but the very concept of “alternative” is unclear;  

• the results and achievements have not always been as extensive as claimed in project 

documents (e.g. revolving fund – 3.1); 

• the pilot projects, which were all implemented over a very short period of time and 

have only recently been completed, will have real impact only if they are able to 

benefit from continued external support. This will be a challenge in some instances, 

particularly in Bassin Bleu, Fort Drouet and La Gonâve in Haiti; 

• institutional partnerships are one of the conditions of sustainability, but it appears that 

some opportunities have not been sufficiently explored, for example with the Institut 

de Sauvegarde du Patrimoine Naturel (ISPAN) at Fort Drouet (Haiti) or with the 

Parc Industriel at Caracol (Haiti); 

• as is often the case with local development initiatives, some of the pilot projects are 

in danger of having raised expectations that will be difficult to meet, and that have 

not been met during the life of the CBC Project (e.g. significant increases in income 

generation for tour guides at Fort Drouet and Bassin Bleu, effective solid waste 

management and honey production at Pedro Santana, or sustainable fisheries at 

Caracol); 

• while the field projects are often referred to as “pilot”, they are not designed and 

implemented as true pilot projects, as they do not have a structured framework for 

innovation and learning, and as the CBC Project did little to disseminate lessons and 

methods gained from these projects. 

                                                      
16

 The field visits took place in late November and early December. The evaluation team understands 

that all procurements were finalised by the end of the project in December, and that technical and 
financial reports on all contracts have been submitted and accepted (except one). 
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50. The CBC Project has made a good and strategic selection of its main execution 

partners for the field projects. In BIOECO, the Centro de Aplicaciones Tecnológicas para el 

Desarrollo Sostenible (CATEDES) and MEGACEN/CIGET (Centre for Information and 

Technology Management) in Cuba, in CEDAF in the Dominican Republic, and in WHH in 

Haiti, the CBC Project has found partners that have good capacity, legitimacy at regional, 

national and local levels, and the ability, collectively, to work in all three countries. These 

partners have all made very significant counterpart contributions to the project (both in kind 

and in cash), and they all see the CBC Initiative as a useful framework to which they are fully 

committed. These partnerships, together with the leadership role played by the three 

Ministries of the Environment, provide the CBC Initiative with a solid core of constituents. 

With respect to the establishment and initial operations of the propagation and training centre 

in Haiti, on the other hand, there were delays and concerns with the performance of the 

Université Quisqueya, which had been contracted to provide these services. 

 

51. In its Objective 3, the CBC Project sought to establish partnerships between 

communities and the private sector, but this has not been achieved. This is, of course, a 

complex domain, especially considering the differences that exist between the political 

structures and production systems of these three countries, but this was an expected result of 

the project. Several experiences of co-management of natural resources and protected areas 

gained in the Dominican Republic over the past thirty years, as well as the role played in Haiti 

by civil society organisations that are almost entirely supported by the private sector (notably 

the Société Audubon Haiti), have demonstrated the relevance and feasibility of such 

partnerships. Recent developments in Haiti, with the proposed acquisition of critical 

conservation areas by the private sector for private management, confirm that the sector could 

play a much greater role than it currently does. 

 

52. The issues noted above reflect the fact that it is unusual for UNEP – or at least for 

UNEP ROLAC – to execute a project of this kind, with a direct involvement in managing 

small-scale field activities. Indeed, for UNEP ROLAC, this has been a very demanding 

project, which it was able to execute effectively only because it was an exceptional 

arrangement and because ROLAC was highly committed to the project and its success. The 

diversity and nature of activities involved in field projects demand flexibility and agility for 

field implementation and in logistical arrangements, which are organisational characteristics 

not inherent to a complex UN administrative system, and possibly better suited to other 

partners (e.g. non-governmental organisations). 

D. Sustainability and replication 

 

53. The recent agreement to establish a Secretariat is a positive development, but the 

CBC Initiative still lacks a strategic plan and roadmap on how to become permanent and 

sustainable. A secretariat is not an institution, it is a management instrument, and the 

institution has not yet been conceptualised, with the initial Plan of Action of 2007 being 

practically silent on the overall institutional arrangements, and with the CBC Project not 

having produced the strategic plan envisaged under item 1.5 of Objective 1. What are its 

vision and mission? How does it position itself in relation to other mechanisms of cooperation 

and collective action in the Caribbean? Are the three governments and UNEP its only 

constituents, or should it broaden its constituency? How will it be governed? How will it be 

financed, can it be made financially viable and sustainable, and if so how? These are some of 

the questions that have not yet been answered, but that must be addressed if the processes 

supported and facilitated by the CBC Project are to be continued and strengthened. 

 

54. In the short and medium terms, the CBC Initiative will remain largely dependent on 

donor funding. The three governments and some of the partners have made and will 



 

 46 

undoubtedly continue to make very substantial financial and in-kind contributions, but this 

will not suffice, at least not up to the medium term. For a number of reasons, including the 

demands of project execution and the lack of a permanent institutional arrangement, the CBC 

Project has up to now directed its efforts at fundraising and donor relations in the direction of 

one donor, the EU. This may have been the right approach, especially considering the 

generous decision of the Government of the Dominican Republic to request from the 

Delegation of the EU in the Dominican Republic a funding allocation covering a period of 13 

months from January 2015. A broader and more diverse fundraising strategy however remains 

needed. 

 

55. The training and propagation facilities established under the project all benefit from 

substantial governmental support and conditions are met for them to perform their functions 

on an on-going basis. The training facilities rehabilitated in Siboney, Cuba, which include a 

training room, a laboratory, an interpretation room and accommodation for both trainees and 

faculty, are excellent, and they are located within a scientific reserve that is directly managed 

by BIOECO, with competent staff and on-going research and training programmes. The 

centres at Dosmond and Pedro Santana run satisfactorily and are fulfilling their role, engaging 

the local communities in various aspects of reforestation, soil conservation and production of 

organic composting. The three nurseries are located on public lands, are directly managed by 

the competent ministry, and are suitably staffed (although, in the case of the nursery in Haiti, 

permanent staff had to be reduced, but this cost-cutting measure should not affect operations 

as many of the tasks to be performed are seasonal). All these facilities constitute a very 

substantial legacy of the CBC Project. 

 

56. The sustainability of processes in the pilot projects is variable, and will be to a large 

extent dependent on continued involvement by the partner agencies. The situation is therefore 

generally encouraging, as all the main actors (the three Ministries of the Environment, 

BIOECO, CATEDES, CEDAF and WHH) are committed to sustain activities and processes, 

but there are issues and concerns that need to be considered. The specific status of and 

prospects for each project has been summarised in Table 7 and detailed in Annex 7. 

Meanwhile, the establishment of the three propagation centres in each participating country 

has been a significant accomplishment (see paragraphs 35 and 36 above). They have 

supported the rehabilitation of degraded areas and reforestation efforts in their respective 

countries, as well as have a major role to play for training in their respective communities, 

including on the production of compost and its application in the chain of waste utilisation. 

Further, exchanges between the centres would be beneficial to share experiences and lessons 

learned and develop joint strategies for sustainability, expansion and replicability of results 

elsewhere at the national levels. Given the level of support received from each government 

involved, it is clear that the centres have great potential for their long term sustainability and 

for the future generation of collaborative partnership agreements, e.g. with academia and the 

private sector. 

 

57. As a contribution to sustainability and capacity development, the CBC Project has 

made the right decision to collaborate directly with the Haitian Ministry of the Environment 

in the execution of pilot projects and other activities. Too often, capacity issues are cited by 

development partners as their reason – or possibly their excuse – for bypassing public 

institutions in Haiti, and this only serves to maintain or exacerbate these very issues. While 

there may have been issues in the selection of some of the pilot projects, the work done in 

Caracol, Dosmond, Fort Drouet or La Gonâve nevertheless demonstrates that the Ministry of 

the Environment is perfectly capable of executing projects of this kind, and that these projects 

in turn contribute to building its own capacity, enhancing its legitimacy at local level, and 

strengthening partnerships. 
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E. Efficiency 

 

58. The progress made and results obtained by the CBC Project in the field are 

remarkable, especially considering that most of this was achieved in a little over two years. 

The main achievements (see Table 7 for more details) include: 

 tangible progress and on-the-ground results in all 10 pilot projects; 

 the establishment of the training and/or propagation facilities in Siboney (Cuba), 

Pedro Santana (Dominican Republic) and Dosmond (Haiti), with substantial 

commitment and contributions from the national agencies, and with permanent 

management arrangements; 

 strong partnerships with and significant contributions from the main partners 

(ministries, BIOECO, CATEDES, CEDAF, WHH, municipalities, communities); 

 follow-up support and funding secured for some of the pilot projects, notably by 

CEDAF in the Dominican Republic. 

 

59. There have been, and there remain, a number of human resource management issues 

that may have affected project execution and that have certainly been unfair to the project 

team. Delays in and obstacles to the appointment of the Technical Director were partly 

responsible for the slow pace of implementation over the first two years. Different 

arrangements had to be made within the TNO project team, with some recruited by UNDP as 

service contractors, while others were UNEP consultants. At one point, some of the contracts 

could not be renewed because of a change in procedure within the UN system. At the end of 

the project (December 2014), most team members did not know if and how they would be 

involved in the next phase. As a result of these and other factors, there was a project team 

with disparate employment conditions, significant uncertainties, and a need for the Technical 

Director and ROLAC staff to spend much time and effort on human resource management 

issues.  Considering the importance of this tri-national project and the fact that it was 

executed by a UN agency with funding from the EC, it is surprising and disappointing to see 

that it could not be better structured, and UN organisations should do all in their power to 

ensure that their management procedures and practices do not create excessive difficulties and 

delays in project execution.  

 

60. One of the reasons why the CBC Project has been able to achieve so much in spite of 

these challenges is that it has benefited from very substantial counterpart contributions from 

the various partners. More details are provided in Annex 5, and figures when available, are 

provided in Annex 5. The most significant features are: 

 

 the Governments of Cuba, the Dominican Republic and Haiti, through their 

respective Ministries of the Environment, have allocated very significant resources to 

project coordination, to the field projects, to the establishment and management of 

facilities (Dosmond, Pedro Santana and Siboney) and to other project components; 

 

 from the very early stages of the CBC Initiative, a number of organisations, and 

notably BIOECO in Cuba, have invested very significant human resources in the 

conceptualisation of the CBC Initiative and in the design and execution of the CBC 

Project; 

 

 CEDAF and WHH have invested staff time and other in-kind contributions as well as 

cash counterpart contributions to pilot and field project implementation; 

 

 many partners have participated in activities and meetings of the CBC Project at their 

own costs; 
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 the EU, and particularly its Delegation in the Dominican Republic, played a role that 

went well beyond that of a financing partner, with a strong commitment to the vision 

and concept of the CBC, with a good understanding of the issues involved, and with 

an active engagement that helped to guide the project, especially when critical 

decisions were needed in 2012; 

 

 UNEP-ROLAC has made contributions that far exceed the level of co-financing 

identified in the agreement with the EC, because the overheads rate applied by the EU 

(7%) is lower than the standard UNEP rate (13%), and because ROLAC personnel 

(both staff and consultants) spent far more time on this project than originally 

envisaged. 

F. Factors affecting performance 

 

61. The CBC Project suffered, at least initially, from weaknesses in its design; while 

some of these weaknesses were in the form and language of the logical framework, they 

reflect the larger issue that the Project may have been too broad, too ambitious and 

insufficiently focused. In addition to the conceptual issues noted above, the main weaknesses 

identified by this evaluation are as follows: 

 the absence of suitable indicators in the original logical framework, with some 

referring only to outputs (as opposed to achievements), and with others being 

immeasurable (e.g. “70% of the communities surrounding the CBC recognize the 

social, economic and environmental impact resulting from the implementation of the 

CBC”);  

• the inclusion of an important objective (Objective 2) with very limited resources 

allocated; 

• unrealistic expectations with respect to the poverty reduction impacts (Objective 3); 

• an objective (Objective 4) that placed together capacity-development and 

communications activities, with no clear strategy for communications. 

 

These factors resulted in the design of a project that was exceedingly complex and too 

ambitious. 

 

62. These weaknesses in project design reflect weaknesses in the original CBC Action 

Plan. This Action Plan, which was approved in 2007 by the Ministers of the Environment of 

the participating countries, is a 150pp document that identifies a large number of projects and 

actions. In many respects, it was more an agenda for cooperation between the three countries 

on environmental matters than a plan of action for establishing and managing a biological 

corridor. As one observer puts it, “it was perhaps better suited to Ministries of Social Affairs 

than Ministries of the Environment”. In particular, it failed to provide a strategic framework 

for implementation and to rank proposed actions according to feasibility and urgency. 

 

63. The many issues and delays that affected the operations of the TNO and the 

relationships between the main Project partners during the first two years also negatively 

affected performance. These included: delays in the appointment of the Technical Director, 

with interim arrangements that proved unsatisfactory; tensions and diverging views between 

some of the main actors; reliance on ROLAC staff and consultants for communications work; 

and delays in the selection of the pilot projects. The reasons for these issues and delays are 

several, and may include administrative procedures within the participating countries, 

diverging visions and management styles, and capacity weaknesses at the TNO. 

 

64. The pilot projects had to be implemented over an extremely short period of time, and 

with low budgets. Several factors were responsible for the late start of the pilot projects, 

including the earthquake of January 2010, the weaknesses of the TNO during the period 2010 
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- 2011, and changes made in the selection of project sites at the request of participating 

countries. The first SSFA for pilot projects was signed in October 2013, and the last was 

signed in May 2014, only seven months before the expected date of completion of the CBC 

Project. Such short periods are certainly too short to mobilise a community and realise 

meaningful change in awareness and capacities and to expect noticeable improvements in 

environmental and economic conditions. The funding allocated to these projects at the time of 

project design was also small, and this would have been a limiting factor if these pilot projects 

had been implemented over a longer period of time; in this case, considering the time 

available, it may have been an advantage that activities and expenditure were at this level. 

 

65. Even when implementation arrangements were finally in place, the Project suffered 

from the rigidity and complexity of procedures and processes that were somewhat unsuited to 

such a project. The main issues were: 

 

• procurement: the procedures of the executing agency can be complicated and time-

consuming, especially in countries or locations where the goods or services to be 

procured are not easily available, and the participating countries cite frequent delays 

due to the need to secure approval from UNEP Headquarters in Nairobi. In this 

instance, additional challenges came for very specific legal and practical reasons, as 

in the case of some of the equipment destined for Cuba that had to be purchased in 

the Dominican Republic, taking into account the provisions of the US embargo, and 

then shipped; 

 

• operations of the TNO: a project coordination and management office was established 

in Barahona, Dominican Republic, with all the required infrastructure acquired with 

project funds. This location, which was selected because of its proximity to the 

Haitian border, made the operations challenging, as the bank used by UNDP in the 

Dominican Republic does not have a branch in Barahona, some of the services 

required were not available, and even vehicle maintenance had to be done in Santo 

Domingo. In spite of this, the office functioned well, thanks to the efforts of staff and 

to the support provided by ROLAC;  

 

• travel authorisation and payment: given the nature of internal UNEP procedures, 

particularly with the requirement for prior travel authorisation and processing of 

payments, but also because of the way these procedures were applied by TNO staff 

and possibly because of a lack of experience in executing projects of this kind, delays 

were regularly experienced with respect to the reimbursement of travel expenses, and 

staff at UNEP ROLAC had to allocate large amounts of time to these issues; 

 

• field projects: the project design and budget did not take sufficiently into account the 

reality of field project management and monitoring, which would have required more 

time and resources than what was originally envisaged; 

 

• currency exchange: the overall budget was approved in Euros, but the US dollar was 

the main currency used in execution and this resulted in some losses (notably with 

contracts stipulating amounts in Euros but payments made in dollars). 

 

66. Some of the most active and relevant stakeholders in conservation and sustainable 

development have not been sufficiently engaged. With respect to Objective 1, the Project may 

have suffered from insufficient linkages with the academic and scientific community. These 

linkages were strong in Cuba, especially in and through BIECO, but weaker in the Dominican 

Republic and Haiti, and with external scientists and institutions involved in research in the 

region. This has impacted negatively on the image and knowledge of the CBC Initiative and 

Project among the scientific community, and on the Project’s ability to mobilise valuable 

expertise. In civil society, it appears that one of the leading organisations in the Dominican 
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Republic (Grupo Jaragua, which played a key role in the early stages of the CBC Initiative 

and has signed an MoU with UNEP under the CBC Project) and the main conservation 

organisation in Haiti (Société Audubon) are now only remotely involved, while the FANJ in 

Cuba, which is a strong and legitimate actor in conservation and with which UNEP signed an 

MoU under the CBC, has not been directly engaged in any CBC Project activity, because it is 

not directly involved in the issues or sites covered by the Project (the MoU however remains 

justified, considering the role this organisation could play in the future of the CBC). 

 

67. Project performance was also hampered by a number of external factors entirely 

beyond the control of Project partners. Among those, a key factor responsible for the slow 

rate of implementation at the early stage of the Project has been the impact of the catastrophic 

earthquake that occurred in Haiti on 12 January 2010, i.e. only days after the signing of the 

cooperation agreement. In addition, there were a number of other unpredictable external 

factors that affected Project implementation, including the cholera epidemic in Haiti that 

began in 2010, Hurricane Sandy which caused substantial damage in south-eastern Cuba in 

October 2012, and the Chikungunya epidemic of 2014 that has impacted and continues to 

impact negatively on health and productivity throughout the Caribbean region.  

 

68. It is however interesting to note that some of the factors that have, or could have, 

affected performance may have also increased relevance and commitment. The earthquake in 

Haiti greatly increased the need for cooperation and support, even if it shifted priorities in the 

short term, while Hurricane Sandy served as a reminder of the linkages between climate, 

biodiversity and development, and made the refurbishing work at the Siboney Ecological 

Station in Cuba even more useful. It should also be noted that there were several changes of 

Ministers in the three countries, but this did not in any way impact negatively on their 

commitment and participation. 

G. Complementarity with UNEP strategies and programmes 

 

69. The project is fully consistent with UNEP’s strategies and programmes, and 

contributes to the achievement of their objectives in the three participating countries and in 

the region. The project integrates the ecosystem-based approach, it contributes to the 

sustainable management of ecosystems while also focusing on restoration, and it helps place 

protected areas in the wider system of national planning and development. Its objectives and 

activities are aligned with the Bali Strategic Plan. The approaches and methods used by the 

project are also consistent with those proposed by UNEP globally, including pilot projects, 

experimentation and the development of methodologies, partnerships with financial 

institutions, and monitoring and evaluation. When completed, the project will have 

contributed to several of the expected accomplishments of UNEP’s current medium-term 

strategy and programme of work, especially with respect to the sub-programme on ecosystem 

management (increased integration of an ecosystem management approach into development 

and planning processes, increased capacity to utilise the ecosystem approach) and the sub-

programme on environmental governance (increased implementation of national 

environmental obligations and achievement of national environmental priority goals, targets 

and objectives through strengthened laws and institutions). 

 

70. The coherence between this project and the wider programmes, strategies and 

policies of UNEP is further enhanced by the linkages between the Project and the Regional 

Coordinating Unit of the Caribbean Environment Programme (UNEP-CAR/RCU). While the 

UNEP-CAR/RCU is not directly involved in the coordination of this project, it was consulted 

at the design stage, it sees this project as a useful contribution to the achievement of the goals 

and objectives of the Cartagena Convention and the its Protocol on Specially Protected Areas 

and Wildlife (SPAW), and it participates in the annual Technical and Ministerial Meetings. 
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One issue that however limits potential synergies is the fact that Haiti has not ratified the 

Cartagena Convention and its SPAW Protocol. 

 

71. The project gives specific attention to gender issues in the context of the pilot 

projects. The role of women in the implementation of pilot projects has been considered in 

terms of their involvement in field activities, such as production of compost in the 

Propagation Centres, in the restoration and monitoring of reforestation efforts (Palma de 

Guano for example), in the uptake of alternative stoves and other aspects on the day-to-day of 

project activities, Given the cultural differences between the three countries, it is however not 

surprising that the extent of gender issues will differ from case to case. 

 

 

V. CONCLUSIONS AND RECOMMENDATIONS 

A. Conclusions 

 

Overall conclusions 

 

72. This CBC Project is one of the most important and relevant initiatives undertaken in 

the insular Caribbean region in the field of conservation and natural resource management in 

recent years. It was an ambitious project, which sought to achieve more than a single project 

of this size could reasonably achieve, and which suffered a number of setbacks during the 

first two years, some caused by external factors, and some caused by internal management 

and leadership issues. In spite of these challenges, the project has given life to the concept of 

a biological corridor, it has compiled and made accessible a very useful base of knowledge, it 

has sustained and further enhanced cooperation between the three participating countries, it 

has built some capacity and established permanent facilities for propagation and training, and 

it has supported local conservation and sustainable development initiatives in ten localities. It 

was a pioneering project that has tested and demonstrated the pertinence of an approach. It is 

thanks to the quality and efficiency of the project management and execution arrangements in 

place since 2012 and to the commitment and investments of the primary partners that the 

CBC Project was able to achieve these remarkable results. 

 

73. But the success of the CBC Project will ultimately be measured, not against the 

outputs delivered and the results achieved in the past five years, but against the ability of the 

CBC Initiative to become a permanent and effective instrument of cooperation among the 

three countries, and eventually on a wider scale. It will also be measured against its ability to 

add value, on a sustainable basis, to all the other efforts in conservation and natural resource 

management in the Caribbean region by preserving connectivity, by informing regional, 

national and local planning decisions, by providing a platform for exchange and cooperation, 

and by engaging all the relevant actors and interest groups. The next few months will 

therefore be critical, as decisions made and approaches used in this period will be determinant 

for the future of the CBC Initiative. 

 

74. This terminal evaluation has been a very interesting exercise, as it has allowed the 

evaluation team to examine most of the components and activities of the Project, to interact 

with a large number of stakeholders, and to use the assessment of the Project to formulate 

recommendations for the future. The process, which involved document reviews, field visits, 

interviews and the dissemination of a discussion note, may not have been as participatory as 

desirable, but certainly allowed for a diversity of views to be heard and considered. It is the 

hope of the evaluation team that the process and this report have been and will be useful to 

the partners in the CBC Initiative, for the benefit of conservation and sustainable development 

in the Caribbean region. 
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Evaluation ratings 

 
Table 12: Summary ratings table 

 
Criterion Summary Assessment Rating

17
 

A. Strategic 

relevance 

Project as designed highly relevant to conservation and 

development needs, but some of that relevance lost because of 

insufficient focus on connectivity and difficulty to achieve 

poverty reduction  

S 

B. Achievement of 

outputs 

Many achievements against all five project objectives and 

against pilot projects, many of the expected results delivered, 

but with significant gaps 

MS 

C. Effectiveness: 

Attainment of 

project objectives 

and results 

Objectives partially attained, reflecting issue in project design, 

with objectives possibly too ambitious and planned results 

insufficient to achieve these objectives 

MS 

1. Achievement of 

outcomes (as per 

reconstituted ToC) 

Outcomes, expressed as outputs in reconstituted ToC, largely 

delivered, except for the facilitation of the strengthening of a 

network of protected areas, which was among the project’s 

objectives, but without a dedicated budget 

MS 

2. Likelihood of 

impact 

Institutional and capacity impact likely to be high, but direct 

conservation, reduction of biodiversity loss and poverty 

reduction limited 

ML 

3. Achievement of 

project goal and 

objectives 

Goal not achieved (and too broad in project design to expect 

achievement and to allow for measurement), objective as in 

reconstituted ToC achieved, objectives as in project logframe 

partially achieved  

ML 

D. Sustainability 

and replication 

Significant progress made towards the establishment of the 

Corridor; while it is not yet a sustainable entity, the 

achievements are very significant considering the time 

available and the challenges involved in setting up such a new 

cooperation arrangement 

S 

1. Financial No arrangement for financial sustainability in place, except for 

the commitment of countries and some partners to sustain 

activities 

MU 

2. Socio-political Very high commitment at political level in the three countries, 

but insufficient involvement of civil society and academia 
S 

3. Institutional 

framework 

Progress made, but attention now needed towards strategic 

planning and consolidation 
MS 

4. Environmental There is no internal factor threatening environmental 

sustainability 
HS 

5. Catalytic role and 

replication 

The lessons learned and the experienced gained from the 

Project will have a catalytic role at the national level and in 

the region, and have built the base for replication (geographic 

expansion), but there will be need for a clear strategy towards 

such expansion 

MS 

E. Efficiency Significant issues during the first two years of 

implementation, increased efficiency thereafter, but some 

challenges posed by procedures, complexity of managing 

small scale projects, and specific procurement conditions 

MS 

F. Factors affecting 

project performance 

Some factors affected positively while others affected 

negatively 
MS 

1. Preparation and 

readiness  

Several factors and drivers favourable, good process of 

country participation in project design, but design too 
MS 
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Criterion Summary Assessment Rating
17

 

ambitious and may have assumed that the information 

required to delimitate the corridor was already available, thus 

did not include new research which would have been useful 

2. Project 

implementation and 

management 

Slow rate of implementation and management issues during 

first two years, all addressed since with high rate of 

implementation since mid-2012 

MS 

3. Stakeholders 

participation and 

public awareness 

Very good level of participation of a core group of 

stakeholders (ministries, direct project partners), but 

insufficient involvement of civil society, the private sector and 

the scientific community 

MS 

4. Country ownership 

and driven-ness 

Very high level of country ownership, and Technical and 

Ministerial Meetings serving as higher organ of governance 
HS 

5. Financial planning 

and management 

Satisfactory, except for inadequate provisions to support field 

projects, and for challenges and delays encountered in 

procurement and reimbursements of expenses 

MS 

6. UNEP supervision 

and backstopping 

Excellent since 2012, but some communication and 

effectiveness issues in 2010 – 2011  
S 

7. Monitoring and 

evaluation  

Project difficult to evaluate because original design was not 

built on strong results-based management framework 
MS 

a. M&E Design Original design did not include adequate indicators and did 

not provide a robust framework 
MU 

b. Budgeting and 

funding for M&E 

activities 

Adequate S 

c. M&E Plan 

Implementation  

Two EU monitoring missions, a useful mid-term review and a 

terminal evaluation conducted according to plans 
S 

Overall project 

rating 

A complex project that was able to deliver many results and to 

achieve significant objectives in spite of a number of internal 

and external challenges 

MS 

 

B. Lessons learned 

 

75. Initiatives that seek to link biodiversity conservation, environmental management, 

livelihoods and poverty reduction must articulate clearly and realistically the assumptions on 

which they are based and the logic they want to follow. These linkages are now commonly 

expressed in project documents and in the broader development discourse, but they are not as 

obvious as it seems. In particular, the concept of “alternative” needs to be properly assessed 

and carefully applied, as the livelihood strategies employed by people and communities – 

especially those living in poverty – are more than a mere choice between one activity (which 

may be good for biodiversity) and another (which may not be as good for biodiversity), they 

are the coherent product of a complex set of cultural, environmental, economic and socio-

political conditions. Increasing opportunities from ecotourism or introducing honey 

production will not change those conditions, and are therefore unlikely to change overall 

behaviour.  

 

76. Biodiversity, and broader environmental concerns, can be important factors and 

channels of international cooperation, even in contexts that are not objectively favourable to 

such cooperation. Indeed, in this world few are the groupings of three adjacent countries that 

offer such diversity in levels of economic development, in political institutions and in systems 

of production as one can observe between Cuba, the Dominican Republic and Haiti. As noted 

in Section III.A above, there are a number of other historical, cultural and socio-economic 

factors that militate against understanding and collaboration between these countries, 

especially between the Dominican Republic and Haiti. Yet, when it comes to biodiversity and 

the environment, cooperation and synergies become easier, because species, natural resources 
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or environmental disasters do not consider political borders, but also possibly because the 

environment is a cause that easily transcends human tensions. 

 

77. UN agencies may not be best suited to execute complex projects, especially those that 

include small-scale pilot activities and field implementation with a multiplicity of partners.. 

UN officials have recently been quoted as saying that the UN and its agencies must become 

“fit for purpose” in supporting development in the post-2015 era, but it is questionable if 

UNEP, given its mandate as a primary enabling and catalytic UN programme, is now fit for 

the purpose of directly managing a project of this kind. This does not negate the fact that 

UNEP played a very useful role in convening the partners in this project and that it is a 

suitable agency for the execution of multi-national initiatives, but the lessons from this project 

suggest that a different arrangement, perhaps with a greater role of other agencies, including 

non-governmental organisations, in co-execution, would have made the Project more 

effective and efficient. 

 

78. Stakeholder involvement and building governance structures are vital for the 

challenging task of achieving sustainability. Successfully managing and conserving 

biodiversity is highly dependent of the involvement of all relevant stakeholders in a 

collaborative approach, especially at local community levels. The definition of roles and 

responsibilities and ensuring that mechanism are in place for the Involvement of government, 

academia, civil society (e.g. non-governmental organisations), private sector (various sectors 

and levels) and local community members are vital to addressing environmental, social, 

economical and cultural issues from different perspectives. Thus, the likelihood of developing 

successful sustainable strategies is increased, as well of ensuring that governance structures 

respond to real needs. Further, the involvement of stakeholders in developing plans and 

strategies increases the likelihood of their participation and the implementation of an 

empowered governance structure.  

 

C. Recommendations 

 

79. As the CBC Initiative enters into a new phase, its biggest challenge at this stage is to 

ensure that it can realize an effective and progressive transition. For this transition to be real, 

it needs to address conceptual issues, it needs to formulate a new programme of work, it must 

lead to new institutional arrangements with adequate capacity, and it must provide suitable 

guidance on the future geographic scope of the CBC Initiative. This is a critical and difficult 

challenge because the next phase will be short (13 months from January 2015), with some 

programming constraints because of its funding source, and because an eventual longer 

project arising from this phase should take into account the lessons from the past few years. 

The next few months must therefore imperatively be realistic, focused and strategic. 

 

80. At the conceptual level, the CBC Initiative needs a shared and negotiated vision. It 

needs a vision that goes beyond the consensus on the benefits of South-South cooperation and 

the “commitment to work together”, a vision that goes beyond the need to conserve 

biodiversity and the imperative of poverty reduction, a vision that clearly spells out the 

mission, uniqueness and ambitions of this biological corridor. This vision should be 

formulated through a process that engages or re-engages the primary stakeholders in 

governments, civil societies, the scientific community and international organisations. It may 

include: 

 a greater emphasis on connectivity and on the role of a biological corridor in 

achieving national and regional conservation and sustainable development objectives; 

 a shared understanding of the place and role of field activities and pilot projects in the 

overall CBC Initiative; 
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 an agreement on the positioning of the CBC Initiative and its Secretariat on the 

regional landscape; 

 the insertion, where appropriate, of bi-national initiatives within the CBC framework; 

• the strengthening of the CBC Initiative as a planning and decision-making framework 

at national and sub-regional levels; 

• a clear and stated contribution of the CBC Initiative to global and regional 

commitments and agreements. 

 

81. This new visioning and strategic planning process should lead to a programmatic 

transition. Some of the programming elements may include: 

• the formulation of a revised action plan that is derived from the new, negotiated 

vision and that spells out the priorities and the opportunities, through a participatory 

process that engages or re-engages all the pertinent actors; 

• the strengthening of the CBC Initiative as a planning and decision making platform, 

with functional links to relevant national systems and data bases, zoning priorities 

based on available information (CBC delimitation maps, Key Biodiversity Areas, 

Important Bird and Biodiversity Areas, protected area systems, etc.); 

• a new approach to field projects that may include: (a) a reduced level of direct 

involvement in project execution, and stronger partnerships with other agencies 

executing field work, (b) a greater focus on the linkages between biodiversity, 

development and poverty reduction, and (c) the development of selection criteria and 

promotion of common methodologies, instruments, approaches and indicators. 

 

82. The leadership of the CBC Project has expressed interest in building a stronger 

cultural dimension in the corridor, and this is an interesting proposition, but one that must be 

assessed very carefully. Many of the sites and habitats that are important for connectivity in 

the three countries, and in the region as a whole, are indeed landscapes that reflect much of 

the social, economic and environmental history of the Caribbean. The theme of coffee 

production in particular could provide an interesting link, but it is one that needs to be well 

conceptualised and articulated, to ensure that the inclusion of the cultural dimension does not 

cause a loss of focus, that it does not dilute and disperse the effort, and that it remains 

sustainable. 

 

83. Perhaps the biggest challenge faced at this time is to move the CBC from being 

primarily a project to becoming a permanent institution, and this will require an effective 

transition in governance, capacity and financing. Some progress was made at the most recent 

Ministerial Meeting with the signing of a cooperation agreement, but this agreement covers 

only the establishment of a secretariat. In order for the CBC Initiative to become truly 

institutionalised it will need, in addition to a stronger and more substantial vision: 

• to become a real platform, (a) for knowledge production, sharing and use, (b) 

for joint programming, (c) for joint action and management and (d) for donor 

coordination; 

• to broaden the engagement of and support from participating governments by 

involving other ministries and agencies; 

• to build linkages with relevant international processes, including multi-lateral 

environmental agreements, notably through a greater involvement of 

ministries responsible for external affairs; 

• to engage more directly civil society organisations and the scientific 

community, without complicating governance or losing governmental 

leadership; 

• to adopt a new approach to governance, building upon existing mechanisms 

(e.g. using the convening of Technical Meetings as forums for technical 

exchanges); 
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• to define with clarity the desirable future role and functions of the respective 

governments and of UNEP in the coordination of the CBC Initiative; 

• to enhance efficiency with a leaner, more effective and more efficient 

Secretariat; 

• to sustain the quality of leadership currently available, but with an attention to 

succession planning; 

• to improve the Secretariat’s capacity in the field of local development and 

participatory governance; 

• to consider the option of building and / or working through regional centres of 

excellence; 

• to explore and facilitate community – private sector partnerships; 

• to build synergies and enhance links with other local initiatives and projects, 

especially in Haiti; 

• to clarify its relationship with and contribution to the Cartagena Convention, 

its SPAW Protocol, the Caribbean Environment Programme and the RCU; 

• to concretise links and synergies with the Biosphere Reserves, in ways that 

add value to all processes, possibly with a formal agreement on the 

management of transboundary sites in Hispaniola; 

• to develop and implement a comprehensive but realistic communication 

strategy that identifies the objectives, the audiences, the messages and 

information to be communicated, and the media to be used in each instance, 

with greater cohesion and synergies between the communication units of the 

three ministries; 

• to develop, in cooperation with partners and stakeholders, mechanisms and a 

strategy for funding partnerships and for investments aiming at long term 

sustainability.  

 

84. The CBC Initiative also needs a geographic transition, and this is a challenging one, 

as it raises two difficult questions: should the CBC Initiative incorporate marine areas, and if 

so how? and should the CBC Initiative expand to other countries and territories in the 

Caribbean Islands hotspot, and if so how? Because of its experimental nature, the CBC 

Project made a judicious choice in focusing on three countries. Now, as expansion is being 

considered, preliminary suggestions can be offered to assist in answering these questions: 

 

• the approach to geographic expansion should be defined as part of the visioning and 

strategic planning exercise mentioned above, and decisions should not be made on a 

case-by-case basis. Instead, they should be made on the basis of the vision, the 

strategy and clearly defined criteria, with a rigorous assessment of the political, 

geographic, financial and other implications of any expansion; 

 

• the question of the inclusion of marine areas and marine biodiversity should be 

resolved first and there are arguments in favour (neighbouring islands share a marine 

environment and marine biodiversity – including commercially important species --  

that require joint management) as well as arguments against (the Caribbean Sea is a 

single, large ecosystem, the issue is not one of connectivity but one of ecosystem-

based management, and there are institutions and processes, especially the 

Convention for the Protection and Development of the Marine Environment in the 

Wider Caribbean Region, known as the Cartagena Convention, and the GEF-funded 

Caribbean Large Marine Ecosystem project, that aim precisely at the joint 

management of that ecosystem. It is the view of this evaluation that it would be in the 

interest of the CBC Evaluation to remain focused on terrestrial biodiversity and 

connectivity, but with adequate collaboration and synergies with on-going processes 

in the marine environment, and with the possible inclusion of marine and coastal sites 

that have a very specific and important function in the management of shared 

resources;  
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• with respect to the inclusion of additional countries, several countries and territories 

have been cited as having expressed an interest (Jamaica, Puerto Rico, Guadeloupe, 

Martinique), but there is a need for a lucid assessment of each expression of interest 

(who, why, with what expectations), there is a need for criteria to formulate a 

response (including biological connectivity with existing corridor, political 

commitment, capacity) and there is need for an agreed process to such eventual 

inclusion. It would be advisable to consolidate the existing collaborative arrangement 

between Cuba, the Dominican Republic and Haiti before considering this geographic 

expansion. 

 

85. The CBC Initiative should also examine the status of the field projects, and make 

well-informed decisions that optimise the impact of the investments made to date. This will 

require: (a) continued collaboration with the organisations that have facilitated these projects, 

including BIOECO, CATEDES, CEDAF and WHH; (b) facilitation of linkages between the 

actors in these projects, within countries and regionally; and (c) new linkages with 

organisations that have relevant experience in facilitating local conservation and development 

processes in these countries, and that may have the capacity to assist in sustaining these 

projects. 

 

86. In the future, it will be important and useful to ensure that counterpart contributions 

are properly estimated at design stage and recorded during execution. Complex projects such 

as this are dependent on, and lead to the mobilising on, very substantial financial and 

technical inputs from national governments, civil society, academia and international 

organisations, and it is important that these contributions be properly taken into account, to 

provide fair and accurate estimates on investments expected and made, to allow partners to 

budget properly during and after a given project, and to inform the design of similar intiatives. 

 



 

 58 

ANNEXES 

Annex 1: Response to stakeholder comments received but not (fully) accepted by the 

evaluators 

 

The consultants responsible for this evaluation prepared and distributed an initial discussion 

paper with partners of the CBC to present their preliminary findings of the terminal 

evaluation. This document was not a formal output of the evaluation exercise, and its purpose 

was to generate feedback and to test the validity of the main findings, prior to completing the 

evaluation process. It generated useful comments, corrections and discussions. Subsequently, 

the full draft final report was circulated to all stakeholders. This annex presents the comments 

that warrant a response from the evaluators. 

 

This report distinguishes between the CBC Initiative and the CBC Project, and has concluded 

that the Project did not contribute optimally to the growth of the Initiative. One of the 

reviewers of the draft version of this report however stressed that it was not the purpose of the 

Project to support the wider Initiative, that its role was purely technical and that other 

provisions had been made to sustain the political process and engage stakeholders in the 

wider Initiative. This evaluation however notes that the project document clearly and 

justifiably gave the CBC Project a role of facilitation, including the formulation of a long-

term strategic plan and the convening of annual technical and ministerial meetings. 

 

Several of the comments received on the initial discussion paper and on the draft final report 

reflect some disagreement with the evaluation’s assessment of relevance of the field activities 

in Haiti, notably those involving the promotion of renewable energy sources. It is indeed true, 

as stated in these comments, that any increase in the use of solar energy and energy-efficient 

stove may result in a reduction in the use of biomass for energy production and that this may, 

in turn, lead to biodiversity conservation through reduced deforestation. This evaluation 

however remains of the view that small-scale, local interventions in reforestation, renewable 

energy production or erosion control, however useful and relevant they may be at the level of 

the communities and sites where they are implemented, are only marginally relevant to the 

objectives pursued by this project. To some extent, this disagreement reflects a larger issue 

that this evaluation has addressed, i.e. the fact that the Project focused insufficiently on 

biological connectivity, which is primarily where it would have added further value to what 

was and is already being done at national and regional levels.  

 

In the same vein, several reviewers questioned the evaluation’s findings regarding the 

selection of some of the sites for the field projects and insisted that all those sites, including 

the five in Haiti, were important for and highly relevant to biodiversity conservation, 

including connectivity. The findings are however based on the evidence provided to and 

gathered by the evaluation team, which did not get such evidence for the sites in the 

Dominican Republic and for four of the sites in Haiti (the exception being Caracol). The site 

visits and the documentation reviewed confirmed the value of these sites, but did not 

demonstrate with certainty their role in providing regional connectivity between ecosystems, 

especially for the protecton of avifauna. 

 

With reference to pagagraph 57, diverging comments were received, with some stakeholders 

specifically welcoming the view that government agencies in Haiti are too often by-passed by 

the development partners, while others were concerned that the language used implies that the 

Ministry of the Environment has capacities greater than is actually the case. While it is true 

that there are capacity issues, many of these issues can be attributed to factors external to the 

Ministry, and this evaluation did not reveal any significant difference between the 

performance of the Ministry as compared to the performance of the other partners involved in 

the coordination of field projects. The evaluators therefore decided to keep the paragraph in 
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its current form, and confirm their view that many of the weaknesses of public institutions in 

Haiti are the product of the policies and practices of their development partners, and that the 

approach taken by the Project is therefore significant and beneficial
18

. 

                                                      
18

 For a broader context, see: Klein, Naomi. 2007. The Shock Doctrine, the Rise of Disaster Capitalism. 

New York: Picador, and with specific reference to Haiti: James, Erica Caple. 2010. Democratic 
Insecurities: Violence, Trauma, and Intervention in Haiti. Berkeley: University of California Press. 
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Feedback matrix From Isabel Martinez (CBC Program Manager) 

  

Paragraph Comment	no. Stakeholder	comments EO	comments EO	recommendations COMMENTS	FROM	THE	EVALUATION	TEAM

Paragraph	21,	page	18

1

Paragraph	21,	page	18:	Milestones	in	2009	should	include	Ratification	of	the	

2009	Declaration	

(http://www.cbcpnuma.org/files/files/II%20DECLARACION%20POR_LA_BIODIVE

RSIDAD%20CARIBENA.pdf),	I	know	this	refers	to	the	Plan	of	Action	but	still.	

Evaluator	to	add Addition	made

Paragraph	21,	page	19 2

Milestones	in	in	2014:	It	would	be	useful	to	add:	Acuerdo	de	Jimaní	2014:	

Acuerdo	de	reiteración	del	compromiso	de	los	gobiernos	para	la	

protección	ambiental	de	la	isla	La	Española		

(http://www.cbcpnuma.org/files/files/204669000-Acuerdo-de-

Reiteracion-del-Compromiso-de-los-Gobiernos-para-la-Proteccion-

Ambiental-de-la-Isla%20%281%29.pdf)	because	it	makes	Reference	to	the	

CBC	Initiative Evaluator	to	add Addition	made

Paragraph	22,	page	20: 3

I	just	realized	that	perhaps	neither	me	nor	Blanca	or	any	other	person	informed	

you	about	the	SSFA	signed	with	AMARC	(Asociación	Mundial	de	Radios	

Comunitarias	para	América	Latina	y	el	Caribe)	for	the	elaboration	of	the	radio	

spots	(USD	34,600;	see	SSFA	attached)	and	radio	spots	at:	

http://www.cbcpnuma.org/es/galeria.	Also,	the	information	about	the	SSFA	with	

Université	Quiskeya	to	build	the	propagation	center	in	Haiti	is	missing	(see	

attachments).

Evaluator	to	comment	and	

include	if	relevant Information	added	in	relevant	sections

Tabe	6.	p.30 4

With	respect	to	the	following	point	on	:		4.4.”	A	comprehensive	

programme	of	public	education	and	awareness	/Website	created,	

newsletter	published	and	distributed,	educational	materials		produced	as	

part	of	pilot	projects,	CBC	concept	and	Project	promoted/	It	may	have	

been	too	ambitious	to	envisage	a	comprehensive	programme	of	public	

education	and	awareness,	and	the	CBC	Project	lacked	a	truly	strategic	

approach	with	identified	target	audiences	and	pathways	to	meet	specific		

communication	objectives.”	This	component	could	have	been	effective	if	

further	resources	and	support	from	UNEP/ROLAC	Communications	Office	

could	have	provided.	The	challenge	of	communication	in	2	/	3	languages	

(Spanish,	French	and	Creole)	was	underestimated.

As	a	clearly	stated	objective	the	provision	of	resources	

needed	to	accomplish	it	should	have	been	adressed	in	

the	design	and	planning	phase,	or	the	objective	should	

have	been	decsribed	in	more	detail	in	the	Project	

document	as	the	description	a	'comprehensive	

programme'	is	far	too	broad	and	open	to	interpretation.		Evaluator	to	comment

Both	comments	(stakeholder	and	EO)	accepted	

and	changes	made	accordingly

Paragraph	54:	 5 It	should	say	from	January	2015	rather	than	February	2015 Evaluator	to	correct Correction	made

Paragraph	79 6 It	should	say	from	January	2015	rather	than	February	2015 As	above Correction	made

Other
7

I	guess	the	document	should	indicate	what	the	letters	of	the	ratings	stand	for		(S,	

MS,	ML,	HS).	I	don’t	think	I	see	this.

This	is	referred	to	in	the	Tor	which	has	not	yet	been	

added	as	an	annex	but	is	a	good	point

Pls	add	a	line	under	the	

table	listing	the	acronyms Addition	made	in	footnote

Other

8

The	EU,	particularly	the	EU	Delegation	in	RD	and	particularly	Florence	Van-

Houtte	and	Sarah	Soriano	deserve	a	special	thanks.	They	both	became	extremely	

engaged	in	the	project	(Florence	joined	EU-RD	more	or	less	at	the	same	time	

that	I	did);	I	think	Sarah	was	at	the	EU-RD	from	the	start	of	the	project.	They	

were	very	critical	all	along	the	process	but	also	extremely	supportive,	even	when	

they	gave	us	a	sort	of	warning	note	late	2012.	They	also	believe	in	the	CBC	

Initiative.	Perhaps	in	paragraph	4,	table	9,	below	the	row	on	“Sustained	and	

enhanced	political	commitment”	the	report	could	include	an	additional	row	that	

talks	about	the	Donor´s	engagement	beyond	a	purely	financial-mechanism;	or	an	

additional	paragraph	between	paragraphs	3	and	4.

I	do	not	think	the	evaluation	report	is	the	right	place	to	

thank	the	EU	delegation.		If	they	played	a	pivotal	role	in	

the	project	and	their	input	directly	impacted	the	project	

then	it	should	be	mentioned.	 Evaluator	to	add	if	relevant

It	is	indeed	justified	to	note	the	role	played	by	the	

EU	Delegation	in	the	DR,	and	this	was	done	in	

section	60	of	the	report	(rather	than	in	Table	9)
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Feedback matrix from Norbert Dechanel (CBC Tri-national Office) 

 
Paragraph Comment	no. Stakeholder	comments EO	comments EO	recommendations COMMENTS	FROM	THE	EVALUATION	TEAM

22 1

In this space it is not necessary to mention the agreement signed between the UNEP and UNIQ for

construction of the propagation center in Dosmond

It	is	the	responsibility	of	the	

evaluation	team	to	report	

information	that	they	belive	is	

useful	to	the	evaluation Evaluator	to	comment

24 2 In this case it is important to add Quiaqueya University Evaluator	to	add	if	deemed	relevant

Table	6 3

Questionable yes, but you’ll getting the answer for each question in the field

Given	the	early	stage	of	some	of	the	

projects	It	may	be	difficult	to	assess	

their	contribution	to	goals	at	this	

point	in	time Evaluator	to	comment

Table	7 4

La couverture forestière constitue un element important dans la conservacion de la biodiversite,

alors, l’une des causes de la deforestation continue en Haiti est l’usage du bois ou du charbon de

bois pour la caisson. 1- Promouvoir des strategies visant à diminuer l’usage du bois (rechauds

ameliores, rechauds à gaz propane, centre bio gaz) est par consequent une contribution à la

conservation de la biodiversite. La couverture forestière constitue un element important dans la

conservacion de la biodiversite, alors, l’une des causes de la deforestation continue en Haiti est

l’usage du bois ou du charbon de bois pour la caisson.

1- Promouvoir des strategies visant à diminuer l’usage du bois (rechauds ameliores, rechauds à gaz

propane, centre bio gaz) est par consequent une contribution à la conservation de la biodiversite.

2- Promouvoir l’usage des energie alternative est aussi liee a la conservation de la biodiversite,

meme si dans le cas de Dosmond les panneaux sont utilise pour eclairage de certains endroit mais

cette demarche contribue à sensibiliser les genres à rechercher d’autres source d’energie qui

n’affecte pas la biodiversite

I	agree	that	tackling	deforestation	

will	contribute	to	reaching	the	

conservation	objectives	but	the	

direct	link	between	renewable	

energy	and	deforestation	is	not	

clear,	unless	local	power	plants	are	

using	illegally	harvested	wood	as	

biomass	for	biogasification	or	

combustion.			Propane	gas	and	

improved	stoves	can	not	be	

classified	under	renewable	energy Evaluator	to	comment

Table	7 5 idem As	above	 As	above	

People	met 6
Le chef de projet de jacme est : Jean Vea Dieudonne et son e-mail

est :vea.dieudonne@welthungerhilfe.de Evaluator	Pls	change	 Evaluator	Pls	change	

Project:	La	

Baie	de	

Caracol,	

Haïti 7

C’est le contraire, d’abord 

1- La baie de Caracol est la plus grande et importante du pays, en theme de conservation

l’assenissement de cette surface elimine plusieurs tonnes de dechets de provenance diverse pouvant

constituees de sources de contamination pour la flore et la faune de cette Baie et en plus, la

sensibilisation, la formation des riverains sur cette question est une garantie de la durabilite de cette

demarche etroitement liee a la conservation de la biodiversite

2- Qu’il s’agit des etudes realisees dans le cadre de la demarcation du CBC de meme que la

situation geographique et ecologique de la Baie de Caracol, on a toujours souligne que cette zone

interconnecte divers endroit du point de vue biologique (manzanillo, parc des trois baie pour ne citer 

que ceux-la) voir le document de la demarcation.
Evaluator	to	comment Evaluator	to	comment

Project:	

Dosmond,	

Haïti

8

La	couverture	forestière	constitue	un	element	important	dans	la	conservacion	de	la	

biodiversite,	alors,	l’une	des	causes	de	la	deforestation	continue	en	Haiti	est	l’usage	du	

bois	ou	du	charbon	de	bois	pour	la	caisson.

1-	Promouvoir	des	strategies	visant	à	diminuer	l’usage	du	bois	(rechauds	ameliores,	

rechauds	à	gaz	propane,	centre	bio	gaz)	est	par	consequent	une	contribution	à	la	

conservation	de	la	biodiversite.

2-		Promouvoir	l’usage	des	energie	alternative	est	aussi	liee	a	la	conservation	de	la	

biodiversite,	meme	si	dans	le	cas	de	Dosmond	les	panneaux	sont	utilise	pour	eclairage	de	

certains	endroit	mais	cette	demarche	contribue	à	sensibiliser	les	genres	à	rechercher	

d’autres	source	d’energie	qui	n’affecte	pas	la	biodiversite

As	previous As	previous
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Annex 2: Terms of reference of the evaluation 

 

TERMS OF REFERENCE  

Terminal Evaluation of European Union project 

 “CARIBBEAN BIOLOGICAL CORRIDOR PROJECT” 

 

I. PROJECT BACKGROUND AND OVERVIEW 

Project General Information
19

 

 

 

Table 1. Project summary 

 

UNEP approval date: December 2009 First Disbursement: 
Expected by September 

2014 

Actual start date: January 2010 Planned duration:  36 months 

Intended completion 

date: 
December 2012 

Actual or Expected 

completion date: 
31 December 2014 

UNEP Co-financing: Euros 108,000 (in kind) Total Cost : Euros 2,882,835 

EU Contribution Euros 2,774,835   

Mid-term review/eval. 

(planned date): 
June 2011  

Terminal Evaluation (actual 

date): 

Tentative August-October 

2014 

Mid-term review/eval. 

(actual date): 
May – June 2012 No. of revisions: 3 

Date of last Steering 

Committee meeting: 

May 2013; next will 

meet in November 2014 
Date of last Revision: 30 May 2014 

Disbursement as of  31 

December: 

3 out 4 payments made 

by EU 
Date of financial closure: 

Project ends on 31/12/2014 

but according to the 

contribution agreement with 

donor, the financial closure 

can be done within the 6 

months after the end of 

project (i.e. 30 June 2015) 

Date of Completion:  

31/12/2014 

(programmatic 

completion) 

Actual expenditures 

reported as of 30 June 2014: 
USD 3,453,460.70 

Total co-financing 

realized as of 30 June 

2014: 

N/A 
Actual expenditures entered 

in IMIS as of 30  June 2014: 
USD 3,453,460.70 

Leveraged financing: 
Aprox.  $ 130,000 
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ABBREVIATIONS 

Acronym Definition 

BPoA   Barbados Programme of Action 

CBC   Caribbean Biological Corridor 

CEPF   Critical Ecosystem Partnership Fund 

DR   Dominican Republic 

EC   European Commission 

GEF   Global Environment Facility 

MDGs   Millennium Development Goals 

PV   Photovoltaic 

SIDS   Small Island Developing States 

SSFA   Small Scale Fund Agreement 

TNC   The Nature Conservancy 

UNDP   United Nations Development Programme 

UNEP   United Nations Environment Programme 

UNEP/ROLAC United Nations Environment Programme / Regional 

Office for Latin America and the Caribbean 

UNICEF  United Nations Children’s Fund 

WFP   World Food Programme 

WWF   World Wildlife Fund 
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Project rationale 

1. The CBC arose out of the need to identify an ecological sound framework for addressing acute 

environmental degradation and poverty in Haiti. Since the island of Hispaniola is shared by 

both Haiti and the Dominican Republic, and in essence constitutes a common ecosystem; it 

became imperative that any effort aimed at establishing a framework involved these countries. 

This of itself did not provide a sound enough ecological framework for action. However, 

when viewed in the broader context of the Insular Caribbean it became evident that this 

framework provided the necessary ecological basis at the macro-planning level to be used as 

the basis for defining concrete activities to address biodiversity conservation and poverty 

alleviation, in particular in Haiti.  The design of this Project puts special emphasis on 

transforming Haiti through South-South cooperation, drawing from lessons learned from a 

number of interventions in the area through analysis undertaken by Cuban, Dominican, and 

Haitian experts, as well as UN experts (mostly UNEP and WFP). Lessons pointed to major 

pressure on biodiversity and environmental degradation being linked to acute poverty and lack 

of alternative livelihood options, in particular for the case Haiti. South-South cooperation was 

identified as a way to address degradation of shared ecosystems through sharing of 

experiences and expertise among the three countries. 

 

2. The rationale for its establishment from an ecological perspective lay in the similarity of the 

terrestrial ecosystems in the three participating countries. The area of the CBC which falls 

within the Insular Caribbean is one of the most important biodiversity hotspots worldwide and 

supports exceptionally diverse ecosystems, ranging from mountain cloud forests to cactus 

scrublands as well as several threatened species, including two species of Solenodon (giant 

shrews). It is one of 25 hotspots hosting 44 percent of plant species and 35 percent of 

vertebrates in only 1.4 percent of the Earth’s surface. 

 

3. The area’s biodiversity significance is underscored by the fact that these high levels of 

biodiversity only covers an area of 234,124 km2 distributed in close to 7000 islands. Having 

decided that the Insular Caribbean met the criteria to be considered as a planning framework 

based on solid ecological, geographical characteristics, it was used as the basis for the 

conceptualization of the Caribbean Biological Corridor. To achieve this, representatives from 

the Governments of Haiti, Dominican Republic and Cuba worked with the United Nations 

Environment Programme Regional Office for Latin America and the Caribbean to further 

develop the concept.  
 

Background 

4. The Caribbean Biological Corridor Initiative (CBC Initiative) started in 2007 under the Santo 

Domingo Declaration  adopted by the Ministers of the Environment of Haiti, Cuba and the 

Dominican Republic, witnessed by UNEP and ratified in 2009.  That year, the ministries of 

the environment of the three countries also adopted the CBC Plan of Action.  

5. The Caribbean Biological Corridor (CBC) is a framework, established by the Governments of 

the Dominican Republic, Cuba and Haiti in collaboration with the United Nations 

Environment Programme Regional Office for Latin America and the Caribbean 

(UNEP/ROLAC), for addressing biodiversity loss, through regional cooperation. The CBC 

provides a framework for cooperation between the countries of the insular Caribbean for the 

protection of biodiversity through environmental rehabilitation, particularly in Haiti and the 

alleviation of poverty as a means of reducing the pressure on biological resources in all three 

territories It is also a means of establishing baselines, particularly for environmental 

rehabilitation, the setting of specific targets and timetables for specific interventions. The 

framework provided by the CBC covers the ecosystems of the eastern tip of Cuba, the 

territory of Haiti, and the western half of the Dominican Republic.   
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6. The Project on the Demarcation and Establishment of the Caribbean Biological Corridor 

(CBC): as a Framework for Biodiversity Conservation, Environmental Rehabilitation and 

Development of Livelihood Options in Haiti, the Dominican Republic and the Republic of 

Cuba funded by the European Union (EU) and supported by UNEP (UNEP/EU CBC Project) 

aimed to achieve Action 1 component VI (CBC Delimitation and consolidation) of the CBC 

plan of action. 

 

7. The cooperation agreement signed between the EU and UNEP to implement the project was 

signed in December 2009 for a total duration of 36 months (i.e., until December 2012). The 

project had three extensions: one granted in March 2012 for 6 months, another one in June 

2013 for 12 months and a final extension granted on May 2014 for 6 months. The current 

project completion date is 31 December 2014. The purpose of the extensions was to complete 

work already approved by the EU, utilizing existing funds available in the contribution 

agreement. The project had a total budget of EUR 2,774,835.  

 

8. The Ministries of Environment of Haiti, Dominican Republic and Cuba were the national 

partners.  

 

9. The three countries that agreed to jointly develop and implement the UNEP/EU CBC Project 

share a number of features: the importance of their biodiversity and the hazards they face, 

similar ecosystems; their interconnectedness and their potential for regional cooperation, 

particularly with respect to technology transfer and training tools to support environmental 

sustainability. The demarcation and establishment of a Caribbean Biological Corridor 

provides a platform for collaboration among all of the initiatives that are being developed, or 

may be developed, within the specific boundaries of the Caribbean Biological Corridor, thus 

enhancing long-term integration of conservation actions between these island states and 

contributing to the preservation of global biodiversity.  

 

10. For the Caribbean Biological Corridor, the pressure on biological resources as a result of 

natural factors is compounded by human action and, on occasion, their uncontrolled use of the 

ecosystem. The fragility of the natural richness of the area has been aggravated in recent years 

by the poverty of its inhabitants, and due to the lack of alternative livelihoods those 

communities that inhabit the Caribbean Biological Corridor. Significantly, the area of the 

Biological Corridor is characterized by a high density of inhabitants per square km, 

compounding the destructive effect of human activity on biodiversity of the area. 

 

11. The CBC Initiative and, therefore, the UNEP/EU CBC Project provide a framework for 

cooperation between the participating countries for the protection and reduction of 

biodiversity loss in the Caribbean Region and the American Neotropics. 

5. Project objectives and components 

 

12. The overall goal of the project was to develop an adequate cooperation platform among all 

initiatives that were being developed or that could be developed within the specific limits of 

the CBC, thereby boosting the long-term integration of conservation actions among the insular 

states, contributing in that way to global biodiversity preservation.  

 

13. The project objective was to establish the Caribbean Biological Corridor in the Dominican 

Republic, Republic of Haiti and Cuba, as a framework to contribute to the reduction of 

biodiversity loss in the Caribbean Region and the American Neotropics, through 

environmental rehabilitation, particularly in Haiti and the alleviation of poverty as a means of 

reducing the pressure on biological resources within the CBC.  

 

14. The project was developed in Cuba, Haiti and the Dominican Republic and had the following 

objectives: 

 

I. Demarcation of the Caribbean Biological Corridor in the Dominican Republic, Haiti and 

Cuba. 

II. Strengthening the Network of Protected Areas for the Island of Hispaniola and mitigating 
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threats to protected areas.   

III. Public awareness and education.  

IV. Rehabilitation of degraded areas and identification and implementation of alternative 

livelihoods for communities. 

V. Establishment of a Tri-National Coordination Structure to support the implementation of 

the Caribbean Biological Corridor.  

  

15. The project focused on developing a structured dialogue and cooperation mechanism between 

the three countries, development of stakeholder networks, establishment of common 

information and databases, raising awareness and exchanges between countries. At the local 

level, the project has supported small environmental rehabilitation initiatives, the development 

of alternative livelihoods, particularly in Haiti, and the alleviation of poverty as a means to 

reduce pressure on biological resources.  

 

16. South-South cooperation is a cornerstone of the project, in particular through the transfer of 

knowledge and successful experiences from Cuba to Haiti and the Dominican Republic on the 

management of natural resources and protected areas.  

 

Table 2. Objectives, components and expected outcomes 
 

Objective Results Objectively verifiable indicators  
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 1. 1 Collection and analysis of existing 

knowledge and projects in execution, 

and identification of gaps in knowledge  
 

Existing bibliographical information on the CBC compiled.  

Projects in execution within the CBC identified and described  

Institutions carrying out projects in the CBC identified and 
described.  

Gaps in knowledge identified.  

Methodology for socioeconomic description developed.  
Protocol for information collection in place. 

Socioeconomic description of selected sites done  

Criteria for delimiting boundaries of CBC defined.  
Memoranda of understanding signed with the main actors 

identified.  

 

1.2 Analysis of existing legislation  

 

Document reviewing existing legislation in the countries, and a 

comparative analysis with a proposal identifying legislation of 

the countries participating in the CBC that is susceptible to 
being harmonised.  

 

1.3 Definition of the specific areas that 
are central to the CBC  

 

Definition of the areas that are the central focus of the CBC 
efforts documented and formally adopted by the three 

countries.  

Identification and description of threats to the areas that are the 
central focus of the CBC, and proposed actions to mitigate 

them.  

 

1.4 Creation of an information system 
and database  

 

Database of georeferenced information created and operating, 
and accessible simply and without charge.  

GIS developed and operating.  

 

1.5 Creation of an updated Action Plan 

for the CBC  

CBC Action Plan updated.  
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2.1 Coordination mechanisms between 

the different systems of protected areas 

established 

The Tri-National Office has held at least 2 coordination 

meetings for the three countries’ systems of protected areas.  

The Tri-National Office has conducted at least 2 training 

courses for personnel of the three countries’ protected areas  
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3.1 Pilot demonstration projects conducted 

to rehabilitate degraded land and develop 

alternative livelihoods. 

Pilot projects that rehabilitate degraded ecosystems and 

generate income for the local communities through 

productive alternatives  

 

3.2 Nurseries functioning for the 

propagation of plants 

Nurseries inaugurated and operating with resources from 

the countries  
 

3.3 Alternative energy sources in use Photovoltaic systems functioning.  

Other alternative energy sources in use.  

3.4 Partnerships between communities and 

the private sector in place 

Partnerships between the communities and the private 

sector, mitigating threats to biodiversity and supporting 
sustainable development at the local level.  
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4.1 Instructors of trainers on natural 

resource management trained to work in the 

community 

Instructors prepared, and the training considered relevant 

by those trained.  

4.2 Exchanges between the communities 
and islands 

Exchanges carried out and considered of value by the 
participants.  

4.3 Personnel trained in the technical, 

normative and policy areas 

National workshops providing training to decision-makers 

in key positions in national government and/or large  
groups are considered valuable by those receiving the 

training.  

The workshops have been given at the provincial level and 
are considered of value by the participants.  

The community workshops are held, and deemed of value 

by the participants.  

4.4 A comprehensive programme of public 
education and awareness. 

The Caribbean Biological Corridor’s corporate identity has 
been defined.  

The communication strategy and a press kit for the project 

have been developed 
Graphic materials created.  

Visibility workshops held in the three countries and 
considered of value by the participants.  

Radio and TV spots created and broadcast  

All the basic activities of the CBC are accompanied by 
press notes and ongoing dissemination to the media in the 

three countries  

Project website functioning and including visual content, 

news and technical content.  

Short videos created on the project’s actions and themes.  
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5.1 A tri-national unit of the Caribbean 

Biological Corridor established 

The Unit is operational and coordinates the implementation 

of the project’s activities.  

5.2 A liaison mechanism in place at 

UNEP/ROLAC, the implementing agency, 

to handle relations among the various 
stakeholders 

UNEP/ROLAC has the person hired for this function and 

maintains fluid and efficient relationships with the Tri-

National Unit, focal points and other counterparts.  

5.3 The Ministerial Policy Tri-National 

Committee of the CBC in place and 

functioning 

5 meetings held.  

 

5.4 The technical committee, composed of 

representatives of the countries, relevant 

non-governmental organizations and 
UNEP, established and functioning. 

6 meetings held.  

 

5.5 The equipment and supplies needed for 

the project’s functioning acquired. 

Furniture and computer equipment acquired; office rented 

or available in the Haiti-Dominican Republic border area.  

 
Source: Project logframe – Project Document Annex B 
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6.  Executing Arrangements 

17. The main implementing partners (national focal points) included: the Ministry of Science, 

Technology and Environment of Cuba (CITMA), the Haitian Ministry of Environment and the 

Ministry of Environment and Natural Resources of the Dominican Republic. 

 

18. Main partners in the field included: the Eastern Centre of Ecosystems and Biodiversity 

(BIOECO) in Cuba, Welthungerhilfe (WHH, former German Agro Action) in Haiti and the 

Centre for Agricultural and Forestry Development (CEDAF) in the Dominican Republic, 

among others.  

 

19. The UNEP/EU CBC Project also had the support of MEGACEN/CIGET (Centre for 

Information and Technology Management) in Cuba.  

 

20. The Tri-National Office (TNO) located in Barahona, Dominican Republic, was the Project 

Implementation Unit and benefited from the technical, administrative (e.g. procurement, 

travel, etc.) and financial support of the UNEP Regional Office for Latin America and the 

Caribbean (ROLAC) in Panama and also the administrative support of the UNDP offices in 

Santo Domingo and Port-au-Prince. 

 

21. The TNO staff consisted of a Technical Director, three specialists, two secretaries and two 

drivers, financed by the project. They liaised directly with implementing partners or directly 

implemented activities in the three participating countries. On UNEP's side, the project was 

monitored by a Programme Officer (provided by UNEP/ROLAC), a liaison person (provided 

by the Project), and by the UNEP/ROLAC Operations Department  

22. The project was to report and be accountable to the Technical and Ministerial Steering 

Committee which was expected to convene every 12 months.  

 

7.  Project Cost and Financing 

23. The estimated project costs at design with associated funding sources are presented in Table 3. 

 

Table 3. Estimated project cost (EUROS) 
Total cost (Euros) EU contribution 2,774,835 

UNEP contribution 108,000 

Aid method / Method of 

implementation 

Project approach Tri-national 

implementation 

 

 

24. Payments are established in the Contribution Agreement as follows: 

 

 Pre-financing EUR 930,000 

 Forecast second pre-financing EUR 800, 000 

 Forecast third pre-financing EUR 774, 835 

 Forecast Final Payment EUR 270, 000 

25. The project duration was scheduled for 36 months. Its effective start was in June 2010 (and 

not December 2009 as originally agreed) with approval from the EU as compensation for 

delays caused by an earthquake in Haiti in January 2010 and a later cholera outbreak. 

26. In March of 2012, the European Union approved an addendum that extended the duration of 

the project by 6 months, i.e. until June 2013. 

 

27. Then, the 3
rd

 Meeting of the Ministerial Advisory Committee of the UNEP/EU CBC Project 

held in Montrouis, Haiti on 20
th

 September 2012 decided that “the OTN should consult the 

Ministerial Committee in the course of the month of January 2013 with the goal of submitting 

to the European Union the possibility of an extension of the project” (decision 18, 
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http://cbcinfo.wordpress.com/iii-reunion-ministerial/decisiones/). In January 2013, the TNO, 

with UNEP support prepared the paperwork to request the no cost extension of project and 

consulted concerned countries accordingly. The request was submitted to the EU on the 1
st
 of 

April (the documents are available at: http://cbcreunion.wordpress.com/). In June of 2013, the 

European Union approved a second addendum that extended the duration of the project by 12 

months, i.e. until June 2014 and; on 30 May 2014 the European Union approved a third no 

cost extension until 31 December 2014. 

 

28. The purpose of the extensions was to complete work already approved by the EU, utilizing 

existing funds available in the contribution agreement. 

8.   Implementation Issues 

29. The implementation process of the UNEP/UE CBC Project consisted of three phases: 

 

I. 2009-September 2010: The start of the process coincided with the January 2010 

earthquake in Haiti which meant that Government institutions focused their attention on 

meeting the needs of the affected population, basic reconstruction and the emergency 

situation; altering the implementation of the project. Several processes began during this 

stage including the selection of the Tri-National Office team, the establishment of this 

office (opened on 6 September 2010 in Barahona, Dominican Republic), and the creation 

of a Technical and Ministerial Committee for project monitoring.  

 

II. October 2010-June 2012: The mid-term evaluation was carried out in June 2012 along 

with the second EU monitoring report (also June 2012) and revaled a limited level of 

performance, as well as highlighting key issues that needed to be addressed. However 

there were promising prospects for improvement thanks to the consolidation of the 

management structure in the field (Barahona), improvements in the project document and 

logical framework, and the development of an Operational Plan of Activities among 

others. 

 

III. July 2012 to date: Based on specific recommendations of both the mid-term evaluation 

and the 2
nd

 EU monitoring report, as well as the guidelines of the 3rd 

Technical/Ministerial meeting of the UNEP/EU CBC Project held on 20 September in 

Montrouis (Haiti)
20

, the project continued implementation, backed by the no-cost 

extension granted by the European Union, based on the formal support of countries to the 

project (and the CBC Initiative in general). 

 

 

TERMS OF REFERENCE FOR THE EVALUATION 

1. Objective and Scope of the Evaluation 

30. In line with the UNEP Evaluation Policy
21

, and the UNEP Evaluation Manual
22

 , the Terminal 

Evaluation of the Project on the Demarcation and Establishment of the Caribbean 

Biological Corridor (CBC): as a Framework for Biodiversity Conservation, 

Environmental Rehabilitation and Development of Livelihood Options in Haiti, the 

Dominican Republic and the Republic of Cuba is undertaken after completion of the 

project to assess project performance (in terms of relevance, effectiveness and efficiency), and 

determine outcomes and impacts (actual and potential) stemming from the project, including 

their sustainability. The evaluation has two primary purposes: (i) to provide evidence of 

results to meet accountability requirements, and (ii) to promote learning, feedback, and 

knowledge sharing through results and lessons learned among UNEP, and their executing 

                                                      
20

 http://cbcinfo.wordpress.com/decisiones/ 
21

 http://www.unep.org/eou/StandardsPolicyandPractices/UNEPEvaluationPolicy/tabid/3050/language/en-
US/Default.aspx 
22

 http://www.unep.org/eou/StandardsPolicyandPractices/UNEPEvaluationManual/tabid/2314/language/en-
US/Default.aspx 

http://cbcinfo.wordpress.com/iii-reunion-ministerial/decisiones/
http://cbcreunion.wordpress.com/
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partners – Ministries of the Environment, non-governmental organizations and other relevant 

actors. Therefore, the evaluation will identify lessons of operational relevance for future 

project formulation and implementation. It will focus on the following sets of key questions, 

based on the project’s intended outcomes, which may be expanded by the consultants as 

deemed appropriate: 

(a)  How and to what extent did the project make a contribution in terms of the definition 

of the geographical boundaries of the CBC based on the criteria selected? Did the project take 

account of the area’s vulnerability to both natural and anthropogenic processes? How and to 

what extent did the project advance the compilation of literature, existing projects and 

stakeholders relevant to the CBC Initiative?  How and to what extent did the project set up a 

platform for collaboration between the various projects undertaken and the institutions 

operating within the CBC? How has the online database helped to increase knowledge and 

apply to improve actions to decrease the loss of biodiversity? Has the project contributed to 

consolidate the institutional aspects and sustainability at large of the CBC Initiative? How, 

why and what remains to be done? 

(b)  To what extent have countries shared relevant information on protected areas 

systems and adopted common or related methodologies? 

(c)  Has the project contributed to the development of partnerships between communities 

and the private sector in order to create economic opportunities for the communities and 

thereby reduce pressure on natural resources? What lessons can be learned from the pilot 

actions in terms of reduced biodiversity loss or degradation and increase of livelihoods / 

quality of life of local communities for future interventions in the CBC? How and to what 

extent have the vegetal propagation centers improved reforestation rates in Cuba, Haiti and the 

Dominican Republic? What lessons can be derived from forging private partnerships, building 

large vegetal propagation centres, and introducing kerosene stoves and solar panels? 

(d)  Is there any evidence on the role of the project played in improving natural resources 

management at the decision level, technical level and community level and learning good 

practices from the pilot projects in each of the three countries? What was the projects’ impact 

on targeted audiences (decision-makers, local managers, local leaders, local communities) in 

their abilities perform their duties with respect to natural resources management? What 

lessons can be derived from the training component of the project for future interventions at 

national, bilateral and trinational levels? How has the project increased the visibility and 

understanding of the CBC Initiative? Has the project contributed to transform lay people’s 

understanding of sustainable uses and conservation of biodiversity? What communication 

deliverables were produced in each country and at the regional level to convey the CBC 

messages (radio, TV spots, written material, online bulletins, the website, others)? 

(e) How does the project, for a geographical area such as the current CBC, compare 

overall in terms of project cost, project preparation (effort and time) as well as environmental 

impact? To what extent has the project influenced harmonious political and technical relations 

among Cuba, Haiti and the Dominican Republic with respect to environmental management? 

How has the Tri-national Office of the project helped to adopt and foster a common regional 

approach to natural resources management? What are the lessons learned with respect to the 

role and mode of operation of the Trinational Office? How did UNEP/ROLAC contribute to 

the CBC Initiative from a technical and operative point of view? What best practices and 

lessons can be identified for UNEP’s role in future steps of the CBC Initiative? To what extent 

has the structure established facilitated South-South cooperation between the participating 

countries? 

2. Overall Approach and Methods 

31. The Terminal Evaluation of the Project on the Demarcation and Establishment of the 

Caribbean Biological Corridor (CBC): as a Framework for Biodiversity Conservation, 

Environmental Rehabilitation and Development of Livelihood Options in Haiti, the 

Dominican Republic and the Republic of Cuba will be conducted by independent 

consultants under the overall responsibility and management of the UNEP Evaluation Office 

(Nairobi), in consultation with the UNEP Project Manager at the Regional Office for Latin 

America and the Caribbean (ROLAC).  
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32. It will be an in-depth evaluation using a participatory approach whereby key stakeholders are 

kept informed and consulted throughout the evaluation process. Both quantitative and 

qualitative evaluation methods will be used to determine project achievements against the 

expected outputs, outcomes and impacts.  

33. The evaluation will include the results achieved as of Phase III (i.e., after the mid-term 

evaluation conducted in June 2012). The assessment will also refer to the Operational Plan of 

Activities adopted at the 3rd Ministerial Meeting of the project, held on 20 September 2012 in 

Port au Prince, Haiti, along with the logical framework, the revised UNEP/EU CBC Project 

document and recommendations of the external mid-term evaluation and the EU monitoring 

reports, as well as the decisions of the project's 3rd and 4th Ministerial Meetings. 

34. The findings of the evaluation will be based on the following: 

(a) A desk review of project documents and others including, but not limited to: 

Relevant background documentation, declarations and action plan pertaining to the CBC 

Initiative; 

Project design documents; operative action plans, budgets or equivalent; revisions to the 

logical framework and project documents; 

Project reports such as progress and financial reports from the Trinational Office / UNEP 

to the donor (European Union); reports to the Technical and Ministerial Steering 

Committees; decisions of Ministerial Steering Committee; addenda to the 

Contribution Agreement (project reviews) and relevant correspondence; 

Reports from implementing partners (Ministry of the Environment of Haiti, Ministry of the 

Environment and Natural Resources of the Dominican Republic; Eastern Centre of 

Ecosystems and Biodiversity (BIOECO)  on behalf of the Ministry of Science, 

Technology and Environment of Cuba (CITMA in Cuba, MEGACEN/CIGET (Centre 

for Information and Technology Management) in Cuba, Welthungerhilfe (WHH, 

former German Agro Action) in Haiti, Centre for Agricultural and Forestry 

Development (CEDAF) in the Dominican Republic, amongst other; 

Administrative documentation from UNEP/ROLAC and UNDP-Dominican Republic; 

Documentation related to project outputs. 

 
Interviews with: 

Project management and execution support at the Trinational Office, also in terms of 

administrative support, interviews with UNDP in the Dominican Republic; 

UNEP Project Manager and Fund Management Officer (UNEP/ROLAC); 

Focal points of the ministries of the environment of the Dominican Republic, Haiti and 

Cuba; 

Implementing partners such as Welthungerhilfe (WHH, former German Agro Action) in 

Haiti and the Centre for Agricultural and Forestry Development (CEDAF) in the 

Dominican Republic, amongst other; 

Representatives of the donor, i.e. the European Union, and particularly, the Delegations in 

the Dominican Republic (leader), in Haiti and Cuba. 

Representatives of non-governmental and international agencies. 

 
Country visits. The evaluation team will visit the Dominican Republic, Haiti and Cuba to 

interview key stakeholders and observe the operations of the vegetal propagation centres 

and the results of the pilot projects (3 in the Dominican Republic, 2 to 5 in Haiti, 2 in 

Cuba) supported by the project. 

 

Possible participation in the last ministerial meeting to be held in the middle of November 

in the Dominican Republic. 

3.   Key Evaluation principles 

35. Evaluation findings and judgements should be based on sound evidence and analysis, clearly 

documented in the evaluation report. Information will be triangulated (i.e. verified from 

different sources) to the extent possible, and when verification was not possible, the single 

source will be mentioned. Analysis leading to evaluative judgements should always be clearly 

spelled out.  
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36. The evaluation will assess the project with respect to a minimum set of evaluation criteria 

grouped in six categories: (1) Strategic Relevance; (2) Attainment of objectives and planned 

result, which comprises the assessment of outputs achieved, effectiveness and likelihood of 

impact; (3) Sustainability and replication; (4) Efficiency; (5) Factors and processes affecting 

project performance, including preparation and readiness, implementation and management, 

stakeholder participation and public awareness, country ownership and driven-ness, financial 

planning and management, UNEP  supervision and backstopping, and project monitoring and 

evaluation; and (6) Complementarity with the UNEP strategies and programmes. The 

evaluation consultants can propose other evaluation criteria as deemed appropriate.  

37. Ratings. All evaluation criteria will be rated on a six-point scale. However, complementarity 

of the project with the UNEP strategies and programmes is not rated. Annex 3 provides 

detailed guidance on how the different criteria should be rated and how ratings should be 

aggregated for the different evaluation criterion categories. 

38. In attempting to attribute any outcomes and impacts to the project, the evaluators should 

consider the difference between what has happened with and what would have happened 

without the project. This implies that there should be consideration of the baseline conditions 

and trends in relation to the intended project outcomes and impacts. This also means that there 

should be plausible evidence to attribute such outcomes and impacts to the actions of the 

project. Sometimes, adequate information on baseline conditions and trends is lacking. In such 

cases this should be clearly highlighted by the evaluators, along with any simplifying 

assumptions that were taken to enable the evaluator to make informed judgements about 

project performance. 

39. As this is a terminal evaluation, particular attention should be given to learning from the 

experience. Therefore, the “Why?” question should be at front of the consultants’ minds all 

through the evaluation exercise. This means that the consultants needs to go beyond the 

assessment of “what” the project performance was, and make a serious effort to provide a 

deeper understanding of “why” the performance was as it was, i.e. of processes affecting 

attainment of project results (criteria under category 3). This should provide the basis for the 

lessons that can be drawn from the project. In fact, the usefulness of the evaluation will be 

determined to a large extent by the capacity of the consultants to explain “why things 

happened” as they happened and are likely to evolve in this or that direction, which goes well 

beyond the mere review of “where things stand” today.  

4.  Evaluation criteria 

Strategic relevance 

40. The evaluation will assess, in retrospect, whether the project’s objectives and implementation 

strategies were consistent with: i) Sub-regional environmental issues and needs; and ii) the 

UNEP mandate and policies at the time of design and implementation;  

41. It will also assess whether the project objectives were realistic, given the time and budget 

allocated to the project, the baseline situation and the institutional context in which the project 

was to operate. 

Achievement of Outputs  

42. The evaluation will assess, for each component, the project’s success in producing the 

programmed results as presented in Table 2 above, both in quantity and quality, as well as 

their usefulness and timeliness. Briefly explain the degree of success of the project in 

achieving its different outputs, cross-referencing as needed to more detailed explanations 

provided under Section F (which covers the processes affecting attainment of project 

objectives). The achievements under the regional and national demonstration projects will 

receive particular attention. 
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Effectiveness: Attainment of Objectives and Planned Results 

43. The evaluation will assess the extent to which the project’s objectives were effectively 

achieved or are expected to be achieved.  

44. The evaluation will reconstruct the Theory of Change (ToC) of the project based on a review 

of project documentation and stakeholder interviews. The ToC of a project depicts the causal 

pathways from project outputs (goods and services delivered by the project) over outcomes 

(changes resulting from the use made by key stakeholders of project outputs) towards impact 

(changes in environmental benefits and living conditions). The ToC will also depict any 

intermediate changes required between project outcomes and impact, called intermediate 

states. The ToC further defines the external factors that influence change along the pathways, 

whether one result can lead to the next. These external factors are either drivers (when the 

project has a certain level of control) or assumptions (when the project has no control). 

45. The assessment of effectiveness will be structured in three sub-sections:    

(a) Evaluation of the achievement of direct outcomes as defined in the reconstructed 

ToC. These are the first-level outcomes expected to be achieved as an immediate result 

of project outputs. 

Assessment of the likelihood of impact using a Review of Outcomes to Impacts (ROtI) 

approach as summarized in Annex 8 of the TORs. Appreciate to what extent the project 

has to date contributed, and is likely in the future to further contribute to changes in 

stakeholder behaviour as a result of the project’s direct outcomes, and the likelihood of 

those changes in turn leading to changes in the natural resource base, benefits derived 

from the environment and human living conditions. 

Evaluation of the achievement of the formal project overall objective, overall purpose, goals 

and component outcomes using the project’s own results statements as presented in 

original logframe (see Table 2 above) and any later versions of the logframe. This sub-

section will refer back where applicable to sub-sections (a) and (b) to avoid repetition in 

the report. To measure achievement, the evaluation will use as much as appropriate the 

indicators for achievement proposed in the Logical Framework Matrix (Logframe) of the 

project, adding other relevant indicators as appropriate. Briefly explain what factors 

affected the project’s success in achieving its objectives, cross-referencing as needed to 

more detailed explanations provided under Section F. 

46. There are some effectiveness questions of specific interest which the evaluation should 

certainly consider: 

Overall political and technical support to the CBC Initiative: Effectiveness of the 

ministries of the environment as realized over the last 4.5 years of project execution, 

from the definition of the geographical area of the CBC to the development and 

implementation of pilot projects. 

Geographical definition of the CBC spatially and compilation of existing information: 

Effectiveness of the compilation of literature, existing projects and stakeholders 

relevant to the CBC Initiative, the Geographical Information System (GIS) and the 

institutional aspects of the CBC Initiative to decrease the loss of biodiversity. 

Identification and implementation of livelihood alternatives at community level and 

reduction of pressure on biodiversity: Effectiveness of the operations of the vegetal 

propagation centres in Haiti, Dominican Republic and Cuba for the provision of 

seedlings, reforestation for and having secured a source of additional income to local 

people. Also, effectiveness of pilot projects in participating countries a means of 

reducing pressure on biodiversity resources and addressing poverty. These pilot 

projects include: Haiti (Bassin Blue, conservation of biodiversity; Caracoal, 

sustainable fisheries;  La Gonave, coffee production, photovoltaic energy; Fort 

Drouet, ecotourism; Dosmond, alternative energy); the Dominican Republic (Pedro 

Santana, waste management; Elías Piña, sustainable use of “palma de guano”;  

Comendador, apiaries); Cuba (Sigua, biodiversity conservation; Baitiquirí, 

biodiversity conservation). And, effectiveness of implementation arrangements with 

different partners (e.g. NGOs, local authorities, national authorities). 

Development of the human resources and visibility of the CBC Initiative: The 

effectiveness of the various training courses. Will they contribute transform daily 
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national and local management of biodiversity? How effectively were project 

information and messages on the CBC Initiative disseminated across concerned 

countries? How has the corporate communications strategy become part of the 

trinational office’s management function? 

Creation of a trinational coordination mechanism: How effective has the trinational office 

and the coordination structure at large (trinational office, liaison mechanism, CBC 

ministerial committee and the technical committee) been in driving and directing the 

project and conducting the CBC Initiative at large? 

Sustainability and replication 

47. Sustainability is understood as the probability of continued long-term project-derived results 

and impacts after the external project funding and assistance ends. The evaluation will identify 

and assess the key conditions or factors that are likely to undermine or contribute to the 

persistence of benefits. Some of these factors might be direct results of the project while 

others will include contextual circumstances or developments that are not under control of the 

project but that may condition sustainability of benefits. The evaluation should ascertain to 

what extent follow-up work has been initiated and how project results will be sustained and 

enhanced over time. The reconstructed ToC will assist in the evaluation of sustainability. 

48. Four aspects of sustainability will be addressed: 

(a) Socio-political sustainability. Are there any social or political factors that may influence 

positively or negatively the sustenance of project results and progress towards impacts? 

Is the level of ownership by the main national and regional stakeholders sufficient to 

allow for the project results to be sustained? Are there sufficient government and 

stakeholder awareness, interests, commitment and incentives to execute, enforce and 

pursue the programmes, plans, agreements, monitoring systems etc. prepared and agreed 

upon under the project? 

Financial resources. To what extent are the continuation of project results and the eventual 

impact of the project dependent on continued financial support? What is the likelihood 

that adequate financial resources
23

 will be or will become available to implement the 

programmes, plans, agreements, monitoring systems etc. prepared and agreed upon under 

the project? Are there any financial risks that may jeopardize sustenance of project 

results and onward progress towards impact? 

Institutional framework. To what extent is the sustenance of the results and onward progress 

towards impact dependent on issues relating to institutional frameworks and governance? 

How robust are the institutional achievements such as governance structures and 

processes, policies, sub-regional agreements, legal and accountability frameworks etc. 

required to sustaining project results and to lead those to impact on human behaviour and 

environmental resources? A specific question of interest in the case of the CBC Initiative 

is to draw lessons learned and recommendations to continue the CBC initiative in the 

future and increase the quality and impact of future interventions.  

Environmental sustainability. Are there any environmental factors, positive or negative, that can 

influence the future flow of project benefits? Are there any project outputs or higher 

level results that are likely to affect the environment, which, in turn, might affect 

sustainability of project benefits? Are there any foreseeable negative environmental 

impacts that may occur as the project results are being up-scaled? 

  

Efficiency  

49. The evaluation will assess the cost-effectiveness and timeliness of project execution. It will 

describe any cost- or time-saving measures put in place in attempting to bring the project as 

far as possible in achieving its results within its programmed budget and (extended) time. It 

will also analyse how delays, if any, have affected project execution, costs and effectiveness. 

Wherever possible, costs and time over results ratios of the project will be compared with that 

                                                      
23

  Those resources can be from multiple sources, such as the public and private sectors, income 
generating activities, other development projects etc. 
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of other similar interventions. The evaluation will give special attention to efforts by the 

project teams to make use of/build upon pre-existing institutions, agreements and partnerships, 

data sources, synergies and complementarities with other initiatives, programmes and projects 

etc. to increase project efficiency all within the context of project execution in Indonesia.  

Factors and processes affecting project performance  

50. Preparation and readiness. This criterion focusses on the quality of project design and 

preparation. Were project stakeholders
24

 adequately identified? Were the project’s objectives 

and components clear, practicable and feasible within its timeframe? Were the capacities of 

executing agencies properly considered when the project was designed? Was the project 

document clear and realistic to enable effective and efficient implementation? Were the 

partnership arrangements properly identified and the roles and responsibilities negotiated prior 

to project implementation? Were counterpart resources (funding, staff, and facilities) and 

enabling legislation assured? Were adequate project management arrangements in place? 

Were lessons from other relevant projects properly incorporated in the project design? What 

factors influenced the quality-at-entry of the project design, choice of partners, allocation of 

financial resources etc.?  

51. Project implementation and management. This includes an analysis of implementation 

approaches used by the project, its management framework, the project’s adaptation to 

changing conditions (adaptive management), the performance of the implementation 

arrangements and partnerships, relevance of changes in project design, and overall 

performance of project management. The evaluation will: 

(a) Ascertain to what extent the project implementation mechanisms outlined in the project 

document have been followed and were effective in delivering project outputs and 

outcomes. Were pertinent adaptations made to the approaches originally proposed?  

Evaluate the effectiveness and efficiency of project management by the Trinational Office and 

how well the management was able to adapt to changes during the life of the project. 

Assess the role and performance of the national focal points established and the project 

execution arrangements at all levels.  

Assess the extent to which project management responded to direction and guidance provided 

by the Ministerial Steering Committee and UNEP supervision recommendations. 

Identify operational and political / institutional problems and constraints that influenced the 

effective implementation of the project, and how the project partners tried to overcome 

these problems. How did the relationship between the project management team 

(Trinational Office), the national focal points and UNEP/ROLAC develop? 

Assess the extent to which MTE recommendations were followed in a timely manner.  

 

52. Stakeholder participation and public awareness. The term stakeholder should be 

considered in the broadest sense, encompassing project partners, government institutions, 

private interest groups, local communities etc. The TOC analysis should assist the evaluators 

in identifying the key stakeholders and their respective roles, capabilities and motivations in 

each step of the causal pathway from activities to achievement of outputs and outcomes to 

impact. The assessment will look at three related and often overlapping processes: (1) 

information dissemination between stakeholders, (2) consultation between stakeholders, and 

(3) active engagement of stakeholders in project decision making and activities. The 

evaluation will specifically assess: 

(a) the approach(es) used to identify and engage stakeholders in project implementation. 

What were the strengths and weaknesses of these approaches with respect to the project’s 

objectives and the stakeholders’ motivations and capacities? What was the achieved 

degree and effectiveness of collaboration and interactions between the various project 

partners and stakeholders during implementation of the project? 

                                                      
24

 Stakeholders are the individuals, groups, institutions, or other bodies that have an interest or stake in the 
outcome of the project. The term also applies to those potentially adversely affected by the project. 
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the degree and effectiveness of any public awareness activities that were undertaken during the 

course of implementation of the project; or that are built into the assessment methods so 

that public awareness can be raised at the time the assessments will be conducted; 

how the results of the project (strategic programmes and plans, monitoring and management 

systems, sub-regional agreements etc.) promote participation of stakeholders, including 

users, in decision making in the environmental sector 

 

53. Country ownership and driven-ness. The evaluation will assess the performance of 

government agencies involved in the project, the ministries of the environment of the 

Dominican Republic, Haiti and Cuba: 

(a) In how far has the Government assumed responsibility for the project and provided 

adequate support to project execution, including the degree of cooperation received from 

the various public institutions involved in the project and the timeliness of provision of 

counter-part funding to project activities? 

To what extent has the political and institutional framework of the Dominican Republic, Haiti 

and Cuba been conducive to project performance?  

How responsive were the government partners to the Trinational Office coordination and 

guidance, and to UNEP supervision? 

54. Financial planning and management. Evaluation of financial planning requires assessment 

of the quality and effectiveness of financial planning and control of financial resources 

throughout the project’s lifetime. The assessment will look at actual project costs by activities 

compared to budget (variances), financial management (including disbursement issues), and 

co-financing. The evaluation will: 

(a) Verify the application of proper standards (clarity, transparency, audit etc.) and 

timeliness of financial planning, management and reporting to ensure that sufficient and 

timely  financial resources were available to the project and its partners; 

(b) Appreciate other administrative processes such as recruitment of staff, procurement of 

goods and services (including consultants), preparation and negotiation of cooperation 

agreements etc. to the extent that these might have influenced project performance; 

Describe the resources the project has leveraged since inception and indicate how these 

resources are contributing to the project’s ultimate objective. Leveraged resources are 

additional resources—beyond those committed to the project itself at the time of 

approval—that are mobilized later as a direct result of the project. Leveraged resources 

can be financial or in-kind and they may be from other donors, NGO’s, foundations, 

governments, communities or the private sector.  

55. Analyse the effects on project performance of any irregularities in procurement, use of 

financial resources and human resource management, and the measures taken by the 

Trinational Office or UNEP to prevent such irregularities in the future. Appreciate whether the 

measures taken were adequate. 

56. UNEP supervision and backstopping. The purpose of supervision is to verify the quality and 

timeliness of project execution in terms of finances, administration and achievement of 

outputs and outcomes, in order to identify and recommend ways to deal with problems which 

arise during project execution. Such problems may be related to project management but may 

also involve technical/institutional substantive issues in which UNEP has a major contribution 

to make. The evaluators should assess the effectiveness of supervision and administrative and 

financial support provided by UNEP including: 

(a) The adequacy of project supervision plans, inputs and processes;  

The emphasis given to outcome monitoring (results-based project management);  

The realism and candour of project reporting and ratings (i.e. are PIR ratings an accurate 

reflection of the project realities and risks);  

The quality of documentation of project supervision activities; and  

Financial, administrative and other fiduciary aspects of project implementation supervision. 

 

57. Monitoring and evaluation. The evaluation will include an assessment of the quality, 

application and effectiveness of project monitoring and evaluation plans and tools, including 

an assessment of risk management based on the assumptions and risks identified in the project 
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document. The evaluation will appreciate how information generated by the M&E system 

during project implementation was used to adapt and improve project execution, achievement 

of outcomes and ensuring sustainability. M&E is assessed on three levels:  

(a) M&E Design. Projects should have sound M&E plans to monitor results and track 

progress towards achieving project objectives. An M&E plan should include a baseline 

(including data, methodology, etc.), SMART indicators and data analysis systems, and 

evaluation studies at specific times to assess results. The time frame for various M&E 

activities and standards for outputs should have been specified. The evaluators should 

use the following questions to help assess the M&E design aspects: 

Quality of the project logframe (original and possible updates) as a planning and 

monitoring instrument; analyse, compare and verify correspondence between the 

original logframe in the Project Document, possible revised logframes and the 

logframe used in Project Implementation Review reports to report progress towards 

achieving project objectives;  

SMART-ness of indicators: Are there specific indicators in the logframe for each of the 

project objectives? Are the indicators measurable, attainable (realistic) and relevant to 

the objectives? Are the indicators time-bound?  

Adequacy of baseline information: To what extent has baseline information on 

performance indicators been collected and presented in a clear manner? Was the 

methodology for the baseline data collection explicit and reliable? 

Arrangements for monitoring: Have the responsibilities for M&E activities been clearly 

defined? Were the data sources and data collection instruments appropriate? Was the 

frequency of various monitoring activities specified and adequate? In how far were 

project users involved in monitoring? 

Arrangements for evaluation: Have specific targets been specified for project outputs? Has 

the desired level of achievement been specified for all indicators of objectives and 

outcomes? Were there adequate provisions in the legal instruments binding project 

partners to fully collaborate in evaluations?  

Budgeting and funding for M&E activities: Determine whether support for M&E was 

budgeted adequately and was funded in a timely fashion during implementation. 

 

M&E Plan Implementation. The evaluation will verify that: 

the M&E system was operational and facilitated timely tracking of results and progress 

towards projects objectives throughout the project implementation period; 

annual project reports and Progress Implementation Review (PIR) reports were complete, 

accurate and with well justified ratings; 

the information provided by the M&E system was used during the project to improve 

project performance and to adapt to changing needs. 

  

Complementarities with UNEP strategies and programmes 

58. The evaluation should present a brief narrative on the following issues:  

(a) Linkage to UNEP’s Expected Accomplishments and POW 2010-2011, PoW 2012-2013 

and PoW 2014-2015. The UNEP MTS specifies desired results in six thematic focal 

areas. The desired results are termed Expected Accomplishments. Using the completed 

ToC/ROtI analysis, the evaluation should comment on whether the project makes a 

tangible contribution to any of the Expected Accomplishments specified in the UNEP 

MTS.. 

Alignment with the Bali Strategic Plan (BSP)
25

. The outcomes and achievements of the project 

should be briefly discussed in relation to the objectives of the UNEP BSP. 

Gender. Ascertain to what extent project design, implementation and monitoring have taken into 

consideration: (i) possible gender inequalities in access to and the control over natural 

resources; (ii) specific vulnerabilities of women and children to environmental 

degradation or disasters; and (iii) the role of women in mitigating or adapting to 

environmental changes and engaging in environmental protection and rehabilitation. 

                                                      
25

 http://www.unep.org/GC/GC23/documents/GC23-6-add-1.pdf 

http://www.unep.org/GC/GC23/documents/GC23-6-add-1.pdf
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Appreciate whether the intervention is likely to have any lasting differential impacts on 

gender equality and the relationship between women and the environment. To what 

extent do unresolved gender inequalities affect sustainability of project benefits? 

South-South Cooperation. This is regarded as the exchange of resources, technology, and 

knowledge between developing countries. Briefly describe any aspects of the project that 

could be considered as examples of South-South Cooperation. 

The Consultants’ Team 

59. For this evaluation, the evaluation team will consist of one team leader and one supporting 

consultant. One consultant shall be an expert in natural resources management; the other 

consultant shall be an expert in environmental law or governance (public policy, institutional 

framework, legislation). Both consultants should have: 

 

 Proven experience in environment-related issues.  

 Proven experience in project evaluation, international cooperation project/programme 

design and management. 

 Good command of social research techniques. 

 Knowledge of the institutional context and the reality of Cuba, Haiti and Dominican 

Republic. 

 Proven experience in development cooperation. 

 

Skills 

 Professionalism — Particularly in evaluation of environmental projects 

 Communication — Excellent communication skills, both oral and written, including 

the ability to draft and edit technical reports, research papers, and to articulate ideas 

in a clear, concise and substantive style. 

 Teamwork — Good personal skills and teamwork. Ability to establish and maintain 

networks and teams. Willingness to work in a multicultural and diverse environment, 

showing respect and sensitivity for others. 

 

Education 

 Education — University degree (Master’s Degree or postgraduate training an asset), 

in Integrated Natural Resource Management, public policy or environmental law. 

 Experience — At least ten (10) years in the area of sustainable development. 

Comprehensive and excellent knowledge of formulation and development of public 

policies is required, in particular, sustainable development policies for the sectors 

present in the project. Knowledge of the social and environmental situation of Cuba, 

Haiti and Dominican Republic. 

 Language — Excellent command of Spanish (written and spoken) is required, 

command of French is an asset. 

60. The Team Leader will coordinate data collection and analysis, and the preparation of the main 

report for the evaluation, with substantive contributions by the supporting consultant. Both 

consultants will ensure together that all evaluation criteria are adequately covered.  

61. By undersigning the service contract with UNEP/UNON, the consultants certify that they have 

not been associated with the design and implementation of the project in any way which may 

jeopardize their independence and impartiality towards project achievements and project 

partner performance. In addition, they will not have any future interests (within six months 

after completion of the contract) with the project’s executing or implementing units.  

Evaluation Deliverables and Review Procedures 

62. The evaluation team will prepare an inception report (see Annex 2(a) of TORs for Inception 

Report outline) containing a thorough review of the project context, project re-design quality, 

a draft reconstructed Theory of Change of the project, the evaluation framework and a 

tentative evaluation schedule.  

63. The review of the re-design quality will cover the following aspects (see Annex 9 for the 

detailed project design assessment matrix): 
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Strategic relevance of the project 

Revised logical framework (see paragraph 25); 

Financial planning (see paragraph 30); 

M&E design (see paragraph 33(a)); 

Complementarities with UNEP strategies and programmes (see paragraph 34); 

Sustainability considerations and measures planned to promote replication (see paragraph 

23). 

64. The inception report will also present a draft, desk-based reconstructed Theory of Change of 

the project. It is vital to reconstruct the ToC before the most of the data collection (review of 

reports, in-depth interviews, observations on the ground etc.) is done, because the ToC will 

define which direct outcomes, drivers and assumptions of the project need to be assessed and 

measured to allow adequate data collection for the evaluation of project effectiveness, 

likelihood of impact and sustainability. 

65. The evaluation framework will present in further detail the evaluation questions under each 

criterion with their respective indicators and data sources. The evaluation framework should 

summarize the information available from project documentation against each of the main 

evaluation parameters.  Any gaps in information should be identified and methods for 

additional data collection, verification and analysis should be specified.  

66. The inception report will also present a tentative schedule for the overall evaluation process, 

including a draft programme for the country visit and tentative list of people/institutions to be 

interviewed. 

67. The inception report will be submitted for review and approval by the Evaluation Office 

before the evaluation team travels to La Española and Cuba. 

68. The main evaluation report should be brief (no longer than 35 pages – excluding the 

executive summary and annexes), to the point and written in plain Spanish. The evaluation 

team will deliver a high quality report in Spanish by the end of the assignment. The team will 

also provide the executive summary and the conclusions, lessons learned and 

recommendations section. The report will follow the annotated Table of Contents outlined in 

Annex 1. It must explain the purpose of the evaluation, exactly what was evaluated and the 

methods used (with their limitations). The report will present evidence-based and balanced 

findings, consequent conclusions, lessons and recommendations, which will be cross-

referenced to each other. The report should be presented in a way that makes the information 

accessible and comprehensible. Any dissident views in response to evaluation findings will be 

appended in footnote or annex as appropriate. To avoid repetitions in the report, the authors 

will use numbered paragraphs and make cross-references where possible. 

69. Review of the draft evaluation report. The evaluation team will submit the zero draft report 

latest two weeks after the country visit has been completed to the UNEP EO and revise the 

draft following the comments and suggestions made by the EO. Once a draft of adequate 

quality has been accepted, the EO will share this first draft report with the UNEP Project 

Manager, who will ensure that the report does not contain factual errors. The UNEP Project 

Manager will then forward the first draft report to the other project stakeholders, in particular 

the Trinational Office for review and comments. Stakeholders may provide feedback on any 

errors of fact and may highlight the significance of such errors in any conclusions. It is also 

very important that stakeholders provide feedback on the proposed recommendations and 

lessons. Comments would be expected within two weeks after the draft report has been 

shared. Any comments or responses to the draft report will be sent to the UNEP EO for 

collation. The EO will provide the comments to the evaluation team for consideration in 

preparing the final draft report.  

70. The evaluation team will submit the final draft report no later than 2 weeks after reception of 

stakeholder comments. The team will prepare a response to comments, listing those 

comments not or only partially accepted by them that could therefore not or only partially be 

accommodated in the final report. They will explain why those comments have not or only 

partially been accepted, providing evidence as required. This response to comments will be 

shared by the EO with the interested stakeholders to ensure full transparency. 
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71. Submission of the final Terminal Evaluation report. The final report shall be submitted by 

Email to the Head of the Evaluation Office, who will share the report with the Director, 

UNEP/ROLAC Director and Task Manager.  

72. The final evaluation report will be published on the UNEP Evaluation Office web-site 

www.unep.org/eou.  

73. As per usual practice, the UNEP EO will prepare a quality assessment of the first draft and 

final draft report, which is a tool for providing structured feedback to the evaluation 

consultants. The quality of the report will be assessed and rated against the criteria specified in 

Annex 4.  

74. The UNEP Evaluation Office will assess the ratings in the final evaluation report based on a 

careful review of the evidence collated by the evaluation consultant and the internal 

consistency of the report. Where there are differences of opinion between the evaluator and 

UNEP Evaluation Office on project ratings, both viewpoints will be clearly presented in the 

final report.  

Logistical arrangement 

75. This Terminal Evaluation will be undertaken by independent evaluation consultants 

contracted by the UNEP Evaluation Office. The consultants will work under the overall 

responsibility of the UNEP Evaluation Office and will consult with the Evaluation Office on 

any procedural and methodological matters related to the evaluation. It is, however, the 

consultants’ individual responsibility to arrange for their travel, visa, obtain documentary 

evidence, plan meetings with stakeholders, organize field visits, and any other logistical 

matters related to the assignment. The UNEP Project Manager and the Trinational Office will, 

provide logistical support (introductions, meetings, transport etc.) for the country visit, 

allowing the consultants to conduct the evaluation as efficiently and independently as 

possible.  

Schedule of the evaluation 

 

Activity 
Date (s) 

Start of the evaluation 
21 October 2014 

Inception report 1 November 2014 

Comments from Evaluation Office 5 November 2014 

Field visits 10 November 2014 

Zero Draft report 18 December 2014 

Comments from Evaluation Office 22 December 2014 

First draft report  20 January 2015 

Comments from stakeholders 4 February 2015 

Final report 21 February 2015 

 

76. The consultants may visit the participating countries and the UNEP/UNCT offices to conduct 

interviews with relevant stakeholders, including Ministries and other actors. The schedule of 

the field visits and the choice of countries will be discussed with the UNEP Task Manager and 

the Evaluation Office. 

 

77. Consultations will be held between the consultants, Evaluation Office staff, the UNEP, the 

UNCT of the relevant countries, and key members of the project execution team. These 

consultations will seek feedback on the proposed recommendations and lessons. 

 

Submission of the final  evaluation report: The final report shall be submitted by email to: 

 

Mr. Michael Spilsbury 

Chief 

UNEP Evaluation Office  

Email: michael.spilsbury@unep.org 

 

The Head of Evaluation will share the report with the following persons:   

http://www.unep.org/eou
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  Isabel Martínez, Oficial de Programa 

  Programme Officer 

  Programa de las Naciones Unidas para el Medio Ambiente 

  Regional Office for Latin America and the Caribbean  

  PANAMÁ  

  Tel.: (507) 305-3173 (dir) Fax: (507) 305-3105  

  E-mail: isabelmartinez@pnuma.org; isabelmartinez@unep.org 

  Skype: isabel.martinez.pnuma  
 

  Onesmus Thiong'o 

  Office for Operations 

  United Nations Environment Programme 

  P.O. BOX 30552 - 00100 

  NAIROBI, KENYA 

  Tel: 254 (20) 7623510 

  Onesmus.Thiongo@unep.org 

 

78. The final evaluation report will be published on the UNEP Evaluation Office web-site 

www.unep.org/eou and may be printed in hard copy.  

 

79. As per usual practice, the UNEP Evaluation Office will prepare a quality assessment of the 

zero draft and final draft report, which is a tool for providing structured feedback to the 

evaluation consultants. The quality of the report will be assessed and rated against UNEP 

criteria as presented in Annex 5.  

 

80. The UNEP Evaluation Office will also prepare a commentary on the final evaluation report, 

which presents the Evaluation Office ratings of the project based on a careful review of the 

evidence collated by the evaluation team and the internal consistency of the report.  

 

 

 

9.   Schedule of Payment 

81. Both consultants will be hired under an individual Special Service Agreement (SSA). There 

are two options for contract and payment: lumpsum or “fees only”. 

82. Lumpsum: The contract covers both fees and expenses such as travel, per diem (DSA) and 

incidental expenses which are estimated in advance. The consultants will receive an initial 

payment covering estimated expenses upon signature of the contract.  

83. Fee only: The contract stipulates consultant fees only. Air tickets will be purchased by UNEP 

and 75% of the DSA for each authorised travel mission will be paid up front. Local in-country 

travel and communication costs will be reimbursed on the production of acceptable receipts. 

Terminal expenses and residual DSA entitlements (25%) will be paid after mission 

completion. 

84. The payment schedule for both consultants will be linked to the acceptance of the key 

evaluation deliverables by the Evaluation Office: 

Final inception report:   20 percent of agreed total fee 

First draft main evaluation report:  40 percent of agreed total fee 

Final main evaluation report:  40 percent of agreed total fee 

85. In case the consultants are not able to provide the deliverables in accordance with these TORs, 

in line with the expected quality standards by the UNEP Evaluation Office, payment may be 

withheld at the discretion of the Head of the Evaluation Office until the consultants have 

improved the deliverables to meet UNEP’s quality standards.  

86. If the consultants fail to submit a satisfactory final product to UNEP in a timely manner, i.e. 

within one month after the end date of their contract, the Evaluation Office reserves the right 

to employ additional human resources to finalize the report, and to reduce the consultants’ 

http://www.unep.org/eou
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fees by an amount equal to the additional costs borne by the Evaluation Office to bring the 

report up to standard.  
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Annex 1. Annotated Table of Contents of the main evaluation deliverables 
 

INCEPTION REPORT 

 
Section Notes Data Sources Max. number 

of pages 

1.  Introduction Brief introduction to the project and 

evaluation. 

 

 1 

2. Project 

background 

Summarise the project context and 

rationale. How has the context of the 

project changed since project design? 

 

Background 

information on 

context  

3 

3.  Review of 

project design 

Summary of project design strengths 

and weaknesses. Complete the 

Template for assessment of the 

quality of project design (Annex of 

the Terms of Reference). 

 

Project document 

and revisions, 

MTE/MTR if any. 

2 + completed 

matrix in annex 

of the inception 

report 

4.  Reconstructed 

Theory of Change 

The Theory of Change should be 

reconstructed, based on project 

documentation. It shoudl be presented 

with one or more diagrams and 

explained with a narrative. 

Project document 

narrative, logical 

framework and 

budget tables. Other 

project related 

documents. 

2 pages of 

narrative + 

diagram(s)  

5.  Evaluation 

framework 

The evaluation framework will 

contain:  

 Detailed evaluation questions 

(including new questions raised 

by review of project design and 

ToC analysis) and indicators 

 Data Sources 

It will be presented as a matrix, 

showing questions, indicators and 

data sources. 

Review of all 

project documents.   

5 

6. Evaluation 

schedule 

- Revised timeline for the overall 

evaluation (dates of travel and 

key evaluation milestones) 

- Tentative programme for the 

country visit (see proposed time 

schedule by UNEP) 

Discussion with 

project team on 

logistics. 

2 

7. Distribution of 

responsibilities 

among within the 

evaluation team 

Distribution of roles and 

responsibilities among evaluation 

consultants (may be expanded in 

Annex) 

 1 

6. Annexes A- Completed matrix  of the overall 

quality of project re-design 

B- List of individuals and documents 

consulted for the inception report 

C- List of documents and individuals 

to be consulted during the main 

evaluation phase 

  

 

MAIN REPORT 

 
Project Identification Table An updated version of the Table 1 (page 1) of these TORs 

Executive Summary Overview of the main findings, conclusions and recommendations of the 

evaluation. It should encapsulate the essence of the information contained 



 

 84 

in the report to facilitate dissemination and distillation of lessons. The 

main points for each evaluation parameter should be presented here (with 

a summary ratings table), as well as the most important lessons and 

recommendations. Maximum 4 pages. 

I. Introduction A very brief introduction, mentioning the name of evaluation and project, 

project duration, cost, implementing partners and objectives of the 

evaluation. 

II. The Evaluation Objectives, approach and limitations of the evaluation 

III. The Project 

A. Context Overview of the broader institutional and country context, in relation to 

the project’s objectives, including changes during project implementation 

B. Objectives and components  

C. Target areas/groups  

D. Milestones/key dates in project 

design and implementation 

 

E. Implementation arrangements  

F. Project financing Estimated costs and funding sources 

G. Project partners  

H. Changes in design during 

implementation 

 

I. Reconstructed Theory of Change of 

the project 

 

IV. Evaluation Findings 

A. Strategic relevance This chapter is organized according to the evaluation criteria presented in 

section II.4 of the TORs and provides factual evidence relevant to the 

questions asked and sound analysis and interpretations of such evidence. 

This is the main substantive section of the report. Ratings are provided at 

the end of the assessment of each evaluation criterion. 

B. Achievement of outputs 

C. Effectiveness: Attainment of 

project objectives and results 

i. Direct outcomes from 

reconstructed TOC 

ii. Likelihood of impact using 

RoTI and based on reconstructed 

TOC 

iii. Achievement of project goal 

and planned objectives 

D. Sustainability and replication 

E. Efficiency 

F. Factors affecting performance  

G. Complementarity with UNEP 

strategies and programmes 

V. Conclusions and Recommendations 

A. Conclusions This section should summarize the main conclusions of the evaluation, 

told in a logical sequence from cause to effect. It is suggested to start with 

the positive achievements and a short explanation why these could be 

achieved, and, then, to present the less successful aspects of the project 

with a short explanation why. The conclusions section should end with the 

overall assessment of the project. Avoid presenting an “executive 

summary”-style conclusions section. Conclusions should be cross-

referenced to the main text of the report (using the paragraph numbering). 

The overall ratings table should be inserted here (see Annex 2).  

B. Lessons Learned Lessons learned should be anchored in the conclusions of the evaluation. 

In fact, no lessons should appear which are not based upon an explicit 

finding of the evaluation. Lessons learned are rooted in real project 
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experiences, i.e. based on good practices and successes which could be 

replicated or derived from problems encountered and mistakes made 

which should be avoided in the future. Lessons learned must have the 

potential for wider application and use. Lessons should briefly describe 

the context from which they are derived and specify the contexts in which 

they may be useful. 

C. Recommendations As for the lessons learned, all recommendations should be anchored in the 

conclusions of the report, with proper cross-referencing. 

Recommendations are actionable proposals on how to resolve concrete 

problems affecting the project or the sustainability of its results. They 

should be feasible to implement within the timeframe and resources 

available (including local capacities), specific in terms of who would do 

what and when, and set a measurable performance target. In some cases, it 

might be useful to propose options, and briefly analyse the pros and cons 

of each option. 

It is suggested, for each recommendation, to first briefly summarize the 

finding it is based upon with cross-reference to the section in the main 

report where the finding is elaborated in more detail. The recommendation 

is then stated after this summary of the finding. 

Annexes These may include additional material deemed relevant by the evaluator 

but must include:  

1. Response to stakeholder comments received but not (fully) accepted by 

the evaluators  

2. Evaluation TORs (without annexes) 

3. Evaluation program, containing the names of locations visited and the 

names (or functions) and contacts (Email) of people met  

4. Bibliography 

5. Summary co-finance information and a statement of project expenditure 

by activity (See annex of these TORs) 

6. Brief CVs of the consultants  

 

 

 

 

Important note on report formatting 
Reports should be submitted in Microsoft Word .doc or .docx format. Use of Styles (Headings etc.), 

page numbering and numbered paragraphs is compulsory from the very first draft report submitted.  

Examples of UNEP Terminal Evaluation Reports are available at www.unep.org/eou. 

 
 

http://www.unep.org/eou
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Annex 2. Evaluation Ratings 

 
The evaluation will provide individual ratings for the evaluation criteria described in section II.4 of 

these TORs.  

Most criteria will be rated on a six-point scale as follows: Highly Satisfactory (HS); Satisfactory (S); 

Moderately Satisfactory (MS);  Moderately Unsatisfactory (MU); Unsatisfactory (U); Highly 

Unsatisfactory (HU). Sustainability is rated from Highly Likely (HL) down to Highly Unlikely (HU). 

In the conclusions section of the report, ratings will be presented together in a table, with a brief 

justification cross-referenced to the findings in the main body of the report. 

Criterion Summary Assessment Rating 

A. Strategic relevance  HS  HU 

B. Achievement of outputs  HS  HU 

C. Effectiveness: Attainment of 

project objectives and results 

 HS  HU 

1. Achievement of direct outcomes  HS  HU 

2. Likelihood of impact  HS  HU 

3. Achievement of project goal and 

planned objectives 

 HS  HU 

D. Sustainability and replication  HL  HU 

1. Financial  HL  HU 

2. Socio-political  HL  HU 

3. Institutional framework  HL  HU 

4. Environmental  HL  HU 

5. Catalytic role and replication  HS  HU 

E. Efficiency  HS  HU 

F. Factors affecting project 

performance 

  

1. Preparation and readiness   HS  HU 

2. Project implementation and 

management 

 HS  HU 

3. Stakeholders participation and public 

awareness 

 HS  HU 

4. Country ownership and driven-ness  HS  HU 

5. Financial planning and management  HS  HU 

6. UNEP supervision and backstopping  HS  HU 

7. Monitoring and evaluation   HS  HU 

a. M&E Design  HS  HU 

b. Budgeting and funding for M&E 

activities 

 HS  HU 

c. M&E pPlan Implementation   HS  HU 

Overall project rating  HS  HU 

 

Overall project rating. The overall project rating should consider parameters ‘A-E’ as being the most 

important with ‘C’ and ‘D’ in particular being very important. 

Rating for effectiveness: Attainment of project objectives and results. An aggregated rating will be 

provided for the achievement of direct outcomes as determined in the reconstructed Theory of Change 

of the project, the likelihood of impact and the achievement of the formal project goal and objectives. 

This aggregated rating is not a simple average of the separate ratings given to the evaluation sub-

criteria, but an overall judgement of project effectiveness by the consultants. 

Highly Satisfactory (HS):  The project had no shortcomings in the achievement of its 

objectives, in terms of relevance, effectiveness or efficiency.   

Satisfactory (S): The project had minor shortcomings in the achievement of its objectives, in 

terms of relevance, effectiveness or efficiency.  
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Moderately Satisfactory (MS): The project had moderate shortcomings in the achievement 

of its objectives, in terms of relevance, effectiveness or efficiency.   

Moderately Unsatisfactory (MU): The project had significant shortcomings in the 

achievement of its objectives, in terms of relevance, effectiveness or efficiency.   

Unsatisfactory (U) The project had major shortcomings in the achievement of its objectives, 

in terms of relevance, effectiveness or efficiency.   

Highly Unsatisfactory (HU): The project had severe shortcomings in the achievement of its 

objectives, in terms of relevance, effectiveness or efficiency.   

Ratings on sustainability. All the dimensions of sustainability are deemed critical. Therefore, the 

overall rating for sustainability will be the lowest rating on the separate dimensions.  

On each of the dimensions of sustainability of the project outcomes will be rated as follows. 

Highly Likely (HL): There are no risks affecting this dimension of sustainability. 

Likely (L): There are very few risks affecting this dimension of sustainability. 

Moderately Likely (ML): There are moderate risks that affect this dimension of 

sustainability. 

Moderately Unlikely (MU): There are significant risks that affect this dimension of 

sustainability 

Unlikely (U): There are severe risks that affect this dimension of sustainability.  

Highly Unlikely (HU): There are very severe risks that affect this dimension of sustainability.  

Ratings of monitoring and evaluation. The M&E system will be rated on M&E design, M&E plan 

implementation, and budgeting and funding for M&E activities (the latter sub-criterion is covered in 

the main report under M&E design). M&E plan implementation will be considered critical for the 

overall assessment of the M&E system. Thus, the overall rating for M&E will not be higher than the 

rating on M&E plan implementation. 

Highly Satisfactory (HS): There were no shortcomings in the project M&E system.  

Satisfactory(S): There were minor shortcomings in the project M&E system.    

Moderately Satisfactory (MS): There were moderate shortcomings in the project M&E 

system.   

Moderately Unsatisfactory (MU): There were significant shortcomings in the project M&E 

system.  

Unsatisfactory (U): There were major shortcomings in the project M&E system.       

Highly Unsatisfactory (HU): The Project had no M&E system. 
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Annex 3. Project costs and co-financing tables 
Project Costs 

Component/sub-component Estimated cost at design Actual Cost Expenditure ratio 

(actual/planned) 

    

 

Co-financing 

Co financing 

(Type/Source) 

IA own 

 Financing 

(mill US$) 

Government 

 

(mill US$) 

Other* 

 

(mill US$) 

Total 

 

(mill US$) 

Total 

Disbursed 

(mill US$) 

Planned Actual Planned Actual Planned Actual Planned Actual 

 Grants          

 Loans           

 Credits          

 Equity 

investments 

         

 In-kind 

support 

         

 Other (*) 

- 

- 

 

      

 

   

Totals          

 

* This refers to contributions mobilized for the project from other multilateral agencies, bilateral 

development cooperation agencies, NGOs, the private sector and beneficiaries. 
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Annex 4. Quality Assessment of the Evaluation Report 
 
All UNEP evaluation reports are subject to a quality assessment by the Evaluation Office. The quality 

assessment is used as a tool for providing structured feedback to the evaluation consultants. The quality 

of the draft evaluation report is assessed and rated against the following criteria:  

Substantive report quality criteria  UNEP EO Comments Draft 

Report 

Rating 

Final 

Report 

Rating 

A. Strategic relevance: Does the report present a 

well-reasoned, complete and evidence-based 

assessment of strategic relevance of the 

intervention?  

Draft report: 

 

Final report: 
  

B. Achievement of outputs: Does the report 

present a well-reasoned, complete and evidence-

based assessment of outputs delivered by the 

intervention (including their quality)? 

Draft report: 

 

Final report: 
  

C. Presentation Theory of Change: Is the Theory 

of Change of the intervention clearly presented? Are 

causal pathways logical and complete (including 

drivers, assumptions and key actors)? 

Draft report: 

 

Final report: 
  

D. Effectiveness - Attainment of project objectives 

and results: Does the report present a well-reasoned, 

complete and evidence-based assessment of the 

achievement of the relevant outcomes and project 

objectives?  

Draft report: 

 

Final report: 

 

  

E. Sustainability and replication: Does the report 

present a well-reasoned and evidence-based 

assessment of sustainability of outcomes and 

replication / catalytic effects?  

Draft report: 

 

Final report: 
  

F. Efficiency: Does the report present a well-

reasoned, complete and evidence-based assessment 

of efficiency? 

Draft report: 

 

Final report: 

 

  

G. Factors affecting project performance: Does 

the report present a well-reasoned, complete and 

evidence-based assessment of all factors affecting 

project performance? In particular, does the report 

include the actual project costs (total and per 

activity) and actual co-financing used; and an 

assessment of the quality of the project M&E system 

and its use for project management? 

Draft report: 

 

Final report: 

  

H. Quality and utility of the recommendations: 

Are recommendations based on explicit evaluation 

findings? Do recommendations specify the actions 

necessary to correct existing conditions or improve 

operations (‘who?’ ‘what?’ ‘where?’ ‘when?)’. Can 

they be implemented?  

Draft report: 

 

Final report: 
  

I. Quality and utility of the lessons: Are lessons 

based on explicit evaluation findings? Do they 

suggest prescriptive action? Do they specify in which 

contexts they are applicable?  

Draft report: 

 

Final report: 
  

Other report quality criteria    

J. Structure and clarity of the report: Does the 

report structure follow EO guidelines? Are all 

requested Annexes included?  

Draft report: 

 

Final report: 
  

K. Evaluation methods and information sources: 
Are evaluation methods and information sources 

clearly described? Are data collection methods, the 

triangulation / verification approach, details of 

Draft report: 

 

Final report: 
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stakeholder consultations provided?  Are the 

limitations of evaluation methods and information 

sources described? 

L. Quality of writing: Was the report well written? 

(clear English language and grammar) 

Draft report: 

 

Final report: 

  

M. Report formatting: Does the report follow EO 

guidelines using headings, numbered paragraphs etc.  

Draft report: 

 

Final report: 

  

OVERALL REPORT QUALITY RATING 0.00 0.00 

   

 

A number rating between 1 and 6 is used for each criterion: Highly Satisfactory = 6, Satisfactory = 5, 

Moderately Satisfactory = 4, Moderately Unsatisfactory = 3, Unsatisfactory = 2, Highly Unsatisfactory 

= 1. 
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Annex 5. Documentation list for the evaluation to be provided by the UNEP Task 

Manager 
 

 Project design documents 

 Project supervision plan, with associated budget 

 Correspondence related to project 

 The 2012 Mid Term Evaluation Report 

 Supervision mission reports 

 Steering Committee meeting documents, including agendas, meeting minutes, and any 

summary reports 

 Project progress reports, including financial reports submitted 

 Cash advance requests documenting disbursements 

 Annual Project Implementation Reports (PIRs) 

 Management memos related to project 

 Other documentation of supervision feedback on project outputs and processes (e.g. comments 

on draft progress reports, etc.). 

 Project revision and extension documentation 

 Updated implementation plan for the recommendations of the Mid-Term Evaluation  

 Project Terminal Report (draft if final version not available) 
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Annex 6. Introduction to Theory of Change / Impact pathways, the ROtI Method 

and the ROtI Results Score sheet 
(This Evaluation format is currently under revision) 

 
Terminal evaluations of projects are conducted at, or shortly after, project completion. At this stage it is 

normally possible to assess the achievement of the project’s outputs. However, the possibilities for 

evaluation of the project’s outcomes are often more limited and the feasibility of assessing project 

impacts at this time is usually severely constrained. Full impacts often accrue only after considerable 

time-lags, and it is common for there to be a lack of long-term baseline and monitoring information to 

aid their evaluation. Consequently, substantial resources are often needed to support the extensive 

primary field data collection required for assessing impact and there are concomitant practical 

difficulties because project resources are seldom available to support the assessment of such impacts 

when they have accrued – often several years after completion of activities and closure of the project. 

Despite these difficulties, it is possible to enhance the scope and depth of information available from 

Terminal Evaluations on the achievement of results through rigorous review of project progress along 

the pathways from outcome to impact. Such reviews identify the sequence of conditions and factors 

deemed necessary for project outcomes to yield impact and assess the current status of and future 

prospects for results. In evaluation literature these relationships can be variously described as ‘Theories 

of Change’, Impact ‘Pathways’, ‘Results Chains’, ‘Intervention logic’, and ‘Causal Pathways’ (to name 

only some!). 

Theory of Change (ToC) / impact pathways 

Figure 1 shows a generic impact pathway which links the standard elements of project logical 

frameworks in a graphical representation of causal linkages.  When specified with more detail, for 

example including the key users of outputs, the processes (the arrows) that lead to outcomes and with 

details of performance indicators, analysis of impact pathways can be invaluable as a tool for both 

project planning and evaluation. 

 

 
Figure 1. A generic results chain, which can also be termed an ‘Impact Pathway’ or Theory of 

Change. 

The pathways summarise casual relationships and help identify or clarify the assumptions in the 

intervention logic of the project. For example, in the Figure 2 below the eventual impact depends upon 

the behaviour of the farmers in using the new agricultural techniques they have learnt from the training. 

The project design for the intervention might be based on the upper pathway assuming that the farmers 

can now meet their needs from more efficient management of a given area therefore reducing the need 

for an expansion of cultivated area and ultimately reducing pressure on nearby forest habitat, whereas 

the evidence gathered in the evaluation may in some locations follow the lower of the two pathways; 

the improved farming methods offer the possibility for increased profits and create an incentive for 

farmers to cultivate more land resulting in clearance or degradation of the nearby forest habitat. 
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Figure 2. An impact pathway / TOC for a training intervention intended to aid forest 

conservation. 

 

The GEF Evaluation Office has recently developed an approach to assess the likelihood of impact that 

builds on the concepts of Theory of Change / causal chains / impact pathways. The method is known as 

Review of Outcomes to Impacts (ROtI)
26

 and has three distinct stages: 

a. Identifying the project’s intended impacts  

b. Review of the project’s logical framework  

c. Analysis and modelling of the project’s outcomes-impact pathways: 

reconstruction of the project’s Theory of Change 

The identification of the projects intended impacts should be possible from the ‘objectives’ 

statements specified in the official project document. The second stage is to review the project’s 

logical framework to assess whether the design of the project is consistent with, and appropriate for, 

the delivery of the intended impact. The method requires verification of the causal logic between the 

different hierarchical levels of the logical framework moving ‘backwards’ from impacts through 

outcomes to the outputs; the activities level is not formally considered in the ROtI method
27

. The aim 

of this stage is to develop an understanding of the causal logic of the project intervention and to 

identify the key ‘impact pathways’.  In reality such processes are often complex: they might involve 

multiple actors and decision-processes and are subject to time-lags, meaning that project impact often 

accrues long after the completion of project activities. 

The third stage involves analysis of the ‘impact pathways’ that link project outcomes to impacts. The 

pathways are analysed in terms of the ‘assumptions’ and ‘drivers’ that underpin the processes 

involved in the transformation of outputs to outcomes to impacts via intermediate states (see Figure 

3). Project outcomes are the direct intended results stemming from the outputs, and they are likely to 

occur either towards the end of the project or in the short term following project completion. 

Intermediate states are the transitional conditions between the project’s direct outcomes and the 

intended impact. They are necessary changes expected to occur as a result of the project outcomes, that 

are expected, in turn, to result into impact. There may be more than one intermediate state between the 

immediate project outcome and the eventual impact.  

Drivers are defined as the significant, external factors that if present are expected to contribute to the 

realization of the intended impacts and can be influenced by the project / project partners & 

stakeholders.  Assumptions are the significant external factors that if present are expected to contribute 

to the realization of the intended impacts but are largely beyond the control of the project / project 

partners & stakeholders. The drivers and assumptions are considered when assessing the likelihood of 

impact, sustainability and replication potential of the project. 

                                                      
26

 GEF Evaluation Office (2009). ROtI: Review of Outcomes to Impacts Practitioners Handbook.  
http://www.gefweb.org/uploadedFiles/Evaluation_Office/OPS4/Roti%20Practitioners%20Handbook%2015%20Ju
ne%202009.pdf 
27

Evaluation of the efficiency and effectiveness in the use of resources to generate outputs is already a major 
focus within UNEP Terminal Evaluations. 

http://www.gefweb.org/uploadedFiles/Evaluation_Office/OPS4/Roti%20Practitioners%20Handbook%2015%20June%202009.pdf
http://www.gefweb.org/uploadedFiles/Evaluation_Office/OPS4/Roti%20Practitioners%20Handbook%2015%20June%202009.pdf
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Since project logical frameworks do not often provide comprehensive information on the processes by 

which project outputs yield outcomes and eventually lead, via ‘intermediate states’ to impacts, the 

impact pathways need to be carefully examined and the following questions addressed: 

o Are there other causal pathways that would stem from the use of project outputs by other 

potential user groups? 

o Is (each) impact pathway complete? Are there any missing intermediate states between 

project outcomes and impacts? 

o Have the key drivers and assumptions been identified for each ‘step’ in the impact 

pathway. 

 

 

 

Figure 3. A schematic ‘impact pathway’ showing intermediate states, assumptions and impact 

drivers
28

 (adapted from GEF EO 2009) 

In ideal circumstances, the Theory of Change of the project is reconstructed by means of a group 

exercise, involving key project stakeholders. The evaluators then facilitate a collective discussion to 

develop a visual model of the impact pathways using cards and arrows taped on a wall. The component 

elements (outputs, outcomes, intermediate states, drivers, assumptions, intended impacts etc.) of the 

impact pathways are written on individual cards and arranged and discussed as a group activity. Figure 

4 below shows the suggested sequence of the group discussions needed to develop the ToC for the 

project. 

 

                                                      
28

 The GEF frequently uses the term “impact drivers” to indicate drivers needed for outcomes to lead to impact. 
However, in UNEP it is preferred to use the more general term “drivers” because such external factors might also 
affect change processes occurring between outputs and outcomes. 
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Figure 4. Suggested sequencing of group discussions (from GEF EO 2009) 

 

In practice, there is seldom an opportunity for the evaluator to organise such a group exercise during 

the inception phase of the evaluation. The reconstruction of the project’s Theory of Change can then be 

done in two stages. The evaluator first does a desk-based identification of the project’s impact 

pathways, specifying the drivers and assumptions, during the inception phase of the evaluation, and 

then, during the main evaluation phase, (s)he discusses this understanding of the project logic during 

group discussions or the individual interviews with key project stakeholders.  

Once the Theory of Change for the project is reconstructed, the evaluator can assess the design of the 

project intervention and collate evidence that will inform judgments on the extent and effectiveness of 

implementation, through the evaluation process. Performance judgments are made always noting that 

project contexts can change and that adaptive management is required during project implementation. 

The Review of Outcomes towards Impact (ROtI) method requires ratings for outcomes achieved by the 

project and the progress made towards the ‘intermediate states’ at the time of the evaluation. According 

to the GEF guidance on the method; “The rating system is intended to recognize project preparation 

and conceptualization that considers its own assumptions, and that seeks to remove barriers to future 

scaling up and out. Projects that are a part of a long-term process need not at all be “penalized” for 

not achieving impacts in the lifetime of the project: the system recognizes projects’ forward thinking to 

eventual impacts, even if those impacts are eventually achieved by other partners and stakeholders, 

albeit with achievements based on present day, present project building blocks.” For example, a 

project receiving an “AA” rating appears likely to deliver impacts, while for a project receiving a “DD” 

this would be very unlikely, due to low achievement in outcomes and the limited likelihood of 

achieving the intermediate states needed for eventual impact (see Table 1). 

 

Table 1. Rating scale for outcomes and progress towards ‘intermediate states’ 

Outcome Rating Rating on progress toward Intermediate States 

D: The project’s intended outcomes were 

not delivered 

D: No measures taken to move towards intermediate 

states. 

C: The project’s intended outcomes were 

delivered, but were not designed to feed into 

a continuing process after project funding 

C: The measures designed to move towards 

intermediate states have started, but have not produced 

results. 

B: The project’s intended outcomes were 

delivered, and were designed to feed into a 

continuing process, but with no prior 

allocation of responsibilities after project 

funding 

B: The measures designed to move towards 

intermediate states have started and have produced 

results, which give no indication that they can 

progress towards the intended long term impact. 

A: The project’s intended outcomes were 

delivered, and were designed to feed into a 

continuing process, with specific allocation 

of responsibilities after project funding. 

A: The measures designed to move towards 

intermediate states have started and have produced 

results, which clearly indicate that they can progress 

towards the intended long term impact. 

Thus a project will end up with a two letter rating e.g. AB, CD, BB etc. In addition the rating is given a 

‘+’ notation if there is evidence of impacts accruing within the life of the project. The possible rating 

permutations are then translated onto the usual six point rating scale used in all UNEP project 

evaluations in the following way. 

Table 2. Shows how the ratings for ‘achievement of outcomes’ and ‘progress towards 

intermediate states translate to ratings for the ‘Overall likelihood of impact achievement’ on a six 

point scale. 

Highly  

Likely 

Likely Moderately 

Likely 

Moderately 

Unlikely 

Unlikely Highly Unlikely 

AA AB BA 

CA BB+ 

CB+ DA+ 

BB CB DA 

DB AC+ 

AC BC CC+ 

DC+ 

CC DC AD+ 

BD+ 

AD BD CD+ 

DD+ 

CD DD 
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DB+ BC+ 

 

In addition, projects that achieve documented changes in environmental status during the project’s 

lifetime receive a positive impact rating, indicated by a “+”.  The overall likelihood of achieving 

impacts is shown in Table 11 below (a + score above moves the double letter rating up one space in the 

6-point scale). 

The ROtI method provides a basis for comparisons across projects through application of a rating 

system that can indicate the expected impact. However it should be noted that whilst this will provide a 

relative scoring for all projects assessed, it does not imply that the results from projects can necessarily 

be aggregated.  Nevertheless, since the approach yields greater clarity in the ‘results metrics’ for a 

project, opportunities where aggregation of project results might be possible can more readily be 

identified. 

 

Results rating of 

project entitled:  
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Outputs Outcomes Intermediate 

states 

Impact (GEBs) 

1.   1.  1.   1.   

2.  2.  2.  2.  

3.  3.  3.  3.  

 Rating 

justification: 

 Rating 

justification: 

 Rating 

justification: 

  

        

 

Scoring Guidelines 

 

The achievement of Outputs is largely assumed. Outputs are such concrete things as training courses 

held, numbers of persons trained, studies conducted, networks established, websites developed, and 

many others. Outputs reflect where and for what project funds were used. These were not rated: 

projects generally succeed in spending their funding.  

 

Outcomes, on the other hand, are the first level of intended results stemming from the outputs. Not so 

much the number of persons trained; but how many persons who then demonstrated that they have 

gained the intended knowledge or skills. Not a study conducted; but one that could change the 

evolution or development of the project. Not so much a network of NGOs established; but that the 

network showed potential for functioning as intended. A sound outcome might be genuinely improved 

strategic planning in SLM stemming from workshops, training courses, and networking.  

 

Examples 

Funds were spent, outputs were produced, but nothing in terms of outcomes was achieved. 
People attended training courses but there is no evidence of increased capacity. A website was 

developed, but no one used it.  (Score – D) 

 

Outcomes achieved but are dead ends; no forward linkages to intermediate states in the 

future. People attended training courses, increased their capacities, but all left for other jobs 

shortly after; or were not given opportunities to apply their new skills. A website was developed 

and was used, but achieved little or nothing of what was intended because users had no 

resources or incentives to apply the tools and methods proposed on the website in their job. 

(Score – C) 
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Outcomes plus implicit linkages forward. Outcomes achieved and have implicit forward 

linkages to intermediate states and impacts. Collaboration as evidenced by meetings and 

decisions made among a loose network is documented that should lead to better planning. 

Improved capacity is in place and should lead to desired intermediate outcomes. Providing 

implicit linkages to intermediate states is probably the most common case when outcomes have 

been achieved.  (Score - B) 

 

Outcomes plus explicit linkages forward. Outcomes have definite and explicit forward linkages 

to intermediate states and impacts. An alternative energy project may result in solar panels 

installed that reduced reliance on local wood fuels, with the outcome quantified in terms of 

reduced C emissions. Explicit forward linkages are easy to recognize in being concrete, but are 

relatively uncommon. (Score A)  

 

Intermediate states:  

The intermediate states indicate achievements that lead to Global Environmental Benefits, especially 

if the potential for scaling up is established. 

 

“Outcomes” scored C or D. If the outcomes above scored C or D, there is no need to continue 

forward to score intermediate states given that achievement of such is then not possible. 

 

In spite of outcomes and implicit linkages, and follow-up actions, the project dead-ends. 
Although outcomes achieved have implicit forward linkages to intermediate states and impacts, 

the project dead-ends. Outcomes turn out to be insufficient to move the project towards 

intermediate states and to the eventual achievement of GEBs. Collaboration as evidenced by 

meetings and among participants in a network never progresses further. The implicit linkage 

based on follow-up never materializes. Although outcomes involve, for example, further 

participation and discussion, such actions do not take the project forward towards intended 

intermediate impacts. People have fun getting together and talking more, but nothing, based on 

the implicit forwards linkages, actually eventuates. (Score = D) 

 

The measures designed to move towards intermediate states have started, but have not 

produced result,  barriers and/or unmet assumptions may still exist. In spite of sound outputs 

and in spite of explicit forward linkages, there is limited possibility of intermediate state 

achievement due to barriers not removed or unmet assumptions. This may be the fate of several 

policy related, capacity building, and networking projects: people work together, but fail to 

develop a way forward towards concrete results, or fail to successfully address inherent barriers.  

The project may increase ground cover and or carbon stocks, may reduce grazing or GHG 

emissions; and may have project level recommendations regarding scaling up; but barrier 

removal or the addressing of fatal assumptions means that scaling up remains limited and 

unlikely to be achieved at larger scales. Barriers can be policy and institutional limitations; (mis-

) assumptions may have to do with markets or public – private sector relationships. (Score = C) 

 

Barriers and assumptions are successfully addressed. Intermediate state(s) planned or 

conceived have feasible direct and explicit forward linkages to impact achievement; barriers and 

assumptions are successfully addressed. The project achieves measurable intermediate impacts, 

and works to scale up and out, but falls well short of scaling up to global levels such that 

achievement of GEBs still lies in doubt. (Score = B) 

 

Scaling up and out over time is possible. Measurable intermediate state impacts achieved, 

scaling up to global levels and the achievement of GEBs appears to be well in reach over time. 

(Score = A) 

 

Impact: Actual changes in environmental status 

 

“Intermediate states” scored B to A. 

 

Measurable impacts achieved at a globally significant level within the project life-span. . (Score 

= ‘+’) 
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Annex 7. Template for the assessment of the Quality of Project Design – UNEP 

Evaluation Office September 2011 
Relevance 

Evaluation Comments Prodoc reference 

Are the intended results likely to contribute to UNEPs Expected 

Accomplishments and programmatic objectives? 

  

Does the project form a coherent part of a UNEP-approved programme 

framework? 

  

Is there complementarity with other UNEP projects, planned and 

ongoing? 

  

Are the project’s 

objectives and 

implementation 

strategies 

consistent with: 

i) Sub-regional environmental issues and needs?   

ii) the UNEP mandate and policies at the time of 

design and implementation? 

  

iii) the relevant UNEP focal areas, strategic 

priorities and operational programme(s)? (if 

appropriate) 

  

iv) Stakeholder priorities and needs?   

Overall rating for Relevance   

Intended Results and Causality   

Are the objectives realistic?   

Are the causal pathways from project outputs [goods and services] 

through outcomes [changes in stakeholder behaviour] towards impacts 

clearly and convincingly described? Is there a clearly presented Theory 

of Change or intervention logic for the project? 

  

Is the timeframe realistic? What is the likelihood that the anticipated 

project outcomes can be achieved within the stated duration of the 

project?  

  

Are the activities designed within the project likely to produce their 

intended results? 

  

Are activities appropriate to produce outputs?   

Are activities appropriate to drive change along the intended causal 

pathway(s)? 

  

Are impact drivers, assumptions and the roles and capacities of key 

actors and stakeholders clearly described for each key causal pathway? 

  

Overall rating for Intended Results and causality   

Efficiency   

Are any cost- or time-saving measures proposed to bring the project to a 

successful conclusion within its programmed budget and timeframe? 

  

Does the project intend to make use of / build upon pre-existing 

institutions, agreements and partnerships, data sources, synergies and 

complementarities with other initiatives, programmes and projects etc. 

to increase project efficiency? 

  

Overall rating for Efficiency   

Sustainability / Replication and Catalytic effects   

Does the project design present a strategy / approach to sustaining 

outcomes / benefits? 

  

Does the design identify the social or political factors that may 

influence positively or negatively the sustenance of project results and 

progress towards impacts?  Does the design foresee sufficient activities 

to promote government and stakeholder awareness, interests, 

commitment and incentives to execute, enforce and pursue the 

programmes, plans, agreements, monitoring systems etc. prepared and 

agreed upon under the project? 
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If funding is required to sustain project outcomes and benefits, does the 

design propose adequate measures / mechanisms to secure this funding?  

  

Are there any financial risks that may jeopardize sustenance of project 

results and onward progress towards impact? 

  

Does the project design adequately describe the institutional 

frameworks, governance structures and processes, policies, sub-regional 

agreements, legal and accountability frameworks etc. required to sustain 

project results? 

  

Does the project design identify environmental factors, positive or 

negative, that can influence the future flow of project benefits? Are 

there any project outputs or higher level results that are likely to affect 

the environment, which, in turn, might affect sustainability of project 

benefits? 

  

Does the project design 

foresee adequate 

measures to catalyze 

behavioural changes in 

terms of use and 

application by the 

relevant stakeholders of 

(e.g.):  

i) technologies and approaches show-cased 

by the demonstration projects; 

  

ii) strategic programmes and plans 

developed 

  

iii) assessment, monitoring and 

management systems established at a 

national and sub-regional level 

  

Does the project design foresee adequate measures to contribute to 

institutional changes? [An important aspect of the catalytic role of the 

project is its contribution to institutional uptake or mainstreaming of 

project-piloted approaches in any regional or national demonstration 

projects] 

  

Does the project design foresee adequate measures to contribute to 

policy changes (on paper and in implementation of policy)? 

  

Does the project design foresee adequate measures to contribute to 

sustain follow-on financing (catalytic financing) from Governments, or 

other donors? 

  

Does the project design foresee adequate measures to create 

opportunities for particular individuals or institutions (“champions”) to 

catalyze change (without which the project would not achieve all of its 

results)? 

  

Are the planned activities likely to generate the level of ownership by 

the main national and regional stakeholders necessary to allow for the 

project results to be sustained? 

  

Overall rating for Sustainability  / Replication and Catalytic effects   

Risk identification and Social Safeguards   

Are critical risks appropriately addressed?   

Are assumptions properly specified as factors affecting achievement of 

project results that are beyond the control of the project? 

  

Are potentially negative environmental, economic and social impacts of 

projects identified? 

  

Overall rating for Risk identification and Social Safeguards   

Governance and Supervision Arrangements   

Is the project governance model comprehensive, clear and appropriate?   

Are roles and responsibilities clearly defined?   

Are supervision / oversight arrangements clear and appropriate?   

Overall rating for Governance and Supervision Arrangements   

Management, Execution and Partnership Arrangements   

Have the capacities of partners been adequately assessed?   
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Are the execution arrangements clear?   

Are the roles and responsibilities of internal and external partners 

properly specified? 

  

Overall rating for Management, Execution and Partnership 

Arrangements 

  

Financial Planning / 

budgeting 

   

Are there any obvious deficiencies in the budgets / financial planning?   

Is the resource utilization cost effective? Is the project viable in respect 

of resource mobilization potential? 

  

Are the financial and administrative arrangements including flows of 

funds clearly described? 

  

Overall rating for Financial Planning / budgeting   

Monitoring   

Does the logical framework: 

 capture the key elements of the Theory of Change for the 

project? 

 have ‘SMART’ indicators for outcomes and objectives? 

 have appropriate 'means of verification'? 

 identify assumptions in an adequate manner? 

  

Are the milestones and performance indicators appropriate and 

sufficient to foster management towards outcomes and higher level 

objectives? 

  

Is there baseline information in relation to key performance indicators?   

Has the method for the baseline data collection been explained?   

Has the desired level of achievement (targets) been specified for 

indicators of outcomes and are targets based on a reasoned estimate of 

baseline? 

  

Has the time frame for monitoring activities been specified?   

Are the organisational arrangements for project level progress 

monitoring clearly specified? 

  

Has a budget been allocated for monitoring project progress in 

implementation against outputs and outcomes? 

  

Overall, is the approach to monitoring progress and performance within 

the project adequate?   

  

Overall rating for Monitoring   

Evaluation   

Is there an adequate plan for evaluation?   

Has the time frame for evaluation activities been specified?   

Is there an explicit budget provision for mid term review and terminal 

evaluation? 

  

Is the budget sufficient?   

Overall rating for Evaluation   
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Annex 3: Evaluation programme, locations visited and people met 
 

Programme 

 
Date MB YR 

29 October – 7 November Contractual arrangements, preparation of travel, interviews with 

UNEP Evaluation Office, Project Manager and TNO Technical 

Director 

9 November  Travel to Santo Domingo 

10 November 

 

Meeting with TNO Project team 

and UNEP Programme Officer, 

confirmation of schedule and 

logistical arrangements, review 

of documents 

11 – 13 November 

 

Observation of Technical and 

Ministerial Meetings, interviews 

with participants and other 

Project stakeholders 

14 November Travel to Santo Domingo Interviews in Santo Domingo 

15 November Preparation of inception report and finalisation of arrangements for 

field visits 

16 November Travel to Pedro Santana Travel to Port au Prince 

17 November Field visits and interviews in 

Pedro Santana, ending in 

Barahona with interviews with 

office staff 

Interviews in Port au Prince 

18 November 
Field visit to Fort Drouet 

19 November Travel to Port au Prince Interviews in Port au Prince 

Evening of 19 November Consultants meet in Port au Prince to share findings, assess 

progress and finalise reconstituted Theory of Change 

20 – 21 November Field visit to Bassin Bleu, return 

to Port au Prince 

Interviews in Port au Prince 22 November Port au Prince 

23 November Travel  from Port au Prince to 

Ouanaminthe 

24 November Field visits Caracol and 

Dosmond, and return to the 

Dominican Republic 

Travel to Santiago de Cuba 

25 November 
Interviews in Santiago 

26 November 
Travel to Santo Domingo 

Visits of and interviews in pilot 

projects 

27 November 
Departure from Santo Domingo 

(early morning) 

Completion of interviews in 

Santiago, and overnight travel to 

Havana 

28 November 
 

Interviews in Havana 

29 November Travel to Panama 

30 November Preliminary analysis of findings, and preparation of de-briefing 

presentation to UNEP ROLAC 

1 December 
Online participation in de-

briefing session 

Presentation of de-briefing 

session at ROLAC and conduct 

of additional interviews 

2 December  Departure from Panama 

8-9 December Interviews conducted in Nairobi 

with UNEP staff of offices 

relevant to the evaluation, 

taking advantage of 

participation in a workshop for 

another project 
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Since the completion of the field visits and the de-briefing session, activities and schedule 

have been as follows: 

 preparation of discussion paper, review by Project Manager and CBC Technical 

Director, and distribution to CBC Project partners (mid December – 20 January); 

 conduct of additional telephone and online interviews as required (mid December – 

January); 

 submission of the zero draft of main evaluation report to the EO on 21 February 

2015, and receipt of comments from the EO on 2 April 2015; 

 submission of this revised draft integrating comments received from the EO. 

 

Locations visited 

 

Cuba
29

: 

 Santiago de Cuba: interviews with CITMA, BIOECO and CBC Project 

Technical Coordinator 

 Guantanamo: interviews with CATEDES 

 Baitiquirí: visit to field project in Baitiquirí Ecological Reserve 

 Reserva Ecologica y Estación Siboney-Juticí: visit of facility, interviews with 

Director and personnel of the Reserve 

 Verraco, Consejo Popular Sigua: visit to field project, interviews with 

community participants and beneficiaries, including [insert names] 

 Havana: interviews with CITMA 

 

Dominican Republic: 

 Santo Domingo: observation of Ministerial and Technical Meetings, 

interviews with Ministries of International Cooperation and Environment and 

Natural Resources, Delegation of the European Commission, AFD, GIZ, 

CEDAF and UNEP 

 Comendador: interviews at the Regional Office of the Ministry of 

Environment, with Regional Director (Fernán Gonzalez Sanchez) and 

technical staff (Kennedy Díaz); field visits to: (a) a coffee plantation site,  (b) 

two honey production sites with interviews with respective beneficiaries 

(Nicasio Rosario and Francisco “Santes” Contreras); (c) Palma de Guano 

plantation area 

 Pedro Santana:  field visit to Propagation Centre and solid waste dumpsite. 

 

Haiti: 

 Port au Prince: interviews with Ministry of the Environment, UNDP, Société 

Audubon 

 Fort Drouet: visit to field project, interviews with community participants, 

including CASEC Pierre Jean-René and tour guides Nicholas Lucius, Ceneus 

Sanier, Julien Francois and Altenor Ceneus 

 Bassin Bleu: Interviews with WHH staff at Jacmel (Veo Nacjaer) and  visit to 

field project, including Jean Robert Geslin, Vice-President of ODBJ and 

tourism guides, Ricardo François, Arnoud Colin and Makenson Cherry. 

 Caracol: visit to field project with interviews with staff of the Brigade 

Maritime en Action (BMA) including André G.Morency, Secretary of BMA; 

Cadet Jackson, Coordinator BMA; and Renaud Morency, member of BMA. 

                                                      
29

 In Cuba, a visit had also been planned to the propagation centre, but this was cancelled because of a 
tragic accident that occurred on the previous day and that resulted in the death of one person from the 
Ministry of Agriculture, and in serious injuries to others. 
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 Dosmond: Interviews with WHH staff at Ouanaminthe (Aide Apollon and 

Agame Joseph) and visit to field project (coffee plantation, photovoltaic 

lamps, biogas units, enhanced stove units and Propagation Centre) with 

interviews in the community with beneficiaries, including Johnny Dumassair, 

Chief Propagation Centre; Gener Flovil; Security Propagation Centre; Felix 

Louis, Pierre Sancelin and Pierre Louis Islin; trained community members. 

 

People met 

 

Government of Cuba 

 

Angel Almarales Arceo, Director General, Centro de Aplicaciones Tecnológicas 

para el Desarrollo Sostenible (CATEDES), aalmarales@catedes.gtmo.inf.cu  

 

Claudio Carracedo González, Director, BIOECO, [need email address] 

 

Sandra Chapman Stable, in charge of Baitiquirí field project, CATEDES, 

Sandra@catedes.gtmo.inf.cu  

 

Ansel Fong, Punto Focal Técnico y Coordinador de Proyecto, BIOEC, 

ansel@bioeco.ciges.inf.cu  

 

Zélma González Corona, Delegada del CITMA en Santiago, 

zelma@citmasc.ciges.inf.cu  

 

David Maceira Filgueira, Sub-Director Cientifico, BIOECO, [need email address] 

 

Enrique Moret Hernández, Director Relaciones Internacionales, CITMA, 

emoret@citma.cu  

 

Pedro Ruiz, Punto Focal CBC, Dirección Relaciones Internacionales, CITMA, 

pruiz@citma.cu  

 

Mayelín Silot Leyva, in charge of the pilot project in Sigua, BIOECO, 

mayelin@bioeco.ciges.inf.cu 

 

Jorge Tamayo Fonseca, Director, Reserva Ecologica y Estación Siboney-Juticí, 

jorgeantonio@bioeco.ciges.inf.cu  

 

Erismeldo Videaux Díaz, Especialista de CATEDES, Guantanamo, 

erismeldo@cug.co.cu  

 

Government of the Dominican Republic 

 

Claudia Adames, Legal Officer, Enlace Rep. Dominicana-Haití, Vice-ministerio de 

Cooperación Internacional, Claudia.Adames@ambiente.gob.do 

 

Berkis Fernández, Encargada de Planificación y Formulación de Proyectos, 

Ministerio de Medio Ambiente y Recursos Naturales, 

berkis.fernandez@ambiente.gob.do 

 

José Mateo, Punto Focal Nacional-CBC, Ministerio de Medio Ambiente y 

Recursos Naturales, jose.mateo@ambiente.gob.do 

 

mailto:aalmarales@catedes.gtmo.inf.cu
mailto:Sandra@catedes.gtmo.inf.cu
mailto:ansel@bioeco.ciges.inf.cu
mailto:zelma@citmasc.ciges.inf.cu
mailto:emoret@citma.cu
mailto:pruiz@citma.cu
mailto:mayelin@bioeco.ciges.inf.cu
mailto:jorgeantonio@bioeco.ciges.inf.cu
mailto:erismeldo@cug.co.cu
mailto:Claudia.Adames@ambiente.gob.do
mailto:berkis.fernandez@ambiente.gob.do
mailto:jose.mateo@ambiente.gob.do
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Omar Ramírez, Vice-presidente ejecutivo del Consejo Nacional para el Cambio 

Climático y el Mecanismo de Desarrollo Limpio (CNCCyMDL) 

 

Fernán Gonzalez Sanchez, Director Provincial, Provincia de Elias Piña, 

fernan.gonzalez@ambiente.gob.do 

 

Government of Haiti 

 

Sener Alvert Daphinis, Agronome, responsible du Bureau Insulaire de La Gonâve, 

Ministère de l’Environnement, sdaphinis@yahoo.fr  

 

Paul Judex Edouarzin, Point Focal National, Convention sur la Diversité 

Biologique, pauljudex.edouarzin@gmail.com 

 

Belance Ematel, Ingénieur Agronome, Direction des Sols et Ecosystèmes, 

Ministère de l’Environnement, ematelbelance@yahoo.es 

 

Astrel Joseph, Point Focal CBC, Directeur, Sols et Ecosystèmes, Ministère de 

l’Environnement, astreljo@yahoo.fr  

 

Exil Lucienna, Directeur, Promotion, Education Environnementale et 

Développement Durable, Ministère de l’Environnement, exillucienna@yahoo.fr 

 

Nelan Sylvaince, Directeur Départemental de l’Ouest, Ministère de 

l’Environnement, dr.nelan08@yahoo.es  

 

Jean-François Thomas, Ministre, Ministère de l’Environnement, Haïti 

 

Joseph Ronald Toussaint, Consultant et ancien Ministre de l’Environnement, 

josephronaldtoussaint@gmail.com  

 

United Nations Environment Programme 

 

Nelson Andrade, Coordinador, PNUMA-UCR/CAR, nac@cep.unep.org 

 

Margarita Astrálaga, Director and Regional Representative, ROLAC, 

margarita.astralaga@pnuma.org  

 

Carlos Caballero, IT Specialist, ROLAC, carlos.caballero@pnuma.org   

 

Paulett Castillo, Project Assistant, paulett.castillo@pnuma.org  

 

Bryce Fieldhouse, Administrative Officer, ROLAC 

 

Maybeth Fuentes, Finance Assistant, maybeth.fuentes@pnuma.org  

 

Mark Griffith, Programme Officer, former CBC Project Manager, 

mark.griffith@pnuma.org  

 

Isabel Martínez, Programme Officer, CBC Programme Manager, 

Isabel.martinez@unep.org  

 

José Medina, Fund and Management Officer 

 

mailto:sdaphinis@yahoo.fr
mailto:pauljudex.edouarzin@gmail.com
mailto:ematelbelance@yahoo.es
mailto:astreljo@yahoo.fr
mailto:exillucienna@yahoo.fr
mailto:dr.nelan08@yahoo.es
mailto:josephronaldtoussaint@gmail.com
mailto:nac@cep.unep.org
mailto:margarita.astralaga@pnuma.org
mailto:carlos.caballero@pnuma.org
mailto:paulett.castillo@pnuma.org
mailto:maybeth.fuentes@pnuma.org
mailto:mark.griffith@pnuma.org
mailto:Isabel.martinez@unep.org
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Mara Murillo, Deputy Director, Regional Office for Latin America and the 

Caribbean 

 

Antonio Perera, Chargé du Programme, Programme des Nations Unies pour 

l’Environnement (PNUE) en Haïti, antonio.perera@unep.org 

 

Ricardo Sanchez Sosa, former Director and Regional Representative, ROLAC, 

rsanchezsosa@gmail.com  

 

Montserrat Valeiras, Consultant, Communication Team, ROLAC 

 

Onesmus Thiongo, Office of Operations, UNEP Headquarters, Nairobi, 

onesmus.thiongo@unep.org 

 

Jan Betlem, Head Monitoring, Office for Operations and Corporate Services, 

Quality Assurance Section, UNEP Headquarters, Nairobi, jan.betlem@unep.org 

 

Angela Mwandia, Office for Operations and Corporate Services, Quality 

Assurance Section, UNEP Headquarters, Nairobi, angela.mwandia@unep.org 

 

Jochem Zoetelief, Senior Programme Officer, Regional Support Office, UNEP 

Headquarters, Nairobi, jochem.zoetelief@unep.org 

 

Mkuleko Hikwa, Regional Support Office, UNEP Headquarters, Nairobi, 

mkuleko.hikwa@unep.org 

 

CBC Project, Tri-National Office 

 

Ketty Alphonse, Secretary 

 

Nobert Dechanel, Specialist (alternative livelihoods), nobertcha75@yahoo.es  

 

Manuel Féliz, Driver 

 

Wendy Matos, Maintenance 

 

Eunice Merilien, Secretary 

 

Freddy Rodríguez, Specialist (water), agundlachii@yahoo.es 

 

Blanca Romaña, Communication and information consultant, 

cbc.communication@gmail.com  

 

Jean Harry Sinous, Driver 

 

Nicasio Viña, Technical Director, nvinadavila@yahoo.es  

 

European Commission 

 

Janet Coto Moreno, Jefe de Sección Cooperación / Head of Cooperation Section, 

Delegación de la Unión Europea en Cuba, janet.coto-moreno@eeas.europa.eu  

 

Steven Rault, Section Développement Rural, Sécurité Alimentaire, Environnement, 

Délégation de l’Union Européenne en Haïti, Steven.RAULT@eeas.europa.eu  

 

mailto:antonio.perera@unep.org
mailto:rsanchezsosa@gmail.com
mailto:nobertcha75@yahoo.es
mailto:agundlachii@yahoo.es
mailto:cbc.communication@gmail.com
mailto:nvinadavila@yahoo.es
mailto:janet.coto-moreno@eeas.europa.eu
mailto:Steven.RAULT@eeas.europa.eu
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Sarah Soriano, Oficial de Programas, Delegación de la Unión Europea en la 

República Dominicana, Sarah.SORIANO@eeas.europa.eu 

 

Florence Van-Houtte, Jefa de Sector de Integración Regional, Comercio y Sector 

Privado, Delegación de la Unión Europea en la República Dominicana, 

Florence.VAN-HOUTTE@eeas.europa.eu 

 

Agence Française de Développement 

 

Marie Joly, Encargada de Proyectos, Agencia Francesa de Desarrollo, 

jolym@afd.org 

 

Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ) 

 

Christiane Delfs, Chargé de Projets, Projet bionational CAReBios, Deutsche 

Gesellschaft für Internationale Zusammenarbeit (GIZ), christiane.delfs@giz.de 

 

United Nations Development Programme 

 

Yves-André Wainright, Spécialiste de Programme Environnement et Energie, 

PNUD Haïti | UNDP Haiti, et ancien Ministre de l’Environnement, yves-

andre.wainright@undp.org  

 

UNESCO 

 

Alberto Hernández Salinas, Especialista adjunto, División de Ciencias Ecológicas 

y de la Tierra, UNESCO, a.hernandez-salinas@unesco.org 

 

CEDAF 

 

Janina Segura, Gerente, Centro para el Desarrollo Agropecuario y Forestal 

(CEDAF), jsegura@cedaf.org.do 

 

Deutsche Welthungerhilfe (Agro Acción Alemana) 

 

Aide Apollon, Chef de Projet, Ounaminthe 

 Aide.apollon@welthungerhilfe.de 

 

Jean Vea Dieudonne, Chef de Projet, Jacmel, vea.dieudonne@welthungerhilfe.de  

 

Gabriel Frédéric, Coordonnateur des Programmes, 

Gabriel.Frederic@welthungerhilfe.de  

 

Dirk Guenther, Directeur Régional, Deutsche Welthungerhilfe, 

dirk.guenther@welthungerhilfe.de 

 

Grupo Jaragua 

 

Yvonne Arias and Ernst Rupp, gjaragua@claro.net.do  

 

Société Audubon Haïti 

 

Philippe Bayard, Président, phbayard@yahoo.com  

 

mailto:Sarah.SORIANO@eeas.europa.eu
mailto:Florence.VAN-HOUTTE@eeas.europa.eu
mailto:jolym@afd.org
mailto:christiane.delfs@giz.de
mailto:yves-andre.wainright@undp.org
mailto:yves-andre.wainright@undp.org
mailto:a.hernandez-salinas@unesco.org
mailto:jsegura@cedaf.org.do
mailto:Aide.apollon@welthungerhilfe.de
mailto:vea.dieudonne@welthungerhilfe.de
mailto:Gabriel.Frederic@welthungerhilfe.de
mailto:dirk.guenther@welthungerhilfe.de
mailto:gjaragua@claro.net.do
mailto:phbayard@yahoo.com
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S. Blair Hedges, Ph.D., Carnell Professor and Director, Center for Biodiversity, 

Temple University, USA, sbh@temple.edu  

 

The Nature Conservancy 

 

Francisco Nuñez, Director and Country Program Representative, Dominican 

Republic, fnunez@tnc.org  

 

BirdLife International 

 

David Wege, Senior Conservation Manager / Director de Conservación, 

Cambridge, United Kingdom, David.Wege@birdlife.org  

 

Caribbean Natural Resources Institute / Regional Implementation Team (RIT) for 

Critical Ecosystems Partnership Fund (CEPF) 

 

Leida Buglass, RIT Country Coordinator, Dominican Republic, 

leibuglass@gmail.com  

mailto:sbh@temple.edu
mailto:fnunez@tnc.org
mailto:David.Wege@birdlife.org
mailto:leibuglass@gmail.com
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Naturales. 44p. 
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Haiti. 2005. Rapport. Atelier de Travail sur la Stratégie d’établissement de la Biosphère 

Englobant le Lac Azuëi, le Massif De La Selle et les Arrondissements de Belle-Anse et de 

Jacmel. Jacmel, Haiti, 13 - 15 Décembre 2005 

 

Huggins, A.E., S. Keel, P. Kramer, F. N˙Òez, S. Schill, R. Jeo, A. Chatwin, K. Thurlow, M. 

McPherson, M. Libby, R. Tingey, M. Palmer and R. Seybert. 2007. Biodiversity Conservation 

Assessment of the Insular Caribbean Using the Caribbean Decision Support System, 

Technical Report, The Nature Conservancy 

 

ISPAN. 2009. Bulletin de l”institut de Sauvegarde du Patrimoine National (ISPAN), Port au 

prince, Numéro 4, 1 septembre 2009 

 

ORLAC/PNUMA. 2009. Plan de Acción del Corredor Biológico en el Caribe 

 

Potopsingh, Ruth, Juan Criado and Rosario Galván. August 2012. Final Report, Mid-term 

Evaluation of the UNEP/EC Project 

 

This evaluation also made extensive use of www.cbcpnuma.org and other websites 

 

 

http://www.cbcpnuma.org/
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Annex 5: Summary of co-finance information and statement of project expenditure 

 

Financial contributions of the counterparts in the pilot projects and propagation 

centres
30

 
 

Country Activity Counterpart 

Project 

financing 

(USD) 

Government 

counterpart 

(USD) 

NGO 

counterpart 

(USD) 

H
ai

ti
 

Propagation 

centre, 

Dosmond 

Université 

Quisqueya 

105,000 93,355 45,351 

Pilot projects 

in Caracol, 

Fort Drouet, 

La Gonâve 

Ministry of the 

Environment 

125,000 64,203 0 

Pilot projects 

in Dosmond, 

Bassin Bleu 

WHH 137,330 6,000 40,000 

D
o

m
in

ic
an

 

R
ep

u
b

li
c 

Propagation 

centre, Pedro 

Santana 

Ministry of the 

Environment 

55,000 62,000 0 

PV system, 

Las Palmas) 

Ministry of the 

Environment 

15,000 1,500 0 

Pilot projects, 

Pedro Santana 

CEDAF and 

Ministry of the 

Environment 

87,366 132,400 6,740 

Total 524,696 359,458 92,091 

 

Technical assistance and human resources provided by the participating governments 

(in addition to the activities of the National Focal Points) 

  
Country Person / Institution Area or activity Cost to CBC Project 

Cuba BIOECO Pilot projects and 

propagation centre, 

coordination, 

supervision and staffing 

of propagation centre 

No cost (except use of 

vehicle) 

Cuba MEGACEN Website and data base No cost 

Cuba Adonis Rodriguez Fernández, 

Ma. Elena Estévez Ramírez de 

Megacén 

Data base Air fares and perdiem, 

travel from Cuba to 

DR 

Cuba CATEDES PV installation, 

supervision and 

technical assistance 

No cost 

Cuba Mayelín Silot Leyva; 

Giraldo Acosta Alcolea; 

Claudio Carracedo; Ramón A. 

Martínez, Helmut Betancourt.  

Resource persons in 

training activities 

Air fares and perdiem, 

travel from Cuba to 

DR 

Cuba Ricardo Téllez Peréz GIS design Air fare and perdiem, 

travel from Cuba to 

DR 

Haiti Astrel Joseph, Exil Lucienna, Supervision of three No cost, except use of 

                                                      
30

 Cuba is not included in this table because the cash value of the counterpart contributions made by the 
Government of Cuba would not reflect the true and full extent of that contribution. It should however be 
noted that this contribution has been very substantial. 



 

 110 

Country Person / Institution Area or activity Cost to CBC Project 

Sener Alvert Daphinis, Neland 

Sylvaince, Ministry of the 

Environment 

pilot projects and 

propagation centre 

vehicle on occasion 

Dominican 

Republic 

Berkis Fernández (Encargada 

de Planificación y Formulación 

de Proyectos) 

Fernán Félix González 

(Director Provincial Elías Piña) 

Francisco Cuevas (Encargado 

Producción de Plantas) 

Supervision of three 

pilot projects and 

propagation centre 

No cost 

 

Technical assistance and human resources provided by the participating governments 

(in addition to project coordination as provided in the cooperation agreement) 

 
Unit Quantity Role Estimate 

ROLAC, Regional 

Director and Deputy 

2 senior management Oversight of Project, 

participation in 

Ministerial Meetings, 

relations with 

governments 

5% of time, travel and 

overheard costs 

Administrative team 4 officers Travel, human 

resources, financial 

management, reporting 

10% of time, travel and 

overheard costs 

Communication team 2 communication 

officers 

Review of materials, 

branding products, 

press releases, support 

to strategy formulation 

5% of time, travel and 

overheard costs 

Information technology 

(IT) 

1 IT specialist Installation of 

equipment at TNO, 

negotiation of contracts 

for Internet, setting up 

email accounts, 

maintenance of servers 

in Santiago, Cuba and 

at the TNO, trouble-

shooting and technical 

assistance as needed  

Significant effort 

during TNO 

installation and website 

construction, otherwise 

5% of time, travel and 

overheard costs 
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Annex 6: Brief CVs of the consultants 

 

Monica Borobia 

 

Brazilian biologist with a graduate degree in management of renewable resources from 

McGill University, Montreal, worked for 9 years for the United Nations Environment 

Programme (UNEP) in different countries and positions in Kenya, Jamaica and the 

Netherlands and currently working as an independent consultant.  Career has included 

coordination and project management, consultancies and research programs involving the 

various aspects of integrated environmental management to public and private sectors, with 

interfaces in the areas of participatory planning, monitoring and environmental assessment, 

policy development and strategies for conservation natural resources and biodiversity.  

 

Broad experience in conducting studies and projects for multidisciplinary management and 

evaluation of environmental and social impacts at local municipal level. Conservation of 

natural resources and sustainable tourism occupy a prominent place among the initiatives 

promoted, through processes of strategic planning and management. Organizing, conducting 

and chairing of conferences, workshops and training courses. Expert supervision, 

coordination of teams, committees and working groups. 

 

Yves Renard 

 

Yves Renard currently works as an independent consultant in sustainable development policy 

and participatory natural resource management (programme evaluation, policy analysis, 

facilitation of policy formulation and participatory training exercises, and review and 

development processes within organisations involved in resource management and 

sustainable development). He has a particular interest and extensive experience in linking 

natural resource governance, poverty reduction and social development, and in the design of 

institutions that foster participation and empowerment. Between 1992 and 2001, Yves Renard 

served as Executive Director of the Caribbean Natural Resources Institute (CANARI), a non-

governmental organisation that works to foster the development and adoption of policies and 

programmes in support of increased participation and collaboration in natural resource 

management.  

 

Since 2002, Yves Renard has been involved in a range of activities, including: the facilitation 

of poverty reduction, social policy, land policy and environmental policy processes in several 

Caribbean countries: scoping studies for programme design and investment strategies in the 

Caribbean and East Africa; the coordination of research projects on poverty and the 

environment, sustainable tourism and participatory governance; the conduct of several project 

evaluations at national and local levels (e.g. Botswana, Grenada, Guinea-Bissau, Mauritania, 

Rwanda, Saint Lucia) and the evaluation of regional programmes and institutions in Europe, 

West Africa and Oceania; and the design and conduct of training programmes, institutional 

audits and reviews on behalf of local, national and international organisations.  

 

Yves Renard has served and continues to serve on the governing bodies of a number of 

international, national and community-based organisations. He has edited books and 

published guidelines, articles, papers and reports on natural resource management, sustainable 

development, culture, and community development.  
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Annex 7: Data sheets on field projects 
 

In order to facilitate review by and to provide feedback to the various stakeholders, these data 

sheets have been prepared in the language of the countries concerned. 

 

Baitiquirí, Cuba 

 

Títulos de los proyectos 

 

Rehabilitación ambiental y mejoramiento de calidad de vida en la Reserva Ecológica 

Baitiquirí dirigido a disminuir las presiones antrópicas sobre la biodiversidad del área 

 

y 

 

Rehabilitación ambiental y mejoramiento de calidad de vida en la Reserva 

Ecológica Baitiquirí dirigido a disminuir las presiones antrópicas sobre la biodiversidad del 

área 

 

Ubicación: Reserva Ecológica Baitiquirí, municipio San Antonio del Sur, Provincia 

Guantánamo, Cuba 

 

Descripción de los proyectos: La Reserva Ecológica Baitiquirí presenta valores de gran 

interés nacional e internacional. Sus ecosistemas albergan especies representativas de la flora 

y fauna silvestre y está considerada como un sitio importante para la conservación de las aves 

en Cuba. La principal actividad económica del área es la agricultura y existen otras asociadas 

a la producción de sal y la pesca deportiva. Se consideran bajos los índices económicos y 

productivos asociados a las bajas fuentes de empleo. Esto potencia el inadecuado manejo que 

reciben los recursos naturales por parte de los actores locales como vía alternativa de 

subsistencia, asociado al insuficiente conocimiento e integración entre las estrategias de 

conservación y los planes de desarrollo socioeconómico. Las problemáticas existentes 

repercuten de manera negativa sobre los diferentes ecosistemas afectando significativamente 

a la biodiversidad del área, considerada como un parámetro fundamental para valorar la 

integridad de los mismos. Existe un desconocimiento total entre los pobladores del área sobre 

los bienes y servicios que 

potencialmente brinda el turismo de naturaleza en las áreas protegidas, lo que ha propiciado 

una banalización de los valores naturales, históricos y culturales de la Reserva Ecológica 

aledaña a la comunidad. 

 

El objetivo del primer proyecto es contribuir a elevar la calidad de vida de las comunidades 

vinculadas a la Reserva Ecológica, para disminuir las presiones antrópicas hacia los 

ecosistemas. Los objetivos específicos son: 

 rehabilitar ecosistemas degradados que constituyan hábitats potenciales para la 

biodiversidad ; 

 contribuir al mejoramiento de los indicadores socioeconómicos en la localidad con el 

objetivo de disminuir la acción del hombre sobre los ecosistemas ;  

 fomentar la utilización de fuentes renovables de energía (FRE) y sus beneficios para 

la biodiversidad ; 

 formar capacidades en los actores locales relacionadas con la protección, 

conservación y manejo de recursos naturales en áreas protegidas ; 

 evaluar el impacto socioambiental del proyecto en las diferentes etapas de su 

desarrollo 
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El objetivo del secundo proyecto es definir, desarrollar y ejecutar la instalación de un sistema 

fotovoltaico en la sala de video comunitaria de la comunidad de Baitiquirí, en la provincia de 

Guantánamo 

 

Implementación: La institución contratante con el PNUMA es el Centro Oriental de 

Ecosistemas y Biodiversidad (BIOECO), pero el Centro de Aplicaciones Tecnológicas para el 

Desarrollo Sostenible (CATEDES), basado en Guantánamo, es el organismo ejecutor 

principal, trabajando junto con BIOECO. 

 

Justificación y proceso de selección: en 2011, PNUMA se comunicó con los tres gobiernos 

participando en el Proyecto CBC, pidiendo la selección de los sitios de los proyectos piloto. 

La posición de Cuba en ese momento era que estos sitios deben estar ubicados dentro de las 

zonas centrales del Corredor, y que por lo tanto era necesario esperar a que la delimitación se 

terminará. El Comité Nacional del Proyecto considera aún más las opciones, y decidió 

seleccionar dos sitios que, sin duda, se incluirían en la Zona Núcleo del CBC. La Reserva 

Ecológica Baitiquirí tiene un valor tan importante para la biodiversidad que fue una selección 

plenamente justificada. La capacidad técnica y institucional de BIOECO y CATEDES era 

otra buena justificación para la selección, como BIOECO tiene capacidades fuertes en manejo 

de áreas protegidas y en investigación científica, y como CATEDES tiene altos 

conocimientos y experiencias en energías renovables. 

 

Principales actividades: Los informes presentados por BIOECO, la breve visita realizada 

durante la evaluación y las entrevistas realizadas con los socios del proyecto indican que las 

siguientes actividades se llevaron a cabo: 

 reforestación con especies maderables y frutales (incluyendo el Guajacum officinale) 

de 5.5 ha de suelo degradado, con una participación significativa de la niñez, los 

cuales plantaron en 3 hectáreas de bosques 100 posturas ; 

 plantación de 150 posturas en casa de un campesino y 30 posturas en el patio de la 

escuela primaria “Patricio Sierra Alta” ubicada en la localidad La Obra, en apoyo a 

una campaña fomentada por CATEDES y denominada “Un árbol para la vida” ; 

 terminación del deterioro de los suelos en 45 ha de terreno, mediante la construcción 

de tranques con la combinación de barreras muertas y vivas ; 

 contratación de 11 comunitarios para recolectar frutos del árbol del Neem durante 

cinco meses del período de cosecha de este árbol ; 

 interpretación de dos senderos, con el diseño, la construcción de todas las 

señalizaciones de los senderos, así como de las que faltaban en otras áreas de la 

Reserva ; 

 realización de dos talleres sobre manejo y conservación de recursos naturales con la 

participación de más de 60 campesinos ;  

 preparación de cinco activistas ambientales ;  

 construcción de 5 km de trochas cortafuegos, las que beneficiaron 523 ha de bosques, 

y mantenimiento mensual que consistió mayormente en limpieza y reparación ; 

 eliminación de 4 micro-vertederos que existían en la comunidad de Baitiquirí y sus 

alrededores, todos con la participación de los comunitarios ; 

 saneamiento de la orilla de la Bahía de Baitiquirí con la presencia de niños y maestros 

de la escuela primaria de la localidad, trabajadores de la Reserva Ecológica Baitiquirí, 

trabajadores de la industria salinera ubicada en esta bahía y trabajadores de 

CATEDES ; 

 acondicionamiento y uso de un aula para la formación de capacidades relacionados 

con temas de biodiversidad y manejo de recursos naturales. Esta sala tiene capacidad 

para 25 personas y quedó equipada con mesas, sillas, pizarra, proyector y 

computadora, además de otros medios necesarios para impartir conferencias y realizar 

talleres, incluyendo cursos de superación a especialistas y comunitarios ; 
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 habilitación de un local con participación comunitaria para la capacitación en el área 

protegida y fortalecido, al que se le añadió capacidad de hospedaje para visitantes.  

 

Una actividad que no se ha cumplido es el establecimiento de un bombeo fotovoltaico en la 

agricultura urbana para mejorar los índices productivos en el área. 

Esta porque requiere del sistema de foto-bombeo que debe importarse, y al momento de la 

redacción de este informe todavía no había llegado a Cuba.  

 

Mientras tanto, el segundo proyecto se ha completado con la instalación del sistema 

fotovoltaico, y la sala de vídeo es utilizada por la escuela primaria y por el resto de la 

comunidad. 

 

Impactos del proyecto: es demasiado pronto para evaluar los impactos del proyecto sobre los 

hábitats naturales y la biodiversidad, pero es muy probable que estos impactos serán 

importantes, porque la conciencia ambiental de la comunidad ha aumentado, y hay una 

capacidad fuerte en las instituciones locales. El hecho de que la Reserva y todos sus socios 

están involucrados en un Corredor regional es también muy importante, ya que valida los 

esfuerzos de los actores locales y los alienta en su trabajo. La Especialista de CATEDES, 

Sandra Chapman Stable, es muy competente y tiene una muy buena relación con los socios 

del proyecto, y su trabajo ha contribuido mucho al éxito del proyecto. 

 

Relevancia: este proyecto tiene una gran importancia para la biodiversidad y para las 

necesidades de desarrollo local, ya que es una área de conservación crítica y de importancia 

regional. Las metodologías forestales y de restauración de suelos utilizadas y desarrolladas 

por el proyecto también son muy relevantes y bien adaptadas a las condiciones locales, con el 

uso de tecnologías sencillas y de  especies locales. El equipo fotovoltaico es directamente útil 

para la comunidad y contribuye a la educación y la conciencia ambiental. 

 

Sostenibilidad: BIOECO, CATEDES y los responsables del manejo de la Reserva Ecológica 

(la Empresa Nacional para la Conservación de la Flora y la Fauna) están comprometidos y 

plenamente cualificados para sostener el proceso del proyecto y asegurar el mantenimiento de 

las acciones de reforestación y restauración. El proyecto ha preparado un programa que sea 

sostenible una vez que termine el proyecto, por ejemplo con la preparación de cinco activistas 

ambientales y con un plan de seguimiento de los activistas, y esto contribuirá a la 

sostenibilidad. 

 

Recomendaciones: 

 mantener el apoyo proporcionado por BIOECO y CATEDES a todas las actividades 

de conservación y desarrollo en Baitiquirí ; 

 desarrollar, en el futuro programa del CBC, un nuevo proyecto destinado a ampliar 

las actividades realizadas por el proyecto, especialmente en las áreas de investigación 

y en el desarrollo de técnicas de restauración sencillas y eficaces ; 

 utilizar la Reserva Ecológica como un sitio para la formación y capacitación en los 

futuros programas del CBC. 
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Comunidad Verraco, Sigua, Cuba 

 

Titulo del proyecto: Desarrollo de alternativas locales para la gestión y uso sostenible de los 

recursos agrícolas y conservación de la biodiversidad en el Consejo Popular Sigua: Estudio de 

caso, comunidad Verraco 

 

Ubicación: Comunidad Verraco, Consejo Popular Sigua, Municipio Santiago de Cuba, 

Provincia Santiago de Cuba 

 

Descripción del proyecto: la comunidad Verraco está integrada por 352 habitantes 

distribuidos en 123 viviendas concentradas fundamentalmente en dos áreas, una conocida 

como las Casas de Piedra y la otra como la Comunidad Artística, ambas con buenas 

condiciones constructivas. Dentro de las actividades principales que se desarrollan en la 

comunidad están la agricultura de autoconsumo, cría de ganado caprino, elaboración de 

carbón y solo en temporada de verano algunos residentes son contratados en una instalación 

turística que se encuentra cerca de la comunidad. 

 

Verraco se encuentra dentro de la Reserva de Biosfera Baconao y en la zona de 

amortiguamiento de la Reserva Natural El Retiro. Por tal motivo se hace imprescindible la 

implementación de actividades que permitan la generación de alternativas y acciones de 

manejo participativo que vinculen el desarrollo socioeconómico de la población y la gestión 

sostenible de la biodiversidad local. 

 

Los objetivos del proyecto son disminuir las afectaciones ambientales que los pobladores 

provocan en el área protegida donde está ubicada, así como desarrollar alternativas 

productivas sostenibles y ambientalmente seguras en beneficio de los miembros de la 

comunidad. 

 

Implementación: La institución contratante con el PNUMA y ejecutora principal del proyecto 

es el Centro Oriental de Ecosistemas y Biodiversidad (BIOECO). 

 

Justificación y proceso de selección: en 2011, PNUMA se comunicó con los tres gobiernos 

participando en el Proyecto CBC, pidiendo la selección de los sitios de los proyectos piloto. 

La posición de Cuba en ese momento era que estos sitios deben estar ubicados dentro de las 

zonas centrales del Corredor, y que por lo tanto era necesario esperar a que la delimitación se 

terminará. El Comité Nacional del Proyecto considera aún más las opciones, y decidió 

seleccionar dos sitios que, sin duda, se incluirían en la Zona Núcleo del CBC. 

 

La Reserva de Biosfera Baconao tiene un valor tan importante para la biodiversidad que fue 

una selección plenamente justificada. La capacidad técnica y institucional de BIOECO era 

otra buena justificación para la selección, como BIOECO es el gerente de la Reserva de 

Biosfera y tiene capacidades fuertes en manejo de áreas protegidas y en investigación 

científica. 

 

Principales actividades: Los informes presentados por BIOECO, la breve visita realizada 

durante la evaluación y las entrevistas realizadas con los socios del proyecto indican que las 

siguientes actividades se llevaron a cabo: 

 coordinación y ejecución de tres talleres en la comunidad: agroecología en agro-

ecosistemas tradicionales; sistemas agroforestales y biodiversidad; y manejo 

participativo en áreas protegidas; 

 establecimiento de cinco parcelas de cultivos en la comunidad, con el uso de técnicas 

agroecológicas y uso de otras prácticas amigables con el ambiente, y con montaje, en 

cada una de las parcelas demostrativas implicadas en el proyecto piloto, de un sistema 

de riego por aspersión; 
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 condicionamiento y preparación de áreas y montaje de dos micro-viveros en la 

comunidad; 

 elaboración y distribución de materiales educativos, técnicos y didácticos sobre 

agroecología, manejo de recursos, y temas generales de medio ambiente y 

biodiversidad; 

 desarrollo de un huerto en la escuela de la comunidad en el que se aplican y 

demuestran la efectividad de técnicas agroecológicas, en la que participaron los niños 

y maestros de la escuela;  

 realización de monitoreos sobre condiciones de la biodiversidad asociada a las áreas 

de cultivos; 

 presentación de los resultados del proyecto y las experiencias de la agricultura en 

patios familiares en la comunidad de Verraco en dos eventos científicos nacionales; 

 rehabilitación ecológica en áreas boscosas degradadas, con reforestación en la franja 

hidro-reguladora del sitio piloto y en un parche de unas 6 ha, ambas zonas definidas 

como degradadas en la comunidad. 

 

Impactos del proyecto: es demasiado pronto para evaluar los impactos del proyecto sobre los 

hábitats naturales y la biodiversidad, pero las acciones de reforestación todavía han permitido 

iniciar la recuperación de extensiones de terreno que se encontraban parcial o totalmente 

deforestadas. Los agricultores ya están produciendo suficiente para suplir sus hogares y 

compartir con otros miembros de la comunidad, utilizando métodos de cultivo que no dañan 

el medio ambiente. Los seis agricultores que han establecido parcelas experimentales son 

todos muy comprometido y muy consciente de los beneficios del proyecto. El hecho de que la 

comunidad se siente involucrada en un Corredor regional es también muy importante, ya que 

valida los esfuerzos de los actores locales y los alienta en su trabajo.  

 

Es extraordinario que el proyecto ha sido capaz de lograr tanto en tan poco tiempo, y esto es 

debido a la calidad de la colaboración entre BIOECO y la comunidad, al dinamismo y 

compromiso de los agricultores participantes, y a la gran competencia y dedicación de la 

especialista de BIOECO Mayelín Silot. 

 

Relevancia: este proyecto tiene una gran importancia para la biodiversidad y para las 

necesidades de desarrollo local, ya que es una área de conservación crítica y de importancia 

regional. Las metodologías agrícolas utilizadas y desarrolladas por el proyecto también son 

muy relevantes y bien adaptadas a las condiciones locales. El proyecto es una demostración 

de cómo se pueden mejorar los medios de vida en las zonas secas de alta biodiversidad, de 

manera que sean compatibles con los requisitos de conservación. 

 

Sostenibilidad: BIOECO está comprometido y plenamente cualificado para sostener el 

proceso del proyecto y asegurar el mantenimiento de las acciones de reforestación y 

restauración. Los agricultores están tan comprometidos que puede que no necesiten más 

asistencia técnica. 

 

Recomendaciones: 

 si sólo se proporcionan pequeños niveles de asistencia técnica, mantener el contacto 

con la comunidad, y dar aliento a sus iniciativas; 

 facilitar la participación de los agricultores en intercambios con otras iniciativas 

comunitarias; 

 transformar este proyecto en un verdadero estudio de caso (como el título del 

proyecto implica), documentar la experiencia, y utilizar la comunicad Verraco como 

un sitio y un recurso para la formación y capacitación en los futuros programas del 

CBC en el área de agricultura familiar sustentable.  
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Bassin Bleu, Haïti 

Nom du projet : Contribution à la préservation de la biodiversité dans la zone de Bassin Bleu 

 

Localisation : Bassin Bleu, Département du Sud-Est 

 

Description du projet : L`objectif global est de contribuer à la préservation de la biodiversité 

du micro bassin versant de Bassin Bleu grâce à la mise en place de techniques agricoles 

améliorées, la formation et le contrôle de la qualité de l’environnement par le comité local en 

collaboration avec les délégations des Ministères de l’Environnement et du Tourisme. 

L´objectif spécifique est de renforcer les capacités de la communauté de Bassin Bleu pour une 

gestion et valorisation durable qui tient compte de la biodiversité du site, y compris des 

systèmes d’agriculture durables et favorables à la biodiversité et le site est mieux valorisé via 

les guides formés et un parcours identifié avec: 

 

- Introduction et plantation d’arbres fruitiers et d’espèces endémiques, de modèles de culture 

en terrasse/lots boisées et des systèmes agro-forestiers durables  

-Organisations de 10 séances de formation sur les pratiques antiérosives 

-Renforcement de capacités organisationnelles du comité de gestion du site de Bassin Bleu 

-Elaboration de brochures sur la biodiversité du site 

-Formation de 10 guides touristiques sur les espèces animales et végétales existantes 

-Signalisation du parcours et autres points d’intérêt du site  

Mise en oeuvre : “Définir, accorder, développer et mettre en œuvre un projet pilote à Bassin 

Bleu avec la population cible, les techniciens de Welthungerhilfe (WHH) dans le terrain, et le 

directeur et l'équipe technique du projet PNUE-UE CBC, les autorités compétentes du 

Ministère de l'Environnement d'Haïti, les autorités locale et le PNUE pour promouvoir des 

systèmes de gestion d`agro-écotourisme et d'agroforesterie dans les zones de haute valeur de 

biodiversité pour cette population. »  

 

Dans ce contexte, le WHH, organisation non-gouvernementale, a été responsable de la 

coordination de la mise en oeuvre du projet sur le terrain et a établi des liens avec la Direction 

Départementale du Tourisme (DDT) du Sud-Est à Jacmel et le Ministère de l`Environnement 

(MDE) d`Haïti. 

 

Le projet a été officiellement lancé le 10 décembre 2013, mais avec quelques activités 

préparatoires engagées dès le mois de novembre. L’accord original prévoyait une mise en 

œuvre sur une période de 9 mois, mais le projet a ensuite été prolongé de deux mois pour 

permettre d’achever toutes les activités programmées. 

 

Justification et processus de sélection : Bassin Bleu, situé dans la section de Lavanneau, 

commune de Jacmel, est considérée comme l’une des principales attractions touristiques de la 

région, avec un potentiel pour des activités agrotouristiques. Le micro bassin versant est 

également considéré comme un lieu de valeur symbolique et culturelle.  

« Que ce soit le micro bassin versant, le site des cascades ou encore les lagunes, l’ensemble 

de cet écosystème souffre de plusieurs menaces spécifiques, telles que ; 

(i) une agriculture non durable et un pâturage incontrôlé (chèvres, ânes, et bœufs) 

qui menace l’équilibre voire la survie des arbres endémiques et arbustes à feuilles 

persistantes dans les contreforts ouest du ruisseau ; 

(ii) les pratiques agricoles non durables à petite échelle dans la région de la vallée du 

bassin versant favorisant une perte de sol fertile ; 

(iii) le développement peu contrôlé du tourisme, avec les guides sans formation qui 

dégradent les zones protégées des différents étangs et cascades du Bassin Bleu. » 
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Malgré l'importance décrite ci-dessus, le processus spécifique pour la sélection de ce site 

aurait pu être encore plus claire dans le contexte de l'initiative du CBC. 

 

Principales activités : 

- Introduction et plantation d’arbres fruitiers et d’espèces endémiques 

 

Au début du mois d’avril 2014, 2600 plantules ainsi réparties : bambou 200, cèdre 300, 

acajou 220, Gmelina 60, arbre à pain  125, kapab 215, cerise 622, avocatiers 200, mangue 

200, orangers 378,  ont été mises en terre avec l’appui des agents forestiers du MDE et un 

groupe de 10 personnes payées par le MDE. Sur les terrains les plus exposés, les plantules ont 

été protégées par des sacs. A la fin du mois d’aout 2014, 500 plantules fruitières (cerise, 

manguier, oranger) ont été installés des deux côtés de la route d’entrée du site. Environ un 

quart a succombé à la sècheresse du mois de septembre 2014 et ceci malgré des séances 

d’arrosage. 

 

-  Introduction de modèles de culture en terrasse/lots boisées  

Cette activité de culture en terrasse a été changée en lots boisés sur demande du MDE. 

La première plantation de lots boisés a été faite le 1
er
 aout 2014. Au 30 septembre on a réalisé 

13 lots. Dans ces lots boisés, les plantules utilisées sont : manguiers (variétés corne et 

francisque), cerisiers, oranger sur et oranger doux, mandarine greffés. Sur les fortes pentes 

dénudées, on a été ajouté des semences de canavalia et de velvet bean, qui sont des 

légumineuses utilisées comme engrais vert dans la régénération de la capacité nutritive des 

sols. 

Une contribution de 1500 gourdes est donnée à une personne de la communauté pour 

l’arrosage des plantules et la surveillance contre les caprins. Les mois d’aout et de septembre 

n’ont pas été des mois pluvieux et environ 30% des plantules ont succombé à cette période de  

sécheresse. 

 

 Introduction aux systèmes agroforestiers durables.   

Cinq séances de formation sur l’agroforesterie et la biodiversité ont été réalisées par WHH  

dans divers localités en amont du site, (Briki 16, Grefye 20, Bazin 18, Janette 18, Mabote 22) 

soit 92 personnes formés  pendant deux jours pour une prévision de 50, chaque personne a eu 

droit à un livret en créole (Diakout Peyizan) sur l’environnement.  

 

-    Réalisation de 10 séances de formation sur les pratiques antiérosives. 

  

Ces séances de pratiques antiérosives consistaient en des plantations sur courbe de niveau 

dans des jardins du site avec la présence de 10 bénéficiaires par jardin ; 9 séances ont eu lieu 

sur les dix prévues et un total de 90 personnes a participé à ces séances. Les jardins avaient 

une superficie moyenne d’environ 30 centième soit (30 x 129 m
2
)  = 3870, Soit 9x 3870 =  

34830 m
2.    

Un total de 1400 plantules a été utilisé. 

 

- Renforcement de capacités organisationnelles du comité de gestion du site de Bassin Bleu 

 

Le comité directeur de l’ODBJ (Organisme de Développement de Bassin Bleu Jacmel) est 

désigné comme comité de gestion du site.  Trois réunions ont été organisées avec le comité 

directeur de l’ODBJ pour discuter des activités du projet et aussi des problèmes auquel le 

site fait face ainsi que la structure de gestion. Un appui en mobilier et petit matériel de 

bureau a été donné pour réorganiser le bureau d’accueil des visiteurs sur le site (bureau 

métallique, chaise de bureau, étagère métallique, tableau d’affichage, cahier 

d’enregistrement des visiteurs, bordereaux, fiche de satisfaction des visiteurs, papiers, 
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cartables jaunes, plumes, tampon). 150  maillots avec des photos de l’une des chutes et de la 

grotte ont été donnés au comité pour être vendus aux visiteurs et ainsi créer un fond de 

roulement. A ce jour 40 maillots ont été vendus. 

 

Le nombre de visiteurs est noté mensuellement sur le tableau d’affichage. Du 19 au 31 mai : 

149, juin : 524, juillet : 855, aout : 1185, septembre : 359. Jusque-là, le comité confronte 

encore des difficultés avec les nationaux (groupes d’élèves, groupes venant des églises, 

groupes de jeunes) qui ne se considèrent pas comme visiteurs, et ainsi ils ne veulent pas 

donner d’informations sur le groupe, encore moins se faire accompagner par les guides. Les 

informations sur ces groupes ne sont donc pas notées.  

 

Des formations ont été données par le projet aux utilisateurs des outils de gestion distribués 

(cahier d’enregistrement des visiteurs, bordereaux, fiche de satisfaction des visiteurs). Les 

membres du comité et les guides ont participé au mois de septembre à une formation sur la 

gestion de conflit, avant que leurs effets ne soient néfastes sur le fonctionnement du groupe. 

 

D’un autre côté, il faut citer l’appui du projet au comité ODBJ pour la conception et 

l’organisation du premier festival (Festi -Brinel), pour sensibiliser la communauté du site et 

des environs, sur le niveau de dégradation de la biodiversité, comme un acte important dans 

le renforcement de la capacité du comité de gestion. Un documentaire a été préparé par le 

projet en cette occasion. 

 

- Elaboration de brochures sur la biodiversité du site 

 

9600 brochures ont été réalisées, soit 4800 en français et 4800 en créole. Au niveau du bureau 

d’accueil du site les brochures seront distribuées sur 2 ans à raison de 10 brochures par jour, 

le reste est distribué aux partenaires, aux bénéficiaires du site et autres. 

   

- Formation de 10 guides touristiques sur les espèces animales et végétales existantes 

21 guides du site de Bassin Bleu ont bénéficié de 3 jours de formations sur la biodiversité et 

les espèces animales et végétales existant au niveau du site.  

Pour ce qui a trait, à la manière de protéger ou de valoriser le site, 87 % des personnes 

enquêtées pensent qu’il  y a des activités à entreprendre pour protéger et aussi mieux valoriser 

le site.   

 Signalisation du parcours et autres points d’intérêt du site 

 

Sur 15 panneaux de signalisation prévus, 16 ont été installés. Maintenant il est vraiment plus 

facile d’accéder au site à partir de Jacmel sans demander son chemin aux passants 

 

Impacts du projet : Il ne fait aucun doute que l'expérience, le dévouement et la présence de 

WHH ont joué un rôle majeur dans la réalisation des différents résultats escomptés par le 

projet. Néanmoins, étant donné la durée limitée des activités, il reste beaucoup à faire pour 

rendre le site dans un état qui peut être considéré comme satisfaisant et durable pour la 

gestion et le développement du tourisme dans le long terme 

Malgré les résultats positifs obtenus dans la mobilisation et la sensibilisation de la 

communauté  locale à Bassin Bleu, aucune stratégie n'a été encore mise au point pour la 

continuité des efforts au-delà de la duration du projet CBC. En particulier, les partenariats 

institutionnels sont une des conditions importantes dans le contexte du développement 

durable, mais il semble que certaines possibilités n`ont pas été suffisamment explorées, par 

exemple avec le secteur privé de tourisme de Jacmel.  
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Il est encore trop tôt pour évaluer l'impact environnemental et socio-économique du projet en 

termes des augmentations en nombre de visiteurs et des revenus des guides, malgré 

l’amélioration du centre d'accueil, la formation dispensée aux guides locaux, la signalisation 

sur les sentiers et les matériaux développés, ou les plantations réalisées pour la restauration du 

site 

Pertinence : Les paysages de Bassin Bleu ont souffert de divers impacts environnementaux et 

ont besoin d’interventions qui peuvent soutenir la réhabilitation et  le renforcement des 

capacités pour permettre au site d'atteindre son potentiel en termes de tourisme durable à 

petite échelle et de générer des avantages socio-économiques pour les communautés locales 

concernées. 

Durabilité de l’intervention : La durabilité des efforts de développement du tourisme 

dépendra de l'implication et du support plus intensif et continue du Ministère du Tourisme. 

Alors que le projet a exécuté la plupart des activités prévues dans une très courte période, leur 

rôle au sein de l'Initiative globale CBC et leur contribution à cette Initiative sont discutables. 

Alors que ce projet, ainsi que tous les autres sites pilotes en Haïti, a de la valeur et du 

potentiel, les critères de sélection n’ont pas encore été clairs et généralement leur pertinence à 

la connectivité biologique et à la conservation est faible. 

Recommandations : Le site peut avoir une valeur de démonstration pour le développement 

des pratiques de tourisme durable et la restauration des habitats. La valorisation de la 

biodiversité est encore limitée par la situation actuelle en termes de l’intégrité du paysage et la 

qualité des bassins d'eau. 

Il reste encore à améliorer l’esthétique et les capacités d’accueil du site (signalisation, accès, 

matériaux à distribuer, etc.); le contrôle de chèvres est indispensable pour minimiser les 

déchets et l'érosion dans la région et protéger la végétation. 

Les actions futures pourraient envisager la continuité et complémentarité aux efforts en cours, 

en coopération avec des partenaires locaux de la CBC et internationaux, et être insérées dans 

le cadre du Plan d'action national pour l'environnement – NEAP. Parmi d’autres mesures qui 

pourraient être mises en œuvre dans l’avenir, il convient de mentionner la promotion de la 

gestion des connaissances, ainsi que le renforcement des compétences organisationnelles et de 

résolution des conflits au sein des communautés locales et des groupes cibles. Les efforts de 

restauration de la couverture végétale et de la réduction de l'érosion, spécialement en réponse 

aux dégâts causés par les chèvres, devraient être intensifiés. 

Le développement d'un plan de gestion complet pour Bassin Bleu en étroite collaboration 

avec les principales parties prenantes serait une stratégie utile pour promouvoir les capacités 

et définir les actions prioritaires pour l'avenir et la continuité des activités, comme par 

exemple la gestion des déchets, à la fois solides et liquides. Un tel plan devrait également 

envisager des mesures pour la mobilisation des ressources et la viabilité financière ainsi que 

les besoins institutionnels et d’infrastructure, entre autres. 
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La Baie de Caracol, Haïti 

Nom du projet : Contribution à l’amélioration de la condition de pêche pour la conservation 

de la biodiversité à Caracol 

Localisation : la Baie de Caracol, Département du Nord-Est 

Description du projet : La Baie de Caracol fait partie intégrante du Parc Marin des Trois Baies 

(déclaré en 2013) et contient ce que beaucoup considèrent comme les écosystèmes côtiers et 

marins les plus productifs d'Haïti, avec la deuxième plus grande zone de mangrove (avec plus 

de 5200 ha.), la deuxième plus grande superficie de récifs coralliens, avec plus de 30 km, et 

des milliers d'hectares d’herbiers. Cette zone comprend également une zone importante pour 

les oiseaux (IBA). 

L’objectif global du projet est de contribuer à réduire la pression sur la biodiversité au niveau 

des sites de Caracol, Nan Kafé, et Fort Drouet par des actions visant à mettre en œuvre et à 

offrir des options pour renforcer les capacités locales en matière de techniques de 

réhabilitation pour améliorer l'environnement et les conditions de vie des populations locales 

grâce à une gestion durable des ressources naturelles et à la conservation de la biodiversité 

des sites mentionnés 

L’objectif spécifique est de concevoir, définir, convenir, développer et mettre en oeuvre un 

projet pilote à Caracol afin de contribuer à l’amélioration de la condition de pêche pour la 

conservation de la biodiversité sur ce site grâce à des activités telles que: 

- Évaluation de la situation des espèces de poissons, les captures maximales durables et la 

révision du calendrier de pêche utilisé par les pêcheurs. 

- Nettoyage de 30ha de mangroves touchées par les déchets et les plastiques. 

- Présentation de modèles de pêche durables et adaptés aux besoins des résidents. 

- Réalisation de 6 sessions de formation sur les techniques de pêches durables. 

- Former le comité de l’Organisation de la gestion environnementale locale de Caracol 

(Brigade Maritime en Action – BMA) 

-  Développement et distribution de dépliants pour faire connaitre l’importance de la 

protection des mangroves pour la conservation de la biodiversité. 

- Formation de 90 leaders sur les techniques de réhabilitation et de conservation des 

ressources marines et côtières. 

- Signalisation des toutes les zones couvertes nécessitant une protection et la réhabilitation des 

mangroves.” 

Mise en œuvre : Établir et mettre en œuvre avec la population cible, le directeur et l’équipe 

technique du Projet CBC PNUE-UE, le Ministère de l'Environnement d’Haïti et les autorités 

locales, les actions pour la réalisation des résultats attendus des projets pilotes. 

 

Dans ce contexte, le Ministère de l`Environnement d`Haïti a été responsable de la 

coordination de la mise en œuvre du projet et a établi des liens avec le Ministère de 

l’Agriculture et des Ressources Naturelles et les associations de pêches intervenant à Caracol. 

Justification et processus de sélection : En raison de son écosystème et de son importance 

socio-économique, la Baie de Caracol a été incluse dans les initiatives régionales telles que le 

projet du grand écosystème marin des Caraïbes (CLME) et a été classé par la Convention sur 

la diversité biologique (CDB) en 2012 comme zone d’importance écologique ou biologique 

marine (ZIEB). Cependant, la région souffre de pressions de développement comme le Parc 

Industriel de Caracol - malgré les avantages économiques associés, les impacts 

environnementaux pourront avoir des conséquences négatives sur la zone de mangrove. Avec 
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une population estimée entre 20.000-30.000, les principales activités génératrices de revenus 

comprennent la pêche artisanale, et la production de charbon de bois et du sel. 

Malgré l'importance décrite ci-dessus, le processus spécifique pour la sélection de ce site 

aurait pu être encore plus clair dans le contexte de l'initiative du CBC. 

 

Principales activités : 

- Etudes sur la situation des ressources côtières marines de Caracol 

- Evaluation des activités de pêche au niveau de la baie de Caracol 

- Evaluation des ressources halieutiques de la baie de Caracol 

- Evaluation des matériels et équipements des pêches utilisés 

- Identification des techniques de gestion durable de la pêche 

- Mise en place d’un calendrier de pêche 

 

Espèces Période de pêche 

Crevette 01 Juillet au 3 Octobre 

Langouste 1
er

 Juin au 30 Octobre 

Lambi 1
er

 Mar au 29 Septembre 

Poissons 29 Février au 31 Août 

Nettoyage de 30 hectares de mangroves (pas vérifié lors de visite d'évaluation en raison des 

inondations dans la région) 

- Formation et sensibilisation environnementale 

- Constitution de 2 équipes de 10 personnes/ouvriers opérationnels 

- Travaux de délimitation des espaces occupés par les mangroves 

- Nettoyage et assainissement des 30 hectares de mangroves  

- Transport et entreposage d’environ 150 m3 de déchets plastiques enlevés 

- Réduction à 100% des coupes anarchiques de mangroves pour la construction et bois 

de chauffe.  

- Réduction à 70% du taux de pollution des mangroves par des déchets plastiques 

- Identification de site de décharge de concert avec la Mairie et les associations  

- Mise en place d’une plate-forme de surveillance des 30 hectares de mangroves 

constituée des associations de pêches et la Mairie  

 

Présentation des modèles de pêche durables et adaptés aux besoins des résidents 

- Les associations de pêcheurs (90 pêcheurs), commerçants des produits de mer et 

leaders  communautaires sont formés et sensibilisés sur les techniques et outils pour 

une gestion et valorisation durable de la pêche en vue de la conservation de la 

biodiversité 

- Présentation de brochures sur la législation existantes sur l’environnement marin 

- Sensibilisation sur les techniques de pêche durable et mise en place d´un calendrier de 

pêche 

 

Réalisation de 6 sessions de formation sur les techniques de pêche 

- 4 sessions de formation réalisées pour 80 représentants d’associations de pêches sur 

l’importance et la protection des mangroves, la conservation de la biodiversité des 

écosystèmes de mangroves, la Baie de Caracol et ses potentialités, Incluant 4 

facilitateurs et animateurs de terrains 

 

Formation du comité de l'Organisation de la gestion environnementale locale de Caracol 

(Brigade Maritime en Action / BMA) 

- Mise en place d’une plate-forme de surveillance environnementale de la baie de 

Caracol composée des Associations écologiques et les leaders communautaires. 
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-  Des contacts sont en cours avec le Ministère de l’Environnement pour la nomination 

de 2 agents environnementaux avec l’aide de la Brigade Maritime en Action, à partir 

d’octobre 2014.  

- Développement et distribution de brochures pour faire connaître l'importance de la 

protection des mangroves pour la conservation de la biodiversité  

 

Impacts du projet : Il est bien trop tôt pour déterminer les impacts, et aucun changement dans 

les pratiques ou méthodes des pêches, ni dans l'utilisation d'engins, peuvent être encore 

observes. D’autre part, des résultats positifs sont obtenus dans la mobilisation et la 

sensibilisation des pêcheurs et de la communauté locale à Caracol.  

Pertinence : Alors que le projet a exécuté la plupart des activités prévues dans une très courte 

période, leur rôle au sein de l'Initiative globale CBC et leur contribution à cette Initiative sont 

discutables. Alors que ce projet, ainsi que tous les autres sites pilotes en Haïti, a de la valeur 

et du potentiel, les critères de sélection n’ont pas encore été clairs. Il ne fait aucun doute que 

ces sites sont prioritaires pour la conservation, et la Baie de Caracol est une zone avec une 

biodiversité importante et vulnérable, pour les services écosystémiques et les ressources ainsi 

que la pertinence socio-environnementale. Les études réalisées dans le cadre de la 

démarcation du CBC on confirme l’importance de ce site pour la connectivité biologique. 

Durabilité de l’intervention : Au-delà de la duration du projet CBC le suivi sera assuré par le 

BMA en collaboration avec la Maire sous la tutelle du Ministère de l’Environnement d’Haïti. 

En particulier, les partenariats institutionnels sont une des conditions importantes dans le 

contexte du développement durable, mais il semble que certaines possibilités n`ont pas été 

suffisamment explorées, par exemple avec le Parc Industriel à Caracol ou des agences 

spécialisées des Nations Unies, comme la FAO. La durabilité est dépend de partenariats et 

d'un renforcement continu des capacités. 

Recommandations : Grâce à sa situation limitrophe avec le parc national de Monte Cristi en 

République Dominicaine, le site offre une occasion unique de développer des activités de 

coopération binationale, la promotion de l'échange d'expériences, de compétences, de bonne 

gouvernance, et de pratiques de gestion, et de maximiser les alternatives socio-économiques 

pour la durabilité. 

 

Les actions futures pourraient envisager la continuité et complémentarité aux efforts en cours, 

en coopération avec des partenaires locaux de la CBC et internationaux, et être insérées dans 

le cadre du Plan d'action national pour l'environnement –NEAP.  Parmi d’autres mesures qui 

pourraient être mises en œuvre dans l’avenir, il convient de mentionner la promotion de la 

gestion des connaissances, le renforcement des compétences organisationnelles et de 

résolution des conflits au sein des communautés côtières locales et des groupes cibles, en 

particulier les femmes, en mettant l’accent sur les processus environnementaux et les 

problématiques de gestion du littoral et de la mangrove, ainsi que le travail communautaire 

dans la formation d'associations.  

La réplicabilié des pratiques socio-économiques alternatives dans les mangroves (par exemple 

l'apiculture et la restauration avec la création de pépinières) peut être intéressant pour 

accroître les capacités locales et comme une première étape dans l'exploration des 

expériences, pour diffuser les connaissances sur les mangroves et leur rôle pour atteindre le 

développement socio-économique, et promouvoir le dialogue politique nécessaire à la prise 

de décision et la bonne gouvernance.  

 

  



 

 124 

Dosmond, Haïti 

 

Nom du projet : Réduction de la pression sur la biodiversité par la promotion et de 

développement des énergies renouvelables dans la localité de Dosmond 

 

Localisation : Dosmond, Département du Nord-Est 

 

Description du projet : L’objectif global est de contribuer á la préservation  de la biodiversité 

dans la localité de Dosmond et l’objectif spécifique est la promotion et développement des 

énergies renouvelables et des alternatives d’amélioration des conditions de vie pour réduire la 

pression sur la diversité biologique dans la localité de Dosmond, y compris le soutien aux 

activités liées à la promotion de la culture de café combinant protection de la biodiversité et 

développement économique. 

 

Mise en œuvre : Le Welthungerhilfe (WHH), organisation non-gouvernementale, a été 

responsable de la coordination de la mise en oeuvre du projet sur le terrain et a établi des liens 

avec le Ministère de l`Environnement d`Haïti. Le projet a été officiellement lancé le 7 

décembre 2013. 

 

Justification et processus de sélection : Le site pilote de Dosmond est situé dans la commune 

de Ouanaminthe, avec 2000 habitants. Il est une zone de transition entre la côte et les hautes 

terres (700m d´altitude), bénéficiant encore d‘un potentiel important en biodiversité, avec une 

économie basée sur l´agriculture et l´exploitation des ressources naturelles. Le processus 

spécifique pour la sélection de ce site aurait pu être encore plus clair dans le contexte de 

l'initiative du CBC. 

 

Principales activités : 

 Il était prévu d’installer 30 lampes solaires ; compte-tenu de la hausse des prix des 

lampes sur le marché (une sous-estimation du cout de ces lampes à la rédaction du 

projet; elles coutent en réalité trois fois le budget qui était prévu), le projet a pu en 

installer 10 (dix). L’identification de points d’installation a été faite de façon 

participative avec une répartition équilibrée. Ces lampes fonctionnent très bien et 

permettent à la population un retour à la vie nocturne dans les endroits où elles sont 

placées. 

 

 30 panneaux de sensibilisation sont installés, dont 10 panneaux sont attachés aux 

supports des lampes solaires et les autres 20 panneaux sur des supports métalliques. 

Ces panneaux jouent un rôle important dans la sensibilisation de la population surtout 

qu’elle était impliquée dans le choix des messages qui y sont affichés.   

 

 Cinq personnes de la communauté sont formées et équipées pour assurer l’entretien 

des lampes solaires.  

 

 Trois unités-pilotes de production de biogaz ont été construites, mais elles ne sont pas 

encore utilisées, en attendant la production de gaz. Un comité composé de membres 

des familles usagères de production de biogaz est a été constitué pour assurer la 

gestion du système de biogaz.    Deux études de faisabilité ont été  commandité (par 

un consultant haïtien et un expert cubain qu´ont recommandé de construire de petites 

unités de production de gaz méthane pouvant alimenter en moyenne cinq à six 

réchauds) .Compte tenu du cout par unité et les conditions environnementales et 

sécuritaires, le projet n’a pu financer que trois unités capables d’alimenter que 15 
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réchauds sur 50 distribués à la population. Le choix de l’emplacement de ces trois 

unités a été fait par l’expert cubain de concert avec la population en fonction de la 

disponibilité des matériaux nécessaires à la production du gaz. 

 

 50 réchauds complets à gaz ont été distribués à 50 familles, et 200 foyers améliorés 

ont été fournis à 200 familles. Ces familles bénéficiaires des réchauds sont formées et 

les utilisent régulièrement.  

 

 10 personnes de la localité de Dosmond sont formés et équipés à la confection et  

réparation des réchauds.   

 

 Trois séances de sensibilisation ont été réalisées dans la localité de Dosmond dans 

l’objectif de : 

 

-Informer la population sur le contexte, l’objectif et les résultats attendus du projet. 

 

- Permettre à la population de participer dans la prise de décision, surtout en ce qui 

concerne l’installation des lampes solaires, ainsi que la distribution des réchauds à 

gaz, des réchauds améliorés et des plantules.  

 

-Comparer le comportement et la performance de plusieurs types de réchauds 

améliorés avec le réchaud traditionnel, permettant ainsi aux bénéficiaires de connaitre 

leur temps d’ébullition, le rendement thermique et la consommation spécifique de 

charbon ou du bois.  

 

 Des activités liées à la promotion de la culture de café combinant protection de la 

biodiversité et développement économique sont soutenues. Un total de trente-huit 

mille (38,000) plantules dont  32,000 plantules de café et 6,000 plantules d’ombre, 

ont été acquises et distribuées à cent (100) planteurs qui les ont transplantées de 

manière dispersée. Elles couvrent une superficie d’environ 50 ha dans la zone amont 

de Dosmond. Le Centre de Propagation Végétale, qui est sous la responsabilité du 

Ministère de l’Environnement, a joué un rôle important dans ce contexte et son 

fonctionnement. 

 

  Le surplus de plantules est dû a la perte d’une quantité de plantules transplantées 

durant  une période de sécheresse; 100 planteurs sont formés sur la production de la 

culture du café favorable à la biodiversité.  

 

 Deux glacis de séchage ont été construits pour une amélioration post-récolte. Ces 

glacis ne sont pas seulement utiles au séchage du café mais aussi à toutes les 

semences qui méritent d’être séchées.  

 

Impacts du projet : Le projet a connu l’implication complète des autorités locales et la forte 

participation de la population dans l’exécution des activités. Il ne fait aucun doute que 

l'expérience, le dévouement et la présence de WHH a joué un rôle majeur dans la réalisation 

des différents résultats obtenus par le projet.  

Sauf pour certaines activités, comme la quantité de lampes solaires installées qui est réduite 

par rapport à la quantité prévue à cause des coûts de marché ou la perte de certaines plantules 

de café à cause de la période de sècheresse après plantation, toutes les activités ont été 

réalisées comme prévues. L’indisponibilité de savoir-faire dans le domaine de la construction 

de système de production biogaz a causé un retard considérable dans la réalisation de cette 

activité.  
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Il est encore trop tôt pour évaluer l'impact environnemental et socio-économique du projet, 

surtout en ce qui concerne la promotion de la culture de café. 

Pertinence : Alors que le projet a exécuté la plupart des activités prévues dans une très courte 

période, leur rôle au sein de l'Initiative globale CBC et leur contribution à cette Initiative sont 

discutables. Ainsi que tous les autres sites pilotes en Haïti, le projet à Dosmond a de la valeur 

et du potentiel, les critères de sélection n’ont pas encore été clairs et généralement leur 

pertinence à la connectivité biologique et à la conservation est faible. 

Durabilité de l’intervention : Malgré les résultats positifs obtenus dans la mobilisation et la 

sensibilisation de la communauté  locale à Dosmond, aucune stratégie n'a été encore mise au 

point pour la continuité des efforts au-delà de la duration du projet CBC. En particulier, les 

partenariats institutionnels sont une des conditions importantes dans le contexte du 

développement durable. 

La durabilité de ces efforts dépend de l'implication et du support continu du Ministère de 

l’Environnement dans le contexte des activités du Centre de Propagation et du soutien pour la 

surveillance et le renforcement des capacités locales à Dosmond.  

Recommandations : Il est nécessaire de mieux intégrer les projets pilotes avec les objectifs de 

la CBC, et de développer une stratégie pour améliorer la cohésion / design (à l'avenir), si la 

réduction des pressions sur la biodiversité / ressources doit être atteint, et même plus si la 

réduction de la pauvreté est envisagée. 

Le centre de propagation semble fonctionner de manière satisfaisante et joue bien son rôle, 

mais il a besoin d´augmenter la capacité des ressources humaines engagées de façon continue 

pour sa viabilité permanente. Les échanges et les leçons apprises entre les centres en Haïti et 

la République Dominicaine seraient très bénéfiques. 

Les actions futures pourraient envisager la continuité et complémentarité aux efforts en cours, 

en coopération avec des partenaires locaux de la CBC et internationaux, et être insérées dans 

le cadre du Plan d'action national pour l'environnement –NEAP.  Parmi d’autres mesures qui 

pourraient être mises en œuvre dans l’avenir, il convient de mentionner la promotion de la 

gestion des connaissances, le renforcement des compétences organisationnelles des groupes 

cibles.  

En particulier, l´élaboration d'un plan pour le développement durable de Dosmond serait 

bénéfique, en s’appuyant sur les efforts déjà entrepris par le projet CBC, non seulement pour 

assurer la continuité des activités mais aussi pour  étendre d'autres dimensions (comme par 

exemple la gestion des déchets), et pour utiliser potentiellement les expériences accumulées 

pour le but de la reproductibilité ailleurs, comme l’utilisation des sources d'énergie de 

remplacement. 

 

Alors que la connectivité et de la conservation de la biodiversité dans le cadre d'un concept de 

corridor biologique est faible dans le contexte du projet, ces besoins pourraient être abordées 

dans le processus de l'élaboration d'un tel plan de développement, avec l'identification des 

habitats, des espèces et des services écosystémiques qui exigeraient la préservation. De 

même, de nouvelles opportunités socio-économiques spécifiquement relavant pour la 

communauté pourraient également être explorées plus loin, dans le processus de construction 

d'une vision partagée pour Dosmond. Il y a déjà un bon niveau de mobilisation et de la 

réceptivité dans la communauté pour permettre un travail intensifié et ciblé. 
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Fort Drouet, Haïti 
 

Nom du projet : Contribuer à la promotion de l’écotourisme et la conservation de la 

biodiversité dans les zones adjacentes de Fort Drouet 

 

Localisation : Fort Drouet, Section Délices, Commune de Arcahaie, Département de l’Ouest, 

Haïti  

 

Description du projet : Le Fort Drouet est l’une des fortifications construites au lendemain de 

l’Indépendance pour défendre Haïti contre d’éventuelles attaques de la France, ancienne 

puissance coloniale. C’est un site exceptionnel du fait de son importance historique et de la 

qualité de ses paysages, car le fort est situé, à plus de 1300 mètres d’altitude, sur un 

promontoire qui domine la Vallée de l’Artibonite au Nord et la côte et plaine de l’Arcahaie au 

Sud. En contrebas du fort se trouvent les ruines d’une imposante habitation caféière 

(Lamothe/Lamòt), ce qui augmente l’intérêt historique, patrimonial, pédagogique et 

touristique du site.  

 

C’est une ancienne zone de production caféière, aujourd’hui consacrée à l’agriculture 

familiale de montagne, caractérisée par une fragilisation des terres (due principalement au 

morcellement et aux pratiques culturales), par un niveau d’outillage très faible et par la 

faiblesse, voire l’absence, de bénéfices tirés par les familles paysannes. 

 

Le site a été « découvert » en 2009, à l’occasion de la construction d’une route qui permit à 

une équipe de l’Institut de Sauvegarde du Patrimoine National (ISPAN) d’accéder au site, de 

documenter son existence (ISPAN 2009), de demander au Centre National des Equipements 

de prolonger la route, et de conduire un premier programme de formation de guides. 

 

Dans ce contexte, les objectifs du projet sont de promouvoir des systèmes agricoles durables 

et propices à la conservation de la biodiversité dans les zones adjacentes au Fort Drouet et de 

développer l’écotourisme. Le projet a été officiellement lancé le 8 juillet 2014. 

 

Mise en œuvre : le Ministère de l’Environnement a coordonné la mise en œuvre du projet 

dans le cadre du Projet CBC, la coordination étant assurée conjointement par la Direction des 

Sols et Ecosystèmes et par la Direction Départementale de l’Ouest de ce Ministère.  

 

Justification et processus de sélection : l’inclusion de ce projet dans le programme de travail 

du Projet CBC s’est faite lors des Réunions Technique et Ministérielle de Septembre 2012 qui 

se sont tenues à Montrouis, Haïti, sur recommandation du Ministre de l’Environnement qui 

présida ces rencontres. La récente « découverte » du site avait suscité un fort intérêt parmi les 

responsables du Ministères de l’Environnement et autres personnes et institutions intéressées 

par le patrimoine national. 

 

Principales activités : les rapports soumis par le Ministère de l’Environnement, la visite de 

terrain et les entretiens réalisés avec les responsables et partenaires du projet indiquent que les 

activités suivantes ont été réalisées : 

 plantation d’arbres fruitiers et forestiers ; 

 plantation de café ; 

 travaux de conservation des sols avec mise en place d’infrastructures simples (par 

exemple cordons de pierres) ; 

 amélioration de l‘accès ; 

 appui aux guides touristiques ; 

 formation et sensibilisation des résidents et de la collectivité locale; 

 mis en place des panneaux de signalisation et distribution des brochures.  
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Il convient aussi de noter que le Directeur Départemental de l’Ouest du Ministère de 

l’Environnement a participé au voyage d’étude organisé à Cuba par le projet CBC, expérience 

qu’il juge extrêmement positive. 

 

Impacts du projet : il est bien entendu trop tôt pour pouvoir évaluer l’impact environnemental 

et économique à long terme du projet. Les impacts qui peuvent être observés sont la création 

de revenus à court-terme pour les personnes employées aux travaux de reboisement et de 

protection des sols, une bonne mobilisation de la collectivité locale, et un accroissement du 

nombre de visiteurs (et donc des revenus des guides accrédités par l’ISPAN) du fait d’une 

plus grande visibilité du site. Un petit nombre de bénéficiaires du projet ont réussi à mener 

des activités touristiques tout en tirant parti des formations et des appuis techniques du projet 

dans le domaine agricole, avec des impacts appréciables sur leurs revenus et leur sécurité 

alimentaire. 

 

Pertinence : le Fort Drouet et l’ancienne Habitation Lamòt
31

 sont des sites historiques 

d’importance considérable, et leur préservation et promotion sont pleinement justifiées. Le 

projet répondra aussi aux enjeux de développement local s’il résulte en un accroissement des 

revenus du tourisme, ainsi qu’en une augmentation de la production de café et en une 

diversification agricole. Du point de vue de la conservation des sols et de la restauration de 

bassins versants, il est indiscutable que cette zone d’altitude revêt une importance particulière. 

 

En ce qui concerne la biodiversité, il est vraisemblable que ce site a une importance en termes 

de connectivité, puisque c’est une zone d’altitude située sur le passage de migrations 

d’oiseaux, mais cette évaluation n’a pu recueillir de documents ni d’opinions scientifiques qui 

confirment cette observation
32

. Si l’importance du site pour la conservation de l’avifaune est 

confirmée (ce qui justifierait une classification de la zone du projet en Zone Centrale dans la 

délimitation du CBC), ce projet a une grande pertinence pour l’Initiative CBC dans son 

ensemble. 

 

Bien que ce projet soit qualifié de « pilote » dans la documentation du Projet CBC, il ne 

semble pas y avoir d’activités passées, présentes ou envisagées qui permettraient de 

capitaliser et de partager d’éventuelles leçons apprises et pratiques développées par le projet.  

 

Durabilité de l’intervention : le Ministère de l’Environnement souhaite rester impliqué dans la 

gestion et la promotion de ce site, mais les contraintes pratiques (notamment du fait des 

difficultés d’accès) risquent de limiter son implication. L’un des facteurs de durabilité est 

l’intérêt du Conseil d'Administration de la Section Communale (CASEC), et c’est un intérêt 

qu’il conviendra de cultiver. Pour ce qui est de l’activité touristique et de la gestion du 

patrimoine historique, l’ISPAN a un rôle essentiel à jouer. 

 

Recommandations : 

 envisager un travail de recherche qui permettrait de déterminer plus précisément 

l’importance du site pour la biodiversité et en particulier pour l’avifaune, et prendre 

en compte ces données dans une révision éventuelle de la délimitation du Corridor ; 

 encourager une plus grande participation de l’ISPAN ; 

 préparer, en concertation avec le CASEC, l’ISPAN, les guides et la population locale 

un plan d’aménagement du site qui inclut notamment un zonage (zones de protection, 

zones de reboisement, parking, etc.) ; 

                                                      
31

 Ainsi qu’une autre ancienne habitation caféière, l’Habitation Dion, située à environ deux kilomètres. 
32

 L’ensemble du massif est classé comme Zone de Connectivité dans la délimitation du Corridor 

effectuée par le Projet CBC, et le site de Fort Drouet n’est inclus dans aucune des Zones Centrales 
(Core Zone / Zona Núcleo).  
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 comme déjà en perspective, formuler et mettre en œuvre un petit projet pour la 

construction d’infrastructures simples mais importantes pour le développement 

touristique (abri pour les guides, toilettes).    
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La Gonâve, Haïti 

 

Nom du projet : Réduction de la pression sur la biodiversité à travers la promotion de la 

production de café, d’énergie photovoltaïque et la protection du basin versant da la source 

Nan Café, La Gonâve 

 

Localisation : Ile de la Gonâve, Département de l’Ouest, Haïti  

 

Description du projet : L’ile de la Gonâve compte environ 69.334 habitants (selon 

recensement de 2003), répartis sur deux communes et 11 sections communales. Le projet est 

situé sur l’habitation Nan Café, 3ème section de Grand Source, Commune de Anse à Galets. 

L’habitation, qui se trouve à environ 450m d’altitude, a une source importante pour 

l’approvisionnement en eau de la population locale, et abrite une riche biodiversité, 

notamment dans l’avifaune. Le site couvre une superficie d’environ 10 hectares, et c’est une 

propriété de l’Etat gérée par le Ministère de l’Agriculture. Avant la mise en œuvre de ce 

projet, la propriété bénéficiait de peu d’activités de gestion, et souffrait donc de déboisements, 

avec des risques de pollution de la source. 

 

Les objectifs du projet sont donc de réhabiliter le micro-bassin versant, de préserver la source 

et les bénéfices qu’elle apporte à la population locale, de protéger le milieu et la biodiversité, 

et de promouvoir des activités économiques compatibles avec les impératifs de protection. De 

plus, le projet vise à l’installation d’un système photovoltaïque pour les besoins énergétiques 

de l’école, du centre de santé et de la place publique de Nan Café, ainsi qu’à la promotion de 

réchauds à kérosène.  

 

Les résultats escomptés par le projet sont : 

 le renforcement des capacités des organisations locales et groupements de la société 

civile par la formation et l’éducation environnementale pour la gestion intégrée de 

l’environnement ; 

 la démonstration d'alternatives d’amélioration de la qualité de vie à travers des 

modèles de travaux pratiques de terrain pour la conservation des sols ; 

 le renforcement de la coopération technique par la synergie entre les acteurs locaux 

dans la mise en œuvre des microprojets pour garantir le fonctionnement efficient et la 

diffusion des résultats. 

 

Le projet a été officiellement lancé le 1
er
 juillet 2014, avec un démarrage effectif de certaines 

activités en mai et le premier atelier de formation mi-juillet ; il a donc été mis en œuvre sur 

une période extrêmement courte. 

 

Mise en œuvre : le Ministère de l’Environnement a coordonné la mise en œuvre du projet 

dans le cadre du Projet CBC, la coordination étant assurée par le Directeur du Bureau 

Insulaire de la Gonâve, qui dépend de la Direction Départementale de l’Ouest de ce 

Ministère.  

 

Justification et processus de sélection : l’inclusion de ce projet dans le programme de travail 

du Projet CBC s’est faite lors des Réunions Technique et Ministérielle de Septembre 2012 qui 

se sont tenues à Montrouis, Haïti, sur recommandation du Ministre de l’Environnement qui 

présida ces rencontres. Le Ministère, notamment au travers du Directeur du Bureau Insulaire, 

avait auparavant proposé la création d’une aire protégée dans la zone, proposition qui avait 

été transmise informellement à l’Agence Nationale des Aires Protégées (ANAP). Les divers 

documents relatifs au projet soulignent l’importance de la biodiversité présente dans ce site, 

les menaces qui pèsent sur ces milieux et sur le bassin versant du fait de pratiques agricoles 

non durables et de déboisements, et le potentiel de développement local dans la zone. Les 

installations photovoltaïques sont quant à elles justifiées par les bénéfices apportés aux 
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populations, et par l’hypothèse qu’elles permettront la scolarisation d’un plus grand nombre 

en troisième cycle, et offriront donc aux jeunes une alternative aux déboisements et aux 

activités agricoles non durables. 

 

Principales activités : les rapports soumis par le Ministère de l’Environnement et les 

entretiens réalisés avec le coordonnateur du projet indiquent que les activités suivantes ont été 

réalisées : 

 deux ateliers de sensibilisation et de formation pour le renforcement des associations, 

agriculteurs et leaders communautaires ; 

 formation de 40 agriculteurs, guides éco-touristiques et leaders communautaires à 

Nan Kafé ;  

 implication de 20 membres d’organisations locales dans des activités de conservation 

de sol et de la mise en terre des plantules ; 

 création d’emplois directs de 200 hommes / jour de travail pendant deux semaines à 

Nan Kafe ; 

 renforcement de la capacité du Bureau Régional Insulaire du Ministère de 

l’Environnement basé à La Gonâve avec notamment l’acquisition de matériel de 

bureau ; 

 identification des pépinières locales et appui à la création et/ou au fonctionnement de 

pépinières scolaires ; 

 renforcement des associations dans les techniques de montage des pépinières ; 

 travaux de conservation des sols avec mise en place d’infrastructures simples (par 

exemple cordons de pierres) et mise en terre de plantules ;  

 mise en place d’une plate forme locale de surveillance environnementale des acquis 

du projet à Nan Kafe. 

 les équipements photovoltaïques ont avaient été livrés, et un millier de réchauds 

avaient été distribués. 

 

Le Directeur du Bureau Insulaire et le Directeur Départemental de l’Ouest du Ministère de 

l’Environnement ont tous deux participé au voyage d’étude organisé à Cuba par le projet 

CBC, expérience qu’ils jugent extrêmement positive. 

 

Impacts du projet : il est bien entendu trop tôt pour pouvoir évaluer l’impact environnemental 

et économique à long terme du projet. Les impacts qui peuvent être observés sont la création 

de revenus à court-terme, le renforcement des capacités et du rôle du Bureau Insulaire, et une 

bonne mobilisation des collectivités locales et organisations communautaires. L’implication 

des écoles, par le biais d’actions éducatives et par leur implication dans la création de 

pépinières, constitue l’un des aspects positifs du projet. 

 

Pertinence : le projet répond bien à des enjeux de développement local qui sont 

indiscutablement prioritaires (alimentation en eau, production de café, électrification de 

bâtiments publics). En ce qui concerne la biodiversité, il est vraisemblable que ce site a une 

grande importance en termes de connectivité, puisque c’est une zone d’altitude moyenne sur 

une île située sur le passage de migrations d’oiseaux, mais cette évaluation n’a pu recueillir de 

documents ni d’opinions scientifiques qui confirment cette observation
33

. L’hypothèse d’une 

causalité entre un accroissement des heures de scolarisation (du fait d’une électrification des 

écoles) et une baisse des déboisements et de la production de charbon est quant à elle 

difficilement vérifiable, car c’est la demande du marché, et non la force de travail, qui 

détermine le volume de production. D’autre part le fait que l’électrification de cet espace 

                                                      
33

 La délimitation du Corridor effectuée par le Projet CBC identifie deux étroites zone littorales de La 

Gonâve comme Zones Centrales (Core Zone / Zona Núcleo) tandis que le reste de l’île, y compris le 
site de ce projet, est délimité comme Zone de Connectivité.  
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permet a l’établissement scolaire de fonctionner en double vacation et facilite un plus grand 

nombre d’enfants d’avoir accès à cette institution. De plus, cela facilite aussi l’utilisation de 

cet espace comme laboratoire de divulgation et sensibilisation sur les aspects relatifs à la 

conservation de biodiversité, ainsi que des termes divers lies a la protection de 

l’environnement. 

 

Si l’importance du site pour la conservation de l’avifaune est confirmée (ce qui justifierait une 

classification de la zone du projet en Zone Centrale dans la délimitation du CBC), ce projet a 

une grande pertinence pour l’Initiative CBC dans son ensemble. 

 

Bien que ce projet soit qualifié de « pilote » dans la documentation du Projet CBC, il ne 

semble pas y avoir d’activités passées, présentes ou envisagées qui permettraient de 

capitaliser et de partager d’éventuelles leçons apprises et pratiques développées par le projet.  

 

Durabilité de l’intervention : le Ministère de l’Environnement souhaite poursuivre se travail et 

le considère important, le Directeur du Bureau Insulaire est dévoué au projet et restera sans 

nul doute engagé, mais l’enjeu sera celui de la disponibilité des ressources matérielles et 

financières nécessaires, d’autant que la période d’intervention a été courte. Une implication 

de l’ANAP pourrait être un garant d’une plus grande durabilité. 

 

Recommandations : 

 envisager un travail de recherche qui permettrait de déterminer plus précisément 

l’importance du site pour la biodiversité et en particulier pour l’avifaune, et prendre 

en compte ces données dans un révision éventuelle de la délimitation du Corridor ; 

 focaliser le suivi sur les activités qui ont le plus de chances de succès (et de 

participation locale), notamment les pépinières scolaires, les plantations de café et la 

protection de la source ; 

 poursuivre, autant que possible avec les ressources disponibles, les actions de 

formation et de sensibilisation ; 

 consulter l’ANAP et examiner les possibilités d’une plus grande implication de cette 

Agence dans l’aménagement et la gestion de ce site. 
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Pedro Santana, República Dominicana 

 

Título del proyecto  Alternativa sustentable para el manejo de vertedero de basura en el 

Municipio Pedro Santana 

 

Ubicación : Municipio Pedro Santana, Provincia Elías Piña 

 

Descripción del proyecto :  

 

El objetivo general consiste en implementar actividades que permitan cumplir con las metas 

planteadas en el proyecto CBC PNUMA-UE dirigidas a la participación de las comunidades 

de Pedro Santa, Los Rinconcitos y Comendador de la provincia Elías Piña, República 

Dominicana, en el desarrollo de proyectos piloto para su beneficio. 

 

El objetivo específico consiste en diseñar, ejecutar, monitorear y evaluar actividades 

concretas que promuevan el desarrollo sustentable y medios de vida alternativos en los 

Rinconcitos, Pedro Santana y Comendador que son los sitios pilotos del Proyecto PNUMA-

UE CBC en la República Dominicana.  

 

Establecer e implementar junto con la población beneficiaria, los técnicos de CEDAF en el 

terreno, el director y el equipo técnico del Proyecto PNUMA-UE CBC, la Dirección 

Provincial de Medio Ambiente, las autoridades locales y el PNUMA, las acciones para el 

logro de los resultados esperados de los proyectos piloto que se explican a continuación: 

 

Definir, acordar, desarrollar y ejecutar un proyecto piloto en Pedro Santana para el desarrollo 

de una alternativa sustentable para el manejo del vertedero de basura en el municipio Pedro 

Santana mediante actividades como: 

 

 Mejorar el funcionamiento del vertedero municipal y mitigar su impacto en el medio 

ambiente y la salud de la comunidad. 

 Diseñar y construir obras comunitarias para reciclaje y eliminación de residuos no 

reciclables. 

 Crear las capacidades sociales y técnicas en los actores sociales, comunitarios e 

institucionales en torno al manejo y reciclaje de los residuos que generan y diseñar un 

plan de negocio para la generación de ingresos para las comunidades a partir de la 

gestión adecuada de los residuos. 

 Divulgar y evaluar los resultados del proyecto en materia de gestión sostenible de los 

recursos naturales. 

 

Implementación :El proyecto ha sido ejecutado por el Centro para el Desarrollo Agropecuario 

y Forestal (CEDAF), como institución contratante con el PNUMA,  en cooperación estrecha 

con la Dirección Provincial (Elías Piña) del Ministerio de Medio Ambiente y Recursos 

Naturales. 

 

Justificación y proceso de selección : en 2011, PNUMA se comunicó con los tres gobiernos 

participando en el Proyecto CBC, pidiendo la selección de los sitios de los proyectos piloto. 

La capacidad técnica e institucional de  CEDAF con su fuerte presencia en la región de Pedro 

Santana bien como las prioridades ambientales señaladas en la  “Agenda Ambiental de 

Provincia de Elías Piña” (julio 2011), que incluyen la reducción de la contaminación por 

desechos sólidos, fueron tomadas en cuenta en la selección del proyecto.  

 

Principales actividades:  
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Las siguientes actividades se llevaron a cabo, en base a la documentación verificada, las 

entrevistas realizadas con la Dirección Provincial de Medio Ambiente en Comendador y la 

visita de campo a Pedro Santana: 

  

 10 qq de humus  producido/año  en tres Unidades de Producción de Lombriz 

Compost, establecidas, y con proyección de 30 qq de humus  producido/año. 

 Una (1)  lombricompostera familiar, establecida 

 26 comunitarios capacitados en producción  de compost. 

 22 estudiantes de 4 a 6 grado de educación básica capacitados en clasificación y 

aprovechamiento de residuos. 

 13  estudiantes de 7mo  a 4to  Bachillerato capacitados en clasificación y 

aprovechamiento de residuos 

 13 amas de casas capacitadas en aprovechamiento de residuos. 

 Artesanía  elaboradas a partir de residuos , en 2 jornadas, una para escolares y otra 

para amas de casa. 

 6 Colectores de basura capacitados en gestión y clasificación de RSM. 

 Un (1) Comité gestor para dar seguimiento a las acciones implementadas por el 

proyecto, integrado por comunitarios, creado. 

 4 puntos limpios para inicio de cultura de clasificación de residuos, seleccionados y 

gestionado por estudiantes de secundaria. 

 Entrega de 20 tanques y 4,000 fundas para la clasificación de residuos 

 

Una actividad que no se ha cumplido todavía  es el  “plan de negocio para la generación de 

ingresos para las comunidades a partir de la gestión adecuada de los residuos”. Esto requiere 

una colaboración  de las comunidades con socios gubernamentales y del sector privado, como 

el comercio local y fronterizo con otros municipios y otros sectores como el turismo, bien 

como la integración del plan de negocio en una estrategia más amplia contemplando la 

gestión integrada de los residuos sólidos (véase recomendaciones abajo). 

 

Impactos del proyecto : es demasiado pronto para evaluar los impactos del proyecto sobre los 

cuerpos de agua, el suelo o sobre la biodiversidad local en términos de la manutención y 

cualidad de los hábitats en el entorno del vertedero de Pedro Santana. Aunque varias 

actividades de sensibilización y de educación sobre los impactos de contaminación y la 

importancia del aprovechamiento de residuos  han sido llevadas a cabo de forma positiva, 

tales actividades, por su intensidad y escala, no han todavía afectado de forma significativa el 

funcionamiento del vertedero municipal o mitigado su impacto en el medio ambiente y la 

salud de la comunidad. El general la recogida de la basura hecha por el Ayuntamiento es 

limitada, en cuanto al espacio que cubren, la planificación de las rutas y las frecuencias de 

recogidas. Algunas comunidades no reciben todavía este servicio, generando un alto 

porcentaje de quema y disposición inadecuada. 

 

Relevancia : Considerando la importancia del saneamiento para salud ambiental y humana, el 

manejo adecuado de los residuos sólidos es un elemento crucial a la buena gestión municipal 

bajo ese contexto. Por lo tanto, el proyecto responde de forma coherente a las políticas 

ambientales provinciales, pero, sin embargo, teniendo todavía relevancia limitada a la 

conservación de forma directa y a la conectividad en temas del establecimiento y la 

manutención de un corredor biológico. Por otro lado, un manejo adecuado de residuos, 

conlleva por ende aplicar  un uso correcto de recursos y promueve el fortalecimiento de la 

relación de que la integración por aspectos de las comunidades, ayudaran a cementar la visión 

del CBC.  

 

Sostenibilidad : El compromiso de CEDAF en dar seguimiento a las actividades del proyecto 

es claro, ya que ha logrado obtener financiación para llevar a cabo trabajo adicional ( de 
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acuerdo a la información recibida de la Dirección Provincial) , en continuidad a los objetivos 

del proyecto. Esa oportunidad ofrecería  un potencial de fortalecimiento de las capacidades 

locales a varios niveles  y del establecimiento de cooperación con distintos socios relevantes.  

 

Recomendaciones : 

 

 mantener el apoyo proporcionado por CEDAF como un socio importante y su papel 

en la sustentabilidad de las actividades futuras. 

 

 desarrollar, en el futuro, una estrategia integrada para la gestión de los residuos 

sólidos, en colaboración con las autoridades relevantes y la sociedad, destinada a 

ampliar las actividades realizadas por el proyecto, sobre todo considerando la 

posibilidad de fortalecer acuerdos bilaterales con municipios vecinos como Bánica y 

de la posible reubicación del vertedero de Pedro Santana con un diseño, planificación 

y saneamiento adecuados. Tal fortalecimiento apoyaría acuerdos existentes a través 

de la Comisión de Alto Nivel de Relaciones Dominico-Haitianas y como parte a nivel 

nacional de la Estrategia nacional de Desarrollo al 2030. En adición a eso, el 

departamento de manejo de residuos sólidos bajo el Ministerio de Medio Ambiente 

trabaja igualmente junto a las unidades de gestión ambiental de los ayuntamientos, 

sobre estos temas. 

 

La gestión integral de residuos sólidos es la forma de diseñar, implementar y 

administrar sistemas de limpieza pública, considerando una amplia participación de 

los sectores de la sociedad con las dimensiones del desarrollo sostenible y su medio 

ambiente, social, cultural, económico, político e institucional. 

 

Estos sistemas tienen como objetivo: (1) reducir la generación de residuos, 

fomentando la aplicación de las "3 erres" de la conciencia ambiental: Reducir (reducir 

el consumo y evitar el desperdicio), reutilizar (reutilización, evitar jugar al aire libre), 

de reciclaje (transformar, dando nueva utilidad económica) y la implementación de 

programas de recolección selectiva de materiales destinados al reciclaje; (2) 

promover la disposición ambientalmente racional y (3) el servicio universal a toda la 

población. Por lo tanto, el programa del Ministerio de Medio Ambiente en torno a 

este tema, bajo el departamento de manejo de residuos solidos, con aplicación en 

comunidades pilotos, es muy positivo en ese contexto. 

 

Muchos proyectos tienen sus resultados reducidos por la falta de participación activa 

de la población involucrada, lo que pone en relevancia  la importancia del proceso de 

toma de conciencia y movilización de la población local como un paso crucial para el 

éxito de cualquier iniciativa de este tipo.  

 

 incentivar la continuidad del Centro de Propagación de Pedro Santana como  un sitio 

para la formación y capacitación en la comunidad, incluyendo sobre la producción de 

compost y su valorización en la cadena de aprovechamiento de residuos. 
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Los Rinconcitos, República Dominicana 

 

Título del proyecto: Uso sostenible de la palma de guano, Los Rinconcitos 

 

Ubicación : Municipio Comendador, Provincia Elías Piña 

 

Descripción del proyecto :  

 

El objetivo general consiste en implementar actividades que permitan cumplir con las metas 

planteadas en el proyecto CBC PNUMA-UE dirigidas a la participación de las comunidades 

de Pedro Santa, Los Rinconcitos y Comendador de la provincia Elías Piña, República 

Dominicana, en el desarrollo de proyectos piloto para su beneficio. 

 

El objetivo específico consiste en diseñar, ejecutar, monitorear y evaluar actividades 

concretas que promuevan el desarrollo sustentable y medios de vida alternativos en los 

Rinconcitos, Pedro Santana y Comendador que son los sitios pilotos del Proyecto PNUMA-

UE CBC en la República Dominicana.  

 

Establecer e implementar junto con la población beneficiaria, los técnicos de CEDAF en el 

terreno, el director y el equipo técnico del Proyecto PNUMA-UE CBC, la Dirección 

Provincial de Medio Ambiente, las autoridades locales y el PNUMA, las acciones para el 

logro de los resultados esperados de los proyectos piloto que se explican a continuación: 

 

Definir, acordar, desarrollar y ejecutar un proyecto piloto en Los Rinconcitos para el 

desarrollo de una alternativa de uso sostenible de la palma de guano, en el paraje Los 

Rinconcitos municipio Comendador, mediante actividades como: 

 

 Establecer un sistema de protección y vigilancia en la zona de aprovechamiento de la 

palma de guano. 

 Restaurar y reforestar la superficie degradada en la zona de aprovechamiento de la 

palma de guano. 

 Fortalecer las capacidades de la organización local de artesanos de guano, para la 

gestión y aprovechamiento sostenible de la palma de guano. 

 Divulgar los resultados  del proyecto en materia de gestión sostenible de los recursos 

naturales. 

 

Implementación : El proyecto ha sido ejecutado por el Centro para el Desarrollo 

Agropecuario y Forestal (CEDAF), como institución contratante con el PNUMA,  en 

cooperación estrecha con la Dirección Provincial (Elías Piña) del Ministerio de Medio 

Ambiente y Recursos Naturales. 

 

Justificación y proceso de selección : en 2011, PNUMA se comunicó con los tres gobiernos 

participando en el Proyecto CBC, pidiendo la selección de los sitios de los proyectos piloto. 

La capacidad técnica e institucional de  CEDAF con su fuerte presencia en la región de Pedro 

Santana bien como las prioridades ambientales señaladas en la  “Agenda Ambiental de 

Provincia de Elías Piña” (julio 2011), que incluyen la búsqueda y promoción de alternativas 

productivas para el desarrollo sostenible y la reforestación de áreas degradadas.  

 

Principales actividades:  

 

Las siguientes actividades se llevaron a cabo, en base a la documentación verificada, las 

entrevistas realizadas con la Dirección Provincial de Medio Ambiente en Comendador y la 

visita de campo a Los Rinconcitos: 
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 431.5 hectáreas  de palmas de guanos delimitadas, para reducir las presiones 

antropogénicas  por parte de los comunitarios que sustentan sus ingresos o economías 

domésticas en el uso insostenibles de las mismas.  

 45 hectáreas, (715.6 tas) bajo  monitoreo, distribuidas en 30 Parcelas 

georeferenciadas de 1.5 ha/c.u.(23.9 tas), con una población de 535 árboles 

inventariadas (365 juveniles y 172 adultos) y una densidad de 243 y 115 árboles/ha.  

 2 nuevas rutas alternativas de control de incendio establecidas. 

 2.9  hectáreas establecidas como zona semillera, para garantizar la reproducción y 

repoblación de guano, con la participación de artesanos  y  cortadores para conservar 

esta zona. 

 artesanos de guano  capacitados, sobre la importancia de la conservación de la palma 

de guano; los métodos y prácticas para el manejo y aprovechamiento sustentable de la 

especie, incluyendo 92 familias beneficiarias  

 Seleccionado el  terreno de la estructura comunitaria para la propagación de plántulas, 

con una capacidad de producir 100,000 plántulas de especies de palmas de guano, 

forestales y agroforestales, con fines de restaurar suelos degradados y desforestados y 

establecer plantaciones con propósitos comerciales. 

 Selección del lugar para la  construcción de la torre de control de incendio y la caseta 

de protección y vigilancia, a fin de controlar la quema del bosque en zonas con 

plantaciones de palmas de guano 

  

Una actividad que no se ha cumplido todavía es la construcción de la torre de control de 

incendio y la caseta de protección, lo que es importante bajo un programa que permita la 

vigilancia y protección de la palma de guano. Sin embargo, esa actividad esta pendiente de 

realizarse con fondos propios del Ministerio de Medio Ambiente.  

 

Impactos del proyecto : es demasiado pronto para evaluar los impactos del proyecto en la 

sostenibilidad ambiental y social de largo plazo en Los Rinconcitos, aunque se enfoca de 

manera concreta la remoción de prácticas inapropiadas de extracción de guanos y se haya 

establecido un programa de protección y restauración. La Dirección Provincial ha tomado 

acciones de vigilancia (mismo sin la construcción de la torre todavía) contra la quema y corte 

de la palma de guano, través de brigadas comunitarias constituidas para este fin con el apoyo 

del Ministerio de Medio Ambiente. 

 

Por otro lado, es notable el compromiso de varios miembros de la población local y el interés 

en sustentar sus ingresos y economías domésticas con el uso y aprovechamiento sostenible de 

la palma de guano. Pequeños  artesanos y comerciantes de guanos pudieron ser observados en 

el mercado local de Comendador, con sus artesanías variadas.  

 

Relevancia:  El proyecto busca mejorar las prácticas de producción con el uso sostenible de 

los recursos naturales, en este caso usando la palma de guano a través de la  promoción de 

iniciativas económicas locales y cadenas de valor. Las acciones de restauración/reforestación 

en Los Rinconcitos también son importantes,  tomando en cuenta la producción y el uso de 

plántulas en estrecha cooperación con  el Centro de Propagación en Pedro Santana, que busca 

facilitar la rehabilitación de áreas degradadas, desarrollando alternativas de sustentos de vida 

basada en la propagación de plantas de especies forestales y agroforestales endémicas, nativas 

y/o naturalizadas de alto valor para conservación y usos múltiples. 
 

Sostenibilidad :  El reto para lograr una gestión efectiva de la palma de guano se debe a la 

organización y capacitación de los artesanos ,mediante mejores técnicas y diversificación de 

productos, incluyendo  las condiciones de comercialización y niveles de producción. 

 

Recomendaciones : 
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 mantener el apoyo proporcionado por CEDAF como un socio importante y su papel 

en la sustentabilidad de las actividades futuras, incluyendo la construcción de la torre 

de vigilancia. 

 

 desarrollar, en el futuro un plan de negocios, con la cooperación de los actores 

principales (instituciones públicas, agricultores, sociedad civil)  para los artesanos de 

pequeña y mediana escala, como mecanismo de búsqueda y promoción de 

alternativas productivas, de forma a responder a los objetivos de la Agenda 

Ambiental de la Provincia Elías Piña, documentando la línea de base anterior a las 

intervenciones del proyecto CBC. 

 

 dar continuidad al funcionamiento del Centro de Propagación construido y habilitado 

bajo el proyecto CBC, con el mantenimiento y posible expansión de su capacidad de 

producción de plántulas, no solamente de palma de guano como también de otras 

especies forestales y frutales a los fines de restauración de áreas y suelos degradados. 

La continuidad del centro propagación es de suma importancia para el Ministerio de 

Medio Ambiente, y está dentro de los Planes del Programa Frontera Verde. 
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Las Palmas, República Dominicana 

 

Título del proyecto: Instalación de Sistema Fotovoltaico en Las Palmas 

 

Ubicación : Las Palmas, Municipio Pedro Santana, Provincia Elías Piña 

 

Descripción del proyecto : El objetivo general consiste en implementar el desarrollo de 

energía alternativa, a pequeña escala,  para mejorar la salud pública, proteger el medio 

ambiente, y mejorar la calidad de vida en la sección Las Palmas. 

 

Implementación : El proyecto ha sido ejecutado por el Centro para el Desarrollo 

Agropecuario y Forestal (CEDAF), como institución contratante con el PNUMA,  en 

cooperación estrecha con la Dirección Provincial (Elías Piña) del Ministerio de Medio 

Ambiente y Recursos Naturales. 

 

Justificación y proceso de selección : en 2011, PNUMA se comunicó con los tres gobiernos 

participando en el Proyecto CBC, pidiendo la selección de los sitios de los proyectos piloto. 

La capacidad técnica e institucional de  CEDAF con su fuerte presencia en la región de Pedro 

Santana. Aunque no haya sido específicamente incluida como una de las prioridades 

ambientales en la  “Agenda Ambiental de Provincia de Elías Piña” (julio 2011), la 

conservación y el uso sostenible de los recursos naturales es señalado como una política 

provincial. 

 

Principales actividades:  

 

Las siguientes actividades se llevaron a cabo, en base a la documentación verificada, las 

entrevistas realizadas con la Dirección Provincial de Medio Ambiente en Comendador ( no 

hubo tiempo hábil para visitar el sistema solar durante la visita de campo a Pedro Santana): 

 

 Instalación de un sistema solar de 12 paneles solares 

 6 baterías de 12 Volts-230 amperes hora, con potencia de 5.52 kw,  

 1 inversor de 3.6 kw 

 Sistema eléctrico de baja tensión 

 

Impactos del proyecto : Debido a su escala, en pequeño tamaño, el impacto del proyecto ha 

tenido realmente un efecto “piloto”, demostrando el uso positivo de los paneles fotovoltaicos 

como fuente energética alternativa, especialmente en términos de la movilización y de 

consciencia ambiental en la comunidad. Un total de 3KW de energía limpia ha sido producida 

través de los paneles instalados en el techo del Centro de Atención Primaria en las Palmas. 

  

Relevancia:  El proyecto busca introducir la energía solar como una alternativa energética, lo 

que ha sido logrado, beneficiando un total de 577 personas ubicadas en la Sección de Palmas.  

 

Sostenibilidad :  El uso sostenible de alternativas energéticas podría ser expandido en la 

sección de Palmas y también replicado en otras secciones mediante la exploración de 

colaboración con posibles patrocinadores del sector privado o otras formas posible como el 

establecimiento de acuerdos de cooperación con fabricantes y empresas especializadas, entre 

otros. El interés y la movilización comunitaria sobre el tema sería igualmente importante para 

sostener y aumentar la consciencia ambiental en la región.  

 

Recomendaciones  

 mantener el apoyo proporcionado por CEDAF como un socio importante y su papel 

en la sustentabilidad de las actividades futuras. 
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 Expandir en el futuro, en posible cooperación con el sector energético, sobre todo el 

sector  privado, la promoción de alternativas energéticas, de forma a desarrollar la 

conservación y el uso sostenible de los recursos naturales en Pedro Santana.  
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Guayabo de Comendador, República Dominicana 

 

Título del proyecto: Establecimiento y manejo de apiarios en el distrito municipal Guayabo de 

Comendador 

 

Ubicación : Municipio Comendador, Provincia Elías Piña 

 

Descripción del proyecto :  

 

El objetivo general consiste en implementar actividades que permitan cumplir con las metas 

planteadas en el proyecto CBC PNUMA-UE dirigidas a la participación de las comunidades 

de Pedro Santa, Los Rinconcitos y Comendador de la provincia Elías Piña, República 

Dominicana, en el desarrollo de proyectos piloto para su beneficio. 

 

El objetivo específico consiste en diseñar, ejecutar, monitorear y evaluar actividades 

concretas que promuevan el desarrollo sustentable y medios de vida alternativos en los 

Rinconcitos, Pedro Santana y Comendador que son los sitios pilotos del Proyecto PNUMA-

UE CBC en la República Dominicana.  

 

Establecer e implementar junto con la población beneficiaria, los técnicos de CEDAF en el 

terreno, el director y el equipo técnico del Proyecto PNUMA-UE CBC, la Dirección 

Provincial de Medio Ambiente, las autoridades locales y el PNUMA, las acciones para el 

logro de los resultados esperados de los proyectos piloto que se explican a continuación: 

 

Definir, acordar, desarrollar y ejecutar un proyecto piloto en Los Guayabos para el 

establecimiento y manejo de apiarios en el distrito municipal Guayabo de Comendador, 

mediante actividades como: 

 

 Aumentar el número de colmenas en los apiarios y realizar buenas prácticas de 

producción y manufactura.  

 Fortalecer las capacidades de los apicultores para mejorar los niveles de la calidad de 

la miel producida y los ingresos generados. 

 Aumentar el potencial apibotânico, mediante  la repoblación de áreas degradadas o 

deforestadas con especies melíferas en zona de desarrollo apícola. 

 Divulgar los resultados del proyecto en materia de gestión sostenible de los recursos 

naturales. 

 

Implementación : El proyecto ha sido ejecutado por el Centro para el Desarrollo 

Agropecuario y Forestal (CEDAF), como institución contratante con el PNUMA,  en 

cooperación estrecha con la Dirección Provincial (Elías Piña) del Ministerio de Medio 

Ambiente y Recursos Naturales. 

 

Justificación y proceso de selección : en 2011, PNUMA se comunicó con los tres gobiernos 

participando en el Proyecto CBC, pidiendo la selección de los sitios de los proyectos piloto. 

La capacidad técnica e institucional de  CEDAF con su fuerte presencia en la región de Pedro 

Santana bien como las prioridades ambientales señaladas en la  “Agenda Ambiental de 

Provincia de Elías Piña” (julio 2011), que incluyen la búsqueda y promoción de alternativas 

productivas para  el desarrollo sostenible. 

 

Principales actividades:  

 

Las siguientes actividades se llevaron a cabo, en base a la documentación verificada, las 

entrevistas realizadas con la Dirección Provincial de Medio Ambiente en Comendador y la 

visita de campo a 2 apiarios y sus beneficiarios: 
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 150 colmenas  con 150 núcleos con abeja reina fecundada y 4 cuadros de cría 

cubiertos de abejas, establecidos, distribuidas en 15 apiarios de 10  colmenas cada 

uno, en caja dobles tipo Langstroth,  a igual número de beneficiarios 

 1  Sala de extracción miel habilitada y operando, bajo esquema comunitario, con la 

entrega:  

o 1 extractor de miel manual, en acero inoxidable grado alimenticio con 

capacidad para 4 panales  

o  Mesa de remoción de opérculos en acero inoxidable grado alimenticio con 

soportes interiores, filtros y depósito para miel con válvula de 1 1/2".  

o Cuchillos en acero inoxidable para remoción de opérculos. 

o Tanques plásticos grado alimenticio con capacidad para 45 galones de miel 

con válvula tipo bola, en acero inoxidable. 

o Cubetas plásticas grado alimenticio con capacidad de 5 galones para el 

trasvase de miel. 

 Insumos e instrumentos apícolas entregados (Ahumadores, Cuñas, Cepillos, Velos y 

Sombreros) 

 2  jornadas de capacitación  en manejo de Apiarios y Control Sanitario,  la 

participación de comunitarios como  base para la selección de los beneficiarios del 

proyecto. 

 17 comunitarios capacitados en multiplicación de colmenas y buenas prácticas de 

manufactura de miel.  

 Seleccionado el  terreno de la estructura para propagación de plántulas, con capacidad 

de producir 100,000 plántulas de especies melíferas, forestales y agroforestales, con 

fines de aumentar y restaurar suelos degradados y desforestados. 

 

Impactos del proyecto : es demasiado pronto para evaluar los impactos del proyecto en la 

sostenibilidad ambiental y social , puesto que la producción de la miel no ha sido todavía 

iniciada ni generado ingresos con su comercialización, aunque se haya fortalecido las 

capacidades de los productores locales en buenas prácticas y manufactura para garantizar el 

funcionamiento de los apiarios.  

 

Relevancia:  El proyecto busca mejorar las prácticas de producción con el proceso de 

capacitación para apicultores y desarrollar eficientemente sus unidades productivas, 

complementando ingresos generados por otras actividades agrícolas que también son 

desarrolladas en el municipio. El proyecto busca igualmente aumentar el potencial 

apibotánico de la zona, con la producción y repoblación con especies melíferas. 

 

Sostenibilidad: el interés de los beneficiarios en el futuro establecimiento de una asociación 

de productores de miel es claro y muy positivo, una vez que fortalecería la unificación de los 

apícolas, la generación de empleos y oportunidades de comercialización,  así como la 

valorización de una cadena productiva verde. 

 

Recomendaciones : 

 

 mantener el apoyo proporcionado por CEDAF como un socio importante y su papel 

en la sustentabilidad de las actividades futuras, incluyendo facilitar el diálogo e 

intercambio de conocimientos y experiencias entre los apicultores establecidos y la 

expansión posible de las actividades con la formación de una asociación de 

apicultores en el municipio. 

 

 continuar las actividades de producción de la miel y de reforestación con especies 

melíferas en la zona de Guayabo a fines de consolidar la producción como una 

realidad. 
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 desarrollar, en el futuro un plan de negocios, con la participación de los actores 

principales (instituciones públicas como los Ministerios de Medio Ambiente y de 

Agricultura, apicultores,  sociedad civil).  En el marco de la Agenda Ambiental de la 

Provincia los agricultores constituyen la fuerza productiva de mayor importancia.  

 

 

 

 

 

 

 

 

 

 


