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Executive Summary 
 

Project objectives and expected results: 

The primary objective of this project “Support to the African 10-Year Framework Program (10YFP) 

on Sustainable Consumption and Production ( SCP)” is to further strengthen the substantive relevance 

of the African Roundtable on Sustainable Consumption and Production (ARSCP) by facilitating the 

development and implementation of the African 10YFP on SCP as approved by the African 

Ministerial Conference on Environment (AMCEN) in March 2005. More specifically the Project 

focused on: 

 Facilitating the development of the 10YFP at national and cities level; 

 The development and implementation of pilot projects in selected priority areas; 

 Knowledge and information management. 

The main objectives of the project were formulated as follows: 

 3 – 5 national and city-wide action plans on sustainable consumption and production; 

 Technical support provided to at least two countries on the establishment of National Cleaner 

Production Centres (NCPCs) by utilizing existing capacities in other NCPCs; 

 Two pilot projects on selected priority areas of the African 10YFP on SCP developed and 

implemented; 

 Compendium of best practices in selected areas of priorities under the framework program 

prepared and published for wider use; 

 Regional capacity building programs are organized in which more than 40 practitioners will be 

trained; 

 The fifth ARSCP organized and held; 

 The strategy for developing an African Eco-labelling program shall be developed and training 

will be conducted at the regional level; 

 A discussion paper that focuses on identifying the existing leapfrogging opportunities for 

Africa towards sustainable consumption and production produced. 

 The above objectives were to be achieved through the following activities: 

1. Support will be provided to the German Taskforce on Cooperation with Africa and the 

Regional Steering Committee for the development and implementation of the 10YFP for 

Africa; 

2. Selection of the pilot countries and cities will be done on the basis of the demonstrated 

commitment for the development of the 10YFP at the specific level; 

3. The key priority areas for the development of a pilot project and the preparation of the 

compendium of best practices will be selected and the methodology will be prepared through 

an active consultation with the ARSCP and other regional partners;  

4. Existing institutional and technical capacities in the region will be identified and utilized in 

implementing the activities under this component; 

5. Active partnership with the Marrakech Taskforces shall be promoted through the German 

Taskforce on Cooperation with Africa; 
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6. Cooperation with other partner agencies and institutions that are working in a related area will 

be promoted. 

The overall conclusion of the evaluation is that the implementation of project has been satisfactory. 

The main conclusions are: 

General conclusions: 

1. The “Support the African 10-YFP on SCP project” was certainly a success. Overall: 

 It brought together policy makers and experts from African countries and international 

organizations; 

 The project prepared a series of outputs that can be used as examples for other African 

countries; 

 The African Eco-labeling Mechanism (AEM) has been adopted at the fifth ARSCP in 

Johannesburg and the AMCEN meeting in Johannesburg. AMCEN called upon the African 

Union Commission to develop and implement the eco-labeling scheme.  

 Documents and materials have been made available and disseminated to other interested 

countries and organizations through the ARSCP website. 

 

2. National governments, through their participation in ARSCP and in AMCEN supported the SCP 

principles and included some of the project’s outputs in their environmental policy programs. 

The Project thus contributed to improved environmental policy making in the countries; 

3. However, there is still a lot to be done in raising awareness and capacity building in 

environmental policy development and on SCP in the region: environmental policy and 

legislation is still weak and requires further strengthening, there is insufficient enforcement and 

sustainable production is not an element in industrial development policies in most countries; 

4. Availability of funds to foster SCP in the target countries is still very limited. NCPCs almost 

fully depend on international donor organizations, UNEP and the United Nations Industrial 

Development Organization (UNIDO) to develop and implement SCP related activities. As this 

provides a risk that SCP oriented activities in the region will be significantly reduced without 

donor-support, the project could focus on establishing a sound policy basis in the countries in 

the region; 

Compilation of best practices and development of pilot projects: 

5. A detailed report on SCP Best Practices in the region has been prepared and disseminated. It has 

been actively used by the countries in the region, especially the countries and cities involved in 

the preparation of SCP-plans; 

6. The African Eco-labeling Mechanism was a successful example of regional cooperation 

involving regional and international experts in the development of a regional Ecolabeling 

scheme, working with regional policy makers to ensure wide support and agreement on the 

approach developed. This resulted in adoption of the AEM at the ARSCP-5 meeting in 

Johannesburg. 

Supporting the development of national and city SCP plans: 

7. The Project assisted in the development of 2 national and two city level SCP plans through wide 

and active participation of national and international experts in a series of workshops and 

training activities in the respective countries and other occasions; 
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8. National and city SCP plans should include an overview of the implementing structure and 

organizations with a clear description of their tasks and responsibilities. These SCP-plans 

should also have a financial chapter showing the expected costs of program implementation and 

as the funding of the plan. 

9. NCPCs played an essential role in stimulating environmental improvements at local level and to 

strengthen environmental management in companies. They also supported national 

environmental policies and contributed to increased awareness among industry and 

governments. Their position in their countries however remain difficult: although accepted by 

their governments as important implementers of environmental improvements, they are not or 

insufficiently used by industries to improve environmental management and performance; 

Capacity building and regional knowledge management: 

10. The Regional Roundtable organized in Johannesburg contributed directly to strengthening 

international cooperation in the region. ARSCP remains an important instrument in information 

exchange among countries and with international experts and organizations in the field of SCP 

in the region; 

11. The ARSCP meeting brought together environmental and SCP experts from the region and from 

international organizations and policy makers from the African region and contributed 

significantly to information exchange, improvement of environmental policy making. ARSCP 

can thus be considered as an important African platform for environmental and SCP policy 

development and implementation; 

12. During the Regional Roundtable training on Sustainable Procurement was organized by the 

Taskforce on Sustainable Procurement, facilitated by the Project. No reports on capacity 

building activities organized by the program were identified, except for the training activities 

that were part of the national and city level SCP plan development and the training within the 

African Eco-labeling project.  

Promotion of active partnerships with other Marrakech Taskforces and other agencies and 

institutions: 

13. In all project activities other relevant institutions, regional and international, including other 

Marrakech taskforces participated, thus contributing to establishing partnerships in the region; 

14. The Project prepared a concept-note on Inter taskforce collaboration. 

The main general recommendations and lessons learned are: 

Recommendations: 

The ARSCP has proven to be a very useful policy forum contributing to information dissemination 

and awareness-raising on SCP in the region. At its meetings the outcomes of the 10YFP on SCP were 

presented and discussed together with other environmental policy issues. ARSCP thus proved to be an 

effective instrument in the region to enhance environmental policy making. It thus serves as a role 

model for other regions. The Project should focus on further strengthening ARSCP through 

strengthening the ARSCP secretariat and executive board. The Project program should certainly 

continue to support and strengthen ARSCP. 
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1. The Project provided important support to SCP development and implementation in the African 

region. The project effectively built upon activities initiated by other donors, UNEP and UNIDO. 

No overview was available of the major programs and initiatives implemented by these other 

donors. In order to more effectively coordinate these programs and their activities and project in 

the African region, an overview of all SCP related projects and activities that are being developed 

and implemented by different donor organizations: UNEP, UNIDO, German Taskforce, other 

donor countries and organizations should be prepared. Such review could be prepared by UNEP/ 

UNIDO or the ARSCP secretariat, in any case with UNEP/ UNIDO assistance. This will also 

facilitate and strengthen coordination of these programs and stimulate more cooperation in project 

implementation. The project office with support from UNEP/DTIE could play a coordinating role 

in the implementation of these programs; 

2. Monitoring & Evaluation: The project prepared annual progress reports with overviews of 

activities and outcomes for the reporting periods. These progress reports did not compare the 

outcomes with the expected results as detailed in the project document and did not give a financial 

overview. Project progress reports could be improved and should include an overview of 

expenditures versus implemented activities in order to allow an assessment and comparison of 

project budget with activities and related expenditures. For the next reporting period an overview 

of expected activities with required budgets should be presented. Project activities and results 

should be directly related to and compared with the project objectives and expected outputs as 

presented in the project document e.g. the project log frame; 

3. The Independent Evaluation of the UNEP-UNIDO Cleaner Production Program provides a 

number of recommendations and lessons learned that are also applicable to this Project: 

 The Program should formulate a clear networking strategy with tangible and realistic 

outcomes and activities. The Project could certainly play this role for the African region; 

 The Program should support the NCPCs/NCPPs to undertake periodic assessments of the 

national status of Cleaner Production, to define and review their strategic niche with 

service portfolios that are most appropriate and effective in their respective national 

contexts. The Project could undertake an SCP assessment in the African region to further 

define its objectives and activities. This was also recommended in the evaluation of the 

project  “Institutionalizing the ARSCP”; 

 The Program should adopt a results-based management model at Program and national 

level and develop a comprehensive system to monitor performance in capacity building, 

institutional development and results and impacts from Cleaner Production (CP) service 

delivery. This recommendation could be adopted as such for this Project and is in line 

with the conclusions above; 

4. The project should design and implement more regional training and capacity building activities, 

also for the NCPCs e.g. at the expert level as for policy and decision makers in the region. 

Different reports show an important need for more knowledge and experience in the field of 

environmental management and resource efficiency in all of the countries in the region; 

5. Realistic financial planning together with reporting on project activities and on financial 

development directly related to project activities would contribute to implementing the project as 

foreseen and as agreed with the funding organizations.  
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6. The Project worked primarily with experts from NCPCs in the region and from international 

organizations, together with policy makers from the African countries. SCP addresses also 

companies and industries. The Project should therefore also make efforts to include the business 

sector in its activities, especially in the ARSCP meetings where representatives from the African 

business sector could provide there views and opinions on more effectively addressing the needs 

and requirements of industry in Africa; 

7. Improved coordination of SCP and other environmental programs developed and implemented in 

the region could certainly strengthen the position of the Project itself and contribute to improved 

implementation of the projects prepared for individual countries in the region. For example, the 

Project could have contributed to the organization of the  National Roundtable on SCP organized 

in Johannesburg, end of 2008, as part of a series of national roundtables organized by UNEP/DTIE 

in four regions; 

8. In view of the current priority for sustainable energy and its potential contribution to climate 

change mitigation, the project should promote activities in the field of sustainable energy and the 

use of indigenous resources (biomass, water, sun, wind); 

Evaluation: 

9. An assessment of the results of ARSCP itself may contribute to developing a next program of 

ARSCP activities and to set priorities for the coming period. An ex-post evaluation was 

recommended in the earlier evaluation already, but it would be better to conduct such an 

assessment now as its results will then contribute to addressing the current needs in the region. 

The “Review of SCP in Africa” (reference 8, Annex 2) forms a good starting point for an 

evaluation of the functioning of ARSCP. 
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1. Introduction and background 
 

1.1 Context 
The African Roundtable on SCP was initiated by UNEP in 2000 and the first roundtable was 

organized in August 2000 with the support from the Government of Norway and the Carl Duisberg 

Gesellschaft (CDG) of Germany. One of the recommendations from the two roundtables was to 

institutionalize the African Roundtable on SCP. This regional need provided the basis for the 

development and implementation of the project on “Institutionalizing the African Roundtable SCP”. 

The implementation of the project “Institutionalizing the African Roundtable on SCP” started in 2004. 

The objective of the project was to provide support to the organization of the African Roundtable as a 

regional networking institution and strengthen national capacities for the promotion of sustainable 

consumption and production. Some of the key activities were: 

 Preparing a regional status report on Sustainable Consumption and Production (SCP); 

 Supporting the organization of the third and the fourth African Roundtables on SCP; 

 Supporting the secretariat of the ARSCP; 

 Organization of national and regional roundtables on SCP (Lake Victoria; Addis Ababa; 

Ghana; Mauritius; Senegal); 

 Establishment of ALCANET, the African Life Cycle Assessment Network; 

 Development of the African 10 Year Framework program on SCP. 

The African 10YFP on SCP was developed through expert meetings (e.g. Casablanca, Nairobi) and 

was finally endorsed by the African Ministerial Conference on Environment (AMCEN) in March 

2005, in Dakar, Senegal. 

The UNEP project “Supporting the African 10 Year Framework Program on Sustainable Consumption 

and Production (SCP)” was designed to support the outcomes of the fourth African Roundtable on 

SCP at which the African 10YFP on SCP was launched through a high-level session in conjunction 

with the opening of the fourth African Roundtable. During this fourth ARSCP a series of working 

group sessions was organized during which the further development and implementation of the 

African 10YFP were outlined: 

 SCP promoting institutions at the national local and national level should work on further 

developing and implementing the relevant key activities identified; 

 The following key priorities were identified: 

o Efficient water utilization and services; 

o Labeling of African products to regional and international markets; 

o Promotion of integrated solid waste management; 

o Production and use of biofuels; 

o Information and knowledge management for SCP. 

 To provide technical inputs for the further development and implementation of the activities in 

the above areas, five technical committees were established that will operate under the 

secretariat of ARSCP; 
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 Establishment of a Regional Steering Committee, chaired by AMCEN with ARSCP as the 

vice-chair. 

Marrakech process: 
It was also during ARSCP-4 that the first meeting of the Task Force for Cooperation with Africa led 

by Germany took place. The Task Force (TF) would be chaired by Germany with ARSCP as the vice-

chair. The Cooperation with Africa Task Force was established by the German Ministry for the 

Environment, Nature Conservation and Nuclear Safety (BMU). The main objective of this TF is to 

support African countries in the integration of SCP into existing programs. One of the major activities 

of the Task Force focuses on supporting the development and implementation of national SCP action 

plans in Africa. In addition, the importance of developing linkages between the TF and the other 

Marrakech Task Forces (MTF) is prominent for the effective support of African countries towards 

SCP implementation. 

The objective of the “Strengthening the Cooperation with Africa Task Force (TF)” was twofold: 

1. To encourage and support African countries in the integration of SCP in existing plans and 

programmes  

2. To develop national sub-regional and/or regional action plans on SCP that allows them to 

leapfrog, reducing poverty while adopting sustainable patterns of consumption and production in 

the early stages.  

The TF “Strengthening the Cooperation with Africa” realized its objectives by supporting and actively 

participating in the above mentioned UNEP project “Supporting the African 10 YFP on SCP”. 

2.1 Project background and objectives 
The preceding project,”Institutionalizing the African Roundtable on Sustainable Consumption and 

Production” had a midterm evaluation in 2006 through the UNEP Evaluation and Oversight Unit. The 

project at that stage registered a very positive rating. The Project “Support to the African 10 Year 

Framework Program on SCP” started 9 January 2007 and ended December 2008, was the follow-up of 

the project ”Institutionalizing the African Roundtable on Sustainable Consumption and Production”, 

which was implemented from March 2004 until June 2006. 

This project is financed by UNEP through the KT Trust Fund for the promotion of cleaner production 

investments in developing countries (financed by the Government of Norway) and through the 

German Taskforce on Cooperation with Africa. The overall budget of the project was US$ 366,035. 

UNEP contributed US$ 172,285 and the German Taskforce for Africa US$ 193,750. In 2008 the 

project budget was increased. 

Primary objective of this project is to further strengthening the substantive relevance of the SCP by 

facilitating the development and implementation of the African 10 Year Framework Program on SCP 

as endorsed by AMCEN in March 2005. More specifically the project will focus on: 

 Facilitating the development of the 10YFP at national and cities level; 

 The development and implementation of pilot projects in selected priority areas; 

 Knowledge and information management. 

The Project will build on the gains made by the project on institutionalizing the African Roundtable on 

SCP. 

The main objectives of the Project were formulated as follows: 
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 3 – 5 national and city-wide action plans on sustainable consumption and production; 

 Technical support provided to at least two countries on the establishment of National Cleaner 

Production Centers (NCPCs) by utilizing existing capacities in other NCPC’s; 

 Two pilot projects on selected priority areas of the African 10YFP on SCP developed and 

implemented; 

 Compendium of best practices in selected areas of priorities under the framework program 

prepared and published for wider use; 

 Regional capacity building programs are organized in which more than 40 practitioners will be 

trained; 

 The fifth African Roundtable on Sustainable Consumption and Production organized and held; 

 The strategy for developing an African Eco-labeling program shall be developed and training 

will be conducted at the regional level; 

 A discussion paper that focuses on identifying the existing leapfrogging opportunities for 

Africa towards sustainable consumption and production produced. 

The above objectives shall be achieved through the following activities: 

7. Support will be provided to the German Taskforce on Cooperation with Africa and the 

Regional Steering Committee for the development and implementation of the 10YFP for 

Africa; 

8. Selection of the pilot countries and cities will be done on the basis of the demonstrated 

commitment for the development of the 10YFP at the specific level; 

9. The key priority areas for the development of a pilot project and the preparation of the 

compendium of best practices will be selected and the methodology will be prepared through 

an active consultation with the ARSCP and other regional partners;  

10. Existing institutional and technical capacities in the region will be identified and utilized in 

implementing the activities under this component; 

11. Active partnership with the Marrakech taskforces shall be promoted through the German 

taskforce on Cooperation with Africa; 

12. Cooperation with other partner agencies and institutions that are working in a related area will 

be promoted. 

1.3 Evaluation background 
The evaluation of this project must be seen against the background of a continuing need for activities 

in the field of SCP. The UNEP project in fact started in 2004 as an institutionalization project to 

further establish the ARSCP. The project continued in 2007 to further support the ARSCP and to 

produce a number of concrete SCP deliverables. In general there is consensus that these activities 

should continue to enhance SCP in Africa. Main objective of this evaluation therefore is to address the 

main needs and opportunities for the coming years and to identify lessons learned and priorities. 

In this respect it is important to include the results and recommendations that resulted from other 

studies in this field. In this respect the following three studies have been used to identify a number of 

priorities in the field of SCP for Africa: 

1. Independent Evaluation of UNEP-UNIDO Cleaner Production Program, May 2008;  

2. Independent Evaluation of the UNEP-UNIDO Cleaner Production Program of Mozambique, 

country evaluation report, Eco-innovation, Perth, Australia, April 2008; 

3. African Review Report on SCP by the UN Economic Commission for Africa, October 2009. 
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The objective of the first evaluation was “to provide evidence with regard to the current status, the 

potential and the needs of the NCPCs and related initiatives. It will do this by carrying out an 

independent program evaluation of the CP-Program, leading to concrete recommendations with regard 

to the future strategy of the program”. Overall, the evaluation concluded that NCPCs/NCPPs have 

been established and are reportedly undertaking CP and CP-related activities.  Experience and 

expertise has been gained and reasonable progress has been made in putting CP on the agenda, 

delivering professional training and implementation in particular of low to medium technology 

options.  

The biggest challenge for the UNEP-UNIDO Program is to adapt to the changing interests and 

demands from governments and private sector. For this, the Program urgently needs a consistent 

Strategy that is impact-focused, delivers and values excellence and takes due account of the specific 

situation of host countries. The Strategy should drive the institutionalization, positioning and profiling 

of NCPC/NCPP into nationally appropriate niches with customized service and capacity profiles. It 

should effectively promote the sharing of leading practices within a competence based network of CP 

support institutions, including qualifying NCPCs/NCPPs and other CP service providers not 

established through the UNIDO-UNEP CP Program.  

The main observations and recommendations resulting from the above evaluations can be summarized 

as follows: 

1. Relevance: the Program should be continued to assist developing and transition economies to 

develop capacity to apply CP practices, technologies, methodologies and policies in support of 

their national socio-economic and environmental priorities; 

2. Impact: the NCPCs/NCPPs should capitalise on their achievements and target their service 

delivery better to increase impact of their services on the uptake of CP practices, technologies and 

policies, in particular during the phase of support through UNIDO-UNEP and donors; 

3. Design and Strategy: the Program should be guided by a succinct program document, with a clear 

strategy, a justification of the intervention logic and the specific roles and contributions from 

UNIDO, UNEP and local and international stakeholders; 

4. Focus (Contents): the Program should re-establish its primary focus on CP and articulate a dual 

strategy for its further development to enable specialisation (in policy and/or technology) and 

diversification (socially driven and/or environmentally driven) of NCPC/NCPP as they and their 

national stakeholders see fit in their respective national contexts; 

5. Networking: the Program should formulate a clear networking strategy with tangible and realistic 

outcomes, outputs and activities, which could be realised by supporting a membership based 

network that would be open to qualifying institutions, including NCPCs established by the 

UNIDO-UNEP CP Program as well as eligible other CP service providers; 

6. NCPC Services: the Program should support the NCPCs/NCPPs to undertake periodic assessments 

of the national status of CP, to define and review their strategic niche with service portfolios that 

are most appropriate and effective in their respective national contexts; 

7. Management and Monitoring: the Program should adopt a results-based management model at 

Program and national levels and develop a comprehensive system to monitor performance in 

capacity building, institutional development and results and impacts from CP service delivery. It 

should also monitor that agreed project structures, governance arrangements and contributions 

from host countries and institutions are being achieved. 

8. Governance and Ownership: the Program and the NCPCs should adopt transparent and 

accountable governance structures at Program and national levels, preferably with small boards 
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with participation of private sector, government and civil society, that assume accountability for 

the success of the Program and the NCPCs; and 

9. Excellence: the Program should establish a culture of experimentation and continuous 

improvement in CP service delivery. Sufficient program funding should be made available for that 

purpose. 

The evaluation of the Mozambique CP program came to the following conclusions for the 

Mozambican NCPC: 

1. Relevance: is low for all stakeholders and for all program elements. This is principally caused by 

the fact that in the country’s current socio-economic context, industrial environmental management is 

not yet a top priority for national government.  

2. Effectiveness: has been low in the establishment, operation, management and support of the 

MNCPC.  

3. Efficiency: has not met reasonable expectations for all program components. As the program 

delivery was not effective, considerable effort of the MNCPC continued to be devoted to trying to 

overcome internal and external barriers, while root problems of in-effectiveness were not 

acknowledged by the Program Management.  

4. Sustainability: the sustainability of MNCPC is critically low. At result level it is potentially a bit 

higher as companies are likely to attempt to retain the environmental and productivity benefits that 

they have made with the CP options they have implemented. 

5. Capacity Development: in regards to environmental management, some discernable contribution has 

been made to capacity building of the audited companies and the government units directly involved 

with the MNCPC.  

6. Ownership: there is some ownership for CP as a concept and business practice by the businesses 

that have implemented some CP options, and also some ownership of the National Centre by the 

national government. Overall, however, ownership of the MNCPC remains low. 

Although some of the above findings are specific for the Mozambican situation, a number of these 

conclusions are certainly relevant for other NCPCs in the region. 

By the end of 2009, a Review of SCP in Africa was conducted by the ARSCP secretariat, based on a 

Terms of Reference prepared within the framework of this Project. This review was conducted as one 

of the preparatory activities for Committee on Sustainable Development (CSD)-18. The main 

challenges and lessons learned from that review were: 

Challenges: 

1. Priority areas for SCP will differ from one country to another, but the following challenges and 

constraints seem to be commonplace in most countries: 

(i) Poor education and lack of awareness of the benefits of SCP among all stakeholders; 

(ii) Government failures (lack of legislation and/or enforcement; weak recognition of SCP in 

most policies; weak institutional capacity for monitoring and using economic instruments; 

absence of enforceable pollution standards; lack of decentralization to local authorities; lack 

of appropriate consumer rights, policies and legal instruments for promotion of sustainable 

consumption; incoherent policies); 
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(iii) Lack of human and technical capacity (lack of capacity for product development and 

formulation of bankable CP projects in industry; lack of capacity on SCP tools in 

government; widespread reliance on obsolete technologies; lack of  information on 

emerging clean technologies); 

(iv) Economic failures (financial instability of NCPCs; under-pricing of natural resources; lack 

of appropriate financing mechanisms for SCP investments; lack of financial incentives; 

widespread poverty); 

(v) Systemic failures (absence of monitoring; lack of systematic training of employees and lack 

of research and development in industry; shortage of reliable data on pollution and use of 

resources; inadequate research on SCP; consumer traditions); 

(vi) Organizational failures (poor institutional setting; absence of collaborative projects and 

exchange programs in the region to facilitate knowledge sharing). 

2. A key opportunity for addressing the above challenges lies in regional cooperation, given that 

countries often face similar problems. Many successful initiatives have been implemented at 

local level in such areas as energy efficiency, waste management, buildings and SCP. 

Lessons learned 

 Political will and commitment is essential for the effective implementation of the African 10-

YFP. The organizational support that has been provided by UNEP together with the political 

leadership and support provided by AMCEN and the financial support provided by the 

Marrakech Taskforce on Cooperation with Africa have been highly instrumental in the 

achievements registered so far and for the significant level of interest amongst development 

partners in working with the region. The leadership and guidance being provided by the African 

Union Commission, ECA and UNEP in the further development and implementation of the 10-

YFP should be maintained, if not enhanced. In addition to regional cooperation, international 

cooperation is important in ensuring program implementation and the leapfrogging towards SCP. 

In this regard, the region’s cooperation with development partners such as the Government of 

Germany and the Marrakech Task Forces should be fostered. 

 The ARSCP must be better able to use the opportunity provided by the political commitment 

shown by AMCEN, the Marrakech Task Force on Cooperation with Africa and the other 

Marrakech Task Forces to strengthen its strategies and programs.  

 A basic condition for SCP is to increase general awareness and understanding of the concept 

among all people.  

 Individual initiatives will not bring about wholesale changes in SCP patterns unless there is a 

national integrated strategy to promote SCP using a range of policies. Governments should 

develop appropriate national policy frameworks to effectively support integration and 

development of sustainable consumption and production, and the coordination between different 

government departments.  

 The effective development and implementation of sustainable consumption and production in 

African countries could be significantly facilitated through the mainstreaming of SCP into the 

priorities and decision-making criteria of bilateral and multilateral development financing 

agencies. Hence, development partners need to mainstream SCP into their bilateral financing 

procedures. 
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 A mix of policies and instruments is desirable for SCP implementation, with financial and 

economic instruments, information tools, and voluntary measures along with regulations. 

Enforcement capacity of regulations and institutional capacity for economic instruments need to 

be strengthened in all African countries. 

 All African countries and local Governments require assistance in starting sustainable 

procurement, including guidance on specific products.  

 Visible implementation of SCP activities at an early stage is important to demonstrate the concept 

and to show that it can have a significant impact on the production-consumption system.  

 Capacity-building and skills development are important in the promotion of SCP. Tools to 

support or promote sustainable consumption need to be strengthened and integrated with 

production activities.  

 There is need for broader adoption and implementation by industry of values consistent with 

corporate social and environmental responsibility, such as those embodied in the Global 

Compact.  

It is clear from the above evaluation report and the African review report on SCP, that awareness 

raising and information dissemination on SCP is still among the priorities for this region. Regional 

cooperation is definitely one of the main roads to follow in fostering SCP in Africa. 

The above findings and recommendations have been used during this evaluation. 
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2. Evaluation scope, objective and methods 
 

2.1 Evaluation scope and objectives 
The objective of this terminal evaluation is to examine the contribution of the Project towards the 

achievement of expected accomplishments and the extent, and magnitude of any project impacts to 

date. The evaluation will also determine the likelihood of future impacts; assess project performance 

and the implementation of planned project activities / outputs against actual results. The evaluation 

will focus on the following main questions: 

 Were the key priority areas for the development of a pilot project and the preparation of the 

compendium of best practices selected and methodology developed through active 

consultations with the relevant partners at the local, national and regional levels? 

 Were existing institutional and technical capacities within the region identified and utilised in 

implementing the activities under this component? 

 To what extent was active partnership with the Marrakech Taskforce promoted? 

 Has the project promoted cooperation with other partner agencies and institutions that are 

working in a related area? 

 What are the key contributions that the project made to the promotion of sustainable 

consumption and production in the region? 

2.3 Methods 
This terminal evaluation has been conducted as an in-depth evaluation using a participatory mixed-

methods approach, during which the UNEP Project Manager, key representatives of the executing 

agencies and other relevant staff have been kept informed and consulted throughout the evaluation. 

The consultant liaised with both the UNEP Evaluation Office and the responsible UNEP Officer on 

any logistic and/or methodological issues to properly conduct the review in as independent a way as 

possible, given the circumstances and resources offered. The draft report was delivered to the 

Evaluation Office and circulated to UNEP Project Manager and key representatives of the executing 

agencies.   

The findings of the evaluation are based on the following approaches: 

1. A desk review of project documents including: 

(a) The project documents, outputs, monitoring reports (such as progress and financial 

reports to UNEP) and relevant correspondence, listed in Annex 4. 

(b) Notes from the Project Team meetings.  

(c) Other project-related material produced by the project staff or partners. 

(d) Relevant material published on the project web-site. 

(e) National and local SCP Program documents and related activity reports  

(f) Regional Report on SCP in Africa  

2. Interviews with project management and technical support in Nairobi. 

3. Survey among and telephone interviews with partners and intended users for the project 

outputs and other stakeholders involved with this project, including the participating countries 
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and international bodies.  The survey was conducted through an email questionnaire (Annex 5) 

among the partners and users listed in Annex 6. 

4. Interviews with the UNEP Project / Program Manager and Fund Management Officer, and 

other relevant staff in UNEP dealing with sustainable consumption and production, poverty 

reduction and gender-related issues as necessary.  The Evaluator also gained broader 

perspectives from discussions with other relevant UNEP staff. 
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3. Project performance and impacts 
It must be kept in mind that the Project activities focused on developing baseline information, 

enhancing coordination and information exchange and involving policy-makers in SCP 

implementation and development in the region. UNEP and UNIDO implemented a series of other 

projects aimed at developing and strengthening NCPCs and on enhancing environmental policy 

development. 

The impact of this project cannot easily be distinguished from the results and impacts of those other 

projects and initiatives addressing the same stakeholders. 

The performance and impacts of this project have therefore primarily been assessed on the basis of the 

results and deliverables of the project and the opinions of the main stakeholders (through the 

questionnaire).  

.1 Attainment of objectives and final results 
The below table presents the project results and deliverables, compared with the expected outputs and 

means of verification in the logical framework of the Project. 

Needs: Outputs: Activities: Means of Verification: Reviewed 
outputs/Deliverables 

1. Support for the 
development of 
national and cities 10 
Year Framework 
Program 

1. Two national and 
two city-level 10YFP 
developed. 

1.1 Identification of the pilot 
countries and cities for the 
development of the 10-YFP 
at the national and city level; 

1.1. National and city 
level proposals; 

Concept note for selection of 
national and cities 10-YFP 
on CP (ref. 4). 
Regional workshop report 
(ref. 2) 

  1.2 Signing of the 
Memorandum of 
Understandings (MoUs) with 
the national and city level 
focal points and NCPCs; 

1.2. Agreed and signed 
MoUs; 

MoU Cairo Egypt (ref 17); 
MoU Maputo, Mozambique 
(ref 18) 
MoU Tanzania (ref. 19). 

  1.3 Convening of the 
national and city level 
roundtables; 

1.3. Reports of national 
Roundtables; 

No reports of national 
roundtables in the project 
period identified 

  1.4 Finalization of the 
national and city-wide 10-
YFP and submission for 
implementation  

1.4. National and city 
10-YFP. 

Report Maputo, 
Mozambique (ref. 16); 
Report Cairo, Egypt (ref. 
20); 
Report Tanzania, (ref. 15). 
Report Mauritius (ref. 22) 

     

2. Compilation of best 
practices and 
development of pilot 
projects. 

2. A compendium on 
best practices for one 
sector produced and a 
pilot project on 
another priority sector 
implemented. 

2.1 Identifying the focus of 
the piloting and compilation 
of best practices. 

2.1 Reports of the 
regional roundtables and 
Minutes of the Regional 
Steering Committee; 

Report of ARSCP-5 (ref. 23). 
Report of Regional Expert 
Meeting, June 2007; 
Eco-labeling and 
Leapfrogging identified as 
pilot projects 
 

  2.2 Identifying the lead 
institutions and signing of 
the MOU for the 
implementation of the pilot 
project and compilation of 
best practices. 

2.2. Signed MoUs and 
progress reports of 
implementation; 
 

MoU for the organization of 
ARSCP-5. 
Eco-labeling will be 
considered as the pilot 
project. 
Leapfrogging ToR. 

  2.3 Preparation of the 
compendium and the pilot 
project report 

2.3. The compendium of 
best practices and the 
report of the pilot 
project; 

Best practices report (ref. 
10) 
Eco-labeling report (ref. 7) 
Leapfrogging report (ref. 23 )  

     

3. Capacity building 
and regional 
knowledge 
management 

3. One Regional 
Roundtable on SCP 
and one regional 
raining on key subject 
area conducted. 

3.1 Identifying the focus for 
the regional training and 
identification of venues for 
both the regional roundtable 
and the training; 

3.1 Outputs from 
regional consultation 
and the evaluation of 
available options; 

MoU Arscp-5, Johannesburg 
(ref. 24) 

  3.2 Signing of the MoU and 
preparation of the material 

3.2. Materials and 
reports of the regional 

Report of ARSCP-5 (ref. 12); 
Training on SPP invitation 



Terminal Evaluation TORs – Suporting the Implmentation of the African 10YFP on SCP and work plan of the German Task Force on 
Cooperation with Africa 

      Page 19 of 91 

for the regional roundtable 
and the training; 

Roundtable and training; (ref. 24). 

  3.3 Holding of the training 
and the roundtable and 
preparation of the report. 

3.3. Reports of the 
Roundtable and the 
training. 

Report of ARSCP-5 (ref. 12) 
Regional workshop on 
development of CP 
programs (ref. 21) 

 

Table 3.1: Logical framework of the project with final results and deliverables. 

The reviewed results are shown in the most right column “Reviewed Outputs/Deliverables”. For some 

of the project activities, no documents have been identified, like for the national roundtables. The 

project did not organize such national roundtables but did participate in a Roundtable for South-

Africa, organized by UNEP as part of a series of national roundtables in different regions. 

Nevertheless, the main outputs indicated in the logical framework have been achieved: 

 4 SCP programs, two for the cities Maputo and Cairo, and two for the countries Tanzania and 

Mauritius; 

 An Eco-labeling mechanism has been developed. A report was prepared together with 

proposals for adoption of the eco-labeling mechanism in African countries; 

 Regional expert meetings have been organized; 

 A SCP best practices for Africa report has been prepared and made available through the 

ARSCP and ROA websites; 

 The fifth ARSCP has been organized in Johannesburg. 

The overall objective of the project was to provide support to the African 10YFP on SCP and thus to 

the ARSCP.  It’s clear that the above results directly contributed to and supported the activities of the 

10 YFP on SCP for Africa and the ARSCP. The overall objective had three more specific objectives: 

1. Support to the development of national and cities SCP programs.  

This objective has been achieved fully. For the countries of Tanzania and Mauritius national SCP 

programs have been prepared. The SCP-plan for Mauritius was prepared under the responsibility of 

UNEP DTIE. These were complete by the end of 2007 and the beginning of 2008. Also, for the cities 

of Cairo (Egypt) and Maputo (Mozambique) city-SCP’s have been developed. The selection of these 

cities and countries was based on a set of criteria prepared in an expert meeting. Each of the programs 

addressed environmental and SCP issues that were a priority in the respective country: 

Egypt: The Egypt SCP-plan focused on solid waste management, industrial development, urban 

Development, and transportation and air emissions. 

Mauritius: The Mauritius SCP-plan had an action plan with initiatives in the fields of sustainable 

energy consumption, water use and building and construction, integrated solid waste management and 

recycling, sustainable public services practices, improve market supply and demand of sustainable 

products and services and education and communication for sustainable lifestyles. 

Tanzania: The main elements of the Tanzania SCP-plan focused on demand-side management on 

energy and water use, integrated solid waste management, sustainable manufacturing, sustainable 

building and construction, sustainable tourism and education in the field of SCP. 

Mozambique: The SCP plan presented an action plan with activities in the fields of integrated solid 

waste management, water and sanitation, energy efficiency, urban development, resource efficient 

industrial development and sustainable energy. 
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In each country, the preparation and development of the project helped in mainstreaming SCP as 

different government organizations have been involved in the development of the SCP programs. For 

example, in Tanzania, several Ministries participate now in the National Environment Council 

(NEMC) 

The SCP plans have been presented during the fifth ARSCP meeting in Johannesburg and are made 

available through the ARSCP and ROA website. This has contributed to further information 

dissemination and awareness-raising in other African countries. The SCP programs therefore serve as 

practical examples for other countries that should be able to prepare their own SCP programs with the 

help of UNEP and the UNEP guideline for preparing country SCP programs. 

The project contributed to and assisted the countries in the preparation of the above SCP programs.    

2. Compilation of best practices and pilot projects 

The project prepared a report on SCP best practices African, which has been widely disseminated 

among and is being used by the African countries with SCP or cleaner production programs. All 

countries that have prepared SCP-plans indicated to have used this Best Practices report.  This report 

provides an overview of different sustainable production pilot projects with results (environmental; 

economic) and their related organizational and policy oriented success and failure factors.   

A pilot project has been prepared in the field of Eco-labeling: “Development of An African Eco-

labeling Mechanism”.  Another separate project was prepared related to “Leapfrogging”: The project 

intends to help African countries to avoid the polluting phases of development and industrialization as 

industrialized countries did and move directly (“leapfrog”) towards SCP. This would allow these 

countries to benefit immediately from advantages and new opportunities that the sustainable 

development paradigm and environmentally friendly e.g. sustainable technologies offer.  

Developing an African Eco-labeling Mechanism was identified as one of the main priorities of the 

African 10-YFP to expand market access of African products in regional and international markets by 

improving the environmental profiles of African products. The African Eco-label should promote their 

marketability. At the start of the project the following elements and activities to develop and 

implement an African Eco-labeling mechanism were identified: 

 Substantive development and coordination: 

o Establishment of a coordinating committee with members from UNECA, UNEP, 

African Union (AU), ARSO, UNIDO and the United Nations Conference on Trade 

and Development (UNCTAD) to facilitate interagency support under the UN Industry, 

Trade and Market Access (ITMA) cluster; 

o Establishment of a regional working group with members from the major institutions 

with on-going eco-labeling programs and from organizations that can contribute to the 

process, to provide substantive input to the follow-up activities; 

 Mobilizing resources: 

o German Ministry for Environment to look for additional funding of this pilot project; 

o The African Union Commission to flag the development of the Regional Eco-labeling 

mechanism as one of its priority activities; 

 Securing political endorsement: 

o Organization of a briefing session to the Ambassadorial subcommittees of the 

Permanent Representative Council of the African Union; 

o Prepare a summary of the regional expert meeting with a brochure highlighting the 

need for a regional eco-labeling mechanism; 
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o Work towards having a ministerial decision on the proposed regional eco-labeling 

program. 

 

The development of the AEM itself was based on various initiatives on eco-labeling operating in the 

region. The project thus focused on adaptation, validation, harmonization and facilitation of existing 

eco-labeling initiatives with the possibility of initiating new ones for specific product areas. Together 

with the above listed activities aimed at ensuring high level policy support and implementation of the 

African Eco-labeling Mechanism a sustainable result could be achieved. 

 

The results of the Eco-labeling project have been: 

 A detailed report on how the AEM must be developed; 

 An African Eco-labeling brochure for wider dissemination; 

 A Program Document on Operationalization of the African Eco-labeling Mechanism. 

 

The above three outputs provide a concise package providing the main elements for the introduction of 

an African Eco-label. Through the Program Document the effective implementation of the AEM has 

been documented.  Implementation of the African Eco-label will now depend on political support in 

African countries and the availability of funding. The project supported the preparation of the project 

document for resource mobilization and the required funding for the launching of the AEM is secured
1
 

and the operationalization started with the African Organization for Standardization (ARSO) being the 

Secretariat and the German Technical Cooperation being the technical implementing partner.   

 

The “Leapfrogging” report provides a basis for environmentally sound and integrated policy in the 

region. The conclusions and recommendations however, do not specifically address actions and 

measures that could easily be implemented. The report concludes that a more holistic approach is 

required. The support of development partners is important provided that they support contextualized 

leapfrogging solutions in a less prescriptive fashion. The AEM is mentioned as one element of a 

Leapfrogging policy, which may catalyze further leapfrogging initiatives. Furthermore, capacity 

building should be enhanced to create awareness and understanding on environmental issues and 

technologies. 

 

As the “Leapfrogging” conclusions and recommendations only provide generic recommendations, it is 

not easy to see how its results could be implemented in any of the target countries. Although 

leapfrogging seems a logical approach to prevent environmental problems and develop a sustainable 

economy, it is not easy to see how this report will contribute to such development. 

 

Nevertheless, at this moment, the leapfrogging report may serve as an awareness raising product that 

should be discussed at a higher level. The challenge will now be to develop more specific actions and 

measures for the African countries to really implement “leapfrogging”. 

 

3. Capacity building and regional knowledge management 

Under this specific objective, the ARSCP-5 in Johannesburg was organized in June 2008.  

                                                      
1
 About 2.5 million Euro is allocated from the German Climate Change Fund for the launching of AEM.  
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A training workshop on the preparation of SCP-programs was held in Gigiri, Kenya in October 2007. 

This training had 15 participants from the four countries for which SCP-plans were to be prepared, and 

SCP-experts from different organizations (UNEP/ DTIE; GTZ). The objective of the workshop was to: 

 Enhance understanding and knowledge about the process of developing a National/City 

sustainable consumption and production programme by the participants of the workshop. 

 Ensure sufficient coverage of the general overview, sustainable development priorities, SCP 

priorities, pilot activities and implementation mechanisms. 

 Enhance clarity on the possible implementation mechanisms for the programme document. 

 

No other training events have been identified. Parallel to the ARSCP-5,  a training workshop on 

Sustainable Procurement was organized and facilitated by the project, but the training itself was part of 

another Marrakech TF, i.e. the TF on Sustainable Procurement. 

The overall objective of the ARSCP-5 was to review the outcomes and lessons from the on-going 

activities related to the African 10-YFP on SCP and to identify the key steps that needs to be taken in 

order to strengthen SCP activities in the region. The specific objectives were to:  

 Explore existing sub-regional, regional and international collaboration programs and mechanisms 

and explore ways of effectively utilizing and replicating them in promoting SCP in Africa;  

 Review the report from the Secretariat of the ARSCP and propose ways on further strengthening 

the activities of the ARSCP.  

 

Several sessions of ARSP-5 focused on outcomes of earlier activities and results of the project: One 

session on AEM was organized and another one dealt with the national and city SCP programs. 

Although the Leapfrogging-report had been completed in December 2007, the ARSCP-5, held in June 

2008, did not discuss its results and recommendations in a separate session or during any of the other 

discussions. The results of the SCP-program development activities were presented and discussed.  

The four countries and cities all presented their programs and the activities and processes undertaken 

during their development. During the discussion it was recommended to investigate opportunities for 

cooperation with the “ICLEI-Local Governments for Sustainability”, thus stimulating cooperation 

with other international organizations. 

During another session, the different Marrakech Taskforces presented their program and 

(intermediate) results, which contributed directly to establishing links and cooperation between the 

different Marrakech Taskforces. 

Other sessions dealt with Energy and Climate Change, Mainstreaming Sustainability in African 

Education, Water and SCP, and Africa towards CSD-18. 

In addition, a series of parallel sessions were organized in which the following topics were discussed: 

• SCP program development, guidelines and pilot experience 

• SCP related indicators for developing countries 

• Sustainable buildings and construction 

• African Eco-labeling Mechanism 

• Sustainable lifestyles 

• Sustainable public procurement. 
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With this agenda the ARSP-5 clearly discussed a wide range of SCP topics, and thus contributed to 

wider information dissemination among experts and awareness-raising among policy and decision 

makers. 

 

The ARSCP-5 came to the following key conclusions and recommendations: 

1. Africa as a region is at the forefront of the global Marrakech Process on the 10-Year Framework 

of Programs as it has: i) a regional framework program that is approved by AMCEN and 

included in its work plan, ii) created a regional institutional mechanism by establishing the 

ARSCP as a regional focal institution, and iii) the Marrakech Taskforce on Cooperation with 

Africa supported by the Federal Ministry of Environment of Germany as the only region-

focused taskforce under the global support mechanism. 

2. The experience presented from the four pilot countries on the development of national and local 

sustainable consumption and production programs taking existing national development policies 

as a basis, strategies and action plans has proven to be an effective way of demonstrating the 

contribution of SCP to national sustainable development objectives. 

3. Besides its direct contribution towards promoting resource-efficiency at all levels of production 

and consumption, the development and implementation of a SCP program could also be 

instrumental in promoting synergies amongst the key development sectors outside the Ministries 

of Environment. In this context, it is recommended for African Ministries to designate a focal 

point unit for SCP that facilitates the inter-sectoral cooperation in the context of SCP program 

development and implementation. 

4. The effective development and implementation of sustainable consumption and production in 

African countries could be significantly facilitated through the mainstreaming of SCP in the 

priorities and decision making criteria of bilateral and multilateral development financing 

agencies. Hence development partners are called upon mainstreaming the SCP approach in their 

bilateral financing procedures. 

5. The proposed launching of the AEM under the general guidance of the African Union 

Commission and with a secretariat based at the African Organization for Standardization 

(ARSO) is believed to contribute towards improving the environmental and social profile of 

African products and expand market access for African products. 

6. The sessions on sustainable public procurement, sustainable building and construction and 

sustainable lifestyles which were organized in partnership with the respective Marrakech 

Taskforces led by Switzerland, Finland and Sweden respectively have clearly shown the linkage 

and contribution of the work under these taskforces to the African 10-YFP and the outcomes 

from the sessions are expected to lead to some concrete follow-up activities in the region.  

7. Development and implementation of region-relevant education and awareness programs 

covering all levels of the society including youth groups constitute an important instrument to 

address the existing lack of awareness on the contribution of SCP and create the required 

capacity for promoting sustainable consumption and production in the region. 

8. The promotion of efficient development and utilization of African resources with a particular 

focus on energy, water and mineral resources is of high importance to the region. In this 

context, the promotion of resource efficiency and demand-side management programs need to 

be given high consideration by all African countries. 
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9. The organizational support that has been provided by UNEP together with the political 

leadership and support provided by AMCEN and the financial support provided by the 

Marrakech Taskforce on Cooperation with Africa have been highly instrumental for the 

achievements that have been registered so far and for the significant level of interest amongst 

development partners to work with the region. 

10. Considering that SCP is one of the thematic focus of the CSD-18, it is recommended that the 

ARSCP under the guidance of AMCEN and UNEP, and in consultation with UNECA, take the 

leading role in preparing the Regional Review Report on SCP to form the basis for discussion at 

the Africa Regional Implementation Meeting to be organized by UNECA in collaboration with 

the Secretariat of the CSD, UNEP, UNIDO, regional institutions and partners. 

As the ARSCP-5 brought together Ministers of Environment from the countries with SCP experts 

from the region and from international organizations, it contributed to sustainability of the results of 

the different project elements through the conclusions and recommendations that were adopted. This 

was also supported by the future activities that were endorsed by the General Assembly: 

• Taking the leading role in the regional preparation process for the CSD-18 

• Follow-up activities in the implementation of the African 10-YFP in collaboration with the 

Marrakech Task Force on Cooperation with Africa 

• Follow-up activities on the African Eco-labeling Mechanism 

• Follow-up on the ABIWSI 

• Follow-up on the UNIDO/UNEP Initiative 

• Development of a Strategic Plan for ARSCP. 

 

These envisaged activities are likely to contribute to integrate SCP in the environmental and industrial 

policies of African countries. 

3.2 Sustainability 
Sustainability of the results of the African 10YFP on SCP primarily depends on the adoption of SCP 

policies and programs in different national policies and legislation. In addition, availability of funds (at 

national or international level) and/or of other supporting programs (UNEP/UNIDO) is still a 

requirement for further developing and mainstreaming SCP in Africa.  

Institutional frameworks and governance: 

The SCP programs and NCPC’s in the different countries participating in ARSCP still depend heavily 

on funds from UNEP, UNIDO, other international and national donor organizations. There is a 

continued interest in these organizations to further support sustainable development in Africa among 

others through SCP activities and support to cleaner production programs and projects. Without this 

international funding however, SCP projects and programs in Africa would be significantly reduced 

most probably below a critical level.  

It seems necessary for the countries participating in ARSCP showing a clear interest, involvement and 

willingness to enhance SCP activities, to initiate own projects and activities through: 

 Government support whenever possible; 
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 Development of policies and programs supporting NCPCs and furthering CP actions in its 

industries; 

 Clear environmental policies including inspection and enforcement. 

Besides the series of endorsement given by AMCEN to the African 10 Year Framework Programme 

on SCP, ‘Sustainable consumption and production for economic growth and poverty reduction in 

Africa’ has been endorsed by the African Committee on Food Security and Sustainable Development 

(ACFSSD) as the theme for the Third Sustainable Development Report of Africa which is to be 

produced by the United Nations Economic Commission for Africa (UNECA) and is to be used by 

African Ministers of Finance and Economic Developments as a regional reference.   

Socio-political: 

Especially for the four countries for which SCP programs have been prepared, it is clear that SCP 

policies have been adopted more widely in their governmental framework and that a range of involved 

Ministries has integrated SCP approaches in their activities.  Each of the SCP programs addresses the 

organization of SCP in its national environmental and industrial policies.  

Through the ARSCP-5 the results of the project activities were disseminated among a wide range of 

countries, experts and organizations in the region. The conclusions and recommendations of ARSCP-5 

expressed the interest and willingness to further develop environmental policies and programs on the 

results of these activities The African Eco-labeling Mechanism was accepted as a useful tool that 

should be implemented. The outcome from the ARSCP-5 was endorsed by AMCEN through its 

Johannesburg Declaration which called for its full support and implementation.   

Financial: 

The availability of funds could be a factor jeopardizing the probability of continued long-term project 

derived outcomes and impacts. The funds available for this project are already very limited. UNEP and 

UNIDO together with bilateral donor organizations continue to support SCP program’s and activities 

in different regions including Africa, however, SCP program’s and Cleaner Production Centers in the 

different African countries receive little support from their own governments.  

Although the African 10-YFP on SCP receives wide support from all countries in the region, there is 

almost no regional, financial contribution to SCP activities and the NCPCs.  

Environmental: 

In view of the overall objectives and activities of the Project, the Project directly contributed to 

environmental improvements in the region. This is the case at technical level as on political level. 

Sustainability of SCP in Africa can certainly be further improved. The project definitely contributed to 

ensuring integration of project results in the policies and programs of the ARSCP participants. 

3.3 Achievement of outputs and activities 
Section 3.1 already summarized the project outputs versus project objectives. These outputs and 

activities have been assessed using the following criteria: 

1. Quantity and quality of the outputs/activities; 

2. Usefulness and timeliness; 

3. Soundness and effectiveness of the methodologies for developing the outputs and related 

management options; 
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4. Scientific authority/ credibility required to influence policy and decision makers. 

Quantity and quality of the results: 

The outputs as foreseen in the project document have all been realized. In view of the limited budget 

of the project, the outputs are more than satisfactory. By making appropriate use of available expertise 

in the participating countries and with additional expert support from UNEP and the German 

Taskforce, a series of studies and programs have been completed.  

The SCP-programs for the two cities and the two countries were developed by using the UNEP 

Guideline for the Development of SCP-programs. However none of the reviewed programs included 

an overview of the organizations that will be responsible for the implementation of the different 

project activities that would clearly show the tasks and responsibilities for each of these institutions. 

Each program specified a series of activities, however without providing a related budget. This may 

jeopardize effective implementation of these programs. Monitoring of the implementation of these 

programs and early identification of possible problems and constraints is now one of the tasks for the 

project management. 

Several respondents indicated the need for further support from the project and/or UNEP for the 

further development and implementation of their SCP program activities. 

Usefulness and timeliness: 

The usefulness of the Project is undoubted: UNEP and UNIDO support and enhance SCP and cleaner 

production programs and projects in individual countries. The project adds regional information 

exchange and awareness-raising at expert and policy level. The latter is highly required, also in the 

coming years, as sustainable development is certainly not yet integrated in the national policies of 

African countries. 

Timeliness is more difficult to assess: Most African countries have not yet developed effective 

environmental and/or industrial policies that would support the implementation of SCP results, 

although legislation in the fields of EIA and environmental licensing and inspection is in place. 

However, environmental legislation is not sufficiently supported by inspection and enforcement that 

would certainly contribute to increasing SCP awareness among the target groups. In this respect, SCP 

activities now could be considered as coming too early. Nevertheless, the 10YFP on SCP contributed 

significantly to increased information dissemination and awareness raising itself. Also, SCP is now 

identified in National Environmental Policies (Mozambique; Mauritius) of the countries participating 

in the 10-YFP on SCP for Africa. Further awareness-raising and information dissemination remains 

important. 

Soundness and effectiveness of methodologies used: 

With the available funds, the Project has definitely been successful, and no other or different 

methodologies could have been applied. The Project arranged a series of meetings, bringing experts 

from scientific organizations (e.g. the Wuppertal Institute) together with experts from different African 

countries and policy and decision makers at the Roundtable. The AEM pilot project can be considered 

as an example in which this double track approach, working both at the technical and policy level 

proved to be very successful.  

Reports were prepared in close collaboration with these experts and results were distributed through 

internet, through the project, ARSCP and UNEP websites. During the different project activities also 
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other information available through relevant websites has been used. Several respondents indicated 

appreciation for the input and support provided by UNEP project staff and experts. 

Scientific authority and credibility to influence policy and decision makers: 

During Project implementation a mix of African experts and policy makers worked with international 

experts in the field of SCP, from UNEP and other SCP organizations in Europe, especially the 

Wuppertal Centre on SCP.  The active participation in project implementation, in expert meetings and 

in the ARSCP-meeting provided the required scientific authority and credibility for policy and 

decision makers in African countries. Several countries thus adopted SCP approaches in their 

environmental and industrial policy plans. 

3.4 Assessment of Monitoring and Evaluation Scheme 
The Project had a straight forward Monitoring & Evaluation Scheme. As the overall budget was 

limited and the number of activities therefore small, no specific or detailed monitoring system was 

required. The project document requested annual progress reports using specific formats and the 

preparation of self-evaluation fact-sheets. No self-evaluation fact-sheets have been identified and / or 

reviewed. The project document reserved a budget for a terminal evaluation of the project. The M&E 

design for this project was thus very limited but seemed sufficient as this is a relatively small project.  

The monitoring of project implementation and progress was realized through: 

 Yearly project reports; 

 A Final report prepared at the end of 2008; 

 Yearly financial overview showing project activities versus expenditures; 

 MoU’s to be approved and submitted to UNEP showing expenditures of the main project 

activities. 

The 2007 and 2008 Project reports prepared by the Project staff provided overviews of activities 

accomplished and of the results in the respective periods. The reports were submitted to UNEP/DTIE 

and to GTZ. Both reports were structured according to the main working packages: 

1. Development of the African Eco-Labeling Mechanism; 

2. Support for the development of SCP-plans at national and local level; 

3. Leapfrogging for Africa (2007 report) and Inter Taskforce Collaboration (2008 report) 

4. Supporting the development of networks and knowledge based information tools in 

selected areas (2007 report) and Support to Regional Processes on SCP (2008 report) 

Although both reports provided sufficient information on project activities within each of the above 

work packages, unfortunately none of the reports was structured in accordance with the log frame of 

the project itself, making it more complicated to assess project activities and results in relation to the 

original project objectives and expected outputs (see also Tale 3.1 above). 

None of the progress reports gave information on project expenditures versus the project budget. The 

project progress reports did provide a basis for monitoring of project progress but cannot be 
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considered as sufficient. The project document itself did not present any further details on how project 

progress would be monitored.  

3.5 Replicability/Catalytic role 
Replicability in this respect is defined as lessons and experiences coming out of the Project that can be 

used or up scaled in the design and implementation of other projects in two different ways: similar 

methodologies or lessons and experiences can be used in different geographical regions, or in the same 

region but through different funding sources. 

Of course, the project itself used methodologies and approaches that have been used in earlier projects 

( e.g. in the earlier project “Institutionalization of the ARSCP”). The methodologies have been 

straightforward and effective in contributing to achieving the project objectives and results. As such, 

they can be used again in similar projects in other regions but also in the same region. 

The catalytic role of the project would be demonstrated through the creation of an enabling 

environment and activities that contribute to the up scaling of new approaches on a national level to 

sustainably achieve environmental benefits. Within the framework of this project the catalytic role 

would be demonstrated by the development and implementation of regulatory frameworks, policy 

measures and the preparation and implementation of national priority setting in the field of SCP. 

The catalytic role of the project is best demonstrated through the results of the AEM project. This 

project did not only develop an AEM, based on earlier and ongoing activities in Africa and using 

examples from Europe, especially Germany, but it also resulted in supporting mechanisms and 

agreements among African policy makers to further develop and implement the African Eco-label in 

their national environmental policies. The ARSCP-5 agreement on the AEM can be considered as one 

of the policy results of the project: ARSP agreed with the report “Operationalizing the AEM” in which 

the structure and organization for the implementation of the AEM is presented. The AEM structure 

was first agreed with the African Standardization Organization (ARSO) and the AEM strategy was 

finally approved in a side event of ARSCP-5 in which the African Union, UNECA and UNEP. This 

procedure and the outcome provide a sound basis for real implementation of the AEM in the region. 

This same approach could certainly also be applied on other regions. 

The preparation of the SCP plans was conducted through several meetings and with support by UNEP 

and other international experts. The SCP experts from Egypt, Tanzania, Mozambique and Mauritius 

were effectively assisted and appreciated the support they received. The results e.g. the SCP plans, 

made available through the ARSCP and UNEP/Regional Office for Africa (ROA) websites can 

certainly be used by SCP experts in other African countries, but also in other regions as examples for 

the development of other city or national SCP plans. 

3.6 Preparation and readiness 
The Project’s objectives and components must be clear, practicable and feasible within its timeframe 

and budget. This project’s objectives and expected results were certainly practicable and feasible, also 

because the objectives were developed in relation to the available funds and means. Especially as the 

Project was a continuation of the foregoing project on “Institutionalization of ARSCP”, project 

partners and the stakeholders were ready to actively cooperate and participate in the activities as 

foreseen in the project document. 

The expected results were also made feasible because of the active participation of the Africa 

countries, which had their experts and organizations available for cooperation with UNEP and the 
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international SCP projects. This wide and active participation showed the clear interest these countries 

had in developing their capacity in the field of environment and sustainable development. 

The earlier project on “Institutionalizing ARSCP” provided sufficient background information on the 

real interest of African countries to strengthen their policies and capabilities in the field of sustainable 

consumption and production. The evaluation report which was prepared in 2006 presented a high level 

of commitment of the countries participating in ARSCP. The overall conclusion of this evaluation 

report is that the wider institutional basis - built through the development of the African 10 Year 

Framework Program on SCP - could provide a substantive foundation for the sustainability of the 

ARSCP. One of the conclusions of this evaluation was that the ARSCP-secretariat required further 

strengthening in terms of equipment and staff, through activity based support that is aimed at further 

development and implementation of the African 10-YFP on SCP.  

As far as could be reviewed during this evaluation, the secretariat of ARSCP was not further 

strengthened as was recommended in the evaluation of the earlier project. The project focused on a 

series of activities aimed at strengthening the foundation of SCP in the African countries and 

establishing relationship and networking in the region, between the African countries and with 

international organizations. In this way, the project contributed to further developing and 

strengthening the relevance of ARSCP in a number of priority areas. 

3.7 Country ownership/driven-ness 
The Project results have been assessed on its contribution to national development and environmental 

agendas, recipient country commitment and regional and international agreements. The project priority 

areas were water, energy, urban sanitation and resource based industries.  

The project in fact contributed partly to further developing and strengthening the relevance of ARSCP 

in these priority areas. The Project results did not or only indirectly address energy topics. Energy was 

an element of the SCP plans prepared by and for the two countries and two cities. However, the 

Maputo-plan strongly focused on waste and water management and did thus not address the above 

priority areas. All priority topics have been addressed in the Best Practices report. 

Country ownership was clearly expressed through the active participation in the project activities 

(development of national and city SCP plans; ARSCP meeting; expert meetings) and for example 

through the adoption of the recommendations for the African Eco-labeling Mechanism. Each of these 

projects in each of the countries was implemented through a series of workshops and meetings in 

which all relevant stakeholders participated. This clearly expressed the wide commitment and driven-

ness of stakeholders (environment organizations; science; government; industrial organizations) in the 

field of SCP and environmental planning and policy making. 

3.8 Stakeholders participation and public awareness 
The Project aimed at supporting a number of stakeholders and to involve stakeholders in different 

project activities. The Project also aimed at contributing to cooperation among these stakeholders. 

The main stakeholders of the Project were: 

 UNEP 

 UNIDO,  

 National and local government agencies 
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 NCPC’s and other SCP organizations in the African countries; 

 Individual SCP experts in the African countries and from other regions (Europe; Asia); 

 AMCEN and AU; 

 Non-Governmental Organizations including industry associations 

  Different development partners, especially Norway and Germany as partners and supporters 

of the project. 

Participation in the Project was realized in different ways: participation in project meetings, expert 

meetings, ARSCP-5 and cooperation in project activities like the preparation of the SCP plans and the 

development of the African Eco-labeling Mechanism. 

Development of the SCP-plans: 

For the preparation and development of the national and local SCP plans, UNEP/ROA signed MoUs 

with the implementing agencies, the NCPCs in the respective countries. During the preparation of 

these plans the international experts provided assistance to the NCPCs. A separate workshop was 

organized where the NCPC staff was trained in using the UNEP Guideline for the preparation of 

National SCP Plans. This activity involved close cooperation and participation of most of the above 

mentioned stakeholders. 

Development of the AEM: 

The development of the AEM can be considered as a process, starting with the preparation of a 

background report, which included a review of available eco-labels in Europe and in different African 

countries. Through a series of meetings, and preparation of reports on the structure and 

operationalization of the AEM, the AEM was adopted at the fifth ARSCP by the African Union upon 

recommendation by AMCEN. This project element can thus be considered as an example on how an 

activity can be developed into an African environmental policy. This activity thus involved 

participation of all above stakeholders at all required levels: from experts to policy and decision 

makers. Next step will be to involve industry in Africa in the implementation of the African Eco-label. 

ARSCP-5: 

The series of activities mentioned above and in earlier sections of this report e.g. the logical 

framework of the project, all have as a common objective to support the African Roundtable on 

Sustainable Consumption and Production. Not all activities result in policy decisions in ARSCP 

meetings as was the case for the AEM. It is clear however that these activities all contribute to and 

support the ARSCP. The ARSCP meeting itself brought together a wide range of environmental and 

SCP experts, staff of NCPCs and international experts including staff from UNEP and UNIDO. At the 

current stage of environmental policy development in Africa, the ARSCP meetings contribute to 

information dissemination and awareness-raising, and received high appreciation from the 

participants. 

3.9 Financial planning and reporting 
The evaluation reviewed the available financial data of the project and compared the final outcomes 

and expenditures with the original project budget. 
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The financial overview as made available by the UNEP Fund Management Department provided 

sufficient and reliable insight in the project expenditures. These were well structured according to the 

project budget items. Expenditures were supported by MoUs for the main activities in the project e.g. 

the development of national and city SCP-plans and the organization of ARSCP-5. Other main 

expenditures relate to travel costs for project experts and African experts to different meetings. 

The results of this assessment are shown in Table 3.2 

Budget item: Budget 2007 Expenditures 

2007 

Budget 2008 Revised budget 

2008 

Expenditures 

2008 

Project personnel: 

 Personnel 

 Travel costs 

 

68,750 

45,000 

 

44,080 

25,642 

 

12,000 

10,000 

 

53,400 

32,720 

 

43,790 

36,813 

Subcontracts: 67,185 53,928 0 145,600 105,000 

Training: 82,815 44,071 40,000 115,206 66,995 

Equipment: 3,000 0 0 2,211 2,211 

Miscellaneous: 31,395 3,455 5,900 20,736 2,682 

      

Total program 

(USD): 

298,145 171,186 67,890 368,873 257,490 

Table 3.2: Financial project overview 

The budget breakdown presented in the project document showed a total project budget of US$ 

366,035 for the years 2007 and 2008. Of this budget, US$ 298,145 was allocated for 2007 and for 

2008 a budget of US$ 67,890 was available. It must have been clear from the beginning that this 

original breakdown of the project budget would not be feasible and that additional funding would be 

required in 2008 to enable project continuation at a reasonable level. The budget and expenditures 

shown in Table 3.2 do not include the costs of the UNEP-staff (Project officer and secretary). This can 

be considered as an additional funding of the project by UNEP.  The original project budget was 

financed by UNEP, the KT Trust Fund (US$ 172,285), and by the German Taskforce on Cooperation 

with Africa (US$ 193,750). 

The budget for 2008 could be increased by earmarking the net unspent balance of 2007 (US$ 126,960) 

and an additional budget from different UNEP funds (US$ 174,023) to the foreseen budget for 2008, 

which resulted in a revised budget for 2008 of US$ 368,873. Although expenditures in 2008 were 

higher than in 2007, this increased budget was not fully spent and the balance was made available for 

the project continuation in 2009. It remained unclear when and how the decision on a budget increase 

was made. The budget revision seemed a logical step to guarantee project continuation throughout to 

10YFP on SCP programming period which should end in 2014. 

In view of the project objectives and the region that has little experiences in implementing SCP 

programs, the budget seemed very limited. Expenditures have been more or less in line with the 

expectations and the budget although two issues need to be mentioned: 

2. Training: Expenditure for training have been considerably less than foreseen and budgeted, 

indicating that more training could have been organized.  
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3. Miscellaneous expenses have also been considerable less. This budget item was primarily 

reserved for editing and publishing reports. Especially in 2007 only a minor share of this 

budget has been used effectively, primarily because reports have been made available 

digitally. 

The overall budget has been spent as foreseen, mainly for subcontracting specific projects and experts 

(SCP-program development; organization of meetings; studies) and for traveling costs related to the 

different meetings organized within the project or by UNEP and/ or the German Taskforce. 

Although all financial information was available at UNEP Fund Management Department, the project 

progress reports did not include an overview of expenditures versus project budget and activities. 

Project progress reporting can thus be improved by adding a clear and systematic financial section. 

3.10 Implementation approach 
The Project was managed from ROA office in Nairobi by two Project Officers. This “two person 

project management” was sufficient for effective project management and implementation. Several 

meetings with UNEP/DTIE and GTZ have been organized but there was no regular project 

supervisory committee in place. As the project was relatively small, it seemed to be primarily 

managed within UNEP internally with regular consultations with the other project partners. 

One of the main activities of the Project was to organize a number of national roundtables on SCP. 

However, the Project itself did not organize such roundtables during its implementation period. The 

project organized other expert meetings bringing SCP and CP experts together from different African 

countries. Also, one of the Project Officers participated in the national roundtable for South Africa, 

organized in Johannesburg, end of 2008. This roundtable was organized within the framework of a 

wider UNEP project through which national roundtables were organized in China, South America and 

Asia.  

The meeting on the national and city SCP plans also brought together a large number of African SCP 

experts. 

The additional funding (see section 3.9) provided a more balanced project implementation and allowed 

the project to continue its activities throughout 2008. The additional budget, however, did not result in 

additional project activities as compared with the project document. 

3.11 UNEP supervision and backstopping 
Supervision of the Project was conducted by UNEP/DTIE, the Fund Management Department of 

UNEP and by ROA in Nairobi. No specific supervision plans or programs have been prepared. The 

project had a series of practical and relatively easy to monitor results and outcomes: 

 Specific reports to be prepared by countries or experts through a cooperative process. 

UNEP/DTIE participated in a number of these activities; 

 Organization of a series of meetings (expert meetings; ARSCP-5); 

 Project reports: progress report 2007 and final report 2008. 

Overall, the UNEP’s supervision is considered satisfactory. No problems in project implementation 

have been identified, the project outcomes are in compliance with the project objectives as described 

in the project document, the progress and final report provided information and background on the 
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project implementation and the financial reporting was of sufficiently detailed to provide a sound 

overview of project expenditures versus project activities and results. 

Supervision was mainly conducted by the UNEP Officers responsible for the project management. The 

way supervision was implemented was in accordance with the size of the project and its complexity.  

3.12 Conclusions and ratings 
The ratings on the above evaluation topics are presented in Table 3.3. 

Criterion Evaluator’s Summary Comments 
Evaluator’s 

Rating 

A. Attainment of project objectives and 
results (overall rating) 
Sub criteria (below) 

Objectives and outputs as indicated in the project 
document realized except for the national roundtables; 
Training was organized on eco-labeling and in the 
preparation of SCP-plans for the four countries. 
No national roundtables have been organized; 
No evidence of training with more than 40 participants 
(as required in the project document) could be 
identified. 

S 

A. 1. Effectiveness - overall likelihood of 
impact achievement (ROtI rating) 

Except for some of the expected project results, the 
project effectively achieved the main outcomes as 
mentioned in the project document. Those outcomes 
(SCP-plans; AEM) had a clear impact I the respective 
countries and the region. 

S 

A. 2. Relevance The Project was certainly highly relevant which was 
supported by the close involvement of ARSCP and 
AMCEN in the project outputs. 

HS 

A. 3. Efficiency With regard to the limited funds and project staff, the 
project was efficiently implemented 

HS 

B. Sustainability of Project outcomes 
(overall rating) 
Sub criteria (below) 

The active participation of policy makers in several 
project activities and the adoption of project results 
contributed directly to the implementation of project 
outcomes in environmental and industrial policies in the 
region.  

HS 

B. 1. Financial Impacts could be better when the Project could be 
implemented more intensively with more budget and 
staff.  

S 

B. 2. Socio Political Active participation of policy and decision makers 
greatly enhanced sustainability of project outcomes. 

HS 

B. 3. Institutional framework and 
governance 

Good cooperation with a range of national and 
international organizations. 

HS 

B. 4. Environmental The SCP activities and AEM will certainly contribute to 
improved environmental policies in the region. 

HS 

C. Catalytic Role The project results can be used in more countries in the 
region and also in other geographic regions. ARSCP 
can be used as a role model for international 
cooperation, information exchange and policy 
coordination. 

HS 

D. Stakeholders involvement Wide and active participation in the events organized in 
the framework of the project. 

HS 

E. Country ownership / driven-ness Several of the project results and recommendations 
have been adopted by the policy makers in the ARSCP 
countries/ 
 
Some other results i.e. the Leapfrogging report seem to 
be unknown in most countries in the region. 

S 

F. Achievement of outputs and 
activities 

Except for the national roundtables and some of the 
training components, the results as indicated in the 
project document have been realized. 

S 

G. Preparation and readiness As is also shown in the UNEP/UNIDO CP Evaluation 
report, the countries in the region have not yet 
developed environmental and industrial policies that are 
ready to adopt SCP principles. The required expertise 

S 
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is not always available. 

H. Implementation approach The methodologies adopted were very appropriate for 
the current state of development of environmental 
policies and SCP in the region. 

HS 

I. Financial planning Financial planning was taken care of by UNEP Fund 
Management Department, which provided detailed 
overviews of expenditures.  

S 

J. Monitoring and Evaluation  
(overall rating) 
Sub criteria (below) 

Project progress monitoring was conducted through the 
yearly progress reports. These reports provided an 
overview of activities and results. However, they were 
not structured in accordance with the project log frame 
and did not have a financial paragraph. 

S 

E. 1. M&E Design The project document anticipated a final evaluation of 
the project. 

S 

E. 2. M&E Plan Implementation (use for 
adaptive management)  

No M&E Plan identified MS 

E. 3. Budgeting and Funding for M&E 
activities 

A budget was foreseen for the final project evaluation. S 

K. UNEP Supervision and backstopping  UNEP/DTIE provided adequate backstopping related to 
the different project activities. Project supervision was 
limited to participation in the project events. 

S 

Overall rating: A successful project that needs to be continued 
with primarily the same approaches. Focus should 
be on coordinating other internationally funded 
SCP projects and program, capacity building at 
technical and policy level, and on sustainable 
energy. 

S 

Table 3.3.: Summary of evaluation findings 

3.13 Complementarity with UNEP Medium Term Strategy and 

Programme f Work 
The six cross-cutting thematic priorities of UNEP’s Medium Term Strategy are, in alphabetical order: 

(a) Climate change; 

(b) Disasters and conflicts; 

(c) Ecosystem management; 

(d) Environmental governance; 

(e) Harmful substances and hazardous waste; 

(f) Resource efficiency – sustainable consumption and production. 

The Project directly contributed only to the last three priority areas (environmental governance; 

harmful substances and hazardous waste; and resource efficiency) in the African region: 

Environmental governance: Through the ARSCP meetings and the preparation of the results with 

active involvement of policy makers, the project directly contributed to strengthening environmental 

governance in the participating countries.  

Harmful substances and hazardous waste: The SCP-plans prepared directly focused at improving 

waste management together with resource efficiency initiatives to realise waste prevention. This will 

impact on improving the management of hazardous substances and waste.  
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Resource efficiency – SCP: The Project had its focus on developing SCP plans and approaches and 

strengthening the SCP basis in the region. The Project therefore had a direct impact on improving the 

capacity of organisations and experts in this field and of policy and decision makers in the region in 

the field of resource efficiency. 

The objectives of the UNEP Bali Strategic Plan for Technology Support and Capacity Building to 

which the project contributed are primarily: 

 a) To strengthen the capacity of Governments of developing countries as well as of countries with 

economies in transition, at all levels:  

The project brought together governmental representatives in regional environmental meetings which 

strengthened the capacity of policy makers in the participating countries; 

b) To provide systematic, targeted, long and short-term measures for technology support and capacity-

building, taking into account international agreements and based on national or regional priorities and 

needs:  

The preparation of the national and local SCP plans clearly addresses regional environmental needs 

and provides technology support; 

f) To enable collaboration with all relevant stakeholders and provide a basis for a comprehensive 

approach to developing partnerships, including public-private partnerships:  

The different project activities brought together experts from different countries in the region, 

international experts from UNEP and other professional organisations; 

g) To emphasize the identification and dissemination of best practices and the fostering of 

entrepreneurship and partnerships:  

The project prepared a Best Practices report for Africa and the SCP-plans provided further best 

practice information. The AEM initiative did the same in the field of sustainable consumption and eco-

labelling; 

h) To enhance delivery by UNEP of technology support and capacity-building, within its mandate, to 

developing countries as well as to countries with economies in transition based on best practices from 

both within and outside UNEP, including by mainstreaming technology support and capacity-building 

throughout UNEP activities:  

UNEP cooperated actively in almost all of the project activities and thus contributed directly to 

capacity building in the participating African countries; 

j) To promote, facilitate and finance, as appropriate, access to and support of environmentally sound 

technologies and corresponding know -how, especially for developing countries as well as countries 

with economies in transition. 

The project included a series of activities and meetings in which cooperation between African 

countries was realised. Exchange of information and mutual support in the preparation of the different 

SCP-plans was clearly demonstrated. These activities, together with the regional meetings including 

the ARSCP meetings directly contributed to South-south Cooperation.  
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4. Conclusions 
1. The “Supporting the African 10-YFP on SCP” project was certainly a success, overall: 

a. It brought together policy makers and experts from African countries and international 

organizations; 

b. The project prepared a series of outputs that can be used as examples for other African 

countries; 

c. The AEM has been adopted as the African Eco-label by a range of African countries; 

d. Documents and materials have been made available and disseminated to other 

interested countries and organizations through the ARSCP website. 

2. However, there is still a lot to be done in creating awareness and capacity building in 

environmental policy and SCP in all African countries: environmental policy and legislation is 

still weak, insufficient enforced and sustainable production is not an element in industrial 

development policies; 

3. Availability of funds to foster SCP in its economies is too limited. NCPC almost fully depend 

on international donor organizations, UNEP and UNIDO; 

4. NCPCs played an essential role in stimulating environmental improvements at local level and 

to strengthen environmental management in companies. They also supported national 

environmental policies and contributed to increased awareness among industry and 

governments. Their position in their countries however remain difficult: although accepted by 

their governments as important implementers of environmental improvements, they are not or 

insufficiently used by industries to improve environmental management and performance; 

5. National governments, through their participation in ARSCP and in AMCEN supported the 

SCP principles and included some of the project’s outputs in their environmental policy 

programs. The project thus contributed to improved environmental policy making in the 

ARSCP countries; 

6. International cooperation in the region, through ARSCP and AMCEN remains an important 

instrument in information exchange among countries and with international experts and 

organizations. This regional cooperation and information exchange is still needed; 

7. The ARSCP meeting contributed significantly to information exchange and the improvement 

of environmental policy making. ARSCP can thus be considered as an important African 

platform for environmental end SCP policy development and implementation. 

8. National and city SCP plans should include an overview of the implementing structure and 

organizations with a clear description of their tasks and responsibilities. These SCP-plans 

should also have a financial chapter showing the expected costs of program implementation 

and the funding of the plan. 
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5. Recommendations/lessons learned 
Recommendations: 

10. The ARSCP has proven to be a very useful policy forum contributing to information 

dissemination and awareness-raising on SCP in the region. At its meetings the outcomes of the 

10YFP on SCP were presented and discussed together with other environmental policy issues. 

ARSCP thus proved to be an effective instrument in the region to enhance environmental policy 

making. It thus serves as a role model for other regions. The Project should focus on further 

strengthening ARSCP through strengthening the ARSCP secretariat and executive board. The 

Project program should certainly continue to support and strengthen ARSCP. 

11. The Project provided important support to SCP development and implementation in the African 

region. The project effectively built upon activities initiated by other donors, UNEP and UNIDO. 

No overview was available of the major programs and initiatives implemented by these other 

donors. In order to more effectively coordinate these programs and their activities and project in 

the African region, an overview of all SCP related projects and activities that are being developed 

and implemented by different donor organizations: UNEP, UNIDO, German Taskforce, other 

donor countries and organizations should be prepared. Such review could be prepared by UNEP/ 

UNIDO or the ARSCP secretariat, in any case with UNEP/ UNIDO assistance. This will also 

facilitate and strengthen coordination of these programs and stimulate more cooperation in project 

implementation. The project office with support from UNEP/DTIE could play a coordinating role 

in the implementation of these programs; 

12. Monitoring & Evaluation: The project prepared annual progress reports with overviews of 

activities and outcomes for the reporting periods. These progress reports did not compare the 

outcomes with the expected results as detailed in the project document and did not give a financial 

overview. Project progress reports could be improved and should include an overview of 

expenditures versus implemented activities in order to allow an assessment and comparison of 

project budget with activities and related expenditures. For the next reporting period an overview 

of expected activities with required budgets should be presented. Project activities and results 

should be directly related to and compared with the project objectives and expected outputs as 

presented in the project document e.g. the project log frame; 

13. The Independent Evaluation of the UNEP-UNIDO Cleaner Production Program provides a 

number of recommendations and lessons learned that are also applicable to this Project: 

 The Program should formulate a clear networking strategy with tangible and realistic 

outcomes and activities. The Project could certainly play this role for the African region; 

 The Program should support the NCPCs/NCPPs to undertake periodic assessments of the 

national status of Cleaner Production, to define and review their strategic niche with 

service portfolios that are most appropriate and effective in their respective national 

contexts. The Project could undertake an SCP assessment in the African region to further 

define its objectives and activities. This was also recommended in the evaluation of the 

project  “Institutionalizing the ARSCP”; 
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 The Program should adopt a results-based management model at Program and national 

level and develop a comprehensive system to monitor performance in capacity building, 

institutional development and results and impacts from CP service delivery. This 

recommendation could be adopted as such for this Project and is in line with the 

conclusions above; 

14. The project should design and implement more regional training and capacity building activities, 

also for the NCPCs e.g. at the expert level as for policy and decision makers in the region. 

Different reports show an important need for more knowledge and experience in the field of 

environmental management and resource efficiency in all of the countries in the region; 

15. Realistic financial planning together with reporting on project activities and on financial 

development directly related to project activities would contribute to implementing the project as 

foreseen and as agreed with the funding organizations.  

16. The Project worked primarily with experts from NCPCs in the region and from international 

organizations, together with policy makers from the African countries. SCP addresses also 

companies and industries. The Project should therefore also make efforts to include the business 

sector in its activities, especially in the ARSCP meetings where representatives from the African 

business sector could provide there views and opinions on more effectively addressing the needs 

and requirements of industry in Africa; 

17. Improved coordination of SCP and other environmental programs developed and implemented in 

the region could certainly strengthen the position of the Project itself and contribute to improved 

implementation of the projects prepared for individual countries in the region. For example, the 

Project could have contributed to the organization of the  National Roundtable on SCP organized 

in Johannesburg, end of 2008, as part of a series of national roundtables organized by UNEP/DTIE 

in four regions; 

18. In view of the current priority for sustainable energy and its potential contribution to climate 

change mitigation, the project should promote activities in the field of sustainable energy and the 

use of indigenous resources (biomass, water, sun, wind); 

Evaluation: 

19. An assessment of the results of ARSCP itself may contribute to developing a next program of 

ARSCP activities and to set priorities for the coming period. An ex-post evaluation was 

recommended in the earlier evaluation already, but it would be better to conduct such an 

assessment now as its results will then contribute to addressing the current needs in the region. 

The “Review of SCP in Africa” (reference 8, Annex 2) forms a good starting point for an 

evaluation of the functioning of ARSCP. 
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TERMS OF REFERENCE 

 

Terminal Evaluation of the UNEP Project  

“Supporting the Implementation of the African 10-YFP on Sustainable Consumption 

and Production and Workplan of the German Taskforce on Cooperation with Africa 

(CP/4020-07-01(3626))” 

 

1. PROJECT BACKGROUND AND OVERVIEW 

 

Project rationale 

This project is part of the global commitment to support implementation of the 

elaboration of the Africa 10-Year Framework Programme (10-YFP) on Sustainable 

Consumption and Production (SCP). The commitment is a response to the call of the 

WSSD Johannesburg Plan of the Implementation (JPOI) to develop a 10-YFP to 

support regional and national initiatives that accelerate the shift towards SCP. 

Paragraph 14 of the JPOI specifically called to encourage and promote the 

development of a 10-year framework of Programmes on SCP 

 

Africa has been very active in the process that led to the development and launching 

of the 10-YFP Strategy on SCP. The strategy was an outcome of different 

consultations held between 2000 and 2005, which targeted the needs and priorities, 

in terms of SCP, of Africa. This project was to address concerns of a regional 

strategy for Africa’s SCP, the main outcome of the different meetings and 

consultations by African cleaner production community, and other agencies such as 

German Taskforce on Cooperation with Africa, National Governments & Institutions 

and UN Partner Agencies - ECA, UNIDO, UNDESA and UNEP.  It was developed in 

the context of the New Partnership for Africa’s Development (NEPAD), and in close 

collaboration with the Secretariat of the African Ministerial Conference on 

Environment (AMCEN) and the Secretariat of the African Roundtable on cleaner 

production (ARSCP) initiated by UNEP in 2000.  

 

Final evaluation Report of initial activities indicated that while the wider institutional basis built 

through the 10-YFP could provide a good substantive foundation for the sustainability of the ARSCP, 

the Secretariat needed to be strengthened through activity-based support that are aimed at further 

development and implementation of the African 10-YFP and SCP. 

 

The objectives of the 10-YFP project were: 

 

i) To strengthen existing activities and create the conditions for initiating new activities on 

SCP.”  
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ii) To link SCP issues to the existing challenges of meeting basic needs in the African  

region 

 

The 10-YFP is benefiting from the strong cooperation and good coordination with two 

important partners –the African Roundtable on SCP (ARSCP) and the Marrakech Task Force 

of Cooperation for Africa, which are supporting the implementation of the African 10YFP. 

The ARSCP, a formal institution with support from AMCEN, is a key partner in the technical 

development and implementation of the African 10YFP and the co-chair of the Marrakech 

Task Force on Cooperation for Africa. 

 

 

Relevance to UNEP Programmes 

 

This project is in line with UNEP Division of Technology, Industry and Economics (DTIE) and the 

branch of Sustainable Consumption and Production. The 10-YFP is an outcome of the project on 

institutionalizing the African Roundtable on SCP which was implemented by, among others, UNEP 

from March 2004 to June 2006.  The follow-up process was aimed at further strengthening the 

substantive relevance of the ARSCP by facilitating the development and implementation of the African 

10-YFP and SCP as approved by AMCEN in March 2005. Thus, the project would be implemented 

utilizing the gains that had been made during the institutionalization of the African Roundtable on 

SCP. 

 

The Project is also a response to the 22
nd

 Session of the Governing Council of UNEP (Feb. 2003) 

which recalled paragraph 14 of JPOI of the WSSD and is in conformity with the activities of UNEP 

since 1992 aimed at promoting cleaner production, pollution prevention and sustainable consumption. 

It further recognizes the results in the field of cleaner production, pollution prevention and eco-

efficiency already achieved and documented during different fora, including UNEP Governing 

Council Meetings.  

 

The implementing agencies include UNEP and, the Secretariats of the AMCEN and ARSCP which 

have been established and supported by UNEP. 

 

Executing Arrangements 

 

This project was implemented by UNEP-DTIE under the general guidance of the Directors of UNEP-

ROA and UNEP-DTIE. A Regional Steering Committee for African 10-YFP coordinated further 

development and implementation efforts. This Committee was composed of 

representatives of UN Agencies, two regional organizations, and two development 
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partners. A taskforce for Africa facilitated collaboration with other Taskforces 

established under the Marrakech process.  

 

In addition to the above, the project had national partners consisting of National Cleaner Production 

Centres, National Environmental Ministries and Authorities and Institutions that are engaged in 

promoting SCP. The Project Steering Committee closely worked with local organizations in 

implementing approved activities.  

 

Guided by UNEP approved procedures and regulations, it was within the mandate of implementing 

partner institutions to provide necessary managerial and technical support to the project. 

 

 

Project Activities 

 

The project comprised of the following different activities: 

 

 Support will be provided to the German Taskforce on Cooperation with Africa and the 

Regional Steering Committee for the development and implementation of the African 

10-YFP; 

 Selection of the pilot countries and/or cities to be done on the basis of the 

demonstrated commitment for the development of the 10 YFP at the specified level; 

 The key priority areas for the development of a pilot project and the preparation of the 

compendium of best practices will be selected and methodology will be developed 

through an active consultations with the ARSCP and other regional partners; 

 Existing institutional and technical capacities within the region will be identified and 

utilised in implementing the activities under this component; 

 Active partnership with the Marrakech Taskforce shall be promoted through the 

German Taskforce on cooperation with Africa; 

 Cooperation with other partner agencies and institutions that are working in a related 

area will be promoted. 

 

Budget 

At inception the project had the following budget: 

 

Balance from the KT Trust Fund  US$ 172,285 

Contribution form German Taskforce US$ 193,750 

 

 Estimated Total Cost  US$ 366,035 
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2. TERMS OF REFERENCE FOR THE EVALUATION 

 

1. Objective and Scope of the Evaluation 

The objective of this terminal evaluation is to examine the contribution of the project towards 

the achievement of Expected Accomplishments and the extent, and magnitude of any project 

impacts to date. The evaluation will also determine the likelihood of future impacts; assess 

project performance and the implementation of planned project activities / outputs against 

actual results. The evaluation will focus on the following main questions: 

 Were the key priority areas for the development of a pilot project and the preparation 

of the compendium of best practices selected and methodology developed through 

active consultations with the relevant partners at the local, national and regional 

levels? 

 Were existing institutional and technical capacities within the region identified and 

utilised in implementing the activities under this component? 

 To what extent was active partnership with the Marrakech Taskforce promoted? 

 Has the project promoted cooperation with other partner agencies and institutions that 

are working in a related area? 

 What are the key contributions that the project made to the promotion of sustainable 

consumption and production in the region? 

 

2. Methods 

This terminal evaluation will be conducted as an in-depth evaluation using a participatory 

mixed-methods approach, during which the UNEP Programme / Project Manager, key 

representatives of the executing agencies and other relevant staff are kept informed and 

consulted throughout the evaluation. The consultant will liaise with the UNEP Evaluation 

Office and the responsible UNEP Officer on any logistic and/or methodological issues to 

properly conduct the review in as independent a way as possible, given the circumstances and 

resources offered. The draft report will be delivered to the Evaluation Office and circulated to 

UNEP Programme / Project Manager, key representatives of the executing agencies.  Any 

comments or responses to the draft report will be sent to the UNEP Evaluation Office for 

collation and the consultant will be advised of any necessary or suggested revisions. 

The findings of the evaluation will be based on multiple approaches: 

 

5. A desk review of project documents including, but not limited to: 

(a) The project documents, outputs, monitoring reports (such as progress and 

financial reports to UNEP) and relevant correspondence. 

(b) Notes from the Project Team meetings.  

(c) Other project-related material produced by the project staff or partners. 

(d) Relevant material published on the project web-site. 

(e) National and local SCP Programme documents and related activity reports  

(f) Regional Report on SCP in Africa  

 

6. Interviews with project management and technical support. 
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7. Face-to-face and telephone interviews with intended users for the project outputs and 

other stakeholders involved with this project, including the participating countries and 

international bodies. The Consultant shall determine whether to seek additional 

information and opinions from representatives of donor agencies and other 

organisations. As appropriate, these interviews could be combined with an e-mail 

questionnaire, online survey, or other electronic communication.  

 

8. Interviews with the UNEP Project / Programme Manager and Fund Management 

Officer, and other relevant staff in UNEP dealing with sustainable consumption and 

production, poverty reduction and gender-related issues as necessary.  The Consultant 

shall also gain broader perspectives from discussions with other relevant UNEP staff. 

 

 

Key Evaluation principles 

In attempting to evaluate any outcomes and impacts that the project may have achieved, 

evaluators should remember that the project’s performance should be assessed by considering 

the difference between the answers to two simple questions “what happened?” and “what 

would have happened anyway?”.   These questions imply that there should be consideration 

of the baseline conditions and trends in relation to the intended project outcomes and impacts. 

In addition it implies that there should be plausible evidence to attribute such outcomes and 

impacts to the actions of the project. 

 

Sometimes, adequate information on baseline conditions and trends is lacking.  In such cases 

this should be clearly highlighted by the evaluator, along with any simplifying assumptions 

that were taken to enable the evaluator to make informed judgements about project 

performance.  

 

3. Project Evaluation Parameters and Ratings 

The success of project implementation will be rated on a scale from ‘highly unsatisfactory’ to 

‘highly satisfactory’. In particular the evaluation shall assess and rate the project with respect 

to the eleven categories defined below
2
.   

 

It should be noted that many of the evaluation parameters are interrelated. For example, the 

‘achievement of objectives and planned results’ is closely linked to the issue of 

‘sustainability’. Sustainability is understood as the probability of continued long-term project-

derived outcomes and impacts and is, in turn, linked to the issues of ‘catalytic effects / 

replication’ and, often, ‘country ownership’ and ‘stakeholder participation’. 

 

A. Attainment of objectives and planned results: 

The evaluation should assess the extent to which the project's major relevant 

objectives were effectively and efficiently achieved or are expected to be 

                                                      
2 
However, the views and comments expressed by the evaluator need not be restricted to these items. 
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achieved and their relevance. Any project contributions to the achievement of 

UNEP Expected Accomplishments
3
 should be clearly highlighted. 

 Effectiveness: Evaluate the overall likelihood of impact achievement, 

taking into account the “achievement indicators”, the achievement of 

outcomes and the progress made towards impacts. UNEP’s Evaluation 

Office advocates the use of the Review of Outcomes to Impacts 

(ROtI) method (described in Annex 7) to establish this rating. The 

analysis should specify whether the project has plausible causal 

pathways that link project activities to the achievement of Expected 

Accomplishments. It should also specify whether the intervention is 

likely to have any lasting differential impacts in relation to gender.  

 Relevance: In retrospect, were the project’s outcomes consistent with 

those of the programme frameworks and thematic sub-programmes? 

Ascertain the nature and significance of the contribution of the project 

outcomes to UNEP-DTIE and UNEP-ROA, especially the focal areas of 

water, energy, urban sanitation and resource-based industries. To what 

extent does the project intervention link to the achievement of the MDGs 

(in particular Goals 1, 3, 7 & 8)? 

 Efficiency: Was the project cost effective? Was the project the least cost 

option? Was the project implementation delayed and if it was, then did 

that affect cost-effectiveness? Assess the contribution of cash and in-kind 

co-financing, and any additional resources leveraged by the project, to the 

project’s achievements. Did the project build on earlier initiatives; did it 

make effective use of available scientific and / or technical information? 

Wherever possible, the evaluator should also compare the cost-time vs. 

outcomes relationship of the project with that of other similar projects.  

B. Sustainability: 

Sustainability is understood as the probability of continued long-term project-

derived outcomes and impacts after the project funding ends. The evaluation 

will identify and assess the key conditions or factors that are likely to 

contribute or undermine the persistence of benefits after the project ends. Some 

of these factors might be outcomes of the project, e.g. stronger institutional 

capacities or better informed decision-making. Other factors will include 

contextual circumstances or developments that are not outcomes of the project 

but that are relevant to the sustainability of outcomes. The evaluation should 

ascertain to what extent follow-up work has been initiated and how project 

outcomes will be sustained and enhanced over time. Application of the ROtI 

method described in Annex 7 will also assist in the evaluation of 

sustainability. 

 

Five aspects of sustainability should be addressed: financial, socio-political, 

institutional frameworks and governance, environmental (if applicable). The 

following questions provide guidance on the assessment of these aspects: 

 Financial resources. Are there any financial risks that may jeopardize 

sustenance of project outcomes and onward progress towards impact? 

What is the likelihood that financial and economic resources will not be 

                                                      
3
 UNEP Expected accomplishments are specified in the 2010- 2011 Programme of Work and the 2010-2013 

Medium Term Strategy. http://www.unep.org/PDF/FinalMTSGCSS-X-8.pdf 

http://www.unep.org/PDF/FinalMTSGCSS-X-8.pdf
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The three categories approach combines all the 

elements that have been shown to catalyze results 

in international cooperation. Evaluations in the 

bilateral and multilateral aid community have 

shown time and again that activities at the micro 

level of skills transfer—piloting new technologies 

and demonstrating new approaches—will fail if 

these activities are not supported at the 

institutional or market level as well. Evaluations 

have also consistently shown that institutional 

capacity development or market interventions on a 

larger scale will fail if governmental laws, 

regulatory frameworks, and policies are not in 

place to support and sustain these improvements. 

And they show that demonstration, innovation and 

market barrier removal do not work if there is no 

follow up through investment or scaling up of 

available once the project funding ends (resources can be from multiple 

sources, such as the public and private sectors, income generating 

activities, and trends that may indicate that it is likely that in future 

there will be adequate financial resources for sustaining project’s 

outcomes)? To what extent are the outcomes and eventual impact of the 

project dependent on continued financial support?  

 Socio-political: Are there any social or political risks that may 

jeopardize sustenance of project outcomes and onward progress 

towards impacts? What is the risk that the level of stakeholder 

ownership will be insufficient to allow for the project outcomes to be 

sustained? Do the various key stakeholders see that it is in their interest 

that the project benefits continue to flow? Is there sufficient public / 

stakeholder awareness in support of the long term objectives of the 

project? 

 Institutional framework and governance. To what extent is the 

sustenance of the outcomes and onward progress towards impacts 

dependent on issues relating to institutional frameworks and 

governance? What is the likelihood that institutional and technical 

achievements, legal frameworks, policies and governance structures 

and processes will allow for, the project outcomes/benefits to be 

sustained? While responding to these questions consider if the required 

systems for accountability and transparency and the required technical 

know-how are in place.   

 Environmental. Are there any environmental risks that can undermine 

the future flow of project environmental benefits? The TE should 

assess whether certain activities in the project area will pose a threat to 

the sustainability of the project outcomes. For example; construction of 

dam in a protected area could inundate a sizable area and thereby 

neutralize the biodiversity-related gains made by the project; or, a 

newly established pulp mill might jeopardise the viability of nearby 

protected forest areas by increasing logging pressures; or a vector 

control intervention may be made less effective by changes in climate 

and consequent alterations to the incidence and distribution of malarial 

mosquitoes. Would these risks apply in other contexts where the project 

may be replicated? 

C. Catalytic Role and Replication 

The catalytic role of UNEP is embodied in its approach of supporting the 

creation of an enabling environment, investing in activities which are 

innovative and show how new approaches and market changes can work, and 

supporting activities that can help upscale new approaches to a national (or 

regional) level to sustainably achieve global environmental benefits.  

In general this catalytic 

approach can be separated 

into three broad categories of 

activities: (1) “foundational” 

and enabling activities, 

focusing on policy, regulatory 

frameworks, and national 

priority setting and relevant 
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capacity (2) demonstration activities, which focus on demonstration, capacity 

development, innovation, and market barrier removal; and (3) investment 

activities (rarely if ever undertaken exclusively by UNEP) with high rates of 

co-funding, catalyzing investments or implementing a new strategic approach 

at the national level.  

 

In this context the evaluation should assess the catalytic role played by this 

project by consideration of the following questions: 

 INCENTIVES:  To what extent have the project activities 

provided incentives (socio-economic / market based) to 

contribute to catalyzing changes in stakeholder behaviours? 

 INSTITUTIONAL CHANGE: To what extent have the project 

activities contributed to changing institutional behaviors? 

 POLICY CHANGE: To what extent have project activities 

contributed to policy changes (and implementation of policy)? 

 CATALYTIC FINANCING: To what extent did the project 

contribute to sustained follow-on financing from Government 

and / or other donors? (this is different from co-financing) 

 PROJECT CHAMPIONS: To what extent have changes (listed 

above) been catalyzed by particular individuals or institutions 

(without which the project would not have achieved results)? 

(Note: the ROtI analysis should contribute useful information to address these 

questions) 

 

Replication approach, in the context of UNEP projects, is defined as lessons 

and experiences coming out of the project that are replicated or scaled up in the 

design and implementation of other projects. Replication can have two aspects, 

replication proper (lessons and experiences are replicated in different 

geographic area) or scaling up (lessons and experiences are replicated within 

the same geographic area but funded by other sources). 

 

Is the project suitable for replication? If so, has the project approach been 

replicated? If no effects are identified, the evaluation will describe the strategy 

/ approach adopted by the project to promote replication effects. 

D. Stakeholder participation / public awareness: 

This consists of three related and often overlapping processes: information 

dissemination, consultation, and “stakeholder” participation. Stakeholders are 

the individuals, groups, institutions, or other bodies that have an interest or 

stake in the outcome of the UNEP project. The term also applies to those 

potentially adversely affected by a project. The evaluation will specifically: 

 Assess the mechanisms put in place by the project for identification and 

engagement of stakeholders in each participating country and establish, 

in consultation with the stakeholders, whether this mechanism was 

successful, and identify its strengths and weaknesses.  

 Assess the degree and effectiveness of collaboration/interactions 

between the various project partners and institutions during the course 

of implementation of the project. 
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 Assess the degree and effectiveness of any various public awareness 

activities that were undertaken during the course of implementation of 

the project. 

E. Country ownership / driven-ness: 

This is the relevance of the project to national development and environmental 

agendas, recipient country commitment, and regional and international 

agreements. The evaluation will: 

 Assess the level of country ownership. Specifically, the evaluator 

should assess whether the project was effective in further strengthening 

the substantive relevance of the ARSCP in priority areas of water, 

energy, urban sanitation and resource-based industries.  

 Assess the level of country commitment to the generation and use of 

research related to cleaner production, pollution prevention and eco-

efficiency during and after the project, including in regional and 

international fora.  

F. Achievement of outputs and activities: 

 Delivered outputs: Assessment of the project’s success in producing 

each of the programmed outputs, both in quantity and quality as well as 

usefulness and timeliness.   

 Assess the soundness and effectiveness of the methodologies used for 

developing the technical documents and related management options in 

the participating countries 

 Assess to what extent the project outputs produced have the weight of 

scientific authority / credibility, necessary to influence policy and 

decision-makers, particularly at the national level. 

G. Preparation and Readiness 

Were the project’s objectives and components clear, practicable and feasible 

within its timeframe? Were the capacities of executing institution and 

counterparts properly considered when the project was designed?  Were 

lessons from other relevant projects properly incorporated in the project 

design? Were the partnership arrangements properly identified and the roles 

and responsibilities negotiated prior to project implementation? Were 

counterpart resources (funding, staff, and facilities), enabling legislation, and 

adequate project management arrangements in place? 

H. Assessment monitoring and evaluation systems.  

The evaluation shall include an assessment of the quality, application and 

effectiveness of project monitoring and evaluation plans and tools, including 

an assessment of risk management based on the assumptions and risks 

identified in the project document. The Terminal Evaluation will assess 

whether the project met the minimum requirements for ‘project design of 

M&E’ and ‘the application of the Project M&E plan’ (see minimum 

requirements 1&2 in Annex 4). UNEP projects must budget adequately for 

execution of the M&E plan, and provide adequate resources during 

implementation of the M&E plan. Project managers are also expected to use 

the information generated by the M&E system during project implementation 

to adapt and improve the project.  

I. Implementation approach: 
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This includes an analysis of the project’s management framework, adaptation 

to changing conditions (adaptive management), partnerships in implementation 

arrangements, changes in project design, and overall project management. The 

evaluation will: 

 Ascertain to what extent the project implementation mechanisms 

outlined in the project document have been closely followed. In 

particular, assess the role of the various committees established and 

whether the project document was clear and realistic to enable effective 

and efficient implementation, whether the project was executed 

according to the plan and how well the management was able to adapt 

to changes during the life of the project to enable the implementation of 

the project.  

 Assess the extent to which the project responded the mid term review / 

evaluation (if any). 

 Evaluate the effectiveness and efficiency and adaptability of project 

management and the supervision of project activities / project execution 

arrangements at all levels (1) policy decisions: Steering Group; (2) day 

to day project management in each of the country executing agencies. 

  Identify administrative, operational and/or technical problems and 

constraints that influenced the effective implementation of the project. 

M&E during project implementation 

 M&E design. Projects should have sound M&E plans to monitor results 

and track progress towards achieving project objectives. An M&E plan 

should include a baseline (including data, methodology, etc.), SMART 

indicators (see Annex 4) and data analysis systems, and evaluation 

studies at specific times to assess results. The time frame for various 

M&E activities and standards for outputs should have been specified. 

The evaluator should use the following questions to help assess the 

M&E design aspects: 

SMART-ness of Indicators 

 Are there specific indicators in the log frame for each of the 

project objectives and outcomes?  

 Are the indicators relevant to the objectives and outcomes? 

 Are the indicators for the objectives and outcomes sufficient? 

 Are the indicators quantifiable? 

Adequacy of Baseline Information 

 Is there baseline information? 

 Has the methodology for the baseline data collection been 

explained? 

 Is desired level of achievement for indicators based on a 

reasoned estimate of baseline? 

Arrangements for Monitoring of Implementation 

 Has a budget been allocated for M&E activities? 

 Have the responsibility centers for M&E activities been clearly 

defined? 
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 Has the time frame for M&E activities been specified? 

Arrangements for Evaluation 

 Have specific targets been specified for project outputs? 

 Has the desired level of achievement been specified for all 

Indicators of Objectives and Outcomes? 

 M&E plan implementation. A Terminal Evaluation should verify that: 

 an M&E system was in place and facilitated timely tracking of 

results and progress towards projects objectives throughout the 

project implementation period (perhaps through use of a 

logframe or similar); 

  annual project reports and Progress Implementation Review 

(PIR) reports were complete, accurate and with well justified 

ratings; 

  that the information provided by the M&E system was used 

during the project to improve project performance and to adapt 

to changing needs; 

  and that projects had an M&E system in place with proper 

training for parties responsible for M&E activities.  

 Budgeting and Funding for M&E activities. The terminal evaluation 

should determine whether support for M&E was budgeted adequately 

and was funded in a timely fashion during implementation. 

J. Financial Planning  

Evaluation of financial planning requires assessment of the quality and 

effectiveness of financial planning and control of financial resources 

throughout the project’s lifetime. Evaluation includes actual project costs by 

activities compared to budget (variances), financial management (including 

disbursement issues), and co- financing. The evaluation should: 

 Assess the strength and utility of financial controls, including reporting, 

and planning to allow the project management to make informed 

decisions regarding the budget and allow for a proper and timely flow 

of funds for the payment of satisfactory project deliverables. 

 Present the major findings from the financial audit if one has been 

conducted.  

 Identify and verify the sources of co- financing as well as leveraged and 

associated financing (in co-operation with the IA and EA). 

 Assess whether the project has applied appropriate standards of due 

diligence in the management of funds and financial audits. 

 The evaluation should also include a breakdown of final actual costs 

and co-financing for the project prepared in consultation with the 

relevant UNEP Fund Management Officer of the project (table attached 

in Annex 1 Co-financing and leveraged resources). 

K. UNEP Supervision and Backstopping 

The purpose of supervision is to work with the executing agency in identifying 

and dealing with problems which arise during implementation of the project 

itself. Such problems may be related to project management but may also 

involve technical/substantive issues in which UNEP has a major contribution 

to make. The evaluator should assess the effectiveness of supervision and 

administrative and financial support provided by UNEP-DTIE/RAO including: 
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(i) the adequacy of project supervision plans, inputs and processes;  

(ii) the emphasis given to outcome monitoring (results-based project 

management);  

(iii) the realism / candor of project reporting and rating (i.e. are PIR ratings 

an accurate reflection of the project realities and risks);  

(iv) the quality of documentation of project supervision activities; and  

(v) financial, administrative and other fiduciary aspects of project 

implementation supervision. 

In summary, accountability and implementation support through technical 

assistance and problem solving are the main elements of project supervision 

(Annex 6). 

L. Complementarity with UNEP Medium Term Strategy and Programme of 

Work 

UNEP aims to undertake projects that are aligned with its strategy. Whilst it is 

recognised that some of the projects designed prior to the production of the 

UNEP Medium Term Strategy (MTS)
4
 / Programme of Work (POW) 2010/11 

would not necessarily be aligned with the Expected Accomplishments 

articulated in those documents, complementarity may exist nevertheless. For 

this reason, the complementarity of joint projects with UNEP’s MTS / POW 

will not be formally rated, however, the evaluation should present a brief 

narrative to cover the following issues:  

Linkage to UNEP’s Expected Accomplishments: The UNEP Medium Term 

Strategy specifies desired results in six thematic focal areas. The desired 

results are termed Expected Accomplishments.  Using the completed ROtI 

analysis, the evaluation should comment on whether the project makes a 

tangible contribution to any of the Expected Accomplishments specified in the 

UNEP MTS. The magnitude and extent any contributions and the causal 

linkages should be fully described. 

Project contributions that are in-line with the Bali Strategic Plan (BSP)
5
:  The 

outcomes and achievements of the project should be briefly discussed in 

relation to the objectives of the UNEP BSP. 

 

South-South Cooperation is regarded as the exchange of resources, technology, 

and knowledge between developing countries. Briefly describe any aspects of 

the project that could be considered as examples of South-South Cooperation. 

 

The ratings for the parameters A - K will be presented in the form of a table. Each of the 

eleven categories should be rated separately with brief justifications based on the findings of 

the main analysis. An overall rating for the project should also be given. The following rating 

system is to be applied: 

                                                      
4
 http://www.unep.org/PDF/FinalMTSGCSS-X-8.pdf 

5
 http://www.unep.org/GC/GC23/documents/GC23-6-add-1.pdf 

http://www.unep.org/PDF/FinalMTSGCSS-X-8.pdf
http://www.unep.org/GC/GC23/documents/GC23-6-add-1.pdf
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  HS = Highly Satisfactory 

  S  = Satisfactory 

  MS  = Moderately Satisfactory 

  MU  = Moderately Unsatisfactory 

  U  = Unsatisfactory 

  HU = Highly Unsatisfactory 

 

4. Evaluation Report Format and Review Procedures 

The report should be brief, to the point and easy to understand. It must explain; the purpose of 

the evaluation, exactly what was evaluated and the methods used.  The report must highlight 

any methodological limitations, identify key concerns and present evidence-based findings, 

consequent conclusions, recommendations and lessons. The report should be presented in a 

way that makes the information accessible and comprehensible and include an executive 

summary that encapsulates the essence of the information contained in the report to facilitate 

dissemination and distillation of lessons.  

 

The evaluation will rate the overall implementation success of the project and provide 

individual ratings of the eleven implementation aspects as described in Section 1 of this TOR. 

The ratings will be presented in the format of a table with brief justifications based on the 

findings of the main analysis. 

 

Evidence, findings, conclusions and recommendations should be presented in a complete and 

balanced manner.  Any dissident views in response to evaluation findings will be appended in 

an annex. The evaluation report shall be written in English, be of no more than 50 pages 

(excluding annexes), use numbered paragraphs and include: 

 

i) An executive summary (no more than 3 pages) providing a brief overview of 

the main conclusions and recommendations of the evaluation; 

ii) Introduction and background giving a brief overview of the evaluated 

project, for example, the objective and status of activities; UNEP Evaluation 

Office requires that a TE report will provide summary information on when the 

evaluation took place; places visited; who was involved; the key questions; 

and, the methodology.   

iii) Scope, objective and methods presenting the evaluation’s purpose, the 

evaluation criteria used and questions to be addressed; 

iv) Project Performance and Impact providing factual evidence relevant to the 

questions asked by the evaluator and interpretations of such evidence. This is 

the main substantive section of the report. The evaluator should provide a 

commentary and analysis on all eleven evaluation aspects (A − K above) and 

include a section on the relevance of the project to, and contribution towards, 

the delivery of the Bali Strategic Plan (BSP)
6
 where the outcomes and 

achievements of the project should be briefly discussed in relation to the 

objectives of the UNEP BSP. 

v) Conclusions and rating of project implementation success giving the 

evaluator’s concluding assessments and ratings of the project against given 

evaluation criteria and standards of performance. The conclusions should 

provide answers to questions about whether the project is considered good or 

                                                      
6
 http://www.unep.org/GC/GC23/documents/GC23-6-add-1.pdf 

http://www.unep.org/GC/GC23/documents/GC23-6-add-1.pdf
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bad, and whether the results are considered positive or negative. The ratings 

should be provided with a brief narrative comment in a table (see Annex 1); 

vi) Lessons (to be) learned presenting general conclusions from the standpoint of 

the design and implementation of the project, based on good practices and 

successes or problems and mistakes. Lessons should have the potential for 

wider application and use. All lessons should ‘stand alone’ and should: 

 Briefly describe the context from which they are derived  

 State or imply some prescriptive action;  

 Specify the contexts in which they may be applied (if possible, who 

when and where) 

vii) Recommendations suggesting actionable proposals for improvement of the 

current project.  In general, Terminal Evaluations are likely to have very few 

(perhaps two or three) actionable recommendations.  

Prior to each recommendation, the issue(s) or problem(s) to be addressed by 

the recommendation should be clearly stated. 

A high quality recommendation is an actionable proposal that is: 

1. Feasible to implement within the timeframe and resources available 

2. Commensurate with the available capacities of project team and 

partners 

3. Specific in terms of who would do what and when 

4. Contains results-based language (i.e. a measurable performance 

target) 

5. Includes a trade-off analysis, when its implementation may require 

utilizing significant resources that would otherwise be used for other 

project purposes. 

viii) Annexes may include additional material deemed relevant by the evaluator but 

must include:  

1. The Evaluation Terms of Reference,  

2. A list of interviewees, and evaluation timeline 

3. A list of documents reviewed / consulted 

4. Summary co-finance information and a statement of project 

expenditure by activity 

5. Details of the project’s ‘impact pathways’ and the ‘ROtI’ analysis 

6. The expertise of the evaluation team. (brief CV). 

TE reports will also include any formal response / comments from the project 

management team and/or the country focal point regarding the evaluation 

findings or conclusions as an annex to the report, however, such will be 

appended to the report by UNEP Evaluation Office.  

 

Examples of UNEP Terminal Evaluation Reports are available at www.unep.org/eou 

 

Review of the Draft Evaluation Report 

http://www.unep.org/eou
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Draft reports submitted to UNEP Evaluation Office are shared with the corresponding 

Programme or Project Officer and his or her supervisor for initial review and consultation.  

Senior staff of collaborating institutions and leading partners is allowed to comment on the 

draft evaluation report.  They may provide feedback on any errors of fact and may highlight 

the significance of such errors in any conclusions.  Where, possible, a consultation is held 

between the evaluator, Evaluation Office Staff and the Steering.  The consultation seeks 

feedback on the proposed recommendations and lessons.  UNEP Evaluation Office collates all 

review comments and provides them to the evaluator(s) for their consideration in preparing 

the final version of the report. 

 

5. Submission of Final Terminal Evaluation Reports. 

The final report shall be submitted in electronic form in MS Word format and should be sent 

to the following persons: 

 

Segbedzi Norgbey, Chief,  

UNEP Evaluation Office  

  P.O. Box 30552-00100 

  Nairobi, Kenya 

  Tel.: (254-20) 7624181 

  Fax: (254-20) 7623158 

Email: segbedzi.norgbey@unep.org 

 

With a copy to: 

 

  Patrick Mwesigye,  

Regional Industry Officer, 

UNEP (ROA), 

Nairobi, KENYA  

Phone: +254 20 7624630 

Fax: +254 20 7623928  

Website: http://www.unep.org/roa 

E-mail: patrick.mwesigye@unep.org 

mailto:segbedzi.norgbey@unep.org
http://www.unep.org/roa
mailto:patrick.mwesigye@unep.org


Terminal Evaluation TORs – Suporting the Implmentation of the African 10YFP on SCP and work plan of the German Task Force on 
Cooperation with Africa 

      Page 55 of 91 

 

 

Desta Mebratu, 

Head, Business & Industry Unit 

UNEP DTIE 

Tel: +33 1 44 37 1988 

Fax: +33 1 44 37 1474 

Email:desta.mabratu@unep.org 

 

The final evaluation report will be published on the Evaluation Office’s web-site 

www.unep.org/eou and may be printed in hard copy.  Subsequently, the report will be sent to 

the GEF Office of Evaluation for their review, appraisal and inclusion on the GEF website. 

 

6. Resources and Schedule of the Evaluation 

This final evaluation will be undertaken by an international evaluator contracted by the 

Evaluation Office, UNEP. The contract for the evaluator will begin on January 11
th

 2010 and 

end on 26
th

 February 2010 (18 days) spread over 7 weeks (2 days of travel to Nairobi, 6 days 

desk study, 4 days of telephone interviews & e-questionnaires and 8 of report writing).  The 

evaluator will submit a draft report on 8
th

 February 2010 to UNEP/EO, the UNEP Programme 

/ Project Manager, and key representatives of the executing agencies.  Any comments or 

responses to the draft report will be sent to UNEP / EO for collation and the consultant will be 

advised of any necessary revisions. Comments to the final draft report will be sent to the 

consultant on 16
th

 February 2010 after which, the consultant will submit the final report no 

later than 26
th

 February 2010.   

 

The evaluator will after an initial telephone briefing with Evaluation Office and the UNEP 

Programme / Project Manager, conduct a desk review work at the beginning of the evaluation 

and later travel to Nairobi UNEP Offices and meet with representatives of the project 

executing agencies and the intended users of project’s outputs.  

 

In accordance with UNEP Evaluation Policy, all UNEP projects are evaluated by independent 

evaluators contracted as consultants by the Evaluation Office. The evaluator should have the 

following qualifications:  

 

The evaluator should not have been associated with the design and implementation of the 

project in a paid capacity. The evaluator will work under the overall supervision of the Chief 

Evaluation Office, UNEP. The evaluator should be an international expert in clean energy 

with a sound understanding of rural entrepreneurship and climate change issues. The 

consultant should have the following minimum qualifications: (i) experience in international 

biodiversity and forest issues; (ii) experience with management and implementation of 

research projects and in particular with research targeted at policy-influence and decision-

making; (iii) experience with project evaluation. Knowledge of UNEP programmes is 

http://www.unep.org/eou
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desirable. Knowledge of Chinese is an advantage. Fluency in oral and written English is a 

must.   

 

7. Schedule Of Payment 

 

The evaluator will receive an initial payment of equivalent to the lump sum travel upon 

signing of the contract, 40% of the SSA fee upon submission of draft report and final payment 

of 60% upon satisfactory completion of work. The fee is payable under the individual SSAs 

of the evaluator and is inclusive of all expenses such as travel, accommodation and incidental 

expenses. 

 

In case, the evaluator cannot provide the products in accordance with the TORs, the 

timeframe agreed, or his products are substandard, the payment to the evaluator could be 

withheld, until such a time the products are modified to meet UNEP's standard. In case the 

evaluator fails to submit a satisfactory final product to UNEP, the product prepared by the 

evaluator may not constitute the evaluation report. 
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Annex 1. OVERALL RATINGS TABLE  

 

Criterion Evaluator’s Summary Comments 
Evaluator’s 

Rating 

A. Attainment of project objectives 
and results (overall rating) 
Sub criteria (below) 

  

A. 1. Effectiveness - overall likelihood of 
impact achievement (ROtI rating) 

  

A. 2. Relevance   

A. 3. Efficiency   

B. Sustainability of Project outcomes 
(overall rating) 
Sub criteria (below) 

  

B. 1. Financial   

B. 2. Socio Political   

B. 3. Institutional framework and 
governance 

  

B. 4. Environmental   

C. Catalytic Role   

D. Stakeholders involvement   

E. Country ownership / driven-ness   

F. Achievement of outputs and 
activities 

  

G. Preparation and readiness   

H. Implementation approach   

I. Financial planning   

J. Monitoring and Evaluation  
(overall rating) 
Sub criteria (below) 

  

E. 1. M&E Design   

E. 2. M&E Plan Implementation (use 
for adaptive management)  

  

E. 3. Budgeting and Funding for M&E 
activities 

  

K. UNEP Supervision and 
backstopping  

  

 

RATING OF PROJECT OBJECTIVES AND RESULTS 
 

Highly Satisfactory (HS):  The project had no shortcomings in the achievement of its 

objectives, in terms of relevance, effectiveness or efficiency.   

Satisfactory (S): The project had minor shortcomings in the achievement of its objectives, in 

terms of relevance, effectiveness or efficiency.  

Moderately Satisfactory (MS): The project had moderate shortcomings in the achievement of 

its objectives, in terms of relevance, effectiveness or efficiency.   

Moderately Unsatisfactory (MU): The project had significant shortcomings in the achievement 

of its objectives, in terms of relevance, effectiveness or efficiency.   

Unsatisfactory (U) The project had major shortcomings in the achievement of its objectives, in 

terms of relevance, effectiveness or efficiency.   

Highly Unsatisfactory (HU): The project had severe shortcomings in the achievement of its 

objectives, in terms of relevance, effectiveness or efficiency.   
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Please note: Relevance and effectiveness will be considered as critical criteria. The overall rating of 

the project for achievement of objectives and results may not be higher than the lowest rating on 

either of these two criteria. Thus, to have an overall satisfactory rating for outcomes a project must 

have at least satisfactory ratings on both relevance and effectiveness. 

 

 

 

RATINGS ON SUSTAINABILITY 
A. Sustainability will be understood as the probability of continued long-term outcomes and impacts 

after the 10-YFP project funding ends. The Terminal evaluation will identify and assess the key 

conditions or factors that are likely to contribute or undermine the persistence of benefits after the 

project ends. Some of these factors might be outcomes of the project, i.e. stronger institutional 

capacities, legal frameworks, socio-economic incentives /or public awareness. Other factors will 

include contextual circumstances or developments that are not outcomes of the project but that are 

relevant to the sustainability of outcomes.. 

 

Rating system for sustainability sub-criteria 

On each of the dimensions of sustainability of the project outcomes will be rated as follows. 

Likely (L): There are no risks affecting this dimension of sustainability. 

Moderately Likely (ML): There are moderate risks that affect this dimension of sustainability. 

Moderately Unlikely (MU): There are significant risks that affect this dimension of 

sustainability 

Unlikely (U): There are severe risks that affect this dimension of sustainability.  

According to the GEF Office of Evaluation, all the risk dimensions of sustainability are deemed 

critical. Therefore, overall rating for sustainability will not be higher than the rating of the dimension 

with lowest ratings. For example, if a project has an Unlikely rating in any of the dimensions then its 

overall rating cannot be higher than Unlikely, regardless of whether higher ratings in other dimensions 

of sustainability produce a higher average.  

RATINGS OF PROJECT M&E 
Monitoring is a continuing function that uses systematic collection of data on specified indicators to 

provide management and the main stakeholders of an ongoing project with indications of the extent of 

progress and achievement of objectives and progress in the use of allocated funds. Evaluation is the 

systematic and objective assessment of an on-going or completed project, its design, implementation 

and results. Project evaluation may involve the definition of appropriate standards, the examination of 

performance against those standards, and an assessment of actual and expected results.  

The Project monitoring and evaluation system will be rated on ‘M&E Design’, ‘M&E Plan 

Implementation’ and ‘Budgeting and Funding for M&E activities’ as follows: 

Highly Satisfactory (HS): There were no shortcomings in the project M&E system.  

Satisfactory(S): There were minor shortcomings in the project M&E system.    
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Moderately Satisfactory (MS): There were moderate shortcomings in the project M&E 

system.   

Moderately Unsatisfactory (MU): There were significant shortcomings in the project M&E 

system.  

Unsatisfactory (U): There were major shortcomings in the project M&E system.       

Highly Unsatisfactory (HU): The Project had no M&E system. 

“M&E plan implementation” will be considered a critical parameter for the overall assessment of the 

M&E system. The overall rating for the M&E systems will not be higher than the rating on “M&E 

plan implementation.” 

All other ratings will be on the UNEP six point scale. 

UNEP Performance Description 

HS = Highly Satisfactory 

S  = Satisfactory 

MS  = Moderately Satisfactory 

MU  = Moderately Unsatisfactory 

U  = Unsatisfactory 

HU = Highly Unsatisfactory 
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Annex 2. Co-financing and Leveraged Resources 

 

Co-financing (basic data to be supplied to the consultant for verification) 
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* Other is referred to contributions mobilized for the project from other multilateral agencies, bilateral development cooperation agencies, NGOs, the 

Co financing 

(Type/Source) 

IA own 

 Financing 

(mill US$) 

Government 

 

(mill US$) 

Other* 

 

(mill US$) 

Total 

 

(mill US$) 

Total 

Disbursement 

(mill US$) 

Planne

d 

Actual Planned Actual Planned Actual Planne

d 

Actual Planned Actual 

 Grants           

 Loans/Concession

al (compared to 

market rate)  

          

 Credits           

 Equity 

investments 

          

 In-kind support           

 Other (*) 

- 

- 

- 

- 

- 

 

      

 

    

Totals 
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private sector and beneficiaries. 

 

Leveraged Resources 

Leveraged resources are additional resources—beyond those committed to the project itself at the time of approval—that are mobilized later as a 

direct result of the project. Leveraged resources can be financial or in-kind and they may be from other donors, NGO’s, foundations, governments, 

communities or the private sector. Please briefly describe the resources the project has leveraged since inception and indicate how these resources are 

contributing to the project’s ultimate objective. 

 

Table showing final actual project expenditure by activity to be supplied by the UNEP Fund management Officer. (insert here) 
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Annex 3 

Review of the Draft Report 

Draft reports submitted to UNEP Evaluation Office are shared with the corresponding Programme or 

Project Officer and his or her supervisor for initial review and consultation.  The UNEP staff and senior 

Executing Agency staff provide comments on the draft evaluation report.  They may provide feedback on 

any errors of fact and may highlight the significance of such errors in any conclusions.  The consultation 

also seeks agreement on the findings and recommendations.  The UNEP evaluation Office collates the 

review comments and provides them to the evaluators for their consideration in preparing the final 

version of the report. General comments on the draft report with respect to compliance with these TOR 

are shared with the reviewer. 

Quality Assessment of the Evaluation Report 

All UNEP Evaluation Reports are subject to quality assessments by the Evaluation Office. These apply 

quality assessment criteria that reflect international good practice and are used as a tool for providing 

structured feedback to the evaluator. 

The quality of the draft evaluation report is assessed and rated against the following criteria:  

Report Quality Criteria UNEP EO 

Assessmen

t  

Rating 

A. Did the report present an assessment of relevant outcomes and achievement of 

project objectives in the context of the focal area program indicators if applicable?  

  

B. Was the report consistent and the evidence complete and convincing and were 

the ratings substantiated when used?  

  

C. Did the report present a sound assessment of sustainability of outcomes?    

D. Were the lessons and recommendations supported by the evidence presented?    

E. Did the report include the actual project costs (total and per activity) and actual 

co-financing used?  

  

F. Did the report include an assessment of the quality of the project M&E system 

and its use for project management? 

  

UNEP additional Report Quality Criteria UNEP EO 

Assessmen

t  

Rating 

G. Quality of the lessons: Were lessons readily applicable in other contexts? Did 

they suggest prescriptive action? 
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H. Quality of the recommendations: Did recommendations specify the actions 

necessary to correct existing conditions or improve operations (‘who?’ ‘what?’ 

‘where?’ ‘when?)’. Can they be implemented? Did the recommendations specify a 

goal and an associated performance indicator? 

  

I. Was the report well written? 

(clear English language and grammar)  

  

J. Did the report structure follow EO guidelines, were all requested Annexes 

included? 

  

K. Were all evaluation aspects specified in the TORs adequately addressed?   

L.  Was the report delivered in a timely manner   

 

Quality of the MTE report = 0.3*(A + B) + 0.1*(C+D+E+F) 

EO assessment of  MTE report = 0.3*(G + H) + 0.1*(I+J+K+L) 

Combined quality Rating = (2* ‘EO’ rating +  supplementary EO 

rating)/3 

The Totals are rounded and converted to the scale of HS to HU 

 

Rating system for quality of terminal evaluation reports 

A number rating 1-6 is used for each criterion:  Highly Satisfactory = 6, Satisfactory = 5, Moderately Satisfactory = 

4, Moderately Unsatisfactory = 3, Unsatisfactory = 2, Highly Unsatisfactory = 1, and unable to assess = 0.  
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 Annex 4 –Introduction to Theory of Change / impact pathways, the ROti 

Method and the ROtI Results Scoresheet 

 

Terminal evaluations of projects are conducted at, or shortly after, project completion. At this stage it is 

normally possible to assess the achievement of the project’s outputs. However, the possibilities for 

evaluation of the project’s outcomes are often more limited and the feasibility of assessing project 

impacts at this time is usually severely constrained. Full impacts often accrue only after considerable 

time-lags, and it is common for there to be a lack of long-term baseline and monitoring information to aid 

their evaluation. Consequently, substantial resources are often needed to support the extensive primary 

field data collection required for assessing impact and there are concomitant practical difficulties because 

project resources are seldom available to support the assessment of such impacts when they have accrued 

– often several years after completion of activities and closure of the project. 

Despite these difficulties, it is possible to enhance the scope and depth of information available from 

Terminal Evaluations on the achievement of results through rigorous review of project progress along 

the pathways from outcome to impact. Such reviews identify the sequence of conditions and factors 

deemed necessary for project outcomes to yield impact and assess the current status of and future 

prospects for results. In evaluation literature these relationships can be variously described as ‘Theories of 

Change’, Impact ‘Pathways’, ‘Results Chains’, ‘Intervention logic’, and ‘Causal Pathways’ (to name only 

some!). 

Theory of Change (TOC) / impact pathways 

Figure 1 shows a generic impact pathway which links the standard elements of project logical frameworks 

in a graphical representation of causal linkages.  When specified with more detail, for example including 

the key users of outputs, the processes (the arrows) that lead to outcomes and with details of performance 

indicators, analysis of impact pathways can be invaluable as a tool for both project planning and 

evaluation. 

 

Figure 1. A generic results chain, which can also be termed an ‘Impact Pathway’ or Theory of Change. 

 

The pathways summarise casual relationships and help identify or clarify the assumptions in the 

intervention logic of the project. For example, in the Figure 2 below the eventual impact depends upon 

the behaviour of the farmers in using the new agricultural techniques they have learnt from the training. 

The project design for the intervention might be based on the upper pathway assuming that the farmers 

can now meet their needs from more efficient management of a given area therefore reducing the need for 

an expansion of cultivated area and ultimately reducing pressure on nearby forest habitat, whereas the 

evidence gathered in the evaluation may in some locations follow the lower of the two pathways; the 
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improved faming methods offer the possibility for increased profits and create an incentive for farmers to 

cultivate more land resulting in clearance or degradation of the nearby forest habitat. 

Figure 2. An impact pathway / TOC for a training intervention intended to aid forest conservation. 

 

 

 

The UNEP Evaluation Office has recently developed an approach that builds on the concepts of theory of 

change / causal chains / impact pathways. The method is known as Review of Outcomes to Impacts 

(ROtI)
7
 and has three distinct stages: 

a. Identifying the project’s intended impacts  

b. Review of the project’s logical framework  

c. Analysis and modeling of the project’s outcomes-impact pathways 

The identification of the projects intended impacts should be possible from the ‘objectives’ statements 

specified in the official project document. The next stage is to review the project’s logical framework to 

assess whether the design of the project is consistent with, and appropriate for, the delivery of the 

intended impact.  The method requires verification of the causal logic between the different hierarchical 

levels of the logical framework moving ‘backwards’ from impacts through outcomes to the outputs; the 

activities level is not formally considered in the ROtI method
8
. The aim of this stage is to develop and 

understanding of the causal logic of the project intervention and to identify the key ‘impact pathways’.  In 

reality such process are often complex; they often involve multiple actors and decision-processes an are 

subject to time-lags, meaning that project impact often accrue long after the completion of project 

activities. 

The third stage involves analysis of the ‘impact pathways’ that link project outcomes to impacts. The 

pathways are analysed in terms of the ‘assumptions’ and ‘impact drivers’ that underpin the processes 

involved in the transformation of outcomes to impacts via intermediate states (see Figure 3). Project 

                                                      
7
 GEF Evaluation Office (2009). ROtI: Review of Outcomes to Impacts Practitioners Handbook.  

http://www.gefweb.org/uploadedFiles/Evaluation_Office/OPS4/Roti%20Practitioners%20Handbook%2015%20June%202009.pdf 

8
Evaluation of the efficiency and effectiveness in the use of resources to generate outputs is already a major focus within UNEP Terminal 

Evaluations. 

http://www.gefweb.org/uploadedFiles/Evaluation_Office/OPS4/Roti%20Practitioners%20Handbook%2015%20June%202009.pdf
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outcomes are the direct intended results stemming from the outputs, and they are likely to occur either 

towards the end of the project or in the short term following project completion. Intermediate states are 

the transitional conditions between the project’s immediate outcomes and the intended impact. They are 

necessary conditions for the achievement of the intended impacts and there may be more than one 

intermediate state between the immediate project outcome and the eventual impact.  

Impact drivers are defined as the significant factors that if present are expected to contribute to the 

realization of the intended impacts and can be influenced by the project / project partners & stakeholders.  

Assumptions are the significant factors that if present are expected to contribute to the realization of the 

intended impacts but are largely beyond the control of the project / project partners & stakeholders. The 

impact drivers and assumptions are ordinarily considered in Terminal Evaluations when assessing the 

sustainability of the project. 

Since project logical frameworks do not often provide comprehensive information on the processes by 

which project outputs yield outcomes and eventually lead, via ‘intermediate states’ to impacts, the impact 

pathways need to be carefully examined and the following questions addressed: 

o Are there other causal pathways that would stem from the use of project outputs by other 

potential user groups? 

o Is (each) impact pathway complete? Are there any missing intermediate states between 

project outcomes and impacts? 

o Have the key impact drivers and assumptions been identified for each ‘step’ in the impact 

pathway. 

Figure 3. A schematic ‘impact pathway’ showing intermediate states, assumptions and impact drivers 

(adapted from GEF EO 2009). 

 

The process of identifying the impact pathways and specifying the impact drivers and assumptions can be 

done as a desk exercise by the evaluator or, preferably, as a group exercise, led by the evaluator with a 

cross-section of project stakeholders as part of an evaluation field mission or both. Ideally, the evaluator 

would have done a desk-based assessment of the project’s theory of change and then use this 

understanding to facilitate a group exercise.  The group exercise is best done through collective 

discussions to develop a visual model of the impact pathways using a card exercise.  The component 

elements (outputs, outcomes, impact drivers, assumptions intended impacts etc.) of the impact pathways 
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are written on individual cards and arranged and discussed as a group activity. Figure 4 below shows the 

suggested sequence of the group discussions needed to develop the TOC for the project. 

Figure 4. Suggested sequencing of group discussions (from GEF EO 2009) 

 

Once the theory of change model for the project is complete the evaluator can assess the design of the 

project intervention and collate evidence that will inform judgments on the extent and effectiveness of 

implementation, through the evaluation process. Performance judgments are made always noting that 

project contexts can change and that adaptive management is required during project implementation. 

The ROtI method requires ratings for outcomes achieved by the project and the progress made towards 

the ‘intermediate states’ at the time of the evaluation. According the GEF guidance on the method; “The 

rating system is intended to recognize project preparation and conceptualization that considers its own 

assumptions, and that seeks to remove barriers to future scaling up and out. Projects that are a part of a 

long-term process need not at all be “penalized” for not achieving impacts in the lifetime of the project: 

the system recognizes projects’ forward thinking to eventual impacts, even if those impacts are eventually 

achieved by other partners and stakeholders, albeit with achievements based on present day, present 

project building blocks.” For example, a project receiving an “AA” rating appears likely to deliver 

impacts, while for a project receiving a “DD” this would seem unlikely, due to low achievement in 

outcomes and the limited likelihood of achieving the intermediate states needed for eventual impact (see 

Table 1). 

 

Table 1. Rating scale for outcomes and progress towards ‘intermediate states’ 

Outcome Rating Rating on progress toward Intermediate 

States 

D: The project’s intended outcomes were not 

delivered 

D: No measures taken to move towards intermediate 

states. 

C: The project’s intended outcomes were 

delivered, but were not designed to feed into 

a continuing process after project funding 

C: The measures designed to move towards 

intermediate states have started, but have not 

produced results. 

B: The project’s intended outcomes were B: The measures designed to move towards 
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delivered, and were designed to feed into a 

continuing process, but with no prior 

allocation of responsibilities after project 

funding 

intermediate states have started and have produced 

results, which give no indication that they can 

progress towards the intended long term impact. 

A: The project’s intended outcomes were 

delivered, and were designed to feed into a 

continuing process, with specific allocation of 

responsibilities after project funding. 

A: The measures designed to move towards 

intermediate states have started and have produced 

results, which clearly indicate that they can progress 

towards the intended long term impact. 

Thus a project will end up with a two letter rating e.g. AB, CD, BB etc. In addition the rating is give a ‘+’ 

notation if there is evidence of impacts accruing within the life of the project. The possible rating 

permutations are then translated onto the usual six point rating scale used in all UNEP project evaluations 

in the following way. 

Table 2. Shows how the ratings for ‘achievement of outcomes’ and ‘progress towards intermediate states 

translate to ratings for the ‘Overall likelihood of impact achievement’ on a six point scale. 

Highly  

Likely 

Likely Moderately 

Likely 

Moderately 

Unlikely 

Unlikely Highly 

Unlikely 

AA AB BA 

CA BB+ CB+ 

DA+ DB+ 

BB CB DA 

DB AC+ BC+ 

AC BC CC+ 

DC+ 

CC DC AD+ 

BD+ 

AD BD CD+ 

DD+ 

CD DD 

 

In addition, projects that achieve documented changes in environmental status during the project’s 

lifetime receive a positive impact rating, indicated by a “+”.  The overall likelihood of achieving impacts 

is shown in Table 11 below (a + score above moves the double letter rating up one space in the 6-point 

scale). 

The ROtI method provides a basis for comparisons across projects through application of a rating system 

that can indicate the expected impact. However it should be noted that whilst this will provide a relative 

scoring for all projects assessed, it does not imply that the results from projects can necessarily be 

aggregated.  Nevertheless, since the approach yields greater clarity in the ‘results metrics’ for a project, 

opportunities where aggregation of project results might be possible can more readily be identified. 
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Outputs Outcomes Intermediary Impact (GEBs) 

1.   1.  1.   1.   

2.  2.  2.  2.  

3.  3.  3.  3.  

 Rating 

justification: 

 Rating 

justification: 

 Rating 

justification: 

  

        

 

 

Scoring Guidelines 

 

The achievement of Outputs is largely assumed. Outputs are such concrete things as training courses 

held, numbers of persons trained, studies conducted, networks established, websites developed, and many 

others. Outputs reflect where and for what project funds were used. These were not rated: projects 

generally succeed in spending their funding.  

 

Outcomes: 

Outcomes, on the other hand, are the first level of intended results stemming from the outputs. Not so 

much the number of persons trained; but how many persons who then demonstrated that they had gained 

the intended knowledge or skills. Not a study conducted; but one that could change the evolution or 

development of the project. Not so much a network of NGOs established; but that the network showed 

potential for functioning as intended. A sound outcome might be genuinely improved strategic planning 

in SLM stemming from workshops, training courses, and networking.  

 

Examples 

Funds were spent, outputs were produced, but nothing in terms of outcomes was achieved. 

People attended training courses but there is no evidence of increased capacity. A website was 

developed, but no one used it.  (Score – D) 

 

Outcomes achieved but are dead ends; no forward linkages to intermediary stages in the future. 

People attended training courses, increased their capacities, but all left for other jobs shortly after; 

or were not given opportunities to apply their new skills. A website was developed and was used, 
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but achieved little or nothing of what was intended because intended end users had no access to 

computers. People had meetings that led nowhere. Outcomes hypothesized or achieved, but either 

insignificant and/or no evident linkages forward to intermediary stages leading towards impacts. 

(Score – C) 

 

Outcomes plus implicit linkages forward. Outcomes achieved and have implicit forward linkages 

to intermediary stages and impacts. Collaboration as evidenced by meetings and decisions made 

among a loose network is documented that should lead to better planning. Improved capacity is in 

place and should lead to desired intermediate outcomes. Providing implicit linkages to intermediary 

stages is probably the most common case when outcomes have been achieved.  (Score - B) 

 

Outcomes plus explicit linkages forward. Outcomes have definite and explicit forward linkages to 

intermediary stages and impacts. An alternative energy project may result in solar panels installed 

that reduced reliance on local wood fuels, with the outcome quantified in terms of reduced C 

emissions. Explicit forward linkages are easy to recognize in being concrete, but are relatively 

uncommon. (Score A)  

 

Intermediary stages:  

The intermediate stage indicates achievements that lead to Global Environmental Benefits, especially if 

the potential for scaling up is established. 

 

“Outcomes” scored C or D. If the outcomes above scored C or D, there is no need to continue 

forward to score intermediate stages given that achievement of such is then not possible. 

 

In spite of outcomes and implicit linkages, and follow-up actions, the project dead-ends. 

Although outcomes achieved have implicit forward linkages to intermediary stages and impacts, the 

project dead-ends. Outcomes turn out to be insufficient to move the project towards intermediate 

stages and to the eventual achievement of GEBs. Collaboration as evidenced by meetings and 

among participants in a network never progresses further. The implicit linkage based on follow-up 

never materializes. Although outcomes involve, for example, further participation and discussion, 

such actions do not take the project forward towards intended intermediate impacts. People have 

fun getting together and talking more, but nothing, based on the implicit forwards linkages, actually 

eventuates. (Score = D) 
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The measures designed to move towards intermediate states have started, but have not produced 

result,  barriers and/or unmet assumptions may still exist. In spite of sound outputs and in spite of 

explicit forward linkages, there is limited possibility of intermediary stage achievement due to 

barriers not removed or unmet assumptions. This may be the fate of several policy related, capacity 

building, and networking projects: people work together, but fail to develop a way forward towards 

concrete results, or fail to successfully address inherent barriers.  The project may increase ground 

cover and or carbon stocks, may reduce grazing or GHG emissions; and may have project level 

recommendations regarding scaling up; but barrier removal or the addressing of fatal assumptions 

means that scaling up remains limited and unlikely to be achieved at larger scales. Barriers can be 

policy and institutional limitations; (mis-) assumptions may have to do with markets or public – 

private sector relationships. (Score = C) 

 

Barriers and assumptions are successfully addressed. Intermediary stage(s) planned or conceived 

have feasible direct and explicit forward linkages to impact achievement; barriers and assumptions 

are successfully addressed. The project achieves measurable intermediate impacts, and works to 

scale up and out, but falls well short of scaling up to global levels such that achievement of GEBs 

still lies in doubt. (Score = B) 

 

Scaling up and out over time is possible. Measurable intermediary stage impacts achieved, scaling 

up to global levels and the achievement of GEBs appears to be well in reach over time. (Score = A) 

 

Impact: Actual changes in environmental status 

 “Intermediary stages” scored B to A. 

Measurable impacts achieved at a globally significant level within the project life-span. . (Score 

= ‘+’) 
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ANNEX 2: Documents reviewed 

 

 

1. UNEP Programme Document: Supporting the Implementation of the African 10YFP on SCP and 

work plan of the German Task Force on Cooperation with Africa, January 2007; 

2. Report of the High-level Launch of the African 10-Year Framework Programme on Sustainable 

Consumption and Production, 29 May 2006, Addis Abbeba, Ethiopia; 

3. Final report on the implementation of the project on Support to the Marrakech Taskforce on 

Cooperation with Africa, November 2007; 

4. Report on the implementation of the project on: Support to the Marrakech Taskforce on 

Cooperation with Africa, November 2008; 

5. Final Evaluation of the Institutionalising the African Roundtable on Cleaner Production and 

Sustainable Consumption Project, Final Report, Yakobo Moyini, Kampala, Uganda, July 2006; 

6. Independent evaluation of the UNIDO-UNEP Cleaner Production Programme, Country 

Evaluation Report Mozambique, Rene van Berkel, Eco-innovation, Australia, April 2008; 

7. Independent Evaluation of the UNIDO-UNEP Cleaner Production Programme, UNEP, May 

2008; 

8. Africa Review Report on Sustainable Consumption and Production, prepared by ARSP-

secretariat, October 2009; 

9. Sustainable Consumption and Production in Maputo and Matola Cities, Mozambique NCPC, 

Maputo, November 2007; 

10. 10Year Programme on Sustainable Consumption and Production for Tanzania, CPC of Tanzania, 

December 2007; 

11. Sustainable Consumption and Production Programme for Cairo City, Egyptian NCPC, August 

2008;  

12. National Programme on Sustainable Consumption and Production (SCP) for Mauritius (2008-

2013), Ministry of Environment and National Development Unit of Mauritius, August 2008; 

13. MoU for the preparation of the Tanzania SCP programme, UNEP, June 2007; 

14. MoU for the preparation of the Egypt SCP programme, UNEP, July 2007; 

15. MoU for the preparation of the Mozambique SCP programme, UNEP, April 2007; 

16. Summary Note on the Development of an African Ecolabelling Mechanism, Outcome of a 

Regional Consultation Process, UNEP and German Task Force for Africa;  

17. Background Note for the Regional Expert Meeting on the Development of an African Eco-

labelling Scheme, UNEP, June 2007;  

18. Developing an African Eco-labelling Scheme Initial Study: Background Assessment and Survey 

of Existing Initiatives Related to Eco-labelling in the African Region, Claire Janisch, July 2007; 

19. Brochure: Eco-labelling as a potential marketing tool for African Products, UNEP/ARSCP;  

20. Pilot support on the development of National and/or City-wide 10 Year Framework Programmes 

on Sustainable Consumption and Production in Africa 

21. Report of the Regional Workshop on Developing National and City-wide Sustainable 

Consumption and Production Programmes, Nairobi, Kenya, October 2007;  

22. Concept note for the Cooperation between the Marrakech Task Force on Cooperation with Africa 

and other Marrakech Task Forces, UNEP; 

23. An Overview of Leapfrogging Possibilities for  Sustainable Consumption and Production in 

Africa, Getachew Assefa, Ph.D. 

24. MoU for the organisation of ARSCP-5 in Johannesburg, UNEP, February 2008;  

25. Strategy Document of the African Ecolabelling Mechanism (AEM), UNEP;  
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26. Fifth African Roundtable on Sustainable Consumption and Production (ARSCP-5) 4-6 June 

2008, Midrand Johannesburg, South Africa;  

27. Operational note on facilitating the implementation of the Sustainable Consumption and 

Production Programme of Maputo City, UNEP;  

28. Operational note on facilitating the implementation of the Sustainable Consumption and 

Production Programme of Cairo City, UNEP; 

29. Sustainable Consumption and Production in Africa, Regional Status Report 2002-2004, 

UNEP/ARSCP;  

30. UNEP Bali Strategic Plan for Technology Support and Capacity-building, December 2004;  

31. United Nations Environment Programme Medium-term Strategy 2010–2013, Environment for 

Development.  

32. Marrakech Task Force „Cooperation with Africa“, „Best Practice in African Countries“, Final 

Report, Weimar, May 2007; 

33. Invitation for the Train the Trainers Workshop on Sustainable Public Procurement (SPP), 

Johannesburg, June 2008 
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Annex 3:  List of Interviewees: 

 

1. Ms Jane B. Nyakang'o Kenya ARSCP Secretary 

Kenya National Cleaner Production Centre 

P.O. Box 1360-00200 City Square, Nairobi 

Tel: +254 20 604 870 

Fax: +254 20 604 871 

Email: jnyakang’o@cpkenya.org 

2. Mr Michael Kuhndt Germany Head of the CSCP 

UNEP/Wuppertal Institute Collaborating Centre on Sustainable Consumption and Production (CSCP) 

Hagenauer Str. 30, D-42107 Wuppertal 

Tel: +49 20 2459 5820 

Fax: +49 20 2459 5830 

Email: michael.kuhndt@scp-centre.org 

3. Mr Desta Mebratu UNEP-DTIE Head 

Business and Industry Unit, SCP Branch 

Division of Technology, Industry and Economics 

United Nations Environment Programme 

15 rue de Milan, 75441 Paris Cedex 09, France 

Tel: +33 1 4437 1988 

Email: desta.mebratu@unep.org 

mailto:michael.kuhndt@scp-centre.org
mailto:desta.mebratu@unep.org
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4. Mr Binelias Mndewa 

 

 

Tanzania Deputy Executive Director 

Cleaner Production Centre of Tanzania 

P.O. Box 105581, Dar es-Salaam 

Tel: +255 22 260 2338 

Fax: +255 22 260 2339 

Email: cpct@arscp.org ; bsmndewa@arscp.org 

5. Prof Cleo L. C. Migiro Tanzania President 

ARSCP Secretariat 

P.O. Box 105581, Dar es-Salaam 

Tel: +255 22 260 2338 

Fax: +255 22 260 2339 

Email: secretariat@arscp.org 

6. Mr Leonardo Candido 

Guiruta 

Mozambique Director 

Mozambique National Cleaner Production Center (MNCPC) 

Rua Valentim Siti402, Maputo 

Tel: +258 2141 7051 

Fax: +258 2141 8728 

Email: mncpc@tvcabo.co.mz 

7. Dr Atwa Hussian Ahmed 

Atwa 

Egypt General Manager 

Environmental Efforts 

Tel: +20 122 377 550 

mailto:cpct@arscp.org
mailto:bsmndewa@arscp.org
mailto:secretariat@arscp.org
mailto:mncpc@tvcabo.co.mz
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Fax: +20 2362 5637 

Email: Dr_atwaatwa@yahoo.com 

8. Mrs Hanan El Hadary  Egypt Director 

Egypt National Cleaner Production Center 

26 A Sherif St., Emoubilia Building, Down Town 

Tel: +20 223 916 154 

Fax: +20 223 925 984 

Email: h_elhadary@link.net 

9. Ms. Adriana Zacarias Farah UNEP/DTIE Programe Officer 

Tour Mirabeau, 39-143 

Tel: 33 1 44371424 

Email: adriana.zacarias@unep.fr 

10. Mr. Cristian Loewe Germany Federal Environment Agency 

Tel: 00 49 3402103 

Email: Cristian.loewe@uba.de 

11. Fissiha Tessema Germany Fissiha.tessema@cpc-  .org 

12. Mr. Obiang Pierre Martian Gabon Minister Forest Economy, Water and Environment 

Tel: 0024106074268 

Email: mathcopy@yahoo.fr 

13. Dr. John Afrari Idan Ghana Sanitation Engineer/Chief executive officer 

Biogas Technologies West Africa Ltd. 

mailto:Dr_atwaatwa@yahoo.com
mailto:h_elhadary@link.net
mailto:adriana.zacarias@unep.fr
mailto:Cristian.loewe@uba.de
mailto:Fissiha.tessema@cpc-
mailto:mathcopy@yahoo.fr
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Tel: +233 21 810487 / 233 24 446 1959 

Email: info@biogasonline.com 

14. Mr. Philip Acquah Ghana Deputy Director, EPA, Accra 

Tel: 0 233 21 664697 

Email: pacquah@yahoo.com; pacquah@epaghana.org 

15. Prof. Toolseram Ramjeawon Mauritius Special Advisor 

Mnistry of Environment & University of Mauritius 

Tel: 00 230 4541041 

Email: ramjawon@uom.ac.mu 

16. Ms. Cristina Battaglino Mozambique Programme Officer (UNV) 

Mazambique national Cleaner Production center 

Tel: 00 258 21417051 

Email: mncpc@tvcabo.co.mznc 

17. Mr. Mano Ram Reddi South Africa Project manager, NCPC 

Tel: 00 27 12 841 3754 

Email: mramreddi@bcpc.co.za; mramreddi@csir.co.za 

18. Ms. Tebatso Matala South Africa Deputy Director, Cleaner Production 

Department for Environmental Affairs &Tourism 

Tel: 00 27 12 3103385 

Email: amigunb@chemeng.ac.za 

19. Mr. Sylvester Mokoena South Africa Assistant Director, Department of Environment Affairs & Tourism 

mailto:info@biogasonline.com
mailto:pacquah@yahoo.com
mailto:pacquah@epaghana.org
mailto:ramjawon@uom.ac.mu
mailto:mncpc@tvcabo.co.mznc
mailto:mramreddi@bcpc.co.za
mailto:mramreddi@csir.co.za
mailto:amigunb@chemeng.ac.za
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Tel: 00 27 12 310 3979 

Email: smokoena@deat.gov.za 

20. Mr. Belgacem Hanchi Tunisia General Director, CITET 

Tel: 0 216 71 206632 

Email: dg@citet.nat.tu 

21. Ms. Edgar Mugisha Uganda Technical officer 

Uganda Cleaner production centre 

Tel: 00 256 41 28798 / 287958 

Email: edgarmugisha@ucpc.co.ug / edgarmugashi@yahoo.com 

22. Dr. Yakobo Moyini Uganda Evaluator 

Tel: 00 256 75 2 842400 

Email: yakobomoyini@yahoo.com 

23. Mr. Morris Chidavaendzi Zimbabwe Director, 

Cleaner Production Centre 

Tel: 00 263 4 860 32133 

Email: mtchidavaebzi@hotmail.com 

24. Mr. Fantu ShewaAmara Ethiopia Deputy Director, 

Pollution prevention and control department 

Tel: 00 251 11 6463841 

Email: aeepbnd@ethonet.et 

25. Mr. Mohamed Ali Ethiopia Head, Environmental Pollutio Prevention and Control department 

mailto:smokoena@deat.gov.za
mailto:dg@citet.nat.tu
mailto:edgarmugisha@ucpc.co.ug
mailto:edgarmugashi@yahoo.com
mailto:yakobomoyini@yahoo.com
mailto:mtchidavaebzi@hotmail.com
mailto:aeepbnd@ethonet.et
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Tel: 00 251 11 646 4882 

Email: epa-eed@ethonet.ee 
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Annex 4:  Evaluation method and questionnaire 

The UNEP project “Supporting the African 10 Year Framework Programme” was implemented from 2007 

to mid 2009. This project still continues. It was the follow-up of the earlier UNEP project “Institutionalizing 

the African Roundtable on Sustainable Consumption and Production” which came to end by 2007. 

 

The expected outputs of this project that is now being evaluated were: 

 3-5 national and city-wide action plans on SCP developed: These plans were developed for the 
countries of Mauritius and Tanzania and for the cities of Maputo, Mozambique and Cairo, Egypt; 

 Technical support provided to at least two countries on the establishment of NCPCs by utilizing 
existing capacities in other NCPCs; 

 Two pilot projects on selected areas of priorities under the 10YFP developed and implemented; 

 Compendium of best practices in selected areas of priorities under the framework programme 
prepared and published for wider use: Report on “Best Practice in African Countries”; 

 Regional capacity building training programmes are organized in which more than 40 participants 
will be trained; 

 The fifth African Roundtable on SCP organized (The fifth ARSCP was organized in 
Johannesburg); 

 The strategy for developing an African Eco-labelling programme shall be developed and training 
will be conducted at the regional level; 

 A discussion paper that focuses on identifying the existing leapfrogging opportunities for Africa 
towards SCP produced. 

 

These outputs would be realized through the following activities: 

 Support will be provided by the German Taskforce on Cooperation with Africa and the Regional 
Steering Committee for the development and implementation of the African 10YFP; 

 Selection of the pilot countries and/or cities will be done on the basis of the demonstrated 
commitment for the development of the 10YFP at the specific level; 

 The key priority areas for the development of a pilot project and the preparation of best practices 
will be selected and methodology will be developed through an active consultation with the 
ARSCP and other regional partners; 

 Existing institutional and technical capacities within the region will be identified and utilized in 
implementing the activities under this component; 

 Active partnership with the Marrakech Taskforce shall be promoted through the German 
Taskforce on Cooperation with Africa; 

 Cooperation with other partner agencies and institutions that are working in a related areas will be 
promoted. 

 

The main objective of this evaluation is to identify whether and how the above outputs and activities have 

been developed and implemented. How did this project contribute to the promotion of sustainable 

consumption and production in the region? 

The results of the evaluation will be used to streamline and prioritise the activities during the follow-up 

project. 

Your input is highly appreciated and will contribute to make the future activities a success. 
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Evaluation method: 

The evaluation methods consisted of: 

1. Visit to UNEP ROA in Nairobi with meetings with the project officer, UNEP Evaluation Unit and 
the Fund Management Unit. These interviews provided first and general information on the 
evaluation reauirements, approach and expected results, collection of most of the relevant 
documents and materials for the evaluation including a contacts list; 

2. Preparation of a questionnaire (next section) that was sent to the interviewees. Several 
interviewees were contacted by telephone to increase the number of responses; 

3. Telephone interviews with Fisseha Tessema and short calls with Desta Mebratu (project officer 
during the implementation period of the project) and Ulf Jaeckel. 
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Evaluation questionnaire 

(Rating: 1= Fully agree/very much; 2=agree/much; 3=neutral; 4= do not agree/only little; 5= do not 

agree at all/ not at all). 

Evaluation questionnaire UNEP project: Supporting the African 10 Year Framework 

Programme on SCP 

Questions: 

Answer: 

(Rate 1 to 

5) Comments 

1. How did the above project contribute 
to developing and enhancing SCP 
programmes and activities in your 
country?  

Rate:  

1.1. Through information exchange? 
Please clarify which information 
exchange activities. 

Rate:  

1.2. Through training? Please clarify 
which training activities. 

Rate:  

1.3. Through information materials 
and documents? Please specify 
which materials you used 

Rate:  

1.4. Through internet information 
exchange? 

Rate:  

2. How did the Project facilitate or 
contribute to the development and/or 
operation of Cleaner Production 
Centres in your country? If so, please 
explain how. 

Rate:  

3. How does the project contribute to 
develop and extend linkages with 
other international fora in the field of 
Sustainable Consumption and 
Production? Please explain how. 

Rate:  

4. How did the ARSCP-5 meeting 
contribute to strengthening your SCP 
activities? 

Rate:  

5. Did you organize or participate in a 
national roundtable on SCP? Was this 
meeting useful in relation to your SCP 
activities? And in what ways? 

Yes/No 

Rate 1-5 
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6. Do you use the ARSCP website for 
your SCP activities? And if yes, how 
useful has this website been? 

Yes/no 

Rate 1-5 

 

7. Did the project results have any effect 
on the SCP policy in your country? 
And how did it affect these activities? 

Yes/no  

8. What do you consider as the main 
problems and constraints in further 
developing SCP in your country? How 
could these problems best be 
overcome? How should/could UNEP 
assist in overcoming these problems? 

  

9. Does your country have an 
environmental or industrial 
development policy that promotes 
SCP?  

  

10. How effective is environmental 
inspection and control in your country? 
Does it promote the use of SCP 
approaches in industry? 

Rate:  

11. Please provide comments on how 
SCP could be effectively promoted in 
your country. 

  

12. Which other resources and networks 
(UNIDO, donor organizations; specific 
countries etc.) do you use in 
enhancing your SCP activities? Did 
the project contribute to strengthening 
the relations with such other 
organizations and networks? 
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Results and effects of specific project activities 

13. How effective has the African 
Ecolabelling activity been in developing 
and/or promoting ecolabelling in your 
country? 

Rate:  

13.1. Did you use the results of the 
Ecolabelling activity in your own 
programme and activities? Please 
comment 

Rate:  

13.2. Has any legislation been 
prepared and/or developed to 
implement the African Ecolabel in 
your country? 

Yes/No  

14. Is the industry in your country 
interested to adopt the African 
ecolabel? Please explain. 

  

15. How effective was the Best Practices 
Report on developing your SCP 
activities? How did you make use of 
this report? Have you been consulted 
during the preparation stage? 

Rate:  

16. How useful were the national reports 
(Tanzania and Mauritius) on 
Sustainable Consumption and 
Production in developing your own SCP 
activities? Please comment.  

Rate:  

17. How useful were the city reports for 
Maputo and Cairo on Sustainable 
Consumption and Production (for 
developing you own activities in the 
field of SCP? Please comment.  

Rate:  

18. How useful was the Leapfrogging 
report for developing SCP and/or 
industrial development activities in your 
country? Please explain how it was 
effective. 

Rate:  

19. Have the results of the Leapfrogging 
report been used at national level? Did 
it result in any legal or institutional 
changes or other initiatives in your 
country? 

 



 

TE of the UNEP project: Supporting the African 10 YFP on Sustainable Consumption and Production Page 86 

 

Development of SCP activities in your country 

19. How would you rate the current status 
of the Cleaner Production Centre in 
your country? Should be only for those 
with NCPCs 

Rate: Comments: 

20. Has your industry a real interest in 
Cleaner Production? How many 
assignments do you get from industry 
per year? 

Rate: Comments: 

21. How is the turnover of your NCPC 
divided among the following clients: 

 Industry in your country? 

 National government? 

 UNEP 

 UNIDO 

 Other international donor 
organizations? Which? 

 Other countries? If so, which? 

 Other sources of funding. 

(In 

percentages) 

Explanation: 

20. What have been the main activities of 
your NCPC during the last two years? 
(only for countries with NCPCs) 

 CP assessments in companies; 

 Training in environmental 
management and CP? 

 Information dissemination in your 
country? 

 Participation in international 
projects and activities? 

 Others? Please specify. 

 

Please 

number 

from 1 to 5 

Explanation: 

Final questions:   

22. What are the three key contributions 
that the Project made to effectively 
promote SCP in your country? 

 

23. What are your main needs and 
recommendations to promote and 
strengthen SCP in your country? 
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ANNEX 6: Brief CV of the Evaluator 

 

Surname Schelleman 

Name Ferd 

Date of birth 21 March 1951 

Experience 32 years 

Nationality Dutch 

Civil status Marrried 

 

  
Specific 

experience 
 Extensive experience as a Team leader in different international projects funded by 

EU and EVD (Dutch funding organisation).  

 Extensive experience in preparing and managing small and large projects (including 

at the international level) particularly in the field of environmental policy 

development and implementation, the development and introduction of 

environmental management systems, especially in the field of waste management; 

 Prepare, organise and conduct training in the fields of project cycle management, 

project management, feasibility and affordability assessments and monitoring and 

evaluation of project implementation, environmental and waste management; 

 Many years of experience as a consultant in policy, programme and project 

development particularly at the international (EU) and national level, also at the 

regional level for provinces and municipalities, primarily in the waste management 

sector; 

 Wide experience in and knowledge of EU legislation and its impacts on policy and 

legal and institutional development in Central European countries with practical 

experience in Poland, Romania, Turkey, Hungary, Romania, Croatia and Estonia. 
  

 

Educational background 

1989 Business Administration, Institute for Business Administration and Economics (HEAO), 

The Hague 

1986 Radiation Expert Level C (Radiation Safety Course), Technical University of Delft 

1975 Mechanical Engineering, TU Eindhoven 

2007 Summer course on Environmental Law, University of Amsterdam 

  

Language skills  (1 = excellent; 5 = basic 
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 Speaking Reading Writing 
Dutch Mother tongue 
English 1 1 1 
German 2 2 2 

French 1 1 2 
    
  

Working experience 

1998 – to date Grontmij Nederland BV, Division Infrastructure & Environment; Department Water & 

Energy 

De Bilt, Senior Environment Management Consultant 

Projects/activities: 

 Team leader for the EU MEDA project ”Technical Assistance for Strengthening the 

Institutional Capacity in the field of Chemicals”, Ankara, Turkey, for the Ministry of 

Environment and Forestry. This project included a full market survey of chemicals in 

the Turkish market, an extensive training programme with two study tours and 

development of legislation transposing the EU Directives; 

 Project leader for the project “Development of the National Waste Management Plan 

for Bulgaria”, which included developing management systems for specific waste 

streams (Construction & Demolition Wastes; Biodegradable Wastes) and 

implementation of a pilot project aimed at setting up a regional, municipal 

cooperation in the field of waste management (regional waste management system; 

joint operation of landfill and waste collection system; tariff setting; articles of 

association; performance contract for waste management company; calculation model 

for waste charges; regional waste management system); 

 Project Leader for the “Collection and Recycling System for used portable batteries 

and accumulators” project, commissioned by the Agency for Sustainable 

Development and Innovation (Senter); legal and institutional assessment, preparation 

and organisation of a training program on legal and technical requirements; setting up 

an Association of Importers and Producers of Batteries which will be responsible for 

setting up a recycling and collection system, with a cost assessment; 

 Trainer on Feasibility Analysis in the IPA/Environment training for environmental 

policy staff from new EU Member States and Accession Countries; 

 Institutional and legal expert for the EU project “Development of a regional Water 

Supply System” in Karlovac County, Croatia. Preparation of a performance contract 

and articles of association for the new, regional water company, to be owned and 

managed jointly by the participating municipalities; 

 Project leader of the Legal and Institutional Assessment Team for the  “Adoption of 

the IPPC Directive” project in Turkey, commissioned by Senter; conducted a training 

needs assessment together with a legal and institutional assessment; 

 Institutional expert for the EIB funded project “Environmental Master Plan and 

Investment Strategy for the Sea of Marmara”, Turkey. Delivery of training on Project 

Cycle management and PRAG; preparation of FIDIC tender documents for the 

Gemlik WWTP project, development of a Solid Waste Master Plan for this region; 

 Project Leader in the “Development of Regional (Voivodship) Waste Management 

Plans” project in Poland, commissioned by Senter; 

 Project Leader of the EU Phare project “Assistance in the implementation of Phare 

2001 - Environment”, Romania. Organisation and delivery of Project Cycle 

Management training for MoEW staff; monitoring and evaluation of three EC Phare 
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projects. 

 Project Leader of two EC/DISAE “Development of Implementation Programmes for 

Approximation of EU Environment Legislation” studies in connection with the 

accession of Romania and Estonia to the EU. Development of long-term strategy and 

planning regarding the environmental approximation program for these countries. 

 Project leader for the INES Mainport IMX project aimed at identifying more efficient 

waste management methods for the EBB companies in the Europoort area in 

cooperation with the Environmental Protection Agency (DCMR). 

 Project Leader for the development of a climate policy plan for the Municipality of 

Coevorden. 

 Project Leader for the development of residual heat projects for the SPIRIT 

programme, commissioned by NOVEM. 

 

  

1992 – 1998  Senior Consultant, Institute of Applied Environmental Economics (TME), The 

Hague.. 

  Senior Consultant, Institute of Applied Environmental Economics (TME), The 

Hague. 

 Development and application of manuals for waste prevention and environmental 

management in various branches of industry (garages, graphics, wood and furniture 

and pesticides) and service provision offices). 

 Evaluation of the Schoner Produceren [Cleaner Manufacturing] programme of the 

province of North Holland. Preparing recommendations for establishing a Prevention 

Team for the province. 

 Preparing and performing evaluation studies commissioned by the United Nations 

Environmental Programme (UNEP) Industry and Environment Programme: 

 Greenhouse Gas Emission Reduction project (GEF-project, Nairobi); 

 International Environmental Technology Centre (IETC) in Osaka. 

 Development and performance of the EC study “Ecological Transition of the 

Chemical Industry” commissioned by the EC/DG XII, Forward Studies Unit. 

 Developing, coordinating and performing the EC “Training and Education in 

Integral Environmental Management” project, commissioned by the EC/DG XI 

LIFE Programme. 

 Project Leader for the “Biotechnology for Cleaner production” EU study 

commissioned by the Environment Directorate-General of the European 

Commission. 

 Project management of the study “Towards Sustainable Agri-Food Chains”, 

commissioned by the European Partners for the Environment, Brussels. 
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1986 – 1992 Environmental Technology Project Leader at the Directorate-General for Industry and 

Regional Policy of the Ministry of Economic Affairs, The Hague 

 Managing an Environmental Technology Group at the Directorate-General for 

Industry and Regional Policy of the Ministry of Economic Affairs. 

 Preparation and organisation of a Waste Incineration Consultation and Advisory 

Group with major companies and researchers, trade associations and the authorities. 

 Preparation, organisation and management of a number of projects and training 

activities in the field of waste prevention (ECO-DESIGN), EurekaPrepare and 

environmental technology (soil decontamination, wastewater purification/sludge 

treatment). 

 Initiating and supervising feasibility studies into various environmental technology 

areas (soil decontamination, wastewater purification/sludge treatment, hydrocarbon 

emissions reduction). 

  

1985 – 1986 Head of the General and Financial Affairs Department of the Ministry of Spatial 

Planning Housing and the Environment (VROM), Radiation Protection Department, The 

Hague 

 Responsible for the financial affairs and human resources of the Radiation Protection 

Department, participation in the management team of the management board. 

 Supervision of the development and implementation of an automated system for 

permit regulations and awarding permits for which the department was responsible. 

 Development and introduction of a new management system for so-called “self-

management” within the department of financial affairs and human resources. 

  

1979 – 1985 Policy Officer at the Directorate-General of Energy of the Ministry of Economic Affairs, 

The Hague 

 Development and management of national research programmes in the field of 

sustainable energy sources (solar, wind, earth energy, biomass and waste). 

 Assessment of the technical/economic feasibility of various alternatives particularly 

for solar and wind energy. 

  

1975 – 1978 Morocco: 

 Head of the Mechanics Workshop of the University of Rabat, Faculte de Sciences, in 

Rabat, commissioned by the United Nations Development Programme (UNDP). 

  

  

Publications  “Multicriteria Decision Analysis to aid budget allocation”, IIASA, Laxenburg, 

Austria, 1983. 

  Tweede advies van de Raad voor het Energie Onderzoek (REO) [Second opinion for 

the Council for Energy Research (REO)], The Hague, 1985. 

  Mogelijkheden voor de benutting van Windenergie in Nederland [Possibilities for the 

utilisation of wind energy in the Netherlands] Arnhem, 1985. 
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  Het Stimuleringsprogramma Milieutechnologie [The Environmental Technology 

Incentives Programme] Ministry of Economic Affairs, The Hague, 1991. 

  Milieutechnologie in Nederland [Environmental Technology in the Netherlands] The 

Hague, 1991. 

  Technologie en Milieu: Investeren in de toekomst [Technology and the Environment, 

investing in tomorrow] The Hague, 1991. 

  PREPARE: Eureka/EuroEnviron working party on pollution prevention and 

Environmental Management, Den Haag, 1992. 

  Kleding en Milieu: Mogelijkheden voor innovaties [Clothing and the Environment: 

Possibilities for innovation] Berkel van R., Schelleman F.J.M., Tijdschrift voor 

Milieukunde, 1993. 

  “Waste Management: Clean Technologies - Update on Situation in EU Member 

States, EC report”, June 1994. 

  “Long-term Environmental Planning and the Use of Integrated Environmental 

Technology: The Dutch Experience”, Crul M. and Schelleman F.J.M., TAB Bonn, 

January 1995. 

  “Towards Sustainable Agri-Food Chains”, Schelleman F.J.M. (editor), European 

Partners for the Environment, Brussels, December 1996. 

  “Operational Indicators for Progress towards Sustainability”, Schelleman F.J.M., 

Heijnes H., Krozer J. c.s., European Commission, DG XII, project EV5V-CT94-

0374, The Hague, September 1996. 

  Milieu-Emissies: Kiezen voor Winst, Marktbewerking in het milieubeleid, de 

Economische voordelen van een systeem van Verhandelbare Emissierechten, 

[Environmental Emissions: Choosing for Profit: Market scan of environmental policy, 

the economic advantages of a system of emission rights trading] , Heijnes H., Prof. 

Nentjes A., Schelleman F.J.M., Jantzen J., IPO, The Hague, May 1997. 

  

 

 


