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EXECUTIVE SUMMARY 
 

The BCH project was designed with the objective of strengthening the capacities of eligible 

countries to access and use the Biosafety Clearing-House, to meet their obligations to the 

Cartagena Protocol on Biosafety.   The project was part of a broader capacity development effort 

and was intended to complement other UNEP-GEF biosafety initiatives; in particular building on 

the achievements of the Development of National Biosafety Frameworks (NBF) project.  The 

BCH project was approved in 2004 for US$ 14.9 million and has extended training, IT support 

and technical advisory services to 112 countries.  This was done with the aim of achieving the 

project outcomes of (i) strengthened capacities of BCH users in ministries and other institutions; 

(ii) improved physical infrastructure for national BCH components; and (iii) sustained in-country 

capacity to use and access the BCH, as stated in the project outcomes. 

 

The BCH project stands out as a well-planned initiative that incorporated good design practices.  

Project formulation and inception phases included needs assessment surveys, consultations with 

external experts and peer reviews.  This, combined with the lessons learned from the earlier NBF 

project, contributed to effective and often innovative implementation arrangements that have 

enabled the project team to respond to delivery and coordination challenges. Several practices 

have pilot value and could be replicated by UNEP in other global projects as well.  

Administrative and financial procedures were streamlined to the needs and scale of the project.  

On-line management information systems were used and knowledge sharing encouraged.  A core 

group of region-based advisors was created to provide biosafety and IT training to participating 

countries, training national trainers and provide technical advice.  A comprehensive training 

package was designed using advanced learning software and expert advice that includes 

interactive modules, case studies on diverse biosafety topics and “hands on” exercises for 

managing BCH data.  The training materials are excellent and are the project’s most important - 

and sustainable – contribution to the implementation of the Cartagena Protocol and BCH 

requirements.   

 

Despite initial delays and some technical problems, overall project performance was very 

satisfactory and reflected the efforts and adaptive management capacity of the project team.  

Significant advances were made in strengthening national capacities to use the BCH and, in 

particular, ensuring physical infrastructure and connectivity.   However, little progress was made 

in sustaining country capacities - largely due to limited enabling conditions and other variables 

that were outside the project’s control.  Most respondents felt the project’s greatest contribution 

at the country level was raising basic awareness of the Cartagena Protocol and BCH; and 

reviving biosafety discussions and momentum.  

 

The lack of enabling conditions at the country level is a recurrent theme in the report, because of 

the influence this has had on project impact.  In many countries, the absence of operational 

biosafety frameworks weakened the potential impact and the sustainability of capacity 

improvements in particular. The knowledge generated by the project has not fed into an 

operating system and there are few opportunities or incentives to apply new capacities.  The 

momentum generated tends to lapse after project support finishes; institutional memory 

gradually declines as well.  Fortunately the training materials are sustainable and will have future 
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demand as more countries consolidate their frameworks and start applying or expanding 

biosafety practices. 

 

In most developing countries, the implementation of the Cartagena Protocol and BCH 

component is project-driven and will remain so for the foreseeable future.  Capacity development 

for biosafety on a global scale cannot be continued without external support.  Future project 

assistance should focus on helping countries consolidate national frameworks - addressing gaps 

in legislation, policy, institutional mandates and coordination in addition to technical capacity 

needs.  The process initiated by the NBF project still needs to advance in many countries before 

capacity improvements such as those generated by the BCH project can be applied, internalized 

and retained.  
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1.      INTRODUCTION AND BACKGROUND 
 

1.1   OVERVIEW OF THE PROJECT 

 

When the Cartagena Protocol on Biosafety entered into force in September 2003, Article 

20 of the Protocol established the Biosafety Clearing-House (BCH) as a repository of up-to-date 

information on living modified organisms and their transboundary movement.  The Biosafety 

Clearing-House was created to: 

 Facilitate the exchange of scientific, technical, environmental and legal information on, and 

experience with, living modified organisms 

 Assist Parties to implement the Protocol, taking into account the special needs of developing 

country Parties, in particular the least developed and small island developing States among 

them, and countries with economies in transition as well as countries that are centers of 

origin and centers of genetic diversity 

Countries that have ratified the Protocol are required to participate in the BCH, entering and 

managing their own data.  However, an initial needs assessment survey indicated many lacked 

the essential capacity, expertise and equipment to do so.  In response to this need,  the project for 

“Building Capacity for Effective Participation in the Biosafety Clearing-House of the Cartagena 

Protocol”  (referred to as  the BCH project in this report)  was created to help countries fulfill 

their obligations to the Cartagena Protocol with respect to the BCH.    

 

The BCH project was approved in 2004 with UNEP as executing agency.   The initial three-year 

duration was subsequently extended to five years (until March 2009) to accommodate the 

gradual increase in participating countries from 50 to 112 – reaching over  80% of total eligible 

countries.  The US$ 14.9 million budget was funded with a US$ 13,520,700 grant from the 

Global Environment Facility (GEF) and an in-kind contribution of US$ 1.4 million from other 

donors including USA, Canada, Germany and UNEP.  Co-financing was provided by participant 

countries, often exceeding the project grant. 

 

The project was designed to achieve the following objectives: 

 

 To strengthen capacity in eligible Parties through support for capacity building including 

training activities for key stakeholders. 

 To create an enabling environment for Parties to meet the obligations for implementation of 

the Protocol by providing participating countries with appropriate computer hardware and 

software, as well as software for the storage and exchange of data with the BCH. 

 To support further capacity building activities through the development and dissemination 

of an interactive computer-based training packaging. 

 

During the course of implementation, the project developed an extensive package of training 

materials, trained a core group of regional advisors, conducted workshops at global, regional, 

and country levels, and has drawn on a wide body of experience. At the time of the evaluation, 

the project had completed activities and closed MOUs in 95 countries while 17 remain active 

(mostly in Africa).  

 



 6 

1.2.    EVALUATION PURPOSE,  SCOPE AND METHODS 

 

The aim of the terminal evaluation is to establish if the project achieved its objective of 

building national capacities to access and use the BCH effectively.  The evaluation assesses 

project performance and the implementation of planned activities and outputs against actual 

results. It focuses on three core questions: 

 

 Did the project strengthen capacities of potential users of BCH in relevant ministries and 

other institutions to fulfill requirements of CPB with reference to BCH? 

 Did the project improve the physical infrastructure of national BCH components? 

 Did the project build sustainable capacity to use and access the BCH in country and 

regionally? 

 

The evaluation was conducted by an external consultant hired by UNEP’s Evaluation and 

Oversight Unit (EOU).  Its methodology combined (i) interviews with ex-team members 

including the project manager, three regional coordinators and UNEP support staff;  (ii) desk 

reviews of project documentation - monitoring reports, training materials,  financial data, the 

BCH page and relevant correspondence; and (iii) visits to a country sample selected by the EOU 

in consultation with the project manager.  These were Mongolia, Ethiopia, Albania, Guatemala, 

Belize and Uruguay, located in the different regions where implementation took place.  

 

During the visits meetings were held with national coordinators and focal points responsible for 

coordinating implementation, Task Forces members, and trainees from government ministries, 

NGOs, academia and the private sector.  The interviews captured stakeholder perceptions on the 

project performance and the progress made towards planned outputs and outcomes, as well as 

their sustainability beyond the project term. Belize was not visited due to scheduling difficulties; 

however the national coordinator and country-based regional coordinator for the Caribbean 

region were interviewed by phone and written comments were received.  

 

In order to broaden the evaluation sample, brief questionnaires were e-mailed to a random 

sample of 26 national coordinators and 15 regional advisors.  Combined with the country visits, 

this would have raised the country sample by covering over one-quarter of participating 

countries and a higher proportion of regional advisors. Unfortunately, the extremely low level of 

response (especially from national coordinators) undermined the value of this exercise.   To a 

large extent, the report’s analysis and findings look at trends emerging from the “triangulation” 

of country stakeholder perceptions, interviews with project team members, and review of the 

materials and documentation generated by the project. The report’s structure follows the 

guidelines described in the terms of reference for the evaluation.  
 

2.        PROJECT PEFORMANCE AND IMPACT 
 

2.1 PROJECT PREPARATION AND READINESS 

 

   In concept and design the Biosafety Clearing-House (BCH) project is part of a broader 

process that aims to develop national capacities for implementing the Cartagena Protocol on 

Biosafety.  The Cartagena Protocol was adopted by the Parties to the Convention on Biodiversity 
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(CBD) in 2000 to “contribute to ensuring an adequate level of protection in the field of the safe 

transfer, handling and use of living modified organisms resulting from modern biotechnology 

that may have adverse effects on the conservation and sustainable use of biological diversity, 

taking also into account risks to human health, and specifically focusing on transboundary 

movements.”
1
    

 

The Biosafety Clearing-House is composed of a central portal and network of external 

components.  It was created by the Protocol’s Article on Information Sharing to facilitate 

exchange of information on living modified organisms (LMOs); and help Parties implement the 

Protocol taking into account the needs of developing countries. The Protocol’s 

Intergovernmental Committee (ICCP) recommended a Biosafety Clearing-House pilot phase at 

its first meeting. A project was designed to provide training, information technology (IT) and 

hardware to eligible countries, enabling them to access and use the Biosafety Clearing-House 

central portal based at the CBD Secretariat.  The project has relevance to global biosafety 

priorities adopted by the CBD and reflected in the Cartagena Protocol that was ratified by 79 

countries.   It falls under the activities contained in the 2000 GEF Initial Strategy as well as 

Operational Priorities 1-4 and OP 13.  

 

As part of a wider context, the BCH project was intended to “…complement other UNEP-GEF 

projects on biosafety, which are carried out in line with the GEF Initial Strategy on Biosafety 

[approved in 2000]…More specifically, the project will build upon the achievements of the 

UNEP/GEF Development of National Biosafety Frameworks, currently being implemented with 

the participation of 117 countries.” 
2
  The BCH project expected to “synergize with the larger 

effort of capacity building in support of the implementation of the Protocol.  For example, the 

BCH will assist in making legislative and regulatory frameworks more accessible to the world.“ 
3
 

The BCH project was a follow-up support phase to a UNEP-GEF project for developing national 

biosafety frameworks (NBFs), in which most countries participated.    

 

This is important for the evaluation. Project performance at the country level was often 

influenced by the momentum and enabling conditions generated by the NBF project.  The BCH 

was not intended as a “stand alone” project and aimed to extend the progress made under the 

NBF project. Participation in the NBF project was required to join the BCH project. In many 

countries, the same people sat on both project committees.  Project impact should perhaps be 

viewed from a broader perspective of UNEP-GEF support - in which the BCH project has played 

a contributing role - instead of seeking effects directly attributable to BCH activities.  In many 

cases, discussions and advances in national biosafety issues are influenced by both projects.  

 

The BCH project was approved in two tranches for 50 countries in 2004  and then for 89 

additional countries in 2005 for a total of US$ 14.9 million which included a US$ 1.4 million in-

kind contribution from other donors including USA, Canada, Germany and UNEP.  Country 

eligibility required approval of a Memorandum of Understanding (MOU) between the national 

focal organization and project describing training activities, connectivity preferences, equipment 

needs and mutual obligations.  The overall project objective was to assist eligible countries in 

                                                 
1
 Cartagena Protocol on Biosafety (2000) 

2
 Biosafety Clearing-House Project Brief, p. 3 

3
 Idem. 
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strengthening national capacities to access and use the BCH, in order to implement their 

obligations under the Cartagena Protocol.   This was supported by three specific objectives: 

 

 To strengthen capacity in eligible Parties through support for capacity building including 

training activities for key stakeholders. 

 To create an enabling environment for Parties to meet the obligations for implementation of 

the Protocol by providing participating countries with appropriate computer hardware and 

software, as well as software for the storage and exchange of data with the BCH. 

 To support further capacity building activities through the development and dissemination 

of an interactive computer-based training packaging. 

 

Project design was structured around the achievement of three outcomes and their outputs:  

 

Outcome 1: Strengthened capacities of potential users of BCH in relevant ministries and other 

institutions in order to fulfill requirements of Cartagena Protocol with reference to BCH 

 

 Beneficiary countries in a better position to make timely and informed decisions on LMO 

transboundary movements and report those decisions as required by the Protocol.  

 Relevant stakeholders including the officially designated BCH focal points with increased 

skills and competence to run BCH national components.  

 Key country decision-makers understand how to use and access the BCH and deploy it in 

decision-making.  

 National data on decisions entered on the BCH are made available on the national database and 

accessible via Internet. 

 

Outcome 2:  Support provided for the improvement of the physical infrastructure of national 

BCH components  

 

 Beneficiary countries able to effectively access, use and register information through the BCH 

in order to fulfill their obligations under the Protocol and meet national needs. 

 Participating countries have the necessary physical requirements needed (computers, software 

etc) for the national BCH to be operational  

 A core group of relevant responsible agencies and appropriate persons trained to maintain 

national databases.  

Outcome 3:  Sustained capacity to use and access the BCH established in-country 

 

 Increased and more effective exchange of relevant information and decision-making regarding 

LMOs in place among participating countries  

 An increased exchange of experience and knowledge between personnel involved in Biosafety 

in different countries  

 Informal network of peer-to-peer support set up among countries to assist each other in BCH 

related matters with list server set up by responsible agency.  

 Support provided by project team to assist in training and replacement of BCH users  
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“We had the chance to 
learn from the National 
Biosafety Framework 
project and do things 
differently.” 
 
- A member of the BCH 
project team 

 Sustainability of the project and continued participation in BCH increased by full 

documentation being available to countries to allow continued training and by continued 

availability of regional experts to assist countries.  

 

The project’s design and implementation approach benefited from external expertise, peer 

reviews and the experiences of the earlier NBF project. With the changes introduced during the 

inception phase, the BCH project gained viability.  It is a well-thought initiative and reflects 

good design practices.   Examples include the following: 

 

- The Cartagena Protocol’s Intergovernmental Committee (ICCP) set guidelines for the project:  

(i) Build experience and provide feedback for a functional and accessible BCH, identifying 

alternatives to the electronic system; (ii) identify and address national capacity building needs 

with respect to the BCH; (iii) link the central portal to national, regional and international 

databases/nodes; and (iv) develop common formats for information.   In 2003, UNEP-GEF 

distributed a questionnaire in cooperation with the CBD Secretariat to understand the level of 

access and use of the BCH in each country.  

 

- A panel of six national coordinators from the NBF project reviewed 

the project document and made suggestions based on their experience.   

This influenced the decision to focus training resources on national 

workshops, among others.  Training organizations were consulted 

during the design of the training modules.  Peer reviews of training 

materials by the Global Industry Coalition (GIC), Third World 

Network and others have contributed to the recognized quality of the 

training package. These organizations were also on the BCH 

Consultative Group that met annually to review performance and 

provide guidance.   

 

- Instead of relying solely on the Geneva-based project team to deliver support to 112 countries, 

and resources were invested in developing a core group of region-based advisors who trained 

trainers and gave country training workshops, provided technical support in their region and 

helped monitoring.  The screening process for the initial recruitment drive was very demanding, 

with 27 candidates selected from over 400 applicants to attend a two-week training workshop.  

During the project period, four regional workshops were held for regional advisors. The 

investment has paid off:  The regional advisor network has raised the project’s presence in the 

regions and countries; improved project compatibility with national contexts, and may have 

encouraged national ownership as well. Although the network is gradually disbanding following 

the project’s termination, capacity remains in the regions that could be used in the future.  

 

- The decision to not fund national project coordinator posts was intended to encourage country 

ownership and sustain internal momentum beyond the project term. National focal points were 

financed by government contributions and were usually designated from GEF focal institutions 

such as the Ministry of Environment. 
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“ …A lot of technical 
input has gone into the 
planning of the BCH 
project…” 
 
- A National Project 
Coordinator 

-  Administrative and implementation arrangements were adapted – 

sometimes innovatively - to help the project meet the challenges of 

global implementation. Country agreements were documented in 

Memoranda of Understanding (MOUs) instead of full project 

documents, facilitating approval and reporting.  The MOU included 

a brief assessment of national biosafety capacities and needs that in 

principle
4
 encouraged a “reality check” and effective use of funds. 

Its format and content were based on a common template for all 

countries that could be adjusted to national needs. Regional advisors 

were secured with retainer contracts, offering the project greater flexibility in fielding advisors 

and reducing recruitment processing considerably.  Travel services for the project team and 

regional advisors were contracted to a specialized private firm (MKI) with good results; several 

respondents felt the BCH would have been “impossible” to implement without this arrangement. 

Such practices have pilot value for UNEP and could be replicated in other global projects as 

well.  

 

Delivery and coordination were supported by on-line management information systems:    

ANUBIS (https//anubis.unep.ch) is a data base for internal use that offers updated access to 

project reports, country missions, national training workshops, and tabulations of advisor travel 

and work-days.  The project also used MOODLE (http//moodle.unep.ch), an open-source 

knowledge sharing platform to create a data base for regional advisors.  MOODLE has 

encouraged communication and exchanges between regional advisors.  

 

Countries were offered four options for connecting to the BCH central portal by the secretariat 

for the Conference on Biological Diversity (CBD) that hosts the portal, including a non-internet 

alternative.  Although the third and more advanced option was affected by technical 

interoperability problems, and most respondents feel that  fewer but more reliable options would 

have been easier to manage, the effort to accommodate country preferences merits recognition.  

Despite the project’s global scale, its budget was considered adequate for the activities 

implemented by most respondents. With existing resources the project was able to produce 

training modules, case studies and reference manuals that apply innovative learning technology 

and have been highly commended in content and method by training participants.  All participant 

countries have been connected to the BCH and received basic training. During the project 

lifetime there were four budget revisions that transferred funds between budget lines without 

raising the total budget.   

 

Initial staffing provisions did not meet the project’s significant management and coordination 

needs, which largely fell on the project coordinator.   The approved project budget did not 

include technical support staff, and funds were reallocated to hire a team of regional coordinators 

that assisted the Project Manager. Funds were also reassigned from regional conferences and 

other lines to national workshops in order to reach wider in-country audiences.   Despite these 

adjustments staffing constraints persisted and each coordinator was responsible for a large 

number of countries, especially in the case of Africa.   Although monitoring funds were allocated 

under each outcome, travel by regional coordinators (at least those based in Latin America and 

the Caribbean) had to be authorized on a case-by-case basis, lowering responsiveness.  The long 

                                                 
4
  In practice, many countries were assisted by BCH regional coordinators in completing their MOUs. 
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delays of many countries in completing the MOUs could have been shortened with quick 

missions by the coordinators, instead of extended phone calls and e-mails that did not move 

things.   Monitoring was largely conducted by telephone, skype and e-mail, largely due to the 

high numbers of countries that needed to be attended.  The purchasing of computers for 

participating countries was considered unnecessary by several respondents. This expenditure has 

absorbed most of the country grants, exceeding allocations for training. In many cases the 

computers are presently destined to uses unrelated to the BCH or biosafety practices.  

 

Project design was relevant to country needs, even when enabling biosafety legislation or 

institutional mandates were lacking. Of the 139 countries eligible for the BCH project, 120 sent 

endorsements and 112 eventually completed MOUs.  An indicator of the project’s relevance was 

its ability to leverage national resources; a number of countries (Brazil, Costa Rica, Ecuador, El 

Salvador, Czech Republic and Ethiopia among others) provided in-kind contributions that 

considerably exceeded the value of the GEF-UNEP grant.  Practically all countries have at least 

matched the project contribution. 

 

The countries visited face different biosafety challenges but shared common needs:  Mongolia is 

a landlocked country that imports almost 70% of its food and feed supply from China, Russia 

and countries in the region.  Although it’s first national biosafety law was recently approved, 

Mongolia doesn’t have the technical capacity or border controls to monitor GMOs that presently 

enter without detection.  As an EU accession county, Albania must meet European 

environmental standards that include biosafety regulations; however the current biosafety 

legislation is dispersed and must be harmonized.  Uruguay is an important exporter of GMO 

soybean, maize and rice among other grains. Uruguayan exporters need to know which GMO 

regulations apply in market destinations; many have had to restrict cultivation of transgenic 

crops due to import restrictions. Although the Cartagena Protocol hasn’t been ratified, a new 

biosafety law and institutional mechanisms must be drafted within the coming year by 

government decree.   Ethiopia has significant transboundary movements of grain and seed from 

southern Africa and Kenya that aren’t monitored, and receives food donations that contain 

GMOs.  The Ethiopian parliament has yet to act on proposed biosafety legislation that was 

drafted with assistance from the NBF project. In all countries there was a felt need for the 

relevant institutions and individuals to begin (or continue) working together, in order to put 

biosafety on the national agenda once more. 
 

2.2 ATTAINMENT OF OBJECTIVES, OUTCOMES AND PLANNED RESULTS 

 

 By the project’s termination in December 2008, 112 of the 136 eligible countries had 

joined the project. In order of magnitude they were distributed between Africa (46), Asia (19), 

Central/East Europe (16), Latin America (13), the Caribbean (12) and the Pacific region (6).  

Although the process of obtaining country endorsements and in particular approving Memoranda 

of Understanding (MOUs) was slow and delayed country implementation,
5
 most of the eligible 

countries in each region eventually joined the project, generating a scale with enhanced 

opportunities for global impact.   The largest regional country share corresponded to Africa 

                                                 
5
 Due to the extended delays, regional coordinators ultimately had to assist most countries in filling out the MOU 

forms.   The slow response by countries in completing their MOUs delayed the project’s commencement. 
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“ It was a small project but very 
successful. Everything that was 
planned was done and all the 
project reports were sent.” 
 
- National BCH Focal Point from 
Mongolia 
 
“The project has been the main 
trigger of an increased 
awareness on the BCH…The 
production of excellent training 
materials has greatly contributed 
to the eficiency of the project.”” 
 
- CBD Focal Point 

(Figure 1), while participation was lowest among the small island states of the Pacific region due 

to isolation and connectivity problems.   
 

Figure 1

BCH Project: Regional Distribution of Participant Countries
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            Source:  2008 Project Implementation Report (PIR) 

 

With the MOU’s approval participant countries received a 75% advance on project grants that 

ranged from US$ 45,000 to US$ 50,000 with an average grant size of US$ 45,926. Although the 

BCH project finished operations in December 2008 after two extensions, 17 countries (mostly in 

Africa) haven’t closed their MOUs and received the 25% grant balance.   This is affected by the 

workload of the regional coordinators in processing MOU terminations as well as by 

implementation delivery at the country level.  The project’s country-based activities country 

activities were generally conducted in the space of 18—24 months.  In many countries, training 

and other project activities continued after MOU closure by using the 25% grant balance; most 

did not advanced funds for reimbursement but instead waited for the final disbursement to finish 

their training events. 

 

In general the project was very effective in delivering grants, 

training support and connectivity, despite technical problems 

with the more advanced connection options and deficient 

training translations in some languages such as Russian. The 

project’s obligations under the MOUs were fulfilled in most if 

not all countries and participant feedback has been 

overwhelmingly positive.  Country workshops were conducted 

by regional advisors who trained national trainers to deliver 

BCH workshops.   The quality of the training modules and 

case studies have been commended by many respondents.   
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The BCH project can be considered very successful in having delivered quality training and 

technical support to 112 countries effectively.  

 

Yet in spite of the assistance provided, the achievement of planned outcomes was uneven. The 

use of capacities acquired under the BCH project is declining in many if not most countries. 
6
  

Institutional memory appears to be fading as well.  Discontinuity at the country level is nurtured 

by a general lack of national biosafety frameworks that operate and are functional. This is 

reflected by gaps in enabling legislation, unclear institutional mandates, low risk assessment 

capacities, limited laboratory infrastructure, and lack of budget. Very few countries participating 

in the project have undertaken risk assessments or made the LMO decisions that are needed by 

the BCH central portal.  In practice, most countries are not meeting their obligations to the 

Cartagena Protocol or the BCH component - which undermines the fundamental rationale and 

objective of the project. Not surprisingly, this has affected the project’s performance and ability 

to have lasting impact.  

 

Opportunities to use the BCH and apply capacities are in most cases limited by these realities.  

Impact has depended inordinately on the enabling conditions found in each country, and the 

momentum created by the GEF-UNEP project for Development of National Biosafety 

Frameworks (NBF) that began earlier in many countries.   The BCH project was designed as an 

add-on to the more comprehensive NBF project, and its impact possibilities were therefore tied 

to the performance of that initiative.  Both projects engaged the same participants; national BCH 

task forces were often built onto NBF coordination committees.  However, in a number of 

countries synergies between both projects were weak, lowering their cumulative effect and 

potential for mutual reinforcement. 
7
   

 

In general, the BCH project was successful in achieving its first objective – strengthening the 

capacity of eligible Parties through support for capacity building – and partially achieved the 

second objective of creating an enabling environment for Parties to meet their obligations for 

implementing the Protocol, as the absence of national biosafety frameworks in most countries 

undermines the potential impact of better hardware/software capabilities.   The third objective - 

supporting further capacity building through the dissemination of a computer-based training 

package - was achieved insofar as the availability of training materials is concerned; however, 

their continued use is unlikely to occur in most countries unless additional project support is 

provided.  

 

The following section analyzes project performance and impact according to the achievement of 

expected outcomes and results:      

 

Outcome 1: Strengthened capacities of potential users of BCH in relevant ministries and other 

institutions in order to fulfill requirements of CPB with reference to BCH 

 

                                                 
 
7
 Although both the BCH and NBF projects were implemented simultaneously in much of the Caribbean region, 

there was  little coordination - or contact - according to a regional coordinator.  This may reflect on design and 

implementation arrangements of both projects, as well as the absorptive capacity of national institutions. 
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This outcome was achieved to a large extent, through the effective delivery of well-designed 

training materials and an innovative strategy that mobilized a network of trained regional 

advisors who in turn trained national focal points in each country. The project’s efforts in 

creating regionally-based advisor networks, combined with the use of interactive modules, case 

studies and simulations, have contributed decisively to the implementation of capacity building 

support.  By focusing training resources on national workshops instead of regional events, the 

project was able to cover more ground by reaching wider audiences of national participants. 

 

The BCH training package is comprehensive and consists of modules, 
8
  case studies, reference 

guides, quizzes and other learning materials that were designed with technical guidance from the 

CBD Secretariat, UNITAR and InWest (a German training organization); and submitted for peer 

review by NGOs and industry groups.  The training package was designed around the following 

topics:  

 

 Database design and data management; 

 Searching BCH for information 

 Access and use of BCH information 

 Registration of information on the BCH 

 Use of non-Internet based media as provided by the CBD Secretariat 

 

All project training materials are presently accessible on the project web page, CBD website and 

BCH central portal 
9
 in 5 of 6 official UN languages.   In addition to training national 

stakeholders in participating countries, these materials were used to train BCH National Focal 

Points at several COP/MOP events.  The European Union also contracted training support for 25 

EU BCH focal points.   

 

The BCH project implemented over 370 national workshops and 7 regional encounters in Africa, 

the Asia-Pacific region, Latin America, the Caribbean and Europe.  Four global workshops were 

held parallel to the Conference on Biosafety MOPs.  Forty-five regional advisors participated in 

training-of-trainer (ToT) courses and delivered biosafety and IT training to 96 countries.  As of 

October 2008, 3,160 persons from 139 countries had been trained 
10

 including national BCH 

focal points and country participants from government ministries, academic/research institutions 

and the private sector. 
11

  Although post-project attrition has reduced the level of BCH 

engagement considerably, the training package remains available on-line and clearly has future 

utility. 

 

 The training package is exceptional in its scope and pedagogic approach. Several modules are 

interactive and use advanced on-line learning software.  Many exercises guide the user step-by-

step in accessing or uploading data to the BCH portal, or resolving case studies on diverse 

biosafety topics.  The modules had translation problems that were gradually improved but still 

need attention for some languages. From the standpoint of design and content, the combined 

                                                 
8
  Using NETOP, the BCH training website. 

9
  Training materials have also been adapted for the BCH central portal’s “Help” section to guide on-line users. 

10
  As of June 2008 (2008 Project Implementation Report). The total number of trainees is considered to have 

increased since then, although updated figures are not available.  
11

 According to the BCH Project Status Report (October 2008). 
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training materials are well-suited to strengthen national capacities for fulfilling BCH 

requirements.   

 

However, the extent to which this happened – or was sustained – has depended more on the level 

of national commitment and biosafety practice in each country.  Without an operational 

framework to apply the acquired knowledge, most countries are not “in a better position to make 

timely and informed decisions on LMO transboundary movements and to report on those 

decisions as required by the Protocol” (one of the outcome outputs).  Retaining new capacities is 

extremely difficult under these circumstances.  While more time or money for training might 

have helped to extend capacity improvements to a wider country audience, these cannot be 

internalized or sustained when enabling legislation and institutional mandates are lacking.  
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Figure 2 
 

A (Partial) Listing of BCH Training Materials 
 
 
Training Modules: 
- Introduction to the Cartagena Protocol on Biosafety 
- Introduction to the Biosafety Clearing-House 
- Surfing the BCH Central Portal 
- Finding Information in the BCH 
- Using the Management Center 
- Registering National Data 
- Sharing Biosafety Information 
- Using BCH Modules to meet stakeholder needs 
- Using the Case Studies 
- Ready Reference Library 
 
Interactive Training Modules:  
- Introduction to the Cartagena Protocol on Biosafety  
- Introduction to the Biosafety Clearing-House 
 
 Case Studies: 
- A trader wants to import cotton seed that may contain GMOs 
- A regulator wants to inform border control about monitoring issues 
- A BCH Focal Point creates National Authorized Users 
- A National Authorized User and BCH Focal Point create a Core Contact Reference and a Competent 
National Authority 
- A National Authorized User and BCH Focal point register a new LMO and LMO Decision 
- A National Authorized User and BCH Focal Point register a risk assessment and natl law 
- A customs officer receives documentation on transgenic maize import 
- A researcher conducts experimental field trials of transgenic cotton 
- A Competent National Authority reports a decision on release of transgenic cotton 
- A researcher contacts a Competent National Authority to import mice for contained use 
- A food company contacts a Competent Natl Authority to import transgenic corn for food use 
- A development agency contacts a Competent Natl Authority for information on capacity building 
programs 
- A National Authorized User registers a risk assessment 
- A member of the public looks for information about a genetically modified product 
- An organization registers a contact person 
- An organization registers a biosafety newsletter 
- A university lecturer registers a biosafety course and a workshop 
- A journalist researches a story about a possible illegal/unintentional transboundary movement 
 
 

 
 

The national workshops raised awareness on the Cartagena Protocol and BCH but had less effect 

on raising technical capacities, according to various participants. Contributing factors included 

budget limitations, short training durations (further shortened in some countries to encourage 

participation), a focus on general biosafety topics with limited depth, and high participant 

turnover. With project assistance, countries have uploaded data on contact persons, workshop 

reports, policies and laws (when available) to the BCH portal.   But few developing countries 

have registered LMO decisions or risk assessments because these usually aren’t practiced.  In 

most cases the training given by the project has not fit into a working system and regular 
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opportunities to apply new knowledge are not available.  This is undermining the retention of 

capacity improvements at the country level. 

 

Most respondents felt the project’s greatest contribution has been general awareness-raising, 

“demystifying” the Cartagena Protocol and BCH in the words of one participant.  National 

participants are better informed and have the opportunity to work together. In several countries, 

contacts between institutions and individuals were made for the first time; in others they were 

reactivated from earlier NBF project committees.  This advanced biosafety agendas in many 

countries, as described in the following examples: 

 

 Mongolia approved a Law on Living Modified Organisms in 2008 with guidance from 

project staff and the BCH central portal (with prior assistance from the NBF project). The 

government is in the process of registering 32 vaccines on the BCH central portal.  

 Project participants from Albania, Guatemala, Belize and Uruguay have consulted national 

legislation and regulations posted on the BCH central portal in their efforts to approve or 

amend national biosafety laws.   

 In Uruguay, government participation in the project may expedite the ratification of the 

Cartagena Protocol before national elections are held this year. The project has expanded the 

discussion on LMOs beyond agriculture and seeds to micro-organisms and animal products.  

The BCH and NBF projects influenced a government decree on biosafety that creates an 

inter-ministerial committee and mandates the design of biosafety legislation.  The remaining 

budget will fund workshops with the parliamentary commission assigned to this.  Although a 

moratorium on LMO decisions remains in effect, the government has proposed a new LMO 

application form that was inspired by the BCH.
12

  Country LMO decisions and legal 

guidelines registered on the portal have been consulted by an industry group representing 

Uruguay’s grain exporters. 

 In Albania, the BCH portal and training modules assisted Tirana University’s biotechnology 

faculty in including biosafety and BCH topics within the academic curriculum. 

 An Ethiopian NGO promoting consumer rights has requested that an edible oil with GMOs 

found in the capital’s markets be registered on the BCH central portal.     

 Albanian and Ethiopian NGO members of the Task Force used data from the BCH portal to 

support research and advocacy.   

 In Guatemala some BCH training modules are being used at stakeholder workshops to help 

participants design a new biosafety project.  

    Honduras ratified the Cartagena Protocol during the BCH project’s implementation.  

 

 

Outcome 2:   Support provided for the improvement of the physical infrastructure of national 

BCH components 

This component was achieved after early connectivity problems were resolved.   All countries 

are now connected and able to access the BCH Central Portal.   

In the project MOUs, countries were given four connection options developed by the CBD 

secretariat, in compliance with the decision of the Parties to the Cartagena Protocol: 

                                                 
12

 The new application is presently on the government’s environmental web page for public comments 
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“…One of the greatest achievements 
in my mind is the exposure of 
technical officers to the world of 
information technology – how 
information can be accessed and 
shared over electronic media.” 
 
- A National Project Coordinator 

 Direct connection by which country data is entered and managed by the BCH Central Portal.  

 A non internet option by which countries send information to the CBD Secretariat via mail, 

fax, e-mail or CD-ROM. 

 The pull option by which the national server creates and manages a database of required 

information that interacts with the BCH Central Portal, allowing the Central Portal to draw 

information from it. 

 The push option by which the national server creates and manages a database of required 

information that interacts with the BCH Central Portal, pushing information from the 

national database to the Central Portal. 

 

The choice of four connectivity options was 

commendable in its flexibility and intent to 

accommodate country preferences.  Yet it also 

extended the time spent by countries in making the 

selection and being connected.   According to several 

respondents, the connectivity options brought more 

problems than solutions.  Around 80% of participant 

countries chose direct connection to the BCH central 

portal, which was easier technically and cost-

effective.  Countries with more developed ICT 

capabilities preferred the more advanced “push” and “pull” options. But these were more costly 

to maintain and faced technical problems that were eventually overcome with HERMES, an 

online content management system that enabled countries to create compatible BCH data bases; 

and the Ajax plug-in that facilitated the central portal’s integration with other websites.  

Connection to the BCH central portal encouraged some countries (Guatemala and Uruguay 

among others) to include BCH sections in national websites.   In Costa Rica, project support led 

to the creation of a Center of Information Exchange that links key government institutions with 

biosafety mandates, enabling them to access information and upload decisions to the BCH 

central portal.  

 

Although visits to the BCH portal tend to decline in countries after project activities are 

terminated, CBD statistics indicate that global utilization of the BCH is rising (Figure 4):  

Between March 2004 and March 2009, the average number of visitors per day increased by 

184% (309 to 878), average hits per day by 216% (4,520 to 14,295) and page-views by 410% 

(829 to 4,228).
13

   The statistics cover a broad spectrum of users, confirming the BCH’s global 

relevance and utility. 

 

 

 

 

 

 

 

                                                 
13

 123 Log Analyzer Reports for March 2004 and March 2009 
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Figure 3 

 

BCH Central Portal Daily Visit Reports:  March 2004 and March 2009 

 

 

 
            

          Source:  CBD Secretariat 

 

Different views were expressed concerning the purchase of equipment with project funds.  

Computers were acquired by participating countries with portions of the grant that usually 

exceeded the training allocation.  While the free hardware encouraged country buy-in and 

probably filled gaps in several countries, the tendency of earmarking over half the project grant 

for equipment – in countries that lack operational biosafety systems and have significant capacity 

needs – does not seem cost-effective.  Some project participants feel it sets a questionable 

precedent for future projects.  In visited countries that have finished project activities and closed 

their MOUs, the use of computers for BCH or biosafety activities is negligible. Governments that 

don’t have or cannot implement biosafety policies have less incentive to assign new computers 

for this purpose. 
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Outcome 3:  Sustained capacity to use and access the BCH established in-country 

This outcome was most affected by the systemic constraints that affected project impacts at the 

country level.  Use of the BCH by national stakeholders and overall momentum tend to decline 

in countries that lack operating biosafety frameworks and practices.  Most countries are not able 

to apply or sustain capacity improvements because the enabling conditions aren’t in place.  Gaps 

in legislation, institutional mandate and coordination need to be addressed before the knowledge 

generated by the project can be used systematically and retained.   Outputs relating to this 

outcome were not in evidence in the countries visited.  The outcome was not achieved for 

reasons that are more closely linked to national commitment and enabling environment than 

project performance.   

Nevertheless, the project bears some responsibility.  The BCH project triggered renewed 

momentum and capacity building, but in most cases these haven’t consolidated into a system or 

culture of practice that can be sustained without external support. Exchanges between countries 

were limited to the regional workshops; opportunities to promote country partnerships and 

mentoring was not given sufficient attention.  Although the BCH central portal enables national 

focal points to network and collaborate on their own initiative, there are few indications this has 

happened. The training workshops and regional advisory support have raised country awareness 

and familiarized participants with the BCH, but greater continuity and follow-up are needed to 

make these capacities operational.  The implementation of 6-8 training workshops over the 

course of a year or two are insufficient to achieve this – or train replacements as planned - 

especially when there is a high turnover of participants.  

These “misses” raise questions on the timing of the BCH project: Was it prematurely 

implemented in countries that are at incipient stages of national biosafety framework 

development? Should the project have been implemented in countries where basic enabling 

conditions were lacking?  Do general awareness-raising benefits (considered as the project’s 

main contribution by many) justify the US$ 14.9 million expense when the capacity acquired is 

not exercised?  

The ultimate responsibility for applying and sustaining new capacities lies with the country 

stakeholders.  Yet few countries – none of those visited – are ready to do this at present:  

Biosafety legislation is lacking or requires substantive revision in Ethiopia, Albania, Guatemala 

and Uruguay as well as the Caribbean area in general.   In Uruguay a moratorium on LMO 

decisions has been in effect for two years and is likely to continue until a new law is approved.  

Guatemala has three government decrees with biosafety provisions that lack consistency and 

need to be harmonized. Draft biosafety legislation for Ethiopia was drafted with support from the 

NBF project, but needs to be adjusted to a model adopted by the African Union.  Costa Rica has 

approved legislation that establishes a National Biosafety Commission and regulates agricultural 

biosafety, yet needs to be expanded to other categories of LMOs.   While there is no biosafety 

law in Belize, the enabling Act of the Belize Agricultural Health Authority (BAHA) assigns 

biosafety functions and prescribes risk analysis procedures for agricultural, plant and animal 

products.  However, Belize does not import agricultural LMOs and risk assessments haven’t 

been conducted on these commodities.    

Without enabling legislation, many of these countries cannot formalize institutional 

arrangements or technical procedures.  A system cannot be put in motion, resources can’t be 

committed, and decisions cannot be made.  Under these circumstances there is little incentive to 



 21 

 
“Having a team of both biosafety and 
IT advisors going to a country really 
helped the countries to understand 
the project from both biosafety and 
technical perspectives, thus enabling 
its effective implementation.” 
 
“Everything that UNEP did to make 
the project successful was very well 
thought out and planned…Although 
there were problems during the 
execution of the project (adjustments 
to training materials, problems with 
the Option 3 setup, etc.) UNEP was 
very quick to respond.” 
 
- BCH Regional Advisors 

use the BCH other than for research purposes.  On a positive note, the inclusion of biosafety and 

BCH sections in national websites facilitates uploading data to the BCH central portal; this is 

encouraging and may help to sustain capacities. It is also important to signal successful case 

stories; for example, in the LAC region Costa Rica, Brazil, Peru, Ecuador, and Dominican 

Republic have approved biosafety laws and implemented national bch websites. Similar 

examples are likely to exist in other regions as well, although the limited amount of country 

feedback given to the evaluation (outside those visited) prevents deeper analysis.  

 

2.3 IMPLEMENTATION APPROACH  

 

 As a global initiative that grew from 50 to 112 countries - and was implemented by a UN 

agency without country representation -   the BCH project faced many challenges.   Its ability to 

respond to these challenges has been one of the project’s main strengths and reflects an 

intelligent, well-planned implementation strategy.  

 

The design of the BCH project involved a deliberative, 

consultative process. This has shaped an 

implementation approach that benefited from the 

experiences of the earlier NBF project, input from 

external experts and peer reviews.  Innovative 

alternatives were introduced to standard project 

arrangements that have facilitated implementation 

considerably: Memoranda of Understanding substituted 

the project documents that would have been required 

from each country. The regional advisory network 

expanded the project’s presence, improving its “fit” 

with national contexts and retaining capacity in the 

regions (for the time being).  Their impact on project 

implementation was significant – regional advisors 

conducted 400 national visits, 31 global missions, 142 

workshops and trained over 2,000 persons.
14

  The use 

of retainer contracts to hire regional advisors gave the 

project flexibility in fielding technical expertise while 

drastically reducing processing and paperwork.   An on-line management information system 

tracked the multitude of documents, country activities, mission travel and expenditures generated 

by the global project.  Training resources were refocused on national workshops instead of 

regional meetings to reach wider in-country audiences.  Travel services for the continuous stream 

of missions and country visits were outsourced to a private company. 
15

   In retrospect, the 

project would not have been feasible on a global scale without these arrangements. 

 

The project has addressed a number of problems effectively, demonstrating good adaptive 

management practices:  Technical problems affecting the third and fourth BCH connectivity 

options were eventually overcome by HERMES software and Ajax plug-in filters.  Translation 

problems detected in the training modules were gradually corrected and languages adapted to the 

                                                 
14

 Based on data from the 2008 PIR and Anubis 
15

 These are described in  Sec. 4.1 “Project Preparation and Readiness” 
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vernacular.   The pace of implementation was affected by a slow start-up phase and frequent 

delays with MOU negotiations (on the country side).  The project’s termination date was 

extended twice from June to December 2008 and subsequently until March 2009.  Although the 

project ended 9 months behind schedule and 17 country MOUs remain active, the evaluation 

found project management and responsiveness to be very effective in general. 

 

Coordination was essential to the viability of a global initiative designed to serve a broader 

program context.  The BCH project expected to “…synergize with the larger global effort at 

capacity building in support of implementation of the Protocol.” 
16

   Activities were coordinated 

with a wide range of stakeholders at all stages of the project cycle.  This intelligent approach 

benefited the project in its design, outreach capabilities and implementation. In addition to 

working closely with the CBD Secretariat, there was collaboration with the following partners: 

 

 Project formulation benefited from consultations with the staff and a panel of national 

coordinators from the NBF project. Their experiences and “lessons learned” contributed 

towards an effective implementation strategy that has facilitated project management and 

improved overall performance. 

 InWent (the German government training agency) and UNITAR supported the design of 

training materials by providing technical assistance on adult learning techniques and 

pedagogic methods.  The training modules went through peer review by NGOs and industry 

groups including the Third World Network and Global Industry Coalition.  

 UNEP, STAP and ITU participated in the screening of regional advisors, selecting 41 

candidates from over 300 applicants.  

 Although the United States is not a Cartagena Protocol signatory, the U.S. State Department 

and Geological Survey’s National Biodiversity Information Infrastructure (NBII) donated 

technical staff time to assist workshops and the design of training materials.   

 The NGO Environment Canada has supported workshops to set up regional BCH nodes in 

the South Pacific and Caribbean.  

 The Republic of South Korea organized a regional BCH knowledge-sharing workshop for the 

Asia and Pacific, and funded the participation of 15 country representatives. The Korean 

BCH has expressed interest in supporting similar events in the future.   

 Project oversight and guidance were provided by the BCH Informal Advisory Committee, 

composed by national focal points, technical experts and organizations that include the 

International Centre for Genetic Engineering and Biotechnology (ICGEB), Third World 

Network and Global Industry Coalition.  The Third World Network and Global Industry 

Coalition also participated in peer reviews of project training materials.  

 

The global scale of activities required close coordination and regular communication between 

dispersed participants.  This was handled effectively by the ANUBIS on-line data management 

system that tracked country activities, workshops, missions and travel; and through MOODLE, 

an open-source knowledge sharing program that enabled regional advisors to access documents, 

share files and communicate.  ANUBIS and MOODLE offered permanent on-line support to 

project coordination and communication, complementing the occasional regional workshop 

where training, strategic planning and group discussions.   The consistent efforts of the project 
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 BCH Project Document, pg. 7 
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team - regional coordinators in particular - in managing activities across a wide country spectrum 

and coordinating with UNEP in Nairobi – were essential for the day-to-day coordination on this 

scale.  

 

Coordination with UNEP-GEF Development of National Biosafety Frameworks (NBF) project 

was particularly important. The BCH project was “designed and executed as an add-on to the 

NBF Development project”  
17

 The “enabling environment” encountered  in each country was 

often influenced by the NBF project. Country participants were moved from the NBF 

coordination committees or served on both.   According to a semi-annual report “…The project 

has benefited greatly from the synergies with the UNEP-GEF project for the implementation of 

NBFs and UNEP-GEF demonstration projects for the implementation of NBFs.” 
18

    

 

The BCH project saved time and started implementation quickly in many countries thanks to the 

earlier work of the NBF project.  There was coordination between both projects in Geneva and 

Nairobi.   However, synergies at the country level varied considerably and were understandably 

weaker when more time had lapsed since the NBF project’s implementation.  Despite its 

achievements, the NBF was not able to consolidate national biosafety frameworks in a number of 

countries where more sustained and long-term support – and national commitment – is needed.  

In such cases the enabling conditions required for lasting impact are absent.  The statement that 

“…National Biosafety Frameworks have already been developed in almost all of these countries 

and national laws on biosafety already exist in the majority of the countries” 
19

  did not apply in 

the countries visited.  

 

2.4 MONITORING AND EVALUATION 

 

 The project’s monitoring and evaluation approach was multi-faceted, involving regional 

coordinators and advisors, annual and semi-annual reporting, management information systems 

and monthly team meetings to review progress and discuss implementation issues. The combined 

practices have strengthened the project’s ability to deliver support to 112 countries effectively, 

apply adaptive management and respond to emergent challenges.  

 

A commendable aspect of the project m&e strategy was its attempt to develop country baselines 

during the design phase.  As noted in the project document, “…The baseline for all subsequent 

activity will be produced from two major sources:  The global results obtained from the BCH 

questionnaire and the national statements made by countries in applying for funding….The 

information produced will provide a blueprint for further negotiation of the national components 

of the BCH and will be employed in monitoring the national projects.”  In 2003 a questionnaire 

was circulated by UNEP-GEF and the CBD Secretariat, to assess the access and use of the 

Biosafety Clearing-House in each country.  The survey results identified training and other needs 

that were fed into the project’s design.
20
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 BCH Project Document, p. 7 
18

 BCH Semi-Annual Report (12/2007) 
19

 BCH Project Document, p. 6 
20

  BCH Project Brief, p. 4 
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In addition, the Memoranda of Understanding required for country participation contained a 

needs assessment section. This was intended to generate a rapid self-appraisal of country needs 

and preparedness, identify the main stakeholders and provide a baseline for monitoring progress.  

However, extended delays of many countries in completing their MOUs prompted the direct 

assistance of regional coordinators to finish the task.  This lowered the exercise’s value, but the 

initiative merits recognition nonetheless.  

 

Indicators were identified to monitor progress in the achievement of outputs and outcomes.  

Although measurable and relevant, they do not depend exclusively on project performance and 

are (once again) influenced by levels of biosafety practice in each country and the momentum 

generated by the NBF project.  The indicators are: 

 

 Number of hits on the BCH Central Portal 

 Number of increased records available through the BCH Central Portal 

 Number of persons trained at the country-level by the Regional Advisors 

 Number of persons being trained at a global and sub-regional level 

 Number of Regional Advisor missions 

 Number of Regional Advisor country visits 

 Number of national level training workshops being conducted 

 

Semi-annual progress reports and annual project implementation reports (PIRs) were prepared on 

schedule. Using different formats, both offered detailed information on the status of project 

outputs, progress achieved and issues affecting implementation. The project team met monthly to 

review implementation, discuss adjustments and plan ahead.  Workshops organized for regional 

advisors in Bangkok (2006), Delhi (2007) and Cairo (2008) included participant analysis of 

project strengths and weaknesses, sustainability and “lessons learned” as part of the wider 

experience-sharing exercise. Such meetings provided important spaces for group reflection, 

enhancing adaptive management and learning.  The learning derived from the project was 

distilled in an excellent project publication.  
21

  There were internal reporting practices as well, 

including monthly work plans by regional coordinators that were sent to the Project Manager; 

however, this task consumed a high percentage of the regional coordinators time and was 

considered redundant by some.    

 

Monitoring project activities in 112 countries has been a time-consuming endeavor that 

demanded continuous attention from regional coordinators, particularly in the case of Africa’s 46 

countries or the geographic dispersion of the Asia and Pacific region.  With large country 

portfolios and time zone differences, regional coordinators have relied on skype, sms, e-mail and 

phone communication, even when they were region-based as was the case with Latin America 

and the Caribbean.  This arrangement also reflected the lack of regional monitoring budgets, as 

monitoring funds were allocated by outcome and regional coordinators needed to request 

approval for country missions.  However, most countries were visited by the regional coordinator 

or Project Manager at least once.  Funds were earmarked for external mid-term and terminal 

evaluations, as required by UNEP and GEF. 
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 “The Global UNEP-GEF Capacity Building Project: Learming from Experience” (April 2008) 
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“…A prior exercise by government to 
identify the main users and solicit input 
from a broader range of stakeholders 
to identify their needs, as users will be 
needed before the training sessions in 
country will commence. After 
identification, government will decide 
on what stakeholders will be involved 
in the training courses. The persons, 
who will be likely to be benefiting from 
the workshops, will include relevant 
stakeholders identified by the relevant 
National Authorities in different 
sectors…” 
 
- BCH Project Brief 

Monitoring was supported by the network of regional advisors and availability of an on-line 

information system (both described in previous sections of the report).  Regional advisors had to 

submit reports after every country mission.  End-of-workshop evaluations were required for the 

over 300 national training events that were conducted by regional advisors and national trainers.   

Regional advisors focused attention on training and connectivity issues, and some respondents 

felt they could have played a more active role in general project monitoring (although this 

required additional training and longer contracts).  The large volume of reports and information 

generated was organized by ANUBIS, a management system data base that provided quick 

access to country documents, mission reports, workshop evaluations, project expenditures and 

regional advisor availability.  ANUBIS and especially MOODLE, an open knowledge-sharing 

platform used by regional advisors, have facilitated knowledge management through 

communication and learning. 

 

 2.5     COUNTRY OWNERSHIP AND STAKEHOLDER PARTICIPATION 

 

 A challenge faced by the BCH project team was balancing the global dynamics and 

consistency needed to work in 112 countries, with national ownership and stakeholder 

participation – both of which are central to the project concept.   One of the main purposes of 

building BCH capacities in developing countries was to broaden the range of stakeholders using 

and accessing the Central Portal.  

 

In design and delivery, the project has made tangible efforts to adjust training and technical 

support to the needs of participating countries; and strengthen national ownership in order to 

sustain capacities and build on the momentum generated.  Examples include the following: 

 

 A questionnaire was launched by UNEP-GEF and the CBD Secretariat in 2003 to assess the 

access and use of the Biosafety Clearing-House in each country, in order to “further 

understanding of their urgent needs”. 
22

  National BCH capacity needs were discussed at the 

ICCP-3 (Cartagena Protocol Intergovernmental Committee) meeting that set guidelines for the 

project’s design. 

 

 MOU formats were based on a common template that 

ensured programmatic consistency and facilitated 

processing, yet offered countries flexibility in  

adjusting project support to their capacity needs.  The 

inclusion of self-assessment and sustainability 

statements and the choice of four connectivity options 

encourage national ownership. 

 

 The BCH training strategy used national workshops 

instead of regional events to reach a wider range of 

country participants.  Training modules were offered at 

three levels of computer literacy to adjust training to 

country capacity levels.  A “training of trainers” (TOT) 
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approach was followed by which regional advisors were initially trained by the project, to 

subsequently train national focal points.  As a result, country workshops were incrementally 

delivered by national trainers, with the regional advisors assuming a supportive role. 

   

 BCH Task Forces were organized in each country to coordinate country activities, based on the 

NBF project’s national coordination committees and often involving the same members. 

 

 The project has helped countries develop national biosafety/BCH websites.   This encouraged 

ownership and facilitates transferring national data to the BCH central portal. 

 

The regional advisors raised the project’s presence at the country level and improved 

compatibility with national contexts, enabling countries to select “one of their own” for training 

and technical support.  National participants expressed satisfaction in working with advisors 

from their regions.  According to the 2008 Project Implementation Report (PIR) the advantages 

offered by regional advisors included language compatibility, similar work ethics and socio-

cultural realities, understanding of national IT capabilities, and the ability to make it easier for 

countries to accept their advice.
23

 

 

To an extent, national commitment and ownership were assumed to already be in place.  All 

participating countries had endorsed the project concept and ratified – or expressed intention to 

ratify - the Cartagena Protocol.  As signatories to the Protocol and having assumed its 

obligations, countries were already in a sense the project “owners.” The BCH project’s relevance 

to country needs is reflected in its ability to leverage national resources, which often surpassed 

the grant award: Country in-kind contributions averaged US$ 63,840, exceeding the average 

grant amount of US$ 45,926 (Figure 5).  Practically all countries have at least matched the GEF 

grant with some standing out for their contribution - Brazil, Costa Rica, Czech Republic, 

Ecuador and El Salvador among others.   
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Figure 5 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
                       

 

 

 

 

 Source: BCH Project Status Report (10/08) 
 

Yet ownership and participation by countries – and relevant national institutions – varied 

considerably for reasons that were often outside project control.  Countries that joined the project 

with relatively operational biosafety frameworks in place – i.e. Republic of Korea, Brazil and 

Costa Rica among others – tended to assume greater ownership and make better use of available 

resources.  In other countries, the lack of enabling legislation, institutional mandates and budget 

support clearly influenced national response.   The high turnover of national participants and 

trainees affected participation and ownership as well. 

 

As noted in the 2008 Project Implementation Report (PIR) the  absence of  designated national 

project coordinators or focal points “led to long delays in developing national-level activities due 

to lack of a dedicated person initiating and engaging with the BCH project…”. 
24

    In several 

countries participants agreed that the presence of a national project coordinator would have 

raised project performance and continuity, and have suggested that the post be budgeted in future 

projects.    While this perception does not say much for ownership, it does reflect national budget 

realties and the low policy priority assigned to biosafety in most countries.  The decision of 

Albania’s environment ministry to assign a national project coordinator and project director, paid 

with government funds, was one of the few exceptions encountered and deserves recognition. 

 

Ministries of environment and agriculture were often the leading project “movers” at the country 

level.  The involvement of universities and research institutions varied considerably – from being 

key users of BCH data (Albania) to minimum engagement (Uruguay).    Private sector 
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 2008 Project Implementation Report (PIR), p. 29 
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participation was strong in Uruguay through the association of grain producers that is largely 

export-oriented, but low in other countries.  The participation of customs authorities was low 

across the country sample, reflecting the lack of national capacity, policy and resources for 

monitoring transboundary movements of LMOs. The level of institutional engagement was often 

determined by the enabling conditions of each country; hence institutional ownership (and 

memory) tended to be lower in countries that lacked functional biosafety frameworks.  Ethiopia 

is one of the countries that paid “sitting fees” to Task Force members as an incentive to attend 

meetings, whereas other countries visited during the evaluation avoided this practice.  Task 

Force meetings were discontinued after project termination in all countries visited.  In most 

developing countries, BCH and related biosafety initiatives in general are project-driven and 

likely to remain so for the foreseeable future.  A key lesson emerging from the project is that 

minimum enabling conditions – in terms of legislation, institutional mandate and budget - need 

to be in place before countries can be expected to consolidate or sustain biosafety capacities.  

 

Positive examples of ownership were also encountered:  As mentioned, Albania contributed two 

project posts (project director, national coordinator) and allocated funds for BCH publications 

from its national biodiversity project.  Guatemala funded a full-time post to operate CONAP’s 

environmental website that has a biosafety page.  A few countries contributed national case 

studies to the BCH training package. NGOs were active participants in most countries and have 

used the project to broaden their understanding of the Cartagena Protocol and strengthen 

advocacy platforms.  Several countries recognize the need to further involve the entrepreneurial 

sector and in particular organizations linked to the food industry (i.e. associations of seed 

producers, grain exporters). 

 

2.6       UNEP SUPERVISION AND BACKSTOPPING 

 

 The project’s administrative and financial arrangements was based on the standard 

procedures for UNEP-GEF projects, yet departed from the norm in aspects that facilitated 

delivery and coordination.  The statistics are supportive: Memoranda of Understanding (MOUs) 

were signed with 112 countries, and 124 of the 139 eligible countries have participated in project 

activities. Project activities were completed and MOUs closed in 95 countries; the remaining 17 

countries will finish within the next 3-4 months.  Although the project terminated operations 9 

months behind its original schedule, delays were often attributable to slow country response and 

implementation rather than the project performance.  The responsiveness of the BCH regional 

coordinators and project team in general were praised by respondents in all countries visited.   
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“The delay in getting the project off the 
ground provided limited time for the 
execution of the project.  It would have 
been much better if the time allocated for 
training was more spread out – so that 
the training could be undertaken over a 
number of months,so that more 
participants could be trained  and the 
visibility gained would keep Bioafety on 
the agenda of the government, rather 
than the concentrated training that had to 
be impelemented because of time 
constraints partially due to the late 
signing of the MOU…” 
 
- A National Project Coordinator 

Several of the BCH project’s administrative and coordination arrangements were innovative and 

could be replicated in other UNEP global initiatives.  Country approval was simplified by 

substituting the standard project document with compact MOUs that were easier to administer.   

Grant disbursements were simplified by releasing funds in two payments -  75% on approval of 

the MOU and 25%  on termination of activities to reimburse final expenses.  Delays were still 

experienced:  Many countries responded slowly in completing their MOUs, which in turn 

delayed project commencement. Others have finished 

but haven’t closed their MOUs, especially in Africa.   

Project closure was also delayed in part by the 

reluctance of countries to advance funds as expected 

under the MOUs; instead many have waited for the 

final disbursement to reactivate implementation and 

finance pending workshops or other activities.  In 

both cases, the project team has made efforts to adjust 

timelines and intervened in a number of countries to 

help national focal points finish the MOU document. 

 

As a global initiative, the project had major travel and 

logistical needs that exceeded its administrative 

capacity and probably that of UNEP’s support staff as 

well.  The potential for recurrent delays in travel and 

re-scheduling of missions or workshops would have 

weakened implementation - and the project’s 

viability.   The decision to contract out travel services 

for the more than 250 missions by the project’s 41 regional advisors to a private company (MKI) 

ensured an efficient flow of training and technical advice.  The U.N. Office for Project Services 

(UNOPS) administered the regional advisor contracts and disbursed their fee for an 8% service 

charge;  UNOPS performance was effective and the service charge “well worth it” according to a 

UNEP financial manager. By contracting travel and DSA, UNEP was better placed to focus on 

quality and delivery.   Respondents in all visited countries praised the timeliness of UNEP 

disbursements and the responsiveness of regional coordinators and advisors.   This contrasted a 

very negative assessment of UNDP Country Office performance in countries where they were 

contracted to disburse funds, purchase equipment and manage finances; the only exception 

among the evaluation sample was Uruguay, where better service was provided. 

 

Project support and responsiveness was very much aided by the regional advisors.  Their 

contribution to implementation - conducting 170 workshops, training more than 3,162 persons, 
25

improving project compatibility to national contexts, and retaining capacity in the regions – is a 

central to project effectiveness.   The investment of time and money to train and operate the 

regional advisory network was cost-effective and has utility for future biosafety projects. The use 

of retainer contracts covering long periods - instead of service agreements for specific missions - 

raised project efficiency by reducing recruitment processing and paperwork significantly, while 

giving the project team more control and flexibility in fielding advisor missions.  

 

                                                 
25 Based on figures published in the BCH Project Status Report (October 2008) 
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Financial planning and management were done effectively by UNEP and the project team.  

Country grants were sufficient in most cases for the scale of activities conducted and absorptive 

capacity of many countries. There were four budget revisions during the project lifetime that 

transferred funds between budget lines but did not alter the total budget.  While the initial budget 

did not include technical support staff for the Project Manager, the reallocation of funds between 

budget lines enabled the recruitment of regional coordinators.   Despite substantial workloads 

(the regional coordinator for Africa looked over 46 countries, the Latin America regional 

coordinator supervised more than 30) the combined human and financial resources were 

adequate and used efficiently in most cases - with the noted exception of computer purchases 

that absorbed the largest share of the country grants, are often not being used as intended, and 

carried a high opportunity cost vis-à-vis biosafety capacity needs.  Some countries finished 

project activities with unspent funds that will be used for additional training, as in Uruguay.   

National focal points in Ethiopia lamented the lack of funds for extending workshops to the 

provinces and suggested that future grants consider country population and size variables. 

 

Because UNEP lacks country representation, UNDP was contracted to handle disbursements, 

procurement and finances in countries where government institutions weren’t allowed to manage 

donor funds (or where it wasn’t advisable due to complex budget systems).  This arrangement 

was one the project’s greatest weaknesses: The performance of UNDP Country Offices was 

strongly criticized by national focal points in all of the visited countries that used this modality, 

with the notable exception of Uruguay.  Similar opinions were expressed for the Caribbean 

region and elsewhere.  Examples given included calculation errors and delays of disbursements 

and equipment procurement, delays in the transfer of computers and equipment to national 

institutions, and general low responsiveness.  There were also difficulties in reconciling UNEP’s 

financial reporting formats with UNDP’s Atlas system. UNDP may have offered the best – or 

only – option in a number of countries.  However, it’s service was below acceptable standards 

and did not justify the 5% service charge that Country Offices charged.   Only in Uruguay has 

UNDP offered satisfactory support according to respondents.  

 

2.7     ASSESSMENT OF SUSTAINABILITY RISKS  

 

 In-country retention of knowledge is the most important issue arising from this 

evaluation.  It is critical for enabling continued access and use of the BCH, helping countries to 

meet reporting obligations under the Cartagena Protocol.  The country MOUs included a section 

for describing how capacity building and use of the BCH would be sustained. However, 

sustainability is the BCH project’s most vulnerable aspect.  It is dependent on the availability of 

opportunities to apply new capacities, which in turn depends on the level of biosafety practice in 

each country.  The evaluation findings suggest that most of the countries participating in the 

BCH project lack operational biosafety frameworks and often biosafety practices in general as 

well. 
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“Developing national 
capacity to use the 
[BCH]  portal is 
excellent, but without 
continuity it will be lost.” 
 
-  A BCH Regional 
Coordinator 

 
“The state of administrative 
systems (in biosafety) is the 
main factor of sustainability of 
its national BCH.  Absence of 
effective international control 
(by SCBD or UNEP) in the 
fulfillment of BCH obligations 
leads to laziness of national 
administrative systems.” 
 
- A Regional Advisor 

 

Gaps in (or absence of) legislation, institutional mandates and budgets 

were found throughout the country sample.
26

  Proposed biosafety laws 

have been drafted and sent to parliament in Ethiopia, Albania and 

Belize.   Although cabinet approval was secured in some cases, they 

have not yet become legislation and have low political priority. 

Guatemala has three government decrees with biosafety components 

that are incompatible and need to be replaced with new legislation. 

Uruguay’s Ministry of Livestock and Agriculture has conducted LMO 

risk assessments with a focus on transgenic crops and animal feeds; 

there is need to broaden institutional involvement and extend biosafety practices to other LMOs 

such as microorganisms. Uruguay has not ratified the Cartagena Protocol and there is presently a 

moratorium on LMO decisions.  However, a recent government decree mandates new biosafety 

legislation and parliament may ratify the Cartagena Protocol 

in the coming months.  Mongolia is the only country in the 

sample with a recently-approved biosafety law in effect.  

However the technical knowledge, lab infrastructure and 

budget needed to implement the law are lacking. 27  The 

government does not have a policy position on LMOs; food 

security clearly supersedes biosafety as a policy priority. 

Most countries are not in the position to make decisions 

related to LMOs and therefore upload this information on the 

BCH. Risk assessments and laboratory tests on LMOs are not 

conducted in most of the countries considered by the 

evaluation; the exceptions being Belize, Costa Rica and 

Uruguay (where a moratorium is in effect). 

 

Without enabling biosafety legislation, policies or institutional mandates, the knowledge 

generated by the project cannot be fed into a system.   At present it seems that most developing 

countries are not in a position to meet their obligations to the Cartagena Protocol and have few 

practical incentives for using the BCH outside of research.  Over time and as people change, the 

retention of knowledge and capacities will decline – participant memories are already fading - 

unless countries receive continued support to consolidate their national biosafety frameworks.  

Until then, implementation of the Cartagena Protocol and its BCH component will remain 

project-driven with limited sustainability perspectives.  Fortunately the training materials and 

many regional advisors remain available and can be used by other projects or national 

institutions if there is interest to do so.  

 

Other sustainability risks are linked to systemic constraints.  High turnovers of workshop 

participants, weak institutional coordination and insufficient budgetary support were outside the 

project’s control and threaten the retention of capacities. 

 

                                                 
26

 Among the countries that provided input to the evaluation, Costa Rica stands out  in terms of  approved legislation 

and established risk assessment practices addressing agricultural LMOs.  
27

 Mongolia will set up a biosafety “level 2” laboratory for avian influenza with World Bank support. 
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The sustainability of the BCH central portal was also raised during interviews.  The portal 

requires regular updating and maintenance, and data needs to be entered permanently.  This has 

fallen behind occasionally and there is presently a backlog of data entries.   The portal is 

managed by one person based at the BCH Secretariat. Although not part of the evaluation, the 

observation on the BCH Central Portal is included because sustainability needs to cover various 

levels when these are interdependent.  

 

3. CONCLUSIONS  

 
 The BCH project stands out as a well-planned initiative that incorporates a number of 

good design practices. This has contributed to a practical and innovative 

implementation approach, enabling the project to meet global implementation 

challenges and deliver support to 112 countries effectively.    

 

The design process was preceded by a country needs assessment survey and benefited from 

extensive consultation.   The experience and learning from the UNEP-GEF “Development of 

National Biosafety Frameworks” (NBF) project were fed into the BCH project’s design:  

National project coordinator posts were not funded to encourage national ownership and free 

resources for other needs.  The training strategy was implemented through country workshops 

instead of regional events, reaching a wider range of national stakeholders.  The network of 

trained biosafety and IT regional advisors raised the project’s profile at the country level, 

alleviated delivery pressures and improved project compatibility to national contexts.  A 

comprehensive training package was developed using advanced on-line learning programs, with 

assistance from specialized organizations, IT and educational expertise, and peer reviews; the 

overall quality is excellent although translation improvements are still needed. Countries were 

given four BCH connectivity options and training was offered at three levels of computer 

literacy; training materials included biosafety case studies based on practical situations.  The 

combined training materials are the project’s most important - and sustainable - contribution to 

the implementation of the Cartagena Protocol and its BCH obligations.   

 

 Overall project impact was satisfactory.  Significant advances were made in 

strengthening national capacities to fulfill BCH obligations under the Cartagena Protocol 

(outcome one), and the second outcome of improved physical infrastructure was fully 

achieved.  However, limited progress was made in sustaining country capacities as 

foreseen by the third project outcome; to a large extent due to in-country factors outside 

the project’s control.  The most frequently mentioned project contributions were raising 

awareness of the Cartagena Protocol and BCH and reactivating discussions on biosafety 

issues, more than improved capacities.  

 

The BCH project and implementation strategy were carefully planned.  Training and BCH 

connectivity were adjusted to national preferences.  After initial delays in starting up, the project 

has met the deliverables outlined in the MOUs in most all countries.  Disbursements were on 

time when managed by UNEP (not so when managed by UNDP in most cases). National 

respondents were consistently positive in their assessment of project training, regional advisors 

and overall performance.    
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Although the project did the right things and was very effectively implemented, it didn’t fully 

achieve its outcomes to the extent planned.   The project’s effectiveness and efforts of the project 

team were not always reflected in country impact levels.  This was influenced by enabling 

conditions in each country and other constraints outside project control, as well as the brevity of 

project activities.  The low level or absence of biosafety practices in many countries has limited 

the application of biosafety knowledge and capacity improvements from the project, 

undermining their retention as well.  

 

 In many countries the knowledge generated by the project does not feed into a 

functioning system.  In such cases there are few opportunities or incentives to use the 

BCH outside of research.  A number of countries will have more need for BCH training 

once laws are approved and some type of framework has been activated. 
 

Momentum seems to decline rapidly after countries finish project activities and close their 

MOUs.  Task Force meetings are phased out, visits to the BCH central portal drop and computers 

are put to other uses. Knowledge and capacities lapse over time as people change. National 

memory of the project is already declining in countries that finished activities a couple of years 

ago.  The regional advisor network will not last without project support, although many advisors 

continue to be available.  

 

However, it is important to note that total visits and hits to the BCH central portal on a global 

scale have increased over the past years, as documented by the CBD Secretariat.
28

  

 

 Many countries still need to consolidate the process started under the UNEP-GEF 

“Development of National Biosafety Frameworks” project.   
 

Policy recommendations have yet to be adopted, draft laws approved, institutional mandates 

assigned and budgets allocated.  As a result, levels of national biosafety practices tend to be low 

or absent in most developing countries.  Most project countries aren’t conducting risk analysis 

studies or making LMO decisions.  In several cases the project reactivated dormant meetings and 

discussions on biosafety issues, placing it on the national agenda once again.  Most country 

respondents felt the project’s main contribution was raising awareness on the Cartagena Protocol 

and BCH rather than strengthening technical capacities.  In many countries participants were 

connected for the first time by the BCH project 

 

 Given the close linkages between the BCH and National Biosafety Framework (NBF) 

projects, a thematic evaluation of the UNEP-GEF biosafety portfolio may be more 

appropriate than individual project evaluations, by offering deeper insight on the 

cumulative impacts and synergy of UNEP-GEF support.  If further support is approved, 

this option should be considered by the CBD Secretariat, DGEF and UNEP-GEF 

biosafety focal points in planning future evaluations.  

 

The BCH project was an important component of a  broader process that aims to  develop 

national capacities for implementing the Cartagena Protocol on Biosafety. The BCH was not 
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intended as a “stand alone” project and was explicitly designed to build on the progress achieved 

by the NBF project.  Project performance at the country level was directly influenced (and often 

depended on)   the dynamics and enabling conditions generated by the NBF project. For these 

reasons, performance and impact are probably better viewed from the broader perspective of 

GEF/UNEP support - to which the BCH played a contributing role - rather than focusing on 

impacts directly attributable to BCH activities.  In most cases, the advances and impacts 

observed on the ground were the combined effect of both projects.   

 

4.  LESSONS LEARNED 
 

 In spite of initial delays and technical problems, project implementation was very 

effective and demonstrated good adaptive management practices.   
 

The project team took full advantage of the inception phase to build its implementation strategy 

through consultation, adjusting inputs and introducing new arrangements such as those described 

above.  This period was also devoted to negotiating and approving MOUs with eligible countries.  

The MOU format used a common template for all countries that provided consistency needed for 

an initiative of this scale, yet countries were encouraged to adjust project support to their needs.   

There were delays resulting from the slow pace of many countries in completing their MOUs.  

However, the time invested was critical to establish conditions for effective delivery.   This has 

contributed to a consistent implementation process that didn’t face major disruption, subsequent 

delays or budget problems despite it’s global scale.  Based on the findings and information 

provided, the BCH project fulfilled its MOU country obligations in quantity and quality.    

 

Setbacks were inevitable for a project of this size and demonstrated the project team’s adaptive 

management abilities.  Technical problems with the third BCH option, inadequate translations of 

training modules and other flaws were detected and remedial actions taken.   Search tools and 

other aspects of the BCH home page were improved, making it easier to use.  Four budget 

revisions were made during the project period without major changes to the total budget.   The 

views expressed by national respondents on project performance were overwhelmingly positive 

in all countries visited 

 
  Administrative and financial arrangements were adjusted in ways that departed from 

standard practice yet facilitated implementation considerably.  Some have pilot value and 

could be replicated in future projects.   
 

Efficiency gains were realized from: 

 

 Using Memoranda of Understanding (MOUs) listing project activities and mutual obligations 

that were easier to approve and administer than project documents for each country. 

 The release of grant funds in two payments facilitated disbursement and monitoring. 

 The approval of retainer contracts for regional advisors allowed the project to use their 

services with more flexibility, while reducing recruitment processing and paperwork.   

 Outsourcing of the project’s considerable travel needs to a specialized firm.   

 Using on-line management information systems – the ANUBIS data base and MOODLE 

knowledge sharing platform – these enabled the project team and UNEP to process 



 35 

significant amounts of data and monitor resources effectively; while encouraging  

communication and learning among regional advisors. 

 External consultation and expert reviews of training materials and implementation strategies 

to raise project preparedness and improve quality control. 

 

Some of these were innovative and could be replicated in other global initiatives. 

 

 The timing of the BCH project may have been premature in countries that lacked 

operational biosafety frameworks.  In such cases, countries were unable to make full use 

of training, infrastructure support and advisory services.  This raises questions on the 

level of country preparedness that should be considered for project eligibility – and the 

cost-effectiveness of investing in capacities that aren’t applied and cannot be sustained.   
 

The lack of enabling conditions at the country level is a recurrent theme in this report, due to the 

influence it has on various aspects of project performance.   Despite the recognized quality of the 

project training materials, there is little stimulus to apply the acquired knowledge in countries 

that don’t implement biosafety practices or have a framework.  Capacity improvements are 

difficult to retain in these conditions and likely to fade over time, as is already happening is some 

of the visited countries.  In such cases, training will need to be repeated at a later stage, after the 

enabling conditions are in place.  The future availability of the BCH training materials and 

regional advisory services are important for this purpose. 

 

 In most developing countries, the implementation of the Cartagena Protocol and related 

BCH obligations is project-driven and will remain so for the foreseeable future.  Under 

present conditions, biosafety capacity development cannot be sustained without external 

support.  Continued technical and financial assistance are required over the medium 

term.  
 

The training materials and many regional advisors are (still) available to assist future projects.   

But enabling conditions need to be in place at the country level if new initiatives are to have 

lasting effect. Unless capacity improvements are fed into a functional system, there is little point 

in spending more money as these processes will remain project-driven with limited national 

ownership or sustainability.  This needs to be considered as countries are encouraged to develop 

new proposals   and expectations are raised. 

 

5. PROJECT PERFORMANCE RATINGS 

 

Criterion Evaluator Summary Comments  
Evaluator

Rating 

Attainment of project objectives and 

results (overall rating) 

Sub criteria (below) 

 

The first and second outcomes were mostly 

achieved.  Limited progress with the third 

outcome, largely due to the lack of enabling 

conditions at the country level. 

 

S 
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Criterion Evaluator Summary Comments  
Evaluator

Rating 

 

 

Effectiveness  

 

Effective implementation arrangements 

were the project’s strongest quality.  The 

project team demonstrated good adaptive 

management capabilities. 

 

HS 

 

 

Relevance 

 

Direct link to country obligations under the 

Cartagena Protocol on Biosafety.   

Flexibility and availability of options 

increased country relevance. 

 

S 

 

 

 

Efficiency 

 

Effective administrative and financial 

arrangements (MOUs, retainer contracts, 

simplified disbursements) were applied and 

use of project resources was generally 

efficient.   The purchase of computers with 

country grants was cost-ineffective and 

unnecessary in many cases.  

 

S 

Sustainability of Project outcomes 

(overall rating) 

Sub criteria (below) 

 

The lack of enabling conditions and 

operational biosafety frameworks 

undermines the sustainability of capacity 

improvements in most countries.  Training 

materials are available for future use.  

U 

Financial 

  

Biosafety has low budget priority in most 

countries. 

 

U 

Socio Political 

  

Lack of biosafety practices; low policy 

priority in most countries.  

U 

Institutional framework and governance 

 

Institutional mandates and coordination for 

biosafety are lacking in most countries. 

 

U 

Ecological 

 

Biosafety practices are still lacking in most 

countries. 

 

U 

 

Achievement of outputs and activities 

 

Very effective delivery in general, despite 

low achievement of outputs under outcome 

3. 

 

S 
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Criterion Evaluator Summary Comments  
Evaluator

Rating 

 

Monitoring and Evaluation  

(overall rating) 

Sub criteria (below) 

 

Project monitoring tools and practices 

helped coordination and delivery on a 

global scale.   

  

HS 

M&E Design 

 

The project intended to develop country 

baselines to measure progress. The 

inclusion  of  ANUBIS and MOODLE 

facilitated monitoring and knowledge  

management.  

 

HS 

M&E Plan Implementation (use for 

adaptive management)  

 

Very effective use of management 

information systems and regional advisors 

assisted monitoring on global scale. The 

project team has documented lessons 

learned from implementation.    

 

HS 

Budgeting and Funding for M&E 

activities 

 

Regional coordinators did not have 

monitoring or travel budgets.    

 

MU 

 

Catalytic Role 

 

The project reactivated biosafety 

discussions and connected stakeholders in 

many countries.   However its effect on 

national policies or practice was limited. 

 

 

MU 

 

Preparation and readiness 

 

Project design built on the experience of 

earlier biosafety initiatives.  Design was 

aided by country needs assessment surveys, 

technical advice and peer reviews.  Project 

team demonstrated effective adaptive 

management capabilities.  

 

HS 

 

 

Country ownership / driveness 

 

Project design and implementation 

arrangements encouraged country 

ownership.  National in-kind contributions 

often exceeded project grant.  However, 

country BCH and biosafety processes are 

project-driven and require external support. 

 

S 

 

Stakeholders involvement 

 

Varied by country and institutions.  
S 
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Criterion Evaluator Summary Comments  
Evaluator

Rating 

 

 

 

Financial planning 

  

Country grants were sufficient for the 

planned scale of activities in most cases.   

Budget revisions enabled the recruitment of 

regional coordinators, which were not 

included in the approved budget.   

  

S 

 

 

UNEP Supervision and backstopping  

 

Efficient administrative and backstopping 

support was provided by UNEP despite the 

project’s global scale.  UNDP performance 

was criticized in most countries where it 

participated.  

 

S 

 

Overall Rating 

  

Project impacts were limited by the  lack of 

operational biosafety frameworks  and 

enabling conditions in most countries; and 

by the brevity of  project  interventions. 

S 

 

Rating Scale:  

 

Highly Satisfactory (HS):  The project had no shortcomings in the achievement of its objectives, 

in terms of relevance, effectiveness or efficiency.   

Satisfactory (S): The project had minor shortcomings in the achievement of its objectives, in 

terms of relevance, effectiveness or efficiency.  

Moderately Satisfactory (MS): The project had moderate shortcomings in the achievement of its 

objectives, in terms of relevance, effectiveness or efficiency.   

Moderately Unsatisfactory (MU): The project had significant shortcomings in the achievement 

of its objectives, in terms of relevance, effectiveness or efficiency.   

Unsatisfactory (U) The project had major shortcomings in the achievement of its objectives, in 

terms of relevance, effectiveness or efficiency.   

Highly Unsatisfactory (HU): The project had severe shortcomings in the achievement of its 

objectives, in terms of relevance, effectiveness or efficiency. 
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6. RECOMMENDATIONS 
 

 The regional advisor network should be continued.  It retains biosafety and IT expertise 

in the region, knows how to move at the country level and understands the UNEP project 

cycle.   

 

The main stakeholders promoting the Cartagena Protocol – the CBD secretariat, UNEP-GEF 

biosafety focal points, signatory countries – should ensure that regional advisory teams 

participate in future biosafety initiatives when feasible.  Aside from their demonstrated 

usefulness in training and technical assistance, further involvement is important to reap full 

benefit and justify the investment made in their recruitment and training. Without continued 

involvement the advisors will gradually disband as people move on. With few exceptions 

(Armenia and Macedonia) interviewed regional advisors had not received support requests from 

countries after terminating project activities and closing MOUs.  Presently, the advisors can play 

a role in improving translations of BCH central portal and training materials where needed (for 

example the Russian version), assist the formulation of a new global project, or help UNEP 

appraise the draft proposals that are being designed in many countries. 

 

 Future project support should help countries consolidate their national biosafety 

frameworks, addressing needs in legislation, policy and coordination in addition to 

technical capacity building.   

 

The NBF process needs to advance in many countries before technical capacity improvements 

can be internalized and put to use.  Many countries still lack the enabling conditions to fulfill 

their obligations to the Cartagena Protocol and cannot apply the knowledge derived from the 

BCH project. The insertion of the BCH project within a broader capacity building approach 

makes sense and is closer to national realities.   

 

 Training and technical support need to be adjusted to different levels of national capacity 

and need, as done by the BCH project.    
 

A “one size fits all approach” is not useful to anyone at this stage. Three of the five countries 

visited were preparing project proposals for continued support on BCH and other biosafety 

needs.  The proposals have been designed with the encouragement and guidance of regional 

coordinators and UNEP staff.  In Guatemala, BCH training materials are used at project 

formulation workshops financed by GEF project development assistance. All countries are 

proposing medium-size projects that include “hands-on” BCH guidance within a wider menu of 

support needs. 

 

 The overriding need at present is to assist countries in generating the enabling conditions 

for biosafety practices to take hold.   
 

This requires more than training or equipment.  Project funds need to be earmarked for the legal 

and technical consultancies, lobbying and coordination efforts that are needed in many countries 

to move biosafety agendas forward.   If country eligibility is to be more closely screened on the 
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basis of national commitment and enabling conditions, UNEP-GEF support needs to be 

channeled in that direction.     

 

There are fundamental needs that are shared by many countries.  These include approving and 

operationalizing biosafety laws; sensitizing decision-makers; exploring financing and cost-

recuperation mechanisms; and practical training on LMO monitoring and risk analysis.   They 

offer opportunities for country mentoring and peer-to-peer collaboration that weren’t available 

under the BCH project.   In some cases technical support could be subcontracted to competent 

regional institutions - or regional advisors - to streamline expenditures and build regional 

synergy.  
29

   This may be important if GEF replenishments are affected by present global 

financial conditions, 
30

  lowering funding possibilities for medium-size country projects. 

 

 The DGEF SPO responsible for biosafety should ensure that future projects consider 

“exit strategies” that will enable them to consolidate BCH and other biosafety capacities 

in countries and target future project resources. 
 

Political and budgetary realities need to be considered:  Countries that have ratified the 

Cartagena Protocol are automatically eligible to receive support regardless of actual commitment 

or enabling conditions.  On the other hand, funding for global biosafety projects is not infinite.  

At some point UNEP may need to focus resources on developing countries with nascent 

frameworks that have created their own momentum and are “taking off”;  or channel enabling 

support to lagging countries where opportunities to apply biosafety knowledge and capacities 

remain low.  Contracting a wider range of support services to regional advisors (or involving 

area institutions) should also be considered to encourage regional dynamics and synergy. 

 

 Periodic “reality checks” of country biosafety preparedness need to be in place to make 

better use of project opportunities and resources.   
 

Data and links available from the BCH central portal could assist this endeavor. Improved 

country screening  – for example, monitoring national progress on selected biosafety indicators -  

would help UNEP focus resources on countries that are moving forward, raising the catalytic 

effect of its assistance.   Project support could be linked to country-to-country mentoring 

arrangements on transboundary movements and others issues of mutual interest.   Institutional 

and social actors vary from country to country, and project designer’s needs to understand who 

the key movers are.  These could be individual persons, seed companies, grain producers, 

import-export firms, university faculties or NGOs – and not only the traditional UNEP-GEF 

partners in the ministries.   The regional advisors can play a role in formulating the next round of 

projects according to specific country and regional needs; monitor country progress in 

developing biosafety frameworks; and assist in raising country preparedness. 

 

 

 

 

                                                 
29

  The Costa Rica-based IICA center recently gave training on LMO risk analysis to Central American countries at 

a regional workshop.  
30

 A concern raised in Eastern Europe and Latin America. 
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ANNEX 1 

 

LIST OF PERSONS INTERVIEWED 
 

BCH Project Team 

 

Jyoti Mathur-Filipp, Project Manager 

Lydia Eibl-Kamolleh, Administrative Coordinator 

Prakash Bista, Regional Coordinator – Asia and Pacific * 

Ernesto Ocampo, Regional Specialist/Coordinator – Latin America 

Marydelene Vazquez, Regional Specialist/Coordinator – Caribbean * 

 

Regional Advisors 

 

B. Bogale - Ethiopia 

B. Anoshenko – CEE * 

E. Revilla – Latin America * 

F. Machado – Latin America 

C. Fellegi - Uruguay 

 

CBS Secretariat 

 

G. Ferraiolo, BCH Focal Point * 

 

Albania 

 

Z. Dedej, Ministry of Environment / National Project Director 

A. Koci, National Project Coordinator 

P. Abeshi, General Secretary, Ministry of Environment 

R. Troja, Faculty of Natural Sciences, University of Tirana 

A. Bacu, Chief Biotechnology Department, University of Tirana 

E. Kongjika, Director, Biological Research Institute 

A. Luzati, Institute of Public Health 

L. Ferruni, Head, Organic Agriculture Association 

 

Belize 

 

 Michael De Shield, National Project Coordinator * 

 

Costa Rica 

 

M. Jimenez, National Project Coordinator * 

 

Ethiopia 

 

W. Tesfaye - National Project Director / Environmental Protection Agency 

B. Geda – National Project Coordinator / Environmental Protection Agency 

A. Wuke – Environmental Protection Agency 

M. Endale – Quality & Standards Authority 

D. Michael – Institute for Sustainable Development 
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Mongolia 

 
B. Endes, National Project Coordinator / Ministry of Nature & Environment 

S. Bayarkhuu, General Secretary, National Biosafety Committee, Ministry of Nature & Environment 

J. Saule, Vice-Minister of Food, Agriculture and Light Industry 

B. Badral, Head, Agricultural Land Management Division, Ministry of Food, Agriculture and Light 

Industry 
 

Uruguay  

 

V. Canton, Director, National Directorate for the Environment / National Project Coordinator 

A. Torres, Director of Environment, Ministry of Housing, Territorial Planning & Environment 

H. Almirati, Director-General, Minisrtry of Livestock and Agriculture 

S. Fernandez, International Cooperation Advisor, Ministry of Housing, Territorial Planning & 

Environment 

R. Elissalde, Advisor, Ministry of Housing, Territorial Planning & Environment 

E. Benech, President, National Seed Institute 

D. Bayce, Manager, Uruguayan Seed Chamber 
 

 

 
*  Contacted by phone interview or e-mail questionnaire 
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         ANNEX 2 

 

LIST OF DOCUMENTS 

 

“Building Capacity for Participation in the Biosafety Clearing-House (BCH)” Phase I  

Project Document (2005) 

 

“Building Capacity for Participation in the Biosafety Clearing-House (BCH)” Phase I  

Revised Brief (no date) 

 

BCH Mid-Term Review (J. Kinderlerer, 2007) 

 

BCH Project Implementation Reports (PIR):  2006-2008 

 

BCH Project Revisions: A-E 

 

BCH Bi-Annual Progress Reports:  2006-2008 

 

BCH Training Modules and Case Studies 

 

BCH Project Status Report (October 2008) 

 

“The Global UNEP-GEF BCH Capacity Building Project:  Learning from Experience” (April 2008) 

 

Informal Advisory Committee of the BCH:  Minutes of Meetings (November 2004, February/October 

2007) 

 

Memoranda of Understanding:  Albania, Belize, Guatemala, Ethiopia, Mongolia, Uruguay 

 Project Identification Form (May 2008) 

 

“Project Inception Workshop on Biosafety Implementation” – Power Point presentation (July, 2007) 

 

“UNEP-GEF Project for Building Capacity for Effective Participation in the BCH - Phase II”:  Project 

Identification Form (May 2008) 

 

Various documents and statistics contained in the ANUBIS data base 
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ANNEX 3 

 

BCH PROJECT FINANCIAL STATEMENT (JUNE 2009) 

 

 

Biosafety Clearing House Project               

GFL/2328-2716-4771/Rev04               

GF/6010-04-02   Current Budget 

UNEP BUDGET LINE/OBJECT OF  

EXPENDITURE 
2004 2005 2006 2007 Actual Actual 2008 

Planned for 

2009 

Total GEF 

Funding 

      US$ US$ US$ US$ US$  US$ 

10 PROJECT PERSONNEL COMPONENT        

  1100 Project Personnel        

  1101 Project Manager  129,284 143,483 163,102 171,639.62 181,907.74 - 789,416.30 

  1102 IT Specialist 48,535 97,391 101,943 112,470.20 33,672.38 - 394,011.45 

  1103 Task Manager Afric/Mid East - 123,183 133,684 145,449.83 166,999.55 30,000 599,316.73 

  1104 Task Manager CEECCA - - 124,131 120,013.18 138,393.19 95,000 382,537.14 

  1199 Subtotal 177,819 364,057 522,859 549,572.83 520,972.86 125,000 2,165,281.62 

  1200 Consultants        

  1201 Consultants 6,574 77,239 53,229 (275.13) 31,280.00 27,000 195,046.39 

  1202 Consultant for Training 

Material 

- 1,700 12,750 - - - 14,450.00 

  1203 Consultant for Translation - - - - - - - 

  1299 Subtotal 6,574 78,939 65,979 (275.13) 31,280.00 27,000 209,496.39 

  1300 Administrative Support        

  1301 Administrative Assistant 40,768 72,502 78,264 85,369.99 3,058.51 - 279,961.82 

  1321 Temporary Assistance - 19,300 4,100 20,115.27 51,331.49 17,000 111,846.61 

  1381 UNOG/UNON Support 9,741 16,545 25,787 53,337.78 - - 105,410.33 

  1399 Subtotal 50,509 108,347 108,150 158,823.04 54,390.00 17,000 497,218.76 

  1600 Mission Travel        

  1601 Team Travel 51,726 84,513 150,343 231,471.20 
125,374.43 

25,000 668,427.53 

  1603 Travel Visa - - - 2,147.50 
- 

- 2,147.50 

  1699 Subtotal 51,726 84,513 150,343 233,618.70 125,374.43 25,000 670,575.03 

  1999 Component Sub-Total 286,628 635,856 847,331 941,739.44 732,017.29 194,000 3,542,571.80 

20 SUB-CONTRACT COMPONENT        

  2100 Sub-contracts        

  2101 Multicountry Training 

Activities Development and 

Management 

179,535 18,474 (34,223) - - - 163,786.70 

  2102 Country-Level Procurement 
and Training Activities 

- 172,743 1,504,343 2,174,848.35 526,394.75 585,000 4,963,329.19 
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  2103 UNOPS (INCL mki RA 
Travel+DSA) 

- 186,050 428,762 1,038,856.84 1,100,676.00 320,479 3,074,824.25 

  2199 Subtotal  179,535 377,267 1,898,883 3,213,705.19 1,627,070.75 905,479 8,201,940.14 

  2999 Component Sub-Total  179,535 377,267 1,898,883 3,213,705.19 1,627,070.75 905,479 8,201,940.14 

30 TRAINING COMPONENT        

  3300 Technical Meetings        

  3301 BCH Meetings - 27,911 6,347 237.92 (3,939.38) - 30,556.17 

  3302 Project Steering Committee  - - - - - - - 

  3303 ToT and RA Workshops 2 glb 

& 5 

 255,910 - 96,337.16 795,263.06 - 1,147,510.57 

  3304 Sub-Regional Training - - 12,427 205,851.78 59,856.53 151,000 429,135.30 

  3399 Subtotal - 283,821 18,774 302,426.86 851,180.21 151,000 1,607,202.04 

  3999 Component Sub-Total - 283,821 18,774 302,426.86 851,180.21 151,000 1,607,202.04 

40 EQUIPMENT COMPONENT        

  4100 Expendable equipment         

  4101 Office supplies 71 - 7,262 2,013.86 (44.76) 500 9,802.07 

  4199 Subtotal 71 - 7,262 2,013.86 (44.76) 500 9,802.07 

  4200 Non- Expendable equipment         

  4201 UNOG Rental     29,702.84 (29,703) - 

  4202 Office equipment / furniture - - 2,189 364.31 2,614.04 - 5,167.72 

  4203 Office rental and maintenance - 16,126 20,000 12,209.00 4,500.00 1 52,835.98 

  4299 Subtotal - 16,126 22,189 12,573.31 36,816.88 (29,702) 58,003.70 

  4999 Component Sub- Total 71 16,126 29,452 14,587.17 36,772.12 (29,202) 67,805.77 

50 MISCELLANEOUS COMPONENT        

  
5200 Reporting costs        

  5201 Publication of relevant 

documents and reports 

15,872 - - 5,360.38 12,024.35 - 33,256.31 

  5299 Subtotal 15,872 - - 5,360.38 12,024.35 - 33,256.31 

  5300 Sundry        

  5301 Communication and mailing 

costs 

2,781 7,734 10,106 21,727.78 10,574.66 1 52,923.94 

  5399 Subtotal 2,781 7,734 10,106 21,727.78 10,574.66 1 52,923.94 

  5500 Evaluation        

  5501 Evaluation costs  - - - - 15,000 15,000.00 

  5599 Subtotal - - - - - 15,000 15,000.00 

  5999 Component Sub-Total 18,652 7,734 10,106 27,088.16 22,599.01 15,001 101,180.25 

    GRAND TOTAL GEF 

FINANCING  

484,887 1,320,804 2,804,545 4,499,546.82 3,269,639.38 1,236,278 13,520,700.00 

                    

                  13,520,700.00  
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ANNEX 4 

 

TERMS OF REFERENCE 
 

1. Objective and Scope of the Evaluation 

The aim of this terminal evaluation is to establish whether the project achieved its objective of building 

the capacity of 139 countries to access and use the BCH effectively. The evaluation will also assess 

project performance and the implementation of planned project activities and planned outputs against 

actual results. In addition, the evaluation will review the recommendations of the mid term Evaluation 

and their implementation.   The evaluation will focus on the following main questions: 

 

1. Did the project strengthen capacities of potential users of BCH in relevant ministries and 

other institutions to fulfil requirements of CPB with reference to BCH? 

2. Did the project improve the physical infrastructure of national BCH components ? 

3. Did the project build sustainable capacity to use and access the BCH in country and 

regionally? 

 

2. Methods 

This terminal evaluation will be conducted as an in-depth evaluation using a participatory approach 

whereby the UNEP/DGEF Task Manager, key representatives of UNEP and other relevant staff are kept 

informed and regularly consulted throughout the evaluation. The consultant will liaise with the UNEP 

Evaluation and Oversight Unit (EOU) and the UNEP DGEF Task Manager on any logistic and/or 

methodological issues to properly conduct the review in as independent a way as possible, given the 

circumstances and resources offered. The draft report will be circulated to UNEP/DGEF Task Manager 

and the UNEP/EOU.  Any comments or responses to the draft report will be sent to UNEP / EOU for 

collation and the consultant will be advised of any necessary revisions. 

The findings of the evaluation will be based on the following: 

 

1. A desk review of project documents including, but not limited to: 

(a) The project documents, outputs, monitoring reports (such as progress and financial 

reports to UNEP and GEF annual Project Implementation Review reports) and relevant 

correspondence. 

(b) Notes from the Steering Group meetings.  

(c) Other BCH-related material produced by the project staff or partners. 

(d) Relevant material published on the project web-site: www.unep.ch/biosafety. 

 

2. Interviews with project management and technical support including the current BCH team based 

in Switzerland and key actors involved, including the Secretariat for the Convention on Biological 

Diversity.   

 

3. Interviews and Telephone interviews with users for the project outputs and other stakeholders 

involved with this project, including in the 139 participating countries and the Regional Advisors 

and other international bodies. The Consultant shall determine whether to seek additional 

information and opinions from representatives of donor agencies and other organisations. As 

appropriate, these interviews will be combined with an email questionnaire.  

 

4. Interviews with the UNEP/DGEF Project Task Manager and Fund Management Officer, and other 

relevant staff in UNEP dealing with biosafety-related activities as necessary.  The Consultant shall 

also gain broader perspectives from discussions with relevant GEF Secretariat staff. 
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5. Country visits to Kenya, Mongolia, Uruguay, Guatemala, Albania, Belize and Ethiopia.  

 

Key Evaluation principles. 

In attempting to evaluate any outcomes and impacts that the project may have achieved, evaluators should 

remember that the project’s performance should be assessed by considering the difference between the 

answers to two simple questions “what happened?” and “what would have happened anyway?”.  These 

questions imply that there should be consideration of the baseline conditions and trends in relation to the 

intended project outcomes and impacts. In addition it implies that there should be plausible evidence to 

attribute such outcomes and impacts to the actions of the project. 

 

Sometimes, adequate information on baseline conditions and trends is lacking.  In such cases this should 

be clearly highlighted by the evaluator, along with any simplifying assumptions that were taken to enable 

the evaluator to make informed judgements about project performance.  

 

3. Project Ratings 

 

The success of project implementation will be rated on a scale from ‘highly unsatisfactory’ to ‘highly 

satisfactory’. In particular the evaluation shall assess and rate the project with respect to the eleven 

categories defined below:
31

 

 

A. Attainment of objectives and planned results: 

The evaluation should assess the extent to which the project's major relevant objectives were 

effectively and efficiently achieved or are expected to be achieved and their relevance.  

 Effectiveness: Evaluate how, and to what extent, the stated project objectives have been 

met, taking into account the “achievement indicators”. In particular, the analysis of 

outcomes achieved should include, inter alia, an assessment of the extent to which the 

project has resulted into sustainable capacity to use and access the BCH in the 139 

participating countries and regionally? 

 

As far as possible, also assess the potential longer-term impacts considering that the 

evaluation is taking place upon completion of the project and that longer-term impact is 

expected to be seen in a few years time. Frame recommendations to enhance future 

project impact in this context. Which will be the major ‘channels’ for longer term impact 

from the project at the national and regional scales? The evaluation should formulate 

recommendations that outline possible approaches and necessary actions to facilitate an 

impact assessment study in a few years time. 

 Relevance: In retrospect, were the project’s outcomes consistent with the focal 

areas/operational program strategies? Ascertain the nature and significance of the 

contribution of the project outcomes to the wider portfolio of the UNEP. 

 Efficiency: Was the project cost effective? Was the project the least cost option? Was the 

project implementation delayed and if it was, then did that affect cost-effectiveness? 

Assess the contribution of cash and in-kind co-financing to project implementation and to 

what extent the project leveraged additional resources. Did the project build on earlier 

initiatives, did it make effective use of available scientific and / or technical information. 

Wherever possible, the evaluator should also compare the cost-time vs. outcomes 

relationship of the project with that of other similar projects.  

 

B. Assessment of Risks to Sustainability of project outcomes: 

                                                 
31 

However, the views and comments expressed by the evaluator need not be restricted to these items. 
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Sustainability is understood as the probability of continued long-term project-derived outcomes and 

impacts after the project funding ends. The evaluation will identify and assess the key conditions or 

factors that are likely to contribute or undermine the persistence of benefits after the project ends. 

Some of these factors might be outcomes of the project, e.g. stronger institutional capacities or 

better informed decision-making. Other factors will include contextual circumstances or 

developments that are not outcomes of the project but that are relevant to the sustainability of 

outcomes. The evaluation should ascertain to what extent follow-up work has been initiated and 

how project outcomes will be sustained and enhanced over time. 

 

Four aspects of sustainability should be addressed: financial, socio-political, institutional 

frameworks and governance, and environmental. The following questions provide guidance on the 

assessment of these aspects: 

 Financial resources. Are there any financial risks that may jeopardize sustenance of 

project outcomes? What is the likelihood that financial and economic resources will not 

be available once the GEF assistance ends (resources can be from multiple sources, such 

as the public and private sectors, income generating activities, and trends that may 

indicate that it is likely that in future there will be adequate financial resources for 

sustaining project’s outcomes)? To what extent are the outcomes of the project dependent 

on continued financial support?  

 Socio-political: Are there any social or political risks that may jeopardize sustenance of 

project outcomes? What is the risk that the level of stakeholder ownership will be 

insufficient to allow for the project outcomes to be sustained? Do the various key 

stakeholders see that it is in their interest that the project benefits continue to flow? Is 

there sufficient public / stakeholder awareness in support of the long term objectives of 

the project? 

 Institutional framework and governance. To what extent is the sustenance of the 

outcomes of the project dependent on issues relating to institutional frameworks and 

governance? What is the likelihood that institutional and technical achievements, legal 

frameworks, policies and governance structures and processes will allow for, the project 

outcomes/benefits to be sustained? While responding to these questions consider if the 

required systems for accountability and transparency and the required technical know-

how are in place.   

 Environmental. Are there any environmental risks that can undermine the future flow of 

project environmental benefits? The TE should assess whether certain activities in the 

project area will pose a threat to the sustainability of the project outcomes? 

 

 

C. Achievement of outputs and activities: 

 Delivered outputs: Assessment of the project’s success in producing each of the 

programmed outputs, both in quantity and quality as well as usefulness and 

timeliness.   

 Assess the soundness and effectiveness of the methodologies used for developing the 

technical documents and related management options in the targeted project area. 

 Assess to what extent the project outputs produced have the weight of scientific 

authority / credibility, necessary to influence policy and decision-makers, particularly 

at the local, national and regional level. 

D.  Assessment of Monitoring and Evaluation systems.  

The evaluation shall include an assessment of the quality, application and effectiveness of project 

monitoring and evaluation plans and tools, including an assessment of risk management based on 
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the assumptions and risks identified in the project document. The Terminal Evaluation will assess 

whether the project met the minimum requirements for ‘project design of M&E’ and ‘the 

application of the Project M&E plan’ (see minimum requirements 1&2 in Annex 4). GEF projects 

must budget adequately for execution of the M&E plan, and provide adequate resources during 

implementation of the M&E plan. Project managers are also expected to use the information 

generated by the M&E system during project implementation to adapt and improve the project.  

 

M&E during project implementation 

 M&E design. Projects should have sound M&E plans to monitor results and track 

progress towards achieving project objectives. An M&E plan should include a 

baseline (including data, methodology, etc.), SMART indicators (see Annex 4) and 

data analysis systems, and evaluation studies at specific times to assess results. The 

time frame for various M&E activities and standards for outputs should have been 

specified.  

 M&E plan implementation. A Terminal Evaluation should verify that: an M&E 

system was in place and facilitated timely tracking of results and progress towards 

projects objectives throughout the project implementation period (perhaps through 

use of a logframe or similar); annual project reports and Progress Implementation 

Review (PIR) reports were complete, accurate and with well justified ratings; that the 

information provided by the M&E system was used during the project to improve 

project performance and to adapt to changing needs; and that projects had an M&E 

system in place with proper training for parties responsible for M&E activities.  

 Budgeting and Funding for M&E activities. The terminal evaluation should 

determine whether support for M&E was budgeted adequately and was funded in a 

timely fashion during implementation. 

E. Replicability/Catalytic role: 

What examples are there of replication and catalytic outcomes? Replication approach, in the 

context of GEF projects, is defined as lessons and experiences coming out of the project that are 

replicated or scaled up in the design and implementation of other projects. Replication can have two 

aspects, replication proper (lessons and experiences are replicated in different geographic area) or 

scaling up (lessons and experiences are replicated within the same geographic area but funded by 

other sources). Specifically: Evaluation should describe the catalytic or replication actions that the 

project carried out.  

Assess whether the project has potential to be replicated, either in terms of expansion, extension or 

replication in other countries and/or regions and whether any steps have been taken by the project 

to do so and the relevance and feasibility of these steps 

F. Preparation and Readiness 

Were the project’s objectives and components clear, practicable and feasible within its timeframe? 

Were the capacities of executing institution and counterparts properly considered when the project 

was designed?  Were lessons from other relevant projects properly incorporated in the project 

design? Were the partnership arrangements properly identified and the roles and responsibilities 

negotiated prior to project implementation? Were counterpart resources (funding, staff, and 

facilities), enabling legislation, and adequate project management arrangements in place? 

G. Country ownership/driveness: 

This is the relevance of the project to national development and environmental agendas, recipient 

country commitment, and regional and international agreements. Examples of possible evaluative 

questions include: Was the project design in-line with the national sectoral and development 
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priorities and plans? Are project outcomes contributing to national development priorities and 

plans? Were the relevant country representatives, from government and civil society, involved in 

the project? Did the recipient government maintain its financial commitment to the project?  The 

evaluation will: 

 Assess the level of country ownership. Specifically, the evaluator should assess 

whether the project was effective in providing and communicating information that 

catalyzed action in participating countries to improve decisions relating to the Bio safety 

Clearing House (BCH).  

 Assess the level of country commitment to Strengthened capacities of potential 

users of BCH in relevant ministries and other institutions in order to fulfill requirements of 

CPB with reference to BCH. 

 Assess the level of country support to the improvement of the physical 

infrastructure of national BCH components. 

H. Stakeholder participation / public awareness: 

This consists of three related and often overlapping processes: information dissemination, 

consultation, and “stakeholder” participation. Stakeholders are the individuals, groups, institutions, 

or other bodies that have an interest or stake in the outcome of the UNEP financed project. The 

term also applies to those potentially adversely affected by a project. The evaluation will 

specifically: 

 Assess the mechanisms put in place by the project for identification and engagement 

of stakeholders and establish, in consultation with the stakeholders, whether this 

mechanism was successful, and identify its strengths and weaknesses.  

 Assess the degree and effectiveness of collaboration/interactions between the various 

project partners and institutions during the course of implementation of the project. 

 Assess the degree and effectiveness of various public awareness activities that were 

undertaken during the course of implementation of the project. 

 

I. Financial Planning  

Evaluation of financial planning requires assessment of the quality and effectiveness of financial 

planning and control of financial resources throughout the project’s lifetime. Evaluation includes 

actual project costs by activities compared to budget (variances), financial management (including 

disbursement issues), and co- financing. The evaluation should: 

 Assess the strength and utility of financial controls, including reporting, and planning 

to allow the project management to make informed decisions regarding the budget 

and allow for a proper and timely flow of funds for the payment of satisfactory 

project deliverables. 

 Present the major findings from the financial audit if one has been conducted.  

 Identify and verify the sources of co- financing as well as leveraged and associated 

financing (in co-operation with the IA and EA). 

 Assess whether the project has applied appropriate standards of due diligence in the 

management of funds and financial audits. 

 The evaluation should also include a breakdown of final actual costs and co-

financing for the project prepared in consultation with the relevant UNON/DGEF 

Fund Management Officer of the project. (Table attached in Annex 2 Co-financing 

and leveraged resources). 

J. Implementation approach: 

This includes an analysis of the project’s management framework, adaptation to changing 

conditions (adaptive management), partnerships in implementation arrangements, changes in 

project design, and overall project management. The evaluation will: 
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 Ascertain to what extent the project implementation mechanisms outlined in the 

project document have been closely followed. In particular, assess the role of the 

various committees established and whether the project document was clear and 

realistic to enable effective and efficient implementation, whether the project was 

executed according to the plan and how well the management was able to adapt to 

changes during the life of the project to enable the implementation of the project.  

 Assess the effectiveness of the Regional Advisors system as tool for project 

execution, its replicability and longer-term sustainability.  

 Evaluate the effectiveness and efficiency and adaptability of project management and 

the supervision of project activities / project execution arrangements at all levels (1) 

policy decisions: Steering Group; (2) day to day project management.   

 Assess the effectiveness of supervision and administrative and financial support 

provided by UNEP/GEF. 

 Identify administrative, operational and/or technical problems and constraints that 

influenced the effective implementation of the project. 

 Assess whether the logical framework was used during implementation as a 

management tool and whether feedback from M&E activities more broadly was used 

for adaptive management. 

K. UNEP Supervision and Backstopping 

 Assess the effectiveness of supervision and administrative and financial support 

provided by UNEP/DGEF. 

 Identify administrative, operational and/or technical problems and constraints that 

influenced the effective implementation of the project. 

  

The ratings will be presented in the form of a table. Each of the eleven categories should be rated 

separately with brief justifications based on the findings of the main analysis. An overall rating for the 

project should also be given. The following rating system is to be applied: 

  HS = Highly Satisfactory 

  S  = Satisfactory 

  MS  = Moderately Satisfactory 

  MU  = Moderately Unsatisfactory 

  U  = Unsatisfactory 

  HU = Highly Unsatisfactory 

 

4. Evaluation report format and review procedures 

The report should be brief, to the point and easy to understand. It must explain; the purpose of the 

evaluation, exactly what was evaluated and the methods used.  The report must highlight any 

methodological limitations, identify key concerns and present evidence-based findings, consequent 

conclusions, recommendations and lessons. The report should be presented in a way that makes the 

information accessible and comprehensible and include an executive summary that encapsulates the 

essence of the information contained in the report to facilitate dissemination and distillation of lessons.  

 

The evaluation will rate the overall implementation success of the project and provide individual 

ratings of the eleven implementation aspects as described in Section 3 of this TOR. The ratings will 

be presented in the format of a table with brief justifications based on the findings of the main 

analysis. 

 

Evidence, findings, conclusions and recommendations should be presented in a complete and balanced 

manner.  Any dissident views in response to evaluation findings will be appended in an annex. The 
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evaluation report shall be written in English, be of no more than 50 pages (excluding annexes), use 

numbered paragraphs and include: 

 

i) An executive summary (no more than 3 pages) providing a brief overview of the main 

conclusions and recommendations of the evaluation; 

ii) Introduction and background giving a brief overview of the evaluated project, for 

example, the objective and status of activities; The GEF Monitoring and Evaluation 

Policy, 2006, requires that a TE report will provide summary information on when the 

evaluation took place; places visited; who was involved; the key questions; and, the 

methodology.   

iii) Scope, objective and methods presenting the evaluation’s purpose, the evaluation 

criteria used and questions to be addressed; 

iv) Project Performance and Impact providing factual evidence relevant to the questions 

asked by the evaluator and interpretations of such evidence. This is the main substantive 

section of the report. The evaluator should provide a commentary and analysis on all 

eleven evaluation aspects (A − K above). 

v) Conclusions and rating of project implementation success giving the evaluator’s 

concluding assessments and ratings of the project against given evaluation criteria and 

standards of performance. The conclusions should provide answers to questions about 

whether the project is considered good or bad, and whether the results are considered 

positive or negative. The ratings should be provided with a brief narrative comment in a 

table (see Annex 1); 

vi) Lessons (to be) learned presenting general conclusions from the standpoint of the design 

and implementation of the project, based on good practices and successes or problems 

and mistakes. Lessons should have the potential for wider application and use. All 

lessons should ‘stand alone’ and should: 

 Briefly describe the context from which they are derived  

 State or imply some prescriptive action;  

 Specify the contexts in which they may be applied (if possible, who when 

and where) 

vii) Recommendations suggesting actionable proposals for improvement of the current 

project.  In general, Terminal Evaluations are likely to have very few (perhaps two or 

three) actionable recommendations.  

Prior to each recommendation, the issue(s) or problem(s) to be addressed by the 

recommendation should be clearly stated. 

A high quality recommendation is an actionable proposal that is: 

1. Feasible to implement within the timeframe and resources available 

2. Commensurate with the available capacities of project team and partners 

3. Specific in terms of who would do what and when 

4. Contains results-based language (i.e. a measurable performance target) 

5. Includes a trade-off analysis, when its implementation may require utilizing 

significant resources that would otherwise be used for other project purposes. 

viii) Annexes may include additional material deemed relevant by the evaluator but must 

include:  

1. The Evaluation Terms of Reference,  

2. A list of interviewees, and evaluation timeline 

3. A list of documents reviewed / consulted 

4. Summary co-finance information and a statement of project expenditure by 

activity 
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5. The expertise of the evaluation team. (brief CV). 

TE reports will also include any response / comments from the project management team 

and/or the country focal point regarding the evaluation findings or conclusions as an 

annex to the report, however, such will be appended to the report by UNEP EOU.  

 

Examples of UNEP GEF Terminal Evaluation Reports are available at www.unep.org/eou 

 

Review of the Draft Evaluation Report 

Draft reports shall be submitted to the Chief of Evaluation.  The Chief of Evaluation will share the report 

with the corresponding Programme or Project Officer and his or her supervisor for initial review and 

consultation.  The DGEF staff and senior Executing Agency staff are allowed to comment on the draft 

evaluation report.  They may provide feedback on any errors of fact and may highlight the significance of 

such errors in any conclusions. The consultation also seeks feedback on the proposed recommendations.  

UNEP EOU collates all review comments and provides them to the evaluators for their consideration in 

preparing the final version of the report. 
 

 

 

 

 

 

 

 

http://www.unep.org/eou

