

Integrated SC toolkit to improve the transmission of information under Articles 07 and 15

2018 - 2020 Project Workplan

Jacqueline Alvarez, Head Knowledge and Risk Unit Chemicals and Health Branch Economy Division

2018 - 2020 Draft Project Workplan

Nov-Dec. 2018

Meeting report and follow-up individually

UNEP&BRS work on toolkit

March – October 2019

Conducting national activities

Collection of national data

May 2019

Project countries meeting at Stockholm Convention COP 9













March 2019

SSFAs signed

IT consultant recruited

March – December 2019

Integrated toolkit development and testing

January – Dec. 2020

Integrated toolkit online trainings

Replication strategy and dissemination

Thank you



Jacqueline Alvarez jacqueline.alvarez@un.org Skype: jacqueline.alvarez.mourelle

www.unenvironment.org