



United Nations
Environment
Programme



UNEP(OCA)/MED WG. 11/4
18 December 1989

Original: ENGLISH

MEDITERRANEAN ACTION PLAN

XXIII Meeting of the Inter-Agency
Advisory Committee (IAAC) for MED POL

Athens, 8-11 January 1990

Workplan and Timetable of
1990 MED POL Activities

1990 MED POL ACTIVITIES

Recomm.	Activity	Resp. org.	Resp. Off.	Specific actions and target date
---------	----------	------------	------------	----------------------------------

A.1. - PROGRAMME APPROVAL THROUGH DECISION MAKING MEETING

MEETINGS

A.1. Budg.	Joint meetings of the Scientific and Technical Committee and Socio-Economic Committee (Athens, 28 May-1 June 1990)	UNEP	LJ/FSC	Finalization of documents by end of Feb. 1990. Translation by March 1990. Dispatch of documents by April 1990.
------------	--	------	--------	--

A.2. - PROGRAMME COORDINATION

MEETINGS

A.2. Budg.	Inter-Agency Advisory Committee Meetings (IAAC) to co-ordinate MED POL implementation	UNEP + Coop. Ag.	LJ/FSC	Athens, 8-11 January 1990.
------------	---	---------------------	--------	----------------------------

A.4. - MONITORING OF MARINE POLLUTION IN THE MEDITERRANEAN

GENERAL

A.4.1.a)	Extension of MED POL-Phase II to 1995	UNEP	LJ	Information letter to Contracting Parties by March 1990.
----------	---------------------------------------	------	----	--

IJ: I. JEFFIC	FSC: F.S. CIVILLI	GPG: G.P. GABRIELIDES	LJS: L.J. SALIBA
TB: T. BARISIC	IM: L. MEE	AB: A. BOUSOULENGAS	AS: A. SOUDINE

Recomm.	Activity	Resp. org.	Resp. Off.	Specific actions and target date
A.4.1.b)	Design national monitoring programmes to ensure assessment of state of pollution	UNEP + Coop. Ag.	IJ	Continuing
A.4.1.c)	Promote a scientific assessment of monitoring in order to prepare 1996 programme	UNEP + Coop. Ag.	IJ/FSC	Preparation of detailed workplan by June 1990.
A.4.3.b)	Replace research activities A to L with new five research areas	UNEP + Coop. Ag.	FSC	Explanatory letter to Contracting Parties by March 1990.
A.4.Budg.	Assistance to MED POL participating institutions for the implementation of monitoring programmes (Cash + equipment + materials)	UNEP + Coop. Ag.	IJ	Continuing
A.4.Budg.	Assistance to institutions for monitoring plankton blooms	UNEP	FSC/GPG	Letter to be sent as a follow-up to Plankton Bloom Meeting by March 1990.
A.4.Budg.	Maintenance of MED POL instruments	IAEA	TB	Continuing
A.4.Budg.	Organization of on-job training	UNEP	IJ/FSC	Continuing
A.4.Budg.	Organization of fellowships	UNEP	IJ/FSC	Continuing
A.4.Budg.	Implementation of data quality assurance programme	IAEA	IM/IJ	Continuing. Programme for 1990 to be prepared by January 1990.

Recomm.	Activity	Resp. org.	Resp. Off.	Specific actions and target date
CONSULTANTS				
A.4.Budg.	Recruitment of a consultant to prepare document on analysis and processing of MED POL data	UNEP	LJ	1990 and 1991
A.4.Budg.	Recruitment of consultants for the preparation of state of pollution of Mediterranean Sea	UNEP	LJ	Detailed workplan to be prepared by May 1990.
MEETINGS				
A.4.Budg.	Consultation meeting on MED POL data processing programmes	UNEP	LJ	Athens, 12-16 November 1990.
A.4.Budg.	Intercalibration and training workshop on determination of organotin compounds	IAEA/FAO	IM/GPG	Monaco, 17-21 April 1990.
A.5. - INFORMATION				
A.5.Budg.	Preparation and editing of MAP Technical Report Series	UNEP + Coop. Ag.	LJ	1990

Recomm.	Activity	Resp. org.	Resp. Off.	Specific actions and target date
<u>B.6. - IMPLEMENTATION OF THE LIS PROTOCOL</u>				
ENVIRONMENTAL QUALITY CRITERIA				
B.6.1.c)	Undertake and implement programmes and measures in order not to discharge used lubricating oils into the sea	C.P.	IJS	Letter-reminder to be sent by March 1990.
B.6.1.d)	Take into account in the formulation and implementation of national control measures related to used lubricating oils, the various control measures available	C.P.	IJS	Letter-reminder to be sent by March 1990.
B.6.2.ii)a)	Adopt a limit value of 0.2 mg Cd per litre for effluent discharges before dilution	C.P.	GPG	Letter-reminder to be sent by March 1990.
B.6.2.ii)c)	Adopt a water quality objective of a max of 0.5 µg Cd per litre in marine waters	C.P.	GPG	Letter-reminder to be sent by March 1990.
B.6.2.ii)g)	Encourage the development of substitutes and alternates technology for the reduction of Cd pollution	C.P.	GPG	Letter-reminder to be sent by March 1990.

Recomm.	Activity	Resp. org.	Resp. Off.	Specific actions and target date
B.6.2.11)h)	Provide secretariat with info on: 1) present legislation and standard on Cd 2) measures taken to reduce Cd pollution 3) Cd pollution monitoring data	C.P.	GPG	Letter-reminder to be sent by March 1990.
B.6.2.ii)i)	Continue to support studies of seafood consumption to identify Cd high risk groups	UNEP + C.P. Coop. Ag.	GPG/LJS	Letter-reminder to be sent by March 1990.
B.6.3.ii)a)	Not to allow the use of preparations containing organotin compounds: 1) on hulls of boat of less than 25 m 2) on all mariculture structures	C.P.	GPG	Letter-reminder to be sent by March 1990.
B.6.3.ii)b)	Report to the secretariat on measures taken related to B.6.3.ii)a)	C.P.	GPG	Letter reminder to be sent by March 1990.
B.6.3.ii)c)	Develop a code of practice to minimize the contamination where ships are cleared of antifouling paints	C.P.	GPG	Letter reminder to be sent by March 1990.
B.6.4.ii)a)	Adopt an environmental quality objective in coastal waters of 25 µg l ⁻¹ for total DDT	C.P.	GPG	Letter reminder to be sent by March 1990.

Recomm.	Activity	Resp. org.	Resp. Off.	Specific actions and target date
B.6.4.ii)b)	Use the FAO (1985) International Code of Conduct for use and distribution of pesticides	C.P.	GPG	Letter reminder to be sent by March 1990.
B.6.4.ii)c)	Promote monitoring programmes to establish trend of contamination of organohalogen compounds and the detection of hot spots	C.P.	GPG	Letter reminder to be sent by March 1990.
B.6.4.ii)d)	Provide the secretariat with info on present legal and administrative measure related to production, use and disposal of organohalogen compounds	C.P.	GPG	Letter reminder to be sent by March 1990.
CONSULTANTS AND SUBCONTRACTS				
B.6.Budg.	Pilot project on monitoring of herbicides and fungicides	FAO	GPG	1990 and 1991. Workplan to be prepared by February 1990.
B.6.Budg.	Pilot project on monitoring of non-biodegradable detergents and surface-active substances	WHO	LJS	1990 and 1991. Workplan to be prepared by February 1990.
B.6.Budg.	Pilot project on monitoring of selected elements listed in item 1 of annex II of LBS	FAO	GPG	1990 and 1991. Workplan to be prepared by February 1990.
B.6.Budg.	Prepare documents on assessment of Mediterranean pollution by LBS substances	UNEP + Coop. Ag.	IJ	Continuing

Recomm.	Activity	Resp. org.	Resp. Off.	Specific actions and target date
B.6.Budg.	Assessment of the state of pollution by pathogenic organisms	WHO	LJS	Draft to be prepared by November 1990.
B.6.Budg.	Preparation of common guidelines for coastal outfalls	WHO	LJS	Draft to be prepared by November 1990.
B.6.Budg.	Preparation of inventory of effluents requiring special or separate treatment	WHO	LJS	Draft to be prepared by November 1990.
B.6.Budg.	Formulation of draft guidelines for effluents requiring special treatment	WHO	LJS	Draft to be prepared by November 1990.
B.6.Budg.	Preparation of common guidelines for the inventory of air pollution sources	WMO/WHO	AS	Draft to be prepared by June 1990.
MEETINGS				
B.6.Budg.	Consultation meeting on environmental transformation of chemical contaminants	FAO/IAEA	GPG	Ia Spezia, 24-28 September 1990.
B.6.Budg.	Consultation meeting on updated survey on pollution from land-based sources	WHO	LJS	Athens, 29 October-2 November 1990.
B.6.Budg.	Workshop on transport and dispersion of pollutants into the sea	IOC	AB	5-10 November 1990.

Recomm.	Activity	Resp. org.	Resp. Off.	Specific actions and target date
B.6.Budg.	Consultation meeting on assessment of pollution by herbicides and fungicides	IAEA/FAO	LM/GPG	Monaco, 21-23 may 1990.
B.6.Budg.	Consultation meeting on assessment of pollution by selected elements from item 1 of Annex II of IBS	FAO	GPG	Athens, 12-14 June 1990.
<u>E.9. - ENVIRONMENTALLY SOUND MANAGEMENT OF MEDITERRANEAN COASTAL ZONES</u>				
SPECIAL ACTION FOR THE ADRIATIC SEA				
E.9.4.b)	Strengthen mutual cooperation between all MAP components and the Adriatic countries committed to implement projects	UNEP	LJ	To be decided as a follow-up to the Meeting on Adriatic, Athens, 18-20 December 1989.
COASTAL ZONES PILOT PROJECT				
E.9.Budg.	Assist the preparation and implementation of coastal zone pilot projects	UNEP	LJ	Continuing