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EXECUTIVE SUMMARY 
Context and challenges 

The Northern Mozambique Channel (NMC) is under the jurisdiction of Madagascar, Mozambique, Tanzania, France, 
Seychelles and the Comoros, covering an area of approximately 700,000 km

2
. It is among the world's richest regions 

for biodiversity. It serves as a biological reservoir for the entire Eastern African coast, in particular for coral reefs and 
associated ecosytems, and is an important breeding and foraging areas for flagship marine and migratory species. The 
coastal population of the NMC is currently 10 million (expected to grow to 22-25 million in 2050) and is largely 
dependent on healthy and productive ecosystems through fishing, coastal agriculture, and tourism. The annual 
economic output from living resources and ecosystem services of the WIO has been calculated at U$ 20.8 billion 
annually

2
, 

The region’s critical ecosystems are in decline from the combined impacts of local use and global threats, including 
growing pressures from coastal infrastructure development, extractive industries (in particular recently discovered 
natural gas and oil), population growth and climate change. In this context the project will address scenarios for 
development to maximize the opportunities for sustainable development in the NMC, based on preservation of the 
health of marine ecosystems as a foundation for future prosperity. In this regard the project uses the holistic approach 
for Integrated Ocean Management and will assist the countries in achieving the Sustainable Development Goals, in 
particular Goal 14 on Oceans. 

Project Goal 

By 2025, the Northern Mozambique Channel’s high biodiversity value coral reef and associated ecosystems are 
maintained and enhanced through effective spatial management of marine uses, in particular the oil and gas sector, to 
secure a sustainable future for coastal communities and economies. 

Objectives 

1. By 2021, the institutional and knowledge foundations are laid for the application of multi-stakeholder based 
Marine Spatial Planning (MSP) across the NMC region. 

2. By 2021, effective planning is promoted and best practices in the oil and gas sector are adopted by Governments 
and private sector champions, leading to mitigation of impacts of the sector to the natural assets and 
communities in the NMC. 

3. By 2021, community livelihoods and well-being are incrementally secured through the sharing and replication of 
best practices in community-based marine resource management and population-health-environment . 

Program content 

Building on the foundations of strong regional cooperation and partnerships, the NMC region is well-placed to 
implement the aspirations and commitments made under the UN 2030 Agenda on Sustainable Development Goals 
(SDG), with particular relevance to SDG 14 on Oceans. In this regard, the project comprises three components: 

Component 1: laying the institutional and knowledge foundations for the application of multi-stakeholder based 
Marine Spatial Planning (MSP) across the NMC region 

This component is grounded in SDG 14 on Oceans and the ICZM Protocol of the Nairobi Convention. The overall aim is 
to build capacity within the participating countries, and at a coordination level in the Nairobi Convention Secretariat, 
to enable the implementation of an integrated approach to marine governance that will lead towards comprehensive 
spatial planning of marine uses in the future. In this context, multi-stakeholder and multisectoral fora, as well as links 
with relevant regional and global bodies will be established to assure coordination and involvement of relevant parties 
in the implementation of MSP and SDG14. Further, information on the health of marine and coastal ecosystems and 
their economic value, as well as potential future scenarios for the NMC will be evaluated and validated, to serve as 
inputs to MSP and to assist decision-making. Finally, this component will develop and validate a regional framework 
for MSP in the context of national MSP processes, as well as increasing coherence among national plans. 

Component 2: Planning and adoption of environmental and social best practices in the oil and gas sector to mitigate 
impacts on biodiversity and ecosystem services in the NMC. 

This component will reinforce and build capacity of key stakeholders (governments, the oil and gas (O&G) industry, 
local experts, and civil society organizations) through three main activities. The first activity will identify key gaps in 
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 Obura, D. et al.  2017. Reviving the Western Indian Ocean Economy: Actions for a Sustainable Future.  WWF  International, Gland, 
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NIP-FFEM-NMC_ENG_Submitted FFEM.docx    3/36 

measures and identify opportunities to harmonize legal, policy and technical tools across the NMC region to prevent 
and minimize oil and gas sector risks to biodiversity and ecosystem services. The second activity will develop tailored 
guidance on best practice, for minimizing threat to biodiversity and ecosystem services of the NMC, put in place for 
planning and evaluation of Strategic Environmental Assessments (SEA), Environmental Impact Assessments (EIA) and 
Marine Spatial Planning (MSP) related to oil and gas initiatives. This will be based on a review of relevant 
international, regional & national best practice guidelines for the O&G industry. The third activity will build capacity of 
staff of national governments, regional bodies and CSO/NGOs, on use and implementation of the best-practice 
guidance, to promote uptake of best practice approaches across the region. The project will develop and assist in the 
implementation of, roadmap(s) for implementing this capacity-building and best practice. 

Component 3: Replication and upscaling of successful models for community-based resource management and 
improved livelihoods and welfare. 

The goal of this component is to promote effective practices in Community-Based Natural Resource Management 
(CBNRM), and Population-Health-Environment (PHE) interventions to secure the livelihoods and well-being of coastal 
communities. Activities will first identify effective CBNRM and PHE practices, as well as model sites in the NMC, then 
organize exchange visits and workshops as part of a Learning Network for best practice and experience sharing. Five 
pilot sites will also be identified, for replication of effective practices, with project assistance in the form of technical 
support and basic finance. An online platform and tools to support the Learning Network will be developed to provide 
information and capacity building to all sites. Results from this component will, among other things, create a more 
enabling institutional environment for community-centered approaches, and ensure their priorities are reflected in 
the planning processes at national and sub-regional levels in Components 1 and 2. 

Institutional setup 

The project will be executed through a partnership between the Nairobi Convention Secretariat (NCS) and the WIOC, 
represented by WWF and CORDIO. The NCS will ensure the coordination of the project with countries through its 
network of national focal points, as well as the wider partnerships and political processes undertaken within its 
mandate, to assure coherence between the NMC initiative and other regional programmes undertaken through the 
NCS. WWF and CORDIO will provide technical coordination of the individual project components, together with 
partners for relevant components:  Wildlife Conservation Society (WCS), Fauna & Flora International (FFI) (Component 
2), and Blue Ventures (BV) (Component 3). WWF France will be the Executing Agency, and through this will be 
responsible for relations with French institutions and the donor agency. Implementation will be by NCS, WWF and 
CORDIO together with relevant partners. A Steering Committee will be put in place to guide implementation of annual 
workplans. This will comprise the FFEM, other key donors, representatives from the countries of the sub-region, NCS, 
WWF, CORDIO, the WIO-C, and relevant experts  

Duration, cost 

The project will last 4 years. The total budget is estimated at 6 million euros, of which € 1.5 million is requested from 
FFEM. Co-financing would be from the Swedish Development Agency (SIDA), the Nairobi Convention Secretariat and 
the members of the WIO-C.  
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Box 1. Facts and figures on the Northern Mozambique Channel.  
 
Nature 
• Contains 35 % of Indian Ocean coral reefs 
• Contains 5% of world’s mangrove forests 
• Is the 2

nd
 highest level in biodiversity of hard coral species  

• Is a key corridor for humpback whales 
• is on the migration route of tuna and tuna-like species 
• Contains large carbon sinks (seagrasses, mangroves, wetlands) 
 
Economics 
• small-scale artisanal and subsistence fishers account for 70-80% of 
total catches. 
• Provides a significant part of WIO tuna fisheries ($2 billion/yr) 
• Supports industrial fishing/mariculture of growing importance 
• Tourism is among fastest growing sectors/high potential  
• Holds natural gas reserves, over 100 Tcf as currently known 
• Supports 30% of global tanker traffic (> 5,000 tanker-trips annually) 
 
Geography 

 Home to 10 million people in the coastal zone 

 Bordered by 5 coastal/small island states  

 Comprised of Exclusive Economic Zones (EEZ) only (no areas 
beyond national jurisdiction) 

I CONTEXT AND ISSUES 

I.1 The northern Mozambique Channel – the second hotspot for tropical marine biodiversity globally and rich 
source of ecosystem services 

The Northern Mozambique Channel (NMC) is under 
the jurisdiction of Madagascar, Mozambique, 
Tanzania, France, Seychelles, and the Comoros, 
covering an area of approximately 700,000 km

2
. The 

geology and oceanography of the channel, together 
with its diverse and valuable coastal and pelagic 
ecosystems, distinguish the NMC as a unique sub-
region of the Western Indian Ocean (WIO). The 
Mozambique Channel contains a large proportion 
(35 %) of the entire Indian Ocean’s coral reefs (ca. 
11,000 km

2
 ~ 4% of the global coral reef area), and 

5% of world’s mangrove forests (ca. 7,300 km
2
), 

with a large proportion of these in the northern part 
of the channel. Recent studies show a peak in the 
diversity of coral reef taxa, including hard corals, 
stomatopods and other species, in the NMC. This 
peak is thought to be due to the globally unique 
combination of circular currents causing high levels 
of connectivity combined with geologically stable 
coastlines over 100 million years old. Together, 
these create a ‘museum’ for species from the Tethys 
Sea over 30 million years ago and of new species 
being created in other regions and transported into 
the NMC.  

The region is among the world's richest regions for biodiversity. It serves as a biological reservoir for the entire Eastern 
African coast, in particular for coral reefs and associated ecosystems. Endemism is elevated and the region is the 
second peak for marine biodiversity after the coral Triangle region in southeast Asia, with more than 400 species of 
hard corals. 

Due its high productivity, the Mozambique Channel is one of the most important breeding and foraging areas for 
flagship marine and migratory species, including seabirds, sea turtles, sharks, and marine mammals (including 
humpback whales). The Channel is part of the annual migratory path of the principal stocks of Indian Ocean tuna, 
though its role (e.g. as a foraging or breeding ground) is still unknown, and a prime habitat of the coelacanth, a ‘living 
fossil’ dating back 67 million years. 

The NMC’s strategic priority from an environmental conservation perspective has been confirmed by the Indian Ocean 
Commission WIOMER process (2010), the UNESCO World Heritage Convention (2012) and the EBSA process of the 
Convention on Biological Diversity. The importance of the region and its natural assets was furthermore recognized 
through decision (CP8/6) of the 8

th
Conference of Parties to the Nairobi Convention (June 2015), requesting the 

Contracting Parties, the GEF and other partners, to support projects in the Northern Mozambique Channel as a good 
example of Integrated Ocean Management (IOM) approach.  

I.2 Socio-economic conditions and dependence on ecosystem services 

The coastal population of the NMC is currently 10 million - expected to grow to 22-25 million in 2050, and 40-60 
million in 2100 - and is largely dependent on healthy and productive ecosystems through fishing, coastal agriculture, 
tourism and other activities. Poverty levels in the coastal populations of the NMC are extremely high. For example, 
92% of Madagascar’s population lives on less than $2 per day, with remote coastal regions being among the poorest 
on the island.  

Marine resources account for approximately 5% of the GDP of the WIO Island States (around 8% for Comoros, 6% for 
Madagascar and 9% for the Seychelles), but support large numbers of primarily small scale fisheries. In Madagascar 
for example, small-scale artisanal and subsistence fishers accounted for 72% of total catches. Industrial fisheries is 
large, with the value of tuna fisheries in the WIO rated at over 2 billion US Dollars per year (roughly 15% of the world 
tuna catches). Coastal tourism is a sector with great potential in the NMC, although currently still poorly developed. 
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Tourism is a sector with great potential in the NMC, though currently is poorly developed. 

The annual output of economic value from living resources and ecosystem services of the WIO has been calculated at 
U$ 20.8 billion annually

3
, provided by a total ocean asset base – or “shared wealth” – of the region of at least US$ 

333.8 billion, about 45% of this coming from countries bordering the NMC. Of the total, tourism and fisheries, both 
being dependent on healthy and functioning ecosystems, are the largest economic sectors, comprising about 70% and 
10%, respectively, of this value and indicating the growth potential for tourism. However, development along 
unsustainable pathways will undermine the value of these sectors and potentially increase hardships and poverty 
levels experienced in the region, particularly by the poor and those directly dependent on ecosystem services for their 
livelihoods. 

I.3 Emerging threats and economic development of the region 

Recent hydrocarbon discoveries in only the Mozambican part of the NMC amount to over 130 Tcf (trillion cubic feet) 
of natural gas, among the largest gas fields in the world, and presenting 40-50 years of production. Further discoveries 
are anticipated in all the other countries of the NMC. This sector provides the greatest potential for economic 
development of the countries of the region, as well as of environmental damage and consequent harm to economic 
sectors and people dependent on clean and functioning marine ecosystems.  

Climate change is severely 
impacting the coral reefs 
and mangroves, as well as 
other ecosystems, of the 
NMC. Four significant coral 
bleaching events have 
been recorded in the 
Comorian archipelago from 
1983 to 2016, 
impoverishing the reefs 
and reducing their ability to 
sustain fisheries and 
provide coastal protection 
for towns and villages.  

Changing economic 
patterns and industrial 
development may vastly 
increase migration to the 
coastal zone, adding to the 
already high population 

growth rate in the countries bordering the NMC, and putting further pressure on marine ecosystems and resources 
from fishing, pollution and coastal development. 

As a result, the region’s critical ecosystems, such as coral reefs, mangroves and seagrass beds, are in decline from the 
combined impacts of local use and global threats, including growing pressures from coastal infrastructure 
development, extractive industries, population growth and climate change. In particular, with the recent natural gas 
and oil discoveries adding to the riches of the NMC, the region is likely to go through an economic and population 
boom in coming decades. While this economic growth potential will provide much-needed development and welfare 
opportunities, the major developments expected to occur, particularly in oil and gas production, may significantly 
erode ecosystem health, and thus threaten the livelihoods and welfare of coastal communities. The resulting loss of 
ecosystem services, such as fish production, shoreline protection, carbon sequestration and the recreational functions 
that support a healthy tourism industry, negatively affect the nutrition and livelihoods opportunities of the 
population, in particular the poorest. 

I.4 Current institutional and governance framework 

The five countries with territory in the Northern Mozambique Channel each have prepared National Development 
Plans, Poverty Reduction Plans and National Biodiversity Strategic Action Plans (NBSAPs), as well as specific national 
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visions and priority/master plans. All have ratified common conventions including Agenda 2030 and its Sustainable 
Development Goals, the Convention on Biological Diversity and the UNFCCC’s Paris Agreement.  

Each country’s governance and economic systems are organized in key sectors, such as energy, mining, fisheries, 
environment, etc. With a focus on the coastal zone, each country has identified Integrated Coastal Zone Management 
(ICZM) as a necessary mechanism for bringing together multiple sectoral interests, with a common protocol on ICZM 
under preparation under the Nairobi Convention (the Convention of the Protection, Management and Development 
of the Marine and Coastal Environment of the Western Indian Ocean Region). 

A key challenge is that while the region covers the whole of the EEZ for Comoros, it only covers part of the EEZs of 
Madagascar, Mozambique, Seychelles, Tanzania and France, and in the latter countries, it has not to date been a 
priority region within their national frameworks. Thus, the project must work at national levels, in terms of policies 
and engagement for integrated ocean governance, and at sub-national levels, for direct engagement in activities. 
Existing intergovernmental mechanisms the countries are engaged in can help further in this: the African Union, the 
Southern African Development Community (SADC), the Common Market for Eastern and Southern Africa (COMESA), 
the Indian Ocean Commission (IOC), that includes the island states, and regional sectoral bodies. In addition to these, 
Regional Fishery Management Organizations (RFMOs) oversee the tuna and other pelagic fisheries that are a shared 
stock for Western Indian Ocean countries, establishing a precedent for regional marine management. 

The Nairobi Convention provides the governance umbrella for this project, building on multiple projects and initiatives 
in the last 20 years (see section I.6). Decisions from Conferences of Parties of the Nairobi Convention have facilitated 
the development of activities and consultations including the formulation of this proposal, including Decision CP7/1 
(work programme) and Decision CP8/6 (Support to Implementation of Projects) Further, coordination by the 
Secretariat of the Convention and consultations with the National Focal Points, with the Implementing Partners and 
WIO-C members, have built up a body of work since 2014, building the partnership that is the basis for this proposal.  

I.5 A case for integrated ocean and coastal management 

The oil and gas sector, climate change and growing human populations, pose the greatest threats to future 
sustainability of marine ecosystems in the NMC. However, these impacts could be mitigated through appropriate 
integrated planning and management approaches, and through building community resilience and adaptive capacity.  

The focus of this project is on the NMC sub-region, to build on the ICZM Protocol of the Nairobi Convention, to extend 
spatial planning throughout the EEZ and territorial seas of the countries of the region, and to secure the NMC 
environmental and social assets against threats from oil and gas development. In this regard, the project will provide a 
holistic approach towards ocean governance for the region, and will contribute to achievement of the Sustainable 
Development Goals with a focus on Goal 14 on Oceans.  

Establishing an adequate framework for ocean governance, including the necessary conditions for inclusive decision-
making, will be necessary to compromise among different interests (i) within and between countries, (ii) between 
sectors (e.g. oil and gas, tourism, fisheries), (iii) among stakeholders (e.g. communities, private sector), and (iv) 
between short term versus long term interests. 

Specific barriers that the project aims to address are: 

 

Institutional barriers Even though existing platforms to facilitate Integrated Ocean Management (IOM) exist 
(e.g. in the form of Nairobi Convention, the South-Western Indian Ocean Fisheries 
Commission and the regional Economic Commissions), the current political vision, 
institutional capacity and mechanisms (including financial mechanisms) for such 
planning in the region, at the level and scale required, is largely absent.  

Economic barriers The key drivers of the current and anticipated rapid economic boom in the sub-region 
are economic interests are not supported by clear vision inclusive of governance 
mechanisms to ensure sustainability of this growth. 

Human capacity and 
information barriers 

Capacity, knowledge and understanding are the foundations for well-informed decision-
making and action to address the challenges. At the depth and scale of the required 
planning processes, substantial investments will be required to facilitate a successful 
IOM framework.  
There is a general under-appreciation of the relevance and values of the ecosystem 
services provided by the rich natural capital of the region, as the very base of livelihoods 
and economic opportunities alike. 
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Natural capital 
management barriers 

The lack of coherence in existing spatially-defined natural capital management 
instruments such as Marine Protected Areas (MPAs) and Locally Managed Marine Areas 
(LMMAs) is an important limitation in safeguarding such values.  

Social barriers Because of the high dependency of people on their local environment, there are close 
ties between the social fabric of the people of the NMC and the health of the 
environment. At present, however, communities (and their representative 
organizations) are ill-informed about this dependency and their roles, and mechanisms 
for their engagement and improvement are poorly developed. 

 
Within this context, the project provides an opportunity to frame scenarios for development of the NMC to ensure 
opportunities for sustainable development are seized, maintaining healthy marine systems as assets for future 
prosperity. 

Baseline scenario: Fuelled Business as Usual: In the ‘Fuelled Business As Usual’ scenario, the experience of Africa’s 
fossil fuel-rich economies as seen in many other parts of Africa is played out in the NMC’s emerging economies. In this 
scenario, the future of the NMC is characterized by globalization and strong competition between national, social and 
corporate actors over the vast wealth to be generated from a mining approach to natural asset exploitation. Decisions 
about the largest and most valuable assets are made with the interests of political and corporate elites in the 
forefront, with little recognition of conflicting social and environmental interests. Poor planning and lack of long-term 
investment lead to a poor system-wide governance and management framework, while social welfare and the public 
good are neglected, causing detrimental effects on the rich, biodiverse environment, but also on the people and other 
economic sectors dependent on them. Population growth rates in the coastal zone are accelerated, driven by the 
resource boom, causing increased demand for natural resources and hence further exacerbating the exploitation of 
coastal and marine habitats and resources. 

Project scenario: Sustained Blue/Ocean Economy: In this scenario, the governments and private sector leaders make 
choices on economic growth that are consistent with meeting and balancing economic, social and environmental 
goals. In macro-economic terms these options are encapsulated in the ‘green economy’ model, and given the primacy 
of the ocean and its resources in the future of the NMC, the region can define a ‘blue economy’ model that fits its 
context. Being visionary in terms of the sustainability and equity that this scenario strives to achieve, it must be 
constructed from individual choices in each sector and every economic decision, from the choices around community-
based fisheries management, to industry practices in e.g. the oil and gas sector, to national policy and legislation 
around Integrated Ocean Management, and to alignment among these at regional levels.  

I.6 Assessment of past and existing projects 

The NMC has already been a centre of attention for many organizations. It has been identified by members of the 
Western Indian Consortium for the Conservation of the Coastal and Marine Ecosystems of the Western Indian Ocean 
(WIO-C) as an area of converging interests, with its members (including Birdlife International, Blue Ventures, CI, 
CORDIO, EAWLS, FFI, IUCN, Rare Conservation, TNC, WCS, Wetlands International, WIOMSA and WWF) all having 
focused programs on this important sub-region. The RAMP-COI/WIOMER ecoregional programme of the Indian Ocean 
Commission identified the NMC as a trans-frontier priority area for conservation in 2009.  

The WIOMSA research project “is there a Western Indian Ocean ‘Coral Triangle’” identified the NMC as the peak 
species richness for corals in the WIO, and more broadly in the Indian Ocean, while the collaboration project MESOBIO 
project, involving French and South African scientists, identified the unique physical and biological oceanography of 
the Mozambique Channel, and the key role of the northern part of the channel initiating and maintaining this. 

There are a number of already ongoing or planned interventions in the region; in particular the GEF-funded WIOSAP 
and SAPPHIRE projects and World Bank funded SWIOFish. Both WIOSAP and SAPPHIRE are implemented within the 
framework of the Nairobi Convention, while SWIOFish is related to SWIOFC. They will set an important basis for 
improved management and governance of the coastal and marine ecosystems and fisheries of the WIO. However, as 
fully regional programmes under the Nairobi Convention, their actions are necessarily shared across a broad 
geography and aimed at piloting certain actions in specific locations. With the special nature of the NMC as outlined 
above – the richest biodiversity and marine ecosystems of the WIO, its particular vulnerability to climate change and 
impending hydrocarbon-fuelled development and population boom, these projects may not be able to grapple with 
the specificity and complexity, and in particular the rate of developments in this hotspot of marine biodiversity. An 
additional GEF project (on Sustainable fisheries management and biodiversity conservation of deep-sea living marine 
resources and ecosystems in the areas beyond national jurisdiction) may have a component on area-based planning 
tools that may overlap with the NMC, a component coordinated through UNEP-WCMC. Two past projects focused on 
minimizing pollution and impacts from shipping and the energy sector, on which the project will build best practice 
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actions within the NMC – the ‘Maritime Highway’ project (the Western Indian Ocean Marine Highway Development 
and Coastal and Marine Pollution Prevention Project) and the Western Indian Ocean Islands Oil Spill Contingency 
Planning project, funded by the World Bank.  

In addition, there are a number of programs implemented through the Indian Ocean Commission (COI). A suite of EU-
supported projects includes: SmartFish (secure fisheries – secure futures), which focuses on fisheries management 
and governance, monitoring and control, trade and food security, involving 20 countries in Eastern and Southern 
Africa; the ‘Implementation of the SIDS Mauritius Strategy in the Eastern Southern African-Indian Ocean Region’ 
(ISLANDS) project, which focuses on the sustainable development of Small Island Developing States (SIDS) in the 
Eastern and Southern Africa and Indian Ocean region (ESA-IO); the ‘Eastern and Southern Africa (ESA) and Indian 
Ocean (IO) region coastal,  marine  and  island  specific  biodiversity management in the ESA-Ю coastal 
states’(Biodiversity) project.  

Three additional projects within the Comoros are relevant for coordination with this project: the Coastal Zone 
Management in SWIO project (IOC-GDZC), funded by FFEM and also coordinated by the IOC, with one study site, 
Moheli, Comoros in the NMC (the other study sites, Rodrigues and Ile St. Marie are not in the NMC); support for the 
Development and management of the Moheli Marine Park, funded by AFD; and the UNDP-GEF National network of 
protected areas project. 

The challenge, however, is to put in place sustained practices and governance that ensure the NMC and its natural 
assets are preserved and support livelihoods and economics into the future. The multiple projects listed abovehelp 
establish better practice, build capacity and enable many improvements across technical, management and 
governance sectors. But their varied geographical and national focus is a barrier to integrating across them and 
institutionalizing their outcomes to be sustainable. By contrast, this project is framed by the dynamics of the marine 
system of the NMC, emphasizing both the trans-boundary approach across countries AND attention to local 
specificities in the provinces/districts within the NMC region. Through alignment and coordination with these varied 
local, national and regional projects, the NMC project can help assure local implementation of their actions, and act as 
a multiplier of various other efforts in the region. With the novel and emerging threats and pressures, linked to 
natural gas extraction and climate change, it is likely that this existing suite of regional projects may not be able to 
grapple with the complexity and speed of developments in this second most important hotspot of marine biodiversity 
in the world. 

Stakeholder analysis 

The foundation of the Northern Mozambique Channel Initiative (NMCI) is engagement with stakeholders through 
building partnerships across government, civil society and the private sector. The structure of the Initiative will ensure 
participation of stakeholders both through the active engagement of primary stakeholders in the implementation of 
activities, and through a multi-sectoral framework of national and regional stakeholder platforms that will facilitate 
civil society and private sector engagements in the project.  

The Governments of Madagascar, Tanzania, Mozambique, Comoros, Seychelles and France act as the key stakeholders 
from an institutional point of view. Fortunately, there is a long history of strong inter-governmental cooperation in the 
region when it comes to the coastal and marine environment, facilitated through a range of regionally mandated 
institutions such as the Nairobi Convention, the South Western Indian Ocean Fisheries Commission (SWIOFC) and the 
Indian Ocean Commission (IOC). Despite considerable differences between the countries’ cultural and economic 
contexts, there is a strong basis for a regionally-focussed approach for the NMC. In addition, several countries have 
already made strong commitments to the application of area-based ocean management, in particular through 
Integrated Coastal Management and Marine Protected Areas, which provide a strong foundation to build on.  

The coastal communities, other resource users and resource managers of the participating countries are the primary 
beneficiaries of the project intervention. Communities in the region often possess customary rights over resource, 
including fish, forest products, etc. In cases, these rights are legalized in the form of local bylaws, in the form of Locally 
Managed Marine Areas (LMMA)

4
. However, in reality, the voice of communities in policy debates related to the 

marine and coastal environment is still very limited, decisions often driven by wider economic interests at 
Government level, in cases involving active lobbying and pressure from private sector perspective. Raising the voice of 
communities in the policy debates related to the NMC is therefore key to the Initiative, and the foundations for 
anactive network of local CSOs and CBOs has been established in this regard through earlier work under the NMCi.  

                                                                 

4
 The specific nature of these formal arrangement differs from country to country. For example, in Tanzania, regulations allow the 

legal establishment of what is known as ’Beach Management Units’, whereby communities obtain the resource use rights and 
management responsibilities over a specific area of the coastal waters, including its fish.  
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The private sector is key to long term growth of the NMC. Key sectors in the region include oil and gas, fisheries, 
tourism, shipping and general commerce. This project focuses on engagement with the oil and gas sector, as one of 
sectors with the greatest potential for rapid economic growth, but also for important environmental impacts. The 
project approach will follow multiple approaches by identifying potential champions in the sector, particularly with 
the largest stakes in production in the near future, building on long term trusted relationships between leading 
industry players and NGO partners, and identifying best practice to be implemented in partnership with industry 
players.  

Other actors will be engaged into the project, guided mainly by their organizational mandates, for example: SWIOFC, 
IOC, UNESCO-IOC, FAO EAF, the joint UNDP-UNEP Poverty Environment Initiative for Africa; the Global Programme of 
Action for the Protection of the Marine Environment from Land-based Activities; and the Programme of Action for the 
Sustainable Development in Small Island Developing States. The power of such organizations lies in their mandate and 
institutional links to government institutions in particular. 

Finally, the WIO-C represents a group of active promoters of the NMC Initiative, and apart from actively participating 
in its implementation, also represents an important lobby group at both national and regional scale. The consortium 
members in general have a trusted relationship with governments at multiple levels from national to local, as well as 
local civil society stakeholders, a position that renders them considerable influence.  

II OBJECTIVES OF THE PROGRAM 

II.1 Goal 

By 2025, the Northern Mozambique Channel’s high biodiversity value coral reef and associated ecosystems are 
maintained and enhanced through effective spatial management of marine uses, in particular the oil and gas sector, to 
secure a sustainable future for coastal communities and economies. 

Building on the foundations of strong regional cooperation and partnerships, the NMC region is well-placed to 
implement the aspirations and commitments made under the UN 2030 Agenda on Sustainable Development Goals 
(SDG), with particular relevance to SDG 14 on Oceans. In this regard, the present project aims to secure the health and 
productivity of critical ecosystems in the region, with a particular focus on the rich coral reef, seagrass and mangrove 
habitats in the region. 

II.2 Objectives 

4. By 2021, the institutional and knowledge foundations are laid for the application of multi-stakeholder based 
Marine Spatial Planning (MSP) across the NMC region. 

5. By 2021, effective planning is promoted and best practices in the oil and gas sector are adopted by Governments 
and private sector champions, leading to mitigation of impacts of the sector to the natural assets and 
communities in the NMC. 

6. By 2021, community livelihoods and wellbeing are incrementally secured through the sharing and replication of 
best practices in community-based marine resource management and population-health-environment . 

The project will be based on the legal foundations of the Nairobi Convention’s Integrated Coastal Zone Management 
Protocol (ICZM), building capacity and the stakeholder involvement mechanisms to extend integrated ocean 
management across all marine waters under national jurisdictions.This process will be based on integrated 
approaches to marine management, such as marine spatial planning, and innovative decision-support tools, ensuring 
all economic sectors as well as local communities are engaged in assessing stakes, trade-offs and opportunities of 
future development pathways, with a focus on within-country processes and capacity building (component 1). The oil 
and gas sector presents one of the greatest development opportunities for each country in the region, but also the 
greatest long term threat to environmental and social health across all countries. This component is targeted to 
ensure appropriate policy, legislation, threat response capacity, and best practices are adopted at national levels to 
mitigate impacts that may affect natural assets and social welfare across all countries of the NMC (component 2). 
From the perspective of rural communities dependent on marine resources, project emphasis will be on scaling up 
and replication of successful models that improve livelihoods through community-based management of mangroves, 
seagrasses and coral reefs and their associated fisheries resources, and through interventions based on the 
Population-Health-Environment approach (component 3). 
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III PROGRAM DESCRIPTION 

III.1 Component 1: laying the institutional and knowledge foundations for the application of multi-stakeholder 
based Marine Spatial Planning (MSP) across the NMC region 

Led by the Nairobi Convention Secretariat, with key support from WWF, this component is grounded in SDG 14 on 
Oceans and the ICZM Protocol of the Nairobi Convention. The overall aim is to build capacity within the participating 
countries, and at a coordination level in the Nairobi Convention Secretariat, to enable the implementation of an 
integrated approach to marine governance that will lead towards comprehensive spatial planning of marine uses in 
the future. This will also contribute to the implementation of other important regional projects, such as of the 
SAPPHIRE and WIOSAP projects

5
. This component will include capacity development and the compilation of relevant 

scientific data to support the spatial planning and decision-making processes mandated by the ICZM Protocol. The 
final output under this component will be a regional framework for guiding Marine Spatial Planning (MSP) within the 
respective national jurisdictions of the countries. 

Three key result areas have been formulated under this component: 

Result 1.1 Capacity developed and multi-sector and multi-stakeholder partnership platforms and networks for MSP and 
SDG-14 implementation in the region established 

A multi-stakeholder forum for MSP - comprising government, private sector and civil society representatives - will be 
set up, or reinforced where existing, in each country, founded in the national ICZM committees. These will interact 
with the government on national discussions on issues related to the use and sharing of marine space, and will assist 
Governments to integrate spatial planning perspectives within their national and sub-national policies, programmes, 
projects and actions.  

At a broader scale, links with relevant regional bodies will be promoted (e.g. Indian Ocean Commission, SADC, etc.), as 
well as with other regions (e.g. HELCOM and the Barcelona Convention

6
).  

The fora will be facilitated and coordinated by the Nairobi Convention Secretariat and provide the principal 
mechanism for participation by stakeholders in the regional MSP/ICZM processes in the WIO region. 

Result 1.2 Ecosystem health and economic values, and future scenarios for the NMC are assessed and validated, 
producing a basis for MSP and a supporting tool for decision makers 

Activities will focus on mapping ecosystem health, drivers and pressures related to coral reefs, mangroves, seagrasses 
and key species, building on prior mapping efforts

7
 and MSP pilots such as MASPAWIO, funded by the French Aid 

Agency. Different scenarios, based on current and projected trends, for future developments in key economic sectors, 
demographics and climate change patterns in the region will be developed, through a multi-stakeholder process. An 
assessment of each of these scenarios in terms of blue economy potential and the SDG-14 targets (using, among 
others the INVEST scenario assessment toolkit) will be conducted to support decision-making. The process will 
furthermore involve the development of an interactive online database that harmonizes, collects and shares data 
across natural, social, economic, and governance aspects, with functional links to existing national and regional 
datasets (based on the existing Nairobi Convention Clearinghouse Mechanism). 

Result 1.3 A regional framework for MSP in the NMC region has been developed and validated through a multi-
stakeholder process 

As a final set of activities under component 1, the project will facilitate a national and regional level consultative 
process to develop and validate a regional framework for MSP, with the objective of providing guidance to national 
MSP process as well as bringing coherence between national plans in this regard. As a first step herein, we will 
undertake an assessment of the appropriateness of existing spatial and temporal management tools and institutional 
arrangements for management of the regions ecosystem goods and services, and develop specific recommendations 
for improvement of the same. Secondly, based on the scenario assessment under results area 1.2, we will develop an 
                                                                 

5
 SAPPHIRE Outcome 1.1 ""Policy, legislative and institutional reforms and realignment ..."" and Outcome 4.2 in ""Delivering best 

practices and lessons through innovative ocean governance demonstration"" and WIOSAP Component 4 ""Governance and 
Regional Collaboration" 
6
HELCOM - Commission pour la protection des ressources marines de la Baltique –et la convention de Nairobi ont un accord de 

jumelage et des intérêts en commun dans la planification spatiale marine. La Convention de Barcelone dispose d’un protocole sur la 
GIZC. 

7
There have been many assessments done in the region, such as WIO-LaB, ASCLME and Mozalink. 
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initial MSP framework for the region, with recommendations for temporal and spatial management measures, 
incentive schemes and institutional arrangements, as a framework for national-level MSP/ICZM processes. The final 
step of this process will involve a national and regional level consultative processes to validate the regional MSP 
roadmap, with a particular focus on integration with national level (MSP/ICZM) decision processes. Not all countries 
may be at the same level of development of MSP tools, so actions will be adapted to support individual countries to 
advance their plans. 

III.2 Component 2: Planning and adoption of environmental and social best practices in the oil and gas sector to 
mitigate the impacts on biodiversity and ecosystem services in the NMC. 

Decision CP8/7 of Nairobi Convention calls for a Strategic Environmental Assessment (SEA) of the oil and gas sector. 
The WIOSAP and SAPPHIRE projects have activities focused on reducing pollution and policy harmonization, and the 
Maritime Highway project focused on maritime sector oil spill and pollution prevention and response at multiple 
levels. This component will complement and build on these initiatives by focusing specifically on sectoral impacts to 
biodiversity and ecosystem services (BES) and their reduction through uptake of best practices for prevention. 

This component will be led by WCS and FFI. The two partners will jointly implement activities in this component 
through their capacity and expertise in each country and their existing projects: the COMBO Project

8
 for WCS and a 

strategic partnership with Eni for FFI.  

The capacity of key stakeholders (governments, the oil and gas (O&G) industry, local experts, and civil society 
organizations) will be built through four activities: (i) an analysis of key gaps in measures in line with good practice 
guidelines (GPG); (ii) a review of relevant international, regional & national GPG for the O&G industry; (iii) the 
development, with stakeholders, and (iv) capacity-building with stakeholders for the implementation of priority 
actions. 

Result 2.1. Policies and application of laws reinforced to improve regulation of the oil and gas sector, within target 
countries. 

The first activity will identify key gaps in measures and identify opportunities to harmonize legal, policy and technical 
tools across the NMC region to prevent and minimize oil and gas sector risks to biodiversity and ecosystem services. 
This builds on previous policy and guidance for risk mitigation activities such as oil spill management. Existing policy 
frameworks will be collated from across the region and assessed according to current Strategic Environment 
Assessment (SEA) and Environmental Impact Assessment (EIA) guidelines. Gaps will be identified at national and 
regional (NMC) levels. This assessment will review existing documents and consult with stakeholders from 
governments, the O&G industry and CSOs/NGOs. The gap analysis will provide recommendations for addressing key 
policy and legal gaps, as well as technical guidance in relation to SEA and EIA requirements.  

This activity will help to strengthen governance in the sector, establish multi-stakeholder relations and reduce 
conflicts. 

Result 2.2. Tailored guidance on best practice, for minimizing threat to biodiversity and ecosystem services of the NMC, 
put in place for planning and evaluation of Strategic Environmental Assessments (SEA), Environmental Impact 
Assessments (EIA) and Marine Spatial Planning (MSP) related to oil and gas initiatives. 

A review of relevant international, regional & national best practice guidelines for the O&G industry will be done
9
. 

Specialist guidance will be developed that is appropriate to the NMC region for EIA, SEA and MSP, based on many 
existing good practice guidance documents, providing a broad range of mitigation actions which could be tailored for 
the NMC.  

This guidance will be designed for use by industry and regulators and will cover regional marine biodiversity and 
ecosystem service priorities for the NMC, as identified by key stakeholders. It will enable (i) identification of priority 
BES of the NMC; (ii) establishment of a database of existing good practice guidelines for priority biodiversity; (iii) 
elaboration of tailored guidelines for strategic and project-based scoping, environmental impact assessments, 
biodiversity action plans and marine spatial planning (MSP) related to oil and gas development for the NMC sub-
                                                                 

8
 Wildlife Conservation Society, Forest Trends and Biotope conceived and launched this project of four years (2016-2019) with the 

objective of reconciling economic development and conservation of biodiversity and ecossytem services in 4 African countries 
(Guinea, Madagascar, Mozambique and Uganda). The project is financed principally by AFD, FFEM and the Mava Foundation. It will 
build capacity in the target countries in applying the mitigation hierarchy (i.e. avoidance, reduction and mitigation) of residual 
impacts from development projects on biodiversity. 

9
 Including, for example, EITI, IPIECA, IFC-PS6, WB-ESS, FFI-GPG, among other relevant sources 
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region. The guidance will take into account minimum data standards and requirements, accessibility of existing marine 
data and documentation, and best practice mitigation planning and methods.  

This guidance will be developed and validated with participation of the governments, O&G industry and CSO/NGOs 
through workshops held in each country. Resulting information will be shared with key stakeholders throughout the 
NMC region. Some outputs will be relevant throughout the NMC region and others will be country-specific.  

Result 2.3. Governments, private sector and CSO/NGOs have increased capacity to implement best-practice policy and 
guidelines for oil and gas developments in the sub-region. 

The project aims to build capacity of staff of national governments, regional bodies and CSO/NGOs, on use and 
implementation of the regional guidance, to promote uptake of best practice approaches across the region.  

The project will develop one or more roadmap(s) for capacity-building with government and private sector in selected 
priority countries. Road maps will be based on the results of previous activities and developed through workshops in 
each country. National priorities for policy development will be identified with key stakeholders in each country, using 
recommendations resulting from activity 2.1. A sub-set of priority activities related to training/capacity building will be 
implemented in priority countries.  

Establishment of a sub-regional community of practice of national CSO/NGOs will be facilitated to represent local and 
public interests with respect to mitigation and protecting biodiversity and ecosystem services in relation to extractive 
industry development. Key stakeholders among CSO/NGOs will be identified from the earlier gap analysis and this 
community of practice will be the target of capacity building in the national roadmaps.  

III.3 Component 3: Replication and upscaling of successful models for community-based resource management and 
improved livelihoods and welfare. 

This component will be led by CORDIO and Blue Ventures (BV), with involvement by other WIO-C members based on 
their projects and involvement in sites and/or best practice models. Coastal communities throughout the Northern 
Mozambique Channel depend on its natural resources for food and income. These communities live on the frontline 
of global climatic change, and will be among the hardest hit by the loss of habitats crucial to their livelihoods and 
welfare. The overall objective of this component is to help secure, by 2021, the livelihoods and wellbeing of vulnerable 
communities. This will be achieved by focusing on the sharing and replication of effective practices in a) Community-
Based Natural Resource Management (CBNRM), and b) Population-Health-Environment (PHE) interventions that 
improve community welfare.  

Activities will identify effective CBNRM and PHE practices at sites around the region, to engage these sites and others 
keen to learn from them in a Learning Network for best practice and experience sharing, and replicate effective 
practice at promising sites through provision of technical support and, where feasible, innovative financial support (for 
example, improving access to markets for small scale fishers, or Payment for Ecosystem Services (PES) schemes).   

Result 3.1 A Learning Network for communities in natural resource management and community welfare is 
established. 

Effective practice models for CBNRM, partnership-based PHE and institutional/leadership capacity will be mapped, 
building on CORDIO, BV and WIO-C partner experience in the region. This will be done through desktop research with 
telephone and internet surveys of key stakeholders. Sites will be classified by social and economic characteristics, 
needs and opportunities, as well as exposure and vulnerability to oil and gas sector risks. This will inform identification 
of potential interventions (effective practices) and participating sites in the project, and the information will be 
publicly available. 

The results will be used to identify two types of participating sites, based on a transparent set of criteria. Model sites 
will show examples of effective practice in CBNRM, PHE and alternative livelihoods.  

Five pilot sites (ideally one in each country) will be identified, for project-supported implementation of effective 
practices. All the sites, and others in the WIO region, will have free access to the Learning Network and tools made 
available by the project, but will not receive funds from the project.  

The project will build utilize an existing online platform developed by Blue Ventures, and will develop tools to support 
the Learning Network and provide information and capacity building to all sites. The platform works offline and on 
smartphones as well as computers. 

This activity will assess resource/training needs for priority sites and partners, and identify gaps (including 
language/format/ accessibility). Following this process, key training materials will be developed for the platform. 
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Result 3.2. Improved knowledge and adoption of effective local interventions for sustainable marine management, 
Population-Health-Environment actions and alternative coastal livelihoods  

Building on significant experience of BV, CORDIO and other project partners, the project will develop learning 
networks to bring community members and practitioners from model and pilot sites together to share experiences 
and effective practices. Central to the Learning Network approach is to ensure that new learning from exchanges and 
interventions (e.g. new tools or adaptations of tools) will be incorporated into the network activities and online 
support platform. Participatory outcome monitoring will be designed to be undertaken through the networks, to 
enable evaluation of interventions.  

Supported activities of the learning networks will be: 

 Organize annual national workshops, to launch and then maintain and stimulate the networks in each project 
country.  

 Capacity building in and effective leadership of community representatives. 

 Organize learning exchanges between network members (model and pilot sites), based on specific themes and 
goals for each exchange. Exchanges are widely considered an effective way of catalysing change in 
community-centred approaches to resource management, and may take place within and/or between 
countries.  

 Support adoption of effective practices at pilot sites. This activity will help ensure that the effective practices 
that community members have been exposed to are successfully introduced at intervention sites. Preliminary 
assessment visits will be made to pilot sites, and suitable interventions (may be multiple at one site) identified 
through a process of participatory programme design. Bespoke technical training and support will be 
provided, including use of mobile learning tools. At each site, a mentoring programme will be developed, and 
participatory monitoring will be established. Where appropriate, promising interventions will be financed with 
'accelerator micro-grants'. 

Outcomes of this component will be monitored and disseminated digitally to all project stakeholders, to stimulate the 
Learning Networks. More broadly, representatives from the Learning Networks and outcomes will participate in 
Components 1 and 2, to create a more enabling institutional environment for community-centered approaches, and 
ensure their priorities are reflected in the planning processes at national and sub-regional levels.  

III.4 Risk analysis 

Implementation of the project may face a number of risks. An overview of the main risks associated with the project, 
including their likelihood and anticipated impact and mitigation measures, is presented below.  

Risk Impact / 
Likelihood 

Mitigation Measures 

Inadequate cooperation & coordination 

Environmental considerations may not 
adequately be incorporated into projects, 
programmes, policies and activities by project 
partners in order to ensure consistency with a 
comprehensive vision of the NMC Project 

 

Medium / 
Low 

This has not been proven to be an obstacle in the on-
going work programme of the Nairobi Convention, 
because there are mature mechanisms in place to 
ensure such coordination, including: the Nairobi 
Convention Secretariat and its focal points and 
experts committees, Western Indian Ocean Marine 
Sciences Association (WIOMSA), and the Consortium 
for the Conservation of Coastal and Marine 
Ecosystems in the Western Indian Ocean (WIO-C).  
The proposed project activities will be supported by 
and strengthen these coordination and cooperation 
mechanisms. 

Inadequate political will 

National governments may not accord enough 
importance to the project, including through the 
designation of competent jurisdictional players 
in the implementation of the Project 

 

High / 
Medium 

This has not been an obstacle in the on-going work 
programme of the Nairobi Convention. Still, 
comprehensive consultations and participation of 
partners from Government, private sector and civil 
society are needed. Provisions for such are included 
in Component 1 of the project. Also, project activities 
will be strongly linked to national ocean/ICZM policy 
and MSP processes. 
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Risk Impact / 
Likelihood 

Mitigation Measures 

Inadequate capacity 

Mechanisms and regulations essential for 
integrated management of the NMC’s coastal 
and marine natural resources may not be 
developed, reformed, adopted or adequately 
implemented due to limited capacity in the 
participating countries 

 

Medium / 
Medium 

The project builds on the significant efforts of several 
WIO foundational GEF projects (e.g. WIO-LaB, 
ASCLME, SWIOPF) as well as many others from local 
to regional levels (see Section I.6-Assessment of past 
and existing projects).  Also, capacity building efforts 
are incorporated across all three project 
components.   

Inadequate financial resources  

Due to the current global financial crisis, 
governments and national and regional 
institutions or organizations may not be able to 
allocate adequate human and financial 
resources to the implementation of the Project. 

 

High / 
Medium 

Project activities related to economic valuation of 
resources and awareness creation among 
Parliamentarians and inter-Ministerial Committees 
will increase awareness about the importance of 
investing to sustain the NMC’s resources. 

On-going regional partnership initiatives are 
strengthening the foundation of strategic and 
sustainable finance, evidenced by the considerable 
co-finance mobilized for this project.  

Finally, as part of the review of management 
approaches under component 1, a review of 
potential financial mechanisms is foreseen.    

Inadequate awareness  

For the strategies as defined in this project 
document to be successful, it is crucial to 
develop and maintain a good level of 
stakeholder ownership; this concerns not only 
participating government agencies and 
institutions, but also NGOs, CBOs, the private 
sector as well as the communities themselves. 

 

High / 
Medium 

Project activities related to the assessment and 
economic valuation of marine and coastal resources 
coupled with outreach and educational campaigns 
targeting various stakeholder groups will continue to 
raise awareness on the importance of investing in 
and sustainably managing the WIO resources. The 
multi-stakeholder platforms programmed under 
component 1 are an important vehicle for such.  

Negative impacts of climate change 

Numerous studies identify countries in the 
region, especially the Small Island Developing 
States, amongst the most vulnerable to climate 
change impacts. The countries in the NMC are 
are expected to face severe environmental, 
ecological and socio-economic disruptions owing 
to impacts of climate variability and change.  

 

Medium / 
High 

As part of the assessments foreseen under 
component 1 and 3, the current project will 
contribute to the improvement of our understanding 
of climate impacts, and build up adaptive capacity in 
targeted communities. Also, the design of 
appropriate solutions will take into consideration the 
potential effect of climate change. 

Negative/business as usual politics and 
econoimcs of development 

East and southern African countries have very 
high population growth rates and will face rapid 
economic development in coming decades as a 
result of multiple drivers. These may combine to 
undermine governance through corruption and 
focus on short term gains, increasing the 
multiple stressors faced by marine systems 

High / 
High 

This is the no-project scenario and remains a risk if 
political will, awareness and the other risks listed 
here are not averted. The project structure, and the 
broader partnership activities in the NMC are 
designed to minimize this risk 

 
 

IV INSTITUTIONAL SET UP OF FFEM FINANCING 

IV.1 Contracting Authority & Project Manager 

The project will be executed WWF France and the Nairobi Convention Secretariat (NCS)  
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WWF France will be responsible for relations with French institutions and the donor agency. WWF France will sign 
contracts with implementing agencies: WWF Madagascar (WWF MDCO) and CORDIO. 

The NCS, hosted at UN Environment will ensure the coordination of the project with countries through its system of 
national focal points, as well as the wider partnerships and political processes undertaken within its mandate. The 
project will support a part time position in the NCS to undertake this function. 

WWF MDCO and CORDIO will lead on technical coordination of the individual project components, including providing 
oversight of components executed by other project partners. 

At a higher level, the Conference of Parties (CoP) to the Nairobi Convention will play a key role in facilitating decision-
making between member countries. In this regard, key decision-making elements, such as the MSP framework and 
the Oil & Gas sector guidelines, will be subjected to endorsement by the CoP.  

A proposed organogramme is presented below. The project core team will consist of the NCS, WWF MDCO and 
CORDIO, supplemented by the co-leads for the three project components: WCS, Fauna & Flora International, and Blue 
Ventures. Each organization will designate a focal person to be a member of the core team. The core team will provide 
day-to-day oversight over the implementation of the various project components.  

Under each of the three components, furthermore, sub-teams will be established with representation of other 
supporting organizations. The purpose of these project teams will be to ensure the good implementation of the 
workplans developed under each component. 

Proposed organogramme for the project implementation and coordination structure 

 

A Steering Committee will be put in place to guide implementation of annual workplans. This will comprise the FFEM, 
and other key donors (as observers, for example Sida), representatives from the countries of the sub-region (Comoros, 
France, Madagascar, Mozambique, Seychelles and Tanzania), the Secretariat of the Nairobi Convention, WWF, 
CORDIO, the President of the WIO-C, and relevant experts. For efficiency purposes, and to ensure adequate alignment 
with other regional projects under the Nairobi Convention, Steering Committee meetings will be organized back-to-
back with the WIOSAP and SAPPHIRE meetings. The meetings of the Steering Committee will be key stocktaking points 
in terms of the implementation of the agreed strategies, workplans and budgets, and provide the primary mechanism 
for endorsement of the same. 

Project core team 

Implementing Agencies: NCS, WWF (France) 

Executing Agencies: WWF (Madagascar), CORDIO 

Lead partners: WCS, FFI, Blue Ventures 

Component 1 team 

NCS, WWF, CI, TNC, 
CORDIO 

Component 2 team 

WCS, FFI, IUCN, 
WWF 

Component 3 team 

CORDIO, Blue 
Ventures, other 
WIO-C members 

Project support team 

Communications, 
logistical support, 

M&E 

Steering Committee 

NCS, WWF, Cordio, 
Country 

representatives, 
WIO-C, Experts 

Oversight: Nairobi 
Convention 

COP/Focal Points 
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IV.2 Supervision 

The project will work within WWF’s global standards for Project and Programme management. WWF France, as the 
implementation agency of this project will oversee their implementation and will evaluate the project against its 
logframe, and designated indicators. WWF France will coordinate the consolidation of technical and financial reports 
for submission to FFEM.  

A full-fledged Monitoring and Evaluation (M&E) plan will be developed during the project inception phase. Specific 
monitoring and evaluation approaches to be applied include: 

Assessment of achievement of objectives: evaluatoin of project progress  against specific objectives. This will involve 
collection and analysis of data on the achievement of targets, and making informed decisions to improve progress. 
Baseline monitoring, including assessing socio-economic baselines will be undertaken after every two years in close 
collaboration between the partners.  

Adaptive management of the project: this involves integration of programme design, management and monitoring to 
systematically adapt and learn to improve the programme. 

Technical reports: Recording key details of project implementation will be carried out by the project staff based on the 
work plans and M&E plan, The NMCi core team working in close collaboration with the implementing partners will 
prepare quarterly, semi-annual and annual reports in line with the WWF network standards.  Annual technical reports 
will be prepared and submitted according to specifications required by FFEM. 
Financial reports: these will be prepared by the Finance & Administration team at WWF France, NCS, WWF MDCO and 
CORDIO.In line with these standards, external audits will be carried out annually. Annual financial reports will be 
prepared and submitted according to specifications required by FFEM.  
 
Evaluations: Mid-term and final evaluations will be carried out by independent national and international consultants 
recruited by the project team with approval from FFEM. A joint evaluation process for both FFEM and Sida co-
financing may be undertaken based on requirements of the donors.  
 
 

IV.3 Means 

Capacity for the coordination and execution of project activities will be largely based on existing capacity. More 
specifically, the following arrangements are foreseen for the individual project components: 

Component 1 – NCS, hosted at UN Environment, and WWF through its Madagascar office (MDCO) will lead the 
execution of this component. WWF MDCO hosts a core team of 3 staff that is already dedicated to the NMCi, in 
addition to support staff (logistics, communications, administration and finance). Furthermore, support in the 
implementation of national-level activities will be provided through the WWF Country Offices in the various project 
countries, each hosting a dedicated NMCi focal point. The NCS will work through the national UN-based missions in 
each of these countries. Administrative and logistical services will be provided by the respective NCS and WWF offices. 
Through the existing office structures, also, meetings and workshops may partly be hosted to limit costs. 

Component 2 - WCS and FFI activities will be managed through their Country offices in Madagascar, Mozambique, 
Tanzania and Kenya. Administrative support will be provided from Cambridge, UK where both organisations have 
offices. Senior and admin staff will be identified from Country offices and the UK. For Activities 2.1 and 2.2, Regional 
and National consultants will be identified from within WCS/FFI teams and/or from a pool of consultants. For 
Activities 2.2 and 2.3, workshops will be organised by Country staff using in-country partnership facilities (e.g. in 
Mozambique the conference facilities of the Eduardo Mondlane University, Maputo). Delivery of workshops will be 
undertaken by a combination of national and interntional staff. Implementation of component 2 involves desktop 
assessments, engagement with a wide range of stakeholders and focused expert-led meetings. The means required 
are therefore coordinating staff and experts in stakeholder engagement, communication, facilitation and training. 
Aside from communication equipment for meetings, there is minimal need for equipment.   

Component 3 – CORDIO and BV will coordinate this activity through their offices in Mombasa (CORDIO) and 
Madagascar (BV), with senior and junior officers overseeing the unit to be based in Mombasa (CORDIO) and 
Tananarive (Madagascar). Administrative support will be provided by each organization's main staff. The mobile 
platform will be hosted by BV, and a partner based in the NMC will provide base for communication and raiwing 
awareness about the Learning Network. 
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Human resources 

Human resources capacity for the coordination and implementation of project activities will be largely based on 
existing capacity, as follows: 

WWF France  International Project Officer: relationships with the donor; ensuring FFEM’s 
requirements and procedures are fulfilled; general coordination & follow-up 
(annual field mission), participation in Steering committee, consolidating technical 
reports. 

 Ocean Programme Manager: technical coordinator of the project for WWF FR. 

 Administrative and Financial manager: consolidating financial reports for FFEM. 

 Communications officer: project communications. 

NCS  Permanent Secretariat Team (3 staff): will assume an overall supervision role with 
countries through their Focal Points, participate in Steering Committee meetings, 
and provide strategic direction to the project. 

 UN Environment Financial Administration Unit: provides financial services to the 
NCS-managed components of the project. 

 UNON: provides logistical support for UNEP/NCS organized inter-governmental 
meetings. 

 Policy coordinator: as an interface with the project, assure integration with other 
NC projects (e.g. WIOSAP, SAPPHIRE) as well as to lead on key policy-related 
aspects of the project. 

WWF Madagascar  Coordination and supervision of execution of the project as a whole, in 
collaboration with CORDIO And WWF France. 

  Coordinator for NMCi; coordination of Components 1 and 2 on behalf of WWF, 
and of sub-components led by partners; lead the WWF NMCi Core Team; 
responsible for providing strategic direction and workplans; consolidation of 
reporting of different components of project. 

 NMCi Programme Officer: supports the regional coordinator; responsible for the 
development and management of workplans; consolidating M&E reports for the 
various project components. 

 NMCi Programme Assistant: provides logistical and office support. 

 Communications Manager: provides communications report to the project. 

 Administrative and Financial manager: consolidating financial reports from the 
WWF executed project components. 

CORDIO  Technical guidance on execution fo the three Components in collaboratoin with 
WWF Madagascar 

 CORDIO Director: Technical lead on overall integration with all three Components, 
with specific emphasis on Component 3 in collaboration with BV; represents Cordio 
at Steering Committee meetings. 

 Lead Manager of Component 3 (fish/fisheries programme), identification of best 
practice, implementation of Expected Result 3.1, liaison with Blue Ventures. 

 Programme assistant based, supervised by CORDIO Lead Manager. Implementation 
of 3.1 and 3.2 activities for CORDIO (training/mentoring of CSO participants, 
organization of learning exchanges, etc.). Counterpart work with BV programme 
assistant. 

 Administrative and Financial manager: consolidating financial reports from the 
CORDIO implementing office for Component 3. 

WCS  Director, Madagascar & Western Indian Ocean (Alison Clausen): overall strategic 
direction of regionally based activities and leading in discussions with Malagasy 
Government and regional stakeholders; representative of WCS on Steering 
Committee.  

 Country Director, Tanzania (Tim Davenport): oversight of activities in Tanzania and 
leading high level discussions with Tanzanian Government and stakeholders.  

 COMBO Project Director (Hugo Rainey): technical support to Component 2, 
including conceptualisation of training tools and technical content for guidelines 
and development of framework for expert input; coordination of Component 2 
with FFI and the COMBO project. 
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 Science and Conservation Support Coordinator, Madagascar (Andriamandimbisoa 
Razafimpahanana) day to day management and coordination of Component 
activities in Madagascar 

 Director, COMBO project: in Mozambique (Hugo Costa): coordinatoin of 
Component activities in Mozambique 

 Finance Manager - day to day financial management of the project.  

 Africa Programme Manager (Nina Holbrook) - supervision of general administration 
and reporting to New York headquarters.  

FFI  Senior Technical Specialist, FFI (Guy Parker) – Lead on Component 2, in 
collaboration with WCS oversight of project and good practice guidance, technical 
input to project development including conceptualisation of training tools and 
technical content for guidelines and development of framework for expert input 

 Director, Business & Biodiversity (Pippa Howard) - technical support to project 
development including conceptualisation of training tools and technical content for 
guidelines and development of framework for expert input for Component 2 

 Programme Manager (Twyla Holland) – technical support, research and writing in 
Component 2 - and coordination of communications and project execution 

Blue Ventures  Responsible for Activity 3.1 - coordination with CORDIO and other partnersfor 
implementation. 

 Responsible for Activity 3.2 - coordination with CORDI and other partners for 
implementation;  

 Programme assistant - Learning network coordinator and implementation of all 
activities in Comp 3.2 – activities of CSOs in Learning Network and small grant 
implementation. Counterpart work with CORDIO programme assistant. 

 Digital manager (Martin Muir) – design and programming of elements for 
integration into online mobile platform. 

 

External means 

Consultants will be hired as needed for specific technical roles in the project, as listed below. These may be regional 
and/or national roles as needed. Roles identified include: 

 Component 1 –facilitator for visioning and strategy development; experts on specific technical aspects, such 
as MSP, scenario development and assessment; facilitator for country-level consultations. 

 Component 2 – oil and gas experts, to identify best practice and draw up guidelines; expert biodiversity 
consultants (e.g. coral reefs, cetaceans, sharks & rays, artisanal fisheries, mangroves, coastal habitats; 
trainers. 

 Component 3 – local consultants/trainers. 

Material means 

As the project will draw on existing capacity, including office facilities of each of the coordinating and participating 
partners, the demands of the project in terms of material means will be minimized: 

 In the office, facilities such as office space, desks, laptop computers, printers, mobile phones, etc. will be 
provided by the respective project partners. It is not foreseen that dedicated capital equipment would be 
purchased for the specific use of this project. 

 In the field, facilities such as vehicles, laptop computers, mobile phones will be provided by the respective 
project partners. It is not foreseen that dedicated capital equipment would be purchased for the specific use 
of this project. 

IV.4 Partnerships 

The project  will be executed through a “Partnerships Approach” within the framework of the Consortium for 
Conservation of Coastal and Marine Ecosystems in the Western Indian Ocean (WIO-C) which membership includes 
WWF, Birdlife International, Blue Ventures, Conservation International (CI), Coastal Oceans Research and 
Development (CORDIO), the Eastern Africa Wildlife Society (EAWLS), Flora and Fauna International (FFI), the 
International Union for the Conservation of Nature (IUCN), Rare Conservation, the Nature Conservancy (TNC), the 
Wildlife Conservation Society (WCS), Wetlands International, the Western Indian Ocean Marine Sciences Association 
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(WIOMSA) and the Nairobi Convention Secretariat (NCS). The specific operational arrangements for the coordination 
of project activities between partners are mentioned above. 

Besides the project partners, the project intends to forge a strong partnership between governments, civil society and 
the private sector. Multi-stakeholder platforms, operating at national and regional level, will be established for this 
purpose (see Component 1). Also, parallel funding from Sida will support the establishment and engagement of 
national civil society organization platforms in the participating countries,  

In particular Governments, as the custodians over the ocean space and resources of the NMC, will be key stakeholders 
and therefore involved at the directional level of the project, through the Project Steering Committee, as described 
above. Beyond the 5 countries bordering the NMC, the government of the Seychelles will also be involved at a 
technical level, through its experience with MSP, as well as in light of its key role as a Champion of Blue Economy and 
Ocean Governance in the region. 

Close cooperation will furthermore be established with the CBD Sustainable Oceans Initiative (SOI) and the French 
Biodiversity Agency (FBA): coordination with this initiative will focus on reinforcing capacity for Marine Spatial 
Planning in the Western Indian Ocean, building on the SOI workshop hosted in Madagascar in January 2016. 

Furthermore, as described in the background section, the region has had a number of other national and regional 
projects focused on the ocean and marine environment. Through the Nairobi Convention, mechanisms will be 
established to ensure coordination between these various initiatives. A key role in this is set aside for the NCS, based 
on its mandate and convening power.  

Finally, in terms of coordination between co-financers to the NMCi, the regional Steering Committee will provide a key 
platform for coordination. It is anticipated, in this regard, that synergies be sought between various funding 
organizations, including at the level of supervision, monitoring and evaluation.  

 

V DURATION, COST & FINANCING PLAN 

V.1 Workplan 

Ensemble d’activités 
Année 1 Année 2 Année 3 Année 4 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Component 1 
1.1.1 National and regional visioning                 
1.1.2 Multi-stakeholder group consultations                 
1.1.3 Establish Links with relevant regional bodies                 
1.1.4 Experience sharing with other initiatives                 
1.1.5 Support additional capacity in the NCS                 
1.2.1 Decision-support atlas of ocean goods and services                 

1.2.2 Mapping and valuing of ecosystem services                 
1.2.3Develop scenarios for the NMC                 
1.2.4 Asses scenarios for the NMC                 
1.3.1 Assess existing spatial and temporal management tools 

and institutional arrangements 
                

1.3.2 Develop MSP roadmap integrating national-level 
MSP/ICZM  

                

1.3.3 National and regional consultations for MSP                 
Component 2 
2.1.1 Policy gap analysis                 
2.2.1 Best practice guidance/lessons for reducing impacts on 

Biodiv/ES. 
                

2.2.2 Roll-out of guidelines                 
2.3.1 Build capacity - CSO/NGOs, national roadmap(s), 

community of practice 
                

2.3.2 Development of national policy & capacity building 
roadmaps 

                

2.3.3 Build sub-regional community of practice                 
Component 3 
3.1.1. Effective practice models for CBNRM & PHE                  
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Ensemble d’activités 
Année 1 Année 2 Année 3 Année 4 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

3.1.2 Identify model and pilot sites                 
3.1.3 Develop online platform and tools.                 
3.2.1 National annual workshops for learning network/building 

capacity  
                

3.2.2 Implement learning network activities/exchange visits                  
3.2.3 Support adoption of effective practices at Pilot sites                  
3.2.4 Evaluate, promote and upscale                 

 

V.2 Indicative cost & FFEM funding considered 

Duration : 4 years 

Financial resources: the total budget is estimated at 6 million euros, of which € 1.5 million is requested from FFEM. 
Co-financing would be from SIDA and the members of the WIO-C. A detailed financial plan, including indication of co-
financing is presented in Annex 2. 

It should be noted that parallel discussions are going on with the Swedish International Development Agency (Sida) for 
the co-financing part. Sida is currently already financing the NMCi the tune of €700,000 in 2017, and it is expected that 
this co-financing is continued as part of the next phase of 5 year (2018-2022) programmatic support from Sida to 
WWF. Discussions in this regard, are in an advanced stage. 

Other co-financing components are already largely secured through existing projects and programs of the project 
partners.    

V.3  Forecast financing plan 

An overview of the financing plan for the NMCi is presented below. Further details are provided in Annex 2. 

 

VI JUSTIFICATION FOR FFEM INTERVENTION 

VI.1 Contribution to the local, economic and social development of the country 

The total annual output of economic value from living resources and ecosystem services of the WIO has been 
calculated at U$ 20.1 billion annually, about 45% of which comes from the NMC. As a consequence the region's 'blue 
economy' is great. The potential contribution of the NMC to economic development, through sustainable 
management of marine resources is large. Further, tourism and fisheries sectors have potential for significant growth, 
starting from relatively low levels of exploitation.  

In addition, the livelihoods of a large part of the coastal population in the region is highly dependent on the goods and 
services provided by the ocean. Key socio-economic activities in the coastal zone of the WIO-region include coastal 
fisheries, seaweed farming, seafood processing and retailing, coastal tourism services, firewood and building material 
collection and many others, many involving women as a key actor. Enhanced protection of the coastal and marine 
resources of the region through this project will therefore greatly assist in the protection of these resource-based 
livelihoods.  

Components FFEM UNEP/NCS WWF Sida BV CORDIO WCS FFI To be defined
TOTAL

(in EUR)

Component 1: Laying the institutional and knowledge foundations

for the application of multi-stakeholder based Marine Spatial

Planning (MSP) across the NMC region

            400,000               710,000               213,000           1,184,000                          -                          -                          -                          -            2,507,000   

Component 2: Planning and adoption of environmental and social

best practices in the oil and gas sector to mitigate the impacts on

biodiversity and ecosystem services in the NMC

            439,000                 50,000                 50,000              240,000                          -                          -               177,803               145,000                          -            1,101,803   

Component 3: Replication and upscaling of successful models for

community-based resource management and improved livelihoods

and welfare

            350,000                          -                          -              168,000                39,250                 63,000                          -                          -               823,000            1,443,250   

Component 4: Coordination, management and evaluation             174,636                 29,000               175,400              200,000                          -                          -                          -                          -                          -               579,036   

DIRECT COSTS          1,363,636               789,000               438,400           1,792,000                39,250                 63,000               177,803               145,000               823,000            5,631,089   

Management fee (10%)             135,400                 78,287                 43,499              177,808                  3,895                   6,251                 17,642                 14,387                 81,661               558,829   

TOTAL (EUR)          1,499,036               867,287               481,899           1,969,808                43,145                 69,251               195,445               159,387               904,661            6,189,918   
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Overall, the proposed project intends to ensure that further development in the region will take place in a way that 
leads to sustained and equitable growth and opportunities for the wider population of the NMC countries. 

VI.2 Contribution to the preservation of the global environment 

The NMC is one of the world’s globally outstanding marine biodiversity areas and serves as a biological reservoir for 
the entire coastal East African region. Endemism is high and overall reef diversity is second only to the southeast 
Asia’s Coral Triangle, with an estimated 400 plus hard coral species. The oceanographic mechanisms that have created 
the Coral Triangle are strongly paralleled in the NMC landscape. Owing to its consequent high productivity, it is one of 
the most important breeding and foraging areas for key marine species.  

A summary of the key global environmental benefits of the project is presented below. 

Biodiversity  Conservation of the NMC’s globally significant biodiversity; and 

 Sustainable use of the rich natural capital of the high-value biodiversity assets of the 
NMC 

Ocean governance  Advancing multi-state cooperation to reduce threats to the NMC 

 Providing an example of Integrated Ocean Management  

 Restored and sustained coastal, and marine ecosystems goods and services 
provided by the globally significant biodiversity of the NMC, as well as maintained 
capacity of natural systems to sequester carbon; and 

 Reduced vulnerability of the NMC’s marine ecosystems to climate variability and 
climate-related risks, and increased ecosystem resilience 

 

The NMCi will also provide an important contribution to the achievement of the Sustainable Development Goals 
(SDGs), and in particular SDG14 on oceans, as summarized below.  

Priority SDG Targets Contributions through the NMCi 

14.2: By 2020, sustainably 
manage and protect marine 
and coastal ecosystems to 
avoid significant adverse 
impacts, including by 
strengthening their resilience, 
and take action for their 
restoration in order to achieve 
healthy and productive oceans 

14.5: By 2020, conserve at least 
10 per cent of coastal and 
marine areas, consistent with 
national and international law 
and based on the best available 
scientific information 

14.7: By 2030, increase the 
economic benefits to Small 
Island Developing States and 
least developed countries from 
the sustainable use of marine 
resources, including through 
sustainable management of 
fisheries, aquaculture and 
tourism 

1. Implement effective management of ocean assets - Implement steps to 
achieve Aichi Target 11 and SDG 14 through the development of an ecologically 
and socially coherent network of marine protected areas and locally managed 
marine areas in critical nearshore and offshore habitats, and ensure effective 
management. Contributions in this regard will be derived from component 1, at 
the policy and planning level, and component 2, at the level of community-based 
management approaches. 

3. Adopt a sustainable, inclusive blue economy approach–the NMCi will 
promote policies and legislation that internalize environmental values in 
government decision-making and business practices, provide for more equitable 
and inclusive economic and employment opportunities and meet emerging 
production and consumption needs of WIO countries as their economies mature 
and diversify. A specific focus herein is on the oil & gas sector in the region 
(component 2).  

4. Implement integrated ocean planning and management - marine spatial 
planning is a mechanism that can help develop this at relevant scales (sub-
national, national, sub-regional). A key priority is that different plans should align 
with one another, especially where borders are shared, or mandates overlap. 
The regional framework for MSP to be developed under component 1 of the 
project will provide for such. 

5. Build partnerships for sustainable development–the NMCi will build up a 
multi-stakeholder partnerships to support governments achieve the breadth of 
work that is needed between now and 2030, and to formally include the valid 
interests of all stakeholders.  

 

VI.3 Innovation and examplarity of the project 

The project is providing a number of key innovations that are new to the region (and to some extend beyond): 
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 The application of Integrated Ocean Management based on Marine Spatial Planning is quite new to the 
region. It builds on the Integrated Coastal Zone Management frameworks and protocol of the Nairobi 
Convention, in particular in relation to the scale of this project. The approaches and tools to be applied in this 
regard will have innovative value well beyond the scope of this specific project.  

 Similarly, while Blue Economy has been actively promoted in the region, and several Governments have 
already taken steps in this direction, these processes are really still in their infancy. The project, in this regard, 
presents the first intervention at scale to support countries in advancing Blue Economy as a basis for 
sustainable and equitable economic development. 

 The project furthermore brings the application of economic valuation tools and scenario assessment as a 
basis for decision-making. Again, several small-scale initiatives in this regard have already been undertaken in 
the region, which clearly show the potential for such approaches, but the project represents the first region-
wide approach in this regard. 

 There are numerous smaller innovations that the project will bring, such as using the Ocean Health Index if 
available in the region, Transformative Scenario Planning (TSP) and PHE approaches.    

VI.4 Demonstrable and reproducible effects 

Many of the innovations and approaches brought by the project will have merit well beyond the scope of the project, 
within the wider WIO region and beyond. Already, efforts are made to facilitate exchanges with other regions applying 
similar approaches, such as the Coral Triangle, the Baltic Sea, the Celtic Sea and the Mediterranean. As part of the 
project it is anticipated that the networks and exchanges with such programs will be further strengthened, and 
lessons learnt thereof will be captured. The potential for scaling up and replication is therefore substantial. 

VI.5 Economic and financial sustainability after the project 

In terms of sustainability, the project is strongly anchored into the Nairobi Convention processes, which provides a 
long term institutional basis. This includes among others also the maintenance of outputs and knowledge products 
through the Nairobi Convention Clearinghouse Mechanism. At national level furthermore, the anticipated capacity 
development and the integration of IOM/MSP/Blue Economy principles into national policies and regulatory 
frameworks, combined with the establishment of financial mechanisms, will provide an important basis for 
sustainability.  

VI.6 Ecological and environmental sustainability 

The achievement of ecological and environmental sustainability is basically the overall goal of the NMCi, and as such, 
all project interventions are directed towards this. An initial baseline assessment of the NMC’s rich ecological assets 
was undertaken during the preparatory phase of the initiative. The study highlighted the enormous environmental 
value of the region, which although disturbed in places, is still relatively pristine compared to other parts of the world. 
The opportunity provided by this project is therefore to contribute to a long-term integrated ocean management 
approach that will secure the long-term ecological and environmental values of the region for current and future 
generations. The project focusses in this regard on providing an overall management framework, based on MSP, as 
well as on one of the key emerging threats to the environment, which is oil and gas exploration. In addition, the 
project will seek to identify management approaches, including community-based management of natural resources 
that are both effective and culturally acceptable. 

VI.7 Social and cultural acceptability 

The project will have a major emphasis on cross-sectoral, inter-ministerial, integrated approaches to natural resource 
management, including the use of inclusive, consultative processes, with representation of marginalized groups and 
women as key beneficiaries. Active and full participation by a wide range of stakeholders is clearly critical to achieving 
the objectives as set out for in this project, but also a critical element in obtaining full ownership and acceptability. In 
this regard, the foundation of the project is engagement with stakeholders through building partnerships across 
government, civil society and the private sector. A primary organ of the project, in this regard, will be the national and 
regional multi-stakeholder platforms to be established under Component 1.  

Furthermore, Component 3 (Social Capital) will have a specific emphasis on the aspects of livelihood dependencies on 
natural resources, and in finding approaches to the management of resources that will provide both ownership and 
benefits to local communities in this regard. This specific focus on local communities will furthermore ensure that the 
solutions provided are indeed socially and culturally acceptable. 
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Finally, the region has a long history of strong inter-Governmental cooperation. The NMCi, in this regard, follows a 
spectrum of large regional projects that basically have already set the scene for an initiative such as the NMCi. While 
there are indeed considerable cultural differences between countries in the region, these are usually not a hindrance 
for cooperation, but rather an enrichment of the same. 

VI.8 Adequate organizational and institutional framework 

The NMCi partnership provides for a wealth of experience and expertise, representing some of the top level 
conservation organizations of the world. The design of the project execution structure builds upon the individual 
comparative advantage of each of the project partners. Some of the key comparative advantages are presented 
below: 

WWF France Brings extensive experience as the implementing agency for several FFEM projects 

NCS The NCS, which provides for appropriate mechanisms for seeking alignment and agreement 
between Governments in the region. Furthermore, the convention is already managing a 
number of other key projects which can be aligned. 

WWF Madagascar Has been coordinating the initial stages of the NMCi, led by a small coordination unit, and as 
such is well-established to act as a technical coordination point for the project. 

CORDIO CORDIO has operated from its office in Mombasa with projects throughout the WIO, 
undertaken in collaboration with partners. We have worked with fishing communities in Kenya, 
Tanzania and Mozambique starting 20 years ago working with fishers on monitoring, 
establishment of functioning groups, establishment and running of LMMAs, exploring 
sustainable financing options. 

WCS WCS has a long history of conservation activity in the WIO region and in Africa more broadly 
including ecological research, development of guidance for minimization of impacts of oil and 
gas activities on biodiversity, and engagement with the private sector, including the COMBO 
Project (funded by AFD/FFEFM/Mava Foundation www.combo-africa.org) which is developing 
approaches to support reduced impacts on biodiversity from development projects such as 
extractive industry and infrastructure.   

FFI FFI’s Africa programme covers a wide range of conservation landscapes and critical habitats in 
sub-Saharan countries. Through its business and biodiversity programme, FFI has been working 
with oil and gas companies in the WIO-C region to improve the identification, impact 
assessment and mitigation of threats from O&G operations to marine biodiversity and 
ecosystem services.  Further, FFI Mozambique programme has been supporting conservation 
programmes in Cabo Delgado, Tete and Zambezia Provinces and the management of Niassa 
Reserve since 2000 

Blue Ventures Blue Ventures (BV) empowers tropical coastal communities to manage their own resources, 
developing human rights-based fisheries management approaches aiming to sustain local 
fisheries and safeguard marine biodiversity. Our current models, which include aquaculture, 
efforts to unlock and market the carbon sequestration value of marine vegetation (blue 
carbon), ecotourism, integrated conservation and health programming, rebuilding fisheries, and 
locally managed marine areas, share a common theme of inspiring local leadership in marine 
management by demonstrating that effective marine conservation is in everyone’s interest. BV 
has been working in Madagascar for over a decade, and in recent years has begun to support 
conservation partners in other parts of the western Indian Ocean to introduce community-
centred fisheries management and marine conservation initiatives. 
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VII CONTINUING PROJECT INSTRUCTION 

VII.1 Schéma et responsabilités de l'instruction 

VII.2 Calendrier de l'instruction 

VII.3 Points à examiner lors de l'instruction 

VII.4 Projets antérieurs pouvant servir de référence 

VII.5 Fonds de préparation de projets (le cas échéant) 

Il est possible, pour le FFEM, de contribuer aux coûts de préparation des projets acceptés au stade de l’identification. 
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VIII APPENDICES 

 

Annexe 1 – Logical framework 

Annexe 2– Detailed budget 
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Logframe of project 

 

Goal and objectives 

Goal Objectives Expected results Indicators 

By 2025, the 
Northern 
Mozambique 
Channel’s high 
biodiversity value 
coral reef, 
seagrass and 
mangrove 
ecosystems are 
maintained to 
secure 
sustainable 
futures and 
livelihoods for 
coastal 
communities and 
economies 

1. By 2021, the institutional 
and knowledge foundations are 
laid for a multi-stakeholder 
based Marine Spatial Planning 
(MSP) process for the NMC 

1.1 Capacity developed and multi-country, 
multi-sector partnership platforms and 
networks for MSP and SDG-14 implementation 
in the region established 

 Regional and national institutional 
mechanisms and networks for MSP 
operational and capacitated 

 Scenarios for future SDG14/blue 
economy implementation are 
understood and in use in national 
and regional planning processes 

 A common vision for the future of the 
NMC region agreed in the form of a 
regional MSP roadmap, with 
national-level implementation. 

1.2 Current ecosystem health and economic 
values, and future scenariosfor the Northern 
Mozambique Channel are assessed and 
validated, producing a basis for MSP and a 
supporting tool for decision makers 

1.3 A regional MSP framework for the NMC 
has been developed and validated through a 
multi-stakeholder process 

2. By 2021, effective planning 
is promoted and best practices 
in the oil and gas sector are 
adopted by Governments and 
private sector champions, 
leading to mitigation of impacts 
of the sector to the natural 
assets and communities in the 
NMC. 

2.1 Strengthening of policy and law to 
implement policy on oil and gas sector, within 
target countries 

 New and improved policies and laws 
in the oil and gas sector are under 
consideration and/or implementation 
in at least 2 countries of the NMC. 

 Oil and gas sector EIAs/SEAs 
recommending and enforcing best 
practice guidance for biodiversity 
and ecosystem services. 

 Best practices in mitigating impacts 
in the oil and gas sector are being 
developed and applied by 
government and private sector. 

2.2 Tailored guidance on priority biodiversity 
and ecosystem services for the development 
and evaluation of strategic and project based 
environmental impact assessments and marine 
spatial planning (MSP) related to oil and gas 
initiatives 

2.3 Governments, private sector and 
CSO/NGOs have increased capacity to 
implement best-practice policy and guidelines 
for oil and gas developments in the sub-region. 

3. By 2021, community 
livelihoods and wellbeing are 
incrementally secured through 
the sharing and replication of 
best practices in community-
based marine resource 
management and in links 
between environment and 
community health 

3.1 The elements for a community-based 
learning network in natural resource 
management and community welfare are put in 
place 

 Number of CSOs/people 
participating in learning network 
activities and visits growing. 

 Focal topics in learning network 
expanding. 

3.2 Improved local knowledge (and where 
possible adoption) of effective local 
interventions for sustainable marine 
management, PHE or alternative coastal 
livelihoods 

 Improved welfare indicators derived 
from participatory monitoring 
programme, covering range of 
social, environmental, economic, 
governance and knowledge capitals. 

 

 

Activities and budget 

Expected 
outcomes 

Activities Indicators (at activity level) Budget (€) 

1.1 Capacity 
developed and 
multi-country, 
multi-sector 
partnership 
platforms and 
networks for MSP 
and SDG-14 
implementation in 
the region 
established 

1.1.1 Organize national and regional consultations to 
build a common vision towards SDG implementation 
(SDG14 in particular) in the region, including building 
commitment for a regionally coordinated and 
nationally aligned MSP process. 

 Regional vision for MSP and SDG-14 
established between governments 
and partners 

 Government and partner commitment 
to MSP process 

FFEM: € 210,000 
Sida: € 399,000 
WWF: € 88,000  
NCSec: € 230,000  

1.1.2 Building on the existing national ICZM platforms, 
establish and support a regional MSP working group, 
as well as multiple stakeholder groups at sub-national 
and national levels, to interact with the government on 

 MSP working group and national and 
regional MSP partnership forums 
functional 
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national discussions on MSP. 

1.1.3 Establish links with relevant regional bodies, 
including Regional Economic Commissions (IOC, 
SADC, EAC, COMESA, RFMOs). 

 Links with relevant regional bodies 
established – possible MOUs 

1.1.4 Facilitate experience exchanges with relevant 
regional conventions (e.g. HELCOM) as well as other 
ongoing regional IOM processes (regional seas, 
EBSAs, Oceanscapes, etc).   

 Experience exchange missions and 
meetings undertaken 

1.1.5 Support additional capacity in the NCSec for a 
regional coordinating role in support of project 
implementation and guiding the MSP process. 

 Coordinator based at NCSec  

1.2 Current 
ecosystem health 
and economic 
values, and future 
scenarios for the 
Northern 
Mozambique 
Channel are 
assessed and 
validated, 
producing a basis 
for MSP and a 
supporting tool for 
decision makers 

1.2.1 Establish a dedicated interactive/online atlas 
that harmonizes, collects and shares data across 
natural, social, economic, and governance capitals, 
with functional links to existing national and regional 
datasets (based on the existing Nairobi Convention 
Clearinghouse Mechanism). 

 Online database operational FFEM: € 100,000 
Sida: € 525,000  
WWF: € 75,000  
NCSec: € 220,000  
Other WIO-C 
partners: € 80,000  
 

1.2.2 Map and value coastal and marine goods and 
services (largely based on existing data and 
information), using relevant tools as appropriate (e.g. 
OHI, Natural Capital Assessment) and connecting to 
national Natural Capital accounts and processes in 
order to inform decision-making. 

 Assessment of current health and 
economic value of NMC ecosystem 
undertaken 

1.2.3 Develop a set of scenarios for the NMC with 
respect to future developments in key economic 
sectors, demographics and climate change patterns, 
through a multi-stakeholder process. 

 Future scenarios developed and 
validated 

1.2.4 Assess the specific implications for each 
scenario in terms of blue economy potential and the 
SDG-14 targets (using, among others the INVEST 
scenario assessment toolkit). 

 Scenario assessment undertaken 

1.3 A regional 
framework for 
MSP in the NMC 
region has been 
developed and 
validated through a 
multi-stakeholder 
process 
 

1.3.1 On the basis of the scenario assessment 
process, assess the appropriateness of existing 
spatial and temporal management tools and 
institutional arrangements for management of the 
regions ecosystem goods and services, and develop 
specific recommendations for improvement of the 
same. 

 Assessment of existing spatial and 
temporal management tools and 
institutional mechanisms undertaken 

FFEM: 90,000 € 
Sida: 260,000 € 
WWF: 50,000 € 
UNEP/SCN: 
260,000 € 
Autres partenaires 
du WIO-C: 25,000 € 

1.3.2 Based on the preferred scenario, develop an 
initial MSP roadmap for the region, providing 
recommendations for temporal and spatial 
management measures, incentive schemes and 
institutional arrangements, as a framework for 
national-level MSP/ICZM processes. 

 Draft regional MSP framework 
developed 

1.3.3 Facilitate national and regional level consultative 
processes to validate the regional MSP roadmap, with 
a particular focus on integration with national level 
(MSP/ICZM) decision processes. 

 Validated MSP framework 

 Regional MSP framework integrated 
in national MSP/ICZM processes 

2.1 Strengthening 
of policy and law to 
implement policy 
on oil and gas 
sector, within 
target countries 

2.1.1 Based on SEA + EIA guidelines, undertake 
policy gap analysis in relation to oil and gas 
development at national and regional levels in the 
NMC region (e.g. SADC, EAC, WIOC) level. 

 Completed policy gap analysis 
related to oil and gas development 

FFEM: 141 000  € 
WWF: 10 000 € 
PNUE/SCN : 20 000 
€ 
Autres partenaires 
du WIO-C: 30 000 € 
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2.2 Tailored 
guidance on 
priority biodiversity 
and ecosystem 
services for the  
development and 
evaluation of 
strategic and 
project based 
environmental 
impact 
assessments and 
marine spatial 
planning (MSP) 
related to oil and 
gas initiatives 

2.2.1. Develop guidance adapted to the NMC context 
for EIAs, SEAs and MSPs for practitioners and 
regulators which consider regional marine biodiversity 
and ecosystem service priorities for NMC  
 

 Localized best practice guidelines on 
oil and gas development in the NMC 

FFEM : 87 000 € 
WWF: 20 000 € 
PNUE/SCN: 10 000 
€   
Autres partenaires 
du WIO-C: 50 000 € 
 2.2.2 Share guidance and lessons learnt for reducing 

impacts on marine biodiversity and ecosystem 
services. 

 Best practice widely distributed and 
available 

2.3 Governments, 
private sector and 
CSO/NGOs have 
increased capacity 
to implement best-
practice policy and 
guidelines for oil 
and gas 
developments in 
the sub-region. 

2.3.1. Build capacity of staff of national governments, 
regional bodies and CSO/NGOs, on use and 
implementation of guidance, and of regional bodies to 
promote uptake of best practice approaches across 
the region and support harmonisation of national 
policies. 

 3 regional training workshops on oil 
& gas guidance 

FFEM : 211 000 € 
WWF: 20 000 € 
PNUE/SCN: 20 000  
€ 
Sida : 240 000 € 
Autres partenaires 
du WIO-C: 20 000 € 
 2.3.2 Support development of national roadmap(s) for 

policy & capacity building with government and private 
sector in selected priority country(ies) 

 2 draft national roadmaps for policy 
& capacity building on oil & gas 
development 

2.3.3 Build a sub-regional community of practice of 
national CSO/NGOs to form a network which supports 
the representation of local and public interests in the 
oil/gas sector with respect to mitigation and protecting 
biodiversity and ecosystem services. 

 Sub-regional CSO community of 
practice on oil & gas development 

3.1 The elements 
for a community-
based learning 
network in natural 
resource 
management and 
community welfare 
are put in place 

3.1.1 Identify and map effective practice models for 
Community Based Natural Resource Management 
(CBNRM) and partnership-based PHE linkages, 
including possible adaptations to different contexts 
and countries.  

 Matrix of effective models with 
preliminary assessment of feasibility 
in NMC sites. 

 Criteria for assessing candidate sites 
developed. 

 Existence of best practice document 

FFEM: 60 000 € 
CORDIO: 12 250 € 
Sida:18 000 € 
Autres partenaires: 
BV: 38 000 € 
 

3.1.2 Identify model and pilot sites for participation in 
the project/learning networks, characterized by 
community-based marine resource management 
linked and PHE partnerships. 5 pilot sites (1 per 
country) selected. 

 Online interactive map of sites & 
characteristics  

 List of potential model and learning 
sites, their characteristics 

 List of sites and independent 
supporters 

3.1.3 Develop support package – Online platform and 
tools. 

 Focus on selected resources and tools (3.1.1), 
identify resource gaps (including language/format/ 
accessibility); and assess resource/training needs 
for priority sites and partners. 

 Package/design into BV online platform (open, 
growing, partnership-oriented), offline functionality·     

 Develop training materials to address capacity 
gaps. 

 Link online platform/relevant resources to learning 
network 

 Existence of operational online 
platform 

 Operationalisation of platform as 
evidenced by: 
o Number and nature of 

resources availableon online 
platform 

o Total number of visits to 
online platform (traffic) 

o Traffic sources for online 
platform (% organic, referral, 
direct, social) 

o % bounce rate for online 
platform 
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3.2 Improved local 
knowledge (and 
where possible 
adoption) of 
effective local 
interventions for 
sustainable marine 
management, PHE 
or alternative 
coastal livelihoods 

3.2.1 Convene national annual workshops to establish 
learning network, and build capacity in and effective 
leadership of community representatives  
- using best practice/latest findings.  

 Annual national workshops held 
(report, and initial use of materials on 
platform) 

FFEM: 290 000 € 
CORDIO: 27000 € 
Sida: 150 000 € 
Autres partenaires 
(à travers les projets 
pilotes) - BV: 25 000 
€ 
A définir : 823 000 € 

3.2.2 Implement learning network activities, focused 
on visits among sites with specific learning focus. 
Within countries (2 per year, 5 countries) ; between 
countries (2 per year);design and implement 
participatory monitoring at each site. 

 Learning network designed and 
described 

 Exchange visits documented through 
report, blogs and community-relevant 
outputs 

 Participatory outcome monitoring 
system designed and implemented 

3.2.3 Support adoption of effective practices at pilot 
sites: 

 Undertake preliminary assessment visits and 
facilitate participatory programme design at 5 
priority sites 

 Identify priority interventions (may be multiple at 
one site) and budget them (potentially use micro-
finance model so that future interventions can be 
proposed to external donors on small grants). 

 Plan and provide direct training, coaching and 
mobile learning tools, mentoring programme, 
including provision of bespoke training and 
technical advice as appropriate. 

 Participatory programme design 
documents developed, vetted and 
selected ones approved. 

 Participatory outcome monitoring 
system implemented 

 Training and online/mobile tool use 
monitored. 

3.2.4 Evaluating, promoting and upscaling – monitor 
component outcomes, adapt, disseminate, upscale: 

 Disseminate results to all stakeholders (ultimate 
aspiration to create a more enabling institutional 
environment for community-centred approaches). 

 Regular follow up - incorporate learning, new tools 
and modifications into the online support platform 
and learning network practices. 

 Participatory outcome monitoring 
system implemented 

 Dissemination documents and 
activities documented 

 Modification of tools recorded, their 
use tracked. 
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Detailed financial plan 

  

2018 2019 2020 2021
Total 

(en EUR)
FFEM UNEP/NCS WWF Sida CORDIO

WIOC 

partners
A définir

1.1.1. Organiser des consultations nationales et régionales pour élaborer une vision commune 

de la mise en œuvre des ODD (ODD 14 en particulier) dans la région, y compris engager un 

processus de PSM coordonné au niveau régional et aligné aux échelles nationales.

             129 000                         -                           -                          -                               129 000                        20 000                  10 000             20 000                79 000                     -                       -                       -     

1.1.2.En s’appuyant sur les plateformes GIZC existantes, établir et soutenir un groupe de travail 

régional sur la PSM, ainsi qu’un groupe multi-acteurs aux nivaux régional et nationaux, pour 

interagir avec les gouvernements dans les discussions nationales sur la PSM.

             118 000                120 000                120 000              120 000                             478 000                        50 000                100 000             28 000              300 000                     -                       -                       -     

1.1.3. Établir des liens avec les organismes régionaux concernés, y compris les commissions 

économiques régionales (COI, SADC, EAC, COMESA, ORGP).
               20 000                  20 000                         -                          -                                 40 000                        20 000                         -               20 000                        -                       -                       -                       -     

1.1.4. Faciliter les échanges d'expériences avec les conventions régionales pertinentes (par 

exemple, HELCOM) ainsi que d'autres processus régionaux de Gestion Intégrée des Océans 

(GIO) en cours (mers régionales, EBSA, Oceanscapes, etc.).

               20 000                  20 000                  20 000                        -                                 60 000                        20 000                         -               20 000                20 000                     -                       -                       -     

1.1.5. Fournir une ressource humaine additionnelle au SCN pour assurer un rôle de 

coordination régionale en appui à la mise en œuvre du projet et guider le processus de PSM.
               55 000                  55 000                  55 000                55 000                             220 000                      100 000                120 000                    -                          -                       -                       -                       -     

      342 000         215 000         195 000        175 000                   927 000              210 000         230 000       88 000        399 000              -                -                -     

1.2.1. Établir un atlas interactif / en ligne dédié au projet pour harmoniser, rassembler et partager 

des données sur les capitaux naturels, sociaux, économiques et la gouvernance, établissant des 

liens fonctionnels avec l’ensemble des données nationales et régionales existantes (basé sur le 

mécanisme existant de la Convention de Nairobi).

             125 000                         -                           -                          -                               125 000                        25 000                100 000   

1.2.2. Réaliser un mapping et une évaluation pour déterminer la valeur des biens et des services 

côtiers et maritimes (largement basés sur les données et informationx existantes), en utilisant les 

outils appropriés, le cas échéant (par exemple OHI, Natural Capital Assessment) et mettre en lien 

les comptes de capital naturel nationaux afin d'éclairer la prise de décision.

             305 000                         -                           -                          -                               305 000                        25 000                100 000             25 000              100 000             55 000   

1.2.3. Développer un ensemble de scénarios pour le NCM relatif aux développements futurs des 

secteurs économiques clés, à la démographie et aux changements climatiques, dans le cadre 

d’un processus multipartite.

             265 000                         -                           -                          -                               265 000                                -                    10 000             25 000              230 000   

1.2.4. Évaluer les implications spécifiques pour chaque scénario en termes de potentiel de 

construction d’une économie bleue et par rapports aux cibles de l’ODD 14 (en utilisant, entre 

autres, l'outil d'évaluation de scénario INVEST).

             150 000                155 000                         -                          -                               305 000                        50 000                  10 000             25 000              195 000             25 000   

      845 000         155 000                  -                  -                   1 000 000              100 000         220 000       75 000        525 000              -         80 000              -     

1.3.1. Sur la base du processus d'évaluation des scénarii, évaluer la pertinence des outils de 

gestion spatiale et temporelle existants et des dispositifs institutionnels pour la gestion des biens et 

des services fournis par les écosystèmes de la région et élaborer des recommandations 

spécifiques pour l'amélioration de celle-ci.

                      -                    85 000                         -                          -                                 85 000                        25 000                         -               10 000                50 000                     -                       -                       -     

1.3.2. Sur la base du scénario choisi, élaborer une feuille de route SPM initiale pour la région, 

fournissant des recommandations relatives aux mesures de gestion temporelle et spatiale, aux 

mesures incitatives et aux dispositifs institutionnels à mettre en place, fixant ainsi un cadre pour les 

processus PSM / GIZC au niveau national.

                      -                           -                  195 000                        -                               195 000                        40 000                  10 000             10 000              110 000                     -               25 000                     -     

1.3.3. Faciliter les processus consultatifs au niveau national et régional pour valider la feuille de 

route SPM régional, en mettant l'accent sur l'intégration au niveau national (PSM / GIZC) des 

processus décisionnels.

                      -                           -                  300 000              105 000                             405 000                        25 000                250 000             30 000              100 000                     -                       -                       -     

               -             85 000         495 000        105 000                   685 000                90 000         260 000       50 000        260 000              -         25 000              -     

Activités

Budget TOTAL Sources de financement

Composante 1: Poser les bases institutionnelles et améliorer la base de connaissance pour l’application d’une planification spatiale marine (PSM) multipartite à travers la région NCM

Résultat 1.1 

Les capacités sont renforcées 

et des plateformes et réseaux 

de partenariats multi-secteurs 

et multi-acteurs pour la mise 

en œuvre de la PSM et de 

l’ODD 14 sont établis

Sous-total

Résultat 1.2 

. La santé des écosystèmes 

actuels et leur valeur 

économique, ainsi que des 

scenarii futurs pour le NCM 

sont évalués et validés, 

servant de base à la PSM et 

formant des outils d’aide à la 

décision

Sous-total

Résultat 1.3 

Un cadre régional de PSM 

pour le NCM a été développé 

et validé par un processus 

multipartite 

Sous-total
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    1 187 000          455 000          690 000         280 000                 2 612 000               400 000          710 000      213 000      1 184 000               -        105 000               -     

Résultat 2.1. 

Les politiques et l’application 

des lois sont renforcées pour 

mettre en œuvre une politique 

sur le secteur pétrolier et 

gazier, dans les pays cibles

2.1.1. Sur la base des lignes directrices de l'EIE et EIE, entreprendre une analyse des lacunes 

liées au développement du secteur du pétrole et du gaz aux niveaux national et régional dans 

NCM (par exemple, SADC, EAC, WIOC).

             140 000                  61 000                         -                          -                               201 000                      141 000                  20 000             10 000                        -                       -               30 000                     -     

      140 000           61 000                  -                  -                     201 000              141 000           20 000       10 000                 -                -         30 000              -     

2.2.1. Élaborer des orientations adaptées au contexte du NCM visant les EIE, les EES et la PSM 

pour les techniciens et les organismes de réglementation, tenant compte des priorités pour la 

protection de la biodiversité marine et des services écosystémiques dans le NCM

             100 000                  57 000                         -                          -                               157 000                        77 000                  10 000             20 000                        -                       -               50 000                     -     

2.2.2. Partager les recommandations et les leçons apprises pour réduire les impacts sur la 

biodiversité marine et les services écosystémiques.
                      -                    10 000                         -                          -                                 10 000                        10 000                         -                      -                          -                       -                       -                       -     

      100 000           67 000                  -                  -                     167 000                87 000           10 000       20 000                 -                -         50 000              -     

2.3.1. Renforcer les capacités du personnel des gouvernements nationaux et des OSC / ONG, 

sur l'utilisation et la mise en œuvre des orientations; et des organismes régionaux afin de 

promouvoir l'adoption des meilleures pratiques dans toute la région et d’appuyer l'harmonisation 

des politiques nationales.

                      -                    25 000                  70 000                44 000                             139 000                      109 000                  10 000             10 000                        -                       -               10 000                     -     

2.3.2. Soutenir le développement de feuilles de route nationales sur les politiques et le 

renforcement des capacités avec les gouvernements et le secteur privé dans le/les pays 

prioritaire(s)

                      -                           -                    55 000                55 000                             110 000                        80 000                  10 000             10 000                        -                       -               10 000                     -     

2.3.3. Construire une communauté sous-régionale des OSC / ONG nationales pour former un 

réseau qui soutient la représentation des intérêts locaux et publics dans le secteur du pétrole et 

du gaz relativement àaux mesures d’atténuation des impacts et la protection de la biodiversité et 

des services écosystémiques.

               60 000                  60 000                  71 000                71 000                             262 000                        22 000                         -                      -                240 000                     -                       -                       -     

        60 000           85 000         196 000        170 000                   511 000              211 000           20 000       20 000        240 000              -         20 000              -     

       300 000          213 000          196 000         170 000                    879 000               439 000            50 000        50 000         240 000               -        100 000               -     

3.1.1.Identifier et cartographier des modèles de pratiques efficaces pour la gestion 

communautaire des ressources naturelles (GCRN) et PHE, en prévoyant des adaptations 

possibles aux différents contextes et pays.

               40 000                         -                    20 000                        -                                 60 000                        25 000                         -                      -                    9 000               5 000             21 000                     -     

3.1.2. Identifier les sites modèles et les sites pilotes pour leur participation aux réseaux de projet/ 

d’apprentissage, caractérisés par des mesures de gestion communautaires des ressources 

marines et des partenariats PHE. 5 sites pilotes (1 par pays) sélectionnés.

               34 000                         -                           -                          -                                 34 000                        20 000                         -                      -                    9 000               5 000                     -                       -     

3.1.3. Développer des appuis - Plate-forme et outils en ligne.                25 000                         -                      9 250                        -                                 34 250                        15 000                         -                      -                          -                 2 250             17 000                     -     

        99 000                  -             29 250                -                     128 250                60 000          18 000       12 250       38 000              -     

Sous-total Composante 1

Composante 2 : Planification et adoption des meilleures pratiques environnementales et sociales dans les secteurs du gaz et du pétrole pour atténuer les impacts sur la biodiversité et les services écosystémiques dans la zone NCM

Sous-total
Résultat 2.2. 

Des lignes directrices de 

meilleures pratiques, menant 

vers la préservation de la 

biodiversité et des services 

écosystémiques prioritaires de 

la région NCM, sont émises 

pour l’élaboration et 

l’évaluation des Etudes 

d’Impacts Environnementaux 

(EIE) et Evaluations 

Environnementales 

Stratégiques (EES) et pour le 

développement de 

Planification Spatiale Marine 

liée aux projets gaziers et 
Sous-total

Resultat 2.3. 

Les gouvernements, le 

secteur privé et les OSC / 

ONG voient leurs capacités 

renforcées pour mettre en 

œuvre des politiques et des 

lignes directrices sur les 

pratiques exemplaires en 

matière de développement du 

secteur dupétrole et du gaz 

dans la sous-région

Sous-total

Sous-total Composante 2

Composante 3 : Réplication et mise à l’échelle de modèles réussis de gestion communautaire des ressources et d’amélioration des moyens de subsistance et de bien-être des communautés. 

Resultat 3.1 

Un réseau d’apprentissage 

communautaire pour la gestion 

des ressources naturelles et le 

bien-être des communautés 

est mis en place

Sous-total
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3.2.1. Convoquer des ateliers annuels nationaux pour établir un réseau d'apprentissage et 

renforcer les capacités et l’effectivité du leadership des représentants de la communauté - en 

utilisant les meilleures pratiques / innovations.

                      -                    80 000                  80 000                80 000                             240 000                        90 000                         -                      -                  75 000               6 000               3 000             66 000   

3.2.2. Mettre en œuvre des activités de réseau d'apprentissage, axées sur les visites parmi les 

sites avec un focus d’apprentissage spécifique. Au sein des pays (2 par an, 5 pays); entre les 

pays (2 par an); Concevoir et mettre en œuvre un suivi participatif sur chaque site

                      -                  180 000                180 000              170 000                             530 000                        80 000                         -                      -                  75 000             21 000               6 000           348 000   

3.2.3. Soutenir l'adoption de pratiques efficaces sur les sites pilotes.                       -                  150 000                150 000              150 000                             450 000                        90 000                         -                      -                          -                       -               16 000           344 000   

3.2.4. Évaluation, promotion et mise à l'échelle - suivi des résultats des composantes, adaptation, 

diffusion, passage à l’échelle.
                      -                    12 500                  12 500                70 000                               95 000                        30 000                         -                      -                          -                       -                       -               65 000   

               -           422 500         422 500        470 000                 1 315 000              290 000                  -                -          150 000       27 000       25 000      823 000   

         99 000          422 500          451 750         470 000                 1 443 250               350 000                  -                 -           168 000        39 250        63 000      823 000   

Coordination, appui et évaluation du projet (équipe du projet NCS/WWF Madagascar)              107 500                107 500                107 500              107 500                             430 000                      140 000                  29 000             61 000              200 000                     -                       -                       -     

Coordination, appui et évaluation du projet (équipe du projet WWF France)                37 500                  37 500                  37 500                37 500                             150 000                        35 600                         -             114 400                        -                       -                       -                       -     

       145 000          145 000          145 000         145 000                    580 000               175 600            29 000      175 400         200 000               -                 -                 -     

    1 731 000       1 235 500       1 482 750      1 065 000                 5 514 250            1 364 600          789 000      438 400      1 792 000        39 250      268 000      823 000   

Frais de gestion (10%)              171 755                122 590                147 123              105 672                             547 140                      135 400                  78 287             43 499              177 808               3 895             26 592             81 661   

    1 902 755       1 358 090       1 629 873      1 170 672                 6 061 390            1 500 000          867 287      481 899      1 969 808        43 145      294 592      904 661   

Sous-total

Sous-total Composante 3

Composante 4: Coordination, appui et evaluation

Sous-total Composante 4

COUTS DIRECTS

TOTAL GENERAL (en EUR)

Resultat 3.2

Amélioration des 

connaissances locales (et, le 

cas échéant, adoption) de 

pratiques locales efficaces de 

gestion durable des 

ressources marines, celles 

d’approches Population-Santé-

Environnement  ou celles de 

moyens de subsistance 

côtiers alternatifs
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